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Project Milestones
•	 10.22.25 – SLP Aquila Exterior Concrete Poured 
•	 10.27.25 – SLP Aquila New HVAC Units Start Up Complete   
•	 10.28.25 – SLP Aquila Casework Installation Started

Construction Progress
SLP Aquila Elementary Addition & Remodel
•	 The new addition classrooms ceilings are complete.
•	 The new additions bathrooms tile is complete.
•	 Exterior ramps, concrete, & asphalt complete.  
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