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Alston Bailey Elementary
Safety and Security Upgrades 85%

P Additional cameras; P Radio project; P Secured Vestibule P Impact resistant window film; 
Door alarms received

Ceiling Grid, Tile and Lighting Replacement 5% Approved by OSF and Board of Trustees.  Contract will be awarded after protest period.

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received
Roof Replacement -Secton 1 5% Project is currently out for bid
Roof Replacement -Section 1 0%

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received
Exterior Wall Renovation/ Windows 0%

Eugene Sires Elementary
Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received

Bus/Car Rider Loop Reconfiguration 100% P Complete
Transite Panel Abatement & Replacement Ph1 100% P Phase 1 (pods & hallways) Complete; Phase 2 (classrooms) to begin Summer 2026

Ceiling Grid, Tile and Lighting Replacement 5%

Received OSF approval and project will be put out for bid with anticipated completion in 
Summer 2026

Safety and Security Upgrades 85%

P Additional cameras; P Radio project; P Secured Vestibule P Impact resistant window film; 
Door alarms received

Roof Replacements - Sections 1, 3 0%

Gutter Replacements - Sections 1-7 0%

Safety and Security Upgrades 85%

P Additional cameras; P Radio project; P Secured Vestibule P Impact resistant window film; 
Door alarms received

Exterior Wall Renovation 0%

Beech Hill Elementary
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Eagle Nest Elementary 

Flowertown/ Newington 

Elementary

Fort Dorchester Elementary

RED = Project Far Below Target

YELLOW = Project Below Target

GREEN = Project on Target

WHITE = Project Pending

P = Project Complete   
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Roof Replacement - Section 1 5% Contract awarded to vendor
Abatement, Repaint & Refloor Buildings and 

Classrooms 100% P Complete

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received
Exterior Wall Renovation 5% Contract awarded to vendor
Exterior Wall Renovation 5% Contract awarded to vendor; Project to begin during Thanksgiving break

Safety and Security Upgrades 85%

P Additional cameras; P Radio project; P Secured Vestibule P Impact resistant window film; 
Door alarms received

Repave Parking Lot 0% PO issued; anticipated completion in December 2025
Exterior Wall Renovation 0%

Safety and Security Upgrades 85%

P Additional cameras; P Radio project; P Secured Vestibule P Impact resistant window film; 
Door alarms received

New Addition - 10 Classrooms 95%

Architect - GreenbergFarrow; General Contractor - J Davis Construction                                         
Due to rain delays and unsuitable soils, substantial completion has been moved from 10/9/25 
to 10/20/25. Deficiencies found in preliminary inspections.

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received

Spann Elementary
Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received

Wing Addition- 16 classrooms 10%

Architect -  GreenbergFarrow; General Contractor - Contract Construction                               
Phase 1 - Demolition complete; GMP signed; Foundation and footing walls being installed

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received

Roof Replacement - Section 1 0%

Roofing Replacement - Section 2 0%

Exterior Wall Renovation 0%

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received

Roof Replacements - Sections 1-3 50% Contract awarded to vendor; In progress with an anticipated completion of December 2025
Exterior Wall Renovation 50% Contract awarded to vendor; In progress with an anticipated completion of December 2025
Repave, Restripe, Repair and Replace Curb 0% PO cancelled - awaiting new contract

Safety and Security Upgrades 85% P Additional cameras; P Radio project; P Impact resistant window film; Door alarms received

Knightsville Elementary 

Oakbrook Elementary

Pye Elementary

Sand Hill Elementary

Summerville Elementary

William Reeves Elementary

Windsor Hill Elementary
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Restroom Renovations 5% Design complete; Bid process ongoing
Interior Wall Abatement/Renovation 100% P Complete
Ceiling Grid, Tile and Lighting 

Replacements 5% Design approved by OSF; Currently in bid process; project to begin Summer 2026
Replace Interior Doors and Frames 5% Contract awarded to vendor.  Project in progress and to be completed in Dec 2025

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Replace Concrete and Improve Drainage in 

Courtyard 100% P Complete

Restroom Renovations 0% Design in progress

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Additional Parking 100% P Complete

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Roof Replacements - Sections 1-6 5% Design in progress
Exterior Wall Renovation 5% Design in progress

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Exterior Wall Repairs 5% Contract awarded to vendor; Project to begin during Thanksgiving holiday
Repave Parking Lot 0% PO issued; anticipated completion in December 2025
Cafe Renovations 0% Design in progress

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Exterior Wall Renovation/ Windows 0%

Roof Replacements - Section 1 0%

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Rollings Middle School of the Arts
Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

New 10 Classroom Addition 5%

Architect - Little; General Contractor - Harper Construction                                                             
Phase 1 - Complete; Phases 2-4 - GMP Received; Sitework has begun

Wi-fi Infrastructure Expansion 100% P Complete
Roof Replacement - Section 5 5% Design in progress

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Dubose Middle

Alston Middle

East Edisto Middle

Gregg Middle

Oakbrook Middle

River Oaks Middle

Ashley Ridge High
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Classrooms, Lighting, Outside Renovations 5%

Architect - Raymond Global, Inc.                                                                                                                          
Design approved by OSF; Construction documents in progress.                       

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

Construct New Gym/ Renovate Aux Gym to 

Classrooms 5%

Architect - McMillan Pazdan Smith; General Contractor - Thompson Turner                         
Schematic Design approved by OSF; Design documents in progress.

Roof Replacement - Section 1 0%

Paving for Parking Lot and Bus Loop 100% P Complete
Restroom and Classroom Renovations 40% Equipment currently being installed; anticipated completion in Spring 2026

Safety and Security Upgrades 85%

P Additional cameras; P Weapons Detection; PRadio project; P Impact resistant film; Door 
alarms received

New Elementary School (Ponds)
New School 5%

Architect - LS3P; General Contractor - Hood Construction                                                                  
Delay in conveyance of land

New Elementary School (Yerby 

Tract) New School 0%

Summerville High

Fort Dorchester High 


