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PROJECT 
TIMELINE
GATE CHECK 1
Five-Year Capital Improvement and Deferred 
Maintenance Implementation Plan 
Work identified in the five-year plan has been prioritized 
over the represented five-year horizon. Specificity of 
scope, schedule and budget vary for projects contained 
in the plan.

Board action requested: Approval of prioritization of 
work as represented in the plan.

GATE CHECK 2
Project Charter
The project charter is a product of internal pre-design 
work for projects estimated to be over two million 
dollars. The project charter contains the defined scope 
based on the evaluation of building condition, 
programmatic need, and initial stakeholder 
engagement. The preliminary schedule and project 
estimate are included.

Board action requested: Approval of the project charter 
indicating acceptance of the identified scope and 
understanding of the project schedule and rough order 
of magnitude of cost. Approval indicates the Board’s 
direction to issue a request for proposal to secure 
design services.

GATE CHECK 3
Project Budget
Once a project has moved through schematic design, 
solutions have been identified and developed with 
sufficient detail to estimate a construction cost and 
set a final project budget. Finalization of the design 
and construction drawings will be informed by this 
budget.

Board action requested: Approval of final project 
budget. Approval indicates the Board’s direction to 
proceed with construction bidding so long as the 
project remains within the allotted budget.

GATE CHECK 4
Construction Award
Per public procurement practices, work will be 
advertised for bid and bids will be received by the 
Purchasing Office and vetted for response 
compliance. Project consultants will vet the value of 
bids against anticipated costs and provide the District 
with a formal recommendation to award based on the 
lowest responsible bid.

Board action requested: Approval of vetted and 
recommended vendors to award work and enter into 
contractual agreement for construction.

GATE CHECK 5
Project Closeout
This gate check will be presented at the beginning of 
the project closeout phase and again upon final fiscal 
closeout of the project. The project closeout period 
begins at substantial completion of construction. The 
Substantial Completion certificates indicate 
beneficial occupancy and shift of focus to completion 
and inspection of punchlist items and entry into 
warranty period. There are still outstanding financial 
obligations during the closeout phase of the project, 
but an initial evaluation of the overall use of budget 
can be conducted. 

The second presentation of this gate check will occur 
when all contractual obligations are completed and all 
final payments have been issued. This can occur 
twelve to eighteen months after completion of 
construction. Except in the rare circumstance in which 
Substantial Completion and final closeout occur 
simultaneously, the Board will see the following two 
reports during this gate check:

• Gate Check 5.1: Initial Project 
Closeout (substantial completion)

• Gate Check 5.2: Final Project Closeout

Board action requested: Acceptance of report(s).



PROJECT FINANCIALS: 
GLOSSARY  OF  TERMS

ROUGH ORDER OF MAGNITUDE COST ESTIMATE
In the initial planning phase, the cost of a project gets 
refined along the way as the scope of work is fine 
tuned and more in-depth information is gathered on 
the condition of the building and overall site. Through 
this process, the initial costing evolves from a rough 
estimate referred to as a "Rough Order of Magnitude" 
to a final budget. (Presented to the Board at Gate 
Check 1 and 2.)

ORIGINAL BUDGET
Final project budget approved by the Board at Gate 
Check 3.

COMMITTED COSTS
Contractual obligation of funds for project work.

INVOICED TO DATE
Invoices are submitted and approved through Procore, 
the project management environment used by the 
District. The value represented indicates all invoices 
submitted and approved by the project team.

CONSTRUCTION AWARD
Total of all construction contracts.

CONSTRUCTION COST CHANGES
Value of all change orders issued to construction 
contracts.

PERCENT CHANGE
Calculation of construction change orders against 
total construction award.

TOTAL FORECASTED COST
Anticipated cost of the fully delivered project at the 
time of the report including known committed, 
pending, and potential costs as identified by the 
project team.
CONSTRUCTION PERCENT COMPLETE (AS 
INVOICED)
Percent of completion is calculated based on the 
value of work in place as indicated on the vetted and 
approved pay applications submitted by contractors 
against the total value of construction commitments. 
As this is based on billed amounts, there is frequently 
a 30-60 day lag to represent the work in full.



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award

Occupancy* Closeout*

March 2021 Aug. 2022 Feb. 2023 Oct. 2023 Fall 2025 Fall 2026 

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 1020-22-01

Funding: Certificates of 
Participation

Project type: New 
construction 

Square footage:

• Existing: 101,231  

• Proposed: 152,500 

SPPS project team:

• Pam Bookhout, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: Cuningham 
Group

Construction management: 
RJM Construction

• New building constructed on 
east side of property

• Sustainability features: 
– High-performance building 

envelope
– Geoexchange system
– Preparation for photovoltaic 

panels

• Playground for elementary and 
early childhood programs

• Separate parent and bus 
drop-offs

• Staff parking

• Stormwater management 
addressing site elevation

• All abatement of the old 
building was completed and 
demolition is done.  

• Some site grading is finishing 
up. Work will pause until spring. 
At that time, the focus will be o 
the installation of several 
features: underground storm 
water system, retaining walls, 
playground, landscaping, and a 
parking lot.

• Punchlist items continue in the 
building.  Mechanical systems 
are being commissioned. And 
items that had longer lead 
times such as display cases are 
being installed.  

• Two new cisterns were installed 
to collect storm water directed 
from the roof that will be used 
to water flowers, plants and 
trees.

Bruce Vento Elementary
November 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$89,900,000 $76,315,916 $71,872,437 $60,294,101

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$2,566,424 4.26% $76,571,735 95.04%

Location: 409 Case Avenue, Saint Paul, MN 55130  |  Grades: PreK-5  |  Enrollment SY24-25: 442 
 Project website: spps.org/vento-builds |  School website: spps.org/vento

*Closeout date reflects remaining site construction.

https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://www.spps.org/vento-builds
https://vento.spps.org/
https://vento.spps.org/


Bruce Vento Elementary
November 2025 - Capital Improvement Project Update

From top left: Demolition of the old building is complete; display cases; cistern to collect and reuse storm water
(October 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 Aug. 2023 Nov. 2024 Feb. 2025 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 2070-23-01

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance  

Project type: Building 
systems replacements

Square footage: 62,099 

SPPS project team:

• Rosemary Dolata, 
Project Manager 

Design team: Bentz 
Thompson Rietow Inc.

Construction management: 
RJM Construction

• Updates to HVAC and electrical 
systems

• New roof

• Classroom reconfigurations

• Technology updates

• Site work 

• Construction is currently 
focused on the second floor.  

• Reconfigured classroom walls 
are now in place. 

• Above-ceiling mechanical work 
on the second floor feeds both 
second-floor and third-floor 
rooms.  

• Site work and coping work on 
the roof are wrapping up for the 
season.

Cherokee Heights Elementary
November 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$20,488,000 $16,560,434 $8,230,642 $12,109,041

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$418,320 3.45% $17,144,414 48.21%

Location: 694 Charlton Street, St. Paul, MN 55107  |  Grades: PreK-5  |  Enrollment SY24-25: 245  
Project website: Systems and Infrastructure Programs | School website: cherokee.spps.org

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://cherokee.spps.org/


Cherokee Heights Elementary 
November 2025 - Capital Improvement Project Update

First two rows from top left: Copping installation at parapet; storm sewer work on site; above-ceiling mechanical 
equipment; corridor ductwork; Last row: ductwork and stormwater drains in classrooms (October 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 April 2023 Nov. 2023 Aug. 2024 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 1030-23-01 

Funding: Capital Bonds, 
Long-Term Facilities 
Maintenance

Project type: HVAC and 
other systems upgrades

Square footage: 116,120  

SPPS project team:

• Angela Otteson, 
Project Manager 

• Maria Wollensak, 
Project Coordinator

Design team: ATS&R

Construction management: 
Knutson Construction

• Replacement of mechanical 
systems for fire suppression, 
HVAC, DDC controls, hydronic 
piping, boilers, converter, and 
chiller 

• Replacement of electrical, 
communication, and security 
systems 

• Replacement of power and 
wiring for mechanical, lighting 
and lighting controls, 
telecommunication cabling, AV 
presentation systems, and fire 
alarm

• Display cabinet and interior 
finish modifications for 
mechanical and electrical 
improvements

• Locker replacement, 
markerboards for AV 

• Punchlist items continue on 
mechanical and electrical 
systems. 

• Boiler 2 controls work, and final 
startup and training are 
anticipated to be completed in 
early November. 

• Construction manager continues 
to work through Phase 2 
schedule and requested that 
prime contractors coordinate 
winter break work, as needed.

Farnsworth Aerospace Upper Campus
November 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$14,740,000 $9,386,992 $6,399,890 $7,031,616

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$349,473 4.97% $9,740,602 67.67%

Location: 1000 Walsh Street, St. Paul, MN 55106  |  Grades: 5-8  |  Enrollment SY24-25: 453  
Project website: Systems and Infrastructure Programs |  School website: farnsworthupper.spps.org

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://farnsworthupper.spps.org/


PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 March 2021 Sept. 2022 Oct. 2023 Winter 2025

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 3140-20-02

Funding: Certificates of 
Participation; Capital Bonds

Project type: Remodel and 
addition

Square footage:

• Existing: 98,491  

• Renovation - 98,491 
Addition - 10,800 

SPPS project team:

• Angela Otteson, 
Project Manager 

• Josie Geiger, Project 
Coordinator

Design team: DLR Group

Construction management: 
Kraus-Anderson

• New administrative offices in 
two-story addition

• Clearly marked main entrance 
with new secure entry 

• Renovated and reconfigured 
classrooms

• Kitchen renovation

• Inclusive restrooms

• New instructional audio/visual 
equipment

• HVAC and controls 
replacement, electrical 
replacement, and other systems 
improvements

• Partial roof replacement, 
window replacements, parking 
lot pavement

• Cleaners are currently working 
their way through the second 
floor and will soon move to the 
first floor. 

• Learning stairs geofoam was 
installed the last week of 
October with concrete forms to 
follow. Mechanical and 
electrical are almost complete 
at the ceiling level of the 
learning stairs. Lights have been 
turned on in the space.

• Contractor is working through 
punchlist items on the third and 
second floors. 

• Front entry storefront vestibule 
is installed. 

• Gym flooring installation is 
ongoing.

• Mechanical systems were 
turned on and custodial and 
trades staff attended training on 
equipment. 

Hidden River Middle School
November 2025 - Capital Improvement Project Update

Location: 1700 Summit Ave., Saint Paul, MN 55105  |  Grades: 6-8  |  Enrollment SY24-25: 568 
Project website: spps.org/hiddenriver-builds  | School website: hiddenriver.spps.org

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$54,200,000 $48,772,590 $42,636,949 $35,574,014

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$3,488,761 9.81% $49,673,467 88.13%

https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/hidden-river-middle-school
https://hiddenriver.spps.org/


Hidden River Middle School
November 2025 - Capital Improvement Project Update

From top left: Learning stairs geofoam; learning stairs electrical and mechanical installation; entry vestibule 
installation; east gym rubber-pad installation (October 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 Sept. 2022 July 2023 March 2024 Fall 2025

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 3081-23-01

Funding: Certificates of 
Participation, Long Term 
Facilities Maintenance

Project type: Addition and 
renovation

Square footage:

• Existing: 168,968  

• Proposed: 19,560

SPPS project team:

• Mike Christen, 
Project Manager 

• Jhalil Payne, Project 
Coordinator

Design team: ATS&R

Construction management: 
Kraus-Anderson

• New identifiable front entrance 
and main office 

• Two-story link addition 

• Fully-remodeled kitchen and 
cafeteria

• Renovated special education 
suite

• Updated classroom technology

• Gym floor replacement; 
substantial renovations of 
existing spaces

• Inclusive restrooms

• Replacement of sidewalks, 
ramps and landings; updates to 
parking lot with new parent drop-
off lane

• Stormwater management and 
landscaping

• The new link’s first floor opened 
after MEA break and the second 
floor was closed to complete 
finishes. The link and all other 
interior work is anticipated to be 
completed and opened for use 
by mid-November.

• Courtyard concrete was poured 
on the east side. Landscaping 
and new sod will be installed 
before winter sets in. 

• Hydroseeding and site 
restoration around the old 
administrative addition was 
completed and sidewalks 
replaced.

• Site restoration for the west 
courtyard continues. 

• Other site restoration and 
replacing the loading dock will 
continue into summer 2026.

Highland Park Middle School
November 2025 - Capital Improvement Project Update

Location: 975 S Snelling Ave., Saint Paul, MN 55116  |  Grades: 6-8  |  Enrollment SY24-25: 811 
Project website: spps.org/hpms-builds | School website: highlandms.spps.org

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$36,943,000* $33,909,321 $29,756,848 $25,211,362

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$1,726,457 6.85% $34,435,938 87.33%

*Budget modification submitted to the Board July 15,2025.

https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/inclusive-restrooms
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/highland-park-middle-school
https://highlandms.spps.org/


Highland Park Middle School
November 2025 - Capital Improvement Project Update

From top left: Completed first-floor link; second-floor link prepped for finishes; prep for concrete pour; completed 
courtyard concrete on east side by The Schoolhouse; concrete poured for sidewalk; hydroseeding (October 2025)



PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2018 Dec. 2023 Oct. 2024 Feb. 2025 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 1150-24-01

Funding: Capital Bonds and 
Long-Term Facilities 
Maintenance

Project type: Athletic 
improvements

Square footage: N/A

SPPS project team:

• Charles Colvin, 
Project Manager 

• Ben Marple, Project 
Coordinator

Design team: BWBR

Construction management: 
Morcon Construction

• 500-seat bleachers

• New perimeter fence, field 
lighting and storage building 

• New artificial turf for athletic 
field 

• Resurfacing of track field

• All work for Phase 1 is 
complete. 

• Consultant team is preparing 
quote documents for Phase 2 
that will include resurfacing the 
running track and artificial turf 
field, miscellaneous paving, 
and fencing at the stadium 
entrance.

Johnson Senior High School
November 2025 - Capital Improvement Project Update

Location: 1349 Arcade S., Saint Paul, MN 55106  |  Grades: 9-12  |  Enrollment SY24-25: 1,076 
Project website: Systems and Infrastructure Programs |  School website: spps.org/johnsonsr

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$3,908,661 $1,707,735 $1,443,966 $1,400,040

CONSTRUCTION COST 
CHANGES %CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$17,515 1.24% $1,707,735 83.61%

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/johnsonsr
https://www.spps.org/johnsonsr


PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award Closeout

March 2021 N/A Dec. 2024 March 2024 Fall 2026

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 4040-24-01

Funding: Long Term Facilities 
Maintenance

Project type: Roofing and 
paving

Square footage: N/A

SPPS project team:

• Mike Christen, 
Project Manager 

• Kenny Ekblad, 
Project Coordinator

Design team: Miller 
Dunwiddie

Construction management: 
Central Roofing 

• Reroof and upgrade drains

• Add rigid insulation

• Raise parapets and roof curbs

• Replace exhaust fans for lab 
vent hoods

• Repave existing west and north 
side drive and parking lot

• Replace bus lane on Hoyt Ave. 
and north loading dock section

• Reconstruct concrete catch 
basin inlets

• Replace select curb, gutter and 
sidewalk

• Phase 1 work has been 
completed in areas of the 
building identified for upgrades.

• Phase 2 construction will begin 
in summer 2026 when the 
remaining building areas will be 
completed.

Washington Technology Magnet
November 2025 - Capital Improvement Project Update

Location: 1495 Rice Street, St. Paul, MN 55117  |  Grades: 6-12  |  Enrollment SY24-25: 1,756 
Project website: Systems and Infrastructure Programs |  School website: washingtonhs.spps.org

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$11,169,000 $5,796,174 $2,219,732 $6,343,370

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

-$911,974 -14.38% $5,796,174 35.70%

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://washingtonhs.spps.org/


PROJECT TIMELINE
PHASES: Planning Design Construction

BOARD OF ED. 
GATE CHECK:

Five Year 
Plan

Project 
Charter

Budget 
Approval

Contract 
Award

Closeout

March 2021 Feb. 2023 Dec. 2023 April 2024 Fall 2026 

PROJECT SUMMARY PROJECT SCOPE NEW THIS MONTH

Project number: 4260-23-01

Funding: Long-Term 
Facilities Maintenance

Project type: HVAC and 
other systems upgrades  

Square footage: 184,585

SPPS project team:

• Pam Bookhout, 
Project Manager 

• Jhalil Payne, Project 
Coordinator

Design team: U+B 
Architecture & Design 

Construction management: 
H+U Construction

• Replacing two air handling units; 
replacing roof top unit and 
multiple exhaust fans

• Two roof replacements 

• Add converters to existing steam 
boilers 

• Install linkage-less controls on 
existing burners

• Replace fin tube on east side 
and perimeter radiation in large 
office area

• Replace plumbing lines 
throughout building

• Convert building automation 
system to new system

• Eliminate HVAC pneumatic 
system in building

• Punch list items continue. 

• Delivery of a condensing unit 
has been delayed with 
installation now scheduled to 
occur over spring break, 2026. 

Wellstone Elementary
November 2025 - Capital Improvement Project Update

PROJECT FINANCIAL INFORMATION
ORIGINAL BUDGET COMMITTED COSTS INVOICED TO DATE CONSTRUCTION AWARD

$10,523,000 $9,834,692 $8,756,665 $7,593,620

CONSTRUCTION COST 
CHANGES % CHANGE TOTAL FORECASTED 

COST
CONSTRUCTION % 

COMPLETE (AS INVOICED)

$656,089 8.64% $9,899,971 90.58%

Location: 1041 Marion St., St. Paul, MN 55117  |  Grades: PreK-5  |  Enrollment SY24-25: 530 
Project website: Systems and Infrastructure Programs |  School website: wellstone.spps.org

https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs
https://www.spps.org/about/departments/facilities/planning-design-and-construction/spps-builds-major-capital-improvement-projects/major-capital-improvement-projects/systems-and-infrastructure-programs


Summary of all Active Projects
November 2025 
While the intent of this monthly report is to provide detailed information about large-scale 
projects, there are a myriad of important smaller projects underway as part of SPPS 
Builds, the District’s deferred maintenance and capital improvement program. Below is a 
financial summary of all the active projects of all sizes currently underway across the 
District, which is also referenced on the SPPS Builds website where more information is 
available and updated regularly. 

PROJECT BUDGET COMMITTED 
COSTS

INVOICED TO 
DATE

TOTAL 
FORECASTED 

COST

740 York: RTU Replacement and Re-Roof $5,048,000 $418,450 $185,077 $4,846,000

Battle Creek ES: Roof Replacement $3,598,000 $156,100 $0 $3,598,000

Bruce Vento: New Construction 89,900,000 $76,315,916 $71,872,437 $76,571,735

Central HS: Select Window Replacement $132,000 $24,800 $18,958 $132,000

Cherokee Heights ES: System Replacements $20,488,000 $16,560,434 $8,230,642 $17,144,414

Como Park ES: Pool AHU Replacement $1,249,000 $70,520 $12,325 $1,249,000

Education and Operations Services: Dock Doors Lintels 
and Brick Replacement

$1,799,000 $1,321,196 $890,166 $1,388,372

Education and Operations Services: Trades Shop 
Ventilation

$567,000 $487,567 $38,518 $487,567

Farnsworth Lower: Major Renovation and Addition $90,630,000 $125,733 $4,950 $90,630,000

Farnsworth Upper: HVAC Replacement $14,740,000 $9,386,992 $6,399,890 $9,740,602

FY23 Mechanical Replacements: Nokomis North, 
Highland HS

$1,804,000 $1,113,312 $1,022,169 $1,149,312

FY23 Roofing Replacement Program: Journeys $2,667,000 $2,346,712 $2,103,454 $2,346,712

FY24 Flooring and Replacement Program: Battle Creel 
MS, Farnsworth Upper, Johnson HS

$2,100,000 $1,122,921 $1,083,852 $1,122,921

FY25 Fire Safety Systems: Belvidere, E-STEM, EC Hubs 
(East/West), Hubbs Center

$1,386,000 $1,176,830 $1,152,970 $1,176,830

FY25 Flooring and Replacement Program: Como ES, 
Randolph Heights, Humboldt, Farnsworth Upper, 
Maxfield

$1,283,000 $712,497 $695,522 $712,497

FY25 Instructional A/V Replacement: Battle Creek MS, 
Highland Park MS, Txuj Ci Upper

$4,049,000 $2,385,267 $1,568,852 $2,385,267

FY25 Paving Program: Administration, Hubbs $1,526,000 $95,375 $76,707 $1,526,000

FY25 Roofing Replacement Program: Harding HS, 
Education and Operations Services

$14,477,000 $455,815 $21,525 $14,477,000

FY25 Solar Program $691,000 $658,900 $29,994 $717,930

Grounds Equipment Storage: Como ES, EXPO, Hazel 
Park, Hubbs, Journeys, Maxfield, Rondo, Wash Tech

$1,201,000 $784,682 $62,536 $784,672



PROJECT BUDGET COMMITTED 
COSTS

INVOICED TO 
DATE

TOTAL 
FORECASTED 

COST

Hamline ES: Secure Entry, Heating and Plumbing 
Replacement

$14,474,000 $1,533,059 $379,569 $14,474,000

Harding HS: Pool Piping and Leak Repair $239,000 $141,430 $141,430 $141,430

Hidden River MS: Renovation $54,200,000 $48,772,590 $42,636,949 $49,673,467

Highland Park Middle School: Entry Addition and 
Renovation

$36,943,000 $33,909,321 $29,756,848 $34,435,938

Humboldt HS: AHU Replacement $3,650,000 $2,624,296 $137,095 $3,650,000

Jie Ming Mandarin Immersion Academy: Building 
Addition & Renovation

$26,840,000 $22,432,589 $21,134,708 $22,490,680

Johnson HS: Athletic Improvements $3,908,661 $1,707,735 $1,443,966 $1,707,735

Maxfield Elementary: Parking Lot Extension $935,000 $1,038,237 $659,041 $1,063,237

Multi-Site Boiler Replacements: Battle Creek MS, Hazel 
Park

$1,900,000 $2,065,234 $1,505,365 $2,065,234

Multi-Site Server Room A/C and Generator Replacement $893,000 $140,759 $45,811 $893,000

Murray MS: Admin Area HVAC/AHU Replacement $734,000 $44,831 $3,526 $734,000

The Heights Community School: HVAC Replacement 
and Fire Suppression

$13,526,000 $1,505,728 $200,134 $13,526,000

Washington Technology: Pool AHU Replacement $1,479,000 $64,053 $49,582 $1,479,000

Washington Technology: Pool Piping Replacement $755,000 $57,741 $0 $755,000

Washington Technology: Roofing and Paving $11,169,000 $5,796,174 $2,219,732 $5,796,174

Washington Technology: Secure Entry $365,000 $57,217 $21,408 $365,000

Wellstone ES: Plumbing, Piping and HVAC Replacement $10,523,000 $9,834,692 $8,756,665 $9,899,971

facilities@spps.org651-744-1800Facilities Department, 1930 Como Ave., St. Paul, MN 55108 spps.org/builds
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