
2025 Anticipated Schedule

Project 
Start

May 2025

Public 
Information 

Plan 
June 2025

Initial 
Location 

Screening
July 2025

Vision Zero 
Advisory 

Committee 
Meeting 

July 23, 2025

Public 
Information 
Meeting #1

July 30, 2025

2nd Screening 
Completion

August 15, 2025

Draft List of 
Locations

September 1, 
2025

Public Information 
Meeting #2

September 3, 2025

1st CPED Meeting
September 17, 

2025

2nd CPED 
Meeting

October 15, 
2025

Final ATESD Plan 
to Town Council

November 5, 
2025

Town Council Meeting & 
Public Hearing

December 17, 2025

Environmental 
Coordination Meeting

November 2025

OSTA Approval
February 19, 2026

USDOT NEPA Approval
February 20, 2026

Final List of 
Locations

September 15, 
2025

ATESD Draft
October 6, 

2025

ATESD Draft 
Update

October 15, 
2025

Draft NEPA 
Submission to 

Town
October 10, 2025

NEPA Submission to 
FHWA (includes SHPO)

October 20, 2025

Final ATESD Plan to 
OSTA

December 19, 2025


