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OAKLAND BUILT

—— REBUILDING BETTER SO EVERY STUDENT THRIVES —

OUSD Facilities Planning & Management Division

BOND MEASURE Y PROGRAM

QUARTERLY REPORT
Quarter 2 2025

Reflects April 1, 2025 - June 30, 2025

The report highlights key program milestones and
tracks project completion progress within the Oakland
Built (OUSD Measure Bond) program.

@ ousd.org/facilities @ oaklandbuilt@ousd.org



OUSD Facilities Department Mission Statement /&
dr e
OAKLAND BUILT
We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces

maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.

Report Visual Descriptions

Project Completion Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative to
Percentage the total work required.

Anticipated Project Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
Schedule each phase within the project.

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
Project Budget budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending.
Performance Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under-spending.

On Target: Actual spending aligns with the allocated budget, indicating effective financial management.

Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction.

Overall Project On Track: The project is progressing as planned, meeting key milestones and objectives.

Performance Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.

At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Community
Engagement Indicate community engagement activities completed relative to the community engagement process map.

Activities

*Cost Per Student is based on October 2024 certified Department of Education enrollment data and the total project cost. The Cost Per
Footnote Student is subject to change based on enrollment changes.
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Marcus A. Foster Leadership Center
The project involves the demolition of existing structures, including a one-story building, a two-story building, and a portable structure, to facilitate the construction of a new
56,176 square feet ("SF") two-story administration building to house OUSD Central staff. The redevelopment will incorporate comprehensive site improvements, including the
installation of landscaping, safety fencing, and the redesign of parking lots and driveways to enhance traffic flow, accessibility, and safety.
OUSD PROJECT TEAM PROJECT PHASE START DATES
OVERALL PROJECT e | e
Elena Comrie
COMPLETION PERCENTAGE: elena.comrie@ousd.org
E o Q1 Q3 Q2 Q4 Q4
ngagement Specialist:
@ Harold Lowe 2013 2019 2021 2021 2024
harold.lowe@ousd.org
BUDGET PERFORMANCE COMMUNITY ENGAGEMENT OVERVIEW
In alignment with OUSD Board Policy 7155, the Oakland Unified School District’s Facility Planning and Management Division is
Board Approved BUdget' $62M committed to keeping the community informed and ensuring meaningful opportunities for engagement throughout the planning,
Current Phase: Closeout Budget Spent (to date): $58.9M design, and construction phases of major projects.
Phase Completion: 95% Remaining Budget: $3.1M Please note that the level of engagement may vary by project based on specific circumstances, which will be reflected in the
' Total Percentage Used: 95.1% engagement activities outlined below. For additional information regarding project engagements, please contact the designated
engagement specialist.
PROJECT DETAILS Scan the QR code in the bottom right corner for past community engagements and information about the project.
1011 Union Street Oakland, CA 94607
School Enrollment: O (O PAC Engagement Meeting O PAC Engagement Meeting (O Groundbreaking Ceremony
District: 0 . O Student & Teacher/School Community Concept Phase: Pre Construction Phase:
ISTHCL. Engagement (O Concept Engagement O Student/Teacher/School Staff
O Community-wide Engagement O Schematic-Design Engagement O Community-wide PROJECT
. . . . Schematic Design Phase: General Update Phase: INFORMATION
Dellvery Method: De5|gn Bid Build (O Design Development Engagement (O Student/Teacher/School Staff
Funding Source: Measure J, Measure Y O Final Drawings Engagement O Community-wide
Cost Per Student: $0* Design Development Phase: O Ribbon Cutting Ceremony

(O Concept Activity Engagement

(O Schematic Activity Engagement

Architect; Shah Kawasaki Architects ;inél D[r)awilngs Revi:wz
. t t
General Contractor: Arntz Builders, Inc. ON TARGET O Design Development Engagemen
Local Business Utilization (LBU): 62.70%

O Final Drawings Engagement
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Marcus A. Foster Leadership Center

PROJECT ACTIVITIES

PAST QUARTER’'S ACCOMPLISHMENTS POTENTIAL CHALLENGES & FINANCIAL IMPACTS
- Completed landscaping installation between the plaza and the visitor parking lot entrance. * Budget increase approved by the Board of Education. Settlement agreement
« The State Water Resource Control Board accepted the Notice of Termination for the reached.

completion of the stormwater prevention plan.
 Adjusted and calibrated surveillance camera lens views.
OVERALL PROJECT « Trained staff on use of building systems, including access control, PA system, and audio
COMPLETION PERCENTAGE: visual equipment.
« Delivered and installed donated tables to the staff parking lot patio.
« Installed acoustical insulation at structural beams in offices to prevent sound from carrying.

UPCOMING WORK COST AND SCHEDULE CHANGES
« Continuing project closeout. Bay Area Air Quality Management District permit for None at this time.

Current Phase: Closeout permanent generator to be issued.

Phase Completion: 95% « Processing purchase order for updated building signage to reflect new building name,

"Marcus A. Foster Leadership Center".
« To install replacement card reader for rolling gate to staff parking lot.

PROJECT DETAILS

Marcus A. Foster Building
1011 Union Street Oakland, CA 94607
School Enrollment: O
District: 0

Delivery Method: Design Bid Build
Funding Source: Fund 21, Measure J, Measure Y
Cost Per Student: $0*

COMMUNITY ENGAGEMENT ACTIVITIES

Committee formed to formally name the site, Marcus A. Foster Building.

Architect; Shah Kawasaki Architects
General Contractor: Arntz Builders, Inc.
Local Business Utilization (LBU): 62.70%
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Glossary of Terms OAKLAND BUILT
A/C Paving Asphalt and concrete paving DD Design Development phase
ADA The Americans with Disabilities Act of 1990 and laws pertaining DGS Department of General Services
to accessibility
DSA Division of State Architect, the permitting authority for OUSD
B&G OUSD Building and Ground Department
DTSC Department of Toxic Substance Control
OUSD Measures B, J and Y Independent Citizen Bond Oversight
CBOC :
Committee
EBMUD East Bay Municipal Utilities Division
CcD Construction Documents
Guaranteed Maximum Price is the highest amount OUSD will pay
. GMP for the project. Contractors are responsible for cost overruns
cbC Child Development Center beyond the maximum price unless a change order is issued.
CEQA California Environmental Quality Act IEEEP Inclusive Early Education Expansion Program
CGS Cahfomla GeO|Oglca| Survey IOR Inspector of Record

Refers to the final phase following construction, involving formal O &M Operations and Maintenance

closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long- PAC Project Advisory Committee, an OUSD Board required committee
term facility management. for projects over $5M

Closeout
(Phase)
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PCO

Proposed Change Order

PG&E

Pacific Gas and Electric Company

Quarter 1 or Q1

The months of January, February, and March

Quarter 2 or Q2

The months of April, May, and June

Quarter 3 or Q3

The months of July, August, and September

SD Schematic Design phase

SF Square Footage

SWPPP Storm Water Pollution Prevention Plant

Storefront A type of glass windows that are commonly used in entrances and

ground-floor of windows to a building.

Quarter 4 or Q4

The months of October, November, and December

RFQ/P Request for Qualifications or Proposals
The stage of construction when the various mechanical,
Rough-In electrical, and plumbing lines are laid out, but the final

connection is not yet completed.
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