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OAKLAND BUILT

—— REBUILDING BETTER SO EVERY STUDENT THRIVES —

OUSD Facilities Planning & Management Division

BOND MEASURE Y PROGRAM

QUARTERLY REPORT
Quarter 2 2025

Reflects April 1, 2025 - June 30, 2025

The report highlights key program milestones and
tracks project completion progress within the Oakland
Built (OUSD Measure Bond) program.

@ ousd.org/facilities @ oaklandbuilt@ousd.org



OUSD Facilities Department Mission Statement /&
dr e
OAKLAND BUILT
We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces

maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.

Report Visual Descriptions

Project Completion Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative to
Percentage the total work required.

Anticipated Project Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
Schedule each phase within the project.

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
Project Budget budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending.
Performance Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under-spending.

On Target: Actual spending aligns with the allocated budget, indicating effective financial management.

Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction.

Overall Project On Track: The project is progressing as planned, meeting key milestones and objectives.

Performance Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.

At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Community
Engagement Indicate community engagement activities completed relative to the community engagement process map.

Activities

*Cost Per Student is based on October 2024 certified Department of Education enrollment data and the total project cost. The Cost Per
Footnote Student is subject to change based on enrollment changes.




OVERALL PROJECT
COMPLETION PERCENTAGE:

Current Phase: Bidding
Phase Completion: 20%

PROJECT DETAILS

McClymonds High School
2607 Myrtle St. Oakland CA 94607
School Enrollment: 266
District: 3

Delivery Method: Progressive Design-Build
Funding Source: Bond Measure Y
Cost Per Student: $343,045*

Architect: HKIT Architects
General Contractor: Alten Construction
Local Business Utilization (LBU): TBD

BUDGET PERFORMANCE
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McClymonds High School

OVERALL
PROJECT
PERFORMANCE

The project involves the full modernization of the campus, including essential upgrades to building systems such as plumbing replacement (with lead abatement), seismic
improvements, and modernization of heating, electrical, ventilation, and air conditioning systems. Indoor spaces will be refreshed with new flooring, wall treatments, and
updates to classrooms, labs, and sports locker rooms, and the cafeteria. Outdoor areas will see the construction of a new grandstand, field and track refresh, field bathrooms and
concessions, and updates to the plaza, garden, and expansion of outdoor gathering areas for students. Additional enhancements include an updated front facade and ADA-
compliant entrance ramps at the front and back main entrances.

OUSD PROJECT TEAM

CLOSEOUT

Project Manager:
Nicole Wells
nicole.wells@ousd.org

PROJECT PHASE START DATES

Q3 Q3 Q1 Q2 Q3
2021 2023 2025 2025 2027

Harold Lowe
harold.lowe@ousd.org

@ Engagement Specialist:

COMMUNITY ENGAGEMENT OVERVIEW

In alignment with OUSD Board Policy 7155, the Oakland Unified School District’s Facility Planning and Management Division is
Board Approved Budget: $92.75M

Budget Spent (to date): $5.6M
Remaining Budget: $87.1M
Total Percentage Used: 6.1%

committed to keeping the community informed and ensuring meaningful opportunities for engagement throughout the planning,

design, and construction phases of major projects.

Please note that the level of engagement may vary by project based on specific circumstances, which will be reflected in the
engagement activities outlined below. For additional information regarding project engagements, please contact the designated
engagement specialist.

Scan the QR code in the bottom right corner for past community engagements and information about the project.

PLANNING

@ PAC Engagement Meeting (O Groundbreaking Ceremony

@ PAC Engagement Meeting
@ Student & Teacher/School Community
Engagement

Pre Construction Phase:
(O Student/Teacher/School Staff

Concept Phase:

@ Concept Engagement

O Community-wide PROJECT
INFORMATION

@ Community-wide Engagement @ Schematic-Design Engagement

General Update Phase:
(O Student/Teacher/School Staff

O Community-wide

Schematic Design Phase:

@ Design Development Engagement
@ Final Drawings Engagement
O Ribbon Cutting Ceremony

Design Development Phase:
@ Concept Activity Engagement

@ Schematic Activity Engagement
Final Drawings Review:

@ Design Development Engagement

ON TARGET

@ Final Drawings Engagement


https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
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McClymonds High School

PROJECT ACTIVITIES

PAST QUARTER'S ACCOMPLISHMENTS

« Subcontractor, Alten/HKIT continued bidding, contracting, and community outreach.

« Ongoing meeting with site administration and teachers to review construction phasing and

moves in detail.

« Meeting with Department of Toxic Substance Control McClymonds case manager to discuss
monitoring and remediation during construction.

« Completed Teachers and Site packing for Phase 1 move.

« Onboarded SWPPP Consultant.

« DSA for Increment 2, the grandstand and restroom building scope, submission accepted by
DSA.

« Early work contract passed by the Board of Education.

« General Contractor is mobilizing for abatement.

UPCOMING WORK

« Mobilization and Abatement starting.
« Sampling to ensure there is no hazardous and contaminated material on site.

COMMUNITY ENGAGEMENT ACTIVITIES

None at this time.

POTENTIAL CHALLENGES & FINANCIAL IMPACTS

« Ongoing disucssions to clarify the Department of Toxic Substance Control's (DTSC)
review process.

COST AND SCHEDULE CHANGES

None at this time.

OVERALL PROJECT
PERFORMANCE
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Glossary of Terms OAKLAND BUILT
A/C Paving Asphalt and concrete paving DD Design Development phase
ADA The Americans with Disabilities Act of 1990 and laws pertaining DGS Department of General Services
to accessibility
DSA Division of State Architect, the permitting authority for OUSD
B&G OUSD Building and Ground Department
DTSC Department of Toxic Substance Control
OUSD Measures B, J and Y Independent Citizen Bond Oversight
CBOC :
Committee
EBMUD East Bay Municipal Utilities Division
CcD Construction Documents
Guaranteed Maximum Price is the highest amount OUSD will pay
. GMP for the project. Contractors are responsible for cost overruns
cbC Child Development Center beyond the maximum price unless a change order is issued.
CEQA California Environmental Quality Act IEEEP Inclusive Early Education Expansion Program
CGS Cahfomla GeO|Oglca| Survey IOR Inspector of Record

Refers to the final phase following construction, involving formal O &M Operations and Maintenance

closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long- PAC Project Advisory Committee, an OUSD Board required committee
term facility management. for projects over $5M

Closeout
(Phase)




Glossary of Terms
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PCO

Proposed Change Order

PG&E

Pacific Gas and Electric Company

Quarter 1 or Q1

The months of January, February, and March

Quarter 2 or Q2

The months of April, May, and June

Quarter 3 or Q3

The months of July, August, and September

SD Schematic Design phase

SF Square Footage

SWPPP Storm Water Pollution Prevention Plant

Storefront A type of glass windows that are commonly used in entrances and

ground-floor of windows to a building.

Quarter 4 or Q4

The months of October, November, and December

RFQ/P Request for Qualifications or Proposals
The stage of construction when the various mechanical,
Rough-In electrical, and plumbing lines are laid out, but the final

connection is not yet completed.
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