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Report Visual Descriptions 

Project Completion
Percentage 

Refers to the metric used to measure the progress of a project by indicating how much of the project work has been completed relative to
the total work required.

Anticipated Project
Schedule 

Refers to the projected timeline that outlines planning, design, bidding, and construction start dates, as well as the estimated duration for
each phase within the project.

Project Budget
Performance 

Refers to the process of tracking and evaluating how well a project is adhering to its allocated budget. It involves comparing the planned
budget against the actual expenditures to assess whether the project is staying within financial limits, exceeding, or under-spending.
Under Budget: Actual spending is below the allocated budget, potentially indicating cost savings or under‐spending.
On Target: Actual spending aligns with the allocated budget, indicating effective financial management.
Over Budget: Actual spending exceeds the allocated budget, signaling potential cost overruns that may require corrective action.

Overall Project
Performance 

Refers to the assessment of how well a project is achieving its defined objectives, meeting its budget, and adhering to its schedule. It is a
comprehensive evaluation that considers multiple factors, including scope, time, cost and quality, and stakeholder satisfaction.
On Track: The project is progressing as planned, meeting key milestones and objectives.
Needs Attention: Some issues or delays have arisen, requiring focused effort to avoid negative impacts on the project’s success.
At Risk: Significant obstacles or challenges are jeopardizing the project’s overall goals, budget, or timeline, necessitating immediate
intervention.

Community
Engagement
Activities

Indicate community engagement activities completed relative to the community engagement process map.

Footnote
*Cost Per Student is based on October 2024 certified Department of Education enrollment data and the total project cost. The Cost Per
Student is subject to change based on enrollment changes.

OUSD Facilities Department Mission Statement 

We support whole student growth and success by planning, constructing, and maintaining facilities that are flexible, resilient, healthy, safe, and joyful. These spaces
maximize collaboration, empower innovation, and inspire creativity, preparing our students to be college-, career-, and community-ready.



Board Approved Budget: $9.83M 
Budget Spent (to date): $6.0M 

Remaining Budget: $3.8M 
Total Percentage Used: 61.2%

BUDGET PERFORMANCE
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COMMUNITY ENGAGEMENT OVERVIEW

Scan the QR code in the bottom right corner for past community engagements and information about the project.

Please note that the level of engagement may vary by project based on specific circumstances, which will be reflected in the 
engagement activities outlined below. For additional information regarding project engagements, please contact the designated 
engagement specialist.

In alignment with OUSD Board Policy 7155, the Oakland Unified School District’s Facility Planning and Management Division is 
committed to keeping the community informed and ensuring meaningful opportunities for engagement throughout the planning, 
design, and construction phases of major projects.

CONSTRUCTION

Groundbreaking Ceremony 
Pre Construction Phase:
Student/Teacher/School Staff
Community-wide 
General Update Phase:
Student/Teacher/School Staff
Community-wide 
Ribbon Cutting Ceremony 

DESIGN

PAC Engagement Meeting
Concept Phase:
Concept Engagement
Schematic-Design Engagement
Schematic Design Phase:
Design Development Engagement 
Final Drawings Engagement 
Design Development Phase:
Concept Activity Engagement 
Schematic Activity Engagement 
Final Drawings Review:
Design Development Engagement 
Final Drawings Engagement 

PAC Engagement Meeting
Student & Teacher/School Community 
Engagement
Community-wide Engagement

PLANNING

PROJECT PHASE START DATES

Q3
2025

CLOSEOUT

Q2
2024

CONSTRUCTION

Q1 
2024

BIDDING

Q4 
2022

DESIGN

Q3 
2022

PLANNING

Engagement Specialist:
Harold Lowe
harold.lowe@ousd.org

Project Manager:
Victor Manansala
victor.manansala@ousd.org

OUSD PROJECT TEAM

PLANNING

West Oakland Middle School 
OUSD FACILITIES PLANNING & MANAGEMENT BOND MEASURE QUARTERLY REPORT | Q2 2025

PROJECT 
INFORMATION

OVERALL 
PROJECT 

PERFORMANCE

86%

OVERALL PROJECT 
COMPLETION PERCENTAGE:

West Oakland Middle School 
99114th St. Oakland, CA 94607 

School Enrollment: 165
District: 3

Delivery Method: Design Bid Build
Funding Source: Bond Measure Y

Cost Per Student: $59,576* 

Architect: DSK Architects
General Contractor: Mar Con Builders 
Local Business Utilization (LBU): TBD

Current Phase: Construction 
Phase Completion: 85%

PROJECT DETAILS

The project involves the removal of the existing window wall system and replacing with a new, standard commercial aluminum window wall system. The new system will include 
project windows that comply with the latest California Code requirements for thermal performance and energy efficiency.

https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/
https://app.powerbi.com/


COMMUNITY ENGAGEMENT ACTIVITIES

None at this time.

COST AND SCHEDULE CHANGES

POTENTIAL CHALLENGES & FINANCIAL IMPACTS

• Substantial Completion by July 31, 2025. DSA closeout documents to be 
submitted.Contractor to submit warranties and owner manuals.Final walkthroughs 
and training sessions will be coordinated with the Buildings & Grounds trades team.

UPCOMING WORK

None at this time.

West Oakland Middle School 
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PAST QUARTER’S ACCOMPLISHMENTS
Building E:
•  All punchlist items completed except for louver and glass replacements.

Building C/D:
• Replaced Fire-rated roll-up doors installed at the electrical room, and adjacent handrails.

Building F:
• Framing, insulation, and both the exterior sheathing and interior drywall have been fully 
completed. Landscaping is approximately 50% complete. Interior flooring is 95% complete, 
with a few damaged sections pending replacement. An initial cleaning has been completed, 
and classroom furniture has been moved in. A final cleaning will be scheduled once all 
remaining work is finished. All windows have been installed and have successfully passed 
testing. Additionally, new ceiling tiles and wood trims have been installed, and interior 
painting is complete.

PROJECT ACTIVITIES

OVERALL PROJECT 
PERFORMANCE

West Oakland Middle School
99114th St. Oakland, CA 94607

School Enrollment: 165
District: 3

Delivery Method: Design Bid Build
Funding Source: Fund 21 

Cost Per Student: $59,576* 

Architect: DSK Architects
General Contractor: Mar Con Builders
Local Business Utilization (LBU): TBD

Current Phase: Construction 
Phase Completion: 85%

PROJECT DETAILS

86%

OVERALL PROJECT 
COMPLETION PERCENTAGE:



A/C Paving Asphalt and concrete paving

ADA
The Americans with Disabilities Act of 1990 and laws pertaining
to accessibility

B&G OUSD Building and Ground Department

CBOC
OUSD Measures B, J and Y Independent Citizen Bond Oversight
Committee  

CD Construction Documents 

CDC Child Development Center

CEQA California Environmental Quality Act

CGS California Geological Survey

Closeout
(Phase)

Refers to the final phase following construction, involving formal
closure with the Division of the State Architect (DSA), collection
of as-built drawings, provision of attic stock, and delivery of
operations and maintenance manuals to ensure proper long-
term facility management.

Glossary of Terms 

DD Design Development phase 

DGS Department of General Services

DSA Division of State Architect, the permitting authority for OUSD

DTSC Department of Toxic Substance Control

EBMUD East Bay Municipal Utilities Division

GMP
Guaranteed Maximum Price is the highest amount OUSD will pay
for the project. Contractors are responsible for cost overruns
beyond the maximum price unless a change order is issued.

IEEEP Inclusive Early Education Expansion Program

IOR Inspector of Record

O & M Operations and Maintenance

PAC
Project Advisory Committee, an OUSD Board required committee
for projects over $5M



PCO Proposed Change Order

PG&E Pacific Gas and Electric Company

Quarter 1 or Q1 The months of January, February, and March

Quarter 2 or Q2 The months of April, May, and June

Quarter 3 or Q3 The months of July, August, and September

Quarter 4 or Q4 The months of October, November, and December

RFQ/P Request for Qualifications or Proposals

Rough-In
The stage of construction when the various mechanical,
electrical, and plumbing lines are laid out, but the final
connection is not yet completed.

Glossary of Terms 

SD Schematic Design phase

SF Square Footage

SWPPP Storm Water Pollution Prevention Plant

Storefront
A type of glass windows that are commonly used in entrances and
ground-floor of windows to a building.
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