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Projects in Construction 

 

  

  

Cherokee HS Replacement 
Replacement Facility 
Carroll Daniel Construction 

 
Substantial Completion: 12.2025 
Anticipated Occupancy: 08.2026 

 Installation of the marker/tack boards and rubber stair treads continues in the main academic building.  ADA and 
life safety inspections are underway.  Fire alarm testing is ongoing, and the punch list is being developed.  

 Completion of punch list items in the CTAE building is wrapping up.  ADA and life safety inspections are 
underway.  Final inspections have been scheduled.   

 The auditorium fixed seating and stage curtain installations have been scheduled.  The sealed concrete floor is 
nearing completion.  

 Kitchen equipment hook installation is progressing and the casework installation is nearing completion in the 
cafeteria.  Kitchen hood inspections have been scheduled.  

 Gym railing installation in the main gym is nearing completion and above ceiling inspections have begun.  The 
wood floor has been delivered, and acclimation of material is underway in anticipation of installation. Delivery 
of the bleachers and lockers is expected next week.  Casework and millwork have been scheduled.  

 Work at all fields continues for synthetic turf.  Asphalt at the tennis courts is underway.  Placement of the 
foundations for the baseball and softball scoreboards has begun.  

 Installation of the sidewalks continues, as well as sodding and tree installation for the entire campus.  The 
courtyard concrete and parking lot striping are underway.  
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Creekview HS  
Classroom Addition ~ Auxiliary Gym 
McKnight Construction Company 

 
Substantial Completion: 05.2025 
Anticipated Occupancy: 10.2025 

• The interior renovation of the 1300 hall and construction of the auxiliary gym are 100% complete and the final 
Certificates of Occupancy have been received.  
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River Ridge HS 
Auxiliary Gymnasium 
SmithBuilt Construction Group 
 

 
Substantial Completion: 04.2026 
Anticipated Occupancy: 08.2026 

 Installation of the TPO roofing is underway. 
 Exterior brick installation is nearing completion. 
 Overhead MEP, ductwork, and interior ceiling grid installation have begun. 
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Sequoyah HS  
Auxiliary Gym and Facility Improvements 
(Press Box & Field House) 
Carroll Daniel Construction 
 

 
Substantial Completion: 11.2026 
Anticipated Occupancy: 01.2027 

 Steel erection continues at the auxiliary gym.  Roof decking and electrical service installation have been 
scheduled.  

 Relocation of the sanitary sewer, scoreboard fiber, and power serving the home concessions is underway. 
 The footing prep and rebar tie in at the visitor concession is complete, and the foundation wall layout and prep 

work have begun.  Underground MEP activities have been scheduled.  
 Layback and grading at the home field house are underway. 
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Teasley MS 
Driveway Improvements 
Summit Construction and Development 
 

 
Substantial Completion: 10.2025 
Anticipated Occupancy: 12.2025 

 Project has achieved final completion.  
 Transportation is scheduled to begin use during second semester.   
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Woodstock HS 
Classroom Addition 
SmithBuilt Construction Group 
 

 
Substantial Completion: 01.2026 
Anticipated Occupancy: 08.2026 

 Final state and county inspections have been scheduled for the first two weeks in December.  
 Completion of punch list items is wrapping up. 
 Furniture has been ordered and is scheduled for delivery and installation in late February.  
 Project is on schedule for student occupancy in August 2026. 

  

  

 

 

 




