
 

AGENDA 

TOWN COUNCIL WORKSHOP  

WEDNESDAY, JULY 19, 2017  

UPDATE ON PUBLIC SAFETY BUILDING 

6:00 P.M   COUNCIL CHAMBERS 

 

 
Item 1. Call to Order. 

 

Item 2. Those Present. 

 

Item 3.   Update on the Public Safety Building.  
 

Item 4. Adjournment. 

 

  



Town of Scarborough
Public Safety Building Project
AD-HOC COMMITTEE FINAL REPORT TO THE TOWN COUNCIL
JULY 19,  2017



Opening / Introductions
Committee Chair Kevin Freeman

 Introductions
 Ad-hoc committee members
 Consultant team – Jeff Shaw & Ellen Light

 Ad-Hoc Committee Charge
 Review previous 2008 feasibility study from GTA
 Consider other Town facility needs
 Consider energy efficiency & life cycle costs
 Incorporate public involvement
 Explore best practices & tour similar facilities



Committee/Consultant Deliverables

 Site Selection Assessment

 Space Needs Assessment

 Schematic Design

 Probable Cost Estimate



Explanation of Need
Police Chief Robert Moulton & Fire Chief Michael Thurlow

 Access & Egress

 Space Constraints

 Community & Departmental Changes

 Changes in Service Expectations

 Deferred Maintenance & Improvements in Existing Facilities



Access & Egress
 Proximity to Oak Hill

Intersection
 Backups blocking

emergency response
 Gridlock prohibits

vehicles from yielding

Thornton Ave.

Apparatus Ramp

Westward Ave.



Space Constraints



Community & Departmental Change
4 years                              17 years 27 years                           25 years

1968
PD moved from TH

1972
Combined Dispatch

1989
Last Addition

2016
Current Stats

2041
Projections

Full-time PD Personnel 7 14 34 60 85

Full-time FD Personnel 0 0
Chief Harmon started ‘73

6 31 63

Town Population 7,845 7,845 12,518 19,691 27,600

# of Businesses 280 280 500 1,302 1,800

Police Calls for Service 1,540 2,420 10,800 35,655 65,763

Fire Calls for Service 628 658 1,440 3,904 8,420



Evolving Service
Expectations
Create Facility
Demands

Student Intern Live-in Program Polygraph Services

Hazardous Materials Response Cyber Crime

Community Paramedic Services Video Forensics

Technical Rescue Community Resource Officers

Safety & Compliance Officer Canine Program

EMS Billing Clerk School Resource Officers

Records Clerk Evidence Processing

Operation Hope Mental Health Services

Human Trafficking Identity Theft



Site Selection Process
Ad-hoc Committee Chair Kevin Freeman

Reviewed 12 sites within
the required fire response
district that were of
sufficient size to
accommodate the facility
using a detailed matrix
evaluating 16 weighted
variables



Consultant Deliverables
Jeff Shaw – Context Architecture

 Site Plan

 Schematic Design

 Perspective Renderings

 Probable Cost Estimate



Site
Plan



Site
Plan



Schematic
Design

Lower Level &
Mezzanine



Schematic
Design

First Floor &
Second Floor



Perspective Renderings View from Municipal Drive West



Perspective Renderings View from Route 1 Northeast



Perspective Renderings View from Memorial Park



Probable
Cost
Estimates

All costs are approximate

Project Budget:

Construction Costs:                          $ 17,043,000
Building, site, and road work
Communications Tower
Escalation (to 2018)

Soft Costs: $ 2,801,000
(A/E fees, Testing, Commissioning,
Furnishings, Equipment, Network/IT,
Dispatch, Security System, etc.)

Contingency: $ 1,704,000
Estimated Project Total: $ 21,548,000



Existing Facility
Re-use vs. Sale

Evaluated a 30,000 sf
Community Center as
outlined in the Municipal
Facility Study (dark shade)
and a 41,000 sf center
with more amenities
similar to South Portland’s
for comparison



Committee Recommendations
Ad-hoc Committee Chair Kevin Freeman

 Existing Facility Re-use / Sale
 Sale is highest and best use – recommend using proceeds from sale and PSB

reserve funds to reduce total bond amount required for new facility < 20M

 Construction Delivery Method
Construction Manager at Risk

 Timing
Due to demonstrated need, low interest rates, & future cost escalations we

strongly recommend the project be sent to the voters in November ‘17



Summary
Ad-hoc Committee Chair Kevin Freeman

 The Committee has completed its charge
& provided the required deliverables

 Consider Extending the Charge of Committee
Experienced group interested in public outreach and education, as well as

continuation of the design phase of the project if approved by the voters



Scarborough Public Safety Ad-hoc Committee

We appreciate the
opportunity to make this

presentation and welcome
any questions you may have



Scarborough Public Safety Facility Committee 

Questions, Answers & Comments 
From the 6/14/17 Presentation & Community Dialogue 

 

 
1. Did you consider expanding the current facility? 

 
Yes, during the 2007 work with Gawron/Turgeon Architects, and again at the beginning of this process we 
evaluated that option and determined there was insufficient room to meet the needs of both departments at this 
location. 
 
2. Did you consider separating police and fire, leaving one or the other at the current site and 
building a smaller less expensive new building? 

 
Yes, this option was thoroughly evaluated by the committee but was discounted due to the access and egress 
concerns that remain for this site, the loss in design efficiencies and the sharing of common and public spaces, 
as well as the future costs for utilities, operations, and maintenance.  Furthermore immediate access to 
dispatch and the one public safety family culture we have worked so hard to develop would be negatively 
impacted by separating the departments. 
 
3. What about the increase in the Town’s debt?  Can the Town of Scarborough handle more debt? 

 
The Town of Scarborough, as of June 30, 2017, will hold $91,630,000 in direct debt. By June 30, 2018 we 
expect that amount to have decreased to approx. $88,500,000. While that is a large number, Scarborough’s 
high total assessed value means that we can absorb additional debt and debt service payments with minimal 
impact on the tax rate. We would also likely be borrowing the amount of money for the new Public Safety 
Building in stages giving the Town another year to retire debt before the full amount for the building is bonded. 
 
Bond industry warning signs to consider: 

 Overall net debt exceeding 10% of valuation. 
Our current net debt as a percentage of valuation is 2.53%. 

 An increase of 20% over the previous year in net debt as a percentage of valuation. 
Our largest increase in the past 10 years is 0.7%. 

 Overall net debt as a percentage of valuation increasing 50% over the amount from 4 
years earlier.  
Our largest 4 year increase is 0.72%. 

 Overall net debt per capita exceeding 15% of per capita personal income. 
For 2010, the last year we have valid demographic data, this value was 8.74%. 

 

4. What is going to happen to the existing facility? 

 
That has yet to be determined.  A subcommittee has analyzed the Municipal Facility Study to see if there are 
any short-term uses that might be applicable.  The Town Manager has requested commercial appraisals to 
ascertain the current value of this site so the Town Council has the information needed to make an informed 
decision on sale or reuse. 
 
5. Why construct an access road on the municipal campus versus direct access onto Route 1? 

 
The steep grade of the road, backups trying to access Memorial Drive, and the distance between the traffic 
control signals at Memorial Drive and Sawyer Road make direct access onto Route unsafe.  As designed, 
responding apparatus will be able to use the pre-empted Sawyer Road traffic signal for access to Route 1 
while also providing an added value interconnected roadway to the entire municipal campus. 
 



6. Why Now? 

 
Plans for this project started in May 2006 when the Town Council funded phase 1 of a feasibility study.  In 
November of 2007 the Town acquired property at the corner of Commerce Drive and Route 1 to build the 
facility next to the Maine Veteran’s Home.  In May of 2008 the Maine Veteran’s Home changed their mind and 
decided they may need to expand in the future and bought that land from the Town at a significant 
profit.   Those funds were placed in a reserve fund for a future public safety building and some of them were 
used to fund this design work and feasibility study.  Conceptual plans and cost estimates were generated in 
2008 just as the national recession hit.  The project was postponed for several years due to the economic 
downturn, then delayed further so the Town could concentrate on the Wentworth School project which took 
priority.  Over these past 10 years the needs have continued to build.  The Town and School Department have 
several projects in the long-range plan, but this facility is now the most urgent need and we hope to move 
forward while bond rates are still historically low. 
 
7. How did you arrive at the 2041 projections? 

 
Staffing projections were based on the current draft of the Fire Department’s Staffing Plan and the estimated 
number of police officers needed to maintain services over the next 25 years.  Population and business 
demographics were generated by the Planning Department and SEDCO based on a variety of State agency 
and other data sources along with local knowledge and experience.  The population projection for 2041 reflects 
an average of the high and low projections generated by the Planning/SEDCO team. Other population figures 
were based on the decennial census closest to the year recorded. This is why the population figures for 1968 
and 1972 are the same. The police and fire calls for service projections were created by looking back 15 years 
to determine the average annual increase in calls percentage, then that average annual percentage increase 
was used to forecast anticipated growth forward for the next 25 years. 
 
8.         Who are the Friends of Scarborough Public Safety? 

 
The Friends of Scarborough Public Safety is a subgroup of the Scarborough Firefighter’s Association, a Non-
Profit Maine Corporation that is completely separate from the Town of Scarborough.  This group of citizens has 
and will continue to raise private donations to advocate and educate the public on this important project.  No 
Town funding will be used for advocacy of this project.  If the project is approved by the voters in November the 
Friends of Scarborough Public Safety intend on continuing to raise private funding for the future construction of 
a Public Safety Memorial at the new facility. 
 
9. How big was the original design by Context Architecture? 

 
There have been six revisions of the space needs starting with the ten year old plans from Gawron Turgeon at 
approximately 47,000 sq. ft. to approximately 56,751 sq. ft.  The current draft is approximately 53,028 sq. ft. 
 
10. What future expansion possibilities are designed into the proposed building? 

 
To assure the proposed facility will meet the needs of the departments for many years to come, it has been 
designed for possible expansion on each level in the future.  The site plan includes sufficient space to add an 
additional full-length apparatus bay on the north end of the basement level.  On the 1st floor the roof structure 
of the apparatus bays will be designed to accommodate future expansion of the dorm and firefighter 
quarters.  On the 2nd floor there is additional expansion capability designed into the corridor area between the 
two wings of administrative space.  We have also planned for additional parking space that can be constructed 
in the future as needed. 
 

 
11. What size is the existing facility? 

 
The existing facility is approximately 17,100 sq. ft. according to the 2008 Gawron/Turgeon study. 
 



12. How does the cost of this building compare to the cost of similar buildings in other 
communities? 

 
The following table provides some comparisons for some local facilities that have been built over the past 
decade or so as well as some more recent and likely more applicable joint public safety facilities that have 
been constructed recently in Massachusetts.  
 

Location Facility Type Facility Size Construction Cost Year Built 

Topsham, ME Combined PS 35,000 sq. ft. 15.0 M 2007 

Westbrook, ME Combined PS 42,000 sq. ft. 6.0 M 2005 

Brunswick, ME Police Only 20,318 sq. ft. 4.6 M 2013 

Saco, ME Fire Only 23,000 sq. ft. 6.0 M 2011 

Mansfield, MA Combined PS 40,000 sq. ft. 18.0 M 2016 

Malden, MA Combined PS 24,000 sq. ft. 12.3 M 2016 

Sharon, MA Combined PS 40,800 sq. ft. 17.7 M 2016 

Scarborough, ME Combined PS 53,000 sq. ft. 17.0 M 2018 

 

13. What are the revenue possibilities now and in the future for Public Safety?  
 
Dispatch In the FY 17/18 budget, we are projecting revenues of $356,509. 
These revenues offset expenses incurred by providing full PSAP and dispatching services to the Town of Old 
Orchard Beach as well as PSAP services to the Town of Buxton. While there is a small profit margin, the real 
benefit to the Town of Scarborough lies in a larger workforce that allows for: 

 reduced overtime 
 absorption of staff increases driven by additional Scarborough call volume 
 schedule flexibility to provide necessary training 
 additional staff in the room at all times to deal with emergencies and situations  of a larger nature 

   As we move forward, we feel that we do have some capacity to potentially provide additional services to 
another community. While we recognize this capacity, we also feel that is very important to stay within a 
manageable size. There are certainly economies of scale to be had by providing some services to a limited 
number of other communities. It is important, however, that we recognize that bigger is not always better. The 
real payback comes from maintaining a “right sized” center that allows for the benefits noted above, in 
conjunction with a high quality of service. 
 
EMS billing In FY17 the EMS revenue budget calls for a transfer of $ 800,000 to the general fund to partially 
offset the cost of providing EMS services.  In the FY18 budget that projection increased to 
$900,000.  Additionally we maintain a balance in the rescue revenue reserve fund that is used to purchase new 
ambulances and major EMS equipment instead of borrowing money for those significant expenses as they 
occur. 
 
14. What are the implications of the expansion at Maine Med? 

 
Expansions at the Maine Medical campus as well as other medical and assisted living facilities has and will 
continue to impact calls for service volumes, but some of those expenses are offset by EMS billing revenues. 
 

 
. 



15. Can we see an historical timeline of other town and school projects? 

 

Project Year Completed 

Fire Department Substations 1986-1988 

Public Safety Building Expansion 1989 

Public Library 1990 

Town Hall 1992 

Blue Point Elementary 1993 

Eight Corners Elementary 1993 

Pleasant Hill Elementary 1993 

Middle School 1996 

Dunstan Fire Station Renovation 1998 

Black Point  Fire Station Renovation 1999 

High School Renovations 2005 

Wentworth School 2014 

 

16. Was the existing building built for public safety? 

 
The original building was built in the early 1960’s for the fire department replacing an older wood framed fire 
station.  In 1968 the police department moved in from their previous location within the old Town Hall.  In 1972 
the first consolidated fire, police, EMS dispatch center was added and the facility has been a true public safety 
building since then.  The most recent addition of a shared classroom and the police and dispatch areas on the 
south side of the facility, as well as the additional apparatus bay, day room, and bunk rooms on the fire side 
was completed in 1989, 28 years ago. 
 

17. What was involved with the site selection process? 

 
The process was driven by the Insurance Services Office (ISO) response area for the fire truck housed at the 
Oak Hill station.  The ISO standards for response times and distances to addresses within this fire district were 
used to identify potential private and public sites that were large enough to accommodate the proposed 
facility.  12 sites were identified and were scored based on a matrix that contained 16 weighted scoring criteria 
ranging from lot size & program fit, to access, buildability, acquisition cost, communications, neighborhood 
impact, wetland mitigation, and several other criteria.  The site of municipally owned land just west of Town 
Hall was by far the highest scoring site analyzed through this process. 
 
18. Does this proposal open up the discussion of in-town dispatch services? 

 
As the building committee worked through the space needs assessment portion of this project whether to 
include space for dispatch was a key decision that needed to be made early on.  The Town Manager and 
Chiefs met with the Town Council in workshop session on 4/5/17 to discuss whether to explore outsourcing 
dispatch services or building space into the design process to maintain local dispatch services.  The Town 
Council unanimously supported maintaining local dispatch and that space is included in the design of the new 
facility. 



 
19. What will happen with any bonded money that is left over from the project? 

 
Any monies borrowed in excess of need could either be used on a similar project - the similarity would need to 
be clear and strong - or be used to pay interest on the debt. Using money borrowed in excess of need to pay 
off principal is considered a “refunding” regulated by the IRS and SEC. It is not considered a realistic option. 
 
20. Are there plans to use current furniture and equipment in the new building? 

 
Generally the answer is no.  Since this project has been in the planning stages for over ten years we have held 
off on all but essential maintenance, furniture, and fixture expenses so the vast majority of the current furniture 
is at or nearly at end of life.  The exception to this is some of the specialized ergonomic dispatch consoles that 
we upgraded within the past few years as we took on contractual services for Old Orchard and Buxton.  We 
are planning to reuse some of that equipment in the new facility and have budgeted accordingly.  We will also 
likely be able to repurpose some of the current exercise equipment in the fitness center. 
 
21. Will communications be networked with town and school? 

 
Absolutely, the facility includes a central Network Operations Center (NOC) where all phone, radio, and 
computer network communications terminate.  This center will be connected to the schools, town hall, and 
other municipal facilities and will also serve as a backup or redundant place for key IT infrastructure in case of 
a problem at one of the other facilities. 

 
22. Can we have clarification on the access roads? 

 
The evaluation matrix used during the site selection process considered a variety of factors as noted in a 
previous question.  When this site was selected we knew access and egress were going to be issues due to 
the step grade of Route 1 in this area and the busy intersections on either side of the facility.  During the site 
plan work the civil engineer for the public safety building collaborated with another firm that is working on an 
analysis of the entire municipal campus to assure this project fits in with the rest of the campus and worked 
well from a pedestrian and traffic flow perspective.  In the current design there is a new access road that runs 
between Durant Drive and Sawyer Road on the south side of the park that serves the access and emergency 
response needs of public safety, but also provides added value to memorial park and the municipal campus 
including additional parking and a new entrance into the lower parking lot at Town Hall.  This added value, 
including some parking spaces near memorial park, is estimated to be in the range of $ 230,000 above and 
beyond what would have been needed if we could access Route 1 directly from the public safety facility.  That 
additional cost is included in the total budget for the public safety building. 
 
23. Why are Police and Fire spaces mixed together? 

 
One of the primary goals of the design of this building was to make it as efficient as possible.  The 
Scarborough Public Safety departments have created a culture of mutual respect and routinely work hand in 
hand daily to serve the citizens of Scarborough.  We took every opportunity possible to design common lobby 
areas and shared spaces so that we could operate as efficiently as possible while also recognizing our needs 
are different and we each need our own space.  Examples include a shared classroom and conference room 
that can each be split in half as needed by each department separately, or opened to accommodate larger 
groups or joint meetings and training sessions with both departments.  We are also sharing fitness, 
administrative office, break, and rest room spaces whenever possible. 
 
24. Will the new location be safer with traffic? 

 
Yes, being further away from the Oak Hill intersection will eliminate the current gridlock that we fight on a daily 
basis when apparatus needs to respond, but traffic can’t yield because the lanes are completely full beyond the 
ramp.  The design of the new facility has apparatus responding via Sawyer Road with the assistance of a traffic 
preemption system to control the intersection lights rather than direct access onto Route 1.  



 
25. Will there be a fire pole? 

 
The current design does not include a fire pole.  That was considered a want, not a need, and was eliminated 
early in the process.  Fire poles also can also be a fall and injury hazard so standard, well-lit, stairways have 
been planned in lieu of fire poles. 

 
26. Will there be room for student live-in interns? 

 
Yes, one significant deficiency in the current public safety building is the lack of sufficient dorm 
space.  Scarborough Fire was one of the founding departments of the Student Live-in Program nearly 30 years 
ago.  We currently have 14 slots for student interns who provide critical staffing when not in school at the local 
community college earning their fire science or paramedic degrees.  Because we have no available dorm 
space for students at the current Oak Hill fire station, those 14 students are split up between our other 
neighborhood stations.  If we are successful with a new facility we have included dorm rooms specifically for 
student live-in firefighter interns so that our busiest station can benefit from that additional manpower like the 
other stations around town. 
 
27. How does this project compare in cost to the Wentworth School build and to the High School 
renovation? 

  
The Wentworth School total cost was $35,570,203 in 2014.  The High School renovation in 2005 cost $28 
million including $1.5 million for the roadway to Memorial Park.. 
 
28. How accurate is the cost estimate? 

 
The cost estimates presented at the time of the community dialogue were the most accurate estimates 
available based on average construction and other costs on that date.  The consultant continues to work with 
their structural and civil engineers and a professional cost estimating firm to better refine those estimates 
based on our specific design and the real site conditions for this project.  The town has also invested in some 
geotechnical borings to better define the extent of ledge and soil conditions so as to fine tune the site cost 
estimates as close as possible.  We anticipate some minor revisions in the cost estimates will be available by 
the time the final report is presented to the Town Council in late July.  That budget will also include an 
escalation factor to account for increases in materials and labor between now and the proposed time 
construction will actually take place in 2018-19 as well as a contingency amount to cover unanticipated 
expenses that may occur during the final design and construction phase. 
 

Comments: 
 Impressive design - fits in well with the design of the Town Hall 
 Anecdotal community support for project 
 The current building appears, from the outside, to meet our community’s needs. People need to come 

inside to see the challenges 
 The need for a new Public Safety building has been evident for a long time 
 You need to get information out to the public 

o Put an ad in the 55+ newsletter 
 It seems clear we need the space 
 There is a large public meeting space 
 $20 million is a lot of money 
 Building this will get more expensive if we put it off 
 Retired citizens are concerned about the cost 
 It is good to have more community space 
 Skate park could stay where it is and put senior facilities in different locations more spread out 
 This creates a Town campus 
 Need to explain how the road was designed  
 Leave the park alone and the memorial trees 


