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BURBANK UNIFIED SCHOOL DISTRICT 
 

 SCHOOL FACILITIES OVERSIGHT COMMITTEE 
 

December 3, 2025 
 

A G E N D A 
 
1. CALL TO ORDER 
NOTICE IS HEREBY GIVEN the District is providing alternatives to in-person attendance for viewing and participating for 
this meeting. Any individual or group representative may address the Committee (in-person only) on any agenda item or 
subject within its jurisdiction. An individual or group representative may address the SFOC Committee on any agenda 
item by completing a white request card. Speakers are requested to state their name prior to speaking to the committee. 
No more than five (5) minutes may be allotted to each speaker, except by unanimous consent of the committee. The 
meeting will be streamed by visiting: https://www.burbankusd.org/district-info/board-of-education/board-of-education-
and-governance-committee-meetings-agendas-and-videos 

 
The approved minutes of the meeting will be posted online at www.burbankusd.org. 
 
2. APPROVAL OF MINUTES OF November 5, 2025 EXHIBIT A 
 
3. REQUEST TO ADDRESS THE COMMITTEE 

  
4. SFOC UPDATE POWERPOINT PRESENTATION EXHIBIT B 

• FACILITIES UPDATE  
• ROOF MASTER PLAN               EXHIBIT C 

• TECHNOLOGY UPDATE 
 
5. REVIEW OF BUDGET STATUS EXHIBIT D 
  
6. COMMITTEE COMMENTS 
 
7. ALTERNATE/EX-OFFICIO COMMENTS  
 
8. NEXT MEETING 

• ITEMS TO BE DISCUSSED:  TO BE DETERMINED AT MEETING 
 
9. ADJOURNMENT 
 
 

https://www.burbankusd.org/district-info/board-of-education/board-of-education-and-governance-committee-meetings-agendas-and-videos
https://www.burbankusd.org/district-info/board-of-education/board-of-education-and-governance-committee-meetings-agendas-and-videos
http://www.burbankusd.org/
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BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

Measure ABC SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Meeting Held on 

November 5, 2025 
 
 
1. CALL TO ORDER 
 

The meeting of the Measure ABC Bond School Facilities Oversight Committee was called to order by Interim 
Superintendent, Dr. Oscar Macias at 4:18 p.m.  Committee Members present: Diana Abasta, Preston Joseph, 
Kirsten Morris, Diana Simon, Ari Altman. 
 
Jason Clark and Matt Benson were absent.  
 
Alternate Members present: Julie Grair and Victor Taraceha 
   
Also present: Vice President Board Member Abby Pontzer Kamkar, Director of Facilities Dennis Maxwell, Sr. 
Administrative Assistant to Director of Facilities Crystal Cozakos, Project Manager Robin Rickman, Project 
Manager Malihe Shokouhi, Assistant Superintendent of Business Services Dr. Mariam Abdelhamid, Account 
Analyst Tiana Bradley, Director of Purchasing David Gerharter, Director of Elementary Education Dr. Rebecca 
Harris 
 
Interim Superintendent, Oscar Macias, invites Rebecca Harris to lead in the Pledge of Allegiance. 

 
2. REQUEST TO ADDRESS THE COMMITTEE – Jeff Vander Borght, community member, thanks new committee 

members for volunteering to serve as the eyes and ears of the community and to hold the District accountable for 
the proper spending of all Measure ABC bond funds. He states that due to the oversight of the public not being 
informed of the intake, he is not sure what has been told already and may be repetitive. Has been given the link 
to review. Mr. Vander Borght reviews the legal obligation mandated by California’s Constitution that was created 
through Prop 39 of the $45,205,000 bond that is available due to the Burbank voters. The committee is required 
to verify that the funds are being spent only for authorized purposes and must promptly alert the public of any 
waste or improper expenditures upon revenues. Thanks members again for their commitment to serve at the 
importance of this responsibility. Mr. Vander Borght mentions a website, bondoversight.org, for the California 
Associations of Bond Oversight Committees, that he learned about a few months ago when he became 
concerned expenditures of Measure ABC funds were happening without public oversight. This site provides 
answers to an abundance of frequently asked questions and recommends the committee members read them. 
Also, expresses the importance of reading the bylaws that are the same as the Measure S SFOC, with one 
change, which is to only provide oversight to Measure ABC bond-funded projects only and urges the committee 
members to follow these guidelines to confirm that no Measure ABC funds are being used to pay for any 
construction or staff salaries when they have been working on non-ABC projects, such as the Burbank Pool 
reconstruction, wind damage, etc.  

 
3. WELCOME AND INTRODUCTIONS – Dr. Macias thanked the community for their patience, committee members 

for volunteering and their willingness to serve, and the Burbank Unified School District leadership team that was 
in attendance as well. Congratulated members on being selected. Reviewed the circumstances that Burbank 
Unified did not meet the proper deadlines to form this committee, has been acknowledged, and corrective action 
taken. Dr. Macias acknowledges the onboarding process where each member was trained. Expectations were 
reviewed, along with the roles and responsibilities of the SFOC, however, that meeting was not publicly noticed. 
Updated the community on the status of Measure S and explained the transformation from going from virtual with 
Measure S to public meetings with livestream for Measure ABC to allow members of the community to see live 
and view later.  

 
 Committee Members introduced themselves: Diana Simon- At-Large; Preston Joseph- Parent Group; Kirsten 

Morris- Parent Active in PTA/SSC; Victor Taraceha- Alternate; Ari Altman- At-Large; Diana Abasta- Senior 
Citizen’s Organization; Julie Grair- Alternate  

 
4. SELECTION OF COMMITTEE LEADERSHIP – Dr. Macias reviewed the role of each leadership role: Chair 

Person will be leading the meeting, setting the agenda, working with district staff, working with Vice Chair, and 

EXHIBIT A
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running the meeting according to formalities of Robert’s rules of order; Vice Chair will fill in duties when Chair is 
not in attendance; Clerk- responsible for helping out with keeping notes and record keeping.  

 
Ms. Morris questioned the section in the bylaws that mention a monthly report update to the board and who 
prepares that. Superintendent would be the point of contact to facilitate working with district staff to create a 
board agenda item. Dr. Macias stated under the Community tab, there is a designated section for the SFOC 
where the agendas’, exhibits, and minutes will be posted on a timely basis. Discussion on the documents being 
uploaded to the site and distributed to members followed. 
 
Kirsten Morris was nominated for Chair Person by Preston Joseph and seconded by Diana Abasta. Motion 
carried 5-0 with no abstentions. Diana Abasta was nominated for Vice Chair by Kirsten Morris and seconded by 
Ari Altman. Motion carried 5-0 with no abstentions. Preston Joseph was nominated by Kirsten Morris and 
seconded by Diana Abasta. Motion carried 5-0 with no abstentions. 

  
5. ESTABLISHMENT OF MEETING CALENDAR FOR 2025-2026 SCHOOL YEAR – Dr. Macias noted the usual 

cadence of the SFOC committee usually meets on the first Wednesday of each month and proposed the time of 
4:15 p.m. Discussion of days and times followed. Ari Altman questioned the duration of the meetings. Start time 
is up to the committee’s discretion. Ms. Cozakos explained the length of each meeting will be dependent on how 
much is being presented, a range of approximately 30 minutes-2 hours. Preston Joseph made a motion to hold 
meetings on first Wednesday of each month for the 2025-2026 year, except for the month of April due to 
scheduling conflicts, and seconded by Diana Abasta. Motion carried 5-0 with no abstentions. The following dates 
have been calendared: December 3, January 7, February 4, March 4, April 13, May 6, June 3. Ari Altman made a 
motion to set the start time to 5:00 p.m. and seconded by Diana Abasta. Motion carried 5-0 with no abstentions. 

 
6. Q&A WITH FACILITIES DEPARTMENT – Dr. Macias introduced Dennis Maxwell, Director of Facilities, and Tony 

DeMartinis, Garland Roofing, to discuss the summer projects. Mr. Maxwell reviewed the summer projects; 10 
campuses completed with roofing; $30 million to spend; 10 contractors did job walks on all the various 
campuses; 9 bidders in total; District bought material through CUPCCAA list to save money; full time inspection 
from Garland throughout the entire summer; approximately 200 roofers working on the District roofs; Tony 
DeMartinis presented a slideshow of the before and after pictures of the summer roofing projects; visuals of the 
poor conditions prior to the replacements and the final product afterwards for the following schools: Burbank 
High; Washington Elementary; Emerson Elementary; Jefferson Elementary; Muir Middle; Monterey High; 
Magnolia Park; Miller Elementary; Luther Middle; John Burroughs High. 

 
 Mr. Taraceha inquired about the material and warranty. Mr. DeMartinis explained there were certain roofs that 

were torn off and some were overlaid; most poor decking had to be replaced with plywood; flat roof portions are 
receiving a 40-year warranty from Garland; roofs will be inspected by Garland yearly. Mr. Altman inquired if the 
sites were about the same age and level of despair as well as why different styles of roof where chosen. Mr. 
DeMartinis detailed most campuses had an emulsion roof system that incorporated an aluminized top coat which 
was deteriorating pretty significantly; those campuses received a new 2-ply hybrid system with Keystone PVC 
cap sheet with no coating on the top. Mr. Maxwell reviewed the 5 rated categories; focused on the categories of 
fail, poor, and fair; every roof that got overlaid, received DENS deck before the overlay was done; Discussion of 
sustainability followed; Garland material is 99% manufactured in USA; DSA was not involved; did like for like on 
every roof, no modifications. Discussion of potential assessment for historical landmarks followed. New 
waterproofing system installed on playground area at Miller Elementary; reflective requirements for new roofing; 
square footage equaled over twice the size of the Burbank Town Center Mall with about 20 times the detailed 
work, completed in about 2.5 months. 

 
 Flat roofs received Garland 40-year warranty; the first 5 years is covered under labor from the contractor and 

Garland owns the remaining 35 years; Tile roofs receive a 20-year Garland underlayment and the tile itself has 
50 years on top. 

  
 Ms. Abasta inquired about the Community Workforce Agreement and how it ties into the bond roofing projects. 

Ms. Pontzer Kamkar detailed the purpose was to ensure the work being done on the bond projects were not only 
union labor but also labor that was predominantly coming from the local community. A radius in terms of asking 
the contractors to show that they have a certain number of percentage of their workforce from local unions within 
50 miles from Burbank and ask they are a part of trade unions. Previously, bond projects were not completed by 
unionized workforces. Electrical work at the Burbank Pool demonstrated dangerous work that was previously 
done. The Community Workforce Agreement is to make sure the workers hired are highly skilled for the money 
being spent. 
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 Ms. Abasta reflected on the previous mantra which was “on time, on budget” and mentioned corners were 

skipped.  
  
7. COMMITTEE COMMENTS – Mr. Altman questioned if future meetings will be getting a review of future projects; 

Dr. Macias responded that both the committee and community will be updated with not only what has been done 
in the past but also what is being planned in the future. Future projects are being planned for the summer. Sub-
Bond Committee discuss weekly and review. Mentions the Eastman Perkins Facilities Master Plan is a thorough 
analysis of all the structures but there are not enough bond dollars to address all the issues; the team collectively 
collaborates and assesses to prioritize projects. 

 
Ms. Cozakos states a presentation of all of the board items that have been approved for the Measure ABC bond 
dollars will be presented at the next committee meeting. In addition, a facilities update will be provided to give an 
overview of what has already been done and give insight of what is projected. Each month, presentation of board 
approvals and current facilities update.   
 
Mr. Taraceha questioned if committee will be granted access to project specifications, shop drawings, tactical 
drawings to review. Dr. Macias will refer to bylaws for the scope and responsibilities of the committee. Decision 
making is not jurisdiction of SFOC committee but will clarify details. Ms. Morris echoed the role of the SFOC is to 
review construction and facility reports of the budget and make sure it is being spent correctly, with the decisions 
being made by the District.  
 
Dr. Macias expressed his gratitude of the selected committee members. Ms. Morris voiced her excitement to be 
a part of the committee where they will speak as a group and with the amount of knowledge, the decisions being 
made and recommended will be very informed.  

 
8. ALTERNATE/EX-OFFICIO COMMENTS – Ms. Grair mentioned that the group is well versed and is asking great 

questions. Thanks members for their contribution to the group and to the community. Mr. Taraceha thanked the 
Director of Facilities and Garland representative for providing a detailed explanation of the overview.  

 
 Ms. Morris thanked community member, Jeff Vander Borght, for speaking and recommending the website to 

review as well as for the presentation and providing answers to all the questions. 
 
9. NEXT MEETING – The next meeting will be held Wednesday, December 3, 2025, 5:00 p.m. in the Board Room 

of the District Administration Office.  
 
 Ms. Morris requested for the committee to receive the Eastman Perkins Facilities Master Plan prior to the 

meeting as well as updating the bylaws. 
 
10. ADJOURNMENT – Ms. Morris adjourned the meeting at 5:38 p.m. 
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SCHOOL FACILITIES OVERSIGHT COMMITTEE
MEASURE ABC

DECEMBER 3, 2025

 BOND FACILITIES PROJECTS (NOTICE OF
COMPLETION, CHANGE ORDERS, AWARD OF
CONTRACT & CONTRACT AMENDMENTS)

 FACILITIES UPDATE

 BOND TECHNOLOGY PROJECTS (NOTICE OF
COMPLETION, CHANGE ORDERS, AWARD OF
CONTRACT & CONTRACT AMENDMENTS)

 TECHNOLOGY UPDATE EXHIBIT B



FACILITIES BOARD ITEMS

Contractor – The Garland Company Inc. 
Project – Roof Material Supply

Approval of Purchase, Change Orders, and Notice of Completion

Site Location Approved 
Contract Amount

Approved Change 
Order Amount

Not to Exceed 
Final Total (NOC)

JOHN BURROUGHS $892,345.57 ($19,555.38) $872,790.19 
BURBANK HIGH $2,209,728.43 ($34,153.06) $2,175,575.37 
MONTEREY HIGH $375,820.20 ($9,867.40) $365,952.80 
MAGNOLIA PARK $97,303.45 ($2,645.53) $94,657.92 
LUTHER $2,208,700.75 ($49,567.63) $2,159,133.12 
JEFFERSON $1,021,956.59 ($12,105.37) $1,009,851.22 
MUIR $1,943,510.82 ($38,922.89) $1,904,587.93 
MILLER $1,043,126.23 ($14,803.28) $1,028,322.95 
WASHINGTON $674,605.52 ($17,973.95) $656,631.57 
EMERSON $324,585.79 ($3,874.02) $320,711.77 



FACILITIES BOARD ITEMS

Contractor – Best Contracting Services Inc. 
Project – Summer 2025 Roofing Project

Award of Contracts, Change Orders, and Notice of Completion

Site Location Approved 
Contract Amount

Approved Change 
Order Amount

Not to Exceed 
Final Total (NOC)

JOHN BURROUGHS $1,534,220.00

BURBANK HIGH $3,173,805.00 ($123,884.43) $3,049,920.57*

LUTHER $3,679,722.00

JEFFERSON $1,470,272.00

MUIR $2,901,321.00

MILLER $2,017,021.00

EMERSON $1,555,370.00 ($72,500.00) $1,482,870.00*

*NOC pending board approval



FACILITIES BOARD ITEMS

Contractor – R&R Roofing & Waterproofing Inc.
Project – Summer 2025 Roofing Project

Award of Contracts, Change Orders, and Notice of Completion

Site Location Approved 
Contract Amount

WASHINGTON $1,423,380.00

MONTEREY $702,388.00

Contractor – AME Builders Inc. 
Project – Summer 2025 Roofing Project

Site Location Approved 
Contract Amount

Approved 
Change Order 

Amount

Not to Exceed 
Final Total (NOC)

MAGNOLIA PARK $220,800.00 ($2,101.31) $218,698.69



FACILITIES BOARD ITEMS

Contractor – OPTERRA Energy Services (Engie)
Project – Solar Panels Re-Install

Ratification of Award of Contract and Notice of Completion

Site Location Approved Contract 
Amount

Not to Exceed 
Final Total (NOC)

MUIR $166,804.99 $166,804.99



FACILITIES UPDATE

 2025
 Burbank High
 John Burroughs High
 Monterey High
 Magnolia Park
 Luther Burbank Middle
 Thomas Jefferson Elementary
 John Muir Middle
 Joaquin Miller Elementary
 George Washington Elementary
 Ralph Emerson Elementary

 2026
 Dolores Huerta Middle
 Mingay Burbank Adult School
 Walt Disney Elementary
 Providencia Elementary
 District Service Center
 District Administration Building
 Thomas Edison Elementary
 Theodore Roosevelt Elementary

SUMMER ROOFING PROJECTS

*Refer to Roof Master Plan



FACILITIES UPDATE 
PROGRAM PROJECTS & TIMELINE
 Girls Softball Fields 

 Burbank HS
 Burroughs HS

 To be compliant with Title 9

 Architect’s Selected
 Status: Design Phase with

Site specific programming in
2026

 Construction: 2027/2028

 Deaf and Hard of 
Hearing (DHH)
 Burbank HS
 Muir MS
 Washington ES

 To be Code Compliant
 Status: Select Electrical 

Engineer
 Programming 2026

 HVAC systems 
 Campuses and Offices 

Assessment Report 
 22 sites

 Status: Select Mechanical 
Engineering Firms in 2026
 Site Assessment 2026

 Site Security and 
Access
 Reconfigure main entrance
 Security Camera’s at MS and ES
 Access Control

 Status: Programming 2026

 Playgrounds
 Status: Programming 2026

 ADA
 Status: Programming 2026

 Fire Alarm
 Status: Programming 2026



FACILITIES UPDATE
REQUEST FOR QUALIFICATIONS - ARCHITECTS AND ENGINEERS GUIDELINES

• Establish a list of Architects and Engineers

• Should be renewed every 5 years

• District RFQ Selection Process

• Committee Members and Evaluation Process

• Request For Proposals by Project Description

• Status: Architect, Mechanical, Electrical, & Plumbing were Board Approved Spring of 2025.

• Civil Engineering – RFQ to be advertised in Dec 2026 via Planet-Bids.



TECHNOLOGY BOARD ITEMS

Project – 2025 E-Rate Network and Wireless Infrastructure Projects SPURR Mini-Bid
Contractor – AMS.NET LLC

Approval of Agreement and Change Order No.1

Site Location Approved Contract 
Amount

Approved Change 
Order Amount

Not to Exceed 
Final Total

District-Wide $9,069,183.52 ($3,256,000.86) $5,813,182.66



TECHNOLOGY PROJECT UPDATE
 The Districtwide Network Infrastructure Project involves several phases including cabling, 

switches, wireless access points, network segmentation, security, and centralized management.

 The project will standardize and modernize network infrastructure across all sites, enhance Wi-Fi 
performance, and implement advanced security and authentication controls, including a shift to 
certificate-based device authentication and user-based wireless authentication via SSO.

 All classroom access points will be replaced with new Cisco Wireless 9176 Series Access Points 
(Wi-Fi 7) and all large indoor areas, such as gyms and auditoriums, will be replaced with Cisco 
Wireless 9178 Series Access Points (Wi-Fi 7), offering higher data throughput, lower latency, and 
improved multi-device efficiency in dense environments. AMS will work with us to conduct heat 
mapping and coverage analysis to optimize access point density across schools, addressing current 
issues of excessive overlap and interference to improve overall performance and efficiency.

 All exterior access points will be replaced with the Cisco Catalyst 9163E Series Access Points (Wi-
Fi 6E). Since Cisco does not offer a Wi-Fi 7 model suitable for outdoor environments outside of 
stadium-grade hardware, Wi-Fi 6E is the best available option. Wi-Fi 6E provides access to the 6 
GHz spectrum, resulting in cleaner channels and less interference (ideal for outdoor connectivity).

https://www.cisco.com/c/en/us/products/collateral/wireless/catalyst-9100ax-access-points/wireless-9176-series-acc-point-ds.html
https://www.cisco.com/c/en/us/products/collateral/wireless/catalyst-9100ax-access-points/wireless-9178-series-access-point-ds.html
https://www.cisco.com/c/en/us/products/collateral/wireless/catalyst-9163e-access-point/nb-06-cat-9163e-series-access-ds-cte-en.html


TECHNOLOGY PROJECT UPDATE
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

2024 ROOF ASSESSMENTS 
(UPDATED)

BURBANK UNIFIED SCHOOL DISTRICT

G-0 - COVER SHEET 
G-1 - CONDITIONS OVERVIEW
G-2 - CONDITIONS OVERVIEW
G-3 - CONDITIONS OVERVIEW
A-1 - DISTRICT OFFICE
A-2 - WALT DISNEY ELEMENTARY
A-3 - THOMAS EDISON ELEMENTARY
A-4 - RALPH WALDO EMERSON ELEMENTARY
A-5 - BRET HARTE ELEMENTARY
A-6 - THOMAS JEFFERSON ELEMENTARY
A-7 - WILLIAM MCKINLEY ELEMENTARY
A-8 - JOAQUIN MILLER ELEMENTARY
A-9 - PROVIDENCIA ELEMENTARY
A-10 - THEODORE ROOSEVELT ELEMENTARY
A-11 - ROBERT LOUIS STEVENSON ELEMENTARY
A-12 - GEORGE WASHINGTON ELEMENTARY
A-13 - BURBANK HIGH
A-14 - JOHN BURROUGHS HIGH
A-15 - MONTEREY HIGH
A-16 - LUTHER BURANK MIDDLE
A-17 - DOLORES HUERTA MIDDLE
A-18 - JOHN MUIR MIDDLE
A-19 - HORACE MANN CHILDREN'S CENTER
A-20 - HENRY MINGAY ADULT SCHOOL
A-21 - COMMUNITY DAY SCHOOL
A-22 - OFF CAMPUS LEARNING CENTER
A-23 - BURBANK USD SERVICE CENTER
A-24 - ILA PARISH
A-25 - MARY KAY
A-26 - THE EXECUTIVE SUMMARY
B-1 - GARLAND BOND PROGRAM DISTRICTS
B-2 - NEXT STEPS
B-3 - GARLAND MULTI-PLY SYSTEM
B-4 - CHAIN OF LIABILITY
B-5 - GARLAND PROCESS
B-6 - PROCUREMENT

SHEET INDEX

Prepared By:

The Garland Company

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

EXHIBIT C

http://tdemartinis@garlandco.com
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G-2

Robert Louis Stevenson Elementary George Washington Elementary

Burbank High John Burroughs High Monterey High

Luther Burbank Middle Dolores Huerta Middle

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD

Text

B
ur

ba
nk

 U
ni

fie
d 

S
ch

oo
l D

is
tr

ic
t

R
oo

f A
ss

es
sm

en
ts

19
00

 W
. O

liv
e 

A
ve

.
B

ur
ba

nk
, C

A
 9

15
06
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Horace Mann Children's Center Henry Mingay Adult School Community Day School

Off Campus Learning Center Burbank USD Service Center

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-1

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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A

District Office- 1900 W. Olive Ave. Burbank, CA 91506

Facility Roof Label Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

District Office A District Office Roof Mineral Mod Bit - 1 Failed 2025 $ 580,000 - -

Facility Total: $ 580,000
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-2

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Walt Disney Elementary- 1220 W. Orange Grove Ave. Burbank, CA 91506

I

H
M

G

F

K

D

E
J

A

B

C

LN

Roof Label Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

A 8 BUR - 1 Failed 2025 $ 53,920 - -

B 24 Standing Seam - 2 Poor 2025 $ 29,000 $ 23,200 -

C 25 Shingle - 1 Failed 2025 - - $ 37,100

D 1,2 BUR - 1 Failed 2025 $ 118,280 - -

E 3 Creative Arts Mod Bit 4/14/2034 4 Good 2029 $ 117,264 $ 87,948 -

F 4,5 BUR - 2 Poor 2025 $ 116,840 -

G 6,7 BUR - 1 Failed 2025 $ 119,680 -

H 9,10 BUR - - Excellent 2025 $ 121,920 -

I Admin, 11-14 BUR - 2 Poor 2025 $ 247,240 -

J Kitchen Mineral Mod Bit 4/14/2034 2 Poor 2025 $ 35,920 -

K Lunch Shelter BUR - 1 Failed 2025 $ 33,680 -

L New Buildings Standing Seam - 5 Excellent - - -

M T BUR - 2 Poor 2025 $ 33,440 -

N Walkways Coated Mod Bit 4/14/2034 3 Fair 2029 $ 273,952 $ 205,464 -

Facility Total: $ 1,234,632 - $ 1,338,236
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-3

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Thomas Edison Elementary- 2110 W. Chestnut St. Burbank, CA 91506

I

J

K

CB
A

D

E

G H

F

Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Thomas Edison Elementary A Building 1 Shingle - - Excellent 2026 - - $ 853,661

Thomas Edison Elementary B Auditorium Shingle - - Excellent 2026 - - $ 160,468

Thomas Edison Elementary C Classroom 25 Shingle - 2 Poor 2026 - - $ 43,120

Thomas Edison Elementary D Building 3 Shingle - - Excellent 2026 - - $ 229,383

Thomas Edison Elementary E Building 5 Shingle - - Excellent 2026 - - $ 267,691

Thomas Edison Elementary F Classroom 30,31 Standing Seam - 2 Poor 2026 $ 62,673 $ 50,138 -

Thomas Edison Elementary G Kitchen Coated Mod Bit - - Excellent 2026 $ 8,844 - -

Thomas Edison Elementary H Classroom 24 BUR - - Excellent 2026 $ 58,476 - -

Thomas Edison Elementary I Childcare BUR - 2 Poor 2026 $ 213,840 - -

Thomas Edison Elementary J Lunch Shelter 1 Standing Seam - 2 Poor 2026 $ 10,692 $ 8,019 -

Thomas Edison Elementary K Lunch Shelter 2 Standing Seam - 3 Fair 2026 $ 45,144 $ 33,858 -

Facility Total: $ 1,927,497 - $ 1,953,991



Text

THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-4

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Ralph Waldo Emerson Elementary- 720 E. Cypress Ave. Burbank, CA 91501

B
A

D

C

E

G

J

H

I

F

Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Ralph Waldo Emerson Elementary A Building 4- Flat Section Mod Bit - - Excellent 2026 $ 36,036 $ 27,027 -

Ralph Waldo Emerson Elementary B Building 4- Tile Section Clay Roof Tiles - - Excellent 2026 - - $ 77,924

Ralph Waldo Emerson Elementary C Cafeteria Coated Mod Bit - - Excellent 2026 $ 4,884 - -

Ralph Waldo Emerson Elementary D Building 1- Tile Section Clay Roof Tiles - - Excellent 2026 - - $ 858,127

Ralph Waldo Emerson Elementary E Building 1- Flat Section Coated Mod Bit - - Excellent 2026 $ 20,020 - -

Ralph Waldo Emerson Elementary F Building 11- Tile Section Clay Roof Tiles - - Excellent 2026 - - $ 203,819

Ralph Waldo Emerson Elementary G Building 11- Flat Section BUR - - Excellent 2026 $ 94,248 - -

Ralph Waldo Emerson Elementary H Building 5 Clay Roof Tiles - - Excellent 2026 - - $ 273,928

Ralph Waldo Emerson Elementary I Childcare Center BUR - - Excellent 2026 $ 196,460 $ 147,345 -

Ralph Waldo Emerson Elementary J New Building Single Ply 9/28/2036 4 Good 2029 $ 246,512 $ 184,884 -

Facility Total: $ 1,892,205 - $ 2,011,957
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-5

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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SUMMARY

Bret Harte Elementary- 3200 W. Jeffries Ave. Burbank, CA 91505

A
B

C

D

E F

G

H

I

Facility
Roof 
Label Roof Section Existing System Warranty

Priority 
(1-5) Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Bret Harte Elementary A Building 1 BUR - 2 Poor 2027 $ 1,144,512 - -

Bret Harte Elementary B Building 7 BUR - 2 Poor 2027 $ 549,744 - -

Bret Harte Elementary C Building 2 BUR - 2 Poor 2027 $ 487,200 - -

Bret Harte Elementary D Lunch Shelter Standing Seam - 4 Good - - $ 69,510 -

Bret Harte Elementary E BGC-2 BUR - 3 Fair 2027 $ 47,520 $ 35,640 -

Bret Harte Elementary F CR 23 BUR - 3 Fair 2027 $ 65,760 $ 49,320 -

Bret Harte Elementary G BGC-1 BUR - 2 Poor 2027 $ 60,816 - -

Bret Harte Elementary H CR 31-34 Single Ply 12/19/2037 5 Excellent 2029 $ 276,304 $ 207,228 -

Bret Harte Elementary I CR 41-56 Single Ply 12/19/2037 5 Excellent 2029 $ 417,424 $ 313,068 -

Facility Total: $ 2,917,038 - $ 3,118,790
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-6

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Thomas Jefferson Elementary- 1900 N. Sixth St. Burbank, CA 91504

I
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O

Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Thomas Jefferson Elementary A Auditorium BUR - - Excellent 2027 $ 236,784 - -

Thomas Jefferson Elementary B Kitchen/ Library BUR - - Excellent 2027 $ 208,512 - -

Thomas Jefferson Elementary C Classroom 1-8, Admin. BUR - - Excellent 2027 $ 365,232 - -

Thomas Jefferson Elementary D 2A, 2B BUR - - Excellent 2027 $ 174,384 $ 130,788 -

Thomas Jefferson Elementary E Storage Shed Near Parking Standing Seam - - Excellent 2025 $ 7,760 - -

Thomas Jefferson Elementary F Classroom 9-15 BUR - - Excellent 2027 $ 235,248 $ 176,436 -

Thomas Jefferson Elementary G Classroom 16-21 BUR - - Excellent 2027 $ 294,288 $ 220,716 -

Thomas Jefferson Elementary H Classroom 24-29 BUR - - Excellent 2027 $ 333,024 $ 249,768 -

Thomas Jefferson Elementary I New Buildings Single Ply 12/19/2037 4 Good 2029 $ 674,576 $ 505,932 -

Thomas Jefferson Elementary J D Shingle - - Excellent 2027 - - $ 43,974

Thomas Jefferson Elementary K B Shingle - - Excellent 2027 - - $ 43,680

Thomas Jefferson Elementary L A Shingle - - Excellent 2027 - - $ 44,394

Thomas Jefferson Elementary M Classroom 22,23 BUR - - Excellent 2027 $ 125,376 $ 94,032 -

Thomas Jefferson Elementary N Walkways BUR - - Excellent 2027 $ 1,063,056 $ 797,292 -

Thomas Jefferson Elementary O South Walkways BUR - - Excellent 2027 $ 128,304 $ 96,228 -

Thomas Jefferson Elementary P Lunch Shelter Metal - - Excellent 2027 $ 88,704 $66,528 -

Facility Total: $ 3,288,056 - $ 4,067,296
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-7

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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William McKinley Elementary- 349 W. Valencia Ave. Burbank, CA 91506

Q

A

B

C

E

F

G

K
J

I

L

P

M
N

O

D

H

Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

William McKinley Elementary A Lunch Shelter Standing Seam - 4 Good 2028 $ 97,604 $ 73,203 -

William McKinley Elementary B Auditorium Clay Roof Tiles - - Excellent 2028 - - $ 168,305

William McKinley Elementary C Lounge/ Library Coated Mod Bit 4/23/2028 3 Fair 2028 $ 234,624 $ 175,968 -

William McKinley Elementary D Building 1- Flat Section Coated Mod Bit 4/23/2028 3 Fair 2028 $ 325,260 $ 243,945 -

William McKinley Elementary E Building 1- Tiled Section Clay Roof Tiles - 3 Fair 2028 - - $ 139,913

William McKinley Elementary F CR 10-13 Coated Mod Bit 4/23/2028 3 Fair 2028 $ 220,220 $ 165,165 -

William McKinley Elementary G CR 14-19 Coated Mod Bit 4/23/2028 3 Fair 2028 $ 495,820 $ 371,865 -

William McKinley Elementary H CR 31-34 Coated Mod Bit 4/23/2028 2 Poor 2028 $ 335,088 - -

William McKinley Elementary I CR 37 Standing Seam - 3 Fair 2028 $ 36,920 $ 29,536 -

William McKinley Elementary J CR 36 Standing Seam - 3 Fair 2028 $ 37,603 $ 30,082 -

William McKinley Elementary K CR 35 Standing Seam - 3 Fair 2028 $ 38,188 $ 30,550 -

William McKinley Elementary L Shelter 2 Standing Seam - 3 Fair 2028 $ 38,480 $ 30,784 -

William McKinley Elementary M CR 41 Standing Seam - 4 Good 2028 $ 37,635 $ 30,108 -

William McKinley Elementary N CR 42 Standing Seam - 4 Good 2028 $ 37,083 $ 29,666 -

William McKinley Elementary O Daycare Shingle - 3 Fair 2028 - - $ 47,912

William McKinley Elementary P CR 43-47 Single Ply 11/28/2038 4 Good 2028 $ 314,860 $ 236,145 -

William McKinley Elementary Q Kitchen Coated Mod Bit 4/23/2028 2 Poor 2028 $ 15,028 - -

Facility Total: $ 2,153,262 - $ 2,620,540
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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A-8

5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

THE

EXECUTIVE

SUMMARY

Joaquin Miller Elementary- 720 E. Providencia Ave. Burbank, CA 91501
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Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Joaquin Miller Elementary A Bldg. 6 BUR - - Excellent 2028 $ 206,908 $ 155,181 -

Joaquin Miller Elementary B Walkways- Northwest BUR - - Excellent 2028 $ 92,924 $ 69,693 -

Joaquin Miller Elementary C Admin. BUR - - Excellent 2028 $ 120,172 $ 90,129 -

Joaquin Miller Elementary D Library BUR - - Excellent 2028 $ 151,216 $ 113,412 -

Joaquin Miller Elementary E Kitchen Single Ply - 4 Good 2028 $ 42,952 $ 32,214 -

Joaquin Miller Elementary F Lunch Shelter Metal - 4 Good 2028 $ 93,860 $ 70,395 -

Joaquin Miller Elementary G Bldg. 2 Shingle - - Excellent 2028 - - $ 160,979

Joaquin Miller Elementary H Bldg. 8 BUR - - Excellent 2028 $ 11,804 $ 8,853 -

Joaquin Miller Elementary I Walkways BUR - - Excellent 2026 $ 288,024 $ 216,018 -

Joaquin Miller Elementary J Bldg. 5 (1-4) BUR - - Excellent 2028 $ 238,108 $ 178,581 -

Joaquin Miller Elementary K T BUR - - Excellent 2026 $ 22,836 - -

Joaquin Miller Elementary L Bldg. 5 (5-8) BUR - - Excellent 2028 $ 284,544 $ 213,408 -

Joaquin Miller Elementary M Bldg. 9 BUR - - Excellent 2028 $ 25,844 $ 19,383 -

Joaquin Miller Elementary N Bldg. 5 (9-12) BUR - - Excellent 2028 $ 236,756 $ 177,567 -

Joaquin Miller Elementary O Bldg. 5 (13-16) BUR - - Excellent 2028 $ 293,332 $ 219,999 -

Joaquin Miller Elementary P Bldg. 11 BUR - - Excellent 2026 $ 129,228 - -

Joaquin Miller Elementary Q Bldg. 10 BUR - - Excellent 2028 $ 498,316 $ 373,737 -

Joaquin Miller Elementary R Bldg. 12 Elastomeric Coating - - Excellent 2028 $ 1,094,847 - -

Joaquin Miller Elementary S Bldg. 10 Shingle Shingle - - Excellent 2028 - - $ 123,305

Joaquin Miller Elementary T Bldg. 11 Shingle Shingle - - Excellent 2028 - - $ 122,987

Facility Total: $ 2,497,905 - $ 4,238,942
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Providencia Elementary- 1919 N. Ontario St. Burbank, CA 91505
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Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Providencia Elementary A 26 Standing Seam - 4 Good 2028 $ 37,863 $ 30,290 -

Providencia Elementary B 20 Standing Seam - 4 Good 2028 $ 38,253 $ 30,602 -

Providencia Elementary C 19 Standing Seam - 4 Good 2028 $ 36,888 $ 29,510 -

Providencia Elementary D 17 Standing Seam - 4 Good 2028 $ 36,758 $ 29,406 -

Providencia Elementary E 16 Mod Bit - 3 Fair 2028 $ 71,448 $ 53,586 -

Providencia Elementary F 28 Standing Seam - 4 Good 2028 $ 36,985 $ 29,588 -

Providencia Elementary G 25 Standing Seam - 4 Good 2028 $ 37,375 $ 29,900 -

Providencia Elementary H 21 Standing Seam - 4 Good 2028 $ 37,148 $ 29,718 -

Providencia Elementary I 15 Mod Bit - 3 Fair 2028 $ 51,376 $ 38,532 -

Providencia Elementary J 13,14 Mod Bit - 3 Fair 2028 $ 122,304 $ 91,728 -

Providencia Elementary K K Mod Bit - 3 Fair 2028 $ 83,252 $ 62,439 -

Providencia Elementary L 9,10,11,12 Mod Bit - 2 Poor 2025 $ 196,080 - -

Providencia Elementary M 5,6,7,8 Mod Bit - 3 Fair 2028 $ 321,152 $ 240,864 -

Providencia Elementary N Multi-Purpose Room Mod Bit - 4 Good 2028 $ 111,436 $ 83,577 -

Providencia Elementary O Kitchen Mod Bit - 2 Poor 2025 $ 22,480 - -

Providencia Elementary P 1,2,3,4 Mod Bit - 1 Failed 2025 $ 214,760 - -

Providencia Elementary Q Admin. Mod Bit - 1 Failed 2025 $ 64,400 - -

Providencia Elementary R D Standing Seam - 4 Good 2028 $ 39,780 $ 31,824 -

Providencia Elementary S C Standing Seam - 4 Good 2028 $ 37,213 $ 29,770 -

Providencia Elementary T B Standing Seam - 4 Good 2028 $ 37,765 $ 30,212 -

Providencia Elementary U A Standing Seam - 4 Good 2028 $ 38,968 $ 31,174 -

Providencia Elementary V Lunch Shelter Metal - 4 Good 2028 $ 169,936 $ 127,452 -

Providencia Elementary W Walkways- South Mod Bit - 3 Fair 2028 $ 170,560 $ 127,920 -

Providencia Elementary X Walkways- North Mod Bit - 3 Fair 2028 $ 240,084 $ 180,063 -

Facility Total: $ 1,835,875 - $ 2,254,261
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Theodore Roosevelt Elementary- 850 N. Cordova St. Burbank, CA 91505
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Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Theodore Roosevelt Elementary A Building 7 BUR - 4 Good 2029 $ 265,720 $ 199,290 -

Theodore Roosevelt Elementary B Building 8 BUR 4/21/2034 4 Good 2029 $ 261,240 $ 195,930 -

Theodore Roosevelt Elementary C 22A Shingle - 2 Poor 2026 - - $ 40,579

Theodore Roosevelt Elementary D T Mod Bit - 2 Poor 2026 $ 28,600 - -

Theodore Roosevelt Elementary E Walkways BUR - 2 Poor 2026 $ 77,924 $ 58,433 -

Theodore Roosevelt Elementary F Auditorium Clay Roof Tiles - 2 Poor 2026 - - $ 138,562

Theodore Roosevelt Elementary G Building 5- East BUR 4/21/2034 4 Good 2029 $ 249,648 $ 187,236 -

Theodore Roosevelt Elementary H Building 1- Tiled Section Clay Roof Tiles - 2 Poor 2026 - - $ 117,502

Theodore Roosevelt Elementary I Building 1 BUR - 3 Fair 2026 $ 274,824 $ 206,118 -

Theodore Roosevelt Elementary J Building 5- West, Building 6 Coated Mod Bit - 3 Fair 2026 $ 409,024 $ 306,768 -

Theodore Roosevelt Elementary K Building 3 Shingle - 3 Fair 2026 - - $ 79,580

Theodore Roosevelt Elementary L New Buildings Single Ply 9/28/2036 4 Good 2029 $ 406,448 $ 304, 836 -

Facility Total: $ 1,863,443 - $ 2,349,650
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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SUMMARY

Robert Louis Stevenson Elementary- 3333 Oak St. Burbank, CA 91505
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Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Robert Louis Stevenson Elementary A Building 2 BUR - 3 Fair 2029 $ 215,544 $ 161,658 -

Robert Louis Stevenson Elementary B Building 1 BUR - 3 Fair 2029 $ 727,776 $ 545,832 -

Robert Louis Stevenson Elementary C Building 3 BUR - 3 Fair 2029 $ 460,880 $ 345,660 -

Robert Louis Stevenson Elementary D Building 4 BUR - 3 Fair 2029 $ 1,013,936 $ 760,452 -

Robert Louis Stevenson Elementary E Building 5 BUR - 3 Fair 2029 $ 422,744 $ 317, 058 -

Robert Louis Stevenson Elementary F New Classrooms Single Ply 11/12/2037 4 Good 2029 $ 810,152 $ 607,614 -

Robert Louis Stevenson Elementary G A-D Standing Seam - 3 Fair 2029 $ 198,800 $ 159,040 -

Facility Total: $ 2,897,314 - $ 3,849,832
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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George Washington Elementary- 2322 N. Lincoln St. Burbank, CA 91504
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Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

George Washington Elementary A Building 11- Flat Section BUR - - Excellent 2027 $ 354,720 $ 266,040 -

George Washington Elementary B Building 11- Tiled Section 1 Clay Roof Tiles - - Excellent 2027 - - $ 57,120

George Washington Elementary C Building 11- Tiled Section 2 Clay Roof Tiles - - Excellent 2027 - - $ 18,942

George Washington Elementary D Auditorium Clay Roof Tiles - - Excellent 2027 - - $ 171,696

George Washington Elementary E Building 1- Flat Section BUR 11/9/2023 - Excellent 2027 $ 540,672 - -

George Washington Elementary F Building 1- Tiled Section Clay Roof Tiles - - Excellent 2027 - - $ 144,102

George Washington Elementary G Childcare, Classrooms 26-42 BUR - - Excellent 2027 $ 905,520 - -

George Washington Elementary H Classrooms 28-29 Coated Mod Bit - - Excellent 2027 $ 160,080 $ 120,060 -

George Washington Elementary I Classrooms 32-34 Single Ply 9/28/2036 4 Good 2029 $ 367,472 $ 275,604 -

George Washington Elementary J Classrooms 38-39 Single Ply 9/28/2036 4 Good 2029 $ 155,848 $ 116,886 -

Facility Total: $ 2,616,642 - $ 2,876,172
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Burbank High- 902 N. Third St. Burbank, CA 91502
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Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Burbank High A Building 1- Flat Sections Mineral Mod Bit - - Excellent 2025 $ 3,571,960 - -

Burbank High B Building 2- Flat Sections Mineral Mod Bit - - Excellent 2025 $ 1,602,760 - -

Burbank High C Building 3- CR 122-125 Mineral Mod Bit - - Excellent 2025 $ 56,920 - -

Burbank High D Building 3- Football Field Mineral Mod Bit - 4 Good 2029 $ 465,248 $ 348,936 -

Burbank High E Building 3- West Mineral Mod Bit - - Excellent 2025 $ 175,120 - -

Burbank High F Building 3- East Mineral Mod Bit - - Excellent 2025 $ 127,520 - -

Burbank High G Third St. Walkway Roof Mineral Mod Bit - - Excellent 2025 $ 346,360 - -

Burbank High H Building 1- Metal-A Metal - 4 Good 2029 - $ 275,142 $ 320,999

Burbank High I Building 1- Metal-B Metal - 4 Good 2029 - $ 173,964 $ 202,958

Burbank High J Building 1- Metal-C Metal - 4 Good 2029 - $ 41,958 $ 48,951

Burbank High K Building 1- Metal-D Metal - 4 Good 2029 - $ 73,920 $ 86,240

Burbank High L Building 1- Metal-E Metal - 4 Good 2029 - $ 96,432 $ 112,504

Burbank High M Building 1- Metal-F Metal - 4 Good 2029 - $ 264,138 $ 308,161

Burbank High N Building 3- Gym Metal - 4 Good 2029 - $ 1,047,060 $ 1,221,570

Facility Total: $ 8,202,190 - $ 8,647,271
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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SUMMARY

John Burroughs High- 1920 Clark Ave. Burbank, CA 91506
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Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

John Burroughs High A Building 1- East Mod Bit - 4 Good 2029 $ 1,635,088 $ 1,226,316 -

John Burroughs High B Building 1- West Coated Mod Bit 4/21/2034 - Excellent 2029 $ 517,384 $ 388,038 -

John Burroughs High C Auditorium BUR - - Excellent 2025 $ 622,080 - -

John Burroughs High D Building 7- Lower Coated Mod Bit 4/21/2034 4 Good 2029 $ 226,408 $ 169,806 -

John Burroughs High E Building 6 Mod Bit - 4 Good 2029 $ 1,168,664 $ 876,498 -

John Burroughs High F Building 5- South Mod Bit - - Excellent 2029 $ 1,065,736 $ 799,302 -

John Burroughs High G Gym Coated Single-Ply - - Excellent 2029 $ 1,105,776 $ 829,332 -

John Burroughs High H Gym Foyer Mod Bit - - Excellent 2026 $ 86,724 $ 65,043 -

John Burroughs High I Gym Foyer- Upper Single Ply - - Excellent 2026 $ 77,000 $ 57,750 -

John Burroughs High J Building 4- Multi Purpose Room Single Ply - - Excellent 2025 $ 324,200 - -

John Burroughs High K Building 4- South Coated Mod Bit 4/21/2034 4 Good 2029 $ 419,384 $ 314,538 -

John Burroughs High L Building 3- East Rear BUR - - Excellent 2029 $ 86,744 $ 65,058 -

John Burroughs High M Building 3- West Rear Mod Bit - - Excellent 2029 $ 34,440 $ 25,830 -

John Burroughs High N Building 3 BUR - - Excellent 2026 $ 383,196 $ 287,397 -

John Burroughs High O Building 2 Mod Bit - 4 Good 2029 $ 1,310,568 $ 982,926 -

Facility Total: $ 7,034,114 -  $ 9,063,392
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Monterey High- 1915 Monterey Ave. Burbank, CA 91506
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Facility
Roof 
Label Roof Section Existing System Warranty

Priority 
(1-5) Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Monterey High A 10 RC Mod Bit - - Excellent 2026 $ 50,908 $ 38,181 -

Monterey High B 11 RC Mod Bit - - Excellent 2026 $ 78,012 $ 58,509 -

Monterey High C Bldg. A Mod Bit - - Excellent 2026 $ 688,820 - -

Monterey High D Bldg. B Mod Bit - - Excellent 2026 $ 128,920 - -

Monterey High E Kitchen Mod Bit - - Excellent 2026 $ 40,128 - -

Monterey High F Multi-Purpose Room Mod Bit - - Excellent 2026 $ 94,820 - -

Monterey High G Magnolia Park School Mod Bit - - Excellent 2026 $ 271,480 $ 203,610 -

Facility Total: $ 1,252,988 - $ 1,353,088
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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Luther Burbank Middle- 3700 W. Jeffries Ave. Burbank, CA 91505
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Facility Roof Label Roof Section Existing Warranty Priority Condition Budget Year 30 Yr. Re-Roof 10-20 Yr. Restore Steep Slope 

Luther Burbank Middle A Kitchen BUR - - Excellent 2025 $ 127,800 - -

Luther Burbank Middle B Cafeteria BUR 7/22/2028 - Excellent 2025 $ 205,200 $ 153,900 -

Luther Burbank Middle C Walkway- Cafeteria BUR - - Excellent 2025 $ 37,720 $ 28,290 -

Luther Burbank Middle D Custodial BUR - - Excellent 2025 $ 8,040 - -

Luther Burbank Middle E Walkways- East BUR - - Excellent 2025 $ 324,120 - -

Luther Burbank Middle F 100s BUR 7/22/2028 - Excellent 2025 $ 678,040 - -

Luther Burbank Middle G Library BUR - - Excellent 2025 $ 133,360 - -

Luther Burbank Middle H Admin BUR - - Excellent 2025 $ 146,120 $ 109,590 -

Luther Burbank Middle I Admin- Upper BUR - - Excellent 2025 $ 45,880 - -

Luther Burbank Middle J 200s BUR 7/22/2028 - Excellent 2025 $ 293,160 - -

Luther Burbank Middle K 300s BUR 7/22/2028 - Excellent 2025 $ 535,000 - -

Luther Burbank Middle L 400s BUR 7/22/2028 - Excellent 2025 $ 553,920 - -

Luther Burbank Middle M 500s BUR 7/22/2028 - Excellent 2025 $ 204,160 - -

Luther Burbank Middle N 600s BUR 7/22/2028 - Excellent 2025 $ 202,040 - -

Luther Burbank Middle O Walkways- West BUR - - Excellent 2025 $ 563,080 - -

Luther Burbank Middle P 300s- Auditorium BUR 7/22/2028 - Excellent 2025 $ 160,320 - -

Luther Burbank Middle Q Auditorium BUR 7/22/2028 - Excellent 2025 $ 404,920 $ 303,690 -

Luther Burbank Middle R Auditorium- Entry BUR 7/22/2028 - Excellent 2025 $ 72,960 - -

Luther Burbank Middle S 700s BUR 4/14/2034 - Excellent 2025 $ 386,800 - -

Luther Burbank Middle T Gym- North BUR - - Excellent 2025 $ 223,520 - -

Luther Burbank Middle U Gym Single Ply - - Excellent 2025 $ 345,080 $ 258,810 -

Luther Burbank Middle V Gym- South BUR - - Excellent 2025 $ 210,240 - -

Facility Total: $ 5,576,720 - $ 5,861,480
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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EXECUTIVE

SUMMARY

Dolores Huerta Middle- 420 Mariposa St. Burbank, CA 91505
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Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Expected 
Life

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Dolores Huerta Middle A Bldg. 1 Coated Mod Bit 4/21/2034 4 Good 10 2029 $ 543,928 $ 407,946 -

Dolores Huerta Middle B Bldg. 2 BUR - 3 Fair 3 2027 $ 658,320 $ 493,740 -

Dolores Huerta Middle C Bldg. 4 BUR - 3 Fair 4 2027 $ 446,832 $ 335,124 -

Dolores Huerta Middle D Bldg. 3 BUR - 3 Fair 3 2027 $ 721,680 $ 541,260 -

Dolores Huerta Middle E Walkways- West BUR - 2 Poor 1 2027 $ 277,584 $ 208,188 -

Dolores Huerta Middle F Bldg. 7 BUR - 3 Fair 3 2027 $ 699,888 $ 524,916 -

Dolores Huerta Middle G Walkways- East BUR - 2 Poor 2 2027 $ 457,920 $ 343,440 -

Dolores Huerta Middle H Bldg. 9 BUR - 3 Fair 4 2027 $ 316,368 $ 237,276 -

Dolores Huerta Middle I Bldg. 5 BUR - 2 Poor 2 2027 $ 548,640 - -

Dolores Huerta Middle J Bldg. 8 BUR - 3 Fair 3 2027 $ 713,088 $ 534,816 -

Dolores Huerta Middle K Bldg. 10 BUR - 2 Poor 1 2027 $ 674,880 - -

Dolores Huerta Middle L Bldg. 11- Metal Standing Seam - 2 Poor 1 2027 $ 204,528 $ 153,396 -

Dolores Huerta Middle M 610 Standing Seam - 2 Poor 1 2027 $ 34,410 $ 27,528 -

Dolores Huerta Middle N 611 Standing Seam - 2 Poor 1 2027 $ 33,420 $ 26,736 -

Dolores Huerta Middle O Bldg. 11 BUR - 3 Fair 2 2027 $ 561,888 $ 421,416 -

Facility Total: $ 5,479,302 - $ 6,893,374
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THE INFORMATION CONTAINED HEREIN IS OF
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

THE

EXECUTIVE

SUMMARY

John Muir Middle- 1111 N. Kenneth Rd. Burbank, CA 91504
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Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Expected 
Life

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

John Muir Middle A CR 100s BUR - 4 Good 5 2029 $ 296,296 $ 222,222 -

John Muir Middle B Auditorium BUR - 4 Good 5 2029 $ 509,320 $ 381,990 -

John Muir Middle C CR 200s BUR - - Excellent 2 2026 $ 1,055,032 - -

John Muir Middle D Admin BUR - - Excellent 3 2027 $ 425,424 $ 319,068 -

John Muir Middle E CR 300s BUR - - Excellent 3 2027 $ 981,408 $ 736,056 -

John Muir Middle F Gym BUR 4/14/2034 - Excellent 5 2029 $ 861,504 $ 646,128 -

John Muir Middle G Walkways BUR - - Excellent 1 2025 $ 1,280,760 - -

John Muir Middle H Cafeteria BUR - - Excellent 2 2025 $ 349,120 - -

John Muir Middle I CR 400s BUR - 4 Good 5 2029 $ 451,864 $ 338,898 -

John Muir Middle J CR 611 Mineral Mod Bit - - Excellent 20 2029 $ 67,312 $ 50,484 -

John Muir Middle K CR 610 Standing Seam - - Excellent 1 2026 $ 32,643 $ 26,114 -

John Muir Middle L CR 609 Standing Seam - - Excellent 1 2026 $ 32,368 $ 25,894 -

John Muir Middle M CR 608 Standing Seam - - Excellent 1 2026 $ 32,505 $ 26,004 -

John Muir Middle N CR 600s BUR - - Excellent 3 2027 $ 568,656 $ 426,492 -

John Muir Middle O T BUR - - Excellent 3 2027 $ 26,976 $ 20,232 -

John Muir Middle P Lunch Shelter BUR - - Excellent 2 2027 $ 172,560 $ 129,420 -

Facility Total: $ 6,033,914 - $ 7,143,747 
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THE INFORMATION CONTAINED HEREIN IS OF
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

THE

EXECUTIVE

SUMMARY

Horace Mann Children's Center- 3401 Scott Rd. Burbank, CA 91504
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Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Horace Mann Children's Center A 1,2 BUR - 3 Fair 2029 $ 134,344 $ 100,758 -

Horace Mann Children's Center B 3,4,5,6,7,8 BUR - 3 Fair 2029 $ 395,080 $ 296,310 -

Horace Mann Children's Center C 9,10,11,12,13 BUR - 3 Fair 2029 $ 362,432 $ 271,824 -

Horace Mann Children's Center D Admin. Coated Mod Bit 4/2/2038 4 Good 2029 $ 158,928 $ 119,196 -

Horace Mann Children's Center E K BUR - 3 Fair 2029 $ 70,784 $ 53,088 -

Horace Mann Children's Center F Lunch Shelter Metal - 3 Fair 2029 $ 81,536 $ 61,152 -

Horace Mann Children's Center G Multi-Purpose BUR - 3 Fair 2029 $ 187,824 $ 140,868 -

Horace Mann Children's Center H R-2 Standing Seam - 3 Fair 2029 $ 39,830 $ 31,864 -

Horace Mann Children's Center I R-1 Standing Seam - 3 Fair 2029 $ 39,025 $ 31,220 -

Horace Mann Children's Center J Restrooms Standing Seam - 3 Fair 2029 $ 19,880 $ 15,904 -

Horace Mann Children's Center K Walkways BUR - 2 Poor 2029 $ 405,664 $ 304,248 -

Facility Total: $ 1,426,432 - $ 1,895,327



Text

THE INFORMATION CONTAINED HEREIN IS OF
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

THE

EXECUTIVE

SUMMARY

Henry Mingay Adult School- 3811 Allan Ave. Burbank, CA 91505

EDC
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G

F

A

Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Henry Mingay Adult School A Buildings B-H BUR - 1 Failed 2025 $ 1,503,800 - -

Henry Mingay Adult School B Building B- West BUR - 1 Failed 2025 $ 118,640 - -

Henry Mingay Adult School C Auditorium BUR - 1 Failed 2025 $ 137,520 - -

Henry Mingay Adult School D Building A Coated Mod Bit 4/22/2034 2 Poor 2025 $ 287,680 - -

Henry Mingay Adult School E Building A- Southwest BUR - 3 Fair 2025 $ 130,640 $ 97,980 -

Henry Mingay Adult School F New Building- 1 Shingle - 3 Fair 2029 - - $ 56,252

Henry Mingay Adult School G New Building- 2 Shingle - 3 Fair 2029 - - $ 55,517

Facility Total: $ 2,257,389 - $ 2,290,049
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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EXECUTIVE

SUMMARY

Community Day School- 223 E. Santa Anita Ave. Burbank, CA 91502
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Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Community Day School A Building 1 Mod Bit - 2 Poor 2025 $ 38,680 - -

Community Day School B Building 2 Mod Bit - 2 Poor 2025 $ 58,360 - -

Community Day School C Office Mod Bit - 2 Poor 2025 $ 56,080 - -

Community Day School D Canopies Coated Metal - 1 Failed 2025 $ 38,960 - -

Community Day School E Building 4 Mod Bit - 2 Poor 2025 $ 61,480 - -

Community Day School F Building 5 Mod Bit - 2 Poor 2025 $ 56,080 - -

Facility Total: $ 309,640
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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SUMMARY

Off Campus Learning Center- Allan Ave. Burbank, CA 91505

A B
C

D

E

Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Off Campus Learning Center A R1 Standing Seam - 3 Fair 2028 $ 38,935 $ 31,148 -

Off Campus Learning Center B R2 Standing Seam - 3 Fair 2028 $ 36,368 $ 29,094 -

Off Campus Learning Center C T Standing Seam - 3 Fair 2028 $ 18,785 $ 15,028 -

Off Campus Learning Center D Admin. Standing Seam - 3 Fair 2028 $ 38,253 $ 30,602 -

Off Campus Learning Center E Shade Structure Metal - 3 Fair 2028 $ 39,618 $ 31,694 -

Facility Total: $ 137,566 -$ 171,958
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THE INFORMATION CONTAINED HEREIN IS OF
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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EXECUTIVE

SUMMARY

Burbank USD Service Center- 510 S. Shelton St. Burbank, CA 91506

A

B

C

Facility
Roof 
Label

Roof Section
Existing 
System

Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Burbank USD Service Center A Main Roof BUR 7/21/2026 1 Failed 2025 $ 1,531,800 - -

Burbank USD Service Center B Rear Metal Canopy Metal - 1 Failed 2025 $ 38,240 - -

Burbank USD Service Center C Grounds Equipment Roof BUR - 2 Poor 2025 $ 80,240 - -

Facility Total: $ 1,650,280
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THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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5 (EXCELLENT)

4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

THE

EXECUTIVE

SUMMARY

ILA Parish- 417 N. Parish Pl. Burbank, CA 91506

E

D

C
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Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

ILA Parish A 1 Standing Seam - 3 Fair 2029 $ 63,525 $ 50,820 -

ILA Parish B 2 Standing Seam - 3 Fair 2029 $ 59,150 $ 47,320 -

ILA Parish C 3 Standing Seam - 3 Fair 2029 $ 39,165 $ 31,332 -

ILA Parish D 4 Standing Seam - 3 Fair 2029 $ 39,620 $ 31,696 -

ILA Parish E 5 Standing Seam - 3 Fair 2029 $ 40,110 $ 32,088 -

ILA Parish F Restroom Standing Seam - 3 Fair 2029 $ 19,495 $ 15,596 -

Facility Total: $ 208,852 - $ 261,065
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THE INFORMATION CONTAINED HEREIN IS OF
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The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD
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4 (GOOD)

3 (FAIR)

2 (POOR)

1 (FAILED)

N/A

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000
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EXECUTIVE

SUMMARY

Mary Kay- 344 N. Parish Pl. Burbank, CA 91506

A

B

C

D

E

F

Facility
Roof 
Label

Roof Section Existing System Warranty
Priority 

(1-5)
Condition

Budget 
Year

30 Yr. 
Re-Roof

10-20 Yr. 
Restoration

Steep Slope 
Re-Roof

Mary Kay A A Standing Seam - 3 Fair 2029 $ 38,500 $ 30,800 -

Mary Kay B B Standing Seam - 3 Fair 2029 $ 38,500 $ 30,800 -

Mary Kay C C Standing Seam - 3 Fair 2029 $ 38,500 $ 30,800 -

Mary Kay D D Standing Seam - 3 Fair 2029 $ 38,500 $ 30,800 -

Mary Kay E E Standing Seam - 3 Fair 2029 $ 38,500 $ 30,800 -

Mary Kay F F Standing Seam - 3 Fair 2029 $ 38,500 $ 30,800 -

Facility Total: $ 184,800 - $ 231,000
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

The Executive Summary

Budgets by Facility
Facility Low High

District Office $ 580,000 $ 580,000

Walt Disney Elementary $ 1,234,632 $ 1,338,236

Thomas Edison Elementary $ 1,927,497 $ 1,953,991

Ralph Waldo Emerson Elementary $ 1,892,205 $ 2,011,957

Bret Harte Elementary $ 2,917,038 $ 3,118,790

Thomas Jefferson Elementary $ 3,288,056 $ 4,067,296

William McKinley Elementary $ 2,153,262 $ 2,620,540

Joaquin Miller Elementary $ 2,497,905 $ 4,238,942

Providencia Elementary $ 1,835,875 $ 2,254,261

Theodore Roosevelt Elementary $ 1,863,443 $ 2,349,650

Robert Louis Stevenson Elementary $ 2,897,314 $ 3,849,832

George Washington Elementary $ 2,616,642 $ 2,876,172

Burbank High $ 8,202,190 $ 8,647,271

John Burroughs High $ 7,034,114 $ 9,063,392

Monterey High $ 1,252,988 $ 1,353,088

Luther Burbank Middle $ 5,576,720 $ 5,861,480

Dolores Huerta Middle $ 5,479,302 $ 6,893,374

John Muir Middle $ 6,033,914 $ 7,143,747

Horace Mann Children's Center $ 1,426,432 $ 1,895,327

Henry Mingay Adult School $ 2,257,389 $ 2,290,049

Community Day School $ 309,640 $ 309,640

Off Campus Learning Center $ 137,566 $ 171,958

Burbank USD Service Center $ 1,650,280 $ 1,650,280

ILA Parish $ 208,852 $ 261,065

Mary Kay $ 184,800 $ 231,000

Total: $ 65,458,055 $ 77,031,336

Budgets By Year
Year Low High
2025 $ 20,165,760 $ 20,488,980
2026 $ 7,775,273 $ 8,378,672
2027 $ 14,028,372 $ 16,617,834
2028 $ 6,853,652 $ 8,347,891
2029 $ 17,729,845 $ 23,197,958

Budgets By Condition
Condition Low High

Failed - $ 12,650,440
Poor $ 22,038,126 $ 23,081,099
Fair $ 19,351,913 $ 25,001,154

Good $ 13,413,693 $ 14,431,827
Excellent $ 1,400,112 $ 1,866,816
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

LA County Districts Using the Garland Bond Program
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

Garland Process

Next Steps

Inspections of All District Roofs

Budget and Priority Review with 
District

Determine Bond Roofing Schedule

Bid Scheduling and Bid Forms

Roof System Design and 
Specification

Advertise for Labor-Only Bids

Pre-Bid Job Walks

Bid Review

Contractor Selection/ Contracts

Pre-Construction Meetings

Project Supervision

Punch-List and Final Walkthrough

Issuance of Warranties
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

A Path Forward From the Aluminized BUR and Single-Ply Systems

BUR with Aluminized Top Coat Single-Ply

New Insulation

New Cover Board

Garland Base Sheet

Garland Cap Sheet

Garland 30 Year Multi-Ply System

Features & Benefits

Multi-Ply Protection

Superior Waterproofing
Garland base sheets provide a high strength, puncture and fatigue resistant rubber modified base sheet designed for long-lasting 
performance.

Strong & Durable

Long Term, Best-in-Class Performance
Robust polymer compound preserves the membrane for decades
Unique scrim provides superior resistance to elements
10x the ASTM standard in acclerated weathering tests

"Open-Window Technology"
The innovative scrim design in the Garland KEE-Stone cap sheet means that the ELVALOY  HP is formulated throughout the entire sheet, 
for a longer-lasting roof with superior heat resistance. 

Combats UV Radiation

UV Reflectance
The bright finish reflects damaging UV rays away from the building, protecting the roofing assembly, preserving energy during the summer 
months, and promoting thermal comfort of inhabitants.

Long-Lasting Formulation
Combining the strength and proven performance of a multi-ply configuration with the durability, flexibility and elongation of an elastomeric 
roofing system translates into a roofing system that can stand up to the test of time
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

Text Text

Consultant
Text

Consultant/ 
Design Firm

Text

Contractor 
1

Text

Contractor 
2

Text

Contractor 
3

Text

Roof 
Mart

Text

Roof 
Depot

Text

Roof 
Supply

COMMODITY MANUFACTURER
1. Highest risk of premature failure and improper application.
2. No direct involvement from the manufactuer.
3. Unequal bid comparison
4. Limited liability
5. No oversight
6. Low standards of roof performance.
7. Limited warranty and high life-cycle cost of roof system.
8. Who do you call for problems?

Text

Contractor 
1

Text

Contractor 
2

Text

Contractor 
3

- Inspect Roofs
- Develop mangement plans/budgets
- Detailed Specs, Bid Documents, Prebid
- Assist in reviewing bids
- Preconstruction Meetings
- Multiple Weekly Job Site Inspections
- Final Punch List
- Direct Warranty - "No Dollar Limit"
- No Architect Required
- 100% Liability
- SINGLE POINT OF CONTACT

FULL SERVICE MANUFACTURER
1. Direct Manufacturer Involvement (Turn-Key Project Management)
- Analysis & Design- Details are key!
- Specification preparation
- Complete project management and owner representation

2. Ownership's lowest risk
3. True Apples-to-Apples bid comparison
4. Manufacturer involvement through entire construction process and throughout term of 

warranty
5. SINGLE POINT OF CONTACT

Text

Manufacturer
1

Text

Manufacturer
2

Text

Manufacturer
3

- Analysis & Inspections
- Budgeting
- Design
- Project Management

+

Roof Management Chain of Liability
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Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

Garland Roofing Process vs. Traditional RFP

Garland Traditional RFP Why This Is Important
Initial Inspections/ Inspector Provided- $0 $770,313 (1%) Soft cost savings

Capital Budgeting Provided- $0 $150,000 Soft cost savings

Architect Provided- $0 $7,703,134 (10%) Soft cost savings

General Contractor Provided- $0 $11,554,700 (15%) Soft cost savings

CM Firm Provided- $0 $9,243,760 (12%) Soft cost savings

 Total Soft Cost Savings                                                                                                                           $29,421,908 *Soft cost savings w/ Garland up to 40% total for inspection, design, engineering, and PM fees.

Garland Traditional RFP Why This Is Important

Pre-Approved Roofing Contractors Yes No
Ensures contractors with experience installing specified roof system, bonding capacity, public 
sector experience, etc.

Bid Comparison Even Uneven
"Apples to Apples" bidding process with Garland. With RFP, typically the owner ends up with the 
cheapest product.

Manufacturer Involvement Yes No
Garland provides support from start to finish to ensure the roof is designed, engineered, and 
installed properly. No involvement from a manufacturer in an RFP.

Supervision During Installation Yes No
The best roofing product on the market will fail prematurely if installed improperly. Contractors will 
cut corners with no supervision.

Warranty NDL- Labor & Materials
Limited- Roof Membrane 

Only
District will pay $0 for leak repairs under Garland's warranty. District will end up paying for labor 
(and most likely material) for leak repairs with limited warranty.

Future Point of Contact One- Local Support Multiple/ Finger-Pointing
Garland provides local, hands-on support as a future partner. Garland owns the warranty for entire 
duration.

Projected Total Costs: $ 77,031,336



Text

THE INFORMATION CONTAINED HEREIN IS OF
A PROPRIETARY NATURE AND IS SUBMITTED

IN CONFIDENCE FOR USE BY THE CLIENTS
APPROVED BY THE ORIGINATOR OF THIS
DOCUMENT - ONLY. THE USE OF THESE

DOCUMENTS FOR ANY OTHER PROJECTS,
PURPOSE, LOCATION, PUBLICATION,

REPRODUCTION OR DISTRIBUTION IN WHOLE
OR PART, BY ANY INDIVIDUAL OR

ORGANIZATION WITHOUT WRITTEN
PERMISSION THE ORIGINATING COMPANY IS

PROHIBITED. THE INFORMATION HEREIN
REMAINS THE PROPERTY AND ITS USE OR

DISCLOSURE TO OTHERS IS PROHIBITED FOR
ANY USE NOT AUTHORIZED BY THE

ORIGINATING COMPANY.

The Garland Company
3800 E. 91st Street

Cleveland, OH  44105

No. Date Revision Desc.

1 9/11/2024 0

2 9/13/2024 TD

3 9/23/2025 TD

Text

B
ur

ba
nk

 U
ni

fie
d 

S
ch

oo
l D

is
tr

ic
t

R
oo

f A
ss

es
sm

en
ts

19
00

 W
. O

liv
e 

A
ve

.
B

ur
ba

nk
, C

A
 9

15
06

B-6

Garland Representative:

Tony DeMartinis
tdemartinis@garlandco.com

(818) 900-3000

Garland Roofing Material Procurement Option

Cost-Saving Benefit

Reduces contractor markup on 
material. Savings of up to 15% per 
roofing project.

No administration fee. All costs 
are  assessed to the supplier.

Eliminated soft costs of up to 
20%. Garland handles inspection, 
design, engineering, and PM.

Lowest Pricing Provided / Full 
Pricing Available. Yearly audits to 
ensure proper pricing for products 
is being supplied. Access to pricing 
provided to all public agencies.

CMAS- Purchasing Process

1. Garland issues material cost / 
proposal to District.

2. District issues a PO to Garland.

3. Garland manages the material order 
to ensure on-time, punctual delivery.

CMAS Overview

Direct material purchase.

Procurement contract that 
California adopted from the GSA 
Schedule and has provided access 
to all public agencies.

Provides supplier's lowest available 
pricing.

Garland's contract recently 
renewed.

Arvin Union SD  

Bellflower USD  

Big Bear School District 

Brawley UHSD 

Buena Park USD  

Carlsbad USD  

Centinela Valley UHSD  

Central School District 

Colton JUSD 

Compton USD

Culver City USD  

CVUHSD 

Downey USD  

East Kern Unified School District  

Edison SD

El Centro ESD

Fairfax SD  

Fillmore USD  

Fruitvale SD 

Hawthorne SD  

Hemet USD 

Hermosa Beach CSD  

Hueneme SD  

Imperial USD 

Las Virgenes USD  

Lennox SD 

Long Beach USD   

Maricopa USD 

Montecito SD  

Moorpark USD  

Moreno Valley USD 

Mountain Empire USD 

Norwalk USD  

Oceanside USD 

Ojai USD  

Orcutt SD  

Palm Springs USD

Poway USD  

Redondo Beach USD  

Richland SD 

San Pasqual Valley USD 

Santa Ana USD  

Santa Paula USD

Seeley USD

Sierra Sands USD

Simi Valley USD  

Southern Kern USD 

Torrance USD  

Val Verde USD 

Valley Center Pauma USD 

Ventura USD  

Vineland SD 

Vista USD 

Wasco UESD 

West Covina USD  

Wiseburn SD

Southern California School Districts Using CMAS with Garland



 

 

 

 

 

 

 

 

 

 

EXHIBIT D 
 

 

 

 

 

 

 

 

 

 

 



Measure ABC Bond Fund 21.0      11/17/2025

2024-25 Actuals 2025-26 Budget
25-26 YTD 

Actuals 11/17/25

Beginning Fund Balance -$                           53,301,870$         53,301,870$       

Income
8660 Interest -$                           -$                            -$                          
8951 Proceeds from Sale of Bonds 79,545,000$        -$                            -$                          

Local Revenue -$                           -$                            -$                          

Total Income 79,545,000$        -$                             -$                           

Expenditures
2 Classified Salaries -$                           341,866$               101,583$             
3 Employee Benefits -$                           158,004$               47,330$               
4 Supplies -$                           42,057,013$         -$                          
5 Services 960$                     1,608$                   522$                     
6 Capital Outlay 26,242,170$        10,743,380$         4,010,950$         

Audit Adjustment
Transfers In/out

Total Expenditures 26,243,130$        53,301,870$         4,160,385$         

Net Fund Change 53,301,870$        (53,301,870)$        (4,160,385)$         

Ending Fund Balance 53,301,870$        -$                            49,141,485$       

2024-2025 - Actuals PO  Total Actual Expenses 
25003503 872,790.19$                           
25003504 2,175,575.37$                       

MONTEREY-ROOF MATERIAL SUPPLY (GARLAND) 25003506 365,952.80$                           
MAG PARK-ROOF MATERIAL SUPPLY (GARLAND) 25003507 94,657.92$                             
LUTHER-ROOF MATERIAL SUPPLY (GARLAND) 25003508 2,159,133.12$                       
JEFFERSON-ROOF MATERIAL SUPPLY (GARLAND) 25003510 1,009,851.22$                       
MUIR-ROOF MATERIAL SUPPLY (GARLAND) 25003553 1,904,587.93$                       
MILLER-ROOF MATERIAL SUPPLY (GARLAND) 25003555 1,028,322.95$                       
WASHINGTON-ROOF MATERIAL SUPPLY (GARLAND) 25003557 656,631.57$                           
BHS-SUMMER ROOFING (BEST) 25003574 2,575,382.88$                       
JBHS-SUMMER ROOFING (BEST) 25003577 1,690,581.87$                       
LUTHER-SUMMER ROOFING (BEST) 25003580 2,653,055.40$                       
MILLER-SUMMER ROOFING (BEST) 25003593 1,633,183.06$                       
EMERSON-SUMMER ROOFING (BEST) 25003596 1,120,857.62$                       
MUIR-SUMMER ROOFING (BEST) 25003604 2,314,547.89$                       
JEFFERSON -SUMMER ROOFING (BEST) 25003610 2,159,344.95$                       
MAG PARK-SUMMER ROOFING (AME) 25003617 201,178.60$                           
MONTEREY -SUMMER ROOFING (R & R) 25003630 424,644.54$                           
WASHINGTON -SUMMER ROOFING (R & R) 25003657 881,177.99$                           
EMERSON-ROOF MATERIAL SUPPLY (GARLAND) 25003736 320,711.77$                           
OUTLOOK NEWSPAPERS- SFOC 25004296 960.00$                                   

26,243,129.64$                      

2025-2026 - Budget PO Total Budget
25-26 YTD 

Actuals
Classified Salary & Benefits 501,477.37$                            149,435.18$        
BHS-SUMMER ROOFING (BEST) 25003574 598,422.12$                           322,041.66$        
JBHS-SUMMER ROOFING (BEST) 25003577 474,543.42$                           283,550.32$        
LUTHER-SUMMER ROOFING (BEST) 25003580 1,026,666.60$                       720,887.76$        
MILLER-SUMMER ROOFING (BEST) 25003593 383,837.94$                           255,651.00$        
EMERSON-SUMMER ROOFING (BEST) 25003596 434,512.38$                           276,995.92$        
MUIR-SUMMER ROOFING (BEST) 25003604 586,773.11$                           331,507.06$        
JEFFERSON -SUMMER ROOFING (BEST) 25003610 273,659.98$                           138,871.38$        
MAG PARK-SUMMER ROOFING (AME) 25003617 19,621.40$                             17,520.09$           
MONTEREY -SUMMER ROOFING (R & R) 25003630 277,743.46$                           223,612.72$        
WASHINGTON -SUMMER ROOFING (R & R) 25003657 542,202.01$                           390,313.79$        
MUIR- SOLAR PANELS RE-INSTALL (OPTERRA) 25004594 166,804.99$                           158,464.74$        
VARIOUS SITES-NETWORK INFRASTRUCTURE (AMS.NET) 26000618 5,813,182.66$                       809,828.64$        
VARIOUS SITES- E-RATE (NTT AMERICA) 26000662 126,281.49$                           63,894.11$           
BATTERY - UPS SYSTEMS- COMPUTER DISCOUNT WHSE 26000663 19,128.80$                             17,810.90$           
Unencumbered Carryover 42,057,012.63$                     -$                       

53,301,870.36$                      4,160,385.27$     

JBHS-ROOF MATERIAL SUPPLY (GARLAND)
BHS-ROOF MATERIAL SUPPLY (GARLAND)

EXHIBIT D
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