
Project Overview:
Scope of work includes furniture replacements for instructional spaces.

Procurement
Delivery & 

Install Q1 Q2 Q3 Q4

2024

Q1 Q2 Q3 Q4

2025

Completion

Tentative Project Schedule

Projects
Mossy Oaks ES

Joseph S Shanklin ES

Port Royal ES

Current Phase
Complete

Furniture, 
Fixtures & 
Equipment
MULTIPLE LOCATIONS

Project Details as of September 2025


