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Facilities Update by Project Cont.

River Ridge Academy

Project ID: 51925379-3Fencing Renovation

Design Firm: M.B. Kahn Construction Company, Inc.

Current Phase: Complete

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 100% Delivery Method: CMAR
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q2 2021 Construction End: Q2 2021

2019 Bond ReferendumScope:

Safety/Security

Project Details: Project scope of work includes Safety/Security 
improvements to the site fencing.

Monthly Progress: Project is complete.

Project ID: 51925379-4Playground Renovation

Design Firm: Churchich Recreation and Design

Current Phase: Complete

Contractor: Churchich Recreation and Design

Phase %: 100% Delivery Method: CMAR
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q2 2022Construction End: Q2 2022

2019 Bond ReferendumScope:

Playgrounds

Project Details: Scope of work includes upgrades to the 
Playground areas.

Monthly Progress: Project is complete.

Project ID: 51925379-5Phase 3 - 2019 Bond Referendum Renovation

Design Firm: Jumper Carter Sease Architects

Current Phase: Closeout

Contractor: M.B. Kahn Construction Company, Inc.

Phase %: 95% Delivery Method: CMAR
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Architect Selection Design/Permitting Project Bid Construction Closeout

Construction Start: Q4 2023 Construction End: Q4 2024

2019 Bond ReferendumScope:

Athletics

CM Pre-Con Services (RRA)

Special Inspections (from District 
01 Design Services)*

Project Details: Scope of work includes athletic improvements 
of a new concession, restrooms and storage building, and 
improvements to football stadium lighting.

Monthly Progress: Construction is complete. Pending cost of 
work adjustments.
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