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Construction Update:

ANISD Administration Annex Buildig@5% Complete
ANISD Stadium RenovationS€omplete
A Barksdale Middl&choolkg 75% Complete

A
A
A

High School #4 25% Complete
Dr. Hicks Early Childho@enterc 28% Complete

Romer Elementar§$choolc 40% Complete

AByron Nelson H&Phase Lk Stadium & PAC Revision28% Complete
A Eaton HS¥ Phase Xk Stadium & PAC Revision22% Complete
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Admin. Annex Bldg. July
(Phase 3) 2026
Prairie View E.S. Tl October
Replacement - 2025
NISD Stadium December
Renovations 2025

Floyd Barksdale
Middle School #8

July
2026

Aug/Oct

High School #4
2027

Dr. Hicks Early August
Childhood Center #1 2026
August
Byron Nelson HS October
Phase 1 2026

Byron Nelson HS March

Phase 2 2027

V. R. Eaton HS January
Phase 1 2027

~

V. R. Eaton HS February

Phase 2 2027 0 r W s
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NISD Administration Annex Building
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arksdale Middle School
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