MONTHLY REFFERENDUM REPORT
DETAILED - as of November 30, 2025

River Ridge Academy
Facilities Update by Project Cont.

Fencing Renovation Project ID: 51925379-3

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Design Firm: M.B. Kahn Construction Company, Inc. Contractor: M.B. Kahn Construction Company, Inc.

() 10 20 30 40 50 60 70 8o 90 100%
Q22021 Q22021
. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Project scope of work includes Safety/Security
Safety/Security improvements to the site fencing.

[Monthly Progress: Project is complete.

Playground Renovation Project ID: 51925379-4

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design

() 10 20 30 40 50 60 70 8o 90 100%
Q22022 Q2 2022
. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Scope of work includes upgrades to the
Playgrounds Playground areas.

|M0nthly Progress: Project is complete.

hase 3 - 2019 Bond Referendum Renovation Project ID: 51925379-5

Current Phase: Closeout Phase %: 95% Delivery Method: CMAR
Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.

|

(o) 10 20 30 40 50 60 70 8o 90 100%
Q4 2023 Q4 2024
. Architect Selection . Design/Permitting . Project Bid . Closeout
Scope: 2019 Bond Referendum Project Details: Scope of work includes athletic improvements
Athletics of a new concession, restrooms and storage building, and

improvements to football stadium lighting.

Monthly Progress: Construction is complete. Pending cost of
work adjustments.

CM Pre-Con Services (RRA)

Special Inspections (from District
01 Design Services)*
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