
WCCUSD 

Citizens' Bond Oversight 
Committee 

Minutes for December  11, 2023

1400 Marina Way South, Richmond, CA 94804 

CBOC members are requested to contact the chairperson, Lorraine Humes, if they are unable to attend the 
meeting at email: lorrainehumes@comcast.net 

mailto:lorrainehumes@comcast.net


MINUTES 

WCCUSD CITIZENS’ BOND OVERSIGHTCOMMITTEE 

(Bond Measures D, E and R) 

December 11, 2023 - 6 p.m. 

1400 Marina Way South, Richmond CA 94804 

(In Person Meeting) 

To join by computer, please click the link below to join the webinar 

https://wccusd.zoom.us/j/95267496270 
Or by Telephone: US: 1+(669) 444-9171 / Webinar ID: 952 6749 6270 

OPENING PROCEDURES: 

A. Called to order at 6:04 PM by Chairperson Humes
Pledge of Allegiance

B. Comments by Chairperson
The Chair welcomed new
member, Lin Johnson

Roll Call 
Chairperson: Lorraine Humes PRESENT Lin Johnson (online – not counted for 

quorum or voting) 
Vice Chairperson: Brendan Havenar- 
Daughton PRESENT 

Jia Ma PRESENT 

Secretary: Vacant Ariel Xi PRESENT 
Don Gosney PRESENT 

With 5 out of 6 members present, quorum is established. 

C. Public Comment

Comments were received.

https://wccusd.zoom.us/j/95267496270


D. Approval of the Agenda
The agenda was approved with no objections.

DISTRICT REPORTS: 
E. Bond Program Project Status (Luis Freese/Melissa Payne/Ellen Mejia-

Hooper) was received.
1. Bond Project Reports
2. Senior Citizen Organization vacancy and other vacancies

VP Havenar-Daughton moved to request clarification from staff for each category
and for eligibility. Seconded. The motion was adopted with no objections.

CBOC BUSINESS: 
F. Action Items

1. Election of officers for 2024
Election procedure of 3 minutes per candidate for an introduction, 1 question
by each member with 1 minute to answer was adopted with no objections.

Don Gosney, Brendan Havenar- Daughton, and Lorraine Humes self
nominated for the position of Chairperson.

Voting on the first ballot:
Nominee Gosney Nominee Havenar- 

Daughton 
Nominee Humes 

Votes cast: 
Gosney 

Votes cast: 
Havenar- Daughton 
Xi 

Votes cast: 
Humes 
Ma 

With no nominee achieving a majority of the votes, a second ballot was 
taken. 

Voting on the second ballot: 
Nominee Gosney Nominee Havenar- 

Daughton 
Nominee Humes 

Votes cast: 
Gosney 

Votes cast: 
Havenar- Daughton 
Xi 

Votes cast: 
Humes 
Ma 

At the conclusion of the second ballot, Nominee Gosney withdrew as a 
candidate. 

Voting on the third ballot: 
Nominee Havenar- 

Daughton 
Nominee Humes 

Votes cast: 
Havenar- Daughton 
Humes 

Votes cast: 
Ma 



Xi 
With a majority of the votes cast, Brendan Havenar- Daughton was elected 

as Chairperson. 

For the position of Vice Chairperson, Don Gosney was nominated. Member 
Gosney declined the nomination.  
Member Humes self nominated. 
With only one nominee, Lorraine Humes was elected by acclimation as the 
Vice Chairperson. 

For the position of Secretary, member Xi self nominated. 
With only one nominee, Ariel Xi was elected by acclimation as the Secretary. 

2. Approval of Minutes
a. The July 10, 2023 minutes were adopted with no objections.
b. The October 16, 2023 minutes were adopted with no objections.

3. CBOC Meeting calendar for 2024 (5 minutes)
a. 2024 yearly calendar vs. 2023/2024 fiscal calendar was presented and

the yearly calendar format was adopted with no objection.
b. The following meeting dates were adopted with no objection:

January 8, 2024
February 12, 2023
March 11, 2024
April 8, 2024
May 13, 2024
June 10, 2024
July 8, 2024
August 12, 2024
September 9, 2024
October 21, 2024
November 18, 2024
December 9, 2024

4. Annual Report Update was provided by Lorraine Humes
5. New Reference Document

The Future Agenda Item Log format was adopted with no objection.
6. CBOC Honor Plaque

Adding a plaque to the website listing the names and length of service was adopted
with no objections.

REFERENCE DOCUMENTS 



G. Information Request Log
H. Future Agenda Item Log
I. CBOC Membership Roster
J. 2023 CBOC Attendance Chart

NEXT SCHEDULED METING – January 8, 2024 

ADJOURNMENT at 7:23 PM. 

TRAINING (60 minutes total) – Construction 101, Ed Codes, A/P 
Checklist, and Web site tours was received. 

Minutes prepared by Tami Dunning, Professional Registered Parliamentarian. 



Members can make public comments – Parliamentarian’s Clarifica�on 

According to Robert’s Rules, members of the committee are allowed to speak during public 
comment. Members may make announcements (or a report) during this time. I mistakenly 
thought we allowed for reports later on the agenda.  

However, as with other public comment, a debate is not allowed during public comment, not 
matter what the topic is. We may briefly answer questions, but not engage in any discussion. If 
an item that is mentioned in public comment needs further discussion, it needs to be an agenda 
item.  
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Projects Status Update

Citizens’ Bond Oversight Committee
December 11, 2023
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Project StatusUpdate

(DSA) Division of the StateArchitect (RFQ) Request for Qualification
(RFQ/P) Request for Qualifications & Proposal (RFP) Request for ProposalLEGEND & ACRONYMS 2

SITE PROJECT TYPE STATUS

PLANNING

Kennedy HS Scoping and Prioritization BOND Pre-Design

Richmond HS Scoping and Prioritization BOND Pre-Design

Stege ES Scoping and Prioritization BOND Pre-Design

SITE PROJECT TYPE STATUS

DESIGN Kennedy HS Critical Needs: Demo 100 and 200 
Building BOND Schematic Design / Design 

Development

SITE PROJECT TYPE STATUS

PROCUREMENT Shannon ES Critical Needs: MPR BOND Reject and Rebid

SITE PROJECT TYPE STATUS

CONSTRUCTION

Lake Campus Replacement BOND Increment 1 – Complete
Increment 2 – Construction 

Hercules M/HS Critical Needs: Science Building BOND Construction

Collins ES Critical Needs: HVAC Addition BOND Paused until Equipment 
Delivery

Cameron School Critical Needs: HVAC Addition BOND Paused until Equipment 
Delivery

Riverside ES Critical Needs: Playground 
Improvements BOND Closeout

E-Rate Year 24 Indoor/Outdoor Wireless Upgrades 
at Various Sites

E-RATE &
BOND Closeout

Kennedy Fields Field and Bleachers Replacement BOND Closeout

Pinole Valley HS Fields Restoration & Bleachers BOND California Geotechnical 
Review in Progress  
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Lake Elementary School Campus Replacement

This two-phase project is the replacement of the Lake ES campus.  The first 
phase includes new classrooms, library, and admin buildings and site work on 
the East half of the campus. The second phase will include new kindergarten 
and cafeteria buildings and remaining site work on the West half of the 
campus. 
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Lake Elementary School Campus Replacement

4

Last Month
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Lake Elementary School Campus Replacement

5 
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Lake Elementary School Campus Replacement
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Lake Elementary School Campus Replacement

7

Last Month
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Hercules Middle and High School
Critical Needs Project  

The primary purpose of this project is to build eight permanent high-quality 
science labs for both the Middle and High Schools. This project was identified 
in the Facilities Master Plan as Critical Needs Project. Support spaces include 
science teacher workrooms and student and staff restrooms. By the end of 

the project, nine portables will be removed from the campuses.
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Hercules M. & H.S. Critical Needs Project

Footings complete, prepping for the building curb and installing under slab utilities 
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Hercules M. & H.S. Critical Needs Project

Low-voltage pathways capped into the future IDF Room
10 
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Hercules M. & H.S. Critical Needs Project

Form work for the amphitheater seat walls
11Page 15 of 29



Page 16 of 29



Page 17 of 29



Amended Base Contract Amount

Amended Project Contingency

Amended District Contingency

Original Contract Amount

 Contract Ammendments

Revised Contract Amount

Amended Project Contingency $781,522

Executed CO $92,920 12%

Remaining Contingency $688,602 88%

Open PCOs $60,226 8%

Rejected PCOs $37,785 5%

Amended District Contingency $3,406,055

Executed CO $878,101 26%

Remaining Contingency $2,527,954 74%

Open PCOs $229,197 7%

Rejected PCOs $23,099 1%

Stop Notices $0

Activities Last Month:

59%

Upcoming Work

DSA School Inspectors, Inc.

Final Completion

Approved Time Extensions

Owner WCCUSD

Design Build Entity Alten Construction & Co.

Construction Manager RGM Kramer

Sc
he

du
le

Calendar Days Elapsed

Pr
oj

ec
t T

ea
m

856

Revised Project Duration

Revised Completion Date

8/5/2021

1258

1/24/2025

203

1461

8/15/2025

Notice to Proceed

Original Project Duration

Inspector

Pr
oj

ec
t U

pd
at

es

Bldg A: Lath and plaster, sheet metal and gutters, gypsum board, interior 
painting, ceiling grid, above ceiling and ceiling MEPs has started.
Bldg B:  Lath and plaster, sheet metal and gutters, gypsum board, interior 
painting, ceiling grid has started, OH door, tracks for bifolding doors between 
classrooms.
Bldg C: Roofing, lath and plaster, sheet metal and gutters, structural and interior 
wall framing, insulation, gypsum board and finish, OH door, tracks for bifolding 
doors between classrooms.                                                                                                                              

BldgA: Complete acoustical grid, above ceiling and ceiling MEPs, install remaining 
doors and seal up building, exterior painting, install remaining doors and seal up 
building, exterior painting.
Bldg B: Interior painting, ceiling grid, above ceiling and ceiling MEPs.
Bldg C: Complete gypsumboard and finish, interior painting.

Project Status Report:
Pr

oj
ec

t S
co

pe

Replacement of existing campus with construction of six new 
buildings. The first phase includes demolition of existing 
Kindergarten Building and construction of three of the new 
buildings and site work on the East half of the campus. The second 
phase will include the other three new buildings and remaining site 
work on the West half of the campus. 

$781,522

$3,406,055

$50,466,705

12/1/2023

Project No: 1000003734 DSA No: 01-119938

Co
nt

ra
ct

 S
um

m
ar

y

Completed & Stored & Billed to Date $24,899,529 46%

$54,654,282

$2,500,000

$57,154,282

Lake Elementary School
Replacement Project

2700 11th St. 
San Pablo, CA, 94806
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Original Contract Amount

BOE Executed COs $0.00 0.00%

Unforeseen Conditions $0.00 0.00%

Owner Requested $0.00 0.00%

Design Changes $0.00 0.00%

Outside Agency/Other $0.00 0.00%

Project No: 1000004154 DSA No: 01-120266 Revised Contract Amount 
(Contract + $ Executed CO)

No. of PCOs 4

Pending PCOs $279,437.00 1.79%

Rejected/Voided PCOs $0.00 0.00%

Completed & Stored $ Billed to Date $2,269,975.32 14.54%

Stop Notices $0

171 40%

Pr
oj

ec
t T

ea
m

Sc
he

du
le

Edward Sit

8/14/2024

Owner

$15,613,00012/1/2023Project Status Report:

Pr
oj

ec
t S

co
pe

$15,613,000.00

New 1 story, 14,410 sf classroom building with (8) laboratory 
classrooms, (2) lab prep rooms, restrooms, associated site work. 

Phase 1: Remove (4) middle school portables, complete student 
drop off sidewalk and paving improvements
Phase 2: New science building
Phase 3: Remove (4) high school portables and (1) restroom 
portable

NTP

Co
nt

ra
ct

 S
um

m
ar

y

Final Completion

Calendar Days Lapsed

Revised Completion Date

DSK Architects

Swinerton 

Soltek Pacific Construction

WCCUSD

Architect

Pr
oj

ec
t S

ta
tu

s

Project Issues:     
- Relocation of Library utilities

Original Project Duration

Revised Project Duration

Construction Manager

Contractor

Inspector

Approved Time Extensions

429

6/13/2023

429

8/14/2024

0

Completed Work:
- Building: Pour foundations. Install underground electrical and plumbing (40% complete).
- Site: Pour North retaining walls. Form/ rebar amphitheater seat walls.

Upcoming Work: 
- Building: Continue to install underground electrical and plumbing. Pour slab on grade. 
- Site: Complete utilities (fire water, sanitary sewer). Tie in irrigation line. Pour seat walls.

Hercules Middle & High

New Science Buiilding 

1900 Refugio Valley Road
Hercules CA, 94547

Project Status Report - Hercules MHS Science_Dec 2023
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         DRAFT 
Regular Meeting MINUTES 

WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 

(Bond Measures D, E and R) 

July 10, 2023, 6:00 p.m. 

In Person Meeting 

1400 Marina Way South, Richmond CA 94804 

To join by computer, please click the link below to join the webinar 

https://wccusd.zoom.us/j/95267496270 

Or Telephone: 1-669-444-9171, or 1-669-900-6833 

Webinar ID: 952 6749 6270 

A. Opening Procedures – Called to Order at 6:02 PM
a. Pledge of Allegiance
b. Roll Call

Chairperson: Lorraine Humes PRESENT Jia Ma PRESNT 
Vice Chairperson: Brendan Havenar- 
Daughton 

Tamecia Vallot 

Secretary: John Anderson Ariel Xi PREENT 
Anton Jungherr PRESENT 

With 4 out of 7 present, quorum is met. 

c. Agenda Adoption

The agenda was adopted with no objection.

d. Comments by the Chairperson
Comments were received.

e. Public Comment
Comments were received.

B. Consent Agenda - 3 minutes
a. April 10, 2023 CBOC Meeting Draft Minutes
b. Revised May 8, 2023 CBOC Meeting Draft Minutes
c. June 12, 2023 CBOC Meeting Draft Minutes
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Mr. Jungherr pulled all items in the Consent Agenda. Mr. Jungherr moved to 
postpone the minutes of April 10, 2023, May 8, 2023, and June 12, 2023 until 
August 14, 2023 meeting. The motion passed with no objections.  

C. Bond Program Project Status (Luis Freese/Melissa Payne/Ellen Mejia-Hooper) - 20
minutes

Presentation was received on progress of current Bond Projects including newsletters 
a. Facilities Master Plan Project Update
b. Project Status Reports
c. Project Newsletters

1. Riverside Elementary School CNP - https://www.smore.com/jvxm7
2. Hercules Middle and High Schools CNP - https://www.smore.com/cn2au
3. Cameron School CNP - https://www.smore.com/r7j08
4. Collins Elementary School CNP - https://www.smore.com/ezkt9
5. Lake Campus Replacement Project - https://www.smore.com/xpqs4

d. Status of applicants for CBOC
There were no applications to be updated on.

D. Action Items
a. Report on Financial and Performance Audits, June 30, 2022 (Anton Jungherr

and Lorraine Humes)
Related document is attached to the agenda.
Mr. Jungherr moved to have the Chairperson appoint an ad hoc committee,
with authority given to the Chairperson to appoint up to 4 members, to
prepare a report for action at the August CBOC meeting on this matter.
Seconded. The motion passed with no objections.

b. Chairperson Report – Current Status of CBOC (Lorraine Humes) Related
documents attached to the agenda – Prop 39, KPI chart, Resolutions 22-04
& 23-01
Mr. Jungherr moved to approve the report and to send the report to the
Contra Costa Taxpayers Association, the CA Taxpayer Association, the local
press, and the school board. Seconded.
Ariel XI moved to amend by adding sending to the parents with the report be
sent to the school district and included in the agenda packet, and be sent to
the PTA Presidents, and Parent’s Square and each School Site Council.
Seconded. The amendment passed with no objections.
The Chairperson will also include a link to the application to serve on the
CBOC in each letter.
Mr. Jungherr moved to amend to also include it in the district newsletter,
the construction newsletters, and also issue a CBOC press release on this
matter. Second. The amendment was passed with no objection.
The perfected main motion was adopted with no objections.
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c. 2021/2022 annual report motion (Anton Jungherr) (time
permitting) Related document is attached to the agenda.
Mr. Jungherr moved this item be moved to the August meeting.
Seconded. The motion passed with no objections.

E. Training on Robert’s Rules (Tamara Dunning and Lorenzo Cuesta)
Training was received on Robert’s Rules of Order.

F. Reference Documents
a. CBOC Information Request Log July 10, 2023
b. Staff report on auditors’ responses – removed with no objections due to

material being under D(a)
c. Chairperson’s CBOC Status Report – removed with no objections due to being

a duplicate of A(d).
d. Proposition 39
e. KPI Chart
f. Resolution 22-04
g. Resolution 23-01
h. Roster
i. Attendance Chart
j. 2021/2022 Annual Report motion – Removed with no objection due to also

being listed as item D(c).

G. Next Scheduled Meeting
a. August 14, 2023 6 pm

H. Adjournment

Minutes submitted by Tami Dunning, PRP. 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—including 
auxiliary aids or services—will be provided. Contact the Superintendent’s Office at (510) 231-1101 at 

least 48 hours in advance of the meeting
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DRAFT 
WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 

(Bond Measures D, E and R) 
Meeting Minutes 

October 16, 2023 at 6 pm 
1400 Marina Way South, Richmond CA 94804 

In Person Meeting 
 
 

A. Opening Procedures 
Chairperson Lorraine Humes opened the meeting at 6:02 PM; recessed till 6:20 PM 
 
Roll Call (John Anderson, Brendan Havenar-Daughton, Lorraine Humes, Jia Ma, 
Tamecia Vallot, Ariel Xi (6 members, Quorum 4) 
CBOC members present: 
Brendan Havenar-Daughton (Arrived 6:20 PM), Lorraine Humes, Jia Ma 
Members absent:  
John Anderson, Tamecia Vallot, Ariel Xi 

 
Meeting adjourned due to lack of quorum at 6:25 p.m. 
 
 
Lorraine M. Humes, President 
 
 
 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—including 
auxiliary aids or services—will be provided. Contact the Superintendent’s Office at (510) 231-1101 at 

least 48 hours in advance of the meeting 
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CBOC 2024 Mee�ng Calendar (usually second Monday of Month at 6 PM) 

 Yearly Calendar    WCCUSD Fiscal Year Calendar 

January 8, 2024     January 8, 2024 

February 12, 2024     February 12, 2024 

March 11, 2024     March 11, 2024 

April 8, 2024      April 8, 2024 

May 13, 2024      May 13, 2024 

June10, 2024      June 10, 2024 

July 8, 2024 

August 12, 2024 

September 9, 2024 

October 14, 2024 

November 18, 2024* 

December 9, 2024 

*November 11, 2024 is Veterans Day 
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Future Agenda Items 
 

Item # 
 

Descrip�on Date / Name Agendized 

23-01 Update Bylaws 11/13/23 / Don Gosney TBD 
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Superintendent’s Designee:  Luis Freese 
BOE Liaison: Trustee Leslie Reckler 

1 Position numbers were assigned by the CBOC for reference purposes only 
2 Proposition 39, CBOC was established by the Board of Education on April 9, 2003.  All appointments are made by the Board of Education. Terms are for two (2) years with a maximum of three 
consecutive terms. 

No.1 Category2 Nominated By Member Name 
City of 

Residence Office 

Dates 
Board 
Approved 

Current 
Term 
End 
Date 

1st, 2nd 
or 3rd 

Term? 
1 Business Organization * Business Organization 
2 Senior Citizen Organization * Senior Citizen Organization 

3 Taxpayers’ Organization * Taxpayers’ Organization Lorraine Humes San Pablo Chair    3-1-23 3-23-25 Third 

4 Parent or Guardian * Parent or Guardian Lin Johnson San Pablo 
12-6-23 12-5-25 First 

Parent/Guardian & PTA* PTA/School Site Council Brendan Daughton Richmond Vice Chair    3-15-23 3-14-25 First 

5 At Large Community Member Self-Nomination Jia Ma El Cerrito 1-11-23 1-10-25 First 
7 At Large Community Member Self-Nomination Don Gosney Richmond 11-1-23 10-31-25 First 
8 At Large Community Member Self-Nomination 
9 At Large Community Member Self-Nomination Ariel Xi Richmond 4-12-23 4-11-25    First 

10 At Large Community Member Self-Nomination 

11 At Large Community Member Self-Nomination 

Description Number 
Authorized Positions 11 
Filled Positions 6 
Vacant Positions 5 
Pending Applications 0 
Quorum Requirement 4 
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Atendance / Roster for 2023 
 Jan. Feb. Mar. Apr. May Jun. Jul. Aug. Sep. Oct. Nov. Dec. Term dates (Term #) 
John Anderson P P P A(+) P A(+) A(+) P P A(+) Resigned 

11/8/23 
6/9/22 – 6/8/24 (2) 

Brendan Havenar-Daughton   P P A(+) A(+) A(+) P P P P  3/15/23 – 3/14/25 (1) 
Sallie DeWit A (-) A (-) No  longer a commitee member (termed out) 3/24/21 – 3/23/23 (3) 
Lorraine Humes P P P P P P P P P P P  3/24/23 – 3/23/25 (3) 
Anton Jungherr   P P P P P P P Resigned 10/2/23 3/15/23 -3/14/25 (1) 
Jason Lindsey A (-) A (-) P A(-) A(-) No longer a commitee member (term over) 6/2/21 –  6/1/23 (1) 
Jia Ma P  P A(-) P A(-) P P P P P  1/11/23 – 1/10/25 (1) 
Tamecia Vallot   P A(-) P P A(+) A(+) A(+) A(-) Resigned 

10/16/23 
3/15/23 – 3/14/25 (1) 

Ariel Xi  P A(+) P P P A(+) P  4/12/23 – 4/11/25 (1) 
Don Gosney  P  11/1/23 – 10/31/25 (1) 
Lin Johnson   12/6/23 – 12/5/25 (1) 
P = Present 
A (+) = Absent with no�fica�on 
A (-) = Absent without no�fica�on   
X = No mee�ng (Apr. = Lack of Quorum) 
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