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WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 

(Bond Measures D, E and R) 

Meeting Minutes

March 27, 2023 at 6 pm 

1400 Marina Way South, Richmond CA 94804 

In Person Meeting 

Meeting video recording available on YouTube 

https://www.youtube.com/channel/UC9u1R1iSWbHzhieeGC5LvYA/videos 

A. Opening Procedures

a. Pledge of Allegiance

Chair John Anderson led the Pledge of Allegiance

b. Roll Call CBOC members present:

John Anderson, Brendan Havenar-Daughton, Lorraine Humes, Anton Jungherr (left at 6:49),

Jason Lindsey, Jia Ma (arrived at 6:57), Tamecia Vallot 

Members absent: None 

c. Agenda Adoption

Mr. Anderson called for Consent Item B be moved behind Action Item C.

Mr. Anderson asked for any objections or comments.

None noted.

Agenda approved with the noted change.

d. Welcome new CBOC members and introductions

Mr. Anderson welcomed new members and asked all members to introduce themselves and

comment on their interest in participating on the committee. 

Mr. Havenar-Daughton arrived during the introductions 

e. Comments by Chairperson

f. Public Comment for items not on the agenda

No Public Comments were received.

B. Consent Agenda

Ms. Humes asked for any objections to the Consent items. There being no objections the Consent Items

were approved as presented. 

a. CBOC Information Request Log March 20, 2023

b. Revised August 15, 2022 CBOC Meeting Draft Minutes

c. November 15, 2022 CBOC Meeting Draft Minutes

d. December 12, 2022 CBOC Meeting Draft Minutes

C. Action Items

a. Approve Resolution 2023-01 Restarting CBOC Activities

Mr. Lindsey motioned to approve Resolution 2023-01 Restarting CBOC Activities. 

Motion was seconded 

Mr. Jungherr motioned this item be postponed until the June Meeting 

Vote 

Anderson   No 

Daughton  No  

Humes      No 

Jungherr   Yes 

Lindsey     No 

Vallot       No 

Motion failed 

https://www.youtube.com/channel/UC9u1R1iSWbHzhieeGC5LvYA/videos


Vote on original motion: 

Anderson   Yes 

Daughton   Yes 

Humes        Yes 

Jungherr     No 

Lindsey      Yes 

Ma             Absent 

Vallot        Yes 

Motion carries  

5 – Yes 

1 – Absent 

1 – No 

   

  Mr. Jungherr left the meeting at 6:49. 

 
b. Election of Officers per Resolution 2023-01 

Ms. Humes self-nominated for Chair. There were no other nominations 

Mr. Anderson declared Ms. Hume as Chair by acclamation 

Mr. Anderson nominated Mr. Daughton to the position of Vice Chair.  The motion was seconded. 

There were no other nominations. Mr. Daughton was declared Vice Chair by acclamation. 

Ms. Humes nominated Mr. Anderson for the position of Secretary. Motion was seconded. There 

were no other candidates. Mr. Anderson was declared Secretary by acclamation. 

Public Comments 

Public comments were received. 

c.Approval of Calendar per Resolution 2023-01 

Mr. Anderson asked Ms. Humes as the new Chair to take over for the vote. 

Ms. Humes asked for any objections to the calendar. There were no objections and the calendar 

was approved as presented. 

D. Bond Program Project Status and Financial Reports (Luis Freese/Melissa Payne/Ellen Mejia-

Hooper) 

 

Presentation on progress of current Bond Projects including newsletters and financial reports 

 

Mrs. Mejia-Hooper gave the presentation on project updates. 

 

a. Facilities Master Plan Project Update Consolidated Budget Report  

Mr. Freese reviewed the financial reports and answered questions from the committee 

b. Consolidated Budget Report  

c. Report 13 Bond Program Financial Status  

d. Report 13A Variance Report 

e. Report 2 Bond Program Spending to Date  

f. 20-21 AP check list  

g. Status of WCCUSD Board acceptance of Bond Financial and Bond Audit Performance 

Audits for FY21 

h. Financial Audit Schedule 

Mr. Freese stated that the draft audit reports would be coming out this week and it would be shared 

with the Chair at that time. 

i. Status of applicants for CBOC 

There is an interview scheduled for this week. There are no other candidates at this time. 

 

E. 2021 CBOC Annual Report Status (Lorraine Humes) 

F. 2022 CBOC Annual Report Ad Hoc Committee 

Ms. Humes reviewed each member’s assignment on the committee.  



G. Planned Training for New Members 

a. Brown Act Training  

b. Roberts Rules 

c. CBOC Website 

d. WCCUSD Financial Reports 

e. CABOC 

f. Mentoring 

H. Miscellaneous  

a. District email for CBOC members 

b. Recording in person meetings 

c. Access to WCCUSD software (Adobe Acrobat) 

d. CBOC Website 

I. CBOC subcommittees  

a. Annual Report 

b. Membership Selection Committee  

c. By Laws  

d. Construction Site Visits 

e. Training 

f. CBOC websites 

J. Reference Documents 

a. Roster and Terms 

b. WCCUSD Board Policy 1714.2 adopted January 18, 2023 

K. Next Scheduled Meeting  

a. April 10, 2023  6 pm  

L. Adjournment   

Ms. Humes called for a motion to adjourn the meeting. 

Mr. Anderson motioned 

Motion seconded 

Vote 

Lindsey     yes 

Ma             yes 

Vallot        yes 

Humes      yes 

Anderson  yes 

Daughton  yes 

 

Meeting adjourned at 8:05pm 

 

Minutes submitted by Sylvia Garfield. 

 

 

 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—

including auxiliary aids or services—will be provided. Contact the Superintendent’s Office at 

(510) 231-1101 at least 48 hours in advance of the meeting. 

 



3-20-2023

' 

DATE 

NAME of OPERATIONS FORWARDED FOR 

REQUESTER OFFICE RVCD. SUBJECT RESPONSE TO: RESPONSE RESP. DATE 

Questions & verifications needed for 8-9-21 M. Romo & M.

154)Lorraine Humes 8/8/2021 Annual Report Payne 9-3-21 emailed L. Humes the response 9/3/2021 

Update of the FAI Recommendation 

table and overall status of the FAI 

155)Sallie DeWitt 8/26/2021 implememtation. 8-27-21 M. Payne 9-6-21 emailed S. Dewitte the response. 9/6/2021 

Asked if there are any government 10-21-21 forwarded to

standards stating how long a company Nidia Carrera for 

156)Lorraine Humes 10/20/2021 can audit the same program. response. 10-26-21 N. Carrera responded to Ms. Humes. 10/26/2021 

How wil the 27 recommendations 

157)Lorraine Humes 10/28/2021 from Moss Adams be verified? 10-28-21 M. Payne 11-15-21 M. Payne responded to L. Humes 11/15/2021 

How can the CBOC review the 

verification of recommendations 

158)Lorraine Hume 10/28/2021 using the PMP? 

Copy of the draft minutes from the 

10-28-21 M. Payne 11-15-21 M. Payne responded to L. Humes 11/15/2021 

159)Lorraine Hume 2/9/2022 December CBOC meeting. S. Garfield Copy emailed to Ms. Humes and Mr. Anderson 2/9/2022 

160)Lorraine Humes 8/15/2022 Financial Report #13 for 6-30-22 8-18-22 S. Cha Sent to L. Humes and CBOC committee-10-5-22 10/5/2022 
Financial Report #13A for 1-31-21 - 6-

161)Lorraine Humes 8/15/2022 30-22 8-18-22 S. Cha Sent to L. Humes and CBOC committee-10-5-22 10/5/2022 

Reports for 6-30-22-Rpt. #2, 

Consolidate Fund 21&35, Master Plan Sent to L. Humes 9-23-22-Additional documents sent 

162)Lorraine Humes 8/15/2022 Projects 2016, Measure R Projects 8-18-22 S. Cha on 10-5-22 9/23/2022 & 10-5-22 

163)Lorraine Humes 8/15/2022 Estimated tax rates after Measure R 8-18-22 S. Cha Sent to L. Humes 10-7-22 10/7/2022 

FMP Implementation update for 

Measure 0(2010) & Measure E(2012), 

164)Lorraine Humes 8/15/2022 6-20-21-slide #5-project status 8-18-22 E. Mejia-Hooper Sent to L. Humes 8-22-22 8/22/2022 
FMP Updating the 2016 Facillities 

Master Plan Prioritization for Project 

Sequencing of Measure R 2020, June 

165)Lorraine Humes 8/15/2022 23, 2021-slide 6 & 5 8-18-22 E. Mejia-Hooper Sent to L. Humes 8-19-22 & 9-6-22 8-19-22 & 9-6-22
FAI Implementation reports Phase 1.5 

166)Lorraine Humes 8/15/2022 & 2.0 

KPI Summary-Report #1, Bonds 

8-18-22 M. Payne Sent to L. Humes 9-8-22 9/8/2022 

Authorized chart through June 30, 

167)Lorraine Humes 8/15/2022 2022 8-18-22 S. Cha Sent to L. Humes and CBOC committee-10-5-22 10/5/2022 
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WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 
(Bond Measures D, E and R) 

August 15, 2022 at 6 pm 
Meeting Minutes-draft-revised 

1400 Marina Way South, Richmond CA 94804 
In Person/Virtual Meeting 

Meeting video recording available on YouTube 

           https://www.youtube.com/channel/UC9u1R1iSWbHzhieeGC5LvYA/videos 

A. Opening Procedures
B. Call to Order/Pledge of Allegiance

Mr. Anderson called the meeting to order at 6:11 pm.

Roll Call 

John Anderson, Sallie DeWitt Lorraine Humes, and Jason Lindsey 
(4 members with 3 required for a quorum) 
Member  present: Sallie DeWitt, Lorraine Humes, John Anderson 
Members Absent: Jason Lindsey 
Staff present: Luis Freese, Ellen Mejia-Hooper, Melissa Payne 

C. Approval of Agenda

To discuss a Consent Calendar item, it must be removed from the agenda by a member of
the committee or member of the public.

Agenda was approved by unanimous consent.

D. Public Comment for items not on the Agenda

Items already on the agenda may not be spoken on in this section.  Speakers wishing to
address a specific agenda item they must fill out a Speaker Form with the appropriate
agenda item listed.  Speakers will be allowed three minutes

No Public Comments

ACTION 

E. Consent Items
Unless pulled from the agenda by a member of the committee or public.  Consent items
are approved without discussion by unanimous consent.

a. CBOC Records Log July 25, 2022
b. June 13, 2022 Meeting Revised Draft Minutes

Consent Items were approved by unanimous  
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   DISCUSSION 

F. 2021 CBOC Annual Report (Lorraine Humes/Jason Lindsey)
a. Update annual due dates for the Annual Reports that were established in

Resolution 21-3

Ms. Humes reviewed the transitioning from calendar year to fiscal year. (comments 
and notes attached) 

b. Discuss required input from WCCUSD staff (Final Financial Reports Fiscal
Year ending June 30, 2022)

Mrs. Payne said that the 6-30-22 report was preliminary and the final report would be 
available sometime in September.   
Mr. Anderson and Ms. Humes shared comments on the uniqueness of this 18-month report. 

Public Comments 
Mr. Jungherr 
Mr. Gosney 

DISCUSSION AND ACTION 

G. Ad Hoc committee Draft WCCUSD Board Policy Citizen’s Bond Oversight
Committee BP 7214.2

a. Overview (Melissa Payne, Luis Freese, Sallie DeWitt, John Anderson)

Mr. Anderson gave a brief overview of the drafted BP 7214.2 which includes 
recommendations of the Grand Jury. Mrs. Payne continued explaining how the 
committee took the existing policy and created a spreadsheet and examined each 
segment. The committee looked at the strengths of the policy and also where 
organization could be improved. They reviewed and modified the application process. 

Mrs. DeWitt stated that the committee was pretty careful to reference the statue or 
basis for the policy or procedure that was called for in this policy. She wanted the 
Board and future Board and CBOC committee members to understand that the bones 
of this policy are the statues 

Mr. Freese added comments. 

Ms. Humes pulled out the 2015 revisions and had some suggested revisions that she 
sent to Mr. Anderson for comments. Ms. Humes reviewed the revisions she was 
suggesting with the committee. She commented that the draft audit should be 
presented to the CBOC by March 31 and that did not happen this year. She suggested 
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adding a step allowing the CBOC to send their suggestions to the auditors, to use or 
not use, before the final report was presented to the BOE. 

Mrs. Payne stated that the audit report was shared with the committee as soon as the 
district received. She commented that due to staffing shortages on both sides the 
reports were later than usual, but still met the statutory deadline. 

Revision/Addition-the Performance Audit Report and the Financial Audit Report 
were emailed by Luis Freese to John Anderson and Tom Panas on 3-31-22. The 
auditors made their presentation to the CBOC at the May 9, 2022 meeting. The 
reports were originally scheduled to be presented at the April 11, 2022 meeting but 
the meeting was canceled. 

Mrs. DeWitt had clarification on the applications on the webpage being the blank 
applications not the submitted applications.  

b. Discussion and Public Comments

Public Comments 
Don Gosney 

      Anton Jungherr 

      Ms. Humes feels that the committee meetings and any voting items should proceed no matter  
      how many members are in the committee. 

Mrs. DeWitt agreed there are flaws in the policy, one being where the BOE picks the    
applicants for the CBOC which is suppose oversee the district’s bond program. Agreed that 
there should be an independent legal counsel for the CBOC. 
Mrs. Payne explained the steps the Board takes when approving Board policies. She also 
reviewed other parts of the policy. Explained how and why the Grand Jury recommendations 
were incorporated in the policy. 
Mr. Anderson and Ms. Humes  gave their opinions on the suggested revisions. 
Mr. Freese stated that the Board would like to hear the opinions and recommendations from 
the CBOC members. 
There was further discussion from committee members and staff on the revisions and previous 
comments by members. This included whether to vote on the revisions at this time or to revisit 
it at a future meeting. 

Public Comments 
Mr. Gosney 

H. Resolution No. 22-02, August 1, 2022, Recommend Revised Board Policy 7214.2
(Sallie DeWitt)

a. Motion
b. Discussion
c. Vote

Motion was tabled to next meeting to give members a chance to re-evaluated the 
revisions and submit further comments. 
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I. Next Meeting
a. September 12, 2022   6 pm

J. Adjournment
Mr. Anderson adjourned the meeting.

Disability Information 

 Upon written request to the district, disability related modifications or accommodations—including auxiliary aids or services—
will be provided. Contact the Superintendent’s Office at (510) 231-1101 at least 48 hours in advance of the meeting 

Agenda 8.15.2022 item G (a)(1)

Annual Reports Transitioning from Calendar Year to Fiscal Year Agenda 8.15.2022 G(a)(1) & 
H(b)(2) 

AR 2019 2020 2021 2022 2023 
Period covered 1/2019 – 

12/2019 
 (calendar 
year) 

1/2020 – 
12/2020 
(calendar 
year) 

Transitional 
Period (CY to 
FY) 

1/2021 – 
6/2022 
   (fiscal Year) 

7/2022 – 
6/2023 
     (fiscal year) 

CBOC report 
approval 

12/14/2020 12/13/21 9/2022  
(target date for 
Audit & 
Compliance 
reports) 

11/30/2022 
(target date) 

11/30/2024 
(target Date) 

District Reports 
-. #13,FMP, FAI, 
etc. 

1/2019 – 
12/2019 

1/2019 – 
12/2020 

1/2021 – 
6/2022 

7/2022 – 
6/2023 

Audit period FY end 
6/30/2019 

FY end 
6/30/2020 

FY end 
6/30/2021 

FY end 
6/30/2022 

FY end 
6/30/2023 

Audits 
presentation 

3/9/2020 
Fin – Christy 
White & 
Perf -Moss 
Adams 

3/8/2021 
Fin – Christy 
White & 
Perf - Edie 
Bailly 

5/9/2022 
 Fin – Christy 
White & 
Perf - Edie 
Bailly 

3/31/2023 
(target Date) 

3/31/2024 
(target Date) 

Fin Audit Draft None None None 
Perf Audit Draft Title & 

watermark 
None None 

Fin Audit 
Partner 

Michael Ash, 
Partner 

Michael Ash, 
Partner 

? 

Performance 
Audit 

Lawrence 
Stepovich & 
Stephen 
Bacchetti 
Senior 
Managers 

Nathan 
Edelman 

? 
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Agenda 8.15.22 File G (a)(2) 

Resolution 21-3, Change CBOC Annual Report Reporting Period to Align with WCCUSD Fiscal Year 
Reporting Period.  

Resolved item 3. 

have a report, including a CBOC Compliance Statement, with the results of the June 30, 2021 financial 
and performance audits, be approved by June 30, 2022. 

Status - We have missed this deadline because the Board of Education has not yet accepted the 2021 
Financial Audit’s and Performance Audit’s final reports. 

Timeline for June 31, 2021 Financial and Performance Audits: 

April 11, 2022 - CBOC meeting - cancelled due to lack of a quorum (Audits were scheduled to be 
presented) 

Apr. 27,2022 – Bd. Of Ed. meeting - given audit presentations but tabled voting on accepting them due 
to CBOC not having had the audit presentations yet. 

May 9, 2022 – CBOC meeting - given the audit presentations – passed Res 22-02 to send performance 
audit to the CA. State Controller to review it and give feedback as to whether it meets the states 
auditing standards. 

Aug. 3, 2022 – Bd. of Ed. Meeting – agenda item on audits pulled from the agenda due to the late start 
of the meeting. 

Resolution 22-02, Performance Audit as of 6/31/2021 : 

At our May 9.2022 meeting, a representative of Eide Bailey presented their findings for the WCCUSD 
Performance Audit ending June 30, 2021 to the CBOC. Some members had questions about the 
thoroughness of the audit, in regards to, Opinion No. 04-110, from their 2020 Performance Audit, that 
deals with a District timekeeping system. Member Panas presented Resolution 22-02, proposing that the 
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CBOC Chair John Anderson send copies of the audits for 2020 and 2021  to the California State 
Controller to see if the 2021 audit meets the government Auditing Standards. 

Status - John Anderson, the CBOC Chair,  sent the 2020 and 2021 Performance Audit reports to the 
California Controller but has not heard back from that office yet. 

2021 Transitional Annual Report for CBOC 8/15/22 Meeting G(b) 

Transitional Timeframe: 

• 2020 Annual Report period – 1/1/2020 through 12/31/20
• Resolution 21-3, aligning CBOC annual report with WCCUSD fiscal

year period, passed by CBOC 12/13/21
• 2021 Transitional Annual Report period - 1/1/2021 through

6/30/21 (include 2021 Financial and Performance Audits &
Compliance Statement)

• 2022 Annual Report period- 7/1/21 – 6/30/22

Other Documents needed for 2021 Transitional Annual Report 

• Resolution 21-3*
• 2021 Financial Audit Report*
• 2021 Performance Audit Statement*
• Compliance Statement*

District Documents needed for 2022 Transitional Annual Report 

Financial: 

• Financial Report #13 for 12/31/21*
• Financial Report #13 for 6/30/22
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• Financial Report #13A for 1/31/21 – 6/30/22
• Other Financial reports for 6/30/22 (Rpt. #2, Consolidated Fund

21 & 35, Master Plan Projects 2016, Measure R Projects)

Other Staff Documents: 

• Measure R Bond Sales, July 2021*
• Estimated tax rates after Measure R
• FMP Implementation update for Measure D(2010) & Measure

E(2012), 6/2021 – slide #5 – project status
• FMP Updating the 2016 Facilities Master Plan Prioritization for

Project Sequencing of Measure R 2020, June 23, 2021 – slide 6
• FAI Implementation reports Phase 1.5 and 2.0

CBOC Reports: 

• CBOC Resolutions for 1/1/21 through 6/30/22*
• Other CBOC, Board, and District actions in between 1/1/21 –

6/30/21*
o PMP approved by BOE at their 5/19/21 meeting
o BOE tabled Board Policy (CBOC Bylaws) Revision Approx.

6/9/21
o BOE approved renaming Juan Crespi Middle School to Betty

Reid Soskin Middle School at their meeting on 6/23/21
o West Contra Costa Unified Superintendent Matthew

Duffy announced, in Nov. 2020 that he would not seek re-
appointment when his contract ended, June 2021.

o As of 5/14/21, Superintendent Dr. Kenneth "Chris" Hurst,
Sr. is WCCUSD's 10th permanent superintendent.

o West Contra Costa Unified Superintendent Matthew
Duffy announced on November 5, 2020, that he was not
going to seek re-appointment when his contract ends at
the conclusion of the school year next June 30.2021.
(Robert McIntire Ed.D. was appointed Interim CBO)
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o Seung Ja Chu promoted from the Fiscal Coordinator for
Facilities, Operations Dept. to Exec. Dir of Business Services
DATE?
(Status of the Fiscal Coordinator for Facilities position - has
not been filled.)

* Already have these documents

Agenda 8/15/2022, H(b) 

LMH Review of Proposed Board Policy 7214.2 Revision (Agenda Packet 
8/1/2022) 

4. COMMITTEE DUTIES & AUTHORIZED DUTIES

a. Items 4.2.2.1. Annual Performance Audit and 4.2.3.1. Financial Audit both deal with the CBOC and the
Board receiving draft reports of the audits, in order to, review and comment on them. 

This is not presently done. For instance, we did not receive draft copies of the 2021 audits. The CBOC 
and the Board first received the audit reports in the CBOC Agenda Packet for its May, 9, 2022 meeting 
(our April 11, 2002 meeting was canceled) and the Board of Education Agenda Packet for its April 27, 
2022 meeting. The report findings slide presentations and the reports, received by both groups, were 
identical. Neither audit reports were water marked or labeled DRAFT and the Board’s reports supporting 
document files were named ‘Final Report’. Also, the Board Agenda items were under the Consent 
Section of the agenda with the comment that the staff recommends that the Board accept the reports. 
This is probably why there was no interest, by the Eide Bailly representative to change the wording in 
their report following our written comments and review session.  

Note: The slide presentation for the report findings had a complete slide dedicated to the prior report 
findings and its resolution (see attachment). 

My opinion: 

I think we should keep the sections about receiving the draft reports in the board policy but add a 
section, under each audit stating: 

Following its review and comment meeting with the auditor’s representatives, the CBOC will write a 
review of its findings to the Board. This way, if there is a difference of opinion between the auditors and 
the CBOC, concerning the reports, the Board will be aware of this prior to voting on accepting the report. 

Page 15 of 109



We should also look at the audit contracts to see if they mention supplying drafts of their reports for 
review and comment. 

(I also think that, since at their last meeting, due to getting a late start, the Board tabled voting on 
accepting the 2021 audits, that the CBOC inform the Board of our disagreement with the Eide Bailly 
Performance Audit representative about including the mention of the prior audit opinion and resolution 
in the 2021 report’s scope and conclusion sections.)  

b. Both 4.2.2.2 and 4.2.3.2 the Board giving the CBOC a written response  to the audit findings.

At the beginning of each statement we should add the phrase: 

Within three months of receiving the audits, the District… 

This time limit is stated in Ed Code 15280, (a)(2). See attachment 

c. We should add a statement about entrance and exit conferences with the auditors.

My opinion: 

1. For the 2022 Performance Audit, I would have liked to have been able to make the auditor aware
that the CBOC is having trouble monitoring the bond program adequately due to personnel
shortages. (The personnel salaries are paid from the Bond funds.)

a. We have not had complete financial reports since February 2022. (How can you monitor for
waste, fraud, and abuse in program finances without financial reports?)

b. Our 2021 audits were not presented to us until April 24, 2022 (legal deadline is March 31, 2022)
c. Our FAI implementation audits, Phase 1.5 and 2.0, will not be presented until Summer of 2022

(Phase 1 of the implementation was completed March 7, 2019)

Perhaps they could mention this problem in their report. 

2. I would also have liked to explain that due to the CBOC switching from a calendar year annual
report to a District fiscal year report that we will not have a 2021 Annual Report but will have a 2021
Transitional Report once the District accepts the 2021 Performance and Financial Audits.

Therefore, having had a conference with the auditor prior to them writing their report would have 
been helpful.  

5.3 A typo 
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Term. Committee members shall serve for a term of two (2) years. Members of the Committee may be 
appointed by the Board, in (should be at) its discretion, for no more than three… 

5.4 Solicitation and Appointments of Members 

The Superintendent or CBOC Liaison and the Committee may advertise for and solicit Applicants 
(“Applicants”) for consideration of appointment to the Committee. The District’s Bond Oversight 
Committee Application (“Application”) shall be made publicly available to the community on the 
District’s and Committee’s website. Applicants can self-nominate by submitting an Application. The 
Application shall consist of the contact information, membership criteria, personal statement, and an 
option to provide a resume. If the Applicant is a Committee member applying to serve an additional 
term, the Application remains the same. 

My opinion: 

For privacy considerations, we should not have the applicant’s contact information publicly available on 
the websites. 

I suggest - The District’s Bond Oversight Committee Application (“Application”), with the applicant’s 
personal contact information redacted, shall be made publicly available to the community on the 
District’s and Committee’s website. 

Agenda 8.15.22 H(b)(2) 

Eide Bally 2020 Performance Audit Finding: 

2020‐ Time Documentation 

The District does not have a documented basis for distributing salary between the narrow category of 
 bond-compliant construction projects and routine everyday school facilities administrator expenses.  
For the fiscal year ended June 30, 2020, the District utilized the Annual Staffing Plan to allocate payroll  
expenditures to the bond fund based on the portion of hours worked on bond projects; however, the  
Annual Staffing Plan does not reconcile to the employees' actual hours spent on the bond‐funded activiti
es as documented on timesheets. As a response to previous years' audit findings, management has  
developed a protocol to establish the basis of salary allocation to the bond program. The new protocol 
began implementation as of March 2020. Accordingly, the District could not provide supporting 
documentation  covering the entire year under audit. 

Eide Bailly’s 2021 Performance Audit Findings Slide Show Presentation: 

Title: CURRENT STATUS OF PRIOR FINDINGS (Slide 6 /9) 
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• Finding: The District does not have a documented basis for distributing salary between the narrow
category of bond compliant construction projects and routine everyday school facilities administrator
expenses.

• Recommendation: Continue implementation of the process that was started in March 2020.

• Status as of June 30, 2021: Resolved

_____________________________________________________________________________________ 

Eide Bailly 2021 Performance Audit, Final Report: 

West Contra Costa Unified School District 2010 Measure D and 2012 Measure E Bond Funds June 30, 
2021 

Scope: 

Scope of the Audit The scope of our performance audit covered expenditures incurred during the fiscal 
year of July 1, 2020 to June 30, 2021. The population of expenditures tested included all object and 
project codes associated with the bond projects. The propriety of expenditures for capital projects and 
maintenance projects funded through other State or local funding sources, other than proceeds of the 
bonds, were not included within the scope of the audit. Expenditures incurred after June 30, 2021, were 
not reviewed or included within the scope of our audit or in this report. 

Methodology: 

7. We obtained the payroll expenditures accounting records and selected 7 out 16 individuals who were
funded by the Measure D and Measure E during the fiscal year 2021. 5 out of 7 individuals tested were
full-time District employees with bond related responsibilities and 2 individuals were involved in the
non-recurring bond related activity.

8. We tested selected individuals’ salaries and benefits charged to the bond funds to verify that the
District has a documented basis of allocating based on bond related activity.

9. We reconciled the time documentation received to the actual payroll expenditures recorded in the
general ledger and the bond fund allocation percentage based on the annual staffing plan. Based on the
review of the position responsibility and time documentation, the payroll expenditure allocation to the
bond fund was within the bond-funded allowable activities. We also verified that the actual payrolls are
allocated based on the Annual Staffing Plan.

Conclusion: 

The results of our tests indicate that, in all significant respects, the West Contra Costa Unified School 
District has met the compliance requirements of Article XIIIA, Section 1(b)(3)(C) of the California 
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Constitution and Measure D and Measure E as to the approved bond projects list. We noted the 
following: 

a. Expenditures align with the voter-approved bond project list.

b. Payroll expenditures are only for directly eligible bond program activities and not school
administrators or District operating expenses.

c. Supporting documents for public bid, procurement, and contract files show compliance with District
Policies, public law provisions, and other associated statutes.

d. Supporting documents for change orders show compliance with the District Policies, public law
provisions, and other related regulations.
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WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 
(Bond Measures D, E and R) 
November 14, 2022 at 6 pm 

1400 Marina Way South, Richmond CA 94804 
Meeting Minutes - draft 

In Person Meeting 
Meeting video recording available on YouTube 

https://www.youtube.com/channel/UC9u1R1iSWbHzhieeGC5LvYA/videos 

A. Opening Procedures
B. Call to Order/Pledge of Allegiance

Mr. Anderson called the meeting to order
C. Welcome Gaia Sonatina to CBOC
D. Roll Call

John Anderson, Sallie DeWitt, Gaia Sonatina, Lorraine Humes, and Jason Lindsey
Members Present: John Anderson, Lorraine Humes, Gaia Sonatina
Members Absent: Sallie DeWitt, Jason Lindsey
Staff Present: Luis Freese, Melissa Payne, Ellen Mejia-Hooper

Agenda
In keeping with CBOC Resolution No. 22-04 all items on the agenda are presentations by
WCCUSD staff and for other information for general discussion.  No action will be taken
by the CBOC during this meeting.

a. Reference CBOC Resolution No. 22-04 (attached)

E. Public Comment for items not on the Agenda

Items already on the agenda may not be spoken on in this section.  Speakers wishing to
address a specific agenda item they must fill out a Speaker Form with the appropriate
agenda item listed.  Speakers will be allowed three minutes

Public Comments
Mr. Jungherr

PRESENTATION

F. Bond Program Project Status and Financial Reports (Luis Freese/Melissa
Payne/Ellen Mejia-Hooper)

Presentation on progress of current Bond Projects including newsletters and financial
reports.
Mrs. Mejia-Hooper presented the projects updates.
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a. Facilities Master Plan Project Update Consolidated Budget Report  

Public Comments 
       Mr. Gosney 
 

Discussion 
Mr. Anderson  and Ms. Humes had some questions and comments. Mr. Freese and 
Ms. Mejia- Hooper addressed their questions. 
Mr. Anderson asked about the increases in project budget and where the money is 
coming from. Mrs. Mejia-Hooper and Mr. Freese responded that matching funds have 
been received from the state funds to cover the increases. 
Ms. Humes asked if the committee could get a report showing where the increases are 
coming from. Mr. Freese explained that change orders are within the project budget. 
Ms. Humes also asked about the completion dates of Pinole Valley HS and Kennedy 
HS. 
 
Public Comments 
Mr. Gosney 
 
Mrs. Payne welcomed Mrs. Sonatina and proceeded with presenting the financial 
reports. 
 
b. Consolidated Budget Report  
c. Report 13 Bond Program Financial Status  
d. Report 13A Variance Report 
e. Report 2 Bond Program Spending to Date  
f. 20-21 AP check list  

Ms. Humes asked about payroll for S. Cha now that she transferred to Business 
Services. Mrs. Payne answered that payroll has transferred Mrs. Cha’s salary 
accordingly. 

g. Status of applicants for CBOC 
h. Status of WCCUSD Board acceptance of Bond Financial and Bond Audit 

Performance Audits for FY21 

Mr. Anderson asked the status of the Bond Audit Performance Reports. Mrs. Payne 
answered that by stature the Board needs to receive the reports. The audit reports 
were presented to the Board at the November 2, 2022 Board of Ed meeting at which 
time the Board received the reports. 

 

i. Status of WCCUSD Board approval of revised Board Policy 7214.2 
(WCCUSD CBOC)  
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Mr. Anderson noticed the revised Board Policy 7214.2 was not on the agenda for the next 
Board meeting. 
Mr. Freese replied that he had been working with the Superintendent and the 
Superintendent was working with the Board. They are proposing to bring it back at the 
CBOC Joint meeting with the Board. 

DISCUSSION 

G. 2021 CBOC Annual Report (Lorraine Humes)
a. Update annual due dates for the Annual Reports that were established in

Resolution 21-3
b. 2021 Transitional Annual Report Input (see attached material from

September 12 2022 agenda)

Ms. Humes shared the Annual Report Input spreadsheet by starting with reviewing 
how the CBOC reports used the calendar year basis versus the District using the 
Fiscal year basis. Her research of other state CBOCs found that the majority of 
CBOCs used the Fiscal year for the Annual Reports. This CBOC will now be 
transitioning to a Fiscal calendar. Ms. Humes reviewed the  transitioning spreadsheet. 
She reviewed the delays on the Board receiving the audits due to full Board meeting 
agendas. The Board received the audits at the 11-2-22 Board meeting. She asked Mr. 
Freese if he could get something in writing from the Board stating the audits were 
received and accepted. She reviewed the reports that they already had for the 2022 
annual report. Mr. Anderson offered some comments and clarifications. 

H. Reference Documents
a. Revised August 15, 2022 CBOC Meeting Draft Minutes
b. CBOC Information Request Log November 14, 2022
c. WCCUSD Board November 2 2022 Agenda Item E.3 Approve Proposed

Revisions to Board Policy 7214.2 CBOC
i. Proposed CBOC Presentation

ii. WCCUSD Draft BP 7214.2
iii. Staff Response to Comments CBOC Policy
iv. CBOC Policy Existing v Proposed

I. Activities for December 2022 CBOC Meeting
a. Election of Officers for 2023
b. Planning for Activities

i. New By Laws (pending approval of revision of BP 7214.2
ii. Annual Reports
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J. Next Scheduled Meeting  

a. December 12,  6 pm 
 

K. Adjournment   
 
Mr. Anderson adjourned the meeting. 
 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—
including auxiliary aids or services—will be provided. Contact the Superintendent’s Office at 

(510) 231-1101 at least 48 hours in advance of the meeting 
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WCCUSD CITIZENS’ BOND OVERSIGHT COMMITTEE 

     (Bond Measures D, E and R) 

     December 12, 2022 at 6 pm 

       Meeting Draft Minutes 

1400 Marina Way South, Richmond CA 94804 

          In Person Meeting 

Meeting video recording available on YouTube 

https://www.youtube.com/channel/UC9u1R1iSWbHzhieeGC5LvYA/videos 

A. Opening Procedures

B. Call to Order/Pledge of Allegiance

Ms. Humes called the meeting to order in Mr. Anderson’s absence at 6:07 pm

C. Roll Call

John Anderson, Sallie DeWitt, Gaia Sonatina, Lorraine Humes, and Jason Lindsey

(5 members with 3 required for quorum)

Members present: Gaia Sonatina, Jason Lindsey, Lorraine Humes

Members absent: John Anderson, Sallie DeWitt

Staff present: Luis Freese, Melissa Payne, Ellen Mejia-Hooper

D. Agenda

In keeping with CBOC Resolution No. 22-04 all items on the agenda are presentations by

WCCUSD staff and for other information for general .discussion.  No action will be taken

by the CBOC during this meeting.

a. Reference CBOC Resolution No. 22-04 (attached)

E. Public Comment for items not on the Agenda

Items already on the agenda may not be spoken on in this section.  Speakers wishing to

address a specific agenda item they must fill out a Speaker Form with the appropriate

agenda item listed.  Speakers will be allowed three minutes

Public Comments

Anton Jungherr
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PRESENTATION

F. Bond Program Project Status and Financial Reports (Luis Freese/Melissa

Payne/Ellen Mejia-Hooper)

Presentation on progress of current Bond Projects including newsletters and financial

reports

Mrs. Mejia-Hooper presented the projects update. 

a. Facilities Master Plan Project Update Consolidated Budget Report

Ms. Humes asked if the district had received federal or state money for HVAC

projects. Mrs. Mejia-Hooper responded that we have applied and received several

grants under CalShape program. She also discussed some of the conditions of the

grants. Ms. Humes also had other questions including clarification on cost

mitigation. Mrs. Mejia-Hooper responded.

Public Comments

Don Gosney

Mrs. Payne reviewed the financial reports.

b. Consolidated Budget Report

c. Report 13 Bond Program Financial Status

d. Report 13A Variance Report

e. Report 2 Bond Program Spending to Date

f. AP check list

Ms. Humes had questions that Mrs. Payne addressed.

Public Comments

Anton Jungherr

Don Gosney

g. Status of applicants for CBOC

Mr. Freese stated that we have receive one application.

Ms. Humes had questions for Mr. Freese on the district’s recruiting efforts. She

reminded that next year several CBOC member’s term will be expiring, members

that are holding key positions. Mr. Freese responded.

Public Comments

Anton Jungherr
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h. Status of WCCUSD Board acceptance of Bond Financial and Bond Audit 

Performance Audits for FY21 

Ms. Humes made several comments on the audits including whether the BOE had 

accepted the report. Mr. Freese replied that the Board had received the report at 

the November 2, 2022 Board meeting. 

 

Public Comments 

Anton Jungherr 

Don Gosney 

 

i. Status of WCCUSD Board approval of revised Board Policy 7214.2 

(WCCUSD CBOC)  

 

Ms. Humes reviewed section 2 which stated the committee’s intention to suspend 

future meeting until the Resolution is approved by the Board. Ms. Humes read the 

letter Mr. Freese sent to Mr. Anderson regarding the Districts response. It read 

that the committee does not have the authority to disband the committee as this is 

a District committee. The District will continue to schedule and conduct CBOC 

meetings until the Board provides direction to staff to proceed otherwise. 

Ms. Humes had more comments and questions regarding the letter. 

 

Public Comments 

Anton Jungherr 

Don Gosney 

 

j. Joint WCCUSD Board and CBOC meeting 

 

Ms. Humes stated that she did not know the status of this meeting at this time. 

Ms. Humes had suggestions regarding the agenda for this meeting that she will 

discuss with Mr. Anderson. 

Ms. Humes asked about parliamentary procedures in regards to the Board pulling 

items off the agenda. 

 

Public Comments 

Don Gosney 

Anton Jungherr 

                                DISCUSSION 

 

G. 2021 CBOC Annual Report (Lorraine Humes) 

Ms. Humes there was no update at this time. 

H. Reference Documents 

a. CBOC Information Request Log December 12, 2022 
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b. Revised August 15, 2022 Draft Meeting Minutes

c. November 14, 2022 CBOC Draft Meeting Minutes

No action was taken on these items as stated in Agenda Item D of this meeting.

I. Tentative Calendar CBOC Meetings 2023 (attached)

Ms. Humes commented that this item will be tabled until Mr. Anderson returns. 

She did mention that due to the Joint meeting with the Board, the January 9 

meeting will probably be canceled. 

J. Next Scheduled Meeting

a. January 9 ,2023  6 pm (May change subject to scheduling of Joint meeting

with WCCUSD Board)

Ms. Humes commented that the proposed January 9, 2023 CBOC meeting may be

canceled due to the Joint meeting being proposed for January 18, 2023.

K. Adjournment

Ms. Humes adjourned the meeting at 7:42 pm. 

Disability Information 

Upon written request to the district, disability related modifications or accommodations—

including auxiliary aids or services—will be provided. Contact the Superintendent’s Office at 

(510) 231-1101 at least 48 hours in advance of the meeting
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Item C.a.  Resolution 2023-01 
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West Contra Costa County Unified School District 

Citizens’ Bond Oversight Committee (CBOC) 

Resolution No. 23-01 March 27, 2023 

Resume Active Operations of CBOC 

WHEREAS, on January 18, 2023, the WCCUSD Board of Education approved a revised policy that 
provides for an independent CBOC capable of providing strict oversight of WCCUSD  and is compliant 
with the accountability requirements of Propostion 39 (2000); and 

WHEREAS, the CBOC approved Resolution 22-04 on September 12, 2022 to suspend operations of the 
Committee until the WCCUSD Board of Education approve such policy; and 

WHEREAS, the current CBOC membership does include the minimum of seven members required by the 
Code and the District is presently actively recuiting for the recently vacated Business Organization 
Representative position. 

NOW, THEREFORE, BE IT RESOLVED THAT: 

1. Effective immediately WCCUSD’s CBOC shall temporarily resume operations until December 31,
2023 in order for the District to bring the CBOC into compliance with regard to the minimum
number of members.

2. After passing this resolution, the CBOC shall elect a chairperson, vice chairperson and secretary
to serve until December 31, 2023.  At which time officers shall be selected by the compliant
CBOC membership.

3. After passing this resolution, the CBOC shall also approve a schedule of meetings to be posted
on the WCCUSD calendar.

_____________________________  CBOC Chair 

March 23, 2023 

Voted on March 27, 2023, by the following vote:  AYES:      NAYS:     ABSTENTIONS:     ABSENCES: 
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Item C.c.  Calendar 
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WCCUSD Citizen’s Bond Oversight Committee 

Meeting Schedule 2023 

All Meetings on Monday at 6 pm 

April 10 May 8   June 12 

July 10 August 14 September 11 

October 9 November 13 December 11 
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Item D.   Bond program staff presentation 
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Projects Status Update

Citizens’ Bond Oversight Committee
March 27, 2023

1 
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Project StatusUpdate

(DSA) Division of the StateArchitect (RFQ) Request for Qualification
(RFQ/P) Request for Qualifications & Proposal (RFP) Request for Proposal

LEGEND & ACRONYMS

2

SITE PROJECT TYPE STATUS

PLANNING

Kennedy HS Scoping and Prioritization BOND Architectural RFP

Richmond HS Scoping and Prioritization BOND Architectural RFP

Stege ES Scoping and Prioritization BOND Architectural RFP

SITE PROJECT TYPE STATUS

DESIGN Shannon ES Critical Needs: MPR BOND DSA Final Review

SITE PROJECT TYPE STATUS

PROCUREMENT
Hercules M/HS Critical Needs: Science Building BOND Advertised to Bid

Riverside ES Playground Improvements BOND Advertised to Bid

SITE PROJECT TYPE STATUS

CONSTRUCTION

Lake Campus Replacement BOND Increment 1 – Complete
Increment 2 – Construction 

E-Rate Year 24 Indoor/Outdoor Wireless Upgrades     
at Various Sites

E-RATE & 
BOND Construction

Collins ES Critical Needs: HVAC Addition BOND Construction

Cameron School Critical Needs: HVAC Addition BOND Construction

Kennedy Fields Field and Bleachers Replacement BOND Construction

Pinole Valley HS Fields Restoration & Bleachers BOND Closeout
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Kennedy High School Field, Bleacher & Press Box

This project refurbishes the stadium on the Kennedy campus.  Major elements 
include the replacement of the existing bleachers with new visitor and home 
bleachers, resurfacing the field turf and track, and relocating the tack field 
events. 

3 
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4

Kennedy HS Bleachers and Press Box Replacement

Improvements include: 
• Field turf replacement 
• Track surface replacement
• New home and visitor bleachers
• Walkway and ADA Upgrades
• New field events facilities

• Shotput, discus, long jump, etc.
• Replace Scoreboard
• New Press Box and sound system
• New fencing and gates at the main 

entrance

Schedule: 
Completion was planned for March but 
has been delayed by the rains
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5

Kennedy HS Bleachers and Press Box Replacement

Updated view of Field, and Visitor Bleachers
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6

Progress on Home and Visitor Bleacher Access Ramps

Kennedy HS Bleachers and Press Box Replacement
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7

Kennedy HS Bleachers and Press Box Replacement
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8

New Fixtures Installed at Existing Fieldhouse

Kennedy HS Bleachers and Press Box Replacement
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Cameron and Collins Critical Needs Project

The Cameron School and Collins Elementary School Critical Needs Projects 
have similar HVAC and electrical scope. The scope of work includes the 
removal of existing boilers and the installation of new heating and cooling 
system. The project also includes electrical service replacement and path of 
travel and accessibility improvements.

9 
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Cameron School Critical Needs Project

New wall penetrations for HVAC ductwork and plumbing feeds

10 
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Cameron School Critical Needs Project

Ongoing underground utility location, demo, and replacement

11 
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Cameron School Critical Needs Project

New Plumbing Feeds, Vapor Barrier, and Concrete Slab at Bathroom

12 
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Collins E.S. Critical Needs Project

Roof and Existing Infrastructure Investigation

13 
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Lake Elementary School Campus Replacement

This two-phase project is the replacement of the Lake ES campus.  The first 
phase includes new classrooms, library, and admin buildings and site work on 
the East half of the campus. The second phase will include new kindergarten 
and cafeteria buildings and remaining site work on the West half of the 
campus. 

14 
 

Page 46 of 109



Lake Elementary School Campus Replacement

15

•Phase 1A is under construction and includes the 
Administration/Library Building and 1st - 6th grade 
classroom buildings
•Summer work will include utility connections and 
parking lot changes
•Early 2024 - The school will move into the first 3 
Buildings and Phase 1B will be under construction to 
complete the Multi Purpose Room, Kindergarten 
Complex and Playground
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Lake Elementary School Campus Replacement

16

Overlaid Record Photos of Underslab Electrical at Building A
 
 

Page 48 of 109



Lake Elementary School Campus Replacement

17

Placement of Underslab Drain Rock and Installed Vapor Barrier at Building A
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Lake Elementary School Campus Replacement

18

Slab Forming and Underslab Plumbing and Electrical at Building C
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www.wccusd.net/Page/6945 @WCCUSDfacilities

Construction News

Contact Information
Contractor: 
BHM Construction, Inc.

Construction Manager: 
Swinerton – Elizabeth Bornstein
elizabeth.bornstein@wccusd.net 

Construction News

March 2023Kennedy HS Bleacher Replacement Project

Project Facts

• Project Scope: Installation of new field 
and track surfaces, new home and away 
bleachers, new press box and 
scoreboard at KHS Stadium. 

• Architect: HMC Architects
• Anticipated Completion: Spring 2023

To subscribe to this 
monthly newsletter or 
ask a project questions, 
please email: 

askfacilities
@wccusd.net

Work Completed Last Month

• Press Box installation
• Visitor bleacher installation 
• Bleacher and site lighting
• Long Jump and Triple Jump event area
• Field surface infill material placement
• Asphalt restoration and striping

Upcoming Work This Month

www.wccusd.net/Domain/40

Project Website:
https://www.wccusd.net/Page/16610

• Track surface placement and striping
• Bleacher access ramp installation
• AV System installation
• Ornamental fencing and gates 

installation
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www.wccusd.net/Page/6945 @WCCUSDfacilities

Construction News

Contact Information
Contractor: 
ALTEN Construction, Inc.

Construction Manager: 
RGM Kramer Inc.
Matthew Medeiros
Matthew.Medeiros@wccusd.net

Construction News

March 2023Cameron School Critical Needs Project

Project Facts

• Project Scope: Improvements to site 
HVAC Systems, Electrical Infrastructure, 
and Accessibility including interior 
renovations and site path of travel 
adjustments

• Architect: PBK Architects
• Anticipated Completion: Fall 2023 To subscribe to this 

monthly newsletter or 
ask a project questions, 
please email: 

askfacilities
@wccusd.net

Work Completed Last Month

www.wccusd.net/Domain/40

Project Website:
https://www.wccusd.net/Page/16670

• Submittals and material procurement
• Selective demolition including existing 

restroom 
• Rough-in for the new electrical pathways
• Layout for the refrigerant lines
• Adjustment of the underground utilities

Work Upcoming this Month
• Replacing door hardware
• Continued rough-in of the new electrical 

pathways
• Installing a new slab in the redesigned 

restrooms
• Installing mechanical duct work
• Repair of underground utilities
• Installing new ADA parking and 

accessible pathway
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www.wccusd.net/Page/6945 @WCCUSDfacilities

Construction News

Contact Information
Contractor: 
ALTEN Construction, Inc.

Construction Manager: 
RGM Kramer Inc.
Matthew Medeiros
Matthew.Medeiros@wccusd.net

Construction News

March 2023Collins Elementary School Critical Needs Project

Project Facts

• Project Scope: Improvements to site 
HVAC Systems, Electrical Infrastructure, 
and Accessibility including path of travel 
improvements and parking lot updates.

• Architect: PBK Architects
• Anticipated Completion: Fall 2023

To subscribe to this 
monthly newsletter or 
ask a project questions, 
please email: 

askfacilities
@wccusd.net

www.wccusd.net/Domain/40

Project Website:
https://www.wccusd.net/Page/16670

Work Completed Last Month
• Submittals and Material Procurement
• Selective Demolition for New 

Equipment Pads and Enclosures 
• Electrical Pathways
• Layout new Refrigerant Lines
• Underground Utility replacement

Work Upcoming this Month

• Minor Roof Demo and Replacement
• Underground Utilities Ongoing
• Install equipment pads and enclosures 

 
 

Page 53 of 109



www.wccusd.net/Page/6945 @WCCUSDfacilities

Construction News

Project Team:
Design Build Contractor: 
Alten Construction

Construction Manager:
RGM Kramer Inc.
Matthew Medeiros
Matthew.Medeiros@wccusd.net

March 2023Lake Elementary School Replacement Project

Project Facts
Project Scope: The construction of the Lake Elementary 
School Campus began in June. Construction is separated 
into two phases. The first phase will include new office, 
library, and classrooms on the east side of the campus. The 
second phase will include new cafeteria, Kinder/TK complex, 
and playfields. Construction is estimated thru Fall 2025. The 
campus will be occupied, and community pedestrian access 
will be limited during construction. 

La construcción del campus de la escuela primaria Lake 
comenzo en Junio. La construcción se divide en dos fases. 
La primera fase incluirá una nueva oficina, biblioteca y 
salones de clases en el lado este del campus. La segunda
fase incluirá una nueva cafetería, un complejo de Kinder/TK 
y campos de juego. La construcción se estima hasta el otoño
de 2025. El campus estará ocupado y el acceso peatonal de 
la comunidad estará limitado durante la construcción. 

Anticipated Completion: Summer/Fall 2025

To subscribe to this 
monthly newsletter or 
ask a project questions, 
please email:   

askfacilities
@wccusd.netProject Website:

https://www.wccusd.net/Page/15892

• Install rebar Building A and Building B 
foundations

• Pour concrete of Building A and Building B 
foundations

Work to be Completed This Month

• Completed installation of underground fire 
water piping

• Layout and excavation for Building A 
foundations

• Layout and excavation of Building B 
foundations 

Work Completed Last Month
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Original Contract Amount

BOE Executed COs $286,239.68 5.68%

Unforeseen Conditions $282,333.74 5.60%

Owner Requested -$2,138.96 -0.04%

Design Changes $6,044.90 0.12%

Outside Agency/Other $0.00 0.00%

Project No: 1000003935R DSA No: 01-119821 Revised Contract Amount 
(Contract + $ Executed CO)

No. of PCOs 9

Pending PCOs $224,384.86 4.45%

Rejected/Voided PCOs $21,465.82 0.43%

Completed & Stored $ Billed to Date $3,093,327.58 58.06%

Stop Notices $0

203 107%

Pr
oj
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ea
m

Sc
he

du
le

DSA School Inspectors

2/24/2023

Owner

$5,042,0003/3/2023Project Status Report:

Pr
oj

ec
t S

co
pe

5,328,239.68

Field House Improvements
Track & Field surface replacement
Construction of  bleachers & press box

Milestone I: Site Demolition
Milestone II: Earthwork and Paving
Milestone III: Track and Field Surface
Milestone IIII: Bleachers and Press Box
Milestone V: Scoreboard

NTP

Co
nt

ra
ct

 S
um

m
ar

y

Final Completion

Calendar Days Lapsed

Revised Completion Date

HMC Architects

Swinerton

BHM Construction, Inc

WCCUSD

Architect

Pr
oj

ec
t S

ta
tu

s

Project Issues:     
- Installation of ADA compliant drinking fountain at the field house
- Rain delays to installation of field and delivery of Scoreboard

Original Project Duration

Revised Project Duration

Construction Manager

Contractor

Inspector

Approved Time Extensions

190

8/9/2022

144

12/30/2022

46

Completed Work:
- Press box delivery and installation
- Bleacher and site lighting
- Field surface infill material placement
- Home bleacher installation
- Asphalt restoration & striping

Upcoming Work: 
- Track surface install and striping
- Bleacher access ramps
- AV system installation
- Ornamental fencing and gates installation

Kennedy High School

Field, Press Box, & Bleachers

4300 Cutting Blvd.
Richmond CA, 94804

Project Status Report - KHS Fields and Bleachers_March 2023 
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Original Contract Amount

Executed Change Orders

Amended Contract Amount

Executed CO $0 0%

Open PCOs $0 0%

Rejected PCOs $0 0%

Stop Notices

40%

Completed & Stored $ Billed to Date

Co
nt

ra
ct

 S
um

m
ar

y

Activities Last Month:

Pr
oj

ec
t U
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es

Upcoming Work:

$9,064,000

$0

Collins ES: 
Mech Layout and Refrigerant Lines
UG Utilities 
Site Demolition and Improvements                                                                                                                                                                                                        

Cameron ES: 
Temporary Power 
Wall Framing
Mech Ductwork Penetrations 
Restroom Pad Install
Site Demolition and Improvements                                                                                                                                                                                                              

Collins ES: 
Minor Roof Demolition for BSB's
CMU Footing and Wall 
UG Utilities reroutes
Site Improvements and Concrete                                                                                                                                                                                                        

Cameron ES: 
Install Ductwork
Prep Existing Doors for Hardware
Mech Layout and Refrigerant Lines 
Rough-in Restroom Utilities
Site Improvements and Concrete                                                                                                                                                                                                        

$0

Project Status Report:
Pr

oj
ec

t S
co

pe

Remove existing heating systems and install new HVAC systems. 
New flooring at select locations, accessible restroom, classroom 
and site accessibility upgrades. $0

$9,064,000

3/1/2023

Project No: 1000004033 DSA No: 01-119860 & 01-
119890

Sc
he

du
le

Calendar Days Elapsed

Pr
oj

ec
t T

ea
m

Inspector

109

Revised Project Duration

Revised Completion Date 9/4/2023

Notice to Proceed

Original Project Duration

Construction Manager RGM Kramer

Brad Williamson

Final Completion

Approved Time Extensions

Owner WCCUSD

Design Build Entity Alten Construction & Co.

12/6/2022

272

9/4/2023

0

272

Cameron School Critical Needs and Collins ES 
Critical Needs
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Amended Base Contract Amount

Amended Project Contingency

Amended District Contingency

Original Contract Amount

  Contract Ammendments

Revised Contract Amount

Amended Project Contingency $781,522

Executed CO $0 0%

Remaining Contingency $781,522 100%

Open PCOs $687 0%

Rejected PCOs $0 0%

Amended District Contingency $3,406,055

Executed CO $213,400 6%

Remaining Contingency $3,192,655 94%

Open PCOs $445,031 13%

Rejected PCOs $0 0%

Stop Notices $0

Activities Last Month:

43%

Upcoming Work:

Construction Manager RGM Kramer

DSA School Inspectors, Inc.

Final Completion

Approved Time Extensions

Owner WCCUSD

Design Build Entity Alten Construction & Co.

Sc
he

du
le

Calendar Days Elapsed

Pr
oj

ec
t T

ea
m

Inspector

597

Revised Project Duration

Revised Completion Date

8/5/2021

1258

1/24/2025

140

1398

6/13/2025

Notice to Proceed

Original Project Duration

Pr
oj

ec
t U

pd
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es

Submittals and Material Procurement for Long Lead Items   
Reinforcing steel and place concrete at Bldg A footings   
Below slab electrical and plumbing Bldg A  
Start slab forms Bldg A       
Excavate, winterize, reinf. steel and place concrete at Bldg B footings 
Bldg B Below slab deep elec/LV Bldg B 

Below slab plumbing & electrical at Bldg A   
Rock, vapor barrier, reinforcing steel, place slab at Bldg A  
Slab forms at Bldg B    
Below slab plumbing and electrical at Bldg B   
Canopy footings at Bldg B     
Excavate footings & reinforcing steel at Bldg C footings                                                                                    

Project Status Report:
Pr

oj
ec

t S
co

pe

Replacement of existing campus with construction of six new 
buildings. The first phase includes demolition of existing 
Kindergarten Building and construction of three of the new 
buildings and site work on the East half of the campus. The second 
phase will include the other three new buildings and remaining site 
work on the West half of the campus. 

$781,522

$3,406,055

$50,466,705

3/1/2023

Project No: 1000003734 DSA No: 01-119938

Co
nt

ra
ct

 S
um

m
ar

y

Completed & Stored & Billed to Date $7,529,891 14%

$54,654,282

$2,500,000

$57,154,282

Lake Elementary School
Replacement Project

2700 11th St. 
San Pablo, CA, 94806
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West Contra Costa Unified School District Printed  Date-2023-01-15

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 % Budget 

Spent 

1 Bayview Elementary School
Legacy Project 19,850,802                 19,850,802                 100.0% -                                 19,850,802                 100.0%

 19,850,802                19,850,802                100.0% -                                19,850,802                100.0%
1 Cameron

* Critical Needs 3,500,000                   121,217                      3.5% 3,378,784                   80,042                        2.3%
Legacy Project 122,195                      122,195                      100.0% -                                 122,195                      100.0%

 3,622,195                  243,411                     6.7% 3,378,784                  202,237                     5.6%
1 Castro Elementary School

Legacy Project 620,944                      620,944                      100.0% -                                 620,944                      100.0%
 620,944                     620,944                     100.0% -                                620,944                     100.0%
1 Chavez Elementary School

Critical Needs 72,847                        72,847                        100.0% -                                 72,847                        100.0%
Legacy Project 985,387                      985,387                      100.0% -                                 985,387                      100.0%

 1,058,234                  1,058,234                  100.0% -                                1,058,234                  100.0%
1 Collins Elementary School

* Critical Needs 7,300,000                   283,702                      3.9% 7,016,298                   186,852                      2.6%
Legacy Project 1,638,871                   1,638,871                   100.0% -                                 1,638,871                   100.0%

 8,938,871                  1,922,573                  21.5% 7,016,298                  1,825,723                  20.4%
1 Coronado Elementary School

Legacy Project 43,022,627                 43,022,627                 100.0% -                                 43,022,627                 100.0%
 43,022,627                43,022,627                100.0% -                                43,022,627                100.0%
1 Dover Elementary School

Legacy Project 35,095,267                 35,095,267                 100.0% -                                 35,095,267                 100.0%
 35,095,267                35,095,267                100.0% -                                35,095,267                100.0%
1 Downer Elementary School

Legacy Project 33,415,902                 33,415,902                 100.0% -                                 33,415,902                 100.0%
 33,415,902                33,415,902                100.0% -                                33,415,902                100.0%
1 El Sobrante Elementary School

Legacy Project 536,231                      536,231                      100.0% -                                 536,231                      100.0%
 536,231                     536,231                     100.0% -                                536,231                     100.0%
1 Ellerhorst Elementary School

Legacy Project 13,931,806                 13,931,806                 100.0% -                                 13,931,806                 100.0%
 13,931,806                13,931,806                100.0% -                                13,931,806                100.0%
1 Fairmont Elementary School

* Critical Needs 3,000,000                   2,738,183                   91.3% 261,817                      2,738,183                   91.3%
Legacy Project 3,864,259                   3,864,259                   100.0% -                                 3,864,259                   100.0%

 6,864,259                  6,602,441                  96.2% 261,817                     6,602,441                  96.2%
1 Ford Elementary School

Legacy Project 30,817,526                 30,817,526                 100.0% -                                 30,817,526                 100.0%
 30,817,526                30,817,526                100.0% -                                30,817,526                100.0%
1 Grant Elementary School

Critical Needs 211,467                      211,467                      100.0% -                                 211,467                      100.0%
Legacy Project 1,944,098                   1,944,098                   100.0% -                                 1,944,098                   100.0%

 2,155,565                  2,155,565                  100.0% -                                2,155,565                  100.0%
1 Hanna Ranch Elementary School

Legacy Project 783,349                      783,349                      100.0% -                                 783,349                      100.0%
 783,349                     783,349                     100.0% -                                783,349                     100.0%
1 Harbour Way

Legacy Project 121,944                      121,944                      100.0% -                                 121,944                      100.0%
 121,944                     121,944                     100.0% -                                121,944                     100.0%
1 Harding Elementary School

Legacy Project 22,632,446                 22,632,446                 100.0% -                                 22,632,446                 100.0%
 22,632,446                22,632,446                100.0% -                                22,632,446                100.0%
1 Harmon Knolls

Critical Needs 406,946                      406,946                      100.0% -                                 406,946                      100.0%
Soil Testing 41,489                        41,489                        100.0% -                                 41,489                        100.0%

 448,435                     448,435                     100.0% -                                448,435                     100.0%
1 Highland Elementary School

* Water & Power Upgrade 747,125                      -                                 0.0% 747,125                      -                                 0.0%
Critical Needs 52,875                        52,875                        100.0% -                                 52,875                        100.0%
Legacy Project 1,879,839                   1,879,839                   100.0% -                                 1,879,839                   100.0%

 Budget  Commitments  Expenditures 

Data as of 11/30/2022
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Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

2,679,839 1,932,714 72.1% 747,125 1,932,714 72.1%
1 Kensington Elementary School

Legacy Project 19,343,892 19,343,892 100.0% - 19,343,892 100.0%
19,343,892 19,343,892 100.0% - 19,343,892 100.0%

1 King Elementary School
Legacy Project 25,342,166 25,342,166 100.0% - 25,342,166 100.0%

25,342,166 25,342,166 100.0% - 25,342,166 100.0%
1 Lake Elementary School

* Campus Replacement 65,600,000 55,340,704 84.4% 10,259,296 5,693,054 8.7%
Legacy Project 1,500,322 1,500,322 100.0% - 1,500,322 100.0%
Portable Demolition 147,501 147,501 100.0% - 147,501 100.0%

67,247,823 56,988,526 84.7% 10,259,296 7,340,877 10.9%
1 Lincoln Elementary School

Legacy Project 17,676,561 17,676,561 100.0% - 17,676,561 100.0%
17,676,561 17,676,561 100.0% - 17,676,561 100.0%

1 Lupine Hills Elementary School
Legacy Project 15,395,678 15,395,678 100.0% - 15,395,678 100.0%

15,395,678 15,395,678 100.0% - 15,395,678 100.0%
1 Madera Elementary School

Legacy Project 12,233,801 12,233,801 100.0% - 12,233,801 100.0%
12,233,801 12,233,801 100.0% - 12,233,801 100.0%

1 Michelle Obama School
* Campus Replacement 40,300,000 39,344,053 97.6% 955,947 39,344,053 97.6%
Legacy Project 3,829,324 3,829,324 100.0% - 3,829,324 100.0%

44,129,324 43,173,377 97.8% 955,947 43,173,377 97.8%
1 Mira Vista K-8

Legacy Project 16,651,130 16,651,130 100.0% - 16,651,130 100.0%
16,651,130 16,651,130 100.0% - 16,651,130 100.0%

1 Montalvin K-8
Additional New Classrooms 4,028,011 4,028,011 100.0% - 4,028,011 100.0%
Legacy Project 12,763,017 12,763,017 100.0% - 12,763,017 100.0%

16,791,028 16,791,028 100.0% - 16,791,028 100.0%
1 Murphy Elementary School

Legacy Project 15,619,655 15,619,655 100.0% - 15,619,655 100.0%
15,619,655 15,619,655 100.0% - 15,619,655 100.0%

1 Nystrom Elementary School
Classroom Renovation 30,233,455 30,233,455 100.0% - 30,233,455 100.0%
Demo Portable and Sitework 518,285 518,285 100.0% - 518,285 100.0%
Legacy Project 5,442,234 5,442,234 100.0% - 5,442,234 100.0%
Multi-purpose Room 11,606,839 11,606,839 100.0% - 11,606,839 100.0%

47,800,813 47,800,813 100.0% - 47,800,813 100.0%
1 Ohlone Elementary School

Classroom and Admin Building 24,508,510 24,508,510 100.0% - 24,508,510 100.0%
Critical Needs 623,885 623,885 100.0% - 623,885 100.0%
Legacy Project 3,962,598 3,962,598 100.0% - 3,962,598 100.0%
Portable Removal and Playground 5,397,758 5,397,758 100.0% - 5,397,758 100.0%

34,492,752 34,492,752 100.0% - 34,492,752 100.0%
1 Olinda Elementary School

Critical Needs 793,247 793,247 100.0% - 793,247 100.0%
Legacy Project 1,286,942 1,286,942 100.0% - 1,286,942 100.0%

2,080,188 2,080,188 100.0% - 2,080,188 100.0%
1 Peres K-8

Legacy Project 21,424,293 21,424,293 100.0% - 21,424,293 100.0%
21,424,293 21,424,293 100.0% - 21,424,293 100.0%

1 RCP Charter School
Legacy Project 4,415,204 4,415,204 100.0% - 4,415,204 100.0%

4,415,204 4,415,204 100.0% - 4,415,204 100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000 3,012,800 43.7% 3,887,200 2,921,783 42.3%
Legacy Project 14,611,005 14,611,005 100.0% - 14,611,005 100.0%

21,511,005 17,623,805 81.9% 3,887,200 17,532,789 81.5%
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Budget vs. Commitments and Expenditures
Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

1 Seaview Elementary School
Legacy Project 499,116 499,116 100.0% - 499,116 100.0%

499,116 499,116 100.0% - 499,116 100.0%
1 Shannon Elementary School

* Critical Needs 9,300,000 523,436 5.6% 8,776,564 272,003 2.9%
Legacy Project 1,555,163 1,555,163 100.0% - 1,555,163 100.0%

10,855,163 2,078,599 19.1% 8,776,564 1,827,166 16.8%
1 Sheldon Elementary School

Legacy Project 15,102,837 15,102,837 100.0% - 15,102,837 100.0%
15,102,837 15,102,837 100.0% - 15,102,837 100.0%

1 Stege Elementary School
* Critical Needs 2,900,000 35,900 1.2% 2,864,100 35,900 1.2%
Legacy Project 3,445,886 3,445,886 100.0% - 3,445,886 100.0%

6,345,886 3,481,786 54.9% 2,864,100 3,481,786 54.9%
1 Stewart K-8

Legacy Project 16,737,037 16,737,037 100.0% - 16,737,037 100.0%
16,737,037 16,737,037 100.0% - 16,737,037 100.0%

1 Tara Hills Elementary School
Legacy Project 14,975,067 14,975,067 100.0% - 14,975,067 100.0%

14,975,067 14,975,067 100.0% - 14,975,067 100.0%
1 TLC Elementary School

Legacy Project 116,673 116,673 100.0% - 116,673 100.0%
116,673 116,673 100.0% - 116,673 100.0%

1 Valley View Elementary School
Critical Needs 1,091,447 1,091,447 100.0% - 1,091,447 100.0%
Existing Campus Demo 33,096 33,096 100.0% - 33,096 100.0%
Legacy Project 3,908,093 3,908,093 100.0% - 3,908,093 100.0%
Portables 5,189,726 5,189,726 100.0% - 5,189,726 100.0%

10,222,362 10,222,362 100.0% - 10,222,362 100.0%
1 Verde K-8

Legacy Project 16,065,870 16,065,870 100.0% - 16,065,870 100.0%
16,065,870 16,065,870 100.0% - 16,065,870 100.0%

1 Washington Elementary School
Legacy Project 15,322,847 15,322,847 100.0% - 15,322,847 100.0%

15,322,847 15,322,847 100.0% - 15,322,847 100.0%
1 West Hercules

Legacy Project 56,847 56,847 100.0% - 56,847 100.0%
56,847 56,847 100.0% - 56,847 100.0%

2 Adams Middle School
Legacy Project 691,211 691,211 100.0% - 691,211 100.0%

691,211 691,211 100.0% - 691,211 100.0%
2 Betty Reid Soskin Middle School

Critical Needs 5,169,597 5,169,597 100.0% - 5,169,597 100.0%
Legacy Project 1,245,896 1,245,896 100.0% - 1,245,896 100.0%

6,415,493 6,415,493 100.0% - 6,415,493 100.0%
2 DeJean Middle School

Legacy Project 381,209 381,209 100.0% - 381,209 100.0%
381,209 381,209 100.0% - 381,209 100.0%

2 Helms Middle School
Legacy Project 83,432,888 83,432,888 100.0% - 83,432,888 100.0%

83,432,888 83,432,888 100.0% - 83,432,888 100.0%
2 Hercules Middle School

Legacy Project 699,000 699,000 100.0% - 699,000 100.0%
699,000 699,000 100.0% - 699,000 100.0%

2 Korematsu Middle School
* New Buildings 53,439,076 53,056,037 99.3% 383,040 52,790,907 98.8%
Legacy Project 19,943,103 19,943,103 100.0% - 19,943,103 100.0%

73,382,179 72,999,139 99.5% 383,040 72,734,009 99.1%
2 Pinole Middle School

Legacy Project 56,689,430 56,689,430 100.0% - 56,689,430 100.0%
56,689,430 56,689,430 100.0% - 56,689,430 100.0%
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School/Project Name  Total Budget  Total Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

3 De Anza High School
Legacy Project 132,236,248               132,236,248               100.0% -                                 132,236,248               100.0%

 132,236,248              132,236,248              100.0% -                                132,236,248              100.0%
3 DELTA NSS

Legacy Project 152,226                      152,226                      100.0% -                                 152,226                      100.0%
 152,226                     152,226                     100.0% -                                152,226                     100.0%
3 El Cerrito High School

Legacy Project 128,477,500               128,477,500               100.0% -                                 128,477,500               100.0%
Stadium 18,372,605                 18,372,605                 100.0% -                                 18,372,605                 100.0%

 146,850,105              146,850,105              100.0% -                                146,850,105              100.0%
3 Greenwood High School

Legacy Project 79,583,607                 79,583,607                 100.0% -                                 79,583,607                 100.0%
 79,583,607                79,583,607                100.0% -                                79,583,607                100.0%
3 Hercules High School

* Critical Needs 19,700,000                 1,010,140                   5.1% 18,689,860                 542,977                      2.8%
Legacy Project 3,295,019                   3,295,019                   100.0% -                                 3,295,019                   100.0%

 22,995,019                4,305,160                  18.7% 18,689,860                3,837,996                  16.7%
3 KAPPA NSS

Legacy Project 109,831                      109,831                      100.0% -                                 109,831                      100.0%
 109,831                     109,831                     100.0% -                                109,831                     100.0%
3 Kennedy High School

* Critical Needs 12,200,000                 337,840                      2.8% 11,862,160                 325,247                      2.7%
* Fields, Bleachers, Press Box 6,600,000                   5,556,753                   84.2% 1,043,247                   1,818,057                   27.5%
Legacy Project 33,854,981                 33,854,981                 100.0% -                                 33,854,981                 100.0%

 52,654,981                39,749,574                75.5% 12,905,407                35,998,286                68.4%
3 North Campus High School

Legacy Project 205,450                      205,450                      100.0% -                                 205,450                      100.0%
 205,450                     205,450                     100.0% -                                205,450                     100.0%
3 OMEGA NSS

Legacy Project 118,313                      118,313                      100.0% -                                 118,313                      100.0%
 118,313                     118,313                     100.0% -                                118,313                     100.0%
3 Pinole Valley High School

* Campus Replacement 154,548,190               154,109,282               99.7% 438,908                      154,109,282               99.7%
* Fields/Sitework 19,184,130                 17,161,439                 89.5% 2,022,691                   16,892,537                 88.1%
* Interim Campus Demo 3,628,013                   3,625,096                   99.9% 2,917                         3,625,096                   99.9%
* Site Design 17,951,414                 17,951,414                 100.0% -                                 17,800,248                 99.2%
Detention Basin and Paving 3,517,521                   3,517,521                   100.0% -                                 3,517,521                   100.0%
Existing Building Demolition 2,511,397                   2,511,397                   100.0% -                                 2,511,397                   100.0%
Hillside Stabilization 2,199,821                   2,199,821                   100.0% -                                 2,199,821                   100.0%
Interim Campus 8,796,248                   8,796,248                   100.0% -                                 8,796,248                   100.0%
Legacy Furniture & Equipment 36,520                        36,520                        100.0% -                                 36,520                        100.0%
Legacy Program Cost 696,938                      696,938                      100.0% -                                 696,938                      100.0%
Legacy Restroom Renovation 167,601                      167,601                      100.0% -                                 167,601                      100.0%
Legacy Technology 37,165                        37,165                        100.0% -                                 37,165                        100.0%
Legacy Track 1,676,771                   1,676,771                   100.0% -                                 1,676,771                   100.0%
Off Site Parking and Traffic 1,240,584                   1,240,584                   100.0% -                                 1,240,584                   100.0%
Video Surveillance System 357,268                      357,268                      100.0% -                                 357,268                      100.0%

 216,549,580              214,085,064              98.9% 2,464,516                  213,664,995              98.7%
3 Richmond High School

* Gym and Seismic Classroom 21,000,000                 20,251,050                 96.4% 748,950                      20,245,988                 96.4%
Legacy Project 21,622,087                 21,622,087                 100.0% -                                 21,622,087                 100.0%

 42,622,087                41,873,137                98.2% 748,950                     41,868,076                98.2%
3 SIGMA NSS

Legacy Project 110,949                      110,949                      100.0% -                                 110,949                      100.0%
 110,949                      110,949                     100.0% -                                110,949                     100.0%
3 Vista High School

Legacy Project 7,236,543                   7,236,543                   100.0% -                                 7,236,543                   100.0%
 7,236,543                   7,236,543                  100.0% -                                7,236,543                  100.0%
4  Technology

* Infrastructure 15,366,976                 15,257,574                 99.3% 109,402                      14,869,471                 96.8%
Computer Common Core 3,903,858                   3,903,858                   100.0% -                                 3,903,858                   100.0%
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School/Project Name  Total Budget  Total Commitments 
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Budget 

 Total Expenditures 
 % Budget 

Spent 

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

District Network Backbone 568,416                      568,416                      100.0% -                                 568,416                      100.0%
IT Data Center 1,400,746                   1,400,746                   100.0% -                                 1,400,746                   100.0%
Teacher Equipment 112,360                      112,360                      100.0% -                                 112,360                      100.0%
Tech Communication 1,130,966                   1,130,966                   100.0% -                                 1,130,966                   100.0%
Technology Equipment 1,885,661                   1,885,661                   100.0% -                                 1,885,661                   100.0%
Technology Wireless 10,993,016                 10,993,016                 100.0% -                                 10,993,016                 100.0%

 35,362,000                35,252,598                99.7% 109,402                     34,864,495                98.6%
4 Central

* District Support 57,308,712                 56,335,982                 98.3% 972,730                      55,274,627                 96.5%
* Program Coordination 54,022,923                 50,763,717                 94.0% 3,259,206                   49,937,948                 92.4%

 111,331,634              107,099,698              96.2% 4,231,936                  105,212,575              94.5%
Totals 1,784,861,243            1,707,181,001            95.6% 77,680,242                1,649,868,939            92.4%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name
Note 6: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 6/26/19
Note 7: BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
Note 8: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $2M on 06/24/20
Note 9: BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
Note 10: 2016 FMP budget for Hercules MS & Hercules HS is combined and reported under Hercules HS
Note 11: Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program
             expenditure reports.  The following report shows Measure 1998E projects by site with state funded DeJean middle school project.

  Measure 1998E Project
 DeJean Middle School 36,836,215.33            36,836,215.33            100.0% -                                 100.0%

1998E Project 23,994,285.33                     23,994,285.33                     100.0% -                                           100.0%
State Fund Project 12,841,930.00                     12,841,930.00                     100.0% -                                           100.0%

 Pinole Valley High School 190,570.61                 190,570.61                 100.0% -                                 100.0%
Central Program Coordination 16,276,517.57            16,276,517.57            100.0% -                                 100.0%

 Total 53,303,303.51            53,303,303.51            100.0% -                                100.0%
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Budget vs. Commitments and Expenditures
2016 MASTER PLAN PROJECT
Fund 21 and Fund 35

School/Project Name  Initial Budget 
 Approved Budget 

Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total 
Expenditures 

 % Budget 
Spent 

1 Cameron
* Critical Needs 1,300,000        2,200,000        3,500,000        121,217           3.5% 3,378,784        80,042            2.3%

 1,300,000       2,200,000       3,500,000       121,217          3.5% 3,378,784       80,042            2.3%
1 Chavez Elementary School

Critical Needs 600,000           (527,153)         72,847            72,847            100.0% -                      72,847            100.0%
 600,000          (527,153)         72,847            72,847            100.0% -                     72,847            100.0%
1 Collins Elementary School

* Critical Needs 3,500,000        3,800,000        7,300,000        283,702           3.9% 7,016,298        186,852           2.6%
 3,500,000       3,800,000       7,300,000       283,702          3.9% 7,016,298       186,852          2.6%
1 Fairmont Elementary School

* Critical Needs 3,000,000        -                      3,000,000        2,738,183        91.3% 261,817           2,738,183        91.3%
 3,000,000       -                     3,000,000       2,738,183       91.3% 261,817          2,738,183       91.3%
1 Grant Elementary School

Critical Needs 900,000           (688,533)         211,467           211,467           100.0% -                      211,467           100.0%
 900,000          (688,533)         211,467          211,467          100.0% -                     211,467          100.0%
1 Harmon Knolls

Critical Needs 200,000           206,946           406,946           406,946           100.0% -                      406,946           100.0%
Soil Testing 100,000           (58,511)           41,489            41,489            100.0% -                      41,489            100.0%

 300,000          148,435          448,435          448,435          100.0% -                     448,435          100.0%
1 Highland Elementary School

* Water & Power Upgrade -                      747,125           747,125           -                      0.0% 747,125           -                      0.0%
Critical Needs 800,000           (747,125)         52,875            52,875            100.0% -                      52,875            100.0%

 800,000          -                     800,000          52,875            6.6% 747,125          52,875            6.6%
1 Lake Elementary School

* Campus Replacement 65,600,000      -                      65,600,000      55,340,704      84.4% 10,259,296      5,693,054        8.7%
Portable Demolition 500,000           (352,499)         147,501           147,501           100.0% -                      147,501           100.0%

 66,100,000     (352,499)         65,747,501     55,488,205     84.4% 10,259,296     5,840,555       8.9%
1 Michelle Obama School

* Campus Replacement 40,300,000      -                      40,300,000      39,344,053      97.6% 955,947           39,344,053      97.6%
 40,300,000     -                     40,300,000     39,344,053     97.6% 955,947          39,344,053     97.6%
1 Ohlone Elementary School

Critical Needs 800,000           (176,115)         623,885           623,885           100.0% -                      623,885           100.0%
 800,000          (176,115)         623,885          623,885          100.0% -                     623,885          100.0%
1 Olinda Elementary School

Critical Needs 1,000,000        (206,753)         793,247           793,247           100.0% -                      793,247           100.0%
 1,000,000       (206,753)         793,247          793,247          100.0% -                     793,247          100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000        -                      6,900,000        3,012,800        43.7% 3,887,200        2,921,783        42.3%
 6,900,000       -                     6,900,000       3,012,800       43.7% 3,887,200       2,921,783       42.3%
1 Shannon Elementary School

* Critical Needs 7,100,000        2,200,000        9,300,000        523,436           5.6% 8,776,564        272,003           2.9%
 7,100,000       2,200,000       9,300,000       523,436          5.6% 8,776,564       272,003          2.9%
1 Stege Elementary School

* Critical Needs 2,900,000        -                      2,900,000        35,900            1.2% 2,864,100        35,900            1.2%
 2,900,000       -                     2,900,000       35,900            1.2% 2,864,100       35,900            1.2%
1 Valley View Elementary School

Critical Needs 1,000,000        91,447            1,091,447        1,091,447        100.0% -                      1,091,447        100.0%
 1,000,000       91,447            1,091,447       1,091,447       100.0% -                     1,091,447       100.0%
2 Betty Reid Soskin Middle School

Critical Needs 3,100,000        2,069,597        5,169,597        5,169,597        100.0% -                      5,169,597        100.0%
 3,100,000       2,069,597       5,169,597       5,169,597       100.0% -                     5,169,597       100.0%
3 Hercules High School

* Critical Needs 14,700,000      5,000,000        19,700,000      1,010,140        5.1% 18,689,860      542,977           2.8%
 14,700,000     5,000,000       19,700,000     1,010,140       5.1% 18,689,860     542,977          2.8%
3 Kennedy High School

* Critical Needs 12,200,000      -                      12,200,000      337,840           2.8% 11,862,160      325,247           2.7%
 12,200,000     -                     12,200,000     337,840          2.8% 11,862,160     325,247          2.7%
3 Richmond High School

* Gym and Seismic Classroom 15,100,000      5,900,000        21,000,000      20,251,050      96.4% 748,950           20,245,988      96.4%
 15,100,000     5,900,000       21,000,000     20,251,050     96.4% 748,950          20,245,988     96.4%

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

Colbi Technologies Inc. (c) Page 1 of 2
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West Contra Costa Unified School District Printed Date-2023-01-15

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
2016 MASTER PLAN PROJECT
Fund 21 and Fund 35

School/Project Name  Initial Budget 
 Approved Budget 

Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total 
Expenditures 

 % Budget 
Spent 

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

4 Central
 Program Coordination
 (Ed Specs & School Size) 

200,000           -                      200,000           148,128           74.1% 51,872            148,128           74.1%

 200,000          -                     200,000          148,128          74.1% 51,872            148,128          74.1%

Totals 181,800,000   19,458,426     201,258,425   131,758,452   65.5% 69,499,973     81,145,511     40.3%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name
Note 6: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 6/26/19
Note 7: BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
Note 8: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $2M on 06/24/20
Note 9: BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
Note 10: 2016 FMP budget for Hercules MS & Hercules HS is combined and reported under Hercules HS

Colbi Technologies Inc. (c) Page 2 of 2

 
 

Page 65 of 109



West Contra Costa Unified School District Printed date-2023-01-15

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
2020 MEASURE R PROJECT
Fund 21 and Fund 35

School/Project Name  Initial Budget 
 Approved Budget 

Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total 
Expenditures 

 % Budget 
Spent 

3 Kennedy High School
* Fields, Bleachers, Press Box 6,600,000        6,600,000        5,556,753        84.2% 1,043,247        1,818,057        27.5%

 6,600,000       6,600,000       5,556,753       84.2% 1,043,247       1,818,057       27.5%
Totals 6,600,000       6,600,000       5,556,753       84.2% 1,043,247       1,818,057       27.5%

 Budget  Commitments  Expenditures 

Data as of 11/30/2022

Colbi Technologies Inc. (c) Page 1 of 1
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Report#13

Notes

210,493,549                    1

225,000,000$         2

(510,000)$                2

200,000$                 224,690,000$                  2

435,183,549$                 

1,784,861,243$              3

1,649,868,939$              3
134,992,304$                 

300,191,245$                 

9,460,917$              4

Bond Sale 2020 Measure R 275,000,000$        

Interest Earning & Other Revenue

Projected Available Funds

Current budget balance

Less: Expenses to Date

Items Pending Board Approval

Projected Cash Balance June 2023

State Facility Grants Pending State Approval

Estimated after current planning period:

*The Projected Cash Balance June 2023 is less $510,000 due to the Cost of Bond Issuance is included both Revenue 
and Board Approved Budget (Central Program Budget).

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of November 30 , 2022

Budget Balance

Board Approved Budget

     Less: Cost of Issuance

Cash Projection to June‐2023

Adjusted Cash Balance

Projected Revenues

     Bond Sales 2020 Measure R

Page 1  of  5 Updated 03/24/2023 
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Report#13

Amount Comments
210,617,062$          A

0$                             B
897,270$                 C

‐$                         
‐$                          D

(1,020,783)$             C
210,493,549$         

FY2022 ‐$                       

FY2023 225,000,000$         (510,000)$                       200,000$                 224,690,000$       

Grand Total 225,000,000$         (510,000)$                       200,000$                 224,690,000$       

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of November 30 , 2022

Cash & Equivalents Building Fund 21
Cash & Equivalents County School Facilities Fund 35

Note 1:  Adjusted Cash Balance

Description

Accounts Payable
Contract Retention
Adjusted Cash Balance

A. The cash balance is reflective of financial data from MUNIS.

B. California School Facilities Grants are deposited into the County School Facilities Fund 35 and subsequently 

transferred to the Building Fund 21.

C. This liability is deducted from the contractor's process payment and retained; it is deposited in a Third party 

escrow account or accumulated and held by the district.  The amounts are reflective of financial data from MUNIS.

D. Accounts payable is reflective of financial data from MUNIS.

Less: Cost of Bond 

Issuance

Interest Earnings

& Other

Revenue

Comments

Cash with Fiscal Agent (contract retentions)
Accounts Receivable

TotalFiscal Year
Bond Sales 2020

Measure R

Note 2:  Projected Revenues 

3rd-Party held Retention

District held Retention

Page 2  of  5 Updated 03/24/2023 
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Report#13

   

School Funding OPSC * Status SAB** Approval¹ SAB** Funded Amount

Helms MS Modernization  Apportioned  10/26/2022 10/26/2022 5,225,341$      

B.R.Soskin MS Modernization  Apportioned  10/26/2022 10/26/2022 4,235,576$      

Total 9,460,917$      

¹ Last updated 10/26/2022

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of November 30 , 2022

Note 4:  State Facility Grants

Upon release of funds by the California State Allocation Board the State Controller prepares the checks which are then 

mailed to the County Treasurer for deposit into the District's bank account Fund 35 (County School Facilities Fund) and 

subsequently are transferred to Fund 21, Building Fund.

*Office of Public School Construction ‐ OPSC

**State Allocation Board ‐ SAB

Description Note

Board Approved Budget This represents the current board approved budget amount and should agree with Report#2, 

Bond Program Spending by Site.

This is total expended amount from FY 1999‐01 thru Current Fiscal Year Perid and should agree 

with Report#2, Bond Program Spending by Site.

Note 3:  Budget Balance

Expenses to Date

Page 3  of  5 Updated 03/24/2023 
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Report#13

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of November 30 , 2022

Project Type FMP 2016 Current Budget
200,000$                   200,000$              

Critical Needs 1,300,000$                3,500,000$           
Critical Needs 600,000$                   72,847$                
Critical Needs 3,500,000$                7,300,000$           
Critical Needs 3,100,000$                5,169,597$           
Critical Needs 3,000,000$                3,000,000$           
Critical Needs 900,000$                   211,467$              
Critical Needs 200,000$                   406,946$              
Soils Testing 100,000$                   41,489$                
Critical Needs 7,500,000$                10,000,000$         
Critical Needs 7,200,000$                9,700,000$           
Critical Needs 800,000$                   800,000$              
Critical Needs 12,200,000$              12,200,000$         
Critical Needs -$                          147,501$              
RS Replacement 66,100,000$              65,600,000$         
RS Replacement 40,300,000$              40,300,000$         
Critical Needs 800,000$                   623,885$              
Critical Needs 1,000,000$                793,247$              
Critical Needs 15,100,000$              21,000,000$         
Critical Needs 6,900,000$                6,900,000$           
Critical Needs 7,100,000$                9,300,000$           
Critical Needs 2,900,000$                2,900,000$           
Critical Needs 1,000,000$                1,091,447$           

181,800,000$            201,258,425$       

The Board of Education received the Implementation Plan with the draft Master Plan on June 15, 2016 and approved them unanimously. The Board 
approved Implementation Plan - Model one, which includes the following projects with the project cost, including inflation:

Note 5:  2016 Facilities Master Plan Projects

Cameron School

Collin Elementary School

Harmon Knolls

Stege Elementary School

M Obama Elementary School*

School
Ed Specs & School Size

Ohlone Elementary School

Lake Elementary School

Hercules High School***

Kennedy High School

Chavez Elementary School

Harmon Knolls

Fairmont Elementary School

Lake Elementary School

Grant Elementary School

Valley View Elementary School

B.R.Soskin Middle School

Riverside Elementary School
Richmond High School**

Shannon Elementary School

TOTAL IMPLEMENTATION PLAN MODEL 1

Olinda Elementary School

Highland Elementary School

Hercules Middle School***

Page 4  of  5 Updated 03/24/2023 
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Report#13

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of November 30 , 2022

* BOE approved supplemental fund for Obama ES: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 06/26/19
* BOE approved supplemental fund for Obama ES: Fund 25 of $2M on 06/24/20
** BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
** BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
*** 2016 FMP scope and budget for Hercules MS & Hercules HS is for a singular project so the combind budget will be reported
    under Hercules HS on various financial reports

Definition of ROM1

Project Type Original Budget Current Budget
Field/Blchrs/Press box 6,600,000$                6,600,000$           

Note 6:  Measure R Project

School
Kennedy High School

Five percent inflation has been applied from mid-2016 to the scheduled midpoint of construction, compounded yearly, to account for inflation.  These “Rough 
Order of Magnitude” (R.O.M.) cost estimates, which are based on general cost per square foot, do not include market-based contract escalation (if any) above 
5% annual inflation.
Additionally, the cost of temporary housing has been included where it was known to be required at the time of the Master Plan (e.g., at Lake Elementary).  It 
has not been included where it was not anticipated prior to the release of the Master Plan (e.g., at M Obama Elementary).
Note that further Architectural and Engineering studies are required, including scoping and budgeting, for all Critical Needs.
*In June 2016 the Board approved $181,800,000 FMP since then the following budget revisions have been approved by the Board:
- Harmon Knolls $250,000 and Valley View $150,000 on 08/09/17; Grant <$688,533>, Harmon Knolls <$101,565>, Lake <$352,499>, Ohlone <$176,115>, & 
Valley View <$58,553> on 07/25/18; Richmond $3,900,000 on 11/14/18; Crespi $2,200,000 on 03/20/19; Chavez <$572,153> on 06/26/19; Richmond 
$2,000,000 on 11/06/19; Olinda <$206,753.35> on 02//26/20; Crespi <$130,402.83> on 12/16/20; Shannon $2,200,000, Hercules MS/HS $5,000,000 on 
1/26/22; Cameron $2,200,000 on 11/16/2022 ; Collins $ 3,800,000 on 11/16/2022.

Page 5  of  5 Updated 03/24/2023 
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Report#13A

Updated 03/24/2023

Items
Beginning 
Balance

Ending Balance  Variance Notes

Adjusted Cash Balance 214,845,647         210,493,549         (4,352,098)              < $4,352,098> expended in November 2022
Projected Revenue
Bond Sales 2020 Measure R 225,000,000         225,000,000         -                          

Less: Cost of Issuance (510,000)               (510,000)               -                          

Interest Earning & Other Revenue 1,000,000             200,000                (800,000)                 FY 2022-23 Projected Interest Earning & Other Revenue 
Revised due to Pooled Earning/LAIF Interest were recoded in 
October 2022

Projected Revenue Total 225,490,000         224,690,000         (800,000)                 

Projected Available Funds 440,335,647         435,183,549         (5,152,098)              < $4,352,098> expended in November 2022                                 
<$800,000> Projected All Other Revenue Revision

Budget Balance
Board Approved Budget 1,778,861,243      1,784,861,243      6,000,000               $2,200,000 BOE approved additional budget for Cameron  on 

11/16/2022.
$3,800,000 BOE approved additional budget for Collins  on 
11/16/2022.

Less Expenses to Date (1,645,516,841)    (1,649,868,939)    (4,352,098)              < $4,352,098> expended in November 2022                                 

Budget Balance Total 133,344,402         134,992,304         1,647,902               

Projected Cash Balance June 2023 306,991,245         300,191,245         (6,800,000)              <$800,000> All Other Revenue Revision
<$2,200,000> Budget for Cameron from Cash Balance
<$3,800,000> Budget for Collins from Cash Balance                  

State Facility Grants
Estimated during current planning period -                        -                        -                          

Estimated after current planning period 9,460,916             9,460,917             1                             $1 adjusted for State Allocation Board approved State Facility 
Grants

Items Pending Board Approval -                        -                        -                          
Bond Sale 2020 Measure R after June 2023 275,000,000         275,000,000         -                          

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Financial Impact of Report 13 Analysis

From October 2022 to November 2022

1 of 1 
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Site Name
 Original
Budget * 

 Board
Approved

Budget
11/16/2022 

 Expended
FY 99-01 thru

FY 21-22 

 Expended  
FY 22-23 

November 

 Expended
Total

thru 11/30/22 

 Committed
Balance

as of 11/30/22 

 Budget
Balance

as of 11/30/22 
 Notes 

BAYVIEW 17,732,392         19,850,802         19,850,802         19,850,802         -                -                 Footnote 1

CHAVEZ 1,339,784           1,058,234           1,058,234           1,058,234           -                -                 Footnote 1

COLLINS 993,294              8,938,871           1,803,673           22,050           1,825,723           96,850          7,016,298       Footnote 3

CORONADO 11,278,047         43,022,627         43,022,627         43,022,627         -                -                 Footnote 1

DOVER 13,070,243         35,095,267         35,095,267         35,095,267         -                -                 Footnote 1

DOWNER 28,819,079         33,415,902         33,415,902         33,415,902         -                -                 Footnote 1

ELLERHORST 11,238,341         13,931,806         13,931,806         13,931,806         -                -                 Footnote 1

FAIRMONT 10,971,356         6,864,259           6,601,941           500                6,602,441           -                261,817          Footnote 3

FORD 11,839,322         30,817,526         30,817,526         30,817,526         -                -                 Footnote 1

GRANT 1,409,600           2,155,565           2,155,565           2,155,565           -                -                 Footnote 1

HANNA RANCH 680,923              783,349              783,349              783,349              -                -                 Footnote 1

HARDING 15,574,211         22,632,446         22,632,446         22,632,446         -                -                 Footnote 1

HARMON KNOLLS -                     448,435              448,435              448,435              -                -                 Footnote 1

HIGHLAND 13,504,714         2,679,839           1,932,714           1,932,714           -                747,125          Footnote 3

KENSINGTON 16,397,920         19,343,892         19,343,892         19,343,892         -                -                 Footnote 1

KING 16,688,732         25,342,166         25,342,166         25,342,166         -                -                 Footnote 1

LAKE 822,657              67,247,823         5,356,612           1,984,264      7,340,877           49,647,649    10,259,296     Footnote 3

LINCOLN 15,225,821         17,676,561         17,676,561         17,676,561         -                -                 Footnote 1

LUPINE HILLS 16,111,242         15,395,678         15,395,678         15,395,678         -                -                 Footnote 1

MADERA 11,088,764         12,233,801         12,233,801         12,233,801         -                -                 Footnote 1

MICHELLE OBAMA** 13,673,885         44,129,324         43,173,377         43,173,377         -                955,947          Footnote 3

MIRA VISTA 13,928,364         16,651,130         16,651,130         16,651,130         -                -                 Footnote 1

MONTALVIN 15,904,716         16,791,028         16,791,028         16,791,028         -                -                 Footnote 1

MURPHY 13,554,495         15,619,655         15,619,655         15,619,655         -                -                 Footnote 1

NYSTROM 20,999,690         47,800,813         47,800,813         47,800,813         -                -                 Footnote 1

OHLONE 14,174,928         34,492,752         34,492,752         34,492,752         -                -                 Footnote 1

OLINDA 1,170,596           2,080,188           2,080,188           2,080,188           -                -                 Footnote 1

PERES 19,752,789         21,424,293         21,424,293         21,424,293         -                -                 Footnote 1

RIVERSIDE 13,439,831         21,511,005         17,528,159         4,629             17,532,789         91,017          3,887,200       Footnote 3

SHANNON 1,157,736           10,855,163         1,681,964           145,202         1,827,166           251,433        8,776,564       Footnote 3

SHELDON 14,968,745         15,102,837         15,102,837         15,102,837         -                -                 Footnote 1

STEGE 13,000,749         6,345,886           3,481,786           3,481,786           -                2,864,100       Footnote 3

STEWART 12,710,427         16,737,037         16,737,037         16,737,037         -                -                 Footnote 1

TARA HILLS 14,160,935         14,975,067         14,975,067         14,975,067         -                -                 Footnote 1

VALLEY VIEW 11,117,405         10,222,362         10,222,362         10,222,362         -                -                 Footnote 1

VERDE 15,709,690         16,065,870         16,065,870         16,065,870         -                -                 Footnote 1

WASHINGTON 14,051,720         15,322,847         15,322,847         15,322,847         -                -                 Footnote 1

Elementary Total 438,263,142       705,062,105       618,050,162       2,156,646      620,206,808       50,086,949    34,768,348     

B R SOSKIN MS*** 1,205,711           6,415,493           6,415,493           6,415,493           -                -                 Footnote 1

DEJEAN MS 64,929                381,209              381,209              381,209              -                -                 Footnote 1

HELMS MS 61,287,986         83,432,888         83,432,888         83,432,888         -                -                 Footnote 1

HERCULES MS 602,982              699,000              699,000              699,000              -                -                 Footnote 1

KOREMATSU MS 37,937,901         73,382,179         72,734,009         72,734,009         265,130        383,040          Footnote 2

PINOLE MS 38,828,979         56,689,430         56,689,430         56,689,430         -                -                 Footnote 1

Middle Sch Total 139,928,488       221,000,199       220,352,029       -                 220,352,029       265,130        383,040          

Report#2

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site

Data as of 11/30/2022
Updated 01/15/2023
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Site Name
 Original
Budget * 

 Board
Approved

Budget
11/16/2022 

 Expended
FY 99-01 thru

FY 21-22 

 Expended  
FY 22-23 

November 

 Expended
Total

thru 11/30/22 

 Committed
Balance

as of 11/30/22 

 Budget
Balance

as of 11/30/22 
 Notes 

Report#2

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site

Data as of 11/30/2022
Updated 01/15/2023

DE ANZA HS 105,389,888       132,236,248       132,236,248       132,236,248       -                0                    Footnote 1

EL CERRITO HS 93,605,815         146,850,105       146,850,105       146,850,105       -                -                 Footnote 1

GREENWOOD 35,315,772         79,583,607         79,583,607         79,583,607         -                -                 Footnote 1

HERCULES HS 12,603,343         22,995,019         3,707,760           130,237         3,837,997           467,163        18,689,860     Footnote 3

KENNEDY HS 89,903,130         52,654,981         34,334,705         1,663,581      35,998,286         3,751,288     12,905,407     Footnote 3

PINOLE VALLEY HS 124,040,286       216,549,580       208,128,040       5,536,955      213,664,995       420,069        2,464,516       Footnote 2

RICHMOND HS 94,720,910         42,622,087         41,861,632         6,445             41,868,077         5,062            748,949          Footnote 3

VISTA HS 3,566,208           7,236,543           7,236,543           7,236,543           -                -                 Footnote 1

High Sch Total 559,145,352       700,728,170       653,938,639       7,337,217      661,275,856       4,643,582     34,808,732     

ADAMS MS 703,660              691,211              691,211              691,211              -                -                 Footnote 1

CAMERON 284,012              3,622,195           202,237              202,237              41,174          3,378,784       Footnote 3

CASTRO 11,901,504         620,944              620,944              620,944              -                -                 Footnote 1

DELTA NSS 152,564              152,226              152,226              152,226              -                -                 Footnote 1

EL SOBRANTE 187,343              536,231              536,231              536,231              -                -                 Footnote 1

HARBOUR WAY 121,639              121,944              121,944              121,944              -                -                 Footnote 1

KAPPA NSS 109,809              109,831              109,831              109,831              -                -                 Footnote 1

NORTH CAMPUS 169,849              205,450              205,450              205,450              -                -                 Footnote 1

OMEGA NSS 117,742              118,313              118,313              118,313              -                -                 Footnote 1

SEAVIEW 178,534              499,116              499,116              499,116              -                -                 Footnote 1

SIGMA NSS 110,728              110,949              110,949              110,949              -                -                 Footnote 1

TLC 118,020              116,673              116,673              116,673              -                -                 Footnote 1

WEST HERCULES -                     56,847                56,847                56,847                -                -                 Footnote 1

Closed/Program Total 14,155,404         6,961,930           3,541,972           -                 3,541,972           41,174          3,378,784       

CENTRAL 67,713,312         111,331,634       104,361,793       850,782         105,212,575       1,887,123     4,231,936       Budget thru 22-23

RCP CHARTER 8,148,550           4,415,204           4,415,204           4,415,204           -                -                 Footnote 1

TECHNOLOGY 35,000,000         35,362,000         34,776,162         88,333           34,864,495         388,103        109,402          Footnote 2

Admin/Other Total 110,861,862       151,108,838       143,553,159       939,114         144,492,273       2,275,226     4,341,339       
GRAND TOTAL 1,262,354,248    1,784,861,243    1,639,435,962    10,432,978    1,649,868,939    57,312,062    77,680,242     

* Original Budget provided is based on Report#2 dated April 30, 2018, and has not been reconciled.

** Board approved renaming of Wilson Elementary school to Michelle Obama School on 02/12/20.

*** Board approved renaming of Crespi Middle school to Betty Reid Soskin on 06/23/21.
Footnote 1: Site projects are completed.
Footnote 2: Site Legacy projects are under planning, construction or in closeout.
Footnote 3: Site Legacy projects are completed and 2016 Facilities Master Plan/2020 Msr R Projects are under planning, construction or in closeout.
Note:. Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program expenditure reports.
          The following report shows Measure 1998E projects by site with state funded DeJean middle school project.
Measure 1998E Project Budget Expended

DeJean Middle School 36,836,215            36,836,215            -                    
1998E Project 23,994,285               23,994,285               -                      

State Fund Project 12,841,930               12,841,930               -                      

Pinole Valley High School 190,571                 190,571                 -                    
Central Program Coordination 16,276,518            16,276,518            -                    

Total 53,303,304            53,303,304            -                    
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Vendor Name
Check No. Check Date Short

Account
Invoice
Number

Invoice
Date

 
Amount Invoice Description

72,570.87              

ALTEN CONSTRUCTION INC 218022 11/08/22 21-9748-9135-000 1000003734-13A TRUST 09/30/22 5,681.26                 1000003734 SEPTEMBER 2022 RETAINAGE

CWS CONSTRUCTION GROUP 218044 11/08/22 21-9748-9135-000 1000003314-12 TRUST 10/07/22 66,889.61              1000003314 SEPTEMBER 2022 RETAINAGE

11,025.00              

WOLF/LANG/CHRISTOPHER ARCHITEC 218578 11/22/22 21-9745-6201-110 21008011 11/01/22 11,025.00              COLLINS ES ARCHITECT SVCS OCTOBER 2022

588,966.83            

ALTEN CONSTRUCTION INC 217861 11/01/22 21-9745-6201-134 1000003734-13B 09/30/22 121,572.04            LAKE ES CAMPUS REPLACE PROJ SEPT 2022 DESIGN

ALTEN CONSTRUCTION INC 217861 11/01/22 21-9748-6211-134 1000003734-13A 09/30/22 107,943.89            LAKE ES CAMPUS REPLACE PROJ SEPT 2022 CONSTRUCTION

ALTEN CONSTRUCTION INC 218298 11/22/22 21-9745-6201-134 1000003734-14B 11/04/22 85,913.18              LAKE ES CAMPUS REPLACE DESIGN OCTOBER 2022

ALTEN CONSTRUCTION INC 218298 11/22/22 21-9748-6211-134 1000003734-14A 11/04/22 265,557.72            LAKE ES CAMPUS REPLACE CONSTRUCTION OCTOBER 2022

DSA SCHOOL INSPECTORS, INC. 218374 11/22/22 21-9745-6214-134 22-2033 11/10/22 7,980.00                 LAKE ES CAMPUS REPLACE DSA IOR OCTOBER 2022

71,884.00              

HAMILTON AND AITKEN ARCHITECTS 218407 11/22/22 21-9745-6201-154 2020.160.07 10/17/22 71,884.00              SHANNON ES ARCHITECTURAL SVCS 8/1/22-9/30/22

840,806.65            

BHM CONSTRUCTION, INC 218323 11/22/22 21-9747-6170-360 10000003935-2 10/25/22 759,800.40            KENNEDY HS BLEACH & PRESS BOX OCTOBER 2022

BSK ASSOCIATES INC 217874 11/01/22 21-9747-6190-360 0100295 09/30/22 1,127.50                 KENNEDY HS BLEACHERS GEOTECH SVCS SEPTEMBER 2022

HMC ARCHITECTS 217924 11/01/22 21-9747-6201-360 165027 10/17/22 40,986.30              KENNEDY HS BLEACHERS AND PRESS SEPTEMBER 2022

HMC ARCHITECTS 218072 11/08/22 21-9745-6201-360 165028 10/17/22 16,985.00               KENNEDY HS MASTER PLAN SVCS SEPTEMBER 2022

HMC ARCHITECTS 218414 11/22/22 21-9745-6201-360 165199 11/08/22 18,511.20               KENNEDY HS MASTER PLANNING SVCS OCTOBER 2022

NINYO AND MOORE GEOTECHNICAL A 217955 11/01/22 21-9747-5890-360 266309 10/20/22 3,396.25                 KENNEDY HS BLEACHERS & PRESS BOX SEPT 2022

2,372,708.05         

CWS CONSTRUCTION GROUP 217890 11/01/22 21-9748-6170-362 1000003314-12 10/07/22 1,270,902.50         PVHS FIELDS, FIELD HOUSE & BLEACHER SEPTEMBER 2022

CWS CONSTRUCTION GROUP 218364 11/22/22 21-9748-6170-362 1000003314-13 10/31/22 1,098,205.55         PVHS FIELDS, FIELD HOUSE & BLEACH OCTOBER 2022

ROBERT TODD STANTON 218546 11/22/22 21-9745-6190-362 1167 11/11/22 3,600.00                 PVHS FIELDS & BLEACHERS DSA INSPECT SVCS OCT 2022

229,242.36            

AA OFFICE EQUIPMENT CO INC 218289 11/22/22 21-9748-5640-615 AR78043 10/31/22 55.71                      FOC COLOR COPIER-SVC MAINT. AGMT 9/25/22-10/24/22

EMPLOYERS ADVOCATE INC 218384 11/22/22 21-9748-5890-615 11274 10/24/22 600.00                    PROGRAM WIDE PROJECT LABOR AGMT SEPTEMBER 2022

KNN PUBLIC FINANCE 218434 11/22/22 21-9790-5860-615 2937 10/26/22 7,500.00                 KNN SEMIANNUAL RETAINER FEE 7/1/22-12/31/22

ORBACH HUFF & HENDERSON LLP 218107 11/08/22 21-9790-5895-615 98389 10/24/22 479.69                    BOND LEGAL FUND 21 SEPTEMBER 2022

ORBACH HUFF & HENDERSON LLP 218107 11/08/22 21-9790-5895-615 98392 10/24/22 1,124.25                 LAKE ES MODERNIZATION PROJECCT SEPTEMBER 2022

RGM KRAMER INC 217982 11/01/22 21-9745-6202-615 8398 10/26/22 705.00                    FOC PROJECT AND CONSTRUCTION MGMT SVCS AUGUST 2022

RGM KRAMER INC 217982 11/01/22 21-9745-6217-615 8398 10/26/22 94,674.00              FOC PROJECT AND CONSTRUCTION MGMT SVCS AUGUST 2022

RGM KRAMER INC 217982 11/01/22 21-9748-6203-615 8398 10/26/22 570.00                    FOC PROJECT AND CONSTRUCTION MGMT SVCS AUGUST 2022

RGM KRAMER INC 218513 11/22/22 21-9745-6202-615 8501 10/26/22 11,947.50              FOC PROJECT AND CONSTRUCTION MGMT SVCS SEPT 2022

RGM KRAMER INC 218513 11/22/22 21-9745-6217-615 8501 10/26/22 75,153.75              FOC PROJECT AND CONSTRUCTION MGMT SVCS SEPT 2022

RGM KRAMER INC 218513 11/22/22 21-9748-6203-615 8501 10/26/22 5,605.00                 FOC PROJECT AND CONSTRUCTION MGMT SVCS SEPT 2022

ROEBBELEN CONSTRUCTION MANAGEM 218242 11/15/22 21-9745-6217-615 342265-05 10/17/22 13,020.00              VARIOUS SITES PROJECT COORDINATION SEPTEMBER 2022

SOUTHWEST SCHOOL & OFFICE SUPP 217990 11/01/22 21-9748-4300-615 PINV1040899 10/18/22 100.09                    BLANKET PURCHASE ORDER FOR 10/18/22

SOUTHWEST SCHOOL & OFFICE SUPP 218121 11/08/22 21-9748-4300-615 PINV1045366 10/25/22 77.37                      BLANKET PURCHASE ORDER FOR 10/25/22

TIMOTHY R. HALEY 218070 11/08/22 21-9748-6203-615 21 10/10/22 8,850.00                 FOC DESIGN MANAGEMENT REVIEW SVCS SEPTEMBER 2022

A/P Check List
November, 2022

Fund 21

Site 000 - UNDISTRIBUTED

Site 110 - COLLINS

Site 134 - LAKE

Site 154 - SHANNON

Site 360 - KENNEDY HIGH

Site 362 - PINOLE VALLEY HIGH

Site 615 - OPERATIONAL SUPPT SRVS CE
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Vendor Name
Check No. Check Date Short

Account
Invoice
Number

Invoice
Date

 
Amount Invoice Description

A/P Check List
November, 2022

Fund 21

TIMOTHY R. HALEY 218406 11/22/22 21-9748-6203-615 22 11/03/22 7,950.00                 FOC SERVICES FOR OCTOBER 2022

WEI JUN WANG 218006 11/01/22 21-9745-6202-615 0026 10/05/22 830.00                    DISTRICT WIDE FACILITIES MGMT SEPTEMBER 2022

4,187,203.76     

AP CHECK TOTAL 4,187,203.76  
Escrow Payments (72,570.87)       
Retention not in Expenses 184,337.37      
October regular payroll 95,602.62        
Manual Entry (42,474.99)       
Total 4,352,097.89  

Object 9570- Escrow payments

Vendor Name Check No. Check Date
Short

Account
InvoiceNumber

Invoice
Date

Retention Invoice Description

ALTEN CONSTRUCTION INC 218022 11/08/22 21-9748-9135-000 1000003734-13A TRUST 09/30/22 5,681.26                 1000003734 SEPTEMBER 2022 RETAINAGE

CWS CONSTRUCTION GROUP 218044 11/08/22 21-9748-9135-000 1000003314-12 TRUST 10/07/22 66,889.61              1000003314 SEPTEMBER 2022 RETAINAGE

Grand Total 72,570.87        

Object 9570-Retention Withheld Amount

Vendor Name Check No. Check Date
Short

Account
InvoiceNumber

Invoice
Date

Retention Invoice Description

ALTEN CONSTRUCTION INC 217861 11/01/22 21-9748-6211-134 1000003734-13A 09/30/22 5,681.24                 LAKE ES CAMPUS REPLACE PROJ SEPT 2022 CONSTRUCTION

ALTEN CONSTRUCTION INC 218298 11/22/22 21-9748-6211-134 1000003734-14A 11/04/22 13,976.72              LAKE ES CAMPUS REPLACE CONSTRUCTION OCTOBER 2022

BHM CONSTRUCTION, INC 218323 11/22/22 21-9747-6170-360 10000003935-2 10/25/22 39,989.49              KENNEDY HS BLEACH & PRESS BOX OCTOBER 2022

CWS CONSTRUCTION GROUP 217890 11/01/22 21-9748-6170-362 1000003314-12 10/07/22 66,889.63              PVHS FIELDS, FIELD HOUSE & BLEACHER SEPTEMBER 2022

CWS CONSTRUCTION GROUP 218364 11/22/22 21-9748-6170-362 1000003314-13 10/31/22 57,800.29              PVHS FIELDS, FIELD HOUSE & BLEACH OCTOBER 2022

Grand Total 184,337.37      

Payroll
Project# Check No. Check Date ShortAccount InvoiceNumber InvoiceDate Amount Invoice Description

66901396-01 11/30/22 76,317.16              Facility Program Staff November 2022 Pay

67001396-01 11/30/22 19,285.46              Assoc. Supt. Operation Staff November Pay

Grand Total 95,602.62        

Manual Journal Entry
Project# Check No. Check Date ShortAccount InvoiceNumber InvoiceDate Amount Invoice Description

33,028.82              See Page 3 for details

9,446.17                 See page 3 for details

Grand Total 42,474.99        

Prior Month's Facility Staff Salary Adjustment thru Timesheet 

Prior Month's Assoc Supt. Staff Salary Adjustment thru Timesheet 

Grand Total

3/24/2023 Page 2 of 3 AP Check List -November 
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Facility Program Staff Regular Payroll
 Prior 

Month's 
Adjustment 

Adjusted Amount

DIRECTOR FAC/PLANNING 13,188.13$               (2,637.77)$    10,550.36$  
BOND REGIONAL FACILT 15,374.25$               (9,685.78)$    5,688.47$  
BOND REGIONAL FACILT 2,404.57$                 -$              2,404.57$  
DIRECTOR OF CONTRACT 15,313.41$               -$              15,313.41$  
ADMIN SVCS MANAGER  6,279.87$                 (2,386.38)$    3,893.49$  
ADMIN SVCS MANAGER  6,348.22$                 (5,840.34)$    507.88$  
ADMINISTRATIVE TECH 3,301.96$                 (5,285.94)$    (1,983.98)$  
FISCAL/PROJECT ACCOUNT ANALYST 5,462.44$                 (2,840.48)$    2,621.96$  
ACCOUNTING TECH 5,582.55$                 (3,944.96)$    1,637.59$  
ACCOUNING TECH 3,061.76$                 (407.17)$       2,654.59$  

Facility Program Staff Total 76,317.16$               (33,028.82)$  43,288.34$  

Assoc Supt Operations Staff
ASSO SUPT-FAC MAI BO 16,442.07$               (7,398.95)$    9,043.12$  
SR ADMIN SECRETARY  2,843.39$                 (2,047.22)$    796.17$  

Assoc Supt Operations Staff Total 19,285.46$               (9,446.17)$    9,839.29$  
Total Payroll 95,602.62$               (42,474.99)$  53,127.63$  

November 2022 Payroll Data (Salary + Benefits)
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Finance Reports December 2022
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West Contra Costa Unified School District Printed 3/24/2023

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 
1 Bayview Elementary School

Legacy Project 19,850,802        19,850,802        100.0% -                     19,850,802        100.0%
 19,850,802       19,850,802       100.0% -                    19,850,802       100.0%
1 Cameron

* Critical Needs 3,500,000          125,753             3.6% 3,374,248      80,042               2.3%
Legacy Project 122,195             122,195             100.0% -                     122,195             100.0%

 3,622,195         247,947            6.8% 3,374,248     202,237            5.6%
1 Castro Elementary School

Legacy Project 620,944             620,944             100.0% -                     620,944             100.0%
 620,944            620,944            100.0% -                    620,944            100.0%
1 Chavez Elementary School

Critical Needs 72,847               72,847               100.0% -                     72,847               100.0%
Legacy Project 985,387             985,387             100.0% -                     985,387             100.0%

 1,058,234         1,058,234         100.0% -                    1,058,234         100.0%
1 Collins Elementary School

* Critical Needs 7,300,000          288,238             3.9% 7,011,762      186,852             2.6%
Legacy Project 1,638,871          1,638,871          100.0% -                     1,638,871          100.0%

 8,938,871         1,927,109         21.6% 7,011,762     1,825,723         20.4%
1 Coronado Elementary School

Legacy Project 43,022,627        43,022,627        100.0% -                     43,022,627        100.0%
 43,022,627       43,022,627       100.0% -                    43,022,627       100.0%
1 Dover Elementary School

Legacy Project 35,095,267        35,095,267        100.0% -                     35,095,267        100.0%
 35,095,267       35,095,267       100.0% -                    35,095,267       100.0%
1 Downer Elementary School

Legacy Project 33,415,902        33,415,902        100.0% -                     33,415,902        100.0%
 33,415,902       33,415,902       100.0% -                    33,415,902       100.0%
1 El Sobrante Elementary School

Legacy Project 536,231             536,231             100.0% -                     536,231             100.0%
 536,231            536,231            100.0% -                    536,231            100.0%
1 Ellerhorst Elementary School

Legacy Project 13,931,806        13,931,806        100.0% -                     13,931,806        100.0%
 13,931,806       13,931,806       100.0% -                    13,931,806       100.0%
1 Fairmont Elementary School

* Critical Needs 3,000,000          2,738,183          91.3% 261,817         2,738,183          91.3%
Legacy Project 3,864,259          3,864,259          100.0% -                     3,864,259          100.0%

 6,864,259         6,602,441         96.2% 261,817        6,602,441         96.2%
1 Ford Elementary School

Legacy Project 30,817,526        30,817,526        100.0% -                     30,817,526        100.0%
 30,817,526       30,817,526       100.0% -                    30,817,526       100.0%
1 Grant Elementary School

Critical Needs 211,467             211,467             100.0% -                     211,467             100.0%
Legacy Project 1,944,098          1,944,098          100.0% -                     1,944,098          100.0%

 2,155,565         2,155,565         100.0% -                    2,155,565         100.0%
1 Hanna Ranch Elementary School

Legacy Project 783,349             783,349             100.0% -                     783,349             100.0%
 783,349            783,349            100.0% -                    783,349            100.0%
1 Harbour Way

Legacy Project 121,944             121,944             100.0% -                     121,944             100.0%

 Budget  Commitments  Expenditures 
Data as of 12/31/2022
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West Contra Costa Unified School District Printed 3/24/2023

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 
Data as of 12/31/2022

 121,944            121,944            100.0% -                    121,944            100.0%
1 Harding Elementary School

Legacy Project 22,632,446        22,632,446        100.0% -                     22,632,446        100.0%
 22,632,446       22,632,446       100.0% -                    22,632,446       100.0%
1 Harmon Knolls

Critical Needs 406,946             406,946             100.0% -                     406,946             100.0%
Soil Testing 41,489               41,489               100.0% -                     41,489               100.0%

 448,435            448,435            100.0% -                    448,435            100.0%
1 Highland Elementary School

* Water & Power Upgrade 747,125             -                         0.0% 747,125         -                         0.0%
Critical Needs 52,875               52,875               100.0% -                     52,875               100.0%
Legacy Project 1,879,839          1,879,839          100.0% -                     1,879,839          100.0%

 2,679,839         1,932,714         72.1% 747,125        1,932,714         72.1%
1 Kensington Elementary School

Legacy Project 19,343,892        19,343,892        100.0% -                     19,343,892        100.0%
 19,343,892       19,343,892       100.0% -                    19,343,892       100.0%
1 King Elementary School

Legacy Project 25,342,166        25,342,166        100.0% -                     25,342,166        100.0%
 25,342,166       25,342,166       100.0% -                    25,342,166       100.0%
1 Lake Elementary School

* Campus Replacement 65,600,000        56,625,490        86.3% 8,974,510      6,133,958          9.4%
Legacy Project 1,500,322          1,500,322          100.0% -                     1,500,322          100.0%
Portable Demolition 147,501             147,501             100.0% -                     147,501             100.0%

 67,247,823       58,273,313       86.7% 8,974,510     7,781,780         11.6%
1 Lincoln Elementary School

Legacy Project 17,676,561        17,676,561        100.0% -                     17,676,561        100.0%
 17,676,561       17,676,561       100.0% -                    17,676,561       100.0%
1 Lupine Hills Elementary School

Legacy Project 15,395,678        15,395,678        100.0% -                     15,395,678        100.0%
 15,395,678       15,395,678       100.0% -                    15,395,678       100.0%
1 Madera Elementary School

Legacy Project 12,233,801        12,233,801        100.0% -                     12,233,801        100.0%
 12,233,801       12,233,801       100.0% -                    12,233,801       100.0%
1 Michelle Obama School

* Campus Replacement 40,300,000        39,344,053        97.6% 955,947         39,344,053        97.6%
Legacy Project 3,829,324          3,829,324          100.0% -                     3,829,324          100.0%

 44,129,324       43,173,377       97.8% 955,947        43,173,377       97.8%
1 Mira Vista K-8

Legacy Project 16,651,130        16,651,130        100.0% -                     16,651,130        100.0%
 16,651,130       16,651,130       100.0% -                    16,651,130       100.0%
1 Montalvin K-8

Additional New Classrooms 4,028,011          4,028,011          100.0% -                     4,028,011          100.0%
Legacy Project 12,763,017        12,763,017        100.0% -                     12,763,017        100.0%

 16,791,028       16,791,028       100.0% -                    16,791,028       100.0%
1 Murphy Elementary School

Legacy Project 15,619,655        15,619,655        100.0% -                     15,619,655        100.0%
 15,619,655       15,619,655       100.0% -                    15,619,655       100.0%
1 Nystrom Elementary School

Classroom Renovation 30,233,455        30,233,455        100.0% -                     30,233,455        100.0%
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West Contra Costa Unified School District Printed 3/24/2023

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 
Data as of 12/31/2022

Demo Portable and Sitework 518,285             518,285             100.0% -                     518,285             100.0%
Legacy Project 5,442,234          5,442,234          100.0% -                     5,442,234          100.0%
Multi-purpose Room 11,606,839        11,606,839        100.0% -                     11,606,839        100.0%

 47,800,813       47,800,813       100.0% -                    47,800,813       100.0%
1 Ohlone Elementary School

Classroom and Admin Building 24,508,510        24,508,510        100.0% -                     24,508,510        100.0%
Critical Needs 623,885             623,885             100.0% -                     623,885             100.0%
Legacy Project 3,962,598          3,962,598          100.0% -                     3,962,598          100.0%
Portable Removal and Playground 5,397,758          5,397,758          100.0% -                     5,397,758          100.0%

 34,492,752       34,492,752       100.0% -                    34,492,752       100.0%
1 Olinda Elementary School

Critical Needs 793,247             793,247             100.0% -                     793,247             100.0%
Legacy Project 1,286,942          1,286,942          100.0% -                     1,286,942          100.0%

 2,080,188         2,080,188         100.0% -                    2,080,188         100.0%
1 Peres K-8

Legacy Project 21,424,293        21,424,293        100.0% -                     21,424,293        100.0%
 21,424,293       21,424,293       100.0% -                    21,424,293       100.0%
1 RCP Charter School

Legacy Project 4,415,204          4,415,204          100.0% -                     4,415,204          100.0%
 4,415,204         4,415,204         100.0% -                    4,415,204         100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000          3,012,800          43.7% 3,887,200      2,921,783          42.3%
Legacy Project 14,611,005        14,611,005        100.0% -                     14,611,005        100.0%

 21,511,005       17,623,805       81.9% 3,887,200     17,532,789       81.5%
1 Seaview Elementary School

Legacy Project 499,116             499,116             100.0% -                     499,116             100.0%
 499,116            499,116            100.0% -                    499,116            100.0%
1 Shannon Elementary School

* Critical Needs 9,300,000          523,436             5.6% 8,776,564      272,003             2.9%
Legacy Project 1,555,163          1,555,163          100.0% -                     1,555,163          100.0%

 10,855,163       2,078,599         19.1% 8,776,564     1,827,166         16.8%
1 Sheldon Elementary School

Legacy Project 15,102,837        15,102,837        100.0% -                     15,102,837        100.0%
 15,102,837       15,102,837       100.0% -                    15,102,837       100.0%
1 Stege Elementary School

* Critical Needs 2,900,000          35,900               1.2% 2,864,100      35,900               1.2%
Legacy Project 3,445,886          3,445,886          100.0% -                     3,445,886          100.0%

 6,345,886         3,481,786         54.9% 2,864,100     3,481,786         54.9%
1 Stewart K-8

Legacy Project 16,737,037        16,737,037        100.0% -                     16,737,037        100.0%
 16,737,037       16,737,037       100.0% -                    16,737,037       100.0%
1 Tara Hills Elementary School

Legacy Project 14,975,067        14,975,067        100.0% -                     14,975,067        100.0%
 14,975,067       14,975,067       100.0% -                    14,975,067       100.0%
1 TLC Elementary School

Legacy Project 116,673             116,673             100.0% -                     116,673             100.0%
 116,673            116,673            100.0% -                    116,673            100.0%
1 Valley View Elementary School

Critical Needs 1,091,447          1,091,447          100.0% -                     1,091,447          100.0%
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School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 
Data as of 12/31/2022

Existing Campus Demo 33,096               33,096               100.0% -                     33,096               100.0%
Legacy Project 3,908,093          3,908,093          100.0% -                     3,908,093          100.0%
Portables 5,189,726          5,189,726          100.0% -                     5,189,726          100.0%

 10,222,362       10,222,362       100.0% -                    10,222,362       100.0%
1 Verde K-8

Legacy Project 16,065,870        16,065,870        100.0% -                     16,065,870        100.0%
 16,065,870       16,065,870       100.0% -                    16,065,870       100.0%
1 Washington Elementary School

Legacy Project 15,322,847        15,322,847        100.0% -                     15,322,847        100.0%
 15,322,847       15,322,847       100.0% -                    15,322,847       100.0%
1 West Hercules

Legacy Project 56,847               56,847               100.0% -                     56,847               100.0%
 56,847              56,847              100.0% -                    56,847              100.0%
2 Adams Middle School

Legacy Project 691,211             691,211             100.0% -                     691,211             100.0%
 691,211            691,211            100.0% -                    691,211            100.0%
2 Betty Reid Soskin Middle School

Critical Needs 5,169,597          5,169,597          100.0% -                     5,169,597          100.0%
Legacy Project 1,245,896          1,245,896          100.0% -                     1,245,896          100.0%

 6,415,493         6,415,493         100.0% -                    6,415,493         100.0%
2 DeJean Middle School

Legacy Project 381,209             381,209             100.0% -                     381,209             100.0%
 381,209            381,209            100.0% -                    381,209            100.0%
2 Helms Middle School

Legacy Project 83,432,888        83,432,888        100.0% -                     83,432,888        100.0%
 83,432,888       83,432,888       100.0% -                    83,432,888       100.0%
2 Hercules Middle School

Legacy Project 699,000             699,000             100.0% -                     699,000             100.0%
 699,000            699,000            100.0% -                    699,000            100.0%
2 Korematsu Middle School

* New Buildings 53,439,076        53,056,037        99.3% 383,040         52,790,907        98.8%
Legacy Project 19,943,103        19,943,103        100.0% -                     19,943,103        100.0%

 73,382,179       72,999,139       99.5% 383,040        72,734,009       99.1%
2 Pinole Middle School

Legacy Project 56,689,430        56,689,430        100.0% -                     56,689,430        100.0%
 56,689,430       56,689,430       100.0% -                    56,689,430       100.0%
3 De Anza High School

Legacy Project 132,236,248      132,236,248      100.0% -                     132,236,248      100.0%
 132,236,248     132,236,248     100.0% -                    132,236,248     100.0%
3 DELTA NSS

Legacy Project 152,226             152,226             100.0% -                     152,226             100.0%
 152,226            152,226            100.0% -                    152,226            100.0%
3 El Cerrito High School

Legacy Project 128,477,500      128,477,500      100.0% -                     128,477,500      100.0%
Stadium 18,372,605        18,372,605        100.0% -                     18,372,605        100.0%

 146,850,105     146,850,105     100.0% -                    146,850,105     100.0%
3 Greenwood High School

Legacy Project 79,583,607        79,583,607        100.0% -                     79,583,607        100.0%
 79,583,607       79,583,607       100.0% -                    79,583,607       100.0%
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Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 
Data as of 12/31/2022

3 Hercules High School
* Critical Needs 19,700,000        1,010,891          5.1% 18,689,109    542,977             2.8%
Legacy Project 3,295,019          3,295,019          100.0% -                     3,295,019          100.0%

 22,995,019       4,305,911         18.7% 18,689,109   3,837,996         16.7%
3 KAPPA NSS

Legacy Project 109,831             109,831             100.0% -                     109,831             100.0%
 109,831            109,831            100.0% -                    109,831            100.0%
3 Kennedy High School

* Critical Needs 12,200,000        337,840             2.8% 11,862,160    325,247             2.7%
* Fields, Bleachers, Press Box 6,600,000          5,572,854          84.4% 1,027,146      1,821,867          27.6%
Legacy Project 33,854,981        33,854,981        100.0% -                     33,854,981        100.0%

 52,654,981       39,765,675       75.5% 12,889,306   36,002,095       68.4%
3 North Campus High School

Legacy Project 205,450             205,450             100.0% -                     205,450             100.0%
 205,450            205,450            100.0% -                    205,450            100.0%
3 OMEGA NSS

Legacy Project 118,313             118,313             100.0% -                     118,313             100.0%
 118,313            118,313            100.0% -                    118,313            100.0%
3 Pinole Valley High School

* Fields/Sitework 19,616,955        17,720,743        90.3% 1,896,211      17,337,884        88.4%
* Site Design 17,960,414        17,960,414        100.0% -                     17,854,018        99.4%
Campus Replacement 154,109,282      154,109,282      100.0% -                     154,109,282      100.0%
Detention Basin and Paving 3,517,521          3,517,521          100.0% -                     3,517,521          100.0%
Existing Building Demolition 2,511,397          2,511,397          100.0% -                     2,511,397          100.0%
Hillside Stabilization 2,199,821          2,199,821          100.0% -                     2,199,821          100.0%
Interim Campus 8,796,248          8,796,248          100.0% -                     8,796,248          100.0%
Interim Campus Demo 3,625,096          3,625,096          100.0% -                     3,625,096          100.0%
Legacy Furniture & Equipment 36,520               36,520               100.0% -                     36,520               100.0%
Legacy Program Cost 696,938             696,938             100.0% -                     696,938             100.0%
Legacy Restroom Renovation 167,601             167,601             100.0% -                     167,601             100.0%
Legacy Technology 37,165               37,165               100.0% -                     37,165               100.0%
Legacy Track 1,676,771          1,676,771          100.0% -                     1,676,771          100.0%
Off Site Parking and Traffic 1,240,584          1,240,584          100.0% -                     1,240,584          100.0%
Video Surveillance System 357,268             357,268             100.0% -                     357,268             100.0%

 216,549,580     214,653,369     99.1% 1,896,211     214,164,112     98.9%
3 Richmond High School

* Gym and Seismic Classroom 21,000,000        20,251,051        96.4% 748,949         20,245,988        96.4%
Legacy Project 21,622,087        21,622,087        100.0% -                     21,622,087        100.0%

 42,622,087       41,873,138       98.2% 748,949        41,868,076       98.2%
3 SIGMA NSS

Legacy Project 110,949             110,949             100.0% -                     110,949             100.0%
 110,949            110,949            100.0% -                    110,949            100.0%
3 Vista High School

Legacy Project 7,236,543          7,236,543          100.0% -                     7,236,543          100.0%
 7,236,543         7,236,543         100.0% -                    7,236,543         100.0%
4  Technology

* Infrastructure 15,366,976        15,257,574        99.3% 109,402         14,990,749        97.6%
Computer Common Core 3,903,858          3,903,858          100.0% -                     3,903,858          100.0%
District Network Backbone 568,416             568,416             100.0% -                     568,416             100.0%
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School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 
Data as of 12/31/2022

IT Data Center 1,400,746          1,400,746          100.0% -                     1,400,746          100.0%
Teacher Equipment 112,360             112,360             100.0% -                     112,360             100.0%
Tech Communication 1,130,966          1,130,966          100.0% -                     1,130,966          100.0%
Technology Equipment 1,885,661          1,885,661          100.0% -                     1,885,661          100.0%
Technology Wireless 10,993,016        10,993,016        100.0% -                     10,993,016        100.0%

 35,362,000       35,252,598       99.7% 109,402        34,985,772       98.9%
4 Central

* District Support 57,308,712        56,335,982        98.3% 972,730         55,322,033        96.5%
* Program Coordination 54,022,923        50,658,374        93.8% 3,364,548      49,947,871        92.5%

 111,331,634     106,994,356     96.1% 4,337,278     105,269,903     94.6%
Totals 1,784,861,243  1,708,954,675  95.7% 75,906,568   1,650,991,375  92.5%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name
Note 6: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 6/26/19
Note 7: BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
Note 8: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $2M on 06/24/20
Note 9: BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
Note 10: 2016 FMP budget for Hercules MS & Hercules HS is combined and reported under Hercules HS
Note 11: Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program
             expenditure reports.  The following report shows Measure 1998E projects by site with state funded DeJean middle school project.
  Measure 1998E Project

 DeJean Middle School 36,836,215.33   36,836,215.33   100.0% -                     100.0%
1998E Project 23,994,285.33         23,994,285.33         100.0% -                         100.0%
State Fund Project 12,841,930.00         12,841,930.00         100.0% -                         100.0%

 Pinole Valley High School 190,570.61        190,570.61        100.0% -                     100.0%
Central Program Coordination 16,276,517.57   16,276,517.57   100.0% -                     100.0%

 Total 53,303,303.51  53,303,303.51  100.0% -                    100.0%
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School/Project Name  Initial Budget 
 Approved Budget 

Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total 
Expenditures 

 % Budget 
Spent 

1 Cameron
* Critical Needs 1,300,000      2,200,000       3,500,000      125,753         3.6% 3,374,248     80,042         2.3%

 1,300,000     2,200,000      3,500,000     125,753        3.6% 3,374,248     80,042        2.3%
1 Chavez Elementary School

Critical Needs 600,000         (527,153)        72,847           72,847           100.0% -                   72,847         100.0%
 600,000        (527,153)        72,847          72,847          100.0% -                   72,847        100.0%
1 Collins Elementary School

* Critical Needs 3,500,000      3,800,000       7,300,000      288,238         3.9% 7,011,762     186,852       2.6%
 3,500,000     3,800,000      7,300,000     288,238        3.9% 7,011,762     186,852      2.6%
1 Fairmont Elementary School

* Critical Needs 3,000,000      -                     3,000,000      2,738,183      91.3% 261,817        2,738,183    91.3%
 3,000,000     -                    3,000,000     2,738,183     91.3% 261,817       2,738,183   91.3%
1 Grant Elementary School

Critical Needs 900,000         (688,533)        211,467         211,467         100.0% -                   211,467       100.0%
 900,000        (688,533)        211,467        211,467        100.0% -                   211,467      100.0%
1 Harmon Knolls

Critical Needs 200,000         206,946          406,946         406,946         100.0% -                   406,946       100.0%
Soil Testing 100,000         (58,511)          41,489           41,489           100.0% -                   41,489         100.0%

 300,000        148,435         448,435        448,435        100.0% -                   448,435      100.0%
1 Highland Elementary School

* Water & Power Upgrade -                    747,125          747,125         -                    0.0% 747,125        -                  0.0%
Critical Needs 800,000         (747,125)        52,875           52,875           100.0% -                   52,875         100.0%

 800,000        -                    800,000        52,875          6.6% 747,125       52,875        6.6%
1 Lake Elementary School

* Campus Replacement 65,600,000    -                     65,600,000    56,625,490    86.3% 8,974,510     6,133,958    9.4%
Portable Demolition 500,000         (352,499)        147,501         147,501         100.0% -                   147,501       100.0%

 66,100,000   (352,499)        65,747,501   56,772,991   86.4% 8,974,510     6,281,459   9.6%
1 Michelle Obama School

* Campus Replacement 40,300,000    -                     40,300,000    39,344,053    97.6% 955,947        39,344,053  97.6%
 40,300,000   -                    40,300,000   39,344,053   97.6% 955,947       39,344,053  97.6%
1 Ohlone Elementary School

Critical Needs 800,000         (176,115)        623,885         623,885         100.0% -                   623,885       100.0%
 800,000        (176,115)        623,885        623,885        100.0% -                   623,885      100.0%
1 Olinda Elementary School

Critical Needs 1,000,000      (206,753)        793,247         793,247         100.0% -                   793,247       100.0%
 1,000,000     (206,753)        793,247        793,247        100.0% -                   793,247      100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000      -                     6,900,000      3,012,800      43.7% 3,887,200     2,921,783    42.3%
 6,900,000     -                    6,900,000     3,012,800     43.7% 3,887,200     2,921,783   42.3%
1 Shannon Elementary School

* Critical Needs 7,100,000      2,200,000       9,300,000      523,436         5.6% 8,776,564     272,003       2.9%
 7,100,000     2,200,000      9,300,000     523,436        5.6% 8,776,564     272,003      2.9%
1 Stege Elementary School

* Critical Needs 2,900,000      -                     2,900,000      35,900           1.2% 2,864,100     35,900         1.2%
 2,900,000     -                    2,900,000     35,900          1.2% 2,864,100     35,900        1.2%
1 Valley View Elementary School

Critical Needs 1,000,000      91,447            1,091,447      1,091,447      100.0% -                   1,091,447    100.0%
 1,000,000     91,447           1,091,447     1,091,447     100.0% -                   1,091,447   100.0%
2 Betty Reid Soskin Middle School

Critical Needs 3,100,000      2,069,597       5,169,597      5,169,597      100.0% -                   5,169,597    100.0%
 3,100,000     2,069,597      5,169,597     5,169,597     100.0% -                   5,169,597   100.0%
3 Hercules High School

* Critical Needs 14,700,000    5,000,000       19,700,000    1,010,891      5.1% 18,689,109   542,977       2.8%

 Budget  Commitments  Expenditures 

Data as of 12/31/2022
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Budget vs. Commitments and Expenditures
2016 MASTER PLAN PROJECT
Fund 21 and Fund 35

School/Project Name  Initial Budget 
 Approved Budget 

Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining 
Against Budget 

 Total 
Expenditures 

 % Budget 
Spent 

 Budget  Commitments  Expenditures 

Data as of 12/31/2022

 14,700,000   5,000,000      19,700,000   1,010,891     5.1% 18,689,109   542,977      2.8%
3 Kennedy High School

* Critical Needs 12,200,000    -                     12,200,000    337,840         2.8% 11,862,160   325,247       2.7%
 12,200,000   -                    12,200,000   337,840        2.8% 11,862,160   325,247      2.7%
3 Richmond High School

* Gym and Seismic Classroom 15,100,000    5,900,000       21,000,000    20,251,051    96.4% 748,949        20,245,988  96.4%
 15,100,000   5,900,000      21,000,000   20,251,051   96.4% 748,949       20,245,988  96.4%
4 Central

 Program Coordination
 (Ed Specs & School Size) 

200,000         -                     200,000         148,128         74.1% 51,872          148,128       74.1%

 200,000        -                    200,000        148,128        74.1% 51,872         148,128      74.1%
Totals 181,800,000  19,458,426    201,258,425  133,053,062  66.1% 68,205,363   81,586,414  40.5%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name
Note 6: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 6/26/19
Note 7: BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
Note 8: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $2M on 06/24/20
Note 9: BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
Note 10: 2016 FMP budget for Hercules MS & Hercules HS is combined and reported under Hercules HS
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Budget vs. Commitments and Expenditures
2020 MEASURE R PROJECT
Fund 21 and Fund 35

School/Project Name  Initial Budget 
 Approved Budget 

Changes 
 Total Budget 

 Total 
Commitments 

 % Budget 
Commited 

 Remaining Against 
Budget 

 Total 
Expenditures 

 % Budget 
Spent 

3 Kennedy High School
* Fields, Bleachers, Press Box 6,600,000   6,600,000   5,572,854    84.4% 1,027,146      1,821,867   27.6%

 6,600,000   6,600,000  5,572,854   84.4% 1,027,146     1,821,867  27.6%
Totals 6,600,000   6,600,000  5,572,854   84.4% 1,027,146     1,821,867  27.6%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name

 Budget  Commitments  Expenditures 
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Report#13

Notes
218,832,030                   1

225,000,000$        2
(510,000)$              2
200,000$                224,690,000$                 2

443,522,030$                

1,784,861,243$             3
1,650,991,375$             3

133,869,868$                

309,652,162$                

$5,089,995.00 4

Bond Sale 2020 Measure R 275,000,000$        

Interest Earning & Other Revenue

Projected Available Funds

Current budget balance
Less: Expenses to Date

Items Pending Board Approval

Projected Cash Balance June 2023

State Facility Grants Pending State Approval

Estimated after current planning period:

*The Projected Cash Balance June 2023 is less $510,000 due to the Cost of Bond Issuance is included both 
Revenue and Board Approved Budget (Central Program Budget).

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of December 31, 2022

Budget Balance
Board Approved Budget

     Less: Cost of Issuance

Cash Projection to June-2023

Adjusted Cash Balance

Projected Revenues
     Bond Sales 2020 Measure R

Page 1  of  5 Updated 03/24/2023
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Report#13

Amount Comments
209,431,268$          A

9,460,917$               B
1,009,036$               C

-$                           
-$                           D

(1,069,191)$              C
218,832,030$          

FY2022 -$                           -$                         

FY2023 225,000,000$          (510,000)$                         200,000$                  224,690,000$        
Grand Total 225,000,000$          (510,000)$                         200,000$                  224,690,000$        

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of December 31, 2022

Cash & Equivalents Building Fund 21
Cash & Equivalents County School Facilities Fund 35

Note 1:  Adjusted Cash Balance

Description

Accounts Payable
Contract Retention
Adjusted Cash Balance

A. The cash balance is reflective of financial data from MUNIS.

B. California School Facilities Grants are deposited into the County School Facilities Fund 35 and subsequently transferred 
to the Building Fund 21.

C. This liability is deducted from the contractor's process payment and retained; it is deposited in a Third party escrow 
account or accumulated and held by the district.  The amounts are reflective of financial data from MUNIS.

D. Accounts payable is reflective of financial data from MUNIS.

Less: Cost of Bond 
Issuance

Interest Earnings
& Other
Revenue

Comments

Cash with Fiscal Agent (contract retentions)
Accounts Receivable

TotalFiscal Year
Bond Sales 2020

Measure R

Note 2:  Projected Revenues 

3rd-Party held Retention

District held Retention
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Report#13

  
School Funding OPSC * Status SAB** Approval¹ SAB** Funded Amount

Obama ES Modernization  On Acknowledged List 3,844,145$      
Richmond HS Modernization  On Acknowledged List 1,245,850$      

Total 5,089,995$      

¹ Last updated 10/27/2022

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of December 31, 2022

Note 4:  State Facility Grants

Upon release of funds by the California State Allocation Board the State Controller prepares the checks which are then mailed 
to the County Treasurer for deposit into the District's bank account Fund 35 (County School Facilities Fund) and subsequently 
are transferred to Fund 21, Building Fund.

*Office of Public School Construction - OPSC
**State Allocation Board - SAB

Description Note
Board Approved Budget This represents the current board approved budget amount and should agree with Report#2, 

Bond Program Spending by Site.

This is total expended amount from FY 1999-01 thru Current Fiscal Year Perid and should agree 
with Report#2, Bond Program Spending by Site.

Note 3:  Budget Balance

Expenses to Date
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Report#13

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of December 31, 2022

Project Type FMP 2016 Current Budget
200,000$                   200,000$              

Critical Needs 1,300,000$                3,500,000$           
Critical Needs 600,000$                   72,847$                
Critical Needs 3,500,000$                7,300,000$           
Critical Needs 3,100,000$                5,169,597$           
Critical Needs 3,000,000$                3,000,000$           
Critical Needs 900,000$                   211,467$              
Critical Needs 200,000$                   406,946$              
Soils Testing 100,000$                   41,489$                
Critical Needs 7,500,000$                10,000,000$         
Critical Needs 7,200,000$                9,700,000$           
Critical Needs 800,000$                   800,000$              
Critical Needs 12,200,000$              12,200,000$         
Critical Needs -$                           147,501$              
RS Replacement 66,100,000$              65,600,000$         
RS Replacement 40,300,000$              40,300,000$         
Critical Needs 800,000$                   623,885$              
Critical Needs 1,000,000$                793,247$              
Critical Needs 15,100,000$              21,000,000$         
Critical Needs 6,900,000$                6,900,000$           
Critical Needs 7,100,000$                9,300,000$           
Critical Needs 2,900,000$                2,900,000$           
Critical Needs 1,000,000$                1,091,447$           

181,800,000$            201,258,425$       

The Board of Education received the Implementation Plan with the draft Master Plan on June 15, 2016 and approved them unanimously. The Board 
approved Implementation Plan - Model one, which includes the following projects with the project cost, including inflation:

Note 5:  2016 Facilities Master Plan Projects

Cameron School

Collin Elementary School

Harmon Knolls

Stege Elementary School

M Obama Elementary School*

School
Ed Specs & School Size

Ohlone Elementary School

Lake Elementary School

Hercules High School***

Kennedy High School

Chavez Elementary School

Harmon Knolls

Fairmont Elementary School

Lake Elementary School

Grant Elementary School

Valley View Elementary School

B.R.Soskin Middle School

Riverside Elementary School
Richmond High School**

Shannon Elementary School

TOTAL IMPLEMENTATION PLAN MODEL 1

Olinda Elementary School

Highland Elementary School

Hercules Middle School***
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Report#13

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of December 31, 2022

* BOE approved supplemental fund for Obama ES: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 06/26/19
* BOE approved supplemental fund for Obama ES: Fund 25 of $2M on 06/24/20
** BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
** BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
*** 2016 FMP scope and budget for Hercules MS & Hercules HS is for a singular project so the combind budget will be reported
    under Hercules HS on various financial reports

Definition of ROM1

Project Type Original Budget Current Budget
Field/Blchrs/Press box 6,600,000$                6,600,000$           

Note 6:  Measure R Project

School
Kennedy High School

Five percent inflation has been applied from mid-2016 to the scheduled midpoint of construction, compounded yearly, to account for inflation.  These “Rough 
Order of Magnitude” (R.O.M.) cost estimates, which are based on general cost per square foot, do not include market-based contract escalation (if any) above 5% 
annual inflation.
Additionally, the cost of temporary housing has been included where it was known to be required at the time of the Master Plan (e.g., at Lake Elementary).  It has 
not been included where it was not anticipated prior to the release of the Master Plan (e.g., at M Obama Elementary).
Note that further Architectural and Engineering studies are required, including scoping and budgeting, for all Critical Needs.
*In June 2016 the Board approved $181,800,000 FMP since then the following budget revisions have been approved by the Board:
- Harmon Knolls $250,000 and Valley View $150,000 on 08/09/17; Grant <$688,533>, Harmon Knolls <$101,565>, Lake <$352,499>, Ohlone <$176,115>, & 
Valley View <$58,553> on 07/25/18; Richmond $3,900,000 on 11/14/18; Crespi $2,200,000 on 03/20/19; Chavez <$572,153> on 06/26/19; Richmond $2,000,000 
on 11/06/19; Olinda <$206,753.35> on 02//26/20; Crespi <$130,402.83> on 12/16/20; Shannon $2,200,000, Hercules MS/HS $5,000,000 on 1/26/22; Cameron 
$2,200,000 on 11/16/2022; Collins $ 3,800,000 on 11/16/2022
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Report#13A

Updated 03/24/2023

Items
Beginning 
Balance

Ending Balance  Variance Notes

Adjusted Cash Balance 210,493,549        218,832,030        8,338,481              $9,460,917 State Facility Grants received in Dec 2022
<$1,122,435.98> expended in Dec 2022

Projected Revenue

Bond Sales 2020 Measure R 225,000,000        225,000,000        -                         

Less: Cost of Issuance (510,000)              (510,000)              -                         

Interest Earning & Other Revenue 200,000               200,000               -                         

Projected Revenue Total 224,690,000        224,690,000        -                         

Projected Available Funds 435,183,549        443,522,030        8,338,481              $9,460,917 State Facility Grants received in Dec 2022
<$1,122,435.98> expended in Dec 2022

Budget Balance

Board Approved Budget 1,784,861,243     1,784,861,243     -                         

Less Expenses to Date (1,649,868,939)    (1,650,991,375)    (1,122,436)             <$1,122,435.98> expended in Dec 2022

Budget Balance Total 134,992,304        133,869,868        (1,122,436)             

Projected Cash Balance June 2023 300,191,245        309,652,162        9,460,917              $9,460,917 State Facility Grants received in Dec 2022

State Facility Grants

Estimated during current planning period -                       -                       -                         

Estimated after current planning period 9,460,917            5,089,995            (4,370,922)             <$9,460,917> Helms and Soskin MS Mod State Funding 
Received.
$3,844,145 Michelle Obama ES and $1,245,850 Richmond 
HS Mod are on the Acknowledged list

Items Pending Board Approval -                       -                       -                         

Bond Sale 2020 Measure R after June 2023 275,000,000        275,000,000        -                         

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Financial Impact of Report 13 Analysis

From November 2022 to December 2022

1 of 1 
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Site Name  Original
Budget * 

 Board
Approved

Budget
11/16/2022 

 Expended
FY 99-01 thru

FY 21-22 

 Expended  
FY 22-23 

December 

 Expended
Total

thru 12/31/2022 

 Committed
Balance

as of 
12/31/2022 

 Budget
Balance

as of 
12/31/2022 

 Notes 

BAYVIEW 17,732,392         19,850,802         19,850,802         19,850,802         -                -                  Footnote 1
CHAVEZ 1,339,784           1,058,234           1,058,234           1,058,234           -                -                  Footnote 1
COLLINS 993,294              8,938,871           1,803,673           22,050            1,825,723           101,385         7,011,762       Footnote 3
CORONADO 11,278,047         43,022,627         43,022,627         43,022,627         -                -                  Footnote 1
DOVER 13,070,243         35,095,267         35,095,267         35,095,267         -                -                  Footnote 1
DOWNER 28,819,079         33,415,902         33,415,902         33,415,902         -                -                  Footnote 1
ELLERHORST 11,238,341         13,931,806         13,931,806         13,931,806         -                -                  Footnote 1
FAIRMONT 10,971,356         6,864,259           6,601,941           500                 6,602,441           -                261,817          Footnote 3
FORD 11,839,322         30,817,526         30,817,526         30,817,526         -                -                  Footnote 1
GRANT 1,409,600           2,155,565           2,155,565           2,155,565           -                -                  Footnote 1
HANNA RANCH 680,923              783,349              783,349              783,349              -                -                  Footnote 1
HARDING 15,574,211         22,632,446         22,632,446         22,632,446         -                -                  Footnote 1
HARMON KNOLLS -                      448,435              448,435              448,435              -                -                  Footnote 1
HIGHLAND 13,504,714         2,679,839           1,932,714           1,932,714           -                747,125          Footnote 3
KENSINGTON 16,397,920         19,343,892         19,343,892         19,343,892         -                -                  Footnote 1
KING 16,688,732         25,342,166         25,342,166         25,342,166         -                -                  Footnote 1
LAKE 822,657              67,247,823         5,356,612           2,425,168       7,781,780           50,491,532    8,974,510       Footnote 3
LINCOLN 15,225,821         17,676,561         17,676,561         17,676,561         -                -                  Footnote 1
LUPINE HILLS 16,111,242         15,395,678         15,395,678         15,395,678         -                -                  Footnote 1
MADERA 11,088,764         12,233,801         12,233,801         12,233,801         -                -                  Footnote 1
MICHELLE OBAMA** 13,673,885         44,129,324         43,173,377         43,173,377         -                955,947          Footnote 3
MIRA VISTA 13,928,364         16,651,130         16,651,130         16,651,130         -                -                  Footnote 1
MONTALVIN 15,904,716         16,791,028         16,791,028         16,791,028         -                -                  Footnote 1
MURPHY 13,554,495         15,619,655         15,619,655         15,619,655         -                -                  Footnote 1
NYSTROM 20,999,690         47,800,813         47,800,813         47,800,813         -                -                  Footnote 1
OHLONE 14,174,928         34,492,752         34,492,752         34,492,752         -                -                  Footnote 1
OLINDA 1,170,596           2,080,188           2,080,188           2,080,188           -                -                  Footnote 1
PERES 19,752,789         21,424,293         21,424,293         21,424,293         -                -                  Footnote 1
RIVERSIDE 13,439,831         21,511,005         17,528,159         4,629              17,532,789         91,017           3,887,200       Footnote 3
SHANNON 1,157,736           10,855,163         1,681,964           145,202          1,827,166           251,435         8,776,562       Footnote 3
SHELDON 14,968,745         15,102,837         15,102,837         15,102,837         -                -                  Footnote 1
STEGE 13,000,749         6,345,886           3,481,786           3,481,786           -                2,864,100       Footnote 3
STEWART 12,710,427         16,737,037         16,737,037         16,737,037         -                -                  Footnote 1
TARA HILLS 14,160,935         14,975,067         14,975,067         14,975,067         -                -                  Footnote 1
VALLEY VIEW 11,117,405         10,222,362         10,222,362         10,222,362         -                -                  Footnote 1
VERDE 15,709,690         16,065,870         16,065,870         16,065,870         -                -                  Footnote 1
WASHINGTON 14,051,720         15,322,847         15,322,847         15,322,847         -                -                  Footnote 1
Elementary Total 438,263,142       705,062,105       618,050,162       2,597,550       620,647,712       50,935,369    33,479,024     
B R SOSKIN MS*** 1,205,711           6,415,493           6,415,493           6,415,493           -                -                  Footnote 1
DEJEAN MS 64,929                381,209              381,209              381,209              -                -                  Footnote 1
HELMS MS 61,287,986         83,432,888         83,432,888         83,432,888         -                -                  Footnote 1
HERCULES MS 602,982              699,000              699,000              699,000              -                -                  Footnote 1
KOREMATSU MS 37,937,901         73,382,179         72,734,009         72,734,009         265,130         383,040          Footnote 2
PINOLE MS 38,828,979         56,689,430         56,689,430         56,689,430         -                -                  Footnote 1
Middle Sch Total 139,928,488       221,000,199       220,352,029       -                 220,352,029       265,130         383,040          

Report#2
WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site
Data as of 12/31/2022

Updated 1/23/2023
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Site Name  Original
Budget * 

 Board
Approved

Budget
11/16/2022 

 Expended
FY 99-01 thru

FY 21-22 

 Expended  
FY 22-23 

December 

 Expended
Total

thru 12/31/2022 

 Committed
Balance

as of 
12/31/2022 

 Budget
Balance

as of 
12/31/2022 

 Notes 

Report#2
WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site
Data as of 12/31/2022

Updated 1/23/2023

DE ANZA HS 105,389,888       132,236,248       132,236,248       132,236,248       -                0                     Footnote 1
EL CERRITO HS 93,605,815         146,850,105       146,850,105       146,850,105       -                -                  Footnote 1
GREENWOOD 35,315,772         79,583,607         79,583,607         79,583,607         -                -                  Footnote 1
HERCULES HS 12,603,343         22,995,019         3,707,760           130,237          3,837,997           467,914         18,689,109     Footnote 3
KENNEDY HS 89,903,130         52,654,981         34,334,705         1,667,390       36,002,095         3,763,580      12,889,306     Footnote 3
PINOLE VALLEY HS 124,040,286       216,549,580       208,128,040       6,036,072       214,164,112       489,256         1,896,211       Footnote 2
RICHMOND HS 94,720,910         42,622,087         41,861,632         6,445              41,868,076         5,062             748,949          Footnote 3
VISTA HS 3,566,208           7,236,543           7,236,543           7,236,543           -                -                  Footnote 1
High Sch Total 559,145,352       700,728,170       653,938,639       7,840,144       661,778,783       4,725,811      34,223,576     
ADAMS MS 703,660              691,211              691,211              691,211              -                -                  Footnote 1
CAMERON 284,012              3,622,195           202,237              202,237              45,712           3,374,246       Footnote 3
CASTRO 11,901,504         620,944              620,944              620,944              -                -                  Footnote 1
DELTA NSS 152,564              152,226              152,226              152,226              -                -                  Footnote 1
EL SOBRANTE 187,343              536,231              536,231              536,231              -                -                  Footnote 1
HARBOUR WAY 121,639              121,944              121,944              121,944              -                -                  Footnote 1
KAPPA NSS 109,809              109,831              109,831              109,831              -                -                  Footnote 1
NORTH CAMPUS 169,849              205,450              205,450              205,450              -                -                  Footnote 1
OMEGA NSS 117,742              118,313              118,313              118,313              -                -                  Footnote 1
SEAVIEW 178,534              499,116              499,116              499,116              -                -                  Footnote 1
SIGMA NSS 110,728              110,949              110,949              110,949              -                -                  Footnote 1
TLC 118,020              116,673              116,673              116,673              -                -                  Footnote 1
WEST HERCULES -                      56,847                56,847                56,847                -                -                  Footnote 1
Closed/Program Total 14,155,404         6,961,930           3,541,972           -                 3,541,972           45,712           3,374,246       
CENTRAL 67,713,312         111,331,634       104,361,793       908,110          105,269,903       1,724,453      4,337,278       Budget thru 22-23
RCP CHARTER 8,148,550           4,415,204           4,415,204           4,415,204           -                -                  Footnote 1
TECHNOLOGY 35,000,000         35,362,000         34,776,162         209,610          34,985,772         266,826         109,402          Footnote 2
Admin/Other Total 110,861,862       151,108,838       143,553,159       1,117,720       144,670,879       1,991,278      4,446,681       
GRAND TOTAL 1,262,354,248    1,784,861,243    1,639,435,962    11,555,413     1,650,991,375    57,963,300    75,906,568     
* Original Budget provided is based on Report#2 dated April 30, 2018, and has not been reconciled.
** Board approved renaming of Wilson Elementary school to Michelle Obama School on 02/12/20.
*** Board approved renaming of Crespi Middle school to Betty Reid Soskin on 06/23/21.
Footnote 1: Site projects are completed.
Footnote 2: Site Legacy projects are under planning, construction or in closeout.
Footnote 3: Site Legacy projects are completed and 2016 Facilities Master Plan/2020 Msr R Projects are under planning, construction or in closeout.
Note:. Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program expenditure reports.
          The following report shows Measure 1998E projects by site with state funded DeJean middle school project.
Measure 1998E Project Budget Expended

DeJean Middle School 36,836,215            36,836,215            -                     
1998E Project 23,994,285               23,994,285               -                       
State Fund Project 12,841,930               12,841,930               -                       

Pinole Valley High School 190,571                 190,571                 -                     
Central Program Coordination 16,276,518            16,276,518            -                     

Total 53,303,304            53,303,304            -                     
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Vendor Name
Check No. Check Date

Short
Account

Invoice
Number

Invoice
Date Amount Invoice Description

111,766.50            

ALTEN CONSTRUCTION INC 218721 12/06/22 21-9748-9135-000 1000003734-14ATRUST 11/04/22 13,976.72              1000003734 OCTOBER 2022 RETAINAGE

BHM CONSTRUCTION, INC 218742 12/06/22 21-9747-9135-000 1000003935-2TRUST 10/25/22 39,989.49              1000003935 OCTOBER 2022 RETAINAGE

CWS CONSTRUCTION GROUP 218770 12/06/22 21-9748-9135-000 1000003314-13TRUST 10/31/22 57,800.29              1000003314 OCTOBER 2022 RETAINAGE

420,601.64            

ALTEN CONSTRUCTION INC 219363 12/28/22 21-9745-6201-134 1000003734-15B 12/07/22 34,865.00              LAKE ES CAMPUS REPLACE DESIGN NOVEMBER 2022

ALTEN CONSTRUCTION INC 219363 12/28/22 21-9748-6211-134 1000003734-15A 12/07/22 385,736.64            LAKE ES CAMPUS REPLACE CONSTRUCTION NOVEMBER 2022

3,809.50                

NINYO AND MOORE GEOTECHNICAL A 219293 12/20/22 21-9747-5890-360 267288 11/11/22 3,809.50                 KENNEDY HS BLEACHERS & PRESS BOX OCTOBER 2022

477,074.92            

CAL ENGINEERING AND GEOLOGY IN 219381 12/28/22 21-9745-6190-362 23353 12/14/22 4,500.00                 PVHS SLOPE AND DRAINAGE IMPROV NOVEMBER 2022

CWS CONSTRUCTION GROUP 219407 12/28/22 21-9748-6170-362 1000003314-14 12/15/22 418,804.88            PVHS FIELDS, FIELD HOUSE & BLEACH NOVEMBER 2022

PBK ARCHITECTS INC 218872 12/06/22 21-9748-6201-362 101970123 10/03/22 26,885.02              PINOLE VALLEY DESIGN CONTRACT SEPTEMBER 2022

PBK ARCHITECTS INC 218872 12/06/22 21-9748-6201-362 101970124 11/01/22 26,885.02              PINOLE VALLEY DESIGN CONTRACT OCTOBER 2022

17,720.30              

EMPLOYERS ADVOCATE INC 218782 12/06/22 21-9748-5890-615 11275 11/17/22 675.00 PROGRAM-WIDE PROJECT LABOR AGRMT OCTOBER 2022

KBA DOCUMENT SOLUTIONS, LLC 219262 12/20/22 21-9748-4300-615 55Y1326597 11/30/22 33.90 BLANKET PURCHASE ORDER FOR 11/17/22-11/22/22

ORBACH HUFF & HENDERSON LLP 218847 12/06/22 21-9790-5895-615 98749 11/09/22 451.02 BOND LEGAL FUND 21 OCTOBER 2022

ORBACH HUFF & HENDERSON LLP 219297 12/20/22 21-9790-5895-615 99023 12/08/22 7,346.78                 BOND LEGAL FUND 21 NOVEMBER 2022

TIMOTHY R. HALEY 219240 12/20/22 21-9748-6203-615 23 12/06/22 8,400.00                 FOC DESIGN MANAGEMENT NOVEMBER 2022

WEST COUNTY TIMES 219217 12/20/22 21-9745-5890-615 0006696547 09/30/22 813.60 BID ADS CAMERON & COLLINS 9/7/22-9/14/22

115,213.49            

DECOTECH SYSTEMS 219002 12/13/22 21-9745-6460-686 1000003604-7 12/06/22 115,213.49            VARIOUS SITES - E-RATE YEAR 24 OCTOBER 2022

1,146,186.35     

AP CHECK TOTAL 1,146,186.35  
Escrow Payments (111,766.50)     
Retention not in Expenses 48,408.16        
October regular payroll 94,826.33        
Manual Entry (55,218.36)       
Total 1,122,435.98  

Object 9570- Escrow Payments
Vendor Name Check No. Check Date ShortAccount InvoiceNumber nvoiceDate Retention Invoice Description
ALTEN CONSTRUCTION INC 218721 12/06/22 21-9748-9135-000 1000003734-14ATRUST 11/04/22 13,976.72              1000003734 OCTOBER 2022 RETAINAGE

BHM CONSTRUCTION, INC 218742 12/06/22 21-9747-9135-000 1000003935-2TRUST 10/25/22 39,989.49              1000003935 OCTOBER 2022 RETAINAGE

CWS CONSTRUCTION GROUP 218770 12/06/22 21-9748-9135-000 1000003314-13TRUST 10/31/22 57,800.29              1000003314 OCTOBER 2022 RETAINAGE

Grand Total 111,766.50      

Site 360 - KENNEDY HIGH

Site 362 - PINOLE VALLEY HIGH

Site 615 - OPERATIONAL SUPPT SRVS CE

Site 686 - TECHNOLOGY - OPERATIONAL

Grand Total

A/P Check List
December, 2022

Fund 21

Site 000 - UNDISTRIBUTED

Site 134 - LAKE

3/24/2023 Page 1 of 3 AP Check List -DECEMBER 2022, 
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A/P Check List
December, 2022

Fund 21

Object 9570-Retention Withheld Amount
Vendor Name Check No. Check Date ShortAccount InvoiceNumber nvoiceDate Retention Invoice Description
ALTEN CONSTRUCTION INC 219363 12/28/22 21-9748-6211-134 1000003734-15A 12/07/22 20,301.93              LAKE ES CAMPUS REPLACE CONSTRUCTION NOVEMBER 2022

CWS CONSTRUCTION GROUP 219407 12/28/22 21-9748-6170-362 1000003314-14 12/15/22 22,042.36              PVHS FIELDS, FIELD HOUSE & BLEACH NOVEMBER 2022

DECOTECH SYSTEMS 219002 12/13/22 21-9745-6460-686 1000003604-7 12/06/22 6,063.87                 VARIOUS SITES - E-RATE YEAR 24 OCTOBER 2022

Grand Total 48,408.16        

Payroll
Project# Check No. Check Date ShortAccount InvoiceNumber nvoiceDate Amount Invoice Description

66901396-01 12/31/22 75,540.87              Facility Program Staff December  2022 Pay

67001396-01 12/31/22 19,285.46              Assoc. Supt. Operation Staff December Pay

Grand Total 94,826.33        

Manual Journal Entry
Project# Check No. Check Date ShortAccount InvoiceNumber nvoiceDate Amount Invoice Description

51,123.92              See Page 3 for details

4,094.44                 See page 3 for details

Grand Total 55,218.36        

Prior Month's (2022) Facility Staff Salary Adjustment thru Timesheet 

Prior Month's (2022) Assoc Supt. Staff Salary Adjustment thru Timesheet 

3/24/2023 Page 2 of 3 AP Check List -DECEMBER 2022, 
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Facility Program Staff Regular Payroll  Prior Month's 
Adjustment Adjusted Amount

DIRECTOR FAC/PLANNING 13,188.13$            -$  13,188.13$  
BOND REGIONAL FACILT 15,374.25$            (29,979.80)$         (14,605.55)$  
BOND REGIONAL FACILT -$  -$  
DIRECTOR OF CONTRACT 15,054.96$            15,054.96$  
ADMIN SVCS MANAGER  6,279.87$              (4,852.00)$           1,427.87$  
ADMIN SVCS MANAGER  6,348.22$              (5,967.32)$           380.90$  
ADMINISTRATIVE TECH 3,692.05$              (6,347.92)$           (2,655.87)$  
FISCAL/PROJECT ACCOUNT ANALYST 5,462.44$              5,462.44$  
ACCOUNTING TECH 6,919.79$              (2,999.93)$           3,919.86$  
ACCOUNING TECH 3,221.16$              (976.95)$              2,244.21$  

Facility Program Staff Total 75,540.87$            (51,123.92)$         24,416.95$  

Assoc Supt Operations Staff
ASSO SUPT-FAC MAI BO 16,442.07$            16,442.07$  
SR ADMIN SECRETARY  2,843.39$              (4,094.44)$           (1,251.05)$  

Assoc Supt Operations Staff Total 19,285.46$            (4,094.44)$           15,191.02$  
Total Payroll 94,826.33$            (55,218.36)$         39,607.97$  

December 2022 Payroll Data (Salary + Benefits)

3/24/2023 3 of 3 AP Check List -DECEMBER 2022 
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Item J.a.  Roster and Terms 
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West Contra Costa Unified School District             3-27-23
Citizens’ Bond Oversight Committee for Measure D (2002), J (2006), D (2010), E (2012) and R (2020): Membership by Categories 

Superintendent’s Designee:  Luis Freese 
BOE Liaison: Trustee Leslie Reckler 

1 Position numbers were assigned by the CBOC for reference purposes only 
2 Proposition 39, CBOC was established by the Board of Education on April 9, 2003.  All appointments are made by the Board of Education. Terms are for two (2) years with a maximum of three 
consecutive terms. 

No.1 Category2 Nominated By Member Name 
City of 

Residence Office 
Dates Board 
Approved 

Current 
Term 
End 
Date 

1st, 2nd 
or 3rd 

Term? 
1 Business Organization * Business Organization 
2 Senior Citizen Organization * Senior Citizen Organization John Anderson Richmond Chair 4-27-22 6-9-24 Second 

3 Taxpayers’ Organization * Taxpayers’ Organization Lorraine Humes San Pablo 3-1-23 3-23-25 Third 

4 
Parent or Guardian* Parent or Guardian 

Tamecia Vallot San Pablo 3-15-23 3-14-25 First 

Parent/Guardian & PTA* PTA/School Site Council Brendan Daughton      3-15-23 3-14-25 First 

6 At Large Community Member Self-Nomination Jia Ma El Cerrito 1-11-23 1-10-25 First 
7 At Large Community Member Self-Nomination Jason Lindsey 6-2-21 6-1-23 First 
8 At Large Community Member Self-Nomination Anton Jungherr Hercules 3-15-23 3-14-25 First 
9 At Large Community Member Self-Nomination 

10 At Large Community Member Self-Nomination 

11 At Large Community Member Self-Nomination 

Description Number 
Authorized Positions 11 
Filled Positions 7 
Vacant Positions 4 
Pending Applications 
Quorum Requirement 4 

5 
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Item J.b. WCCUSD Board Policy 1714.2 adopted January 18, 2023 
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West Contra Costa Unified School District 
Board Policy 
Citizens’ Bond Oversight Committee 
BP 7214.2 
Facilities 
 

1. BACKGROUND INFORMATION 

Proposition 39, approved by California voters in the General Election of November 7, 2000, provides that 
the Governing Board of a school district may pursue the authorization and issuance of general obligation 
bonds passed by a vote of 55 percent or more of the electorate instead of a two-thirds majority. 

As a result of the passage of Proposition 39, language was added to the California Education Code 
requiring school districts passing a bond designated as a Proposition 39 bond to ensure all the following 
are realized:  

(a) Vigorous efforts are undertaken to ensure that all expenditures of bond revenues are in strict 
conformity with the law. 

(b) Taxpayers directly participate in the oversight of bond expenditures. 

(c) The members of the oversight committee promptly alert the public to any waste or improper 
expenditure of bond revenues. 

(d) That the unauthorized expenditures of bond revenues are vigorously investigated, prosecuted, 
and that the courts act swiftly to restrain any improper expenditures. 

In furtherance of the Legislature’s intent, school districts passing a bond designated as a Proposition 39 
bond must establish and appoint members to an independent citizens’ oversight committee ("Bond 
Oversight Committee," “Committee,” or "CBOC") to actively review and report on uses of bond revenues 
to ensure that they are spent only on school facilities improvements allowed under each bond measure 
and not for any other purpose. The Bond Oversight Committee must be established within sixty (60) days 
of the date that the school district’s governing board enters the election results in its minutes. A school 
district may also establish a voluntary oversight committee for any general obligation bond adopted by a 
two-thirds (2/3) vote of the electorate. California Education Code Sections 15278 through 15288 govern 
the establishment and operation of the Bond Oversight Committee. 

2. PURPOSE OF POLICY 

West Contra Costa Unified School District (“District”) voters have approved multiple Proposition 39 School 
Bond Measures. In accordance with legal requirements, the District has established an independent Bond 
Oversight Committee to provide oversight for these ballot measures.  

The purpose of this policy is to (a) ensure the District meets its legal requirements related to the use of 
Prop 39 bond proceeds; (b) establish the policies and procedures for the form, operation, appointment 
and related matters of the Bond Oversight Committee; and (c) establish the District’s commitment to 
support the Committee’s efficient and effective operation.  

3. COMMITTEE PURPOSE 
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The purpose of the Bond Oversight Committee shall be to inform the public concerning the expenditure 
of bond revenues. The Committee shall actively review and report on the proper expenditure of taxpayers’ 
money for school construction. The Committee shall advise the public as to whether the District is in 
compliance with the requirements of paragraph (3) of subdivision (b) of Section 1 of Article XIII A of the 
California Constitution. The Committee shall convene to provide independent oversight for, but not be 
limited to, both of the following: 

 
3.1. Ensuring that bond revenues are expended only for the purposes described in paragraph (3) of 

subdivision (b) of Section 1 of Article XIII A of the California Constitution. 
 

3.2. Ensuring that, as prohibited by subparagraph (A) of paragraph (3) of subdivision (b) of Section 1 
of Article XIII A of the California Constitution, no funds are used for any teacher or administrative 
salaries or other school operating expenses. 

 
4. COMMITTEE DUTIES & AUTHORIZED ACTIVITIES 

 

The Bond Oversight Committee is charged by State law to ensure that bond proceeds are spent only for 
construction, reconstruction, rehabilitation or replacement of District facilities, including the furnishing 
and equipping of facilities or the acquisition or lease of real property, in compliance with the specific 
projects listed in the District’s bond measures. The Committee shall ensure that no funds are expended 
for teacher or administrator salaries or other operating expenses.  

 
4.1. Bylaws.  Committee bylaws establish the operational rules to manage the operation of the 

Committee. These bylaws and operational rules shall be in compliance with this Board Policy and 
all applicable laws. 

 
4.2. Authorized Activities.  The Committee is authorized by law to engage in any of the following 

activities:  
 
4.2.1. Committee Reports. The Committee shall issue regular reports on the results of its activities. 

The Committee is required to issue an annual report in accordance with Education Code 
section 15280, subsection (b). The reports will be available on the Committee’s and District’s 
websites. 
 

4.2.2. Annual Performance Audit.  Receive and review copies of the District’s annual independent 
performance audit required by subparagraph (C) of paragraph (3) of subdivision (b) of 
Section 1 of Article XIII A of the California Constitution. 

 
4.2.2.1. The firm performing the annual performance audit shall deliver the draft audit 

report to the Committee, or any subcommittee appointed for this purpose, at the 
same time the draft reports are provided to the District. The draft audit will be 
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available to the Committee for review and comment in advance of the publication of 
the final audit report no later than March 31 of each year.  

4.2.2.2. The District will provide the Committee with the District’s formal written 
management response to all findings, recommendations and concerns addressed in 
the performance audit within three months of receiving the audits as required by 
Education Code 15280 subsection (a)(2). 

 
4.2.3. Annual Financial Audit.  Receive and review copies of the District’s annual independent 

financial audit required by subparagraph (C) of paragraph (3) of subdivision (b) of Section 1 
of Article XIII A of the California Constitution. 

 
4.2.3.1. The firm performing the annual bond financial audit shall deliver the draft audit 

report to the Committee, or any subcommittee appointed for this purpose, at the 
same time the draft reports are provided to the District. The draft audit will be 
available to the Committee for review and comment in advance of the publication of 
the final audit report no later than March 31 of each year.  

4.2.3.2. The District will provide the Committee with the District’s formal written 
management response to all findings, recommendations and concerns addressed in 
the financial audit within three months of receiving the audits as required by 
Education Code 15280 subsection (a)(2). 
 

4.2.4. Inspections.  Inspect school facilities and grounds to ensure bond proceeds are expended in 
compliance with the requirements of paragraph (3) of subdivision (b) of Section 1 of Article 
XIII A of the California Constitution.  

 
4.2.4.1. Committee members’ inspections or site visits must be coordinated with the 

CBOC Liaison. Committee member visits to any bond project job site must be 
conducted in accordance with all safety measures in effect at the job site and 
Committee members must be accompanied by a representative of the District. 
 

4.2.5. Deferred Maintenance.  Receive and review copies of any deferred maintenance proposals 
plans or reports developed by the District.  
 

4.2.6. Cost Saving Measures.  Review efforts by the District to maximize bond revenues by 
implementing cost-saving measures, including, but not limited to the following as required 
by Education Code section 15278.5:  

4.2.6.1. Mechanisms designed to reduce the costs of professional fees.  
4.2.6.2. Mechanisms designed to reduce the costs of site preparation.  
4.2.6.3. Recommendations regarding the joint use of core facilities.  
4.2.6.4. Mechanisms designed to reduce costs by incorporating efficiencies in school site 

design. 
4.2.6.5. Recommendations regarding the use of cost-effective and efficient reusable 

facility plans. 
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4.3. Matters not within Committee’s Review.  Consistent with the requirements of law including 
Education Code Sections 15282, subsection (b), the Committee shall serve a review function 
and shall not replace or impede the activity and discretionary decision making of the elected 
Board members, District staff or advisory committees. The Committee shall not have authority 
to: 
 

4.3.1. Participate in any bond sale and issuance process or make decisions concerning the timing, 
terms or structure of a bond issuance, except that the Committee may review the District’s 
plans for any bond sale and may review bond issuance documents upon the conclusion of a 
bond sale if desired. 

4.3.2. Determine how bond proceeds will be spent. 
4.3.3. Select contractors or consultants for bond projects or participate in the negotiation or bid 

process for such contractors and consultants. 
4.3.4. Approve construction contracts and/or change orders. 
4.3.5. Approve construction plans and/or schedules. 
4.3.6. Require the District to prepare reports or conduct audits more frequently than those 

required by law. 
 

5. BOND OVERSIGHT COMMITTEE MEMBERSHIP 

In accordance with Education Code section 15278, subsection (a), the District’s Governing Board shall 
establish and appoint members to the Committee.  

 
5.1. Number.  The Bond Oversight Committee shall consist of a minimum of seven (7) members and 

no more than eleven (11) members appointed by the Board. Five (5) members must represent 
distinct constituencies as mandated by Education Code section 15282:  

 
5.1.1. one representative of the local business community;  
5.1.2. one person active in a senior citizens’ organization;  
5.1.3. one person active in a bona fide taxpayers’ organization; and 
5.1.4. the parent or guardian of a child who is enrolled in the District; 
5.1.5. the parent or guardian of a child enrolled in the District and active in a parent- teacher 

organization, such as the Parent Teacher Association or school site council.  
 
Other members, selected by the Governing Board, will be selected at-large and based upon the 
applicant’s professional and/or practical experience, recognition or contributions to the community; 
the diversity of expertise of the Bond Oversight Committee as a whole; and representation of the 
Committee from various communities within the District. 
 
5.2. Prohibited Persons.  The following persons shall not be appointed to the Committee pursuant to 

Education Code section 15282, subsection (b): 
 

5.2.1. Employees or officials of the District; and 
5.2.2. Vendors, contractors, or consultants of the District. 
 

If, while serving on the Committee a member becomes one of the above-identified persons, the 
member’s service on the Committee shall immediately and automatically terminate.  
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A Committee member cannot be removed, except for cause, i.e., illegal activity or violation of District 
or State regulations.  
Any vacancy resulting from the termination or dismissal of a member shall be filled by the Board 
pursuant to its appointment process. 
 
 
5.3. Term.  Committee members shall serve for a term of two (2) years. Members of the Committee 

may be appointed by the Board for no more than three (3) consecutive terms as specified by 
Education Code 15282, subsection (a). Committee members that have served three (3) 
consecutive terms shall not be appointed to the Committee again for at least two (2) years 
following the date the member last served as a Committee member. Members shall serve 
without compensation.  
 

5.3.1. Existing Committee members that intend to serve an eligible consecutive term shall reapply 
to the Board for consideration pursuant to the Board’s process for appointing Committee 
members. 
 

5.3.2. If an existing Committee member represents one of the distinct constituencies mandated 
by Education Code section 15282 and during the member’s term no longer qualifies for that 
constituency (e.g., ceases to be active within a taxpayers’ organization or ceases to have a 
child enrolled in the District), the member shall be allowed to complete the current term, 
but shall not be appointed to serve any subsequent term as a representative of that 
constituency.  
 

5.3.3. The Board shall use reasonable efforts to fill vacancies on the Committee within sixty (60) 
calendar days of being notified of such vacancy. The Board shall fill any vacancy pursuant to 
the Board’s process for appointing Committee members. Any person appointed to fill the 
vacancy shall complete the remaining term for that member position. 

 
5.4. Solicitation and Appointment of Members. 

 
The Superintendent or CBOC Liaison and the Committee may advertise for and solicit Applicants 
(“Applicants”) for consideration of appointment to the Committee. The District’s Bond Oversight 
Committee Application (“Application”) shall be made publicly available to the community on the District’s 
and Committee’s website. Applicants can self-nominate by submitting an Application. The Application 
shall consist of the contact information, membership criteria, personal statement, and an option to 
provide a resume. If the Applicant is a Committee member applying to serve an additional term, the 
Application remains the same.  
 
Committee members shall be selected based on merit through a transparent process and appointed 
pursuant to the following process: 
 

5.4.1.  Any Application submitted shall be submitted to and reviewed by the Superintendent or 
CBOC Liaison and CBOC Chair. If the Application meets the minimum statutory criteria, then 
the Applicant will be notified that they have been approved as a Candidate (“Candidate”). If 
the Application does not meet the minimum statutory criteria or the Application is 
incomplete, then the Applicant will be notified of the status of their Application.  
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5.4.2. The Selection Committee (“Selection Committee”) shall review and may interview all 
Candidates. 

5.4.2.1. The Selection Committee shall include five members: the CBOC Chair and a 
designated appointee from the CBOC, two members of the Board of Education, and 
the Superintendent or CBOC Liaison.  

5.4.2.2.  The Selection Committee shall make recommendations to the Board to assist the 
Board in appointing Committee members. 

 
5.5. Ethics: Conflicts of Interest.  By accepting appointment to the Committee, each member must 

agree to comply with Articles 4 (commencing with section 1090) and 4.7 (commencing with 
section 1125) of Division 4 of Title 1 of the California Government Code and the Political Reform 
Act (Gov. Code §§ 81000 et seq.). Committee members may not hold any incompatible office or 
position during their term of membership. Committee members shall disclose immediately any 
possible or potential conflict of interest. A Committee member’s failure to disclose any possible 
or potential conflict of interest when known or when reasonably should be known, will result in 
the member’s removal from the Committee.  

 

6. MEETINGS 
 
6.1. All Committee meetings shall be open to the public and are subject to the California Brown Act 

(Govt Code section 54950 et seq.). District staff, as designated by the Superintendent or 
designee, will be responsible for working with the chair of the Committee to prepare and 
properly notice agendas, minutes and reports of the Committee. No bond funds may be used to 
pay any of these expenses.  
 

6.2. At its organizational meeting and annually thereafter, the Committee will select a Chair and Vice-
Chair/Secretary. Committee decisions will be made by majority vote of a quorum present and 
shall follow Robert’s Rules. For purposes of this Committee, a quorum consists of half of the total 
membership plus one member. All members shall be entitled to one vote on Committee 
recommendations. 
 

6.3. The Committee shall meet at least quarterly.  
 
7. DISTRICT SUPPORT 

 
7.1. District will provide technical and administrative assistance in furtherance of the Committee’s 

work. No bond funds shall be used to fund any of these technical and/or administrative expenses. 
The District’s support includes: 
 

7.1.1. Presenting for the Committee’s review, financial and project reports that will include project 
plans, timelines, and cost information. The Committee will also be provided with the annual 
performance and financial audits that are required by law. District staff shall identify the 
budget by fund and account code on each Board action precis that recommends the 
expenditure of bond funds for facility projects.  
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7.1.2. Providing administrative support for Committee and subcommittee meetings, if any, 
including assisting in preparing agenda packets, meeting logistics, meeting notes and 
recordings, posting agendas, minutes, and recordings to the Committee website. 

 
7.1.3. The Associate Superintendent of Operations will serve as a CBOC Liaison. The 

Superintendent and CBOC Liaison may assign such other District staff and professional 
service providers as needed to assist the Committee in carrying out its duties. 

 
7.1.4. The Committee and Board may hold joint meetings during the first quarter (January through 

March) and third quarter (July through September) of each year. 
 

7.1.5. The Committee will make reports to the Board in accordance with the District’s policy for 
such matters. All recommendations approved by the Committee shall be presented to the 
Board of Education.  

 
7.1.6. Providing Committee members training on the Brown Act. 

 
7.1.7. Provide Committee members with expedited access to the District’s public records by 

providing the Committee a specialized process for submitting a Public Records Request 
pursuant to the California Public Records Act. District staff will publish a monthly report 
summarizing the previous twelve months of all Committee requests for records. 

8. TERMINATION.  The Board shall terminate the Committee at the earlier date of when: (a) all bond 
proceeds have been expended; or (b) all projects funded by a bond measure are complete. 
 

9. ORDER OF PRECEDENCE.  In the event of a conflict between this policy, any legal or statutory 
requirement and any Committee bylaw, the following shall be the order of precedence: (1) legal or 
statutory requirement; then (2) this policy; then (3) Committee bylaws.  

 

Board Policies Relevant to School Bond Construction Program 

Board Policy 3400 Management of District Assets/Accounts and Administrative Regulation 3400 

Board Policy 7000 Facilities 

Legal Reference  

EDUCATION CODE 

15264-15288 

CALIFORNIA CONSTITUTION 

Article XIIIA, Section 1 (b) Article XVI, Section 18 (b) 

Policy WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT 

adopted:  August__, 2008 Richmond, California  

revised: January 9, 2008 
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revised: November 16, 2011 

revised: May 14, 2014 

revised: December 9, 2015  

revised: January 18, 2023 
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