
Construction Management: Brownstone / 
Atlantic South 
Project Manager: Jim Owens
Site Manager: TBD 
Architect: TBD
General Contractor: TBDPR
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North Charleston- Minor Capital Projects

North Charleston

Scope: Extend the car rider line and increase parking
Project Budget: $2,000,000
Schedule:  DD Design Completion: Aug 2026

Permit Completion:          Oct  2026
Construction Start: Jan 2027
Project Completion: Aug 2027

Status: Not StartedPR
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Goodwin Elementary – Extend Car Rider Line Paving Project

Goodwin Elementary

December 2025

Construction Management: Brownstone / 
Atlantic South 
Project Manager:  Jim Owens
Site Manager:  TBD
Architect:  TBD
General Contractor: TBD
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Scope: New multipurpose room and enclose canopy
Project Budget: $6,000,000
Schedule: DD Design Completion: Nov 2026

Permit Completion:          Dec 2026
Construction Start:           Jan 2027
Building Occupancy: Jul 2028
Project Completion: Aug 2028

Status: Not Started
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Goodwin Elementary – New Multipurpose Room Building 
Project
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