
WCCUSD 
Bond Program Project Status Report

+ = Percent complete values are pulled from most recent BOE Construction Status Reports.
* = Project will no longer be reported
 (All Change Orders are BOE approved; NOC has been filed)

Citizen's Bond Oversight Committee
as of 5/10/16

Amount % Amount %

1 Nystrom Elementary School Modernization Interactive 
Resources $21,188,102 8/25/14 12/18/15 87% $959,973.86 4.53% $46,317.00 0.22%

2 Lincoln Elementary School Bldg 'A' Ext Repairs GDG $352,000 7/14/15 10/12/15 100% $29,960.45 8.51% $0.00 0.00% 5/25/2016

Middle
Schools 3 Fred T. Korematsu Middle School

Campus Replacement HY Architects $42,762,406 5/13/13 12/29/15 98% $1,438,982.33 3.37% $76,939.13 0.18%

4 El Cerrito High School Stadium WLC 
Architects $13,438,000 1/27/14 9/27/15 99% $938,176.00 6.98% $0.00 0.00%

$77,740,508 $3,367,092.64 4.33% $123,256.13 0.16%

Notice of 
Completion

Elementary 
School 

School Type # Sub-Project Name Architect of 
Record

Construction
Contract 

Value

Notice to
Proceed

Completion
Date

Percent
Complete+

Change Orders Pending Change Orders

TOTALS



CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
Code (See 

Below) # of 
COs Total CO Value

# of 
COs Total CO Value

# of 
COs Total CO Value # of 

COs Total CO Value # of 
COs Total CO Value # of 

COs Total CO Value

1 0 $0.00 2 $40,538.00 4 $152,650.00 6 $193,188.00 0 $0.00 6 $193,188.00

2 1 $0.00 7 $96,023.86 8 $523,348.00 16 $619,371.86 0 $0.00 16 $619,371.86

3 0 $0.00 4 $58,056.00 4 $135,675.00 8 $193,731.00 0 $0.00 8 $193,731.00

4 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

Totals 1 $0.00 13 $194,617.86 16 $811,673.00 30 $1,006,290.86 0 $0.00 30 $1,006,290.86

CO Reason Code Definitions                                           

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)

4 Outside Agency

1 15/13/2016 2:59:53 PM WCCUSD Report CBOC Change Order Sub-Project Information v4of

CBOC Change Order Information - Sub-Project Summary

West Contra Costa Unified School District
Bond Program

(as of: 5/13/2016 2:59:53 PM) 

Sub-Project Summary For: Nystrom ES*  Ph3B Renovate Classroom

Contract No.: 1000001452 (Roebbelen - Original Contract Amt = $21,188,102.00)

<<<  D    R    A    F    T  >>>



CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
Code (See 

Below) # of 
COs Total CO Value

# of 
COs Total CO Value

# of 
COs Total CO Value # of 

COs Total CO Value # of 
COs Total CO Value # of 

COs Total CO Value

1 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

2 0 $0.00 0 $0.00 1 $29,960.45 1 $29,960.45 0 $0.00 1 $29,960.45

3 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

4 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

Totals 0 $0.00 0 $0.00 1 $29,960.45 1 $29,960.45 0 $0.00 1 $29,960.45

CO Reason Code Definitions                                           

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)

4 Outside Agency

1 15/13/2016 2:57:37 PM WCCUSD Report CBOC Change Order Sub-Project Information v4of

CBOC Change Order Information - Sub-Project Summary

West Contra Costa Unified School District
Bond Program

(as of: 5/13/2016 2:57:37 PM) 

Sub-Project Summary For: Lincoln ES Exterior Wall Phase I

Contract No.: 1000001694 (OnPoint Construction - Original Contract Amt = $352,000.00)

<<<  D    R    A    F    T  >>>



Construction Change Order Summary Log

Date: 5/13/2016

Lincoln ES Exterior Wall Phase I Start Date: Original Completion Date:

Reason
Code

CO
No.

Amount
This C/O

CM/PM
Status

Time
Ext.

Revised
Compl.

Date

Revised
Contract
Amount

% of Contract
Cumulative

BOE
Approve

Contract No.: 1000001694 OnPoint Construction Contract Amount: $352,000.00

Total : $29,960.45 Time : 0Board of Educatuon Approved

APPCO Reroof Bldg. A Overhang Roof 00001 $29,960.45 0 $381,960.452 8.51%4/13/16

$381,960.45 8.51%$29,960.45 Total  Time: 0Total of all Changes: 

Report   m_change_505dprev4C/O Key Legend

3: Design Deficiency (Errors and Omissions)

1: Unforeseen Conditions 4: Outside Agency
2: Owner Initiated Scope Change Other5:

Page: 1 of 1



CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
Code (See 

Below) # of 
COs Total CO Value

# of 
COs Total CO Value

# of 
COs Total CO Value # of 

COs Total CO Value # of 
COs Total CO Value # of 

COs Total CO Value

1 4 $8,701.33 11 $123,023.62 4 $201,446.49 19 $333,171.44 0 $0.00 19 $333,171.44

2 1 $2,767.66 5 $80,149.94 6 $431,876.35 12 $514,793.95 3 -$77,325.53 15 $437,468.42

3 9 $30,354.05 19 $276,099.48 11 $447,581.52 39 $754,035.05 1 -$1,245.00 40 $752,790.05

4 0 $0.00 1 $6,084.00 0 $0.00 1 $6,084.00 0 $0.00 1 $6,084.00

Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

Totals 14 $41,823.04 36 $485,357.04 21 $1,080,904.36 71 $1,608,084.44 4 -$78,570.53 75 $1,529,513.91

CO Reason Code Definitions                                           

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)

4 Outside Agency

1 15/13/2016 2:58:46 PM WCCUSD Report CBOC Change Order Sub-Project Information v4of

CBOC Change Order Information - Sub-Project Summary

West Contra Costa Unified School District
Bond Program

(as of: 5/13/2016 2:58:46 PM) 

Sub-Project Summary For: Korematsu MS New Building

Contract No.: 1000000357 (Arntz Builders, Inc - Original Contract Amt = $42,762,406.00)

<<<  D    R    A    F    T  >>>



CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
Code (See 

Below) # of 
COs Total CO Value

# of 
COs Total CO Value

# of 
COs Total CO Value # of 

COs Total CO Value # of 
COs Total CO Value # of 

COs Total CO Value

1 6 $11,636.00 4 $40,393.00 1 $32,655.00 11 $84,684.00 0 $0.00 11 $84,684.00

2 7 $12,344.00 4 $64,884.00 2 $67,713.00 13 $144,941.00 1 -$4,056.00 14 $140,885.00

3 26 $32,954.00 33 $358,572.00 7 $322,619.00 66 $714,145.00 1 -$20.00 67 $714,125.00

4 1 $1,672.00 0 $0.00 0 $0.00 1 $1,672.00 1 -$3,190.00 2 ($1,518.00)

Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00

Totals 40 $58,606.00 41 $463,849.00 10 $422,987.00 91 $945,442.00 3 -$7,266.00 94 $938,176.00

CO Reason Code Definitions                                           

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)

4 Outside Agency

1 15/13/2016 2:51:31 PM WCCUSD Report CBOC Change Order Sub-Project Information v4of

CBOC Change Order Information - Sub-Project Summary

West Contra Costa Unified School District
Bond Program

(as of: 5/13/2016 2:51:31 PM) 

Sub-Project Summary For: El Cerrito HS*  Ph5 Stadium

Contract No.: 3541348-00 (WRIGHT CONTRACTING INC - Original Contract Amt = $13,438,000.00)

<<<  D    R    A    F    T  >>>



Construction Change Order Summary Log

Date: 5/13/2016

El Cerrito HS*  Ph5 Stadium Start Date: 9/27/2015Original Completion Date:1/27/2014

Reason
Code

CO
No.

Amount
This C/O

CM/PM
Status

Time
Ext.

Revised
Compl.

Date

Revised
Contract
Amount

% of Contract
Cumulative

BOE
Approve

Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00

Total : $938,176.00 Time : 72Board of Educatuon Approved

APPCO Building A Foundation Interferences 00001 $6,543.00 0 $13,444,543.003 9/27/2015 0.05%8/13/14

APPCO SS/SD Interfernces with Piers 00002 $7,798.00 0 $13,452,341.003 9/27/2015 0.11%8/13/14

APPCO Credit for Demo of Portables 00003 ($4,056.00) 0 $13,448,285.002 9/27/2015 0.08%8/13/14

APPCO CMU Block Color Selection 00004 $9,985.00 0 $13,458,270.003 9/27/2015 0.15%8/13/14

APPCO Drainage at Bldg C. Ret. Wall 00005 $13,465.00 0 $13,471,735.003 9/27/2015 0.25%9/17/14

APPCO SD System at Ashbury Ret. Wall 00006 $28,277.00 0 $13,500,012.003 9/27/2015 0.46%9/17/14

APPCO Radio Antennna Interim Requirements 00007 $6,214.00 0 $13,506,226.003 9/27/2015 0.51%9/17/14

APPCO Oak Tree Removal & Redwood Trim 00008 $1,990.00 0 $13,508,216.003 9/27/2015 0.52%9/17/14

APPCO Existing Drains at Home Bleachers 00009 $2,851.00 0 $13,511,067.003 9/27/2015 0.54%9/17/14

APPCO Building A Utility Re-Routing 00010 $4,067.00 0 $13,515,134.003 9/27/2015 0.57%10/1/14

APPCO Concrete Footing Removal 00011 $8,382.00 0 $13,523,516.001 9/27/2015 0.64%10/15/14

APPCO Colusa Ave. Drilled Pier Couplers 00012 $11,221.00 0 $13,534,737.003 9/27/2015 0.72%10/15/14

APPCO Removal/Reinstallation Bldg C Ramp 00013 $10,850.00 0 $13,545,587.003 9/27/2015 0.80%11/12/14

APPCO CMU Accent Band (ASI #12) 00014 $0.00 0 $13,545,587.003 9/27/2015 0.80%11/12/14

APPCO Drainage at Building B Ret. Walls 00015 $13,873.00 0 $13,559,460.003 9/27/2015 0.90%11/12/14

APPCO Re-Survey of Entrance Canopy 00016 $1,527.00 0 $13,560,987.003 9/27/2015 0.92%11/12/14

APPCO Bleacher and Ticket Booth Abatement 00017 $53,076.00 0 $13,614,063.003 9/27/2015 1.31%1/7/15

APPCO Unforseen Light Pole Base 00018 $7,546.00 0 $13,621,609.001 9/27/2015 1.37%1/7/15

APPCO Colusa Hillside Stabilization 00019 $3,557.00 0 $13,625,166.001 9/27/2015 1.39%1/7/15

APPCO Fire Water Utility Revisions 00020 $21,717.00 0 $13,646,883.003 9/27/2015 1.55%1/7/15
Report   m_change_505dprev4C/O Key Legend

3: Design Deficiency (Errors and Omissions)

1: Unforeseen Conditions 4: Outside Agency
2: Owner Initiated Scope Change Other5:

Page: 1 of 5



Construction Change Order Summary Log

Date: 5/13/2016

El Cerrito HS*  Ph5 Stadium Start Date: 9/27/2015Original Completion Date:1/27/2014

Reason
Code

CO
No.

Amount
This C/O

CM/PM
Status

Time
Ext.

Revised
Compl.

Date

Revised
Contract
Amount

% of Contract
Cumulative

BOE
Approve

Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00

Total : $938,176.00 Time : 72Board of Educatuon Approved

APPCO Ashbury Ret Wall Drain Pipe & Gravel 00021 $24,343.00 0 $13,671,226.003 9/27/2015 1.74%1/7/15

APPCO Existing Sewer Line through Footing 00022 $2,885.00 0 $13,674,111.001 9/27/2015 1.76%4/22/15

APPCO Building D Storm Drain Connection 00023 $5,150.00 0 $13,679,261.003 9/27/2015 1.80%4/22/15

APPCO Building F Finish Elevations 00024 $7,978.00 0 $13,687,239.003 9/27/2015 1.85%4/22/15

APPCO Building A Skylight Revision 00025 $1,378.00 0 $13,688,617.003 9/27/2015 1.86%4/22/15

APPCO Upper Colusa Wall Height 00026 $9,994.00 0 $13,698,611.003 9/27/2015 1.94%6/10/15

APPCO Existing SD Line Replac. at Over-Ex 00027 $10,497.00 0 $13,709,108.001 9/27/2015 2.02%6/10/15

APPCO Demo of Fencing & Veg. at NE Corner 00028 $11,585.00 0 $13,720,693.002 9/27/2015 2.10%7/8/15

APPCO Building E Footing Underpinning 00029 $14,111.00 0 $13,734,804.002 9/27/2015 2.21%7/8/15

APPCO NEMA 3R Enclosures 00030 $5,960.00 0 $13,740,764.003 9/27/2015 2.25%7/8/15

APPCO StormWater Spec. Incident Report 00031 ($3,190.00) 0 $13,737,574.004 9/27/2015 2.23%8/12/15

APPCO Electrical Boxes in Area of Over-Ex 00032 $928.00 0 $13,738,502.003 9/27/2015 2.24%8/12/15

APPCO Waterproofing at Bldgs A & B 00033 $42,592.00 0 $13,781,094.003 9/27/2015 2.55%8/12/15

APPCO Tele/Data System 00034 $4,508.00 0 $13,785,602.002 9/27/2015 2.59%8/12/15

APPCO Entrance Canopy Fencing Redesign 00035 $19,247.00 0 $13,804,849.002 9/27/2015 2.73%8/12/15

APPCO Bio Swale Along Ashbury Ave. 00036 $4,818.00 0 $13,809,667.003 9/27/2015 2.77%8/12/15

APPCO S9 & S5 Light Fixture Mounting 00037 $2,905.00 0 $13,812,572.003 9/27/2015 2.79%8/12/15

APPCO Polywrap UG Cast Iron Pipes-Bldg A 00038 $6,573.00 0 $13,819,145.003 9/27/2015 2.84%9/16/15

APPCO Building A Pilasters 00039 $5,921.00 0 $13,825,066.003 9/27/2015 2.88%9/16/15

APPCO Polywrap for UG Pipe Bldg C & E 00040 $9,615.00 0 $13,834,681.003 9/27/2015 2.95%9/16/15
Report   m_change_505dprev4C/O Key Legend

3: Design Deficiency (Errors and Omissions)

1: Unforeseen Conditions 4: Outside Agency
2: Owner Initiated Scope Change Other5:

Page: 2 of 5



Construction Change Order Summary Log

Date: 5/13/2016

El Cerrito HS*  Ph5 Stadium Start Date: 9/27/2015Original Completion Date:1/27/2014

Reason
Code

CO
No.

Amount
This C/O

CM/PM
Status

Time
Ext.

Revised
Compl.

Date

Revised
Contract
Amount

% of Contract
Cumulative

BOE
Approve

Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00

Total : $938,176.00 Time : 72Board of Educatuon Approved

APPCO Perforated Drain on Radius Planter 00041 $16,145.00 0 $13,850,826.003 9/27/2015 3.07%9/16/15

APPCO Grade Conflicts @ Building A 00042 $13,946.00 0 $13,864,772.003 9/27/2015 3.18%9/16/15

APPCO Sidewalk Behind Visitor Bleachers 00043 $9,638.00 0 $13,874,410.003 9/27/2015 3.25%9/16/15

APPCO Windscreen at Neighbor Property 00044 $290.00 0 $13,874,700.002 9/27/2015 3.25%9/16/15

APPCO Building B Ceiling Elevation 00045 $835.00 0 $13,875,535.003 9/27/2015 3.26%9/16/15

APPCO Fire Riser at Building D 00046 $823.00 0 $13,876,358.003 9/27/2015 3.26%9/16/15

APPCO Upper Colusa Fencing 00047 $17,934.00 0 $13,894,292.003 9/27/2015 3.40%9/16/15

APPCO Re-intstallation of Jambpro Antenna 00048 $8,161.00 0 $13,902,453.003 9/27/2015 3.46%9/16/15

APPCO Epoxy Flooring Vapor Reduction Sys 00049 $13,968.00 0 $13,916,421.001 9/27/2015 3.56%9/16/15

APPCO Ele Panels, NEMA 3R Enclosures 00050 $16,318.00 0 $13,932,739.003 9/27/2015 3.68%9/16/15

APPCO Grading Mods, Added Curbs 00051 $11,291.00 0 $13,944,030.003 9/27/2015 3.77%9/16/15

APPCO Musco Lighting Circuits 00052R $13,369.00 0 $13,994,215.003 9/27/2015 3.87%1/20/16

APPCO Irrigation Main Revisions 00053 $31,154.00 0 $13,975,184.003 9/27/2015 4.10%12/9/15

APPCO Paint Steel Entrance Canopy 00054 $2,720.00 0 $13,977,904.003 9/27/2015 4.12%12/9/15

APPCO Lead Paint Abatement at Bleachers 00055 $2,088.00 0 $13,979,992.002 9/27/2015 4.13%12/9/15

APPCO Fencing at Home Bleachers 00058 $854.00 0 $13,980,846.002 9/27/2015 4.14%12/9/15

APPCO Visitor Bleacher Fire Rate Enclosure 00059R $102,998.00 0 $14,097,213.003 9/27/2015 4.91%1/20/16

APPCO Revised Entry Canopy Gates 00060R $36,412.00 0 $14,133,625.002 9/27/2015 5.18%1/20/16

APPCO Flashing & Sheathing @ Bldg. B Roof 00061R $7,321.00 0 $14,140,946.003 9/27/2015 5.23%1/20/16

APPCO Visitor Bleacher Enclosure - Curb 0056R $23,439.00 0 $14,164,385.003 9/27/2015 5.41%2/10/16
Report   m_change_505dprev4C/O Key Legend

3: Design Deficiency (Errors and Omissions)

1: Unforeseen Conditions 4: Outside Agency
2: Owner Initiated Scope Change Other5:

Page: 3 of 5



Construction Change Order Summary Log

Date: 5/13/2016

El Cerrito HS*  Ph5 Stadium Start Date: 9/27/2015Original Completion Date:1/27/2014

Reason
Code

CO
No.

Amount
This C/O

CM/PM
Status

Time
Ext.

Revised
Compl.

Date

Revised
Contract
Amount

% of Contract
Cumulative

BOE
Approve

Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00

Total : $938,176.00 Time : 72Board of Educatuon Approved

APPCO Visitor Bleacher Sidewalk Elevation 0057R $8,857.00 0 $14,173,242.003 9/27/2015 5.47%2/10/16

APPCO PG&E gas meter pad and enclosure 0062 $31,911.00 0 $14,205,153.003 9/27/2015 5.71%2/10/16

APPCO Soffits at Building A Restrooms, Plu 0063 $6,151.00 0 $14,211,304.003 9/27/2015 5.75%2/10/16

APPCO Parapet walls Building A 0064 $2,301.00 0 $14,213,605.003 9/27/2015 5.77%2/10/16

APPCO Building B Ceiling Elevation 0065 $3,799.00 0 $14,217,404.003 9/27/2015 5.80%2/10/16

APPCO Soffits above pass-thru windows at B 0066 $2,012.00 0 $14,219,416.003 9/27/2015 5.81%2/10/16

APPCO Bldg C&D Roof Hatch Layout 0067 $8,594.00 0 $14,228,010.003 9/27/2015 5.88%2/10/16

APPCO Deck @ Canopy/Curb at Home Bleachers 0068 $8,560.00 0 $14,236,570.003 9/27/2015 5.94%2/10/16

APPCO Fire Alarm Control Panel 0069 $4,052.00 0 $14,240,622.001 9/27/2015 5.97%2/10/16

APPCO Irrigation Main & Acoustical Pads 0070 $31,301.00 0 $14,271,923.002 9/27/2015 6.21%2/10/16

APPCO Site Retaining Wall Spiral Reinf. 0071 $32,611.00 0 $14,304,534.003 9/27/2015 6.45%3/2/16

APPCO Motorized projection screens 0072 $6,334.00 0 $14,310,868.003 9/27/2015 6.50%3/2/16

APPCO Window Size at Bldg. E 0073 $5,314.00 0 $14,316,182.003 9/27/2015 6.54%3/2/16

APPCO Building C Utility Re-Routing 0074 $19,941.00 0 $14,336,123.002 9/27/2015 6.68%3/2/16

APPCO Bldg. B Rev Landscaping and Irr. 0075 ($20.00) 0 $14,336,103.003 9/27/2015 6.68%4/13/16

APPCO COR 77 - VB Elevator Pit Concrete 0076 $1,672.00 0 $14,337,775.004 9/27/2015 6.70%4/13/16

APPCO Generator Rental for Vapor Reduction 0077 $1,142.00 0 $14,338,917.001 9/27/2015 6.70%4/13/16

APPCO Remoblization of Precision Crane 0078 $4,604.00 0 $14,343,521.002 9/27/2015 6.74%4/13/16

APPCO Time Impact Analysis 2 0079 $32,655.00 72 $14,376,176.001 12/8/2015 6.98%5/11/16

Report   m_change_505dprev4C/O Key Legend

3: Design Deficiency (Errors and Omissions)

1: Unforeseen Conditions 4: Outside Agency
2: Owner Initiated Scope Change Other5:
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Construction Change Order Summary Log

Date: 5/13/2016

El Cerrito HS*  Ph5 Stadium Start Date: 9/27/2015Original Completion Date:1/27/2014

Reason
Code

CO
No.

Amount
This C/O

CM/PM
Status

Time
Ext.

Revised
Compl.

Date

Revised
Contract
Amount

% of Contract
Cumulative

BOE
Approve

Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00

Total : $0.00 Time : 0Pending BOE Approval

NEWCO Irrigation Main & Acoustical Pads 00070 $0.00 0 $13,980,846.002 9/27/2015 6.98%

$14,376,176.00 6.98%$938,176.00 Total  Time: 72Total of all Changes: 

Report   m_change_505dprev4C/O Key Legend

3: Design Deficiency (Errors and Omissions)

1: Unforeseen Conditions 4: Outside Agency
2: Owner Initiated Scope Change Other5:
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