WCCUSD
Bond Program Project Status Report

Architect of

Construction

Notice to

Completion

Percent

Change Orders

Pending Change Orders

Notice of

School Type Sub-Project Name Contract )
Record Value Proceed Date Complete+ Amount % Amount % Completion
Nystrom Elementary School Modernization Interactive | ¢»1 185102 | 8/25/14 | 12/18/15 86% $727,870.86 | 3.44% | $278,420.00 | 1.31%
Elementary Resources
School . :
Lincoln Elementary School Bldg ‘A" Ext Repairs GDG $352,000 7/14/15 10/12/15 98% $29,960.45 8.51% $0.00 0.00%
Middle Fred T. Korematsu Middle School HY Architects| $42,762,406 | 5/13/13 | 12/29/15 98% | $1,449,074.72 | 3.39% | $45,906.23 0.11%
Schools Campus Replacement
De Anza High School: Linked Learning Building & DLM $17,750,953 | 10/13/14 | 11/12/15 100% | $618,019.95 | 3.48% $0.00 0.00% | 4/13/2016
. Athletic Fields* Architects
High School
El Cerrito High School Stadium Arc\:Ar(iI;eCcts $13,438,000 | 1/27/14 | 9/27/15 98% $905,521.00 | 6.74% $0.00 0.00%
TOTALS $95,491,461 $3,730,446.98 | 3.91% | $324,326.23 | 0.34%

+ = Percent complete values are pulled from most recent BOE Construction Status Reports.
* = Project will no longer be reported
(All Change Orders are BOE approved; NOC has been filed)

Citizen's Bond Oversight Committee
as of 4/14/16




West Contra Costa Unified School District
Bond Program

CBOC Change Order Information - Sub-Project Summary (as of: 4/14/2016 12:21:03 PM)

Sub-Project Summary For: Nystrom ES* Ph3B Renovate Classroom
Contract No.: 1000001452 (Roebbelen - Original Contract Amt = $21,188,102.00)

<<< D R A F T >>

Grand Total COs > $0 COs With Net Credits Grand Total All COs

CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000
Code (See # of
# of #0 # of # of # of
Below) COs Total CO Value COs Total CO Value cos Total CO Value COs Total CO Value COs Total CO Value COs Total CO Value
1 0 $0.00 2 $40,538.00 4 $152,650.00 6 $193,188.00 O $0.00 6 $193,188.00
2 1 $0.00 7 $96,023.86 8 $523,348.00 16 $619,371.86 0O $0.00 16 $619,371.86
3 0 $0.00 4 $58,056.00 4 $135,675.00 8 $193,731.00 O $0.00 8 $193,731.00
4 0 $0.00 O $0.00 O $0.00 O $0.00 O $0.00 O $0.00
Not Indicated 0 $0.00 O $0.00 O $0.00 O $0.00 O $0.00 O $0.00
Totals 1 $0.00 13 $194,617.86 16 $811,673.00 30 $1,006,290.86 0 $0.00 30 $1,006,290.86
CO Reason Code Definitions
Reason CD Reason Description
1 Unforeseen Conditions
2 Owner Initiated Scope Change
3 Design Deficiency (Errors and Omissions)
4 Outside Agency

WCCUSD Report CBOC Change Order Sub-Project Information v4
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West Contra Costa Unified School District
Bond Program CBOC Change Order Information - Sub-Project Summary (as of: 4/14/2016 12:22:59 PM)

Sub-Project Summary For: Lincoln ES Exterior Wall Phase |
Contract No.: 1000001694 (OnPoint Construction - Original Contract Amt = $352,000.00)

<<< D R A F T >>

CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
CoBdeelo(\?v()ee égg Total CO Value égfs Total CO Value égfs Total CO Value qégfs Total CO Value 28]; Total CO Value 281; Total CO Value
1 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
2 0 $0.00 0 $0.00 1 $29,960.45 1 $29,960.45 0 $0.00 1 $29,960.45
3 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
4 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
Totals 0 $0.00 0 $0.00 1 $29,960.45 1 $29,960.45 0 $0.00 1 $29,960.45

CO Reason Code Definitions

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)
4 Outside Agency
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Construction Change Order Summary Log

Date: 4/14/2016

Lincoln ES Exterior Wall Phase |

Start Date: Original Completion Date:

Revised Revised
Reason co Amount CM/PM BOE Time Compl. Contract % of Contract
Code No. This C/O Status Approve Ext. Date Amount Cumulative
| Contract No.: 1000001694 OnPoint Construction Contract Amount: $352,000.00 |
| Board of Educatuon Approved Total : $29,960.45 Time : 0 |
CcO Reroof Bldg. A Overhang Roof 2 00001 $29,960.45 APP 4/13/16 0 $381,960.45 8.51%
Total of all Changes: $29,960.45 Total Time: 0 $381,960.45 8.51%
C/O Key Legend Page: 1of 1 Report m_change_505dprev4

1:
2:
3:

Unforeseen Conditions
Owner Initiated Scope Change
Design Deficiency (Errors and Omissions)

4:

Outside Agency
Other




West Contra Costa Unified School District
Bond Program CBOC Change Order Information - Sub-Project Summary (as of: 4/14/2016 11:37:07 AM)

Sub-Project Summary For: Korematsu MS New Building
Contract No.: 1000000357 (Arntz Builders, Inc - Original Contract Amt = $42,762,406.00)

<<< D R A F T >>

CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
CoBdeelo(\?v()ee égg Total CO Value égfs Total CO Value égfs Total CO Value qégfs Total CO Value 28]; Total CO Value 281; Total CO Value
1 4 $8,701.33 11 $123,023.62 4 $201,446.49 19 $333,171.44 0 $0.00 19 $333,171.44
2 1 $2,767.66 4 $59,209.43 5 $404,694.67 10 $466,671.76 3 -$77,325.53 13 $389,346.23
3 9 $30,354.05 19 $276,099.48 11 $447,581.52 39 $754,035.05 1 -$1,245.00 40 $752,790.05
4 0 $0.00 1 $6,084.00 0 $0.00 1 $6,084.00 0 $0.00 1 $6,084.00
Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
Totals 14 $41,823.04 35 $464,416.53 20 $1,053,722.68 69 $1,559,962.25 4 -$78,570.53 73 $1,481,391.72

CO Reason Code Definitions

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)
4 Outside Agency
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West Contra Costa Unified School District

Bond Program CBOC Change Order Information - Sub-Project Summary (as of: 4/14/2016 12:24:00 PM)

Sub-Project Summary For: De Anza HS LinkLearn/AcademyBIldg/Fid
Contract No.: 1000001512 (BHM Construction, Inc - Original Contract Amt = $17,750,953.00)

<<< D R A F T >>

CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
CoBdeelo(\?v()ee égg Total CO Value égfs Total CO Value égfs Total CO Value qégfs Total CO Value 28]; Total CO Value 281; Total CO Value
1 8 $19,353.00 5 $47,650.00 1 $32,341.00 14 $99,344.00 0 $0.00 14 $99,344.00
2 6 $12,016.00 4 $40,908.00 3 $172,390.00 13 $225,314.00 10 -$147,287.00 23 $78,027.00
3 21 $42,674.95 13 $135,745.00 5 $252,248.00 39 $430,667.95 4 -$8,226.00 43 $422,441.95
4 0 $0.00 1 $19,079.00 0 $0.00 1 $19,079.00 1 -$872.00 2 $18,207.00
Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
Totals 35 $74,043.95 23 $243,382.00 9 $456,979.00 67 $774,404.95 15 -$156,385.00 82 $618,019.95

CO Reason Code Definitions

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)
4 Outside Agency
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West Contra Costa Unified School District
Bond Program

CBOC Change Order Information - Sub-Project Summary (as of: 4/14/2016 12:25:18 PM)
Sub-Project Summary For: El Cerrito HS* Ph5 Stadium
Contract No.: 3541348-00 (WRIGHT CONTRACTING INC - Original Contract Amt = $13,438,000.00)

<<< D R A F T >>

CO Reason COs $0 to $5,000 COs $5,000 to $25,000 COs > $25,000 Grand Total COs > $0 COs With Net Credits Grand Total All COs
CoBdeelo(\?v()ee égg Total CO Value égfs Total CO Value égfs Total CO Value qégfs Total CO Value 28]; Total CO Value 281; Total CO Value
1 6 $11,636.00 4 $40,393.00 1 $32,655.00 11 $84,684.00 0 $0.00 11 $84,684.00
2 7 $12,344.00 4 $64,884.00 2 $67,713.00 13 $144,941.00 1 -$4,056.00 14 $140,885.00
3 26 $32,954.00 33 $358,572.00 7 $322,619.00 66 $714,145.00 1 -$20.00 67 $714,125.00
4 1 $1,672.00 0 $0.00 0 $0.00 1 $1,672.00 1 -$3,190.00 2 ($1,518.00)
Not Indicated 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
Totals 40 $58,606.00 41 $463,849.00 10 $422,987.00 91 $945,442.00 3 -$7,266.00 94 $938,176.00

CO Reason Code Definitions

Reason CD Reason Description

1 Unforeseen Conditions

2 Owner Initiated Scope Change

3 Design Deficiency (Errors and Omissions)
4 Outside Agency

4/14/2016 12:25:18 PM 1 of 1 WCCUSD Report CBOC Change Order Sub-Project Information v4



Construction Change Order Summary Log

Date: 4/14/2016
El Cerrito HS* Ph5 Stadium Start Date: 1/27/2014 Original Completion Date: 9/27/2015
Revised Revised
Reason co Amount CM/PM BOE Time Compl. Contract % of Contract
Code No. This C/O Status Approve Ext. Date Amount Cumulative

| Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00 |
| Board of Educatuon Approved Total : $905,521.00 Time : 0 |
CcOo Building A Foundation Interferences 3 00001 $6,543.00 APP 8/13/14 0 9/27/2015 $13,444,543.00 0.05%
CcOo SS/SD Interfernces with Piers 3 00002 $7,798.00 APP 8/13/14 0 9/27/2015 $13,452,341.00 0.11%
CcOo Credit for Demo of Portables 2 00003 ($4,056.00) APP 8/13/14 0 9/27/2015 $13,448,285.00 0.08%
co CMU Block Color Selection 3 00004 $9,985.00 APP 8/13/14 0 9/27/2015 $13,458,270.00 0.15%
co Drainage at Bldg C. Ret. Wall 3 00005 $13,465.00 APP 9/17/14 0 9/27/2015 $13,471,735.00 0.25%
CcO SD System at Ashbury Ret. Wall 3 00006 $28,277.00 APP 9/17/14 0 9/27/2015 $13,500,012.00 0.46%
co Radio Antennna Interim Requirements 3 00007 $6,214.00 APP 9/17/14 0 9/27/2015 $13,506,226.00 0.51%
co Oak Tree Removal & Redwood Trim 3 00008 $1,990.00 APP 9/17/14 0 9/27/2015 $13,508,216.00 0.52%
CcO Existing Drains at Home Bleachers 3 00009 $2,851.00 APP 9/17/14 0 9/27/2015 $13,511,067.00 0.54%
co Building A Utility Re-Routing 3 00010 $4,067.00 APP 10/1/14 0 9/27/2015 $13,515,134.00 0.57%
co Concrete Footing Removal 1 00011 $8,382.00 APP 10/15/14 0 9/27/2015 $13,523,516.00 0.64%
co Colusa Ave. Drilled Pier Couplers 3 00012 $11,221.00 APP 10/15/14 0 9/27/2015 $13,534,737.00 0.72%
co Removal/Reinstallation Bldg C Ramp 3 00013 $10,850.00 APP 11/12/14 0 9/27/2015 $13,545,587.00 0.80%
co CMU Accent Band (ASI #12) 3 00014 $0.00 APP 11/12/14 0 9/27/2015 $13,545,587.00 0.80%
co Drainage at Building B Ret. Walls 3 00015 $13,873.00 APP 11/12/14 0 9/27/2015 $13,559,460.00 0.90%
co Re-Survey of Entrance Canopy 3 00016 $1,527.00 APP 11/12/14 0 9/27/2015 $13,560,987.00 0.92%
co Bleacher and Ticket Booth Abatement 3 00017 $53,076.00 APP 1/7115 0 9/27/2015 $13,614,063.00 1.31%
co Unforseen Light Pole Base 1 00018 $7,546.00 APP 1/7115 0 9/27/2015 $13,621,609.00 1.37%
co Colusa Hillside Stabilization 1 00019 $3,557.00 APP 1/7115 0 9/27/2015 $13,625,166.00 1.39%
co Fire Water Utility Revisions 3 00020 $21,717.00 APP 1/7115 0 9/27/2015 $13,646,883.00 1.55%
C/O Key Legend Page: 10f5 Report m_change_505dprev4

1: Unforeseen Conditions
2: Owner Initiated Scope Change
3: Design Deficiency (Errors and Omissions)

4:

Outside Agency
Other




Construction Change Order Summary Log

Date: 4/14/2016
El Cerrito HS* Ph5 Stadium Start Date: 1/27/2014 Original Completion Date: 9/27/2015
Revised Revised
Reason co Amount CM/PM BOE Time Compl. Contract % of Contract
Code No. This C/O Status Approve Ext. Date Amount Cumulative

| Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00 |
| Board of Educatuon Approved Total : $905,521.00 Time : 0 |
CcOo Ashbury Ret Wall Drain Pipe & Gravel 3 00021 $24,343.00 APP 1/7115 0 9/27/2015 $13,671,226.00 1.74%
CcO Existing Sewer Line through Footing 1 00022 $2,885.00 APP 4/22/15 0 9/27/2015 $13,674,111.00 1.76%
CcOo Building D Storm Drain Connection 3 00023 $5,150.00 APP 4/22/15 0 9/27/2015 $13,679,261.00 1.80%
co Building F Finish Elevations 3 00024 $7,978.00 APP 4/22/15 0 9/27/2015 $13,687,239.00 1.85%
co Building A Skylight Revision 3 00025 $1,378.00 APP 4/22/15 0 9/27/2015 $13,688,617.00 1.86%
co Upper Colusa Wall Height 3 00026 $9,994.00 APP 6/10/15 0 9/27/2015 $13,698,611.00 1.94%
CcO Existing SD Line Replac. at Over-Ex 1 00027 $10,497.00 APP 6/10/15 0 9/27/2015 $13,709,108.00 2.02%
co Demo of Fencing & Veg. at NE Corner 2 00028 $11,585.00 APP 7/8/15 0 9/27/2015 $13,720,693.00 2.10%
co Building E Footing Underpinning 2 00029 $14,111.00 APP 7/8/15 0 9/27/2015 $13,734,804.00 2.21%
co NEMA 3R Enclosures 3 00030 $5,960.00 APP 7/8/15 0 9/27/2015 $13,740,764.00 2.25%
co StormWater Spec. Incident Report 4 00031 ($3,190.00) APP 8/12/15 0 9/27/2015 $13,737,574.00 2.23%
co Electrical Boxes in Area of Over-Ex 3 00032 $928.00 APP 8/12/15 0 9/27/2015 $13,738,502.00 2.24%
co Waterproofing at Bldgs A & B 3 00033 $42,592.00 APP 8/12/15 0 9/27/2015 $13,781,094.00 2.55%
co Tele/Data System 2 00034 $4,508.00 APP 8/12/15 0 9/27/2015 $13,785,602.00 2.59%
co Entrance Canopy Fencing Redesign 2 00035 $19,247.00 APP 8/12/15 0 9/27/2015 $13,804,849.00 2.73%
co Bio Swale Along Ashbury Ave. 3 00036 $4,818.00 APP 8/12/15 0 9/27/2015 $13,809,667.00 2.77%
co S9 & S5 Light Fixture Mounting 3 00037 $2,905.00 APP 8/12/15 0 9/27/2015 $13,812,572.00 2.79%
co Polywrap UG Cast Iron Pipes-Bldg A 3 00038 $6,573.00 APP 9/16/15 0 9/27/2015 $13,819,145.00 2.84%
co Building A Pilasters 3 00039 $5,921.00 APP 9/16/15 0 9/27/2015 $13,825,066.00 2.88%
co Polywrap for UG Pipe Bldg C & E 3 00040 $9,615.00 APP 9/16/15 0 9/27/2015 $13,834,681.00 2.95%
C/O Key Legend Page: 20of5 Report m_change_505dprev4

1:
2:
3:

Unforeseen Conditions
Owner Initiated Scope Change
Design Deficiency (Errors and Omissions)

4:

Outside Agency
Other




Construction Change Order Summary Log

Date: 4/14/2016
El Cerrito HS* Ph5 Stadium Start Date: 1/27/2014 Original Completion Date: 9/27/2015
Revised Revised
Reason co Amount CM/PM BOE Time Compl. Contract % of Contract
Code No. This C/O Status Approve Ext. Date Amount Cumulative

| Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00 |
| Board of Educatuon Approved Total : $905,521.00 Time : 0 |
CcOo Perforated Drain on Radius Planter 3 00041 $16,145.00 APP 9/16/15 0 9/27/2015 $13,850,826.00 3.07%
CcOo Grade Conflicts @ Building A 3 00042 $13,946.00 APP 9/16/15 0 9/27/2015 $13,864,772.00 3.18%
CcOo Sidewalk Behind Visitor Bleachers 3 00043 $9,638.00 APP 9/16/15 0 9/27/2015 $13,874,410.00 3.25%
co Windscreen at Neighbor Property 2 00044 $290.00 APP 9/16/15 0 9/27/2015 $13,874,700.00 3.25%
co Building B Ceiling Elevation 3 00045 $835.00 APP 9/16/15 0 9/27/2015 $13,875,535.00 3.26%
co Fire Riser at Building D 3 00046 $823.00 APP 9/16/15 0 9/27/2015 $13,876,358.00 3.26%
co Upper Colusa Fencing 3 00047 $17,934.00 APP 9/16/15 0 9/27/2015 $13,894,292.00 3.40%
co Re-intstallation of Jambpro Antenna 3 00048 $8,161.00 APP 9/16/15 0 9/27/2015 $13,902,453.00 3.46%
co Epoxy Flooring Vapor Reduction Sys 1 00049 $13,968.00 APP 9/16/15 0 9/27/2015 $13,916,421.00 3.56%
co Ele Panels, NEMA 3R Enclosures 3 00050 $16,318.00 APP 9/16/15 0 9/27/2015 $13,932,739.00 3.68%
co Grading Mods, Added Curbs 3 00051 $11,291.00 APP 9/16/15 0 9/27/2015 $13,944,030.00 3.77%
co Musco Lighting Circuits 3 00052R $13,369.00 APP 1/20/16 0 9/27/2015 $13,994,215.00 3.87%
co Irrigation Main Revisions 3 00053 $31,154.00 APP 12/9/15 0 9/27/2015 $13,975,184.00 4.10%
co Paint Steel Entrance Canopy 3 00054 $2,720.00 APP 12/9/15 0 9/27/2015 $13,977,904.00 4.12%
co Lead Paint Abatement at Bleachers 2 00055 $2,088.00 APP 12/9/15 0 9/27/2015 $13,979,992.00 4.13%
co Fencing at Home Bleachers 2 00058 $854.00 APP 12/9/15 0 9/27/2015 $13,980,846.00 4.14%
co Visitor Bleacher Fire Rate Enclosure 3 00059R $102,998.00 APP 1/20/16 0 9/27/2015 $14,097,213.00 4.91%
co Revised Entry Canopy Gates 2 00060R $36,412.00 APP 1/20/16 0 9/27/2015 $14,133,625.00 5.18%
co Flashing & Sheathing @ Bldg. B Roof 3 00061R $7,321.00 APP 1/20/16 0 9/27/2015 $14,140,946.00 5.23%
co Visitor Bleacher Enclosure - Curb 3 0056R $23,439.00 APP 2/10/16 0 9/27/2015 $14,164,385.00 5.41%
C/O Key Legend Page: 30of5 Report m_change_505dprev4
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Unforeseen Conditions
Owner Initiated Scope Change
Design Deficiency (Errors and Omissions)

4:

Outside Agency
Other




Construction Change Order Summary Log

Date: 4/14/2016
El Cerrito HS* Ph5 Stadium Start Date: 1/27/2014 Original Completion Date: 9/27/2015
Revised Revised
Reason co Amount CM/PM BOE Time Compl. Contract % of Contract
Code No. This C/O Status Approve Ext. Date Amount Cumulative

| Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00 |
| Board of Educatuon Approved Total : $905,521.00 Time : 0 |
CcOo Visitor Bleacher Sidewalk Elevation 3 0057R $8,857.00 APP 2/10/16 0 9/27/2015 $14,173,242.00 5.47%
CcOo PG&E gas meter pad and enclosure 3 0062 $31,911.00 APP 2/10/16 0 9/27/2015 $14,205,153.00 5.71%
CcOo Soffits at Building A Restrooms, Plu 3 0063 $6,151.00 APP 2/10/16 0 9/27/2015 $14,211,304.00 5.75%
co Parapet walls Building A 3 0064 $2,301.00 APP 2/10/16 0 9/27/2015 $14,213,605.00 5.77%
co Building B Ceiling Elevation 3 0065 $3,799.00 APP 2/10/16 0 9/27/2015 $14,217,404.00 5.80%
co Soffits above pass-thru windows at B 3 0066 $2,012.00 APP 2/10/16 0 9/27/2015 $14,219,416.00 5.81%
co Bldg C&D Roof Hatch Layout 3 0067 $8,594.00 APP 2/10/16 0 9/27/2015 $14,228,010.00 5.88%
co Deck @ Canopy/Curb at Home Bleachers 3 0068 $8,560.00 APP 2/10/16 0 9/27/2015 $14,236,570.00 5.94%
co Fire Alarm Control Panel 1 0069 $4,052.00 APP 2/10/16 0 9/27/2015 $14,240,622.00 5.97%
co Irrigation Main & Acoustical Pads 2 0070 $31,301.00 APP 2/10/16 0 9/27/2015 $14,271,923.00 6.21%
co Site Retaining Wall Spiral Reinf. 3 0071 $32,611.00 APP 3/2/16 0 9/27/2015 $14,304,534.00 6.45%
co Motorized projection screens 3 0072 $6,334.00 APP 3/2/16 0 9/27/2015 $14,310,868.00 6.50%
co Window Size at Bldg. E 3 0073 $5,314.00 APP 3/2/16 0 9/27/2015 $14,316,182.00 6.54%
co Building C Utility Re-Routing 2 0074 $19,941.00 APP 3/2/16 0 9/27/2015 $14,336,123.00 6.68%
co Bldg. B Rev Landscaping and Irr. 3 0075 ($20.00) APP 4/13/16 0 9/27/2015 $14,336,103.00 6.68%
co COR 77 - VB Elevator Pit Concrete 4 0076 $1,672.00 APP 4/13/16 0 9/27/2015 $14,337,775.00 6.70%
co Generator Rental for Vapor Reduction 1 0077 $1,142.00 APP 4/13/16 0 9/27/2015 $14,338,917.00 6.70%
co Remoblization of Precision Crane 2 0078 $4,604.00 APP 4/13/16 0 9/27/2015 $14,343,521.00 6.74%
C/O Key Legend Page: 4 of 5 Report m_change_505dprev4
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4:
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Construction Change Order Summary Log

Date: 4/14/2016
El Cerrito HS* Ph5 Stadium Start Date: 1/27/2014 Original Completion Date: 9/27/2015
Revised Revised
Reason co Amount CM/PM BOE Time Compl. Contract % of Contract
Code No. This C/O Status Approve Ext. Date Amount Cumulative
| Contract No.: 3541348-00 WRIGHT CONTRACTING INC Contract Amount: $13,438,000.00 |
| _Pending BOE Approval Total : $32,655.00 Time: 72 |
CcoO Irrigation Main & Acoustical Pads 2 00070 $0.00 NEW 0 9/27/2015 $13,980,846.00 6.74%
CcoO Time Impact Analysis 2 1 0079 $32,655.00 NEW 72 12/8/2015 $14,376,176.00 6.98%
Total of all Changes: $938,176.00 Total Time: 72 $14,376,176.00 6.98%
Page: 5 Of 5 Report m_change_505dprev4

C/O Key Legend

1: Unforeseen Conditions
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