West Contra Costa Unified School District

Bond Program

(as of: 5/21/2015 4:22:12 PM)

<<< D R A F T >>>

School KPlI Summary

School Construction Information (Key Performance Indicators) for WCCUSD Bond Program

Start Date (Mth Yr)  Finish Date (Mth Yr) Total Costs ($)

Project # of Sub-Projects at
Sehool Name Ty;')\liste(ss)ee location (Se‘i Notes)  porecast Actual | Forecast Actual = Current Budget CoFrfn\giiffn?ent Spent To Date

Elementary Schools (A) ® (© @ ®

Bayview ES 1 0 0 14 1 16 Jul 2002 Mar 2014~ $18,926,097.00  $18,589,288.66  $19,696,470.55
Cameron Special Ed. Ctr. 4 o o 2 1 3 May 2013 = Jun 2018 $284,011.67 $41,820.70 $146,776.27
Chavez 1,2 1 0 6 3 10 Sep 2003 Jun 2014 $1,221,608.61 $963,187.89 $994,003.44
Collins ES 13 0O 0 10 5 18 Dec 2001 May 2014 $1,467,949.56 $1,624,587.81 $2,127,970.17
Coronado ES 3 0 1 10 3 14 May 2002 = Sep 2015 $42,778,309.00  $37,823,063.66  $31,122,830.74
Dover ES 2 0O 0 10 3 13 May 2002 Dec 2014 $33,905,107.36  $34,969,858.60  $34,311,980.47
Downer ES 2 0 0 13 1 15 Dec 2001 = Jan 2020 $33,423,002.00  $33,309,779.91  $33,425,440.07
Ellerhorst ES 1 1 0 11 o0 13 Jun 2002 Jun 2015 $12,909,131.00  $13,732,532.15  $14,120,749.81
Fairmont ES 4 0 0 4 6 10 May 2002 = Sep 2018 $35,246,946.00 $5,605,715.98 $3,931,798.03
Ford ES 2 o o0 8 1 9 May 2002 Oct2012  $31,642,900.00  $32,031,092.41  $30,799,010.24
Grant 1,34 0 0 14 16 30 May 2002 Dec 2013 $1,893,359.70 $1,805,830.02 $1,898,641.03
Hannah Ranch 1 0O 0 5 0 5 Jun 2002 Sep 2011 $1,063,812.09 $782,402.34 $1,054,744.32
Harbour Way K-8 1 0O 0 1 0 1 Sep 2002 Sep 2002 $121,639.00 $121,943.92 $121,943.92
Harding ES 1 0 0 19 1 21 Jun 2002 Apr 2015 $22,619,188.24 $22,056,741.48 $22,357,379.75
Highland ES 4 0O 0 7 6 13 Jun 2002 = Jan 2023 $54,897,830.99 $826,421.76 $1,838,738.77
Kensington ES 1 0O 0 9 0 10 Jun 2002 Nov 2013 $19,056,864.00  $19,177,488.01  $19,475,887.62
King ES 2 1 0 10 1 12 May 2002 Jan 2014 $25,309,778.00  $23,949,449.87  $25,101,984.47
Lake ES 4 0O 0 6 11 18 May 2002 = Jan 2020 $1,585,712.00 $1,110,732.46 $1,474,671.32
Lincoln ES 1 2 0 9 0 1 Jun 2002 Feb 2012  $17,314,352.00  $17,025,436.30  $17,256,314.21
Lupine Hills ES 1 0o 0 17 0 17 Jun 2002 Dec 2014 $15,992,925.51  $15,410,379.69  $15,685,242.26
Madera 1 0O 0 11 2 13 Jun 2002 Feb 2012  $12,524,010.00  $12,229,288.37  $12,402,949.48
Mira Vista ES 1 0O 0 18 1 19 Jun 2002 Aug 2015 $16,879,022.00  $16,490,247.11  $16,849,637.95
Montalvin ES 1,3 0O 0 13 0 13 Jun 2002 May 2015  $16,975,148.00  $16,127,405.77  $19,350,172.45
Murphy 1 0O 0 11 0 12 Jun 2002 Mar 2015  $15,642,288.00  $15,597,280.58  $15,780,763.71
Nystrom ES 3 1 1 16 0 18 May 2002 = Jan 2020 $49,486,844.00  $44,075,629.23  $32,678,840.59
Ohlone ES 3 0O 0 8 6 14 Jun 2002 Jan 2020 $34,559,046.00  $29,904,925.64  $32,515,896.17
Olinda ES 4 0 0 8 14 23 Jun 2001 Oct 2016 $1,487,149.00 $1,041,083.21 $1,415,442.43
Peres 2 0 0 15 1 16 Jun 2002 Jul 2014 $22,443,686.18 $21,248,757.67 $21,710,864.04
Riverside 1 0 0 10 2 12 Jun 2002 = Jan 2020 $14,839,144.00  $14,406,319.86  $14,610,654.11
Shannon 4 0 0 6 14 21 May 2002 = Sep 2017 $1,670,741.00 $1,288,971.52 $1,633,399.47
Sheldon ES 1 0O 0 9 0 9 Jun 2002 Jan 2013 $15,291,351.80  $15,089,441.71  $15,236,381.64
Stege ES 4 1 0 6 8 15 May 2002 = Jun 2018 $31,792,283.79 $4,446,525.48 $2,788,274.25
Stewart K-8 1 1 0 13 0 14 Mar 2002 Nov 2014  $16,724,195.00  $16,737,036.79  $16,859,968.69
Tara Hills ES 1 0 0 14 2 16 Jun 2002 May 2014 $15,189,441.74 $14,849,271.88 $15,195,113.39
Valley View ES 4 1 1 6 4 12 May 2002 = Aug 2020 $35,394,192.41 $8,300,411.81 $3,783,889.03
Verde ES 1 0O 0 17 1 18 Jun 2002 Dec 2014 $16,581,040.00  $16,332,856.83  $16,060,173.06
Washington ES 1 0O 0 9 0 9 Jun 2002 Jun 2012 $15,478,771.00  $15,312,604.86  $15,322,847.00
Wilson ES 4 0 0 4 10 14 May 2002 = Jan 2024 $50,299,584.00 $3,709,647.13 $3,684,862.99

Group Total:
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3 379 124 527

of

$754,918,461.65

$548,145,459.07

$534,822,707.91
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Start Date (Mth Yr)

Finish Date (Mth Yr)

Total Costs ($)

Project # of Sub-Projects at
Sehool Name Ty;'J\liste(SS)ee location (Seé Notes)  porecast Actual | Forecast Actual = Current Budget Coﬁen\giiffn?ent Spent To Date

Middle Schools (A) B) © O ©
Crespi MS 1,3 0 0 17 9 27 May 2004 Jan 2013 $1,568,823.58 $1,415,126.31 $1,419,212.86
Helms MS 2,3 0O O 18 0 18 Jun 2004 Apr 2016 $88,624,034.00 $81,823,965.43 $82,674,656.38
Hercules Middle 12,3 0 0 3 2 5 Jul 2002 Mar 2011 $515,226.00 $698,999.89 $698,999.89
Korematsu MS 3 0O 1 15 1 16 Jun 2004  Mar 2016 $70,781,527.00 $64,900,392.05 $53,496,585.22
Lovonya De Jean 1 0 0 3 2 5 Apr 2003 Jul 2014 $479,697.21 $381,203.77 $726,343.42
Pinole MS 1,23 1 0 14 4 19 Sep 2003 = Jun 2015 $53,787,136.00 $55,910,191.53 $56,267,274.65
Group Total: 1 1 70 18 90 $215,756,443.79  $205,129,878.98  $195,283,072.42

High Schools A ® © © ©
De Anza HS 2,3 0 1 14 1 16 Jul 2002 Jan 2016 $132,124,320.00 $132,176,247.43  $125,689,154.92
El Cerrito HS 2,3 0O 1 14 5 20 Jul 2002 = Jan 2020 $149,156,352.00  $140,853,943.00 $137,500,501.43
Hercules HS 1,23 0O 0 8 5 13 Jun 2002 = Jan 2021 $30,410,028.00 $3,232,802.61 $3,655,805.69
Kennedy HS 3 0 2 28 7 39 Jul 2002 = Jun 2022 $38,845,795.00 $33,519,642.66 $23,154,090.70
Middle College o o0 1 o0 1 Sep 2002 Sep 2002 $110,728.00 $110,949.13 $110,949.13
North Campus (AHS) 0O 0 3 9 12 Sep 2002 Mar 2004 $451,662.00 $205,450.06 $492,569.31
Pinole Valley HS 3 2 2 10 7 23 Jul 2002 Feb 2021 $184,249,580.00 $36,551,661.20 $40,482,163.97
Richmond HS 4 0 0 22 13 35 Jul 2002 = Jun 2021 $58,297,235.45 $17,603,771.43 $19,076,901.38
Sylvester Greenwood Acad. & LPS 3 1 1 11 5 18 Oct 2002  Jan 2017 $78,831,895.00 $80,775,550.66 $71,942,013.49
Vista HS (AHS) 1 0O 0 6 2 8 Sep 2002 Jun 2014 $36,044.00 $881,421.04 $829,373.28
Group Total: 3 7 117 54 185 $672,513,639.45 $445,911,439.22 $422,933,523.30
** Active Schools Total: 13 11 566 196 802 $1,643,188,544.89 $1,199,186,777.27 $1,153,039,303.63

Closed Schools/Programs (A) B) © O ©
Adams 1 0 0 4 0 4 Jun 2001 Jun 2004 $690,082.00 $691,211.25 $691,211.25
Castro 1 0O 0 5 0 5 May 2002 Apr 2004 $651,957.00 $620,944.25 $620,944.25
Delta (De Anza High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $152,564.00 $152,226.08 $152,226.08
El Sobrante 1 0o o0 3 o0 3 Dec 2001 Apr 2004 $505,382.00 $536,230.93 $536,230.93
Hercules ES 1 0 0 1 0 1 Sep 2010 Sep 2010 $216,685.00 $56,846.72 $56,846.72
Kappa (Kennedy High) 1 000 1 0 1 Sep 2002 Sep 2002 $109,809.00 $109,830.74 $109,830.74
Omega (Richmond High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $118,638.00 $118,313.27 $118,313.27
Seaview 1 0O 1 4 0 5 May 2002 Apr 2015 $510,649.00 $499,115.84 $499,115.84
Vista Hills ES 1 0 0 8 0 8 Dec 2001 Jan 2014 $6,665,275.92 $6,542,982.71 $6,550,495.87
Group Total: 0O 1 28 0 29 $9,621,041.92 $9,327,701.79 $9,335,214.95
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Start Date (Mth Yr)

Finish Date (Mth Yr)

Total Costs ($)

Project .
School Name Types (See ?ogfatsigr? —(Féré) ée'\(l:(tjstea;t) E A | E A | Bud Revised ToD
Notes) orecast ctual orecast ctua Current Budget Committment Spent To Date
Administration/Other (A) ® (€ © ©
Central Account 0 0 2 20 22 Mar 2001 = Mar 2017 $62,474,746.00 $53,963,109.40 $70,372,549.99
Facilities Operations Center 1 1 0 2 1 4 Apr 2013 Jan 2016 $0.00 $1,026,439.85 $4,944,456.35
Fiscal Services-Central Office 0 0 0 1 1 Feb 2014 Feb 2014 $2,200,000.00 $0.00 $960,081.41
Nutrition Center 1 0 0 0 1 1 $0.00 $222,200.00 $0.00
Richmond College Prep. Charter 1 0 0 5 0 5 Jan 2007 Jan 2007 $4,663,308.00 $4,421,066.30 $4,415,204.00
Technology - Operational o o o 3 3 Jun 2013 = Oct 2015 $19,770,000.00 $0.00 $7,042,333.54
Transitional Learning Center 1 0 0 2 0 2 Sep 2002 Sep 2002 $118,020.00 $116,673.07 $116,673.07
Undistributed 0 0 0 5 5 May 2010 Mar 2017 $6,000,000.00 $0.00 $0.00
Group Total: 1 0 11 31 43 $95,226,074.00 $59,749,488.62 $87,851,298.36
Grand Totals: 14 12 605 227 874 $1,748,035,660.81 $1,268,263,967.68 $1,250,225,816.94
Note: Note:
Project Type Description Sub-Project  Description
1 Renovated A) Pre-Construction (includes Planning, Design, Bid and Award)
2 Rebuilt (B) Construction
3 Under Construction ©) Closeout / Complete
4 Waiting to be Rebuilt (D) Other
(E) Total

Additional Notes:

1. Ininstances where dollars in the "Spent To Date" column exceed dollars in

the "Revised Commitment" column, that may be an indication of a temporary
situation based on the processing of pending change orders which will adjust
"Revised Commitment" dollars.
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2. *** Total for active school groups (Elementary, Middle & High Schools).
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