
Elementary Schools (A) (B) (C) (D) (E)

Bayview ES 1 0 0 15 1 16 Jul 2002 Mar 2014 $18,926,097.00 $18,589,288.66 $19,696,470.55

Cameron Special Ed. Ctr. 4 0 0 1 1 2 May 2013 Jun 2018 $284,011.67 $41,820.70 $146,776.27

Chavez 1,2 0 0 5 1 6 Sep 2003 Jun 2014 $1,221,608.61 $963,187.89 $994,003.44

Collins ES 1,3 0 0 11 0 11 Dec 2001 May 2014 $1,467,949.56 $1,624,587.81 $2,127,438.89

Coronado ES 3 0 1 10 3 14 May 2002 Sep 2015 $42,778,309.00 $37,823,063.66 $29,511,376.04

Dover ES 2 0 1 7 1 9 May 2002 Dec 2014 $33,905,107.36 $34,969,858.60 $34,291,691.90

Downer ES 2 0 1 12 0 13 Dec 2001 Jan 2020 $33,423,002.00 $33,309,779.91 $33,425,040.07

Ellerhorst ES 1 1 0 11 0 12 Jun 2002 Jun 2015 $12,909,131.00 $13,732,532.15 $14,120,749.81

Fairmont ES 4 0 0 3 6 9 May 2002 Sep 2018 $35,246,946.00 $5,605,715.98 $3,931,798.03

Ford ES 2 0 0 7 0 7 May 2002 Oct 2012 $31,642,900.00 $32,031,092.41 $30,799,010.24

Grant 1,3,4 0 0 10 0 10 May 2002 Dec 2013 $1,893,359.70 $1,805,830.02 $1,898,641.03

Hannah Ranch 1 0 0 5 0 5 Jun 2002 Sep 2011 $1,063,812.09 $782,402.34 $1,054,744.32

Harbour Way K-8 1 0 0 1 0 1 Sep 2002 Sep 2002 $121,639.00 $121,943.92 $121,943.92

Harding ES 1 1 1 19 0 21 Jun 2002 Apr 2015 $22,619,188.24 $22,056,741.48 $22,317,352.25

Highland ES 4 0 0 6 5 11 Jun 2002 Jan 2023 $54,897,830.99 $826,421.76 $1,824,183.63

Kensington ES 1 0 0 10 0 10 Jun 2002 Nov 2013 $19,056,864.00 $19,177,488.01 $19,475,887.62

King ES 2 0 0 9 0 9 May 2002 Jan 2014 $25,309,778.00 $23,949,449.87 $25,101,984.47

Lake ES 4 0 0 5 2 7 May 2002 Jan 2020 $1,585,712.00 $1,110,732.46 $1,473,311.32

Lincoln ES 1 0 0 9 0 9 Jun 2002 Feb 2012 $17,314,352.00 $17,025,436.30 $17,256,314.21

Lupine Hills ES 1 0 0 15 0 15 Jun 2002 Dec 2014 $15,992,925.51 $15,410,379.69 $15,477,797.16

Madera 1 0 0 11 1 12 Jun 2002 Feb 2012 $12,524,010.00 $12,229,288.37 $12,402,949.48

Mira Vista ES 1 0 0 18 0 18 Jun 2002 Aug 2015 $16,879,022.00 $16,490,247.11 $16,849,637.95

Montalvin ES 1,3 0 0 13 0 13 Jun 2002 May 2015 $16,975,148.00 $16,127,184.77 $19,307,425.93

Murphy 1 0 0 12 0 12 Jun 2002 Mar 2015 $15,642,288.00 $15,597,280.58 $15,780,763.71

Nystrom ES 3 1 1 15 0 17 May 2002 Jan 2020 $49,486,844.00 $44,075,629.23 $31,400,985.88

Ohlone ES 3 0 0 6 4 10 Jun 2002 Jan 2020 $34,559,046.00 $29,904,925.64 $32,316,466.90

Olinda ES 4 0 0 6 1 7 Jun 2001 Oct 2016 $1,487,149.00 $1,041,083.21 $1,415,442.43

Peres 2 0 0 14 0 14 Jun 2002 Jul 2014 $22,443,686.18 $21,248,757.67 $21,710,864.04

Riverside 1 0 0 10 0 10 Jun 2002 Jan 2020 $14,839,144.00 $14,406,319.86 $14,610,654.11

Shannon 4 0 0 5 1 6 May 2002 Sep 2017 $1,670,741.00 $1,288,971.52 $1,578,991.20

Sheldon ES 1 0 0 9 0 9 Jun 2002 Jan 2013 $15,291,351.80 $15,089,441.71 $15,236,381.64

Stege ES 4 1 0 6 6 13 May 2002 Jun 2018 $31,792,283.79 $4,446,525.48 $2,694,829.25

Stewart K-8 1 0 0 13 0 13 Mar 2002 Nov 2014 $16,724,195.00 $16,737,036.79 $16,859,968.69

Tara Hills ES 1 0 0 14 1 15 Jun 2002 May 2014 $15,189,441.74 $14,849,271.88 $15,189,363.39

Valley View ES 4 1 1 5 4 11 May 2002 Aug 2020 $35,394,192.41 $8,300,411.81 $3,773,905.53

Verde ES 1 0 0 16 0 16 Jun 2002 Dec 2014 $16,581,040.00 $16,332,856.83 $16,060,173.06

Washington ES 1 0 0 9 0 9 Jun 2002 Jun 2012 $15,478,771.00 $15,312,604.86 $15,322,847.00

Wilson ES 4 0 0 3 5 8 May 2002 Jan 2024 $50,299,584.00 $3,709,647.13 $3,684,862.99

Group Total: 5 6 356 43 410 $754,918,461.65 $548,145,238.07 $531,243,028.35
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Middle Schools (A) (B) (C) (D) (E)

Crespi MS 1,3 0 0 13 0 13 May 2004 Jan 2013 $1,568,823.58 $1,415,126.31 $1,419,212.86

Helms MS 2,3 0 0 17 0 17 Jun 2004 Apr 2016 $88,624,034.00 $81,823,965.43 $82,564,528.25

Hercules Middle 1,2,3 0 0 3 0 3 Jul 2002 Mar 2011 $515,226.00 $698,999.89 $698,999.89

Korematsu MS 3 0 1 15 0 16 Jun 2004 Apr 2016 $70,781,527.00 $64,133,500.12 $25,994,422.57

Lovonya De Jean 1 0 0 3 0 3 Apr 2003 Jul 2014 $479,697.21 $381,203.77 $726,343.42

Pinole MS 1,2,3 0 0 13 1 14 Sep 2003 Jun 2015 $53,787,136.00 $55,910,191.53 $55,954,761.19

Group Total: 0 1 64 1 66 $215,756,443.79 $204,362,987.05 $167,358,268.18

High Schools (A) (B) (C) (D) (E)

De Anza HS 2,3 0 1 13 0 14 Jul 2002 Jan 2016 $132,124,320.00 $132,176,247.43 $122,290,204.04

El Cerrito HS 2,3 0 1 14 4 19 Jul 2002 Jan 2020 $149,156,352.00 $140,853,943.00 $136,578,982.40

Hercules HS 1,2,3 0 0 5 4 9 Jun 2002 Jan 2021 $30,410,028.00 $3,232,802.61 $3,655,805.69

Kennedy HS 3 0 2 25 2 29 Jul 2002 Jun 2022 $38,845,795.00 $33,498,676.47 $22,255,975.20

Middle College 0 0 1 0 1 Sep 2002 Sep 2002 $110,728.00 $110,949.13 $110,949.13

North Campus (AHS) 0 0 2 0 2 Sep 2002 Mar 2004 $451,662.00 $205,450.06 $492,569.31

Pinole Valley HS 3 2 3 10 5 20 Jul 2002 Feb 2021 $184,249,580.00 $36,551,661.20 $40,385,525.89

Richmond HS 4 1 0 17 10 28 Jul 2002 Jun 2021 $58,297,235.45 $17,603,771.43 $19,076,901.38

Sylvester Greenwood Acad. & LPS 3 2 1 11 3 17 Oct 2002 Jan 2017 $78,831,895.00 $80,617,510.66 $59,141,598.66

Vista HS (AHS) 1 0 0 3 0 3 Sep 2002 Jun 2014 $36,044.00 $881,421.04 $829,373.28

Group Total: 5 8 101 28 142 $672,513,639.45 $445,732,433.03 $404,817,884.98

*** Active Schools Total: 10 15 521 72 618 $1,643,188,544.89 $1,198,240,658.15 $1,103,419,181.51

Closed Schools/Programs (A) (B) (C) (D) (E)

Adams 1 0 0 4 0 4 Jun 2001 Jun 2004 $690,082.00 $691,211.25 $691,211.25

Castro 1 0 0 5 0 5 May 2002 Apr 2004 $651,957.00 $620,944.25 $620,944.25

Delta (De Anza High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $152,564.00 $152,226.08 $152,226.08

El Sobrante 1 0 0 3 0 3 Dec 2001 Apr 2004 $505,382.00 $536,230.93 $536,230.93

Hercules ES 1 0 0 1 0 1 Sep 2010 Sep 2010 $216,685.00 $56,846.72 $56,846.72

Kappa (Kennedy High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $109,809.00 $109,830.74 $109,830.74

Omega (Richmond High) 1 0 0 1 0 1 Sep 2002 Sep 2002 $118,638.00 $118,313.27 $118,313.27

Seaview 1 0 0 4 0 4 May 2002 Jan 2015 $510,649.00 $499,115.84 $499,115.84

Vista Hills ES 1 0 0 8 0 8 Dec 2001 Jan 2014 $6,665,275.92 $6,542,982.71 $6,550,495.87

Group Total: 0 0 28 0 28 $9,621,041.92 $9,327,701.79 $9,335,214.95
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Administration/Other (A) (B) (C) (D) (E)

Central Account 0 0 0 16 16 Mar 2001 Mar 2017 $62,474,746.00 $53,963,109.40 $69,756,629.63

Facilities Operations Center 1 0 0 0 0 0 Apr 2013 Jan 2016 $0.00 $1,017,450.00 $4,791,541.98

Fiscal Services-Central Office 0 0 0 0 0 Feb 2014 Feb 2014 $2,200,000.00 $0.00 $914,835.64

Nutrition Center 1 0 0 0 0 0 $0.00 $222,200.00 $0.00

Richmond College Prep. Charter 1 0 0 4 0 4 Jan 2007 Jan 2007 $4,663,308.00 $4,421,066.30 $4,415,204.00

Technology - Operational 0 0 0 3 3 Jun 2013 Oct 2015 $19,770,000.00 $0.00 $5,504,831.49

Transitional Learning Center 1 0 0 2 0 2 Sep 2002 Sep 2002 $118,020.00 $116,673.07 $116,673.07

Undistributed 0 0 0 5 5 May 2010 Mar 2017 $6,000,000.00 $0.00 $0.00

Group Total: 0 0 6 24 30 $95,226,074.00 $59,740,498.77 $85,499,715.81

Grand Totals: 10 15 555 96 676 $1,748,035,660.81 $1,267,308,858.71 $1,198,254,112.27

1.  In instances where dollars in the "Spent To Date" column exceed dollars in 
the "Revised Commitment" column, that may be an indication of a temporary 
situation based on the processing of pending change orders which will adjust 
"Revised Commitment" dollars.

Additional Notes:

2.  *** Total for active school groups (Elementary, Middle & High Schools).

Note:
Project Type Description

1 Renovated

2 Rebuilt

3 Under Construction

4 Waiting to be Rebuilt

Note:
Sub-Project Description

(A) Pre-Construction (includes Planning, Design, Bid and Award)

(B) Construction

(C) Closeout / Complete

(D) Other

(E) Total
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