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CAMP Budget and Cost Comparison/Analysis
Vs.

(A) (B) (C) (D) = (A-B) (E) = (B-C)
Approved Budget/
Commitments Invoiced Commitment Commitment/

January 2013 Budgeted Encumbered To date Balance Balance

1.) Measure M $329,646,110 $329,646,108 $329,546,506 $2 $99,602 Detail Page 1

2.) Measure D $343,506,599 $295,863,211 $293,695,501 $47,643,388 $2,167,710 Detail Page 37

3.) Measure J $333,372,174 $286,761,883 $270,553,540 $46,610,291 $16,208,343 Detail Page 56

4.) Measure D2010 $490,527,942 $109,421,479 $47,837,109 $381,106,463 $61,584,370 Detail Page 80

5.) Measure E $0 $0 $0 $0 $0 Detail Page 103
$1,497,052,825 $1,021,692,681 $941,632,656 $475,360,144 $80,060,025

February 2013

6.) Measure M $329,899,987 $329,646,108 $329,546,506 $253,879 $99,602 Detail Page 1

7.) Measure D $352,385,169 $296,254,948 $294,143,879 $56,130,221 $2,111,069 Detail Page 37

8.) Measure J $339,219,510 $287,369,923 $272,306,702 $51,849,587 $15,063,221 Detail Page 56

9.) Measure D2010 $567,957,237 $111,344,108 $51,036,315 $456,613,129 $60,307,793 Detail Page 80

10.) Measure E $28,100,000 $0 $0 $0 $0 Detail Page 103
11.) $1,617,561,903 $1,024,615,087 $947,033,402 $564,846,816 $77,581,685

Variance

12.) Measure M $253,877 $0 $0

13.) Measure D $8,878,570 $391,737 $448,378

14.) Measure J $5,847,336 $608,040 $1,753,162

15.) Measure D2010 $77,429,295 $1,922,629 $3,199,206

16.) Measure E $28,100,000 $0 $0

17.) Total $92,409,078 $2,922,406 $5,400,746

Program Contingency

18.) January 2013 $0 Summary Page I

19.) February 2013 $12,000,000 Summary Page I

20.) Variance $12,000,000

Major Budget Changes: Board Approved Budgets February 6, 2013

January 2013 February 2013
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

SOURCE PREVIOUS REVENUE ADJUSTMENTS
CURRENT 
REVENUE REFERENCE

Measure M Sale of Bonds $150,000,000 $0 $150,000,000
E-Rate Reimbursement (Elementary Schools) $1,922,521 $0 $1,922,521 Appr'd Reimbursement
Developer Fees Growth 1A and 1B $24,900,038 $0 $24,900,038 See Grouth Worksheet
Projected Interest Income $4,967,794 $0 $4,967,794 Total M Interest 03/31/08
Total State Funds (with Reconciled Revenues) $31,578,870 $0 $31,578,870 Total M Schools State Funds
FEMA Reimbursement (Riverside ES) $1,000,000 $0 $1,000,000 Appr'd Reimbursement
County Funding Verde Project $900,000 $0 $900,000 Funds Rec'd from County

Measure M Total $215,269,223 $0 $215,269,223
Measure D Bonds $300,000,000 $0 $300,000,000 All series sold.
Developer Fee Income $2,885,528 $0 $2,885,528 Growth Projects--transfer.

Interest Income $14,785,928 $0 $14,785,928 Confirmed interest earnings.
Joint Use Funds $5,000,000 $0 $5,000,000 Pinole Middle Fire, RHS Soccer
E-Rate Reimbursement $667,976 $0 $667,976

State Funds by Project

El Cerrito High $11,556,135 $0 $11,556,135
Actual Fund Released $570,548 prior reported 
$561,563

Pinole Middle $3,690,574 $0 $3,690,574 Fund Release filed.
Portola Middle $2,197,279 $0 $2,197,279 Projected from eligibility.
Helms Middle $3,781,072 $0 $3,781,072 Allocated, all funds received.

State Funds Subtotal: $21,225,060 $0 $21,225,060
Measure D Total $344,564,492 $0 $344,564,492

Measure J Bonds $400,000,000 $0 $400,000,000 Three series sold to date. 
Developer Fee Income $1,000,000 $0 $1,000,000 Adjusted for Housing Market declines.
Interest Income $3,895,622 $0 $3,895,622 Adjusted for lower interest earnings.
State Funds Interest Income $1,479,726 $0 $1,479,726 Originally unallocated interest.  
Charter Project Revenue $0 $0 $0 No Charters--For LPS see Measure D 2010
Joint Use Funds $0 $0 $0 Assume no Hercules Revenue Ohlone

State Funds by Project
De Anza HS $13,346,561 $0 $13,346,561 De Anza Apportionment SAB 8-4-10
Kennedy HS $6,500,000 $0 $6,500,000 Estimated during Fac. Sub Com. 06-12-12

Kennedy HS ERP Reimbursement $1,300,000 $0 $1,300,000
ERP Restrooms to be reimbursed to Bond 
Fund

Richmond HS $11,599,844 $0 $11,599,844 RHS Apportionment SAB 9-25-11
Castro $2,004,509 $0 $2,004,509 Portola/Castro
Coronado $0 $0 $0 See D2010 Eligibility
Dover $3,669,778 $0 $3,669,778 Fund Release filed.
Ford $3,402,970 $0 $3,402,970 Fund Release filed.
King $2,531,648 $0 $2,531,648 Fund Release filed.
Nystrom $775,000 $0 $775,000 Unfunded Approvals
Ohlone $1,824,922 $0 $1,824,922 Modernization Eligibility

Additional State Rev.: Portola $14,300,000 $0 $14,300,000
Seismic/Hardship Program Conceptual 
Approval March 2011

Additional State Revenue $7,092,482 $0 $7,092,482
Ford Dover ORG Adjusted SAB Apportionment--
Fund Release filed.

State Funds Subtotal: $68,347,714 $0 $68,347,714
Measure J Total $474,723,062 $0 $474,723,062

Measure D 2010 Bonds $380,000,000 $0 $380,000,000 Voter-authorized Bonds--100M sold to date
Measure E Balance Transfer $6,077,014 $0 $6,077,014 Transfer remaining Measure E Funds

Developer Fee Income $1,000,000 $0 $1,000,000
Assumes 8-year modest housing recovery. 
Richmond, Hercules development

Interest Income on Bond Deposits $9,751,297 $0 $9,751,297
Assumes low interest rates, with upward 
movement over 5-years

Coronado Fire Rebuild Funds $1,710,314 $0 $1,710,314 Insurance proceeds for MP Fire reconstruction
State Funds Interest Income $0 $0 $0 Anticipated State Funds Interest
Charter Project Revenue $15,400,000 $0 $15,400,000 LPS Charter Allocation + LPS Loan

State Funds by Project
Pinole Valley HS $10,705,225 $0 $10,705,225 Modernization Eligibility
Pinole Valley HS ORG $5,000,000 $0 $5,000,000 Over Crowding Relief Grant--Portables Rem.
Hercules Middle High $2,000,000 $0 $2,000,000 New Construction Eligibility
Gompers High School $1,823,142 $0 $1,823,142 Modernization Eligibility
Coronado $497,025 $0 $497,025 Modernization Eligibility
Fairmont $1,956,227 $0 $1,956,227 Modernization Eligibility
Highland $764,780 $0 $764,780 Modernization Eligibility
Stege $0 $0 $0 Modernization Eligibility
Valley View $1,090,790 $0 $1,090,790 Modernization Eligibility
Wilson $2,061,680 $0 $2,061,680 Modernization Eligibility
Peres ES Modernization $1,000,000 $0 $1,000,000 Estimated during Fac. Sub Com. 06-12-12

Additional State Revenue: High Performance School $2,500,000 $0 $2,500,000
High Performance Base Grant with projected 
250K per site at 10 Campus

State Funds Subtotal: $29,398,869 $0 $29,398,869
Measure D - 2010 Total $443,337,494 $0 $443,337,494

Measure E Bonds $0 $360,000,000 $360,000,000 Voter-authorized Bonds
Measure E Total $0 $360,000,000 $360,000,000

TOTAL PROGRAM REVENUE: $1,477,894,271 $360,000,000 $1,837,894,271
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

SOURCE PREVIOUS BUDGET ADJUSTMENTS CURRENT BUDGET REFERENCE
Measure M Modernization and New Construction Phase 1A $125,946,123 $253,877 $126,200,000
Measure M Modernization and New Construction Phase 1B $143,956,691 $0 $143,956,691
Measure M Expenditures Phase 2A Thru 3 $1,277,539 $0 $1,277,539
Stewart ES Portable Classrooms $2,989,661 $0 $2,989,661
QUICK STARTS Projects $6,705,327 $0 $6,705,327
Chavez ES and Hanna Ranch ES Renovation $1,136,522 $0 $1,136,522
Program Coordination $8,035,760 $0 $8,035,760
Furniture and Equipment $6,215,779 $0 $6,215,779
Technology E-Rate Projects $5,713,160 $0 $5,713,160
Additional Bond Funded Projects $22,902,924 $0 $22,902,924
Community Kitchen Projects $4,766,623 $0 $4,766,623

$329,646,109 $253,877 $329,899,986

Helms Middle $78,527,467 $7,972,533 $86,500,000
Cost to Complete--Artificial Turf + Pro-Rata Share 
Community Center

Pinole Middle $52,198,359 $0 $52,198,359 Cost to Complete--Artificial Turf Fields

Portola Middle $56,429,054 $0 $56,429,054 Estimated cost to complete.
El Cerrito High $124,093,963 $906,037 $125,000,000 DSA Closeout/Change Orders

TOTAL SECONDARY $311,248,843 $8,878,570 $320,127,413

Kennedy HS Track Field $3,181,061 $0 $3,181,061

PVHS Track & Field $1,667,232 $0 $1,667,232

Richmond HS Track Field $4,181,848 $0 $4,181,848
TOTAL TRACK/FIELDS $9,030,141 $0 $9,030,141

PH
 

2A
-

3 ALL OTHER PROJECTS $4,727,883 $0 $4,727,883 Planning costs to date.
$4,727,883 $0 $4,727,883

PROGRAM COORDINATION $8,402,918 $0 $8,402,918 District management costs

FURNISHINGS/EQUIPMENT $5,170,865 $0 $5,170,865 Furniture & Equipment
NETWORK TECHNOLOGY $4,925,952 $0 $4,925,952

$18,499,735 $0 $18,499,735
$343,506,602 $8,878,570 $352,385,172

Dover ES $32,028,548 $0 $32,028,548 Updated Bid Cost, Soft costs adjusted.
Castro ES $334,771 $0 $334,771 Master Plan costs elementary project.
Ford ES $29,387,331 $362,669 $29,750,000 Change Orders
King ES $23,731,084 $0 $23,731,084 Updated Bid Cost, Soft costs adjusted.
Nystrom ES $32,481,474 $0 $32,481,474 Estimated cost to complete.
Ohlone ES $33,231,437 $0 $33,231,437 Estimated cost to complete.

TOTAL ELEMENTARY $151,194,645 $362,669 $151,557,314
De Anza High School $114,710,340 $0 $114,710,340 Full Bid savings, second adjustment
Richmond High School $11,482,248 $0 $11,482,248 Additional Design Costs
Kennedy High School $13,598,727 $0 $13,598,727 Change Orders

TOTAL SECONDARY $139,791,315 $0 $139,791,315
Richmond College Prep $4,413,308 $0 $4,413,308 PO Closeout

Master Planning $107,500 $0 $107,500 Master Plan Costs Elementary/Secondary
TOTAL CHARTERS + GOMPERS $4,520,808 $0 $4,520,808

ADDITIONAL PROJECTS $2,749,265 $0 $2,749,265
Ellerhorst ES Re-Roofing, Mira Vista ES 
Stoops and Lupine ES Shade Structure

RESTROOM WALL\WATERPROOFING $3,821,652 $2,549,805 $6,371,457 Restroom Wall Finish Repair\Waterproof
MEASURE D REFUND EXPENSE $1,600,000 $0 $1,600,000

DEFERRED CAPITAL PROJECTS $2,342,234 $0 $2,342,234
Support Capital Mainenance Expenditures 
District-wide

PROGRAM COORDINATION $11,752,255 $1,647,745 $13,400,000 Cost to complete
FURNISHINGS/EQUIPMENT $7,800,000 $0 $7,800,000 Cost to Complete F&E all J Projects
NETWORK TECHNOLOGY $7,800,000 $0 $7,800,000 Site/Dist. Wide add KHS.
PROGRAM CONTINGENCY $0 $0 $0 Program Contingency

TOTAL DISTRICT-WIDE COSTS $37,865,406 $4,197,550 $42,062,956
$333,372,174 $4,560,219 $337,932,393

Pinole Valley High School $120,000,000 $60,000,000 $180,000,000 Master Plan Cost Estimate update
Hercules Middle School $12,000,000 $0 $12,000,000 New Classrooms
Richmond High School $40,000,000 $0 $40,000,000 Master Plan priority projects

Kennedy High School $8,000,000 $0 $8,000,000
Complete limited renovations--incl. Swim 
Center repairs ($5,000,000)

ECHS Stadium $7,000,000 $0 $7,000,000 Preliminary Budget
Leadership + Gompers $72,997,363 $3,518,620 $76,515,983 Budget adjusted to bid

TOTAL SECONDARY $259,997,363 $63,518,620 $323,515,983
Montalvin Manor $4,000,000 $0 $4,000,000
Coronado ES $32,000,000 $0 $32,000,000 Updated from CD Estimate w/all costs
Fairmont ES $33,877,605 $0 $33,877,605 Master Plan Preliminary Estimate
Highland ES $34,500,000 $0 $34,500,000 Preliminary Budget: SF/Cost
Stege ES $30,000,000 $0 $30,000,000 Budget only, Master Plan underway 
Valley View ES $34,066,383 $0 $34,066,383 Master Plan Preliminary Estimate
Wilson ES $34,000,000 $0 $34,000,000 Budget number, no Master plan
Peres ES Renovation $2,289,275 $910,725 $3,200,000 Peres ES Dental Clinic and Mod CO's
VERDE ES SITE WORK $167,316 $0 $167,316
DOWNER ES SOCCER $330,000 $0 $330,000

TOTAL ELEMENTARY $205,230,579 $910,725 $206,141,304
DISTRICT TECHNOLOGY $5,000,000 $0 $5,000,000 Security cameras, access systems
DEFERRED CAPITAL PROJECTS $2,300,000 $0 $2,300,000 Capital Maintenance Projects (Proposed)
PROGRAM COST $8,000,000 $7,000,000 $15,000,000 District-wide costs program
FURNISHINGS/EQUIPMENT $5,000,000 $0 $5,000,000 Project furnishings & Equipment
PROJECT TECHNOLOGY $5,000,000 $0 $5,000,000 Network technology for projects
PROGRAM CONTINGENCY $0 $6,000,000 $6,000,000 Program Contingency

$25,300,000 $13,000,000 $38,300,000
$490,527,942 $77,429,345 $567,957,287

Cameron ES $0 $250,000 $250,000 Board Approved Feb 6, 2013
Lake ES $0 $500,000 $500,000 Board Approved Feb 6, 2013
Mira Vista ES $0 $100,000 $100,000 Board Approved Feb 6, 2013
Olinda ES $0 $500,000 $500,000 Board Approved Feb 6, 2013
Riverside ES $0 $250,000 $250,000 Board Approved Feb 6, 2013
Shannon ES $0 $500,000 $500,000 Board Approved Feb 6, 2013

TOTAL ELEMENTARY $0 $2,100,000 $2,100,000
DISTRICT TECHNOLOGY $0 $20,000,000 $20,000,000 Board Approved Feb 6, 2013
PROGRAM CONTINGENCY $0 $6,000,000 $6,000,000 Board Approved Feb 6, 2013

$0 $26,000,000 $26,000,000
$0 $28,100,000 $28,100,000

SUB-TOTAL PROGRAM BUDGET $1,497,052,827 $119,222,011 $1,616,274,838

$221,619,433

MEASURE M, D, J, D2010 and E BOND PROGRAM 2013 MASTER PLAN BUDGET
BUDGET WORKSHEET

Measure M Total

Measure D Total
TOTAL DISTRICT-WIDE COSTS

BUDGET/EXPENSE
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PROPOSED REVISED BUDGET Harding 
ES

Lincoln 
ES

Lupine 
Hills ES

Madera 
ES

Montalvin 
ES

Peres 
ES

Riverside 
ES

Stewart 
ES

Verde 
ES TotalMEASURE M PHASE 1-A

Design Costs
Pre-Design Services

COST BREAKDOWN

Site Surveys $1,548 $1,470 $1,593 $7,215 $1,960 $6,073 $13,129 $3,185 $36,171
Geotechnical Report $26,058 $43,189$34,460 $31,950 $21,217 $39,911 $222,750 $46,011 $37,262 $502,808
CCTV Sewer/Drain Lines $966 $713 $713 $713 $712 $712 $712 $712 $5,953
Other Design Costs $19,915 $2,000$2,000 $2,401 $4,638 $2,888 $2,000 $4,063 $2,000 $41,903

Subtotal $48,487 $47,372$36,460 $36,656 $33,783 $45,471 $231,535 $63,914 $43,159 $586,836

Design Phase Services
Bond Program Manager $233,184 $156,576$121,651 $123,265 $121,717 $179,105 $152,212 $89,869 $121,535 $1,299,114
Master Architect $614,813 $626,011$478,596 $444,513 $437,444 $614,895 $479,032 $367,523 $515,640 $4,578,466
Construction Manager $913,284 $657,014$528,017 $470,146 $442,050 $719,465 $502,493 $334,809 $484,867 $5,052,146
A/E of Record $1,168,754 $829,617$806,554 $729,972 $670,962 $969,361 $789,673 $803,759 $855,063 $7,623,715
Specialty Consultants $45,866 $41,238$61,437 $23,494 $99,204 $51,671 $30,848 $45,902 $44,658 $444,317
Division of State Architect (DSA) Fe $110,780 $71,950$87,175 $72,211 $77,265 $100,241 $63,383 $66,984 $62,371 $712,359
CA Dept. of Education Fees $4,523 $7,007$6,539 $3,592 $4,024 $8,964 $4,453 $3,762 $4,344 $47,206
Reproduction Costs $40,295 $8,862$34,957 $37,149 $19,220 $29,237 $33,830 $24,753 $13,708 $242,010
Hazardous Materials and IH Monitorin $165,216 $48,720$26,306 $65,484 $168,153 $136,716 $106,898 $138,315 $83,477 $939,285
Other Planning Costs $260,296 $63,997$117,944 $87,463 $103,273 $160,009 $169,224 $135,064 $98,739 $1,196,008

Subtotal $3,557,009 $2,510,993$2,269,175 $2,057,288 $2,143,311 $2,969,664 $2,332,046 $2,010,739 $2,284,401 $22,134,626

Construction Phase Services
Material Testing $69,283 $106,683$78,709 $55,752 $46,820 $54,844 $91,864 $31,535 $60,341 $595,832
DSA Inspectors $275,378 $216,363$174,943 $126,592 $116,141 $192,452 $212,863 $108,829 $177,603 $1,601,164
Contract Compliance $47,281 $39,728$40,200 $41,191 $40,241 $41,787 $41,983 $39,114 $39,475 $371,000
Security $38,716 $185,233$11,398 $57,067 $110,180 $249,324 $184,668 $45,801 $204,861 $1,087,247

Subtotal $430,658 $548,008$305,250 $280,601 $313,383 $538,406 $531,377 $225,279 $482,280 $3,655,243

Soft Cost Total $4,036,153 $3,106,373$2,610,886 $2,374,545 $2,490,476 $3,553,541 $3,094,958 $2,299,932 $2,809,840 $26,376,704

Modernization / New Construction

Construction Costs

General Site Work $746,895 $323,546 $485,303 $18,106 $5,359 $172,294 $1,751,503
Other Construction Costs $67,350 $10,900$15,587 $79,091 $22,194 $104,611 $9,583 $309,316
General Construction $8,917,000 $9,375,000$10,377,450 $6,773,252 $6,823,000 $11,056,120 $7,772,000 $6,226,000 $8,687,000 $76,006,822
Construction Contingency $3,018,000 $2,399,196$446,496 $1,183,912 $1,295,366 $2,332,009 $1,037,790 $1,845,417 $1,854,397 $15,412,583

Subtotal $12,749,245 $11,785,096$10,839,533 $8,280,710 $8,603,668 $13,485,326 $8,837,343 $8,348,323 $10,550,980 $93,480,224

Temporary Housing
Temporary Housing $968,992 $1,086,252$271,326 $487,929 $476,936 $859,642 $545,079 $10,999 $499,707 $5,206,862
TH Contingency $296,404 $114,926$8,989 $150,533 $16,322 $50,337 $257,268 $98,671 $142,761 $1,136,210

Subtotal $1,265,396 $1,201,178$280,315 $638,462 $493,258 $909,979 $802,347 $109,669 $642,469 $6,343,071

HardCost Total $14,014,640 $12,986,274$11,119,848 $8,919,172 $9,096,926 $14,395,305 $9,639,690 $8,457,992 $11,193,449 $99,823,296

Project Budget $18,050,794 $16,092,647$13,730,734 $11,293,717 $11,587,402 $17,948,846 $12,734,648 $10,757,924 $14,003,289 $126,200,000

II



PROPOSED REVISED BUDGET Bayview 
ES

Kensington 
ES

Ellerhorst 
ES

Mira 
Vista ES

Murphy 
ES

Sheldon
ES

Tara 
Hills ES

Washington
 ES

Downer 
ES TotalMEASURE M PHASE 1-B

COST BREAKDOWN
Design Costs

Pre-Design Services
Site Surveys $0 $0$0 $0 $0 $4,525 $0 $0 $6,064 $10,589
Geotechnical Report $12,651 $24,290$23,349 $21,657 $13,059 $23,024 $15,635 $23,108 $301,671 $458,444
CCTV Sewer/Drain Lines $0 $10,420$0 $0 $0 $0 $0 $0 $1,100 $11,520
Other Design Costs $0 $0$601 $0 $401 $887 $1,546 $0 $52,558 $55,992

$12,651 $34,710$23,950 $21,657 $13,460 $28,437 $17,181 $23,108 $361,392 $536,544Subtotal

Design Phase Services
Bond Program Manager $441,823 $173,713$131,662 $376,999 $152,260 $128,422 $166,332 $125,837 $229,780 $1,926,827
Master Architect $544,186 $562,263$425,053 $461,977 $456,290 $491,408 $459,402 $494,375 $691,266 $4,586,219
Design Manager $0 $0$0 $0 $0 $0 $0 $0 $236,869 $236,869
Construction Manager $418,000 $767,115$499,726 $512,718 $642,125 $511,282 $643,384 $603,988 $1,369,537 $5,967,874
A/E of Record $1,024,737 $1,199,279$705,828 $923,278 $821,797 $839,717 $744,692 $894,961 $1,572,726 $8,727,015
Specialty Consultants $90,601 $49,294$58,932 $65,675 $59,918 $42,573 $56,093 $31,458 $121,574 $576,117
Division of State Architect (DSA) Fe $71,212 $74,355$55,149 $61,065 $62,570 $59,125 $57,400 $64,166 $124,747 $629,790
CA Dept. of Education Fees $4,997 $5,372$3,496 $3,933 $3,978 $4,618 $3,896 $4,503 $14,379 $49,172
Reproduction Costs $24,569 $20,137$17,092 $16,021 $14,872 $16,500 $19,780 $16,636 $8,575 $154,182
Hazardous Materials and IH Monitorin $84,647 $138,371$68,663 $74,843 $61,945 $73,389 $82,115 $54,311 $286,226 $924,509
Other Planning Costs $83,328 $290,445$62,936 $95,331 $56,453 $126,495 $86,234 $135,728 $586,188 $1,523,138

Subtotal $2,788,100 $3,280,343$2,028,536 $2,591,838 $2,332,207 $2,293,528 $2,319,329 $2,425,962 $5,241,867 $25,301,711

Construction Phase Services
Material Testing $23,578 $62,476$45,774 $57,053 $31,493 $33,968 $28,003 $31,331 $88,259 $401,935
DSA Inspectors $257,885 $213,798$175,514 $213,807 $199,780 $199,532 $231,891 $117,493 $446,742 $2,056,443
Contract Compliance $82,883 $85,185$61,037 $62,019 $67,773 $60,963 $65,667 $70,861 $41,347 $597,735
Security $182,677 $82,036$38,444 $93,721 $95,499 $66,458 $90,667 $84,279 $44,926 $778,708

Subtotal $547,024 $443,494$320,769 $426,600 $394,545 $360,921 $416,228 $303,964 $621,275 $3,834,820

Soft Cost Total $3,347,774 $3,758,548$2,373,255 $3,040,096 $2,740,212 $2,682,885 $2,752,738 $2,753,034 $6,224,534 $29,673,075

Modernization / New Construction
Construction Costs

General Site Work $13,228 $169,565$0 $0 $0 $0 $0 $92,894 $1,447,781 $1,723,468
Other Construction Costs $36,892 $43,167$17,807 $16,679 $22,239 $7,171 $91,640 $51,083 $86,303 $372,981
General Construction $10,413,000 $11,077,762$7,712,500 $7,711,830 $7,650,000 $8,561,650 $7,272,645 $8,809,000 $21,321,277 $90,529,664
Construction Contingency $800,240 $1,278,128$553,019 $1,399,278 $1,669,393 $556,729 $411,109 $1,894,652 $1,818,431 $10,380,980

Subtotal $11,263,360 $12,568,622$8,283,326 $9,127,787 $9,341,633 $9,125,550 $7,775,394 $10,847,629 $24,673,791 $103,007,092

Temporary Housing
Temporary Housing $1,354,803 $1,414,620$303,381 $1,201,657 $1,205,598 $1,134,454 $1,198,066 $827,503 $304,255 $8,944,337
TH Contingency $406,136 $429,983$139,219 $376,804 $256,678 $31,148 $292,280 $80,165 $319,772 $2,332,187

Subtotal $1,760,939 $1,844,603$442,601 $1,578,462 $1,462,277 $1,165,602 $1,490,346 $907,668 $624,027 $11,276,524
Project Budget $16,372,073 $18,171,773$11,099,182 $13,746,344 $13,544,121 $12,974,037 $12,018,478 $14,508,332 $31,522,352 $143,956,691

III



PROPOSED REVISED BUDGET

El Cerrito HS Helms MSPortola MS Pinole MS Total
MEASURE D PHASE 1-A
COST BREAKDOWN
Design Costs

Pre-Design Services
Site Surveys $37,516 $31,695$42,174 $37,636 $149,021
Geotechnical Report $519,171 $442,566$408,822 $272,786 $1,643,345
CCTV Sewer/Drain Lines $2,450 $0$3,276 $8,500 $14,226
Other Design Costs $24,251 $16,865$100,405 $136,550 $278,070

$583,388 $491,126$554,677 $455,471 $2,084,662Subtotal

Design Phase Services
Bond Program Manager $1,215,931 $670,655$545,048 $774,774 $3,206,408
Master Architect $1,829,618 $1,681,718$1,174,372 $1,237,427 $5,923,135
Design Manager $858,459 $541,629$329,142 $734,327 $2,463,557
Construction Manager $4,889,625 $3,620,642$2,155,099 $3,649,458 $14,314,824
A/E of Record $9,189,048 $5,755,287$4,930,199 $3,547,919 $23,422,453
Specialty Consultants $155,635 $116,600$397,938 $184,777 $854,950
Division of State Architect (DSA) Fe $480,760 $316,489$251,685 $257,665 $1,306,599
CA Dept. of Education Fees $45,178 $29,133$8,706 $20,101 $103,118
Reproduction Costs $21,288 $13,168$26,934 $3,885 $65,275
Hazardous Materials and IH Monitorin $175,221 $272,377$254,167 $159,878 $861,643
Other Planning Costs $457,916 $315,960$579,698 $274,324 $1,627,898

Subtotal $19,318,679 $13,333,658$10,652,987 $10,844,535 $54,149,859

Construction Phase Services
Material Testing $796,934 $657,039$222,833 $307,177 $1,983,983
DSA Inspectors $1,109,596 $1,183,070$294,345 $799,859 $3,386,870
Contract Compliance $435,449 $241,659$134,254 $194,972 $1,006,334
Security $16,646 $34,666$147,614 $62,373 $261,299

Subtotal $2,358,625 $2,116,434$799,046 $1,364,381 $6,638,486
Soft Cost Total $22,260,692 $15,941,218$12,006,709 $12,664,387 $62,873,007

Modernization / New Construction
Construction Costs

General Site Work $4,174,374 $477,152$341,985 $1,233,156 $6,226,667
Track & Field Project $4,331,973 $0$0 $0 $4,331,973
General Construction $79,743,121 $67,602,721$38,219,386 $33,094,045 $218,659,273
Construction Contingency $4,080,221 $2,473,911$2,994,537 $3,482,261 $13,030,930

Subtotal $92,329,689 $70,553,784$41,555,908 $37,809,462 $242,248,843

Temporary Housing
Temporary Housing $4,998$2,866,437$10,409,619 $1,312,010 $11,726,627
TH Contingency $0$0$0 $412,500 $412,500

Subtotal $4,998$2,866,437$10,409,619 $1,724,510 $12,139,127
Hard Cost Total $102,739,308 $70,558,782$44,422,345 $39,533,972 $257,254,407

Project Budget $125,000,000 $86,500,000$56,429,054 $52,198,359 $320,127,414

IV



MEASURE J PHASE 1 SUMMARY Castro ES Ford ESDover ES King ES Total

Design Costs
Pre-Design Services

ELEMENTARY SCHOOLS
Nystrom ES Ohlone ES

Site Surveys $32,309 $26,017$45,211 $20,515 $194,061$43,877 $26,131
Geotechnical Report $18,284 $151,664$142,235 $146,717 $641,772$98,331 $84,541
Other Design Costs $0 $0$0 $12,576 $44,476$0 $31,900

$50,593 $177,681$187,446 $179,808 $880,309Subtotal $142,208 $142,572

Design Phase Services
Bond Program Manager $35,515 $930,265$1,213,978 $933,795 $4,928,928$844,827 $970,548
Master Architect $96,061 $121,086$108,117 $137,703 $739,829$134,717 $142,145
Design Manager $0 $267,286$289,197 $218,757 $1,210,947$232,793 $202,914
Construction Manager $0 $1,414,602$1,414,098 $1,374,329 $6,462,076$1,217,055 $1,041,992
A/E of Record $134,664 $2,620,362$3,058,068 $1,726,211 $13,671,910$3,110,698 $3,021,907
Specialty Consultants $7,672 $336,151$80,004 $227,736 $927,283$154,497 $121,223
Division of State Architect (DSA) Fe $0 $123,439$161,180 $128,277 $675,233$140,642 $121,695
CA Dept. of Education Fees $0 $16,026$15,421 $16,845 $77,150$17,375 $11,484
Reproduction Costs $2,066 $12,187$32,842 $38,811 $152,046$22,017 $44,123
Hazardous Materials and IH Monitorin $0 $34,738$42,083 $56,767 $324,256$126,859 $63,809
Other Planning Costs $8,200 $531,626$295,598 $358,939 $1,567,396$236,548 $136,485

Subtotal $284,178 $6,407,768$6,710,586 $5,218,170 $30,737,055$6,238,028 $5,878,325

Construction Phase Services
Material Testing $120,010$275,245 $213,263 $886,806$147,828 $130,460
DSA Inspectors $375,975$423,662 $335,966 $1,763,871$377,928 $250,340
Contract Compliance $120,605$93,636 $100,578 $459,778$81,394 $63,564
Security $24,545$20,466 $20,421 $94,232$17,500 $11,300

Subtotal $641,135$813,008 $670,229 $3,204,687$624,650 $455,665

$334,771 $7,226,585$7,711,041 $6,068,206 $34,822,050Soft Cost Total $7,004,886 $6,476,562

Modernization / New Construction
Construction Costs

Other Construction Costs $0$73,289 $29,768 $103,057$0 $0
General Construction $18,125,639$22,794,818 $16,095,170 $104,065,832$22,693,249 $24,356,956
Construction Contingency $2,324,843$1,412,697 $1,537,940 $9,662,430$1,989,031 $2,397,919

Subtotal $20,450,482$24,280,804 $17,662,878 $113,831,319$24,682,280 $26,754,875

Hard Cost Total $22,523,415$24,317,508 $17,662,878 $116,735,264$25,476,588 $26,754,8751

Project Budget $334,771 $29,750,000$32,028,549 $23,731,084 $151,557,314$32,481,474 $33,231,437

Temporary Housing
Temporary Housing $2,072,933$36,704 $0 $2,903,945$794,308 $0

Subtotal $2,072,933$36,704 $0 $2,903,945$794,308 $0

V



MEASURE J SUMMARY De Anza HS Kennedy HS Richmond HS Total

Design Costs
Pre-Design Services

SECONDARY SCHOOLS

Site Surveys $120,401 $3,010 $5,980 $129,391
Geotechnical Report $422,118 $52,500 $118,859 $593,477
CCTV Sewer/Drain Lines $270 $0 $0 $270
Other Design Costs $75,925 $3,982 $44,163 $124,070

$618,714 $59,492 $169,002 $847,208Subtotal

Design Phase Services
Bond Program Manager $3,979,136 $345,181 $210,083 $4,534,400
Master Architect $2,515,802 $4,120 $0 $2,519,922
Design Manager $1,023,733 $195,538 $104,739 $1,324,010
Construction Manager $3,248,367 $1,020,645 $625,409 $4,894,421
A/E of Record $10,625,043 $2,387,242 $675,123 $13,687,408
Specialty Consultants $814,987 $83,917 $32,786 $931,690
Division of State Architect (DSA) Fe $648,152 $104,243 $30,402 $782,797
CA Dept. of Education Fees $66,146 $5,218 $2,163 $73,527
Reproduction Costs $296,807 $37,431 $6,074 $340,311
Hazardous Materials and IH Monitorin $415,381 $164,929 $8,225 $588,535
Other Planning Costs $914,865 $160,932 $244,532 $1,320,329

Subtotal $24,548,419 $4,509,395 $1,939,536 $30,997,350

Construction Phase Services
Material Testing $918,700 $100,768 $161,231 $1,180,699
DSA Inspectors $2,392,294 $136,500 $84,000 $2,612,794
Contract Compliance $654,114 $20,526 $29,289 $703,929
Other Testing & Inspection Costs $2,703,716 $0 $0 $2,703,716
Security $1,543,416 $171 $39,255 $1,582,841

Subtotal $8,212,239 $257,965 $313,775 $8,783,979

Soft Cost Total $33,379,373 $4,826,852 $2,422,313 $40,628,537

Modernization / New Construction
Construction Costs

Track & Field Project $3,554,968 $0 $0 $3,554,968
General Construction $71,668,785 $8,078,887 $8,481,722 $88,229,394
Construction Contingency $4,599,598 $670,711 $564,524 $5,834,833
Temporary Housing $1,507,616 $22,277 $13,690 $1,543,583

Subtotal $81,330,967 $8,771,875 $9,059,935 $99,162,777

Hard Cost Total $81,330,967 $8,771,875 $9,059,935 $99,162,777

Project Budget $114,710,340 $13,598,727 $11,482,248 $139,791,315

VI



PROGRAM DETAIL INFORMATION



Elementary School Modernization and New Construction

Summary of All Programs

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$126,200,000 $0$106,636,105 $19,310,015 $125,891,070Measure M Modernization & New Construction Phase 1A $253,880

$143,956,691 $0$130,001,489 $13,955,202 $143,940,056Measure M Modernization & New Construction Phase 1B $0

$1,277,539 $0$1,277,142 $397 $1,277,539Measure M Expenditures Phase 2A - 3 $0

$2,989,661 $0$2,592,614 $397,047 $2,989,661Stewart ES Portable Classrooms $0

$6,705,327 $0$6,708,662 ($3,335) $6,705,327Quick Start Projects $0

$1,136,522 $0$1,135,170 $1,352 $1,136,522Chavez ES & Hannah ES Ranch Renovation $0

$5,713,160 $0$5,710,250 $2,910 $5,713,160Network/Telecom Technology E-Rate Projects $0

$6,215,779 $0$6,326,442 ($110,663) $6,215,779Furniture & Equipment $0

$22,902,924 $0$20,136,309 $2,766,611 $22,875,008Additional Bond Funded Projects $3

$4,766,623 $0$4,637,417 $129,209 $4,766,624Community Kitchens ($2)

$8,035,760 $0$8,035,760 $0 $8,035,760Program Coordination & Contingency $0

$329,899,987 $0$293,197,360 $36,448,748 $329,546,506 $253,879Totals:

1



Elementary School Modernization and New Construction

Summary of School

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
$13,730,734 $0$12,923,042 $779,485 $13,700,775Lupine Hills ES $28,207New School

$18,050,794 $0$14,085,082 $3,937,502 $18,004,496Harding ES $28,210Modernization

$16,092,647 $0$13,467,889 $2,596,550 $16,058,040Lincoln ES $28,207Modernization

$11,293,717 $0$9,821,985 $1,443,523 $11,259,108Madera ES $28,209Modernization

$11,587,402 $0$9,724,407 $1,834,788 $11,559,196Montalvin ES $28,207Modernization

$17,948,846 $0$15,335,258 $2,585,378 $17,920,636Peres ES $28,209Modernization

$12,734,648 $0$10,997,903 $1,708,536 $12,690,429Riverside ES $28,208Modernization

$10,757,924 $0$8,639,081 $2,090,635 $10,729,716Stewart ES $28,209Modernization

$14,003,289 $0$11,641,458 $2,333,617 $13,968,675Verde ES $28,214Modernization

$126,200,000 $0$106,636,105 $19,310,015 $125,891,070 $253,880Totals:

2



Elementary School Modernization and New Construction
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $37,301$36,171 $0 ($1,130) $36,171 $0
Geotechnical Report $478,350$502,808 $0 $24,458 $461,197 $0
CCTV Sewer/Drain Lines $5,953$5,953 $0 $0 $5,953 $0
Other Design Costs $41,904$41,903 $0 $0 $41,904 $0
Subtotal: (Pre-Design) $563,508$586,836 $0 $23,328 $545,225 $0

Design Phase Services
Bond Program Manager $1,299,115$1,299,114 $0 $0 $1,299,115 ($1)
Master Architect $4,581,714$4,578,466 $0 ($3,250) $4,578,465 $1
Construction Manager $5,052,145$5,052,146 $0 $0 $5,052,145 $1
A/E of Record $5,190,086$7,623,715 $0 $2,433,629 $7,612,027 $0
Specialty Consultants $446,786$444,317 $0 ($2,469) $442,580 $0
Division of State Architect (DSA) Fe $479,989$712,359 $0 ($21,506) $458,482 $253,877
CA Dept. of Education Fees $47,206$47,206 $0 $0 $47,206 $0
Reproduction Costs $238,396$242,010 $0 $3,614 $242,010 $0
Hazardous Materials and IH Monitorin $838,325$939,285 $0 $100,957 $939,282 $2
Other Planning Costs $937,300$1,196,008 $0 $258,708 $1,195,993 $1
Subtotal: (Design Phase Services) $19,111,062$22,134,626 $0 $2,769,683 $21,867,305 $253,881

Construction Phase Services
Material Testing $200,981$595,832 $0 $394,851 $595,832 $0
DSA Inspectors $1,627,553$1,601,164 $0 ($26,389) $1,601,164 $0
Contract Compliance $484,432$371,000 $0 ($113,432) $371,000 $0
Security $967,106$1,087,247 $0 $120,141 $1,087,247 $0
Subtotal: (Construction Phase Services) $3,280,072$3,655,243 $0 $375,171 $3,655,243 $0

Modernization / New Construction
General Site Work $1,299,963$1,751,503 $0 $451,541 $1,751,503 $0
Other Construction Costs $339,936$309,316 $0 ($30,620) $309,317 ($1)
General Construction $76,026,472$76,006,822 $0 ($19,651) $76,006,823 $1
Construction Contingency $0$15,412,583 $0 $15,412,583 $15,412,583 $0
Subtotal: (Modernization / New Construction) $77,666,371$93,480,224 $0 $15,813,853 $93,480,225 $0

Temporary Housing
Temporary Housing $4,878,881$5,206,862 $0 $327,980 $5,206,861 $1
TH Contingency $1,136,211$1,136,210 $0 $0 $1,136,211 ($1)
Subtotal: (Temporary Housing) $6,015,092$6,343,071 $0 $327,980 $6,343,072 ($1)

3



New School
A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Lupine Hills ES

Pre-Design Services
Geotechnical Report $35,221$34,460 $0 ($761) $34,460 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $37,221$36,460 $0 ($761) $36,460 $0

Design Phase Services
Bond Program Manager $121,651$121,651 $0 $0 $121,651 $0
Master Architect $475,846$478,596 $0 $2,750 $478,596 $0
Construction Manager $528,017$528,017 $0 $0 $528,017 $0
A/E of Record $583,935$806,554 $0 $222,619 $806,554 $0
Specialty Consultants $60,821$61,437 $0 $616 $59,699 $0
Division of State Architect (DSA) Fe $58,967$87,175 $0 $0 $58,967 $28,208
CA Dept. of Education Fees $6,539$6,539 $0 $0 $6,539 $0
Reproduction Costs $34,957$34,957 $0 $0 $34,957 $0
Hazardous Materials and IH Monitorin $26,147$26,306 $0 $159 $26,306 $0
Other Planning Costs $76,679$117,944 $0 $41,265 $117,930 $0
Subtotal: (Design Phase Services) $1,973,558$2,269,175 $0 $267,410 $2,239,216 $28,207

Construction Phase Services
Material Testing $8,258$78,709 $0 $70,452 $78,709 $0
DSA Inspectors $182,987$174,943 $0 ($8,044) $174,943 $0
Contract Compliance $54,143$40,200 $0 ($13,943) $40,200 $0
Security $16,866$11,398 $0 ($5,468) $11,398 $0
Subtotal: (Construction Phase Services) $262,253$305,250 $0 $42,997 $305,250 $0

Modernization / New Construction
Other Construction Costs $18,229$15,587 $0 ($2,642) $15,587 $0
General Construction $10,377,450$10,377,450 $0 $0 $10,377,450 $0
Construction Contingency $0$446,496 $0 $446,496 $446,496 $0
Subtotal: (Modernization / New Construction) $10,395,679$10,839,533 $0 $443,854 $10,839,533 $0

Temporary Housing
Temporary Housing $245,341$271,326 $0 $25,985 $271,326 $0
TH Contingency $8,989$8,989 $0 $0 $8,989 $0
Subtotal: (Temporary Housing) $254,330$280,315 $0 $25,985 $280,315 $0

Total: $12,923,042$13,730,734 $0 $779,485 $13,700,775 $28,207
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Harding ES

Pre-Design Services
Site Surveys $1,548$1,548 $0 $0 $1,548 $0
Geotechnical Report $26,819$26,058 $0 ($761) $19,658 $0
CCTV Sewer/Drain Lines $966$966 $0 $0 $966 $0
Other Design Costs $19,915$19,915 $0 $0 $19,915 $0
Subtotal: (Pre-Design) $49,248$48,487 $0 ($761) $42,087 $0

Design Phase Services
Bond Program Manager $233,184$233,184 $0 $0 $233,184 $0
Master Architect $617,124$614,813 $0 ($2,313) $614,812 $1
Construction Manager $913,284$913,284 $0 $0 $913,284 $0
A/E of Record $688,800$1,168,754 $0 $479,954 $1,157,066 $0
Specialty Consultants $47,851$45,866 $0 ($1,985) $45,866 $0
Division of State Architect (DSA) Fe $82,572$110,780 $0 $0 $82,572 $28,208
CA Dept. of Education Fees $4,523$4,523 $0 $0 $4,523 $0
Reproduction Costs $40,073$40,295 $0 $222 $40,295 $0
Hazardous Materials and IH Monitorin $164,672$165,216 $0 $543 $165,215 $1
Other Planning Costs $209,273$260,296 $0 $51,023 $260,295 $0
Subtotal: (Design Phase Services) $3,001,355$3,557,009 $0 $527,444 $3,517,110 $28,210

Construction Phase Services
Material Testing $34,554$69,283 $0 $34,729 $69,283 $0
DSA Inspectors $279,033$275,378 $0 ($3,655) $275,378 $0
Contract Compliance $60,915$47,281 $0 ($13,634) $47,281 $0
Security $44,459$38,716 $0 ($5,743) $38,716 $0
Subtotal: (Construction Phase Services) $418,961$430,658 $0 $11,697 $430,658 $0

Modernization / New Construction
General Site Work $448,210$746,895 $0 $298,685 $746,895 $0
Other Construction Costs $82,194$67,350 $0 ($14,844) $67,350 $0
General Construction $8,917,000$8,917,000 $0 $0 $8,917,000 $0
Construction Contingency $0$3,018,000 $0 $3,018,000 $3,018,000 $0
Subtotal: (Modernization / New Construction) $9,447,404$12,749,245 $0 $3,301,841 $12,749,245 $0

Temporary Housing
Temporary Housing $871,711$968,992 $0 $97,281 $968,992 $0
TH Contingency $296,404$296,404 $0 $0 $296,404 $0
Subtotal: (Temporary Housing) $1,168,115$1,265,396 $0 $97,281 $1,265,396 $0

Total: $14,085,082$18,050,794 $0 $3,937,502 $18,004,496 $28,210
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Lincoln ES

Pre-Design Services
Site Surveys $1,470$1,470 $0 $0 $1,470 $0
Geotechnical Report $43,950$43,189 $0 ($761) $36,789 $0
CCTV Sewer/Drain Lines $713$713 $0 $0 $713 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $48,133$47,372 $0 ($761) $40,972 $0

Design Phase Services
Bond Program Manager $156,576$156,576 $0 $0 $156,576 $0
Master Architect $616,815$626,011 $0 $9,197 $626,011 $0
Construction Manager $657,014$657,014 $0 $0 $657,014 $0
A/E of Record $661,721$829,617 $0 $167,896 $829,617 $0
Specialty Consultants $41,238$41,238 $0 $0 $41,238 $0
Division of State Architect (DSA) Fe $65,248$71,950 $0 ($21,506) $43,742 $28,208
CA Dept. of Education Fees $7,007$7,007 $0 $0 $7,007 $0
Reproduction Costs $8,862$8,862 $0 $0 $8,862 $0
Hazardous Materials and IH Monitorin $57,635$48,720 $0 ($8,915) $48,720 $0
Other Planning Costs $62,263$63,997 $0 $1,735 $63,998 $0
Subtotal: (Design Phase Services) $2,334,379$2,510,993 $0 $148,406 $2,482,785 $28,208

Construction Phase Services
Material Testing $25,654$106,683 $0 $81,030 $106,683 $0
DSA Inspectors $223,005$216,363 $0 ($6,642) $216,363 $0
Contract Compliance $56,934$39,728 $0 ($17,205) $39,728 $0
Security $195,467$185,233 $0 ($10,234) $185,233 $0
Subtotal: (Construction Phase Services) $501,060$548,008 $0 $46,948 $548,008 $0

Modernization / New Construction
Other Construction Costs $10,900$10,900 $0 $0 $10,900 $0
General Construction $9,375,000$9,375,000 $0 $0 $9,375,000 $0
Construction Contingency $0$2,399,196 $0 $2,399,196 $2,399,196 $0
Subtotal: (Modernization / New Construction) $9,385,900$11,785,096 $0 $2,399,196 $11,785,096 $0

Temporary Housing
Temporary Housing $1,083,491$1,086,252 $0 $2,761 $1,086,252 $0
TH Contingency $114,926$114,926 $0 $0 $114,926 $0
Subtotal: (Temporary Housing) $1,198,417$1,201,178 $0 $2,761 $1,201,178 ($1)

Total: $13,467,889$16,092,647 $0 $2,596,550 $16,058,040 $28,207
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Madera ES

Pre-Design Services
Site Surveys $1,593$1,593 $0 $0 $1,593 $0
Geotechnical Report $32,752$31,950 $0 ($802) $25,550 $0
CCTV Sewer/Drain Lines $713$713 $0 $0 $713 $0
Other Design Costs $2,401$2,401 $0 $0 $2,401 $0
Subtotal: (Pre-Design) $37,458$36,656 $0 ($802) $30,256 $0

Design Phase Services
Bond Program Manager $123,265$123,265 $0 $0 $123,265 $0
Master Architect $444,050$444,513 $0 $463 $444,513 $0
Construction Manager $470,146$470,146 $0 $0 $470,146 $0
A/E of Record $508,022$729,972 $0 $221,950 $729,972 $0
Specialty Consultants $23,494$23,494 $0 $0 $23,494 $0
Division of State Architect (DSA) Fe $44,003$72,211 $0 $0 $44,003 $28,208
CA Dept. of Education Fees $3,592$3,592 $0 $0 $3,592 $0
Reproduction Costs $36,526$37,149 $0 $623 $37,149 $0
Hazardous Materials and IH Monitorin $79,501$65,484 $0 ($14,017) $65,484 $0
Other Planning Costs $66,693$87,463 $0 $20,770 $87,463 $0
Subtotal: (Design Phase Services) $1,799,292$2,057,288 $0 $229,788 $2,029,079 $28,209

Construction Phase Services
Material Testing $29,984$55,752 $0 $25,768 $55,752 $0
DSA Inspectors $130,248$126,592 $0 ($3,656) $126,592 $0
Contract Compliance $52,539$41,191 $0 ($11,348) $41,191 $0
Security $37,088$57,067 $0 $19,979 $57,067 $0
Subtotal: (Construction Phase Services) $249,858$280,601 $0 $30,743 $280,601 $0

Modernization / New Construction
General Site Work $319,500$323,546 $0 $4,046 $323,546 $0
General Construction $6,792,902$6,773,252 $0 ($19,650) $6,773,252 $0
Construction Contingency $0$1,183,912 $0 $1,183,912 $1,183,912 $0
Subtotal: (Modernization / New Construction) $7,112,402$8,280,710 $0 $1,168,308 $8,280,710 $0

Temporary Housing
Temporary Housing $472,443$487,929 $0 $15,486 $487,929 $0
TH Contingency $150,533$150,533 $0 $0 $150,533 $0
Subtotal: (Temporary Housing) $622,976$638,462 $0 $15,486 $638,462 $0

Total: $9,821,985$11,293,717 $0 $1,443,523 $11,259,108 $28,209
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Montalvin ES

Pre-Design Services
Site Surveys $7,215$7,215 $0 $0 $7,215 $0
Geotechnical Report $21,978$21,217 $0 ($761) $21,217 $0
CCTV Sewer/Drain Lines $713$713 $0 $0 $713 $0
Other Design Costs $4,638$4,638 $0 $0 $4,638 $0
Subtotal: (Pre-Design) $34,544$33,783 $0 ($761) $33,783 $0

Design Phase Services
Bond Program Manager $121,717$121,717 $0 $0 $121,717 $0
Master Architect $440,419$437,444 $0 ($2,975) $437,444 $0
Construction Manager $442,050$442,050 $0 $0 $442,050 $0
A/E of Record $388,479$670,962 $0 $282,483 $670,962 $0
Specialty Consultants $100,594$99,204 $0 ($1,390) $99,204 $0
Division of State Architect (DSA) Fe $49,057$77,265 $0 $0 $49,057 $28,208
CA Dept. of Education Fees $4,024$4,024 $0 $0 $4,024 $0
Reproduction Costs $17,278$19,220 $0 $1,942 $19,220 $0
Hazardous Materials and IH Monitorin $129,736$168,153 $0 $38,417 $168,153 ($1)
Other Planning Costs $81,832$103,273 $0 $21,441 $103,273 $0
Subtotal: (Design Phase Services) $1,775,185$2,143,311 $0 $339,918 $2,115,103 $28,208

Construction Phase Services
Material Testing $17,185$46,820 $0 $29,635 $46,820 $0
DSA Inspectors $108,197$116,141 $0 $7,944 $116,141 $0
Contract Compliance $48,844$40,241 $0 ($8,603) $40,241 $0
Security $107,163$110,180 $0 $3,018 $110,181 $0
Subtotal: (Construction Phase Services) $281,390$313,383 $0 $31,994 $313,383 $0

Modernization / New Construction
General Site Work $340,931$485,303 $0 $144,372 $485,302 $0
General Construction $6,823,000$6,823,000 $0 $0 $6,823,001 $0
Construction Contingency $0$1,295,366 $0 $1,295,366 $1,295,366 $0
Subtotal: (Modernization / New Construction) $7,163,931$8,603,668 $0 $1,439,738 $8,603,669 $0

Temporary Housing
Temporary Housing $453,036$476,936 $0 $23,900 $476,936 $0
TH Contingency $16,322$16,322 $0 $0 $16,322 $0
Subtotal: (Temporary Housing) $469,358$493,258 $0 $23,900 $493,258 $0

Total: $9,724,407$11,587,402 $0 $1,834,788 $11,559,196 $28,207
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Peres ES

Pre-Design Services
Site Surveys $1,960$1,960 $0 $0 $1,960 $0
Geotechnical Report $40,672$39,911 $0 ($761) $39,911 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $2,888$2,888 $0 $0 $2,888 $0
Subtotal: (Pre-Design) $46,232$45,471 $0 ($761) $45,471 $0

Design Phase Services
Bond Program Manager $179,105$179,105 $0 $0 $179,105 $0
Master Architect $618,695$614,895 $0 ($3,800) $614,895 $0
Construction Manager $719,465$719,465 $0 $0 $719,465 $0
A/E of Record $801,231$969,361 $0 $168,130 $969,361 $0
Specialty Consultants $51,671$51,671 $0 $0 $51,671 $0
Division of State Architect (DSA) Fe $72,033$100,241 $0 $0 $72,033 $28,208
CA Dept. of Education Fees $8,964$8,964 $0 $0 $8,964 $0
Reproduction Costs $29,237$29,237 $0 $0 $29,237 $0
Hazardous Materials and IH Monitorin $190,254$136,716 $0 ($53,538) $136,716 $0
Other Planning Costs $102,208$160,009 $0 $57,801 $160,009 $0
Subtotal: (Design Phase Services) $2,772,862$2,969,664 $0 $168,593 $2,941,455 $28,209

Construction Phase Services
Material Testing $21,850$54,844 $0 $32,994 $54,844 $0
DSA Inspectors $197,521$192,452 $0 ($5,069) $192,452 $0
Contract Compliance $58,999$41,787 $0 ($17,212) $41,787 $0
Security $201,546$249,324 $0 $47,778 $249,324 $0
Subtotal: (Construction Phase Services) $479,915$538,406 $0 $58,491 $538,406 $0

Modernization / New Construction
General Site Work $18,265$18,106 $0 ($159) $18,106 $0
Other Construction Costs $82,946$79,091 $0 ($3,855) $79,091 $0
General Construction $11,056,120$11,056,120 $0 ($1) $11,056,119 $1
Construction Contingency $0$2,332,009 $0 $2,332,009 $2,332,009 $0
Subtotal: (Modernization / New Construction) $11,157,331$13,485,326 $0 $2,327,995 $13,485,325 $0

Temporary Housing
Temporary Housing $828,581$859,642 $0 $31,060 $859,642 $0
TH Contingency $50,337$50,337 $0 $0 $50,337 $0
Subtotal: (Temporary Housing) $878,918$909,979 $0 $31,060 $909,979 $0

Total: $15,335,258$17,948,846 $0 $2,585,378 $17,920,636 $28,209
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Riverside ES

Pre-Design Services
Site Surveys $6,423$6,073 $0 ($350) $6,073 $0
Geotechnical Report $186,097$222,750 $0 $36,653 $206,739 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $195,232$231,535 $0 $36,303 $215,524 $0

Design Phase Services
Bond Program Manager $152,213$152,212 $0 $0 $152,213 $0
Master Architect $482,145$479,032 $0 ($3,113) $479,032 $0
Construction Manager $502,493$502,493 $0 $0 $502,493 $0
A/E of Record $474,846$789,673 $0 $314,828 $789,673 $0
Specialty Consultants $30,848$30,848 $0 $0 $30,848 $0
Division of State Architect (DSA) Fe $35,175$63,383 $0 $0 $35,175 $28,208
CA Dept. of Education Fees $4,453$4,453 $0 $0 $4,453 $0
Reproduction Costs $33,830$33,830 $0 $0 $33,830 $0
Hazardous Materials and IH Monitorin $38,926$106,898 $0 $67,971 $106,898 $0
Other Planning Costs $131,181$169,224 $0 $38,042 $169,223 $0
Subtotal: (Design Phase Services) $1,886,109$2,332,046 $0 $417,728 $2,303,837 $28,208

Construction Phase Services
Material Testing $8,711$91,864 $0 $83,153 $91,864 $0
DSA Inspectors $223,005$212,863 $0 ($10,142) $212,863 $0
Contract Compliance $51,861$41,983 $0 ($9,878) $41,983 $0
Security $118,439$184,668 $0 $66,229 $184,668 $0
Subtotal: (Construction Phase Services) $402,016$531,377 $0 $129,361 $531,377 $0

Modernization / New Construction
General Site Work $5,359$5,359 $0 $0 $5,359 $0
Other Construction Costs $31,094$22,194 $0 ($8,900) $22,194 $0
General Construction $7,772,000$7,772,000 $0 $0 $7,772,000 $0
Construction Contingency $0$1,037,790 $0 $1,037,790 $1,037,790 $0
Subtotal: (Modernization / New Construction) $7,808,454$8,837,343 $0 $1,028,890 $8,837,344 $0

Temporary Housing
Temporary Housing $448,825$545,079 $0 $96,254 $545,079 $0
TH Contingency $257,268$257,268 $0 $0 $257,268 $0
Subtotal: (Temporary Housing) $706,093$802,347 $0 $96,254 $802,347 $0

Total: $10,997,903$12,734,648 $0 $1,708,536 $12,690,429 $28,208
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Stewart ES

Pre-Design Services
Site Surveys $13,909$13,129 $0 ($780) $13,129 $0
Geotechnical Report $46,772$46,011 $0 ($761) $46,011 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $4,063$4,063 $0 $0 $4,063 $0
Subtotal: (Pre-Design) $65,455$63,914 $0 ($1,541) $63,914 $0

Design Phase Services
Bond Program Manager $89,869$89,869 $0 $0 $89,869 $0
Master Architect $366,906$367,523 $0 $617 $367,523 $0
Construction Manager $334,809$334,809 $0 $0 $334,809 $0
A/E of Record $543,477$803,759 $0 $260,282 $803,759 $0
Specialty Consultants $45,902$45,902 $0 $0 $45,902 $0
Division of State Architect (DSA) Fe $38,776$66,984 $0 $0 $38,776 $28,208
CA Dept. of Education Fees $3,762$3,762 $0 $0 $3,762 $0
Reproduction Costs $23,926$24,753 $0 $827 $24,753 $0
Hazardous Materials and IH Monitorin $109,485$138,315 $0 $28,830 $138,315 $0
Other Planning Costs $141,308$135,064 $0 ($6,245) $135,063 $0
Subtotal: (Design Phase Services) $1,698,220$2,010,739 $0 $284,311 $1,982,530 $28,208

Construction Phase Services
Material Testing $20,174$31,535 $0 $11,361 $31,535 $0
DSA Inspectors $100,886$108,829 $0 $7,944 $108,829 $0
Contract Compliance $48,499$39,114 $0 ($9,385) $39,114 $0
Security $75,202$45,801 $0 ($29,402) $45,800 $0
Subtotal: (Construction Phase Services) $244,761$225,279 $0 ($19,482) $225,279 $0

Modernization / New Construction
General Site Work $167,698$172,294 $0 $4,596 $172,294 $0
Other Construction Costs $104,920$104,611 $0 ($309) $104,611 $0
General Construction $6,226,000$6,226,000 $0 $0 $6,226,001 $0
Construction Contingency $0$1,845,417 $0 $1,845,417 $1,845,417 $0
Subtotal: (Modernization / New Construction) $6,498,618$8,348,323 $0 $1,849,705 $8,348,323 $0

Temporary Housing
Temporary Housing $33,356$10,999 $0 ($22,357) $10,998 $0
TH Contingency $98,671$98,671 $0 $0 $98,671 $0
Subtotal: (Temporary Housing) $132,027$109,669 $0 ($22,357) $109,669 $0

Total: $8,639,081$10,757,924 $0 $2,090,635 $10,729,716 $28,209
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Measure M Modernization and New Construction Phase 1ADRAFT 2/20/2013

Verde ES

Pre-Design Services
Site Surveys $3,185$3,185 $0 $0 $3,185 $0
Geotechnical Report $44,089$37,262 $0 ($6,827) $30,862 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $49,986$43,159 $0 ($6,827) $36,759 $0

Design Phase Services
Bond Program Manager $121,535$121,535 $0 $0 $121,535 $0
Master Architect $519,715$515,640 $0 ($4,075) $515,640 $0
Construction Manager $484,867$484,867 $0 $0 $484,867 $0
A/E of Record $539,575$855,063 $0 $315,488 $855,063 $0
Specialty Consultants $44,368$44,658 $0 $290 $44,658 $0
Division of State Architect (DSA) Fe $34,158$62,371 $0 $0 $34,158 $28,213
CA Dept. of Education Fees $4,344$4,344 $0 $0 $4,344 $0
Reproduction Costs $13,708$13,708 $0 $0 $13,708 $0
Hazardous Materials and IH Monitorin $41,969$83,477 $0 $41,507 $83,477 $0
Other Planning Costs $65,864$98,739 $0 $32,875 $98,739 $0
Subtotal: (Design Phase Services) $1,870,103$2,284,401 $0 $386,085 $2,256,188 $28,213

Construction Phase Services
Material Testing $34,611$60,341 $0 $25,730 $60,341 $0
DSA Inspectors $182,672$177,603 $0 ($5,069) $177,603 $0
Contract Compliance $51,699$39,475 $0 ($12,224) $39,475 $0
Security $170,876$204,861 $0 $33,984 $204,861 $0
Subtotal: (Construction Phase Services) $439,859$482,280 $0 $42,421 $482,280 $0

Modernization / New Construction
Other Construction Costs $9,653$9,583 $0 ($70) $9,583 $0
General Construction $8,687,000$8,687,000 $0 $0 $8,687,000 $0
Construction Contingency $0$1,854,397 $0 $1,854,397 $1,854,397 $0
Subtotal: (Modernization / New Construction) $8,696,653$10,550,980 $0 $1,854,327 $10,550,980 $0

Temporary Housing
Temporary Housing $442,097$499,707 $0 $57,610 $499,707 $0
TH Contingency $142,761$142,761 $0 $0 $142,761 $0
Subtotal: (Temporary Housing) $584,858$642,469 $0 $57,610 $642,468 $0

Total: $11,641,458$14,003,289 $0 $2,333,617 $13,968,675 $28,214
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School Project

$16,372,073 $0$15,305,681 $1,066,393 $16,372,074Bayview ES ($1)Modernization and New Construction

$31,522,352 $0$28,548,700 $2,973,653 $31,505,717Downer ES ($1)New School

$11,099,182 $0$10,543,625 $555,556 $11,099,180Ellerhorst ES $1Modernization and New Construction

$18,171,773 $0$16,107,430 $2,064,344 $18,171,774Kensington ES ($1)Modernization and New Construction

$13,746,344 $0$11,794,846 $1,951,498 $13,746,343Mira Vista ES $1Modernization and New Construction

$13,544,121 $0$11,510,920 $2,033,201 $13,544,121Murphy ES $0Modernization and New Construction

$12,974,037 $0$12,287,759 $686,278 $12,974,037Sheldon ES $0Modernization and New Construction

$12,018,478 $0$11,487,200 $531,277 $12,018,478Tara Hills ES $0Modernization and New Construction

$14,508,332 $0$12,415,327 $2,093,004 $14,508,331Washington ES $1Modernization and New Construction

$143,956,691 $0$130,001,489 $13,955,202 $143,940,056 $0Totals:
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Elementary School Modernization and New Construction
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $72,149$10,589 $0 ($61,560) $10,589 $0
Geotechnical Report $256,789$458,444 $0 $201,655 $458,444 $0
CCTV Sewer/Drain Lines $13,600$11,520 $0 ($2,080) $11,520 $0
Other Design Costs $55,731$55,992 $0 $260 $55,991 $0
Subtotal: (Pre-Design) $398,269$536,544 $0 $138,275 $536,544 $0

Design Phase Services
Bond Program Manager $1,926,827$1,926,827 $0 $0 $1,926,827 $0
Master Architect $4,609,854$4,586,219 $0 ($23,635) $4,586,219 $0
Design Manager $45,324$236,869 $0 $191,545 $236,869 $0
Construction Manager $5,872,875$5,967,874 $0 $95,000 $5,967,875 ($2)
A/E of Record $6,914,713$8,727,015 $0 $1,812,301 $8,712,775 $0
Specialty Consultants $575,093$576,117 $0 $1,025 $576,118 $0
Division of State Architect (DSA) Fe $637,263$629,790 $0 ($7,473) $629,790 $0
CA Dept. of Education Fees $49,172$49,172 $0 $0 $49,172 $0
Reproduction Costs $139,199$154,182 $0 $14,983 $154,182 $1
Hazardous Materials and IH Monitorin $1,211,294$924,509 $0 ($286,785) $924,509 $0
Other Planning Costs $1,449,832$1,523,138 $0 $73,305 $1,521,197 $0
Subtotal: (Design Phase Services) $23,431,446$25,301,711 $0 $1,870,266 $25,285,531 ($1)

Construction Phase Services
Material Testing $150,628$401,935 $0 $251,307 $401,935 $0
DSA Inspectors $2,275,263$2,056,443 $0 ($218,821) $2,056,442 $1
Contract Compliance $597,736$597,735 $0 $0 $597,736 $0
Security $811,278$778,708 $0 ($32,571) $778,253 $0
Subtotal: (Construction Phase Services) $3,834,905$3,834,820 $0 ($84) $3,834,366 $0

Modernization / New Construction
General Site Work $1,629,971$1,723,468 $0 $93,496 $1,723,467 $1
Other Construction Costs $370,144$372,981 $0 $2,836 $372,981 $0
General Construction $90,529,664$90,529,664 $0 $0 $90,529,664 ($1)
Construction Contingency $0$10,380,980 $0 $10,380,979 $10,380,979 $1
Subtotal: (Modernization / New Construction) $92,529,780$103,007,092 $0 $10,477,311 $103,007,091 $0

Temporary Housing
Temporary Housing $7,474,904$8,944,337 $0 $1,469,435 $8,944,339 ($1)
TH Contingency $2,332,185$2,332,187 $0 $0 $2,332,185 $2
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Bayview ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $13,412$12,651 $0 ($761) $12,651 $0
Subtotal: (Pre-Design) $20,712$12,651 $0 ($8,061) $12,651 $0

Design Phase Services
Bond Program Manager $441,823$441,823 $0 $0 $441,823 $0
Master Architect $554,961$544,186 $0 ($10,775) $544,186 $0
Construction Manager $418,000$418,000 $0 $0 $418,000 $0
A/E of Record $933,465$1,024,737 $0 $91,272 $1,024,737 $0
Specialty Consultants $77,620$90,601 $0 $12,981 $90,601 $0
Division of State Architect (DSA) Fe $71,212$71,212 $0 $0 $71,212 $0
CA Dept. of Education Fees $4,997$4,997 $0 $0 $4,997 $0
Reproduction Costs $17,594$24,569 $0 $6,975 $24,569 $0
Hazardous Materials and IH Monitorin $112,900$84,647 $0 ($28,252) $84,647 $0
Other Planning Costs $81,659$83,328 $0 $1,668 $83,328 $0
Subtotal: (Design Phase Services) $2,714,231$2,788,100 $0 $73,869 $2,788,101 ($1)

Construction Phase Services
Material Testing $13,534$23,578 $0 $10,045 $23,578 $0
DSA Inspectors $259,023$257,885 $0 ($1,137) $257,885 $0
Contract Compliance $82,883$82,883 $0 $0 $82,883 $0
Security $249,457$182,677 $0 ($66,780) $182,677 $0
Subtotal: (Construction Phase Services) $604,896$547,024 $0 ($57,872) $547,024 $0

Modernization / New Construction
General Site Work $13,228$13,228 $0 $0 $13,228 $0
Other Construction Costs $36,792$36,892 $0 $100 $36,892 $0
General Construction $10,413,000$10,413,000 $0 $0 $10,413,000 $0
Construction Contingency $0$800,240 $0 $800,240 $800,240 $0
Subtotal: (Modernization / New Construction) $10,463,020$11,263,360 $0 $800,340 $11,263,360 $0

Temporary Housing
Temporary Housing $1,096,686$1,354,803 $0 $258,117 $1,354,803 $0
TH Contingency $406,136$406,136 $0 $0 $406,136 $0
Subtotal: (Temporary Housing) $1,502,822$1,760,939 $0 $258,117 $1,760,939 $0

Total: $15,305,681$16,372,073 $0 $1,066,393 $16,372,074 ($1)
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Downer ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $9,864$6,064 $0 ($3,800) $6,064 $0
Geotechnical Report $81,037$301,671 $0 $220,634 $301,671 $0
CCTV Sewer/Drain Lines $3,000$1,100 $0 ($1,900) $1,100 $0
Other Design Costs $52,558$52,558 $0 $0 $52,558 $0
Subtotal: (Pre-Design) $146,458$361,392 $0 $214,934 $361,392 $0

Design Phase Services
Bond Program Manager $229,780$229,780 $0 $0 $229,779 $0
Master Architect $695,350$691,266 $0 ($4,085) $691,266 $0
Design Manager $45,324$236,869 $0 $191,545 $236,869 $0
Construction Manager $1,369,537$1,369,537 $0 $0 $1,369,537 $0
A/E of Record $1,144,020$1,572,726 $0 $428,706 $1,558,486 $0
Specialty Consultants $121,574$121,574 $0 $0 $121,574 $0
Division of State Architect (DSA) Fe $132,221$124,747 $0 ($7,473) $124,747 $0
CA Dept. of Education Fees $14,379$14,379 $0 $0 $14,379 $0
Reproduction Costs $10,857$8,575 $0 ($2,283) $8,575 $1
Hazardous Materials and IH Monitorin $247,381$286,226 $0 $38,846 $286,226 $0
Other Planning Costs $504,531$586,188 $0 $81,657 $584,248 $0
Subtotal: (Design Phase Services) $4,514,954$5,241,867 $0 $726,913 $5,225,685 $0

Construction Phase Services
Material Testing $31,939$88,259 $0 $56,321 $88,259 $0
DSA Inspectors $446,742$446,742 $0 $0 $446,742 $0
Contract Compliance $41,348$41,347 $0 $0 $41,348 $0
Security $45,317$44,926 $0 ($391) $44,472 $0
Subtotal: (Construction Phase Services) $565,345$621,275 $0 $55,930 $620,821 $0

Modernization / New Construction
General Site Work $1,354,285$1,447,781 $0 $93,496 $1,447,781 $1
Other Construction Costs $81,453$86,303 $0 $4,850 $86,303 $0
General Construction $21,321,277$21,321,277 $0 $0 $21,321,277 $0
Construction Contingency $0$1,818,431 $0 $1,818,431 $1,818,431 $0
Subtotal: (Modernization / New Construction) $22,757,015$24,673,791 $0 $1,916,776 $24,673,792 $0

Temporary Housing
Temporary Housing $245,155$304,255 $0 $59,100 $304,255 $0
TH Contingency $319,772$319,772 $0 $0 $319,772 $0
Subtotal: (Temporary Housing) $564,927$624,027 $0 $59,100 $624,027 $0

Total: $28,548,700$31,522,352 $0 $2,973,653 $31,505,717 ($1)
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Ellerhorst ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $25,740$23,349 $0 ($2,391) $23,349 $0
Other Design Costs $601$601 $0 $0 $601 $0
Subtotal: (Pre-Design) $33,641$23,950 $0 ($9,691) $23,950 $0

Design Phase Services
Bond Program Manager $131,662$131,662 $0 $0 $131,662 $0
Master Architect $426,127$425,053 $0 ($1,075) $425,053 $0
Construction Manager $499,726$499,726 $0 $0 $499,726 $0
A/E of Record $658,828$705,828 $0 $47,000 $705,828 $0
Specialty Consultants $66,322$58,932 $0 ($7,390) $58,932 $0
Division of State Architect (DSA) Fe $55,149$55,149 $0 $0 $55,149 $0
CA Dept. of Education Fees $3,496$3,496 $0 $0 $3,496 $0
Reproduction Costs $15,585$17,092 $0 $1,507 $17,092 $0
Hazardous Materials and IH Monitorin $93,187$68,663 $0 ($24,525) $68,663 $0
Other Planning Costs $54,356$62,936 $0 $8,579 $62,936 $0
Subtotal: (Design Phase Services) $2,004,439$2,028,536 $0 $24,097 $2,028,536 $1

Construction Phase Services
Material Testing $13,543$45,774 $0 $32,231 $45,774 $0
DSA Inspectors $176,651$175,514 $0 ($1,137) $175,514 $0
Contract Compliance $61,037$61,037 $0 $0 $61,037 $0
Security $56,958$38,444 $0 ($18,514) $38,444 $0
Subtotal: (Construction Phase Services) $308,189$320,769 $0 $12,580 $320,769 $0

Modernization / New Construction
Other Construction Costs $24,060$17,807 $0 ($6,253) $17,807 $0
General Construction $7,712,500$7,712,500 $0 $0 $7,712,499 $0
Construction Contingency $0$553,019 $0 $553,019 $553,019 $0
Subtotal: (Modernization / New Construction) $7,736,560$8,283,326 $0 $546,766 $8,283,325 $0

Temporary Housing
Temporary Housing $321,577$303,381 $0 ($18,196) $303,382 $0
TH Contingency $139,219$139,219 $0 $0 $139,219 $0
Subtotal: (Temporary Housing) $460,796$442,601 $0 ($18,196) $442,601 $0

Total: $10,543,625$11,099,182 $0 $555,556 $11,099,180 $1
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Kensington ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $25,051$24,290 $0 ($761) $24,290 $0
CCTV Sewer/Drain Lines $10,600$10,420 $0 ($180) $10,420 $0
Subtotal: (Pre-Design) $42,951$34,710 $0 ($8,241) $34,710 $0

Design Phase Services
Bond Program Manager $173,713$173,713 $0 $0 $173,713 ($1)
Master Architect $566,087$562,263 $0 ($3,825) $562,263 $0
Construction Manager $767,115$767,115 $0 $0 $767,115 $0
A/E of Record $555,352$1,199,279 $0 $643,927 $1,199,279 $0
Specialty Consultants $51,053$49,294 $0 ($1,758) $49,294 $0
Division of State Architect (DSA) Fe $74,355$74,355 $0 $0 $74,355 $0
CA Dept. of Education Fees $5,372$5,372 $0 $0 $5,372 $0
Reproduction Costs $19,377$20,137 $0 $760 $20,137 $0
Hazardous Materials and IH Monitorin $173,185$138,371 $0 ($34,815) $138,370 $0
Other Planning Costs $302,001$290,445 $0 ($11,556) $290,444 $0
Subtotal: (Design Phase Services) $2,687,611$3,280,343 $0 $592,733 $3,280,344 ($1)

Construction Phase Services
Material Testing $30,080$62,476 $0 $32,395 $62,476 $0
DSA Inspectors $211,069$213,798 $0 $2,729 $213,798 $0
Contract Compliance $85,185$85,185 $0 $0 $85,185 $0
Security $98,477$82,036 $0 ($16,441) $82,036 $0
Subtotal: (Construction Phase Services) $424,811$443,494 $0 $18,684 $443,494 $0

Modernization / New Construction
General Site Work $169,565$169,565 $0 $0 $169,565 $0
Other Construction Costs $42,158$43,167 $0 $1,009 $43,167 $0
General Construction $11,077,762$11,077,762 $0 $0 $11,077,762 $0
Construction Contingency $0$1,278,128 $0 $1,278,128 $1,278,128 $0
Subtotal: (Modernization / New Construction) $11,289,485$12,568,622 $0 $1,279,137 $12,568,622 $0

Temporary Housing
Temporary Housing $1,232,590$1,414,620 $0 $182,030 $1,414,620 $0
TH Contingency $429,983$429,983 $0 $0 $429,983 $0
Subtotal: (Temporary Housing) $1,662,573$1,844,603 $0 $182,030 $1,844,603 $0

Total: $16,107,430$18,171,773 $0 $2,064,344 $18,171,774 ($1)
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Mira Vista ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $22,955$21,657 $0 ($1,298) $21,657 $0
Subtotal: (Pre-Design) $30,255$21,657 $0 ($8,598) $21,657 $0

Design Phase Services
Bond Program Manager $376,999$376,999 $0 $0 $376,999 $0
Master Architect $465,697$461,977 $0 ($3,720) $461,977 $0
Construction Manager $417,718$512,718 $0 $95,000 $512,718 $0
A/E of Record $797,527$923,278 $0 $125,750 $923,278 $0
Specialty Consultants $70,612$65,675 $0 ($4,937) $65,675 $0
Division of State Architect (DSA) Fe $61,065$61,065 $0 $0 $61,065 $0
CA Dept. of Education Fees $3,933$3,933 $0 $0 $3,933 $0
Reproduction Costs $14,304$16,021 $0 $1,717 $16,021 $0
Hazardous Materials and IH Monitorin $126,094$74,843 $0 ($51,252) $74,842 $0
Other Planning Costs $94,645$95,331 $0 $685 $95,331 $0
Subtotal: (Design Phase Services) $2,428,594$2,591,838 $0 $163,244 $2,591,838 $0

Construction Phase Services
Material Testing $14,228$57,053 $0 $42,826 $57,053 $0
DSA Inspectors $204,544$213,807 $0 $9,263 $213,807 $0
Contract Compliance $62,019$62,019 $0 $0 $62,019 $0
Security $50,298$93,721 $0 $43,424 $93,721 $0
Subtotal: (Construction Phase Services) $331,088$426,600 $0 $95,512 $426,600 $0

Modernization / New Construction
Other Construction Costs $16,179$16,679 $0 $500 $16,679 $0
General Construction $7,711,830$7,711,830 $0 $0 $7,711,830 $0
Construction Contingency $0$1,399,278 $0 $1,399,278 $1,399,278 $0
Subtotal: (Modernization / New Construction) $7,728,009$9,127,787 $0 $1,399,778 $9,127,787 $0

Temporary Housing
Temporary Housing $900,096$1,201,657 $0 $301,562 $1,201,658 $0
TH Contingency $376,804$376,804 $0 $0 $376,804 $0
Subtotal: (Temporary Housing) $1,276,900$1,578,462 $0 $301,562 $1,578,462 $0

Total: $11,794,846$13,746,344 $0 $1,951,498 $13,746,343 $1
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Murphy ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $13,820$13,059 $0 ($761) $13,059 $0
Other Design Costs $401$401 $0 $0 $401 $0
Subtotal: (Pre-Design) $21,521$13,460 $0 ($8,061) $13,460 $0

Design Phase Services
Bond Program Manager $152,260$152,260 $0 $0 $152,259 $0
Master Architect $455,913$456,290 $0 $378 $456,290 $0
Construction Manager $642,125$642,125 $0 $0 $642,125 $0
A/E of Record $735,482$821,797 $0 $86,315 $821,797 $0
Specialty Consultants $58,705$59,918 $0 $1,213 $59,918 $0
Division of State Architect (DSA) Fe $62,570$62,570 $0 $0 $62,570 $0
CA Dept. of Education Fees $3,978$3,978 $0 $0 $3,978 $0
Reproduction Costs $13,815$14,872 $0 $1,057 $14,872 $0
Hazardous Materials and IH Monitorin $110,490$61,945 $0 ($48,545) $61,945 $0
Other Planning Costs $37,892$56,453 $0 $18,562 $56,454 $0
Subtotal: (Design Phase Services) $2,273,228$2,332,207 $0 $58,979 $2,332,207 $0

Construction Phase Services
Material Testing $7,629$31,493 $0 $23,864 $31,493 $0
DSA Inspectors $200,917$199,780 $0 ($1,137) $199,780 $0
Contract Compliance $67,773$67,773 $0 $0 $67,773 $0
Security $62,930$95,499 $0 $32,569 $95,499 $0
Subtotal: (Construction Phase Services) $339,249$394,545 $0 $55,296 $394,545 $0

Modernization / New Construction
Other Construction Costs $22,239$22,239 $0 $0 $22,239 $0
General Construction $7,650,000$7,650,000 $0 $0 $7,650,000 $0
Construction Contingency $0$1,669,393 $0 $1,669,393 $1,669,393 $0
Subtotal: (Modernization / New Construction) $7,672,239$9,341,633 $0 $1,669,393 $9,341,632 $0

Temporary Housing
Temporary Housing $948,005$1,205,598 $0 $257,593 $1,205,599 $0
TH Contingency $256,678$256,678 $0 $0 $256,678 $0
Subtotal: (Temporary Housing) $1,204,683$1,462,277 $0 $257,593 $1,462,277 $0

Total: $11,510,920$13,544,121 $0 $2,033,201 $13,544,121 $0
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Sheldon ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $11,185$4,525 $0 ($6,660) $4,525 $0
Geotechnical Report $30,269$23,024 $0 ($7,244) $23,024 $0
Other Design Costs $887$887 $0 $0 $887 $0
Subtotal: (Pre-Design) $42,341$28,437 $0 ($13,904) $28,437 $0

Design Phase Services
Bond Program Manager $128,421$128,422 $0 $0 $128,421 $0
Master Architect $490,882$491,408 $0 $526 $491,408 $0
Construction Manager $511,282$511,282 $0 $0 $511,282 $0
A/E of Record $771,863$839,717 $0 $67,854 $839,717 $0
Specialty Consultants $41,657$42,573 $0 $916 $42,573 $0
Division of State Architect (DSA) Fe $59,125$59,125 $0 $0 $59,125 $0
CA Dept. of Education Fees $4,618$4,618 $0 $0 $4,618 $0
Reproduction Costs $14,889$16,500 $0 $1,611 $16,500 $0
Hazardous Materials and IH Monitorin $110,590$73,389 $0 ($37,201) $73,388 $0
Other Planning Costs $139,665$126,495 $0 ($13,169) $126,496 $0
Subtotal: (Design Phase Services) $2,272,991$2,293,528 $0 $20,537 $2,293,528 $0

Construction Phase Services
Material Testing $7,759$33,968 $0 $26,209 $33,968 $0
DSA Inspectors $218,402$199,532 $0 ($18,870) $199,532 $0
Contract Compliance $60,963$60,963 $0 $0 $60,963 $0
Security $84,188$66,458 $0 ($17,729) $66,458 $0
Subtotal: (Construction Phase Services) $371,311$360,921 $0 ($10,390) $360,921 $0

Modernization / New Construction
Other Construction Costs $7,970$7,171 $0 ($800) $7,170 $0
General Construction $8,561,650$8,561,650 $0 $0 $8,561,650 $0
Construction Contingency $0$556,729 $0 $556,729 $556,729 $0
Subtotal: (Modernization / New Construction) $8,569,620$9,125,550 $0 $555,929 $9,125,549 $0

Temporary Housing
Temporary Housing $1,000,347$1,134,454 $0 $134,107 $1,134,454 $0
TH Contingency $31,148$31,148 $0 $0 $31,148 $0
Subtotal: (Temporary Housing) $1,031,495$1,165,602 $0 $134,107 $1,165,602 $0

Total: $12,287,759$12,974,037 $0 $686,278 $12,974,037 $0
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Tara Hills ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $16,396$15,635 $0 ($761) $15,635 $0
Other Design Costs $1,286$1,546 $0 $260 $1,546 $0
Subtotal: (Pre-Design) $24,982$17,181 $0 ($7,801) $17,181 $0

Design Phase Services
Bond Program Manager $166,332$166,332 $0 $0 $166,333 $0
Master Architect $463,413$459,402 $0 ($4,012) $459,402 $0
Construction Manager $643,384$643,384 $0 $0 $643,384 $0
A/E of Record $709,257$744,692 $0 $35,436 $744,692 $0
Specialty Consultants $56,093$56,093 $0 $0 $56,093 $0
Division of State Architect (DSA) Fe $57,400$57,400 $0 $0 $57,400 $0
CA Dept. of Education Fees $3,896$3,896 $0 $0 $3,896 $0
Reproduction Costs $18,010$19,780 $0 $1,771 $19,780 $0
Hazardous Materials and IH Monitorin $111,422$82,115 $0 ($29,306) $82,116 $0
Other Planning Costs $98,522$86,234 $0 ($12,288) $86,234 $0
Subtotal: (Design Phase Services) $2,327,729$2,319,329 $0 ($8,400) $2,319,330 $0

Construction Phase Services
Material Testing $12,738$28,003 $0 $15,265 $28,003 $0
DSA Inspectors $245,161$231,891 $0 ($13,270) $231,890 $0
Contract Compliance $65,667$65,667 $0 $0 $65,667 $0
Security $79,697$90,667 $0 $10,970 $90,667 $0
Subtotal: (Construction Phase Services) $403,263$416,228 $0 $12,965 $416,228 $0

Modernization / New Construction
Other Construction Costs $90,540$91,640 $0 $1,100 $91,640 $0
General Construction $7,272,645$7,272,645 $0 $0 $7,272,645 $0
Construction Contingency $0$411,109 $0 $411,109 $411,109 $0
Subtotal: (Modernization / New Construction) $7,363,185$7,775,394 $0 $412,209 $7,775,394 $0

Temporary Housing
Temporary Housing $1,075,762$1,198,066 $0 $122,304 $1,198,066 $0
TH Contingency $292,280$292,280 $0 $0 $292,280 $0
Subtotal: (Temporary Housing) $1,368,042$1,490,346 $0 $122,304 $1,490,346 $0

Total: $11,487,200$12,018,478 $0 $531,277 $12,018,478 $0
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Washington ES
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(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 2/20/2013

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $28,109$23,108 $0 ($5,001) $23,108 $0
Subtotal: (Pre-Design) $35,409$23,108 $0 ($12,301) $23,108 $0

Design Phase Services
Bond Program Manager $125,836$125,837 $0 $0 $125,836 $0
Master Architect $491,423$494,375 $0 $2,952 $494,375 $0
Construction Manager $603,988$603,988 $0 $0 $603,988 $0
A/E of Record $608,919$894,961 $0 $286,042 $894,961 $0
Specialty Consultants $31,458$31,458 $0 $0 $31,458 $0
Division of State Architect (DSA) Fe $64,166$64,166 $0 $0 $64,166 $0
CA Dept. of Education Fees $4,503$4,503 $0 $0 $4,503 $0
Reproduction Costs $14,768$16,636 $0 $1,868 $16,636 $0
Hazardous Materials and IH Monitorin $126,045$54,311 $0 ($71,735) $54,311 $0
Other Planning Costs $136,561$135,728 $0 ($833) $135,728 $0
Subtotal: (Design Phase Services) $2,207,668$2,425,962 $0 $218,294 $2,425,962 $0

Construction Phase Services
Material Testing $19,179$31,331 $0 $12,151 $31,331 $0
DSA Inspectors $312,754$117,493 $0 ($195,261) $117,493 $0
Contract Compliance $70,861$70,861 $0 $0 $70,861 $0
Security $83,957$84,279 $0 $322 $84,279 $0
Subtotal: (Construction Phase Services) $486,752$303,964 $0 ($182,788) $303,964 $0

Modernization / New Construction
General Site Work $92,894$92,894 $0 $0 $92,894 $0
Other Construction Costs $48,753$51,083 $0 $2,330 $51,083 $0
General Construction $8,809,000$8,809,000 $0 $0 $8,809,000 $0
Construction Contingency $0$1,894,652 $0 $1,894,652 $1,894,652 $0
Subtotal: (Modernization / New Construction) $8,950,647$10,847,629 $0 $1,896,982 $10,847,629 $0

Temporary Housing
Temporary Housing $654,685$827,503 $0 $172,817 $827,502 $0
TH Contingency $80,165$80,165 $0 $0 $80,165 $0
Subtotal: (Temporary Housing) $734,850$907,668 $0 $172,817 $907,667 $1

Total: $12,415,327$14,508,332 $0 $2,093,004 $14,508,331 $1
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Measure M Expenditures Phase 2A-3DRAFT 2/20/2013

School Project
Cameron ES $2,441$2,441 $0 $0 $2,441 $0Site Survey
Collins ES $166,494$166,803 $0 $309 $166,803 $0Site Survey
El Sobrante ES $130,750$130,750 $0 $0 $130,750 $0Site Survey
Grant ES $162,902$162,902 $0 $0 $162,902 $0Site Survey
Lake ES $151,989$151,989 $0 $0 $151,989 $0Site Survey
Olinda ES $124,970$125,058 $0 $88 $125,058 $0Site Survey
Seaview ES $149,886$149,886 $0 $0 $149,886 $0Site Survey
Shannon ES $125,848$125,848 $0 $0 $125,848 $0Site Survey
Vista Hill $20,215$20,215 $0 $0 $20,215 $0Site Survey
Hercules ES (new) $216,685$216,685 $0 $0 $216,685 $0Site Survey
Program $24,960$24,960 $0 $0 $24,960 $0Site Survey

$1,277,142$1,277,539 $0 $397 $1,277,539 $0Totals (Measure M Expenditures Phase 2A-3:
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Stewart ES Portable ClassroomsDRAFT 2/20/2013

School Project
Stewart ES $2,592,614$2,989,661 $0 $397,047 $2,989,661 $0Portable Classrooms

$2,592,614$2,989,661 $0 $397,047 $2,989,661 $0Totals (Stewart ES Portable Classrooms):
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         Measure M         
Quick Start Projects

DRAFT 2/20/2013

School Project
Bayview ES $18,162$18,162 $0 $0 $18,162 $0QuickStart
Chavez ES $15,426$15,426 $0 $0 $15,426 $0QuickStart
Castro ES $282,471$282,471 $0 $0 $282,471 $0QuickStart
Collins ES $253,718$253,242 $0 ($476) $253,242 $0QuickStart
Coronado ES $383,422$383,422 $0 $0 $383,422 $0QuickStart
Dover ES $406,209$406,209 $0 $0 $406,209 $0QuickStart
Downer ES $34,434$34,434 $0 $0 $34,434 $0QuickStart
Ellerhorst ES $30,081$29,605 $0 ($476) $29,605 $0QuickStart
El Sobrante ES $349,297$348,821 $0 ($476) $348,821 $0QuickStart
Highland ES $16,474$16,474 $0 $0 $16,474 $0QuickStart
Fairmont ES $537,671$537,671 $0 $0 $537,671 $0QuickStart
Ford ES $321,682$321,682 $0 $0 $321,682 $0QuickStart
Grant ES $454,698$454,698 $0 $0 $454,698 $0QuickStart
Lupine Hills ES $15,125$14,649 $0 ($476) $14,649 $0QuickStart
Harding ES $5,157$5,157 $0 $0 $5,157 $0QuickStart
Hanna Ranch ES $20,281$19,805 $0 ($476) $19,805 $0QuickStart
Kensington ES $5,428$5,428 $0 $0 $5,428 $0QuickStart
King ES $93,960$93,960 $0 $0 $93,960 $0QuickStart
Lake ES $414,408$414,408 $0 $0 $414,408 $0QuickStart
Lincoln ES $106,457$106,457 $0 $0 $106,457 $0QuickStart
Madera ES $16,011$16,011 $0 $0 $16,011 $0QuickStart
Mira Vista ES $30,965$30,965 $0 $0 $30,965 $0QuickStart
Montalvin ES $18,962$18,962 $0 $0 $18,962 $0QuickStart
Murphy ES $23,063$22,586 $0 ($476) $22,586 $0QuickStart
Nystrom ES $709,419$709,419 $0 $0 $709,419 $0QuickStart
Olinda ES $295,736$295,736 $0 $0 $295,736 $0QuickStart
Ohlone ES $15,603$15,126 $0 ($476) $15,126 $0QuickStart
Peres ES $35,176$35,176 $0 $0 $35,176 $0QuickStart
Riverside ES $7,268$7,268 $0 $0 $7,268 $0QuickStart
Seaview ES $283,153$283,153 $0 $0 $283,153 $0QuickStart
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         Measure M         
Quick Start Projects

DRAFT 2/20/2013

School Project
Shannon ES $236,053$236,053 $0 $0 $236,053 $0QuickStart
Sheldon ES $30,427$30,427 $0 $0 $30,427 $0QuickStart
Stege ES $430,559$430,559 $0 $0 $430,559 $0QuickStart
Stewart ES $513$513 $0 $0 $513 $0QuickStart
Tara Hills ES $20,019$20,019 $0 $0 $20,019 $0QuickStart
Valley View ES $351,094$351,094 $0 $0 $351,094 $0QuickStart
Verde ES $26,252$26,252 $0 $0 $26,252 $0QuickStart
Washington ES $21,889$21,889 $0 $0 $21,889 $0QuickStart
Wilson ES $391,938$391,938 $0 $0 $391,938 $0QuickStart

$6,708,662$6,705,327 $0 ($3,335) $6,705,327 $0Totals (Quick Start Projects):
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Chavez ES and Hanna Ranch ES RenovationDRAFT 2/20/2013

School Project
Chavez ES $374,616$362,929 $0 ($11,687) $362,929 $0Renovation
Hanna Ranch ES $760,553$773,593 $0 $13,040 $773,593 $0Renovation

$1,135,170$1,136,522 $0 $1,352 $1,136,522 $0Totals (Chavez ES and Hanna Ranch ES Renovation):
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Measure MDRAFT 2/20/2013

Network Telecom Technology E-Rate Projects

School Project
Bayview ES $320,527$320,042 $0 ($484) $320,042 $0E-Rate
Chavez ES $179,932$182,267 $0 $2,335 $182,267 $0E-Rate
Castro ES $22,445$19,486 $0 ($2,959) $19,486 $0E-Rate
Collins ES $51,294$51,294 $0 $0 $51,294 $0E-Rate
Coronado ES $28,926$38,083 $0 $9,157 $38,083 $0E-Rate
Dover ES $181,391$189,411 $0 $8,019 $189,411 $0E-Rate
Downer ES $147,432$145,877 $0 ($1,555) $145,877 $0E-Rate
Ellerhorst ES $128,902$129,182 $0 $279 $129,182 $0E-Rate
El Sobrante ES $30,011$25,811 $0 ($4,200) $25,811 $0E-Rate
Highland ES $175,179$183,231 $0 $8,052 $183,231 $0E-Rate
Fairmont ES $34,913$31,670 $0 ($3,244) $31,670 $0E-Rate
Ford ES $158,371$166,390 $0 $8,019 $166,390 $0E-Rate
Grant ES $256,647$263,946 $0 $7,298 $263,946 $0E-Rate
Lupine Hills ES $182,067$181,348 $0 ($719) $181,348 $0E-Rate
Harding ES $156,974$157,122 $0 $147 $157,122 $0E-Rate
Hanna Ranch ES $15,021$15,021 $0 $0 $15,021 $0E-Rate
Kensington ES $164,526$164,617 $0 $91 $164,617 $0E-Rate
King ES $223,292$226,287 $0 $2,995 $226,287 $0E-Rate
Lake ES $173,090$169,315 $0 ($3,775) $169,315 $0E-Rate
Lincoln ES $138,185$136,285 $0 ($1,898) $136,285 ($1)E-Rate
Madera ES $91,682$91,879 $0 $197 $91,879 $0E-Rate
Mira Vista ES $132,839$132,855 $0 $15 $132,855 $0E-Rate
Montalvin ES $158,865$168,800 $0 $9,936 $168,800 $0E-Rate
Murphy ES $135,444$135,540 $0 $97 $135,540 $0E-Rate
Nystrom ES $80,673$77,425 $0 ($3,248) $77,425 $0E-Rate
Olinda ES $53,255$53,255 $0 $0 $53,255 $0E-Rate
Ohlone ES $52,483$52,483 $0 $0 $52,483 $0E-Rate
Peres ES $300,377$269,835 $0 ($30,542) $269,835 $0E-Rate
Riverside ES $237,923$237,332 $0 ($591) $237,332 $0E-Rate
Seaview ES $67,310$67,310 $0 $0 $67,310 $0E-Rate
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Measure MDRAFT 2/20/2013

Network Telecom Technology E-Rate Projects

School Project
Shannon ES $49,214$49,214 $0 $0 $49,214 $0E-Rate
Sheldon ES $126,065$134,492 $0 $8,427 $134,492 $0E-Rate
Stege ES $197,252$204,959 $0 $7,706 $204,959 $0E-Rate
Stewart ES $194,213$194,215 $0 $2 $194,215 $0E-Rate
Tara Hills ES $141,680$141,853 $0 $173 $141,853 $0E-Rate
Valley View ES $37,366$37,366 $0 $0 $37,366 $0E-Rate
Verde ES $211,127$184,749 $0 ($26,378) $184,749 $0E-Rate
Vista Hill $35,123$35,123 $0 $0 $35,123 $0E-Rate
Washington ES $188,732$188,185 $0 ($548) $188,185 $0E-Rate
Wilson ES $18,876$18,876 $0 $0 $18,876 $0E-Rate
Program $430,626$440,731 $0 $10,104 $440,731 $0E-Rate

$5,710,250$5,713,160 $0 $2,910 $5,713,160 $0Totals (Network Telecom Technology E-Rate Projects):
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Measure MDRAFT 2/20/2013

Furniture and Equipment

School Project
Bayview ES $433,091$422,267 $0 ($10,824) $422,267 $0Furniture and Equipment
Downer ES $693,464$680,564 $0 ($12,900) $680,564 $0Furniture and Equipment
Ellerhorst ES $326,693$318,312 $0 ($8,381) $318,312 $0Furniture and Equipment
Lupine Hills ES $286,848$286,579 $0 ($269) $286,579 $0Furniture and Equipment
Harding ES $446,318$375,977 $0 ($70,341) $375,977 $0Furniture and Equipment
Kensington ES $348,267$351,847 $0 $3,580 $351,847 $0Furniture and Equipment
Lincoln ES $301,131$325,238 $0 $24,107 $325,238 $0Furniture and Equipment
Madera ES $248,004$277,213 $0 $29,209 $277,213 $0Furniture and Equipment
Mira Vista ES $326,353$324,715 $0 ($1,638) $324,715 $0Furniture and Equipment
Montalvin ES $309,404$283,355 $0 ($26,049) $283,355 $0Furniture and Equipment
Murphy ES $291,141$333,706 $0 $42,564 $333,706 $0Furniture and Equipment
Peres ES $397,139$332,667 $0 ($64,472) $332,667 $0Furniture and Equipment
Riverside ES $257,985$268,174 $0 $10,189 $268,174 $0Furniture and Equipment
Sheldon ES $323,294$317,711 $0 ($5,583) $317,711 $0Furniture and Equipment
Stewart ES $384,341$372,995 $0 ($11,347) $372,994 $1Furniture and Equipment
Tara Hills ES $384,206$378,902 $0 ($5,305) $378,902 $0Furniture and Equipment
Verde ES $237,912$239,956 $0 $2,044 $239,956 $0Furniture and Equipment
Washington ES $330,848$325,602 $0 ($5,246) $325,602 $0Furniture and Equipment

$6,326,442$6,215,779 $0 ($110,663) $6,215,779 $0Totals (Furniture and Equipment):

31



A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure MDRAFT 2/20/2013

Additional Bond Funded Projects

School Project
Bayview ES $1,338,374$1,532,174 $0 $193,800 $1,531,933 $0Site Work

Collins ES $65,824$68,497 $0 $2,673 $67,668 $0Site Work

Coronado ES $56,804$56,804 $0 $0 $56,028 $0Site Work

Ellerhorst ES $61,490$58,950 $0 ($2,540) $58,654 $0Site Work

Highland ES $79,363$79,745 $0 $382 $78,307 $1Site Work

Grant ES $72,546$77,440 $0 $4,893 $75,959 $0Site Work

Harding ES $2,443,318$2,638,612 $0 $195,293 $2,621,674 $1Site Work

Hanna Ranch ES $74,111$76,346 $0 $2,235 $75,507 $0Site Work

Mira Vista ES $1,489,077$1,857,580 $0 $368,503 $1,856,331 $0Site Work

Montalvin ES $617,232$650,640 $0 $33,408 $650,935 $0Site Work

Murphy ES $997,526$1,066,522 $0 $68,996 $1,065,911 $0Site Work

Peres ES $135,968$141,827 $0 $5,859 $140,255 $0Site Work

Riverside ES $786,681$845,924 $0 $59,243 $845,924 $0Site Work

Seaview ES $10,300$10,300 $0 $0 $10,300 $0Site Work

Shannon ES $352,652$459,626 $0 $106,975 $459,626 $0Site Work

Sheldon ES $1,260,764$1,393,189 $0 $132,425 $1,393,189 $0Site Work

Stege ES $85,801$92,847 $0 $7,046 $92,294 $0Site Work

Stewart ES $1,756,430$2,005,044 $0 $248,614 $2,004,962 $0Site Work

Tara Hills ES $1,889,928$1,975,072 $0 $85,143 $1,975,681 $1Site Work

Valley View ES $118,986$134,552 $0 $15,565 $133,462 $1Site Work

Verde ES $917,320$1,014,526 $0 $97,206 $1,014,515 $0Site Work

Vista Hill $5,447,063$6,587,705 $0 $1,140,642 $6,587,704 $0Site Work

Washington ES $31,269$28,977 $0 ($2,292) $28,977 $0Site Work

Wilson ES $46,227$48,770 $0 $2,543 $47,959 $0Site Work

Vista HS $1,255$1,255 $0 $0 $1,255 $0Site Work
$20,136,309$22,902,924 $0 $2,766,611 $22,875,008 $3Totals (Additional Bond Funded Projects):
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Measure MDRAFT 2/20/2013

Community Kitchens

School Project
Bayview ES $236,657$233,948 $0 ($2,710) $233,948 $0Community Kitchen
Ellerhorst ES $319,601$323,217 $0 $3,616 $323,217 $0Community Kitchen
Lupine Hills ES $275,220$279,474 $0 $4,254 $279,474 $0Community Kitchen
Harding ES $326,942$348,460 $0 $21,517 $348,460 $0Community Kitchen
Kensington ES $287,241$299,540 $0 $12,299 $299,540 $0Community Kitchen
Lincoln ES $296,431$307,451 $0 $11,020 $307,450 $0Community Kitchen
Madera ES $295,952$314,230 $0 $18,278 $314,230 $0Community Kitchen
Mira Vista ES $228,175$238,797 $0 $10,622 $238,797 $0Community Kitchen
Montalvin ES $276,114$268,936 $0 ($7,178) $268,936 $0Community Kitchen
Murphy ES $293,650$305,958 $0 $12,308 $305,957 $0Community Kitchen
Peres ES $263,525$276,342 $0 $12,817 $276,342 $0Community Kitchen
Riverside ES $311,383$323,524 $0 $12,141 $323,524 $0Community Kitchen
Sheldon ES $237,470$249,609 $0 $12,138 $249,609 $0Community Kitchen
Stewart ES $249,571$240,598 $0 ($8,973) $240,598 $0Community Kitchen
Tara Hills ES $236,489$229,769 $0 ($6,720) $229,769 $0Community Kitchen
Verde ES $237,995$248,214 $0 $10,219 $248,214 $0Community Kitchen
Washington ES $264,998$278,558 $0 $13,560 $278,558 $0Community Kitchen

$4,637,417$4,766,623 $0 $129,209 $4,766,624 ($2)Totals (Community Kitchens):
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Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure M

Legal/Bond Finance
Bond Issuance $18,500$18,500 $0 $18,500 $0

Fiscal Audit $28,773$28,773 $0 $28,773 $0

Legal Fees Bond Program $675,442$675,442 $0 $675,442 $0

Legal Fees Real Property $47,057$47,057 $0 $47,057 $0

Bond Finance Consultant $42,339$42,339 $0 $42,339 $0

$812,111$812,111 $0 $812,111 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $960,600$960,600 $0 $960,600 $0

$960,600$960,600 $0 $960,600 $0Master Planning Totals:

Office Expenses
Office Equipment $113,185$113,185 $0 $113,185 $0

Office Supplies $380,173$380,173 $0 $380,173 $0

Administrative Support Staff $17,440$17,440 $0 $17,440 $0

Security $7,378$7,378 $0 $7,378 $0

$518,176$518,176 $0 $518,176 $0Office Expenses Totals:

Operating Expenses
Travel and Conference $20,084$20,084 $0 $20,084 $0

Telephone and Conference $53,993$53,993 $0 $53,993 $0

Communications $29,532$29,532 $0 $29,532 $0

Legal Advertising $13,144$13,144 $0 $13,144 $0

Office Equipment/Remodel $341,992$341,992 $0 $341,992 $0
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Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure M

Office Repairs $119,822$119,822 $0 $119,822 $0

Postage and Delivery $14,753$14,753 $0 $14,753 $0

Printing $207,933$207,933 $0 $207,933 $0

$801,253$801,253 $0 $801,253 $0Operating Expenses Totals:

Reconciled Fees/Reimbursables
WLC Reimbursables $219,560$219,560 $0 $219,560 $0

$219,560$219,560 $0 $219,560 $0Reconciled Fees/Reimbursables Totals:

Reimbusables
SGI Reimbursables $387,499$387,499 $0 $387,499 $0

$387,499$387,499 $0 $387,499 $0Reimbusables Totals:

Salaries/Benefits
Engineering Officer $391,734$391,734 $0 $391,734 $0

Regional Project Planner $603,701$603,701 $0 $603,701 $0

Director Bond Facilities $401,196$401,196 $0 $401,196 $0

Bond Network Planner $299,018$299,018 $0 $299,018 $0

Bond Fiscal Fund Supervisor $215,428$215,428 $0 $215,428 $0

Administrative Support Staff $549,513$549,513 $0 $549,513 $0

Sr. Director of Bond Finance $429,284$429,284 $0 $429,284 $0

$2,889,874$2,889,874 $0 $2,889,874 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $702,682$702,682 $0 $702,682 $0

Community Outreach $161,805$161,805 $0 $161,805 $0
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Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure M

Cost Estimating, GC Pre-Qualificatio $34,282$34,282 $0 $34,282 $0

Demographic Consultant $25,114$25,114 $0 $25,114 $0

OPSC Consultant $26,785$26,785 $0 $26,785 $0

Performance Auditor $444,260$444,260 $0 $444,260 $0

Project Labor Agreement Consultant $51,759$51,759 $0 $51,759 $0

$1,446,687$1,446,687 $0 $1,446,687 $0Specialty Consultants Totals:

$8,035,760$8,035,760 $0 $8,035,760 $0Totals (Measure M):
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Middle Schools and High Schools Major Renovation / New Schools

Summary of All Programs

DRAFT 2/20/2013

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$320,127,414 $0$245,855,175 $19,586,395 $263,414,441Measure D MS/HS Major Renovation & New Schools Phase 1A $54,685,844

$9,030,142 $0$8,542,523 $487,617 $9,030,142Additional Bond Funded Projects $1

$4,727,883 $0$4,728,493 ($610) $4,727,883Measure D Expenditures Phase 2A - 3 $0

$4,925,952 $0$4,048,299 $1,265 $4,012,340Network/Telecom Technology E-Rate Projects $876,388

$5,170,861 $0$4,611,373 ($8,500) $4,556,155Furniture & Equipment $567,989

$8,402,918 $0$8,402,918 $0 $8,402,918Program Coordination & Contingency $0

$352,385,169 $0$276,188,781 $20,066,167 $294,143,879 $56,130,221Totals:
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MS/HS Major Renovation and New Schools Phase 1A

Summary of School

DRAFT 2/20/2013

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$86,500,000 $0$66,026,732 $7,332,807 $73,187,154Helms MS $13,140,461New School

$52,198,359 $0$46,559,344 $4,037,820 $50,541,738Pinole MS $1,601,196Renovation and New Construction

$56,429,054 $0$15,150,208 $2,240,697 $15,959,440Portola MS $39,038,150New School

$125,000,000 $0$118,118,891 $5,975,072 $123,726,110El Cerrito HS $906,038New School

$320,127,414 $0$245,855,175 $19,586,395 $263,414,441 $54,685,844Totals:
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Measure D MS/HS Major Renovation and New Schools Phase 1A
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $140,652$149,021 $0 $8,369 $129,435 $0
Geotechnical Report $1,242,353$1,643,345 $0 $400,993 $1,444,987 ($2)
CCTV Sewer/Drain Lines $14,860$14,226 $0 ($3,910) $10,950 $3,276
Other Design Costs $227,126$278,070 $0 $18,940 $246,066 $32,004
Subtotal: (Pre-Design) $1,624,991$2,084,662 $0 $424,392 $1,831,438 $35,279

Design Phase Services
Bond Program Manager $3,206,408$3,206,408 $0 $0 $3,206,341 $0
Master Architect $5,947,619$5,923,135 $0 ($24,485) $5,923,134 $1
Design Manager $2,425,275$2,463,557 $0 $25,000 $2,449,309 $13,282
Construction Manager $12,868,606$14,314,824 $0 $160,508 $12,669,893 $1,285,710
A/E of Record $18,116,456$23,422,453 $0 $5,305,996 $22,774,019 $0
Specialty Consultants $805,811$854,950 $0 $46,189 $830,070 $2,950
Division of State Architect (DSA) Fe $1,337,108$1,306,599 $0 ($30,508) $1,237,683 ($1)
CA Dept. of Education Fees $95,035$103,118 $0 $0 $95,035 $8,083
Reproduction Costs $61,540$65,275 $0 $0 $54,981 $3,735
Hazardous Materials and IH Monitorin $722,053$861,643 $0 $139,589 $718,803 $1
Other Planning Costs $1,537,371$1,627,898 $0 $90,527 $1,495,553 $0
Subtotal: (Design Phase Services) $47,123,283$54,149,859 $0 $5,712,816 $51,454,821 $1,313,760

Construction Phase Services
Material Testing $884,854$1,983,983 $0 $888,226 $1,749,890 $210,903
DSA Inspectors $2,860,887$3,386,870 $0 $409,350 $2,947,314 $116,633
Contract Compliance $873,080$1,006,334 $0 $0 $872,623 $133,254
Security $127,516$261,299 $0 $16,170 $139,222 $117,613
Subtotal: (Construction Phase Services) $4,746,337$6,638,486 $0 $1,313,746 $5,709,049 $578,403

Modernization / New Construction
General Site Work $6,284,949$6,226,667 $0 ($124,416) $6,088,849 $66,134
Track & Field Project $3,749,000$4,331,973 $0 $582,973 $4,331,973 $0
General Construction $168,513,600$218,659,273 $0 $1,224,909 $169,900,849 $48,920,765
Construction Contingency $0$13,030,930 $0 $9,992,717 $9,992,717 $3,038,213
Subtotal: (Modernization / New Construction) $178,547,548$242,248,843 $0 $11,676,183 $190,314,388 $52,025,112

Temporary Housing
Temporary Housing $13,400,515$14,593,064 $0 $459,259 $13,692,245 $733,290
TH Contingency $412,500$412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $13,813,015$15,005,564 $0 $459,259 $14,104,745 $733,290
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Measure D MS/HS Major Renovation and New Schools Phase 1A
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Total: $245,855,175$320,127,414 $0 $19,586,395 $263,414,441 $54,685,844
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Helms MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $30,694$31,695 $0 $1,001 $25,395 $0
Geotechnical Report $334,755$442,566 $0 $107,811 $429,881 $0
CCTV Sewer/Drain Lines $3,000$0 $0 ($3,000) $0 $0
Other Design Costs $16,865$16,865 $0 $0 $16,865 $0
Subtotal: (Pre-Design) $385,315$491,126 $0 $105,812 $472,141 ($1)

Design Phase Services
Bond Program Manager $670,655$670,655 $0 $0 $670,655 $0
Master Architect $1,688,218$1,681,718 $0 ($6,500) $1,680,608 $0
Design Manager $541,629$541,629 $0 $0 $541,628 $0
Construction Manager $3,620,642$3,620,642 $0 $0 $3,558,428 $0
A/E of Record $2,318,042$5,755,287 $0 $3,437,245 $5,413,656 $0
Specialty Consultants $116,080$116,600 $0 $520 $108,393 $0
Division of State Architect (DSA) Fe $316,489$316,489 $0 $0 $316,489 $0
CA Dept. of Education Fees $29,133$29,133 $0 $0 $29,133 $0
Reproduction Costs $13,168$13,168 $0 $0 $11,655 $0
Hazardous Materials and IH Monitorin $176,518$272,377 $0 $95,859 $269,137 $0
Other Planning Costs $318,880$315,960 $0 ($2,919) $306,460 $0
Subtotal: (Design Phase Services) $9,809,454$13,333,658 $0 $3,524,205 $12,906,242 ($1)

Construction Phase Services
Material Testing $413,907$657,039 $0 $243,132 $655,699 $0
DSA Inspectors $1,088,220$1,183,070 $0 $94,850 $1,120,629 $0
Contract Compliance $241,659$241,659 $0 $0 $241,559 $0
Security $34,666$34,666 $0 $0 $31,205 $0
Subtotal: (Construction Phase Services) $1,778,452$2,116,434 $0 $337,982 $2,049,091 $0

Modernization / New Construction
General Site Work $476,561$477,152 $0 $0 $471,075 $591
General Construction $53,573,823$67,602,721 $0 $932,703 $54,853,372 $13,096,195
Construction Contingency $0$2,473,911 $0 $2,430,235 $2,430,235 $43,676
Subtotal: (Modernization / New Construction) $54,050,384$70,553,784 $0 $3,362,938 $57,754,682 $13,140,462

Temporary Housing
Temporary Housing $3,128$4,998 $0 $1,870 $4,998 $1
Subtotal: (Temporary Housing) $3,128$4,998 $0 $1,870 $4,998 $1

Total: $66,026,732$86,500,000 $0 $7,332,807 $73,187,154 $13,140,461
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Pinole MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

Renovation and New Construction

Pre-Design Services
Site Surveys $34,635$37,636 $0 $3,001 $37,504 $0
Geotechnical Report $245,248$272,786 $0 $27,538 $262,438 $0
CCTV Sewer/Drain Lines $3,000$8,500 $0 $5,500 $8,500 $0
Other Design Costs $92,610$136,550 $0 $18,940 $111,550 $25,000
Subtotal: (Pre-Design) $375,493$455,471 $0 $54,979 $419,992 $24,999

Design Phase Services
Bond Program Manager $774,774$774,774 $0 $0 $774,774 $0
Master Architect $1,243,427$1,237,427 $0 ($6,000) $1,238,537 $0
Design Manager $734,327$734,327 $0 $0 $734,326 $0
Construction Manager $3,649,458$3,649,458 $0 $0 $3,649,273 $0
A/E of Record $3,345,970$3,547,919 $0 $201,949 $3,491,606 $0
Specialty Consultants $169,384$184,777 $0 $15,394 $184,777 $0
Division of State Architect (DSA) Fe $288,174$257,665 $0 ($30,508) $207,194 $0
CA Dept. of Education Fees $20,101$20,101 $0 $0 $20,101 $0
Reproduction Costs $3,885$3,885 $0 $0 $3,885 $0
Hazardous Materials and IH Monitorin $147,987$159,878 $0 $11,891 $144,606 $1
Other Planning Costs $268,160$274,324 $0 $6,164 $268,698 $0
Subtotal: (Design Phase Services) $10,645,645$10,844,535 $0 $198,889 $10,717,776 $0

Construction Phase Services
Material Testing $306,806$307,177 $0 $0 $305,791 $371
DSA Inspectors $695,009$799,859 $0 $94,850 $784,303 $10,000
Contract Compliance $194,972$194,972 $0 $0 $194,815 $0
Security $46,204$62,373 $0 $16,170 $62,358 $0
Subtotal: (Construction Phase Services) $1,242,992$1,364,381 $0 $111,020 $1,347,268 $10,369

Modernization / New Construction
General Site Work $1,172,007$1,233,156 $0 $28,607 $1,192,408 $32,542
General Construction $31,592,000$33,094,045 $0 $106,794 $31,830,307 $1,395,251
Construction Contingency $0$3,482,261 $0 $3,482,261 $3,482,261 $0
Subtotal: (Modernization / New Construction) $32,764,007$37,809,462 $0 $3,617,662 $36,504,975 $1,427,793

Temporary Housing
Temporary Housing $1,118,706$1,312,010 $0 $55,271 $1,139,226 $138,034
TH Contingency $412,500$412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $1,531,206$1,724,510 $0 $55,271 $1,551,726 $138,034

Total: $46,559,344$52,198,359 $0 $4,037,820 $50,541,738 $1,601,196
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Portola MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $41,673$42,174 $0 $501 $31,804 $0
Geotechnical Report $277,577$408,822 $0 $131,245 $237,596 $0
CCTV Sewer/Drain Lines $3,000$3,276 $0 ($3,000) $0 $3,276
Other Design Costs $93,400$100,405 $0 $0 $93,400 $7,005
Subtotal: (Pre-Design) $415,650$554,677 $0 $128,746 $362,800 $10,281

Design Phase Services
Bond Program Manager $545,048$545,048 $0 $0 $545,031 $0
Master Architect $1,178,876$1,174,372 $0 ($4,504) $1,174,372 $0
Design Manager $290,861$329,142 $0 $25,000 $314,898 $13,281
Construction Manager $738,491$2,155,099 $0 $130,898 $593,271 $1,285,710
A/E of Record $3,269,314$4,930,199 $0 $1,660,885 $4,819,491 $0
Specialty Consultants $378,433$397,938 $0 $16,553 $394,986 $2,951
Division of State Architect (DSA) Fe $251,686$251,685 $0 $0 $233,240 $0
CA Dept. of Education Fees $623$8,706 $0 $0 $623 $8,083
Reproduction Costs $23,198$26,934 $0 $0 $19,840 $3,736
Hazardous Materials and IH Monitorin $243,207$254,167 $0 $10,960 $118,539 $0
Other Planning Costs $516,609$579,698 $0 $63,088 $483,981 $0
Subtotal: (Design Phase Services) $7,436,346$10,652,987 $0 $1,902,880 $8,698,271 $1,313,761

Construction Phase Services
Material Testing $12,300$222,833 $0 $0 $3,814 $210,533
DSA Inspectors $187,712$294,345 $0 $0 $76,245 $106,633
Contract Compliance $1,000$134,254 $0 $0 $900 $133,254
Security $30,000$147,614 $0 $0 $29,013 $117,614
Subtotal: (Construction Phase Services) $231,012$799,046 $0 $0 $109,973 $568,034

Modernization / New Construction
General Site Work $308,985$341,985 $0 $0 $304,805 $33,000
General Construction $4,511,874$38,219,386 $0 $184,230 $4,289,077 $33,523,282
Construction Contingency $0$2,994,537 $0 $0 $0 $2,994,537
Subtotal: (Modernization / New Construction) $4,820,859$41,555,908 $0 $184,230 $4,593,881 $36,550,819

Temporary Housing
Temporary Housing $2,246,341$2,866,437 $0 $24,841 $2,194,515 $595,256
Subtotal: (Temporary Housing) $2,246,341$2,866,437 $0 $24,841 $2,194,515 $595,256

Total: $15,150,208$56,429,054 $0 $2,240,697 $15,959,440 $39,038,150

43



El Cerrito HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $33,650$37,516 $0 $3,866 $34,732 $0
Geotechnical Report $384,772$519,171 $0 $134,399 $515,071 $0
CCTV Sewer/Drain Lines $5,860$2,450 $0 ($3,410) $2,450 $0
Other Design Costs $24,251$24,251 $0 $0 $24,251 $0
Subtotal: (Pre-Design) $448,534$583,388 $0 $134,855 $576,504 $0

Design Phase Services
Bond Program Manager $1,215,931$1,215,931 $0 $0 $1,215,881 $0
Master Architect $1,837,098$1,829,618 $0 ($7,481) $1,829,617 $1
Design Manager $858,459$858,459 $0 $0 $858,458 $0
Construction Manager $4,860,015$4,889,625 $0 $29,610 $4,868,921 $0
A/E of Record $9,183,130$9,189,048 $0 $5,918 $9,049,267 $0
Specialty Consultants $141,914$155,635 $0 $13,722 $141,914 $0
Division of State Architect (DSA) Fe $480,760$480,760 $0 $0 $480,760 $0
CA Dept. of Education Fees $45,178$45,178 $0 $0 $45,178 $0
Reproduction Costs $21,288$21,288 $0 $0 $19,600 $0
Hazardous Materials and IH Monitorin $154,342$175,221 $0 $20,879 $186,521 $0
Other Planning Costs $433,722$457,916 $0 $24,194 $436,414 $0
Subtotal: (Design Phase Services) $19,231,837$19,318,679 $0 $86,841 $19,132,532 $0

Construction Phase Services
Material Testing $151,840$796,934 $0 $645,094 $784,586 $0
DSA Inspectors $889,946$1,109,596 $0 $219,650 $966,137 $0
Contract Compliance $435,449$435,449 $0 $0 $435,349 $0
Security $16,646$16,646 $0 $0 $16,646 $0
Subtotal: (Construction Phase Services) $1,493,881$2,358,625 $0 $864,744 $2,202,718 $0

Modernization / New Construction
General Site Work $4,327,396$4,174,374 $0 ($153,022) $4,120,561 $1
Track & Field Project $3,749,000$4,331,973 $0 $582,973 $4,331,973 $0
General Construction $78,835,902$79,743,121 $0 $1,183 $78,928,094 $906,037
Construction Contingency $0$4,080,221 $0 $4,080,221 $4,080,221 $0
Subtotal: (Modernization / New Construction) $86,912,298$92,329,689 $0 $4,511,354 $91,460,850 $906,038

Temporary Housing
Temporary Housing $10,032,341$10,409,619 $0 $377,278 $10,353,506 $0
Subtotal: (Temporary Housing) $10,032,341$10,409,619 $0 $377,278 $10,353,506 $0

Total: $118,118,891$125,000,000 $0 $5,975,072 $123,726,110 $906,038
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Other Bond Funded Projects

Summary of School

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$3,181,061 $0$3,121,658 $59,404 $3,181,061Kennedy HS $0Track and Field

$1,667,232 $0$1,587,204 $80,028 $1,667,232Pinole Valley HS $0Track and Field

$4,181,848 $0$3,833,662 $348,185 $4,181,848Richmond HS $1Track and Field

$9,030,142 $0$8,542,523 $487,617 $9,030,142 $1Totals:
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Additional Bond Funded Projects
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $8,509$8,509 $0 $0 $8,509 $0
Geotechnical Report $94,793$97,413 $0 $2,619 $97,413 $0
CCTV Sewer/Drain Lines $1,850$3,040 $0 $1,190 $3,040 $0
Other Design Costs $17,773$17,773 $0 $0 $17,773 $0
Subtotal: (Pre-Design) $122,926$126,735 $0 $3,809 $126,735 $0

Design Phase Services
Bond Program Manager $302,156$253,548 $0 ($48,609) $253,548 $1
Design Manager $65,056$65,056 $0 $0 $65,056 $0
A/E of Record $422,789$520,670 $0 $97,881 $520,670 $0
Division of State Architect (DSA) Fe $34,416$34,416 $0 $0 $34,416 $0
Reproduction Costs $1,311$1,311 $0 $0 $1,311 $0
Hazardous Materials and IH Monitorin $3,453$4,970 $0 $1,517 $4,970 $0
Other Planning Costs $18,875$19,306 $0 $430 $19,306 $0
Subtotal: (Design Phase Services) $848,056$899,276 $0 $51,219 $899,276 $1

Construction Phase Services
Material Testing $19,886$28,886 $0 $9,000 $28,886 $0
Security $2,075$2,075 $0 $0 $2,075 $0
Subtotal: (Construction Phase Services) $21,961$30,961 $0 $9,000 $30,961 $0

Modernization / New Construction
General Site Work $7,549,582$7,973,170 $0 $423,588 $7,973,170 $0
Subtotal: (Modernization / New Construction) $7,549,582$7,973,170 $0 $423,588 $7,973,170 $0

Total: $8,542,523$9,030,142 $0 $487,617 $9,030,142 $1
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Kennedy HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 2/20/2013

Track and Field

Pre-Design Services
Geotechnical Report $23,909$23,909 $0 $0 $23,909 $0
CCTV Sewer/Drain Lines $0$1,190 $0 $1,190 $1,190 $0
Other Design Costs $1,380$1,380 $0 $0 $1,380 $0
Subtotal: (Pre-Design) $25,289$26,479 $0 $1,190 $26,479 $0

Design Phase Services
Bond Program Manager $133,767$85,158 $0 ($48,609) $85,158 $0
Design Manager $27,975$27,975 $0 $0 $27,975 $0
A/E of Record $153,333$207,017 $0 $53,684 $207,017 $0
Division of State Architect (DSA) Fe $12,100$12,100 $0 $0 $12,100 $0
Hazardous Materials and IH Monitorin $1,103$2,620 $0 $1,517 $2,620 $0
Other Planning Costs $15,532$15,962 $0 $430 $15,962 $0
Subtotal: (Design Phase Services) $343,810$350,833 $0 $7,022 $350,833 $0

Construction Phase Services
Material Testing $6,704$10,704 $0 $4,000 $10,704 $0
Subtotal: (Construction Phase Services) $6,704$10,704 $0 $4,000 $10,704 $0

Modernization / New Construction
General Site Work $2,745,854$2,793,045 $0 $47,191 $2,793,045 $0
Subtotal: (Modernization / New Construction) $2,745,854$2,793,045 $0 $47,191 $2,793,045 $0

Total: $3,121,658$3,181,061 $0 $59,404 $3,181,061 $0
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Pinole Valley HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 2/20/2013

Track and Field

Pre-Design Services
Geotechnical Report $29,260$29,679 $0 $419 $29,679 $0
Other Design Costs $15,013$15,013 $0 $0 $15,013 $0
Subtotal: (Pre-Design) $44,273$44,692 $0 $419 $44,692 $0

Design Phase Services
A/E of Record $27,028$31,137 $0 $4,109 $31,137 $0
Reproduction Costs $1,311$1,311 $0 $0 $1,311 $0
Hazardous Materials and IH Monitorin $0$0 $0 $0 $0 $0
Other Planning Costs $2,593$2,593 $0 $0 $2,593 $0
Subtotal: (Design Phase Services) $30,932$35,042 $0 $4,109 $35,042 $0

Modernization / New Construction
General Site Work $1,511,998$1,587,498 $0 $75,500 $1,587,498 $0
Subtotal: (Modernization / New Construction) $1,511,998$1,587,498 $0 $75,500 $1,587,498 $0

Total: $1,587,204$1,667,232 $0 $80,028 $1,667,232 $0
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Richmond HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 2/20/2013

Track and Field

Pre-Design Services
Site Surveys $8,509$8,509 $0 $0 $8,509 $0
Geotechnical Report $41,624$43,824 $0 $2,200 $43,824 $0
CCTV Sewer/Drain Lines $1,850$1,850 $0 $0 $1,850 $0
Other Design Costs $1,380$1,380 $0 $0 $1,380 $0
Subtotal: (Pre-Design) $53,363$55,563 $0 $2,200 $55,563 $0

Design Phase Services
Bond Program Manager $168,389$168,390 $0 $0 $168,390 $1
Design Manager $37,081$37,081 $0 $0 $37,081 $0
A/E of Record $242,427$282,515 $0 $40,088 $282,515 $0
Division of State Architect (DSA) Fe $22,316$22,316 $0 $0 $22,316 $0
Hazardous Materials and IH Monitorin $2,350$2,350 $0 $0 $2,350 $0
Other Planning Costs $750$750 $0 $0 $750 $0
Subtotal: (Design Phase Services) $473,313$513,402 $0 $40,088 $513,402 $1

Construction Phase Services
Material Testing $13,181$18,181 $0 $5,000 $18,181 $0
Security $2,075$2,075 $0 $0 $2,075 $0
Subtotal: (Construction Phase Services) $15,256$20,256 $0 $5,000 $20,256 $0

Modernization / New Construction
General Site Work $3,291,729$3,592,627 $0 $300,897 $3,592,627 $0
Subtotal: (Modernization / New Construction) $3,291,729$3,592,627 $0 $300,897 $3,592,627 $0

Total: $3,833,662$4,181,848 $0 $348,185 $4,181,848 $1
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Measure D Expenditures Phase 2A-3

Summary of School

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$118,020 $0$118,020 $0 $118,020Transition LC $0Site Survey

$121,639 $0$121,639 $0 $121,639Harbour Way $0Site Survey

$487,018 $0$487,018 $0 $487,018Adams MS $0Site Survey

$399,139 $0$399,139 $0 $399,139Crespi MS $0Site Survey

$74,855 $0$74,854 $0 $74,854Hercules Mid/High $0Site Survey

$532,994 $0$532,994 $0 $532,994Gompers $0Site Survey

$644,818 $0$644,818 $0 $644,818Kennedy HS $0Site Survey

$622,493 $0$623,103 ($610) $622,493Pinole Valley HS $0Site Survey

$641,600 $0$641,600 $0 $641,600Richmond HS $0Site Survey

$34,789 $0$34,789 $0 $34,789Vista HS $0Site Survey

$125,032 $0$125,032 $0 $125,032North Campus $0Site Survey

$433,748 $0$433,749 $0 $433,749Hercules Mid/High $0Site Survey

$152,564 $0$152,564 $0 $152,564Delta $0Site Survey

$109,809 $0$109,809 $0 $109,809Kappa $0Site Survey

$118,638 $0$118,638 $0 $118,638Omega $0Site Survey

$110,728 $0$110,728 $0 $110,728Sigma $0Site Survey

$4,727,883 $0$4,728,493 ($610) $4,727,883 $0Totals:
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Network / Telecom Technology E-Rate Projects

Summary of School

DRAFT 2/20/2013

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$203,064 $0$204,169 ($1,105) $203,064Adams MS $0E-Rate

$47,106 $0$55,506 ($8,400) $47,106Crespi MS $0E-Rate

$214,532 $0$214,532 $0 $214,532Lovonya DeJean MS $0E-Rate

$1,080,622 $0$1,072,601 $8,020 $1,071,917Helms MS $0E-Rate

$6,623 $0$6,623 $0 $6,623Hercules Mid/High $0E-Rate

$632,095 $0$632,095 $0 $616,736Pinole MS $0E-Rate

$1,028,183 $0$152,898 ($1,103) $151,795Portola MS $876,388E-Rate

$124,320 $0$124,320 $0 $124,320De Anza HS $0E-Rate

$431,312 $0$428,318 $2,994 $418,151El Cerrito HS $0E-Rate

$182,918 $0$185,740 ($2,822) $182,918Gompers $0E-Rate

$546,974 $0$548,918 ($1,943) $546,974Kennedy HS $0E-Rate

$59,855 $0$59,855 $0 $59,855Pinole Valley HS $0E-Rate

$235,812 $0$230,188 $5,624 $235,812Richmond HS $0E-Rate

$76,630 $0$76,630 $0 $76,630North Campus $0E-Rate

$3,028 $0$3,028 $0 $3,028Hercules Mid/High $0E-Rate

$52,877 $0$52,878 $0 $52,878Program $0E-Rate

$4,925,952 $0$4,048,299 $1,265 $4,012,340 $876,388Totals:
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Furniture and Equipment

Summary of School

DRAFT 2/20/2013

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$1,043,412 $0$1,043,413 $0 $1,023,267Helms MS $0Furniture and Equipment

$956,682 $0$946,181 $10,501 $933,717Pinole MS $0Furniture and Equipment

$753,344 $0$185,355 $0 $185,355Portola MS $567,989Furniture and Equipment

$2,417,423 $0$2,436,424 ($19,002) $2,413,816El Cerrito HS $0Furniture and Equipment

$5,170,861 $0$4,611,373 ($8,500) $4,556,155 $567,989Totals:
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure D

Legal/Bond Finance
Fiscal Audit $28,773$28,773 $0 $28,773 $0

Legal Fees Bond Program $1,021,561$1,021,561 $0 $1,021,561 $0

Legal Fees Real Property $21,138$21,138 $0 $21,138 $0

Bond Finance Consultant $8,778$8,778 $0 $8,778 $0

$1,080,250$1,080,250 $0 $1,080,250 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $441,045$441,045 $0 $441,045 $0

$441,045$441,045 $0 $441,045 $0Master Planning Totals:

Office Expenses
Office Supplies $125,560$125,560 $0 $125,560 $0

Program Offices $5,431$5,431 $0 $5,431 $0

Office Equipment $101,537$101,537 $0 $101,537 $0

Administrative Support Staff $17,566$17,566 $0 $17,566 $0

Security $66,710$66,710 $0 $66,710 $0

$316,804$316,804 $0 $316,804 $0Office Expenses Totals:

Operating Expenses
Travel and Conference $30,506$30,506 $0 $30,506 $0

Telephone and Fax $48,160$48,160 $0 $48,160 $0

Communications $19,237$19,237 $0 $19,237 $0

Legal Advertising $36,153$36,153 $0 $36,153 $0

Office Repairs $121,844$121,844 $0 $121,844 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure D

Postage and Delivery $18,415$18,415 $0 $18,415 $0

Printing $320,395$320,395 $0 $320,395 $0

$594,710$594,710 $0 $594,710 $0Operating Expenses Totals:

Reconciled Fees/Reimbursables
WLC Reimbursables $291,536$291,536 $0 $291,536 $0

$291,536$291,536 $0 $291,536 $0Reconciled Fees/Reimbursables Totals:

Reimbusables
SGI Reimbursables $2,036,824$2,036,824 $0 $2,036,824 $0

$2,036,824$2,036,824 $0 $2,036,824 $0Reimbusables Totals:

Salaries/Benefits
Regional Project Planner $358,516$358,516 $0 $358,516 $0

Sr. Director of Bond Finance $332,894$332,894 $0 $332,894 $0

Engineering Officer $238,980$238,980 $0 $238,980 $0

Director Bond Facilities $205,090$205,090 $0 $205,090 $0

Bond Network Planner $142,340$142,340 $0 $142,340 $0

Administrative Support Staff $473,200$473,200 $0 $473,200 $0

$1,751,020$1,751,020 $0 $1,751,020 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $548,806$548,806 $0 $548,806 $0

Cost Estimating, GC Pre-Qualificatio $28,231$28,231 $0 $28,231 $0

Demographic Consultant $62,376$62,376 $0 $62,376 $0

OPSC Consultant $26,979$26,979 $0 $26,979 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure D

Performance Auditor $952,995$952,995 $0 $952,995 $0

Project Labor Agreement Consultant $38,215$38,215 $0 $38,215 $0

Community Outreach $233,127$233,127 $0 $233,127 $0

$1,890,729$1,890,729 $0 $1,890,729 $0Specialty Consultants Totals:

$8,402,918$8,402,918 $0 $8,402,918 $0Totals (Measure D):
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Elementary, Middle and High Schools Major Renovation / New Schools for 
Measure J

Summary of All Programs

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$151,557,314 $0$113,230,702 $9,883,082 $113,272,556Measure J Elementary Schools $28,443,529

$139,791,315 $0$117,048,096 $10,325,977 $123,525,838Measure J MS/HS Major Renovation & New Schools Phase 1B $12,417,242

$7,302,267 $0$7,112,361 $189,905 $6,836,264Measure J Additional Bond Funded Projects $0

$2,342,234 $0$2,102,879 $42,749 $1,796,296Deferred Capital Projects $196,606

$7,800,000 $0$6,630,418 $0 $6,473,781Network/Telecom Technology E-Rate Projects $1,169,582

$7,800,000 $0$3,879,840 $10,723 $3,820,054Furniture & Equipment $3,909,437

$16,600,000 $0$13,256,629 $0 $13,256,629Program Coordination $3,343,371

$0Program Contingency $0

$6,026,381 $0$3,419,918 $236,643 $3,325,285Restroom Wall Finish Repair Projects $2,369,820

$339,219,510 $0$266,680,843 $20,689,080 $272,306,702 $51,849,588Totals:
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Elementary School Modernization and New Construction

Summary of School

DRAFT 2/20/2013

Measure J

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$334,771 $0$324,470 $10,301 $334,771Castro ES $0Site Survey

$32,028,549 $0$29,523,631 $1,775,073 $30,767,940Dover ES $729,846New School

$29,750,000 $0$26,114,420 $3,272,910 $29,172,939Ford ES $362,670New School

$23,731,084 $0$21,305,776 $1,730,942 $22,455,858King ES $694,366New School

$32,481,474 $0$13,474,663 $1,028,902 $14,046,074Nystrom ES $17,977,909New School

$33,231,437 $0$22,487,744 $2,064,954 $16,494,974Ohlone ES $8,678,739New School

$151,557,314 $0$113,230,702 $9,883,082 $113,272,556 $28,443,529Totals:
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Elementary School New School Construction
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $173,589$194,061 $0 $20,471 $184,518 $0
Geotechnical Report $617,343$641,772 $0 $23,816 $583,846 $613
Other Design Costs $35,218$44,476 $0 $0 $35,218 $9,258
Subtotal: (Pre-Design) $826,150$880,309 $0 $44,288 $803,582 $9,871

Design Phase Services
Bond Program Manager $4,928,928$4,928,928 $0 $0 $4,822,636 $0
Master Architect $734,988$739,829 $0 $0 $734,138 $4,841
Design Manager $1,135,408$1,210,947 $0 $60,000 $1,183,915 $15,539
Construction Manager $5,506,775$6,462,076 $0 $505,410 $5,620,993 $449,890
A/E of Record $10,515,660$13,671,910 $0 $3,138,545 $13,204,679 $17,705
Specialty Consultants $863,003$927,283 $0 $33,210 $869,435 $31,070
Division of State Architect (DSA) Fe $675,233$675,233 $0 $0 $675,233 $0
CA Dept. of Education Fees $64,922$77,150 $0 $0 $64,922 $12,229
Reproduction Costs $132,929$152,046 $0 $7,000 $132,970 $12,117
Hazardous Materials and IH Monitorin $272,185$324,256 $0 $1,500 $175,610 $50,572
Other Planning Costs $1,293,282$1,567,396 $0 $211,153 $1,382,922 $62,961
Subtotal: (Design Phase Services) $26,123,313$30,737,055 $0 $3,956,819 $28,867,453 $656,923

Construction Phase Services
Material Testing $720,014$886,806 $0 $136,000 $659,881 $30,793
DSA Inspectors $1,763,872$1,763,871 $0 $0 $1,637,841 $0
Contract Compliance $438,511$459,778 $0 $0 $406,135 $21,267
Security $85,111$94,232 $0 $0 $65,210 $9,121
Subtotal: (Construction Phase Services) $3,007,507$3,204,687 $0 $136,000 $2,769,067 $61,180

Modernization / New Construction
Other Construction Costs $87,336$103,057 $0 $15,721 $102,057 $0
General Construction $80,955,945$104,065,832 $0 ($630) $72,797,672 $23,110,517
Construction Contingency $0$9,662,430 $0 $5,577,976 $5,577,976 $4,084,454
Subtotal: (Modernization / New Construction) $81,043,281$113,831,319 $0 $5,593,067 $78,477,706 $27,194,971

Total: $113,230,702$151,557,314 $0 $9,883,082 $113,272,556 $28,443,529

Temporary Housing
Temporary Housing $2,230,451$2,903,945 $0 $152,909 $2,354,748 $520,585
Subtotal: (Temporary Housing) $2,230,451$2,903,945 $0 $152,909 $2,354,748 $520,585
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Castro ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 2/20/2013

Site Survey

Pre-Design Services
Site Surveys $22,008$32,309 $0 $10,301 $32,309 $0
Geotechnical Report $18,284$18,284 $0 $0 $18,284 $0
Subtotal: (Pre-Design) $40,292$50,593 $0 $10,301 $50,593 $0

Design Phase Services
Bond Program Manager $35,515$35,515 $0 $0 $35,515 $0
Master Architect $96,061$96,061 $0 $0 $96,061 $0
A/E of Record $134,664$134,664 $0 $0 $134,664 $0
Specialty Consultants $7,672$7,672 $0 $0 $7,672 $0
Reproduction Costs $2,066$2,066 $0 $0 $2,066 $0
Hazardous Materials and IH Monitorin $0$0 $0 $0 $0 $0
Other Planning Costs $8,200$8,200 $0 $0 $8,200 $0
Subtotal: (Design Phase Services) $284,179$284,178 $0 $0 $284,179 ($1)

Total: $324,470$334,771 $0 $10,301 $334,771 $0
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Dover ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $45,149$45,211 $0 $62 $45,211 $0
Geotechnical Report $130,193$142,235 $0 $12,042 $142,235 $0
Subtotal: (Pre-Design) $175,342$187,446 $0 $12,104 $187,446 $0

Design Phase Services
Bond Program Manager $1,213,978$1,213,978 $0 $0 $1,126,006 $0
Master Architect $108,117$108,117 $0 $0 $108,117 $0
Design Manager $286,472$289,197 $0 $0 $287,402 $2,725
Construction Manager $1,362,763$1,414,098 $0 $0 $1,360,474 $51,335
A/E of Record $2,556,875$3,058,068 $0 $501,193 $2,878,954 $0
Specialty Consultants $80,004$80,004 $0 $0 $79,854 $0
Division of State Architect (DSA) Fe $161,180$161,180 $0 $0 $161,180 $0
CA Dept. of Education Fees $15,421$15,421 $0 $0 $15,421 $0
Reproduction Costs $32,842$32,842 $0 $0 $32,842 $0
Hazardous Materials and IH Monitorin $42,084$42,083 $0 $0 $21,319 ($1)
Other Planning Costs $267,768$295,598 $0 $27,830 $252,999 $0
Subtotal: (Design Phase Services) $6,127,502$6,710,586 $0 $529,023 $6,324,567 $54,061

Construction Phase Services
Material Testing $200,245$275,245 $0 $75,000 $223,015 $0
DSA Inspectors $423,661$423,662 $0 $0 $423,956 $0
Contract Compliance $80,842$93,636 $0 $0 $80,615 $12,794
Security $20,466$20,466 $0 $0 $18,836 $0
Subtotal: (Construction Phase Services) $725,214$813,008 $0 $75,000 $746,422 $12,794

Modernization / New Construction
Other Construction Costs $68,098$73,289 $0 $5,191 $73,289 $0
General Construction $22,390,770$22,794,818 $0 ($630) $22,245,831 $404,678
Construction Contingency $0$1,412,697 $0 $1,154,384 $1,154,384 $258,313
Subtotal: (Modernization / New Construction) $22,458,868$24,280,804 $0 $1,158,945 $23,473,504 $662,991

Total: $29,523,631$32,028,549 $0 $1,775,073 $30,767,940 $729,846

Temporary Housing
Temporary Housing $36,704$36,704 $0 $0 $36,001 $0
Subtotal: (Temporary Housing) $36,704$36,704 $0 $0 $36,001 $0
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Ford ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $26,000$26,017 $0 $17 $26,017 $0
Geotechnical Report $150,090$151,664 $0 $1,575 $132,054 $0
Subtotal: (Pre-Design) $176,090$177,681 $0 $1,592 $158,072 ($1)

Design Phase Services
Bond Program Manager $930,265$930,265 $0 $0 $930,043 $0
Master Architect $121,086$121,086 $0 $0 $121,086 $0
Design Manager $267,286$267,286 $0 $0 $268,606 $0
Construction Manager $1,414,602$1,414,602 $0 $0 $1,356,507 $0
A/E of Record $2,036,760$2,620,362 $0 $583,602 $2,577,612 $0
Specialty Consultants $325,151$336,151 $0 $11,000 $335,874 $0
Division of State Architect (DSA) Fe $123,439$123,439 $0 $0 $123,439 $0
CA Dept. of Education Fees $16,026$16,026 $0 $0 $16,026 $0
Reproduction Costs $12,187$12,187 $0 $0 $12,187 $0
Hazardous Materials and IH Monitorin $34,738$34,738 $0 $0 $34,738 $0
Other Planning Costs $393,661$531,626 $0 $137,965 $519,784 $0
Subtotal: (Design Phase Services) $5,675,201$6,407,768 $0 $732,567 $6,295,903 $0

Construction Phase Services
Material Testing $59,010$120,010 $0 $61,000 $101,602 $0
DSA Inspectors $375,975$375,975 $0 $0 $384,210 $0
Contract Compliance $120,605$120,605 $0 $0 $104,965 $0
Security $24,545$24,545 $0 $0 $11,275 $0
Subtotal: (Construction Phase Services) $580,135$641,135 $0 $61,000 $602,052 $1

Modernization / New Construction
General Construction $17,762,970$18,125,639 $0 $0 $17,747,045 $362,669
Construction Contingency $0$2,324,843 $0 $2,324,843 $2,324,843 $0
Subtotal: (Modernization / New Construction) $17,762,970$20,450,482 $0 $2,324,843 $20,071,888 $362,669

Total: $26,114,420$29,750,000 $0 $3,272,910 $29,172,939 $362,670

Temporary Housing
Temporary Housing $1,920,024$2,072,933 $0 $152,909 $2,045,024 $0
Subtotal: (Temporary Housing) $1,920,024$2,072,933 $0 $152,909 $2,045,024 $0
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King ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $20,500$20,515 $0 $15 $20,515 $0
Geotechnical Report $136,517$146,717 $0 $10,200 $124,540 $0
Other Design Costs $12,566$12,576 $0 $0 $12,566 $10
Subtotal: (Pre-Design) $169,583$179,808 $0 $10,215 $157,621 $10

Design Phase Services
Bond Program Manager $933,796$933,795 $0 $0 $933,779 ($1)
Master Architect $132,862$137,703 $0 $0 $132,012 $4,841
Design Manager $205,944$218,757 $0 $0 $205,944 $12,813
Construction Manager $1,084,644$1,374,329 $0 $289,685 $1,359,319 $0
A/E of Record $1,366,028$1,726,211 $0 $342,479 $1,708,507 $17,704
Specialty Consultants $184,454$227,736 $0 $12,210 $196,664 $31,072
Division of State Architect (DSA) Fe $128,277$128,277 $0 $0 $128,277 $0
CA Dept. of Education Fees $16,100$16,845 $0 $0 $16,100 $745
Reproduction Costs $27,398$38,811 $0 $0 $27,398 $11,413
Hazardous Materials and IH Monitorin $22,988$56,767 $0 $0 $16,397 $33,779
Other Planning Costs $258,322$358,939 $0 $41,000 $272,042 $59,617
Subtotal: (Design Phase Services) $4,360,813$5,218,170 $0 $685,374 $4,996,440 $171,982

Construction Phase Services
Material Testing $213,264$213,263 $0 $0 $176,960 $0
DSA Inspectors $335,966$335,966 $0 $0 $327,731 $0
Contract Compliance $100,441$100,578 $0 $0 $92,614 $138
Security $11,300$20,421 $0 $0 $11,300 $9,121
Subtotal: (Construction Phase Services) $660,971$670,229 $0 $0 $608,605 $9,258

Modernization / New Construction
Other Construction Costs $19,238$29,768 $0 $10,530 $28,768 $0
General Construction $16,095,171$16,095,170 $0 $0 $15,639,600 $0
Construction Contingency $0$1,537,940 $0 $1,024,823 $1,024,823 $513,117
Subtotal: (Modernization / New Construction) $16,114,409$17,662,878 $0 $1,035,353 $16,693,191 $513,116

Total: $21,305,776$23,731,084 $0 $1,730,942 $22,455,858 $694,366
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Nystrom ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $33,802$43,877 $0 $10,075 $40,877 $0
Geotechnical Report $98,331$98,331 $0 $0 $97,473 $0
Subtotal: (Pre-Design) $132,133$142,208 $0 $10,075 $138,350 $0

Design Phase Services
Bond Program Manager $844,827$844,827 $0 $0 $837,306 $0
Master Architect $134,717$134,717 $0 $0 $134,717 $0
Design Manager $172,793$232,793 $0 $60,000 $219,051 $0
Construction Manager $608,725$1,217,055 $0 $209,775 $766,047 $398,555
A/E of Record $2,850,503$3,110,698 $0 $260,194 $2,970,455 $0
Specialty Consultants $144,497$154,497 $0 $10,000 $146,447 $0
Division of State Architect (DSA) Fe $140,642$140,642 $0 $0 $140,642 $0
CA Dept. of Education Fees $17,375$17,375 $0 $0 $17,375 $0
Reproduction Costs $21,314$22,017 $0 $0 $21,355 $703
Hazardous Materials and IH Monitorin $125,359$126,859 $0 $1,500 $90,436 $0
Other Planning Costs $232,189$236,548 $0 $4,358 $222,217 $0
Subtotal: (Design Phase Services) $5,292,941$6,238,028 $0 $545,828 $5,566,048 $399,259

Construction Phase Services
Material Testing $127,495$147,828 $0 $0 $91,699 $20,333
DSA Inspectors $377,928$377,928 $0 $0 $276,901 $0
Contract Compliance $76,624$81,394 $0 $0 $71,550 $4,770
Security $17,500$17,500 $0 $0 $15,736 $0
Subtotal: (Construction Phase Services) $599,547$624,650 $0 $0 $455,887 $25,103

Modernization / New Construction
General Construction $7,176,319$22,693,249 $0 $0 $7,139,067 $15,516,930
Construction Contingency $0$1,989,031 $0 $472,999 $472,999 $1,516,032
Subtotal: (Modernization / New Construction) $7,176,319$24,682,280 $0 $472,999 $7,612,066 $17,032,962

Total: $13,474,663$32,481,474 $0 $1,028,902 $14,046,074 $17,977,909

Temporary Housing
Temporary Housing $273,723$794,308 $0 $0 $273,723 $520,585
Subtotal: (Temporary Housing) $273,723$794,308 $0 $0 $273,723 $520,585
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Ohlone ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $26,131$26,131 $0 $0 $19,589 $0
Geotechnical Report $83,928$84,541 $0 $0 $69,260 $613
Other Design Costs $22,652$31,900 $0 $0 $22,652 $9,248
Subtotal: (Pre-Design) $132,712$142,572 $0 $0 $111,501 $9,861

Design Phase Services
Bond Program Manager $970,547$970,548 $0 $0 $959,987 $0
Master Architect $142,145$142,145 $0 $0 $142,145 $0
Design Manager $202,914$202,914 $0 $0 $202,913 $0
Construction Manager $1,036,041$1,041,992 $0 $5,950 $778,645 $0
A/E of Record $1,570,830$3,021,907 $0 $1,451,077 $2,934,486 $0
Specialty Consultants $121,224$121,223 $0 $0 $102,924 $0
Division of State Architect (DSA) Fe $121,695$121,695 $0 $0 $121,695 $0
CA Dept. of Education Fees $0$11,484 $0 $0 $0 $11,484
Reproduction Costs $37,123$44,123 $0 $7,000 $37,123 $0
Hazardous Materials and IH Monitorin $47,016$63,809 $0 $0 $12,721 $16,793
Other Planning Costs $133,142$136,485 $0 $0 $107,679 $3,343
Subtotal: (Design Phase Services) $4,382,676$5,878,325 $0 $1,464,027 $5,400,317 $31,622

Construction Phase Services
Material Testing $120,000$130,460 $0 $0 $66,605 $10,460
DSA Inspectors $250,340$250,340 $0 $0 $225,041 $0
Contract Compliance $60,000$63,564 $0 $0 $56,390 $3,564
Security $11,300$11,300 $0 $0 $8,063 $0
Subtotal: (Construction Phase Services) $441,640$455,665 $0 $0 $356,100 $14,024

Modernization / New Construction
General Construction $17,530,716$24,356,956 $0 $0 $10,026,130 $6,826,240
Construction Contingency $0$2,397,919 $0 $600,927 $600,927 $1,796,992
Subtotal: (Modernization / New Construction) $17,530,716$26,754,875 $0 $600,927 $10,627,057 $8,623,232

Total: $22,487,744$33,231,437 $0 $2,064,954 $16,494,974 $8,678,739
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MS/HS Major Renovation and New Schools Construction

Summary of School

DRAFT 2/20/2013

Measure J

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$114,710,340 $0$96,629,457 $6,955,737 $100,094,091De Anza HS $11,125,146New School

$13,598,727 $0$10,669,327 $1,728,402 $12,121,517Kennedy HS $1,200,998Renovation

$11,482,248 $0$9,749,312 $1,641,838 $11,310,230Richmond HS $91,098Renovation

$139,791,315 $0$117,048,096 $10,325,977 $123,525,838 $12,417,242Totals:
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Measure J MS/HS Major Renovation and New School Construction
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $102,356$129,391 $0 $27,035 $121,323 $0
Geotechnical Report $583,258$593,477 $0 $10,220 $490,809 ($1)
CCTV Sewer/Drain Lines $0$270 $0 $0 $270 $270
Other Design Costs $120,523$124,070 $0 $3,548 $118,684 $0
Subtotal: (Pre-Design) $806,136$847,208 $0 $40,803 $731,086 $269

Design Phase Services
Bond Program Manager $4,277,605$4,534,400 $0 $0 $4,274,779 $256,795
Master Architect $1,967,028$2,519,922 $0 $0 $1,967,028 $552,894
Design Manager $945,141$1,324,010 $0 $0 $945,058 $378,869
Construction Manager $4,401,501$4,894,421 $0 $492,920 $3,958,946 $0
A/E of Record $10,356,565$13,687,408 $0 $1,905,143 $11,791,156 $1,425,700
Specialty Consultants $316,766$931,690 $0 $7,896 $315,315 $607,028
Division of State Architect (DSA) Fe $645,715$782,797 $0 $0 $645,715 $137,082
CA Dept. of Education Fees $71,431$73,527 $0 $0 $71,431 $2,096
Reproduction Costs $108,805$340,311 $0 $22,000 $130,805 $209,506
Hazardous Materials and IH Monitorin $272,781$588,535 $0 $48,907 $294,991 $266,847
Other Planning Costs $910,124$1,320,329 $0 $124,458 $945,235 $285,747
Subtotal: (Design Phase Services) $24,273,463$30,997,350 $0 $2,601,324 $25,340,459 $4,122,563

Construction Phase Services
Material Testing $543,615$1,180,699 $0 $9,600 $524,629 $627,484
DSA Inspectors $1,609,877$2,612,794 $0 $0 $1,520,975 $1,002,917
Contract Compliance $409,429$703,929 $0 $0 $258,385 $294,500
Other Testing & Inspection Costs $0$2,703,716 $0 $0 $0 $2,703,716
Security $212,156$1,582,841 $0 $54,604 $164,690 $1,316,081
Subtotal: (Construction Phase Services) $2,775,077$8,783,979 $0 $64,204 $2,468,679 $5,944,699

Modernization / New Construction
Track & Field Project $3,542,468$3,554,968 $0 $0 $3,542,468 $12,500
General Construction $85,026,029$88,229,394 $0 $1,885,999 $85,117,035 $1,317,366
Construction Contingency $0$5,834,833 $0 $5,624,562 $5,624,562 $210,271
Temporary Housing $624,923$1,543,583 $0 $109,086 $701,548 $809,574
Subtotal: (Modernization / New Construction) $89,193,420$99,162,777 $0 $7,619,646 $94,985,613 $2,349,711

Total: $117,048,096$139,791,315 $0 $10,325,977 $123,525,838 $12,417,242
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De Anza HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

New School

Pre-Design Services
Site Surveys $97,366$120,401 $0 $23,035 $112,733 $0
Geotechnical Report $412,398$422,118 $0 $9,720 $331,161 $0
CCTV Sewer/Drain Lines $0$270 $0 $0 $270 $270
Other Design Costs $75,925$75,925 $0 $0 $70,563 $0
Subtotal: (Pre-Design) $585,689$618,714 $0 $32,755 $514,727 $269

Design Phase Services
Bond Program Manager $3,722,341$3,979,136 $0 $0 $3,719,675 $256,795
Master Architect $1,962,908$2,515,802 $0 $0 $1,962,908 $552,894
Design Manager $644,864$1,023,733 $0 $0 $644,862 $378,869
Construction Manager $3,248,367$3,248,367 $0 $0 $2,315,862 $0
A/E of Record $8,142,508$10,625,043 $0 $1,130,294 $9,025,348 $1,352,241
Specialty Consultants $212,960$814,987 $0 ($5,000) $198,613 $607,027
Division of State Architect (DSA) Fe $511,070$648,152 $0 $0 $511,070 $137,082
CA Dept. of Education Fees $64,050$66,146 $0 $0 $64,050 $2,096
Reproduction Costs $87,301$296,807 $0 $0 $87,301 $209,506
Hazardous Materials and IH Monitorin $137,829$415,381 $0 $10,705 $136,984 $266,847
Other Planning Costs $549,330$914,865 $0 $80,426 $551,436 $285,109
Subtotal: (Design Phase Services) $19,283,528$24,548,419 $0 $1,216,425 $19,218,109 $4,048,465

Construction Phase Services
Material Testing $285,216$918,700 $0 $6,000 $280,172 $627,484
DSA Inspectors $1,406,377$2,392,294 $0 $0 $1,317,475 $985,917
Contract Compliance $359,614$654,114 $0 $0 $208,670 $294,500
Other Testing & Inspection Costs $0$2,703,716 $0 $0 $0 $2,703,716
Security $172,730$1,543,416 $0 $54,604 $164,690 $1,316,081
Subtotal: (Construction Phase Services) $2,223,937$8,212,239 $0 $60,604 $1,971,007 $5,927,699

Modernization / New Construction
Track & Field Project $3,542,468$3,554,968 $0 $0 $3,542,468 $12,500
General Construction $70,392,342$71,668,785 $0 $1,027,986 $69,660,780 $248,458
Construction Contingency $0$4,599,598 $0 $4,521,417 $4,521,417 $78,181
Temporary Housing $601,493$1,507,616 $0 $96,549 $665,582 $809,574
Subtotal: (Modernization / New Construction) $74,536,302$81,330,967 $0 $5,645,952 $78,390,247 $1,148,712

Total: $96,629,457$114,710,340 $0 $6,955,737 $100,094,091 $11,125,146
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Kennedy HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

Renovation

Pre-Design Services
Site Surveys $3,010$3,010 $0 $0 $3,010 $0
Geotechnical Report $52,000$52,500 $0 $500 $51,846 $0
Other Design Costs $3,982$3,982 $0 $0 $3,982 $0
Subtotal: (Pre-Design) $58,992$59,492 $0 $500 $58,838 $0

Design Phase Services
Bond Program Manager $345,181$345,181 $0 $0 $345,094 $0
Master Architect $4,120$4,120 $0 $0 $4,120 $0
Design Manager $195,538$195,538 $0 $0 $195,537 $0
Construction Manager $732,331$1,020,645 $0 $288,314 $1,017,694 $0
A/E of Record $1,738,121$2,387,242 $0 $649,121 $2,175,356 $0
Specialty Consultants $71,021$83,917 $0 $12,896 $83,917 $0
Division of State Architect (DSA) Fe $104,243$104,243 $0 $0 $104,243 $0
CA Dept. of Education Fees $5,218$5,218 $0 $0 $5,218 $0
Reproduction Costs $15,430$37,431 $0 $22,000 $37,430 $0
Hazardous Materials and IH Monitorin $126,727$164,929 $0 $38,202 $150,482 $0
Other Planning Costs $130,415$160,932 $0 $30,517 $153,475 $0
Subtotal: (Design Phase Services) $3,468,345$4,509,395 $0 $1,041,050 $4,272,566 $0

Construction Phase Services
Material Testing $100,768$100,768 $0 $0 $86,543 $0
DSA Inspectors $136,500$136,500 $0 $0 $136,500 $0
Contract Compliance $20,526$20,526 $0 $0 $20,426 $0
Security $171$171 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $257,965$257,965 $0 $0 $243,469 $0

Modernization / New Construction
General Construction $6,871,892$8,078,887 $0 $138,087 $6,985,746 $1,068,908
Construction Contingency $0$670,711 $0 $538,621 $538,621 $132,090
Temporary Housing $12,133$22,277 $0 $10,144 $22,277 $0
Subtotal: (Modernization / New Construction) $6,884,025$8,771,875 $0 $686,852 $7,546,644 $1,200,998

Total: $10,669,327$13,598,727 $0 $1,728,402 $12,121,517 $1,200,998
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Richmond HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 2/20/2013

Renovation

Pre-Design Services
Site Surveys $1,980$5,980 $0 $4,000 $5,580 $0
Geotechnical Report $118,859$118,859 $0 $0 $107,802 $0
Other Design Costs $40,616$44,163 $0 $3,548 $44,139 $0
Subtotal: (Pre-Design) $161,455$169,002 $0 $7,548 $157,521 $0

Design Phase Services
Bond Program Manager $210,083$210,083 $0 $0 $210,010 $0
Master Architect $0$0 $0 $0 $0 $0
Design Manager $104,739$104,739 $0 $0 $104,659 $0
Construction Manager $420,803$625,409 $0 $204,606 $625,390 $0
A/E of Record $475,935$675,123 $0 $125,728 $590,452 $73,459
Specialty Consultants $32,785$32,786 $0 $0 $32,785 $1
Division of State Architect (DSA) Fe $30,402$30,402 $0 $0 $30,402 $0
CA Dept. of Education Fees $2,163$2,163 $0 $0 $2,163 $0
Reproduction Costs $6,074$6,074 $0 $0 $6,074 $0
Hazardous Materials and IH Monitorin $8,225$8,225 $0 $0 $7,525 $0
Other Planning Costs $230,379$244,532 $0 $13,515 $240,324 $638
Subtotal: (Design Phase Services) $1,521,589$1,939,536 $0 $343,848 $1,849,784 $74,098

Construction Phase Services
Material Testing $157,631$161,231 $0 $3,600 $157,914 $0
DSA Inspectors $67,000$84,000 $0 $0 $67,000 $17,000
Contract Compliance $29,289$29,289 $0 $0 $29,289 $0
Security $39,255$39,255 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $293,175$313,775 $0 $3,600 $254,203 $17,000

Modernization / New Construction
General Construction $7,761,796$8,481,722 $0 $719,926 $8,470,509 $0
Construction Contingency $0$564,524 $0 $564,524 $564,524 $0
Temporary Housing $11,297$13,690 $0 $2,393 $13,689 $0
Subtotal: (Modernization / New Construction) $7,773,093$9,059,935 $0 $1,286,842 $9,048,722 $0

Total: $9,749,312$11,482,248 $0 $1,641,838 $11,310,230 $91,098
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Measure J Charter Schools, Master Planning and Additional Projects

Summary of School

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Bayview ES Portables $28,380 $0$28,380 $0 $28,380 $0

Collins ES Portables $53,416 $0$53,416 $0 $53,416 $0

Ellerhorst ES Re-Roofing $1,725,717 $0$1,702,928 $22,789 $1,378,667 $0

Lupine Hills ES ADA Access $82,150 $0$73,900 $8,250 $65,241 $0

Lupine Hills ES Shade Structure $116,609 $0$116,609 $0 $103,648 $0

Lincoln ES HVAC $9,434 $0$6,668 $2,766 $8,933 $1

Madera ES Portables $348,202 $0$333,997 $14,205 $313,883 $0

Mira Vista ES ADA Access $86,800 $0$86,800 $0 $61,300 $0

Mira Vista ES Portables $283,951 $0$267,651 $16,300 $261,893 $0

Mira Vista ES Stoops $46,800 $0$46,800 $0 $42,120 $0

Richmond College Prep Richmond College Pr $4,413,308 $0$4,287,712 $125,595 $4,413,154 $1

Program Site Survey $107,500 $0$107,500 $0 $105,629 $0

$7,302,267 $0$7,112,361 $189,905 $6,836,264 $0Totals:
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J Charter School Renovation and Master PlanningDRAFT 2/20/2013

Richmond College Prep

Design Phase Services
Bond Program Manager $53,530$53,530 $0 $0 $53,530 $0
Construction Manager $142,500$142,500 $0 $0 $142,500 $0
A/E of Record $850,837$897,811 $0 $46,974 $897,811 $0
Division of State Architect (DSA) Fe $5,030$5,030 $0 $0 $4,877 $0
Other Planning Costs $15,317$15,317 $0 $0 $15,317 $0
Subtotal: (Design Phase Services) $1,067,214$1,114,188 $0 $46,974 $1,114,034 $1

Construction Phase Services
Material Testing $2,806$2,806 $0 $0 $2,806 $0
Subtotal: (Construction Phase Services) $2,806$2,806 $0 $0 $2,806 $0

Modernization / New Construction
General Construction $2,744,740$2,823,362 $0 $78,622 $2,823,362 $0
Temporary Housing $472,952$472,952 $0 $0 $472,952 $0
Subtotal: (Modernization / New Construction) $3,217,692$3,296,314 $0 $78,622 $3,296,314 $0

Total: $4,287,712$4,413,308 $0 $125,595 $4,413,154 $1
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Network Telecom Technology ProjectsDRAFT 2/20/2013

$1,297,580$1,300,000 $0 $0 $1,177,577 $2,420Technology ProjectDe Anza HS
$257,831$366,726 $0 $0 $257,802 $108,895Technology ProjectDover ES
$504,828$504,828 $0 $0 $503,077 $0Technology ProjectFord ES

$48,099$220,000 $0 $0 $48,037 $171,901Technology ProjectKennedy HS
$355,180$358,446 $0 $0 $333,060 $3,266Technology ProjectKing ES
$105,948$430,000 $0 $0 $95,303 $324,052Technology ProjectNystrom ES

$0$360,000 $0 $0 $0 $360,000Technology ProjectOhlone ES
$4,060,953$4,260,000 $0 $0 $4,058,925 $199,047Technology ProjectProgram
$6,630,418$7,800,000 $0 $0 $6,473,781 $1,169,582Totals (Network Telecom Technology E-Rate Projects):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Furniture and EquipmentDRAFT 2/20/2013

Furniture and Equipment $850,849$900,000 $0 $0 $822,870 $49,151Dover ES
Furniture and Equipment $518,352$900,000 $0 $0 $495,932 $381,648Ford ES
Furniture and Equipment $497,001$900,000 $0 $0 $495,960 $402,999King ES
Furniture and Equipment $350,270$900,000 $0 $0 $346,069 $549,730Nystrom ES
Furniture and Equipment $0$900,000 $0 $0 $0 $900,000Ohlone ES
Furniture and Equipment $198,876$1,770,000 $0 $0 $197,269 $1,571,124De Anza HS
Furniture and Equipment $766,858$777,581 $0 $10,723 $768,617 $0Kennedy HS
Furniture and Equipment $697,635$752,419 $0 $0 $693,336 $54,784Richmond HS

$3,879,840$7,800,000 $0 $10,723 $3,820,054 $3,909,437Totals (Furniture and Equipment):
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure J

Legal/Bond Finance
Bond Issuance $2,113,741$3,857,115 $0 $2,113,741 $1,743,374

Fiscal Audit $40,700$40,700 $0 $40,700 $0

Legal Fees Bond Program $1,719,577$1,719,577 $0 $1,719,577 $0

Bond Finance Consultant $1,354$1,354 $0 $1,354 $0

$3,875,372$5,618,746 $0 $3,875,372 $1,743,374Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $393,426$393,426 $0 $393,426 $0

$393,426$393,426 $0 $393,426 $0Master Planning Totals:

Office Expenses
Office Supplies $201,693$201,693 $0 $201,693 $0

Security $149,605$149,605 $0 $149,605 $0

Office Equipment $35,303$35,303 $0 $35,303 $0

Administrative Support Staff $382,780$382,780 $0 $382,780 $0

$769,382$769,381 $0 $769,382 ($1)Office Expenses Totals:

Operating Expenses
Telephone and Fax $23,665$23,665 $0 $23,665 $0

Legal Advertising $57,182$57,182 $0 $57,182 $0

Office Repairs $12,858$12,858 $0 $12,858 $0

Postage & Delivery $29,331$29,331 $0 $29,331 $0

Printing $313,801$313,801 $0 $313,801 $0

Communications $104,199$104,199 $0 $104,199 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure J

$541,035$541,036 $0 $541,035 $1Operating Expenses Totals:

Reimbursables
WLC Reimbursables $213,426$213,426 $0 $213,426 $0

SGI Reimbursables $203,983$203,983 $0 $203,983 $0

$417,409$417,409 $0 $417,409 $0Reimbursables Totals:

Salaries/Benefits
Regional Project Planner $781,450$781,450 $0 $781,450 $0

Sr. Director of Bond Finance $461,249$461,249 $0 $461,249 $0

Engineering Officer $546,128$546,128 $0 $546,128 $0

Director of Restricted Programs $425,002$425,002 $0 $425,002 $0

Director Bond Facilities $285,990$285,990 $0 $285,990 $0

Bond Network Planner $254,713$254,713 $0 $254,713 $0

Bond Fiscal Fund Supervisor $424,533$424,533 $0 $424,533 $0

Administrative Support Staff $540,730$540,730 $0 $540,730 $0

$3,719,796$3,719,795 $0 $3,719,796 ($1)Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $428,938$428,938 $0 $428,938 $0

Cost Estimating, GC Pre-Qualificatio $897,536$1,697,536 $0 $897,536 $800,000

Demographic Consulting $400$400 $0 $400 $0

OPSC Consultant $218,702$218,702 $0 $218,702 $0

Performance Auditor $1,065,114$1,065,114 $0 $1,065,114 $0

Scheduling $921,559$1,721,559 $0 $921,559 $800,000
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure J

Community Outreach $7,958$7,958 $0 $7,958 $0

$3,540,208$5,140,207 $0 $3,540,208 $1,599,999Specialty Consultants Totals:

$13,256,629$16,600,000 $0 $13,256,629 $3,343,371Totals (Measure J):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Program ContingencyDRAFT 2/20/2013

Program $0$0 $0 $0 $0 $0

$0$0 $0 $0 $0 $0Totals (Program Coordination and Contingency):
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Measure J Deferred Capital Projects

Summary of School

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Chavez ES Defered Capital Proj $431,560 $0$454,065 ($22,505) $431,560 $0

Cameron ES Defered Capital Proj $36,706 $0$36,706 $0 $22,206 $0

Highland ES Defered Capital Proj $34,604 $0$12,891 $0 $12,001 $21,713

Harding ES Defered Capital Proj $42,815 $0$35,450 $7,365 $40,601 $0

Hanna Ranch ES Defered Capital Proj $117,847 $0$111,172 $6,675 $117,847 $0

Transition LC Defered Capital Proj $4,220 $0$4,220 $0 $4,216 $0

Lake ES Defered Capital Proj $68,024 $0$68,024 $0 $27,912 $0

Murphy ES Defered Capital Proj $13,390 $0$13,390 $0 $0 $0

Olinda ES Defered Capital Proj $84,596 $0$81,246 $3,350 $58,468 $0

Peres ES Defered Capital Proj $59,981 $0$55,747 $4,234 $59,981 $0

Shannon ES Defered Capital Proj $63,983 $0$63,983 $0 $49,775 $0

Sheldon ES Defered Capital Proj $6,350 $0$6,350 $0 $6,350 $0

Stege ES Defered Capital Proj $172,867 $0$172,867 $0 $172,867 $0

Stewart ES Defered Capital Proj $2,100 $0$2,100 $0 $0 $0

Tara Hills ES Defered Capital Proj $28,650 $0$28,650 $0 $28,650 $0

Valley View ES Defered Capital Proj $58,010 $0$58,010 $0 $49,060 $0

Vista Hill Defered Capital Proj $90,066 $0$90,066 $0 $73,156 $0

Crespi MS Defered Capital Proj $830,976 $0$787,346 $43,630 $621,049 $0

Lovonya DeJean MS Defered Capital Proj $25,000 $0$10,000 $0 $10,000 $15,000

Pinole Valley HS Defered Capital Proj $25,000 $0$0 $0 $0 $25,000

Richmond HS Defered Capital Proj $54,716 $0$0 $0 $0 $54,716

Vista HS Defered Capital Proj $10,595 $0$10,595 $0 $10,595 $0

Program Defered Capital Proj $80,178 $0$0 $0 $0 $80,178

$2,342,234 $0$2,102,879 $42,749 $1,796,296 $196,606Totals:
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Measure J Restroom Wall Finish Repair Projects

Summary of School

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Bayview ES Restroom Wall Finish Repair Projects $28,560 $0$22,800 $5,760 $19,880 $0

Downer ES Restroom Wall Finish Repair Projects $120,015 $0$41,325 $13,600 $25,688 $65,090

Ellerhorst ES Restroom Wall Finish Repair Projects $950,683 $0$250,683 $0 $220,676 $700,000

Lupine Hills ES Restroom Wall Finish Repair Projects $1,299,205 $0$537,679 $61,526 $597,683 $700,000

Harding ES Restroom Wall Finish Repair Projects $1,023,898 $0$317,575 $6,323 $283,790 $700,000

Kensington ES Restroom Wall Finish Repair Projects $68,655 $0$59,425 $9,230 $42,972 $0

Lincoln ES Restroom Wall Finish Repair Projects $340,114 $0$336,873 $3,241 $291,479 $0

Madera ES Restroom Wall Finish Repair Projects $195,450 $0$174,909 $20,541 $193,552 $1

Mira Vista ES Restroom Wall Finish Repair Projects $232,560 $0$221,119 $11,441 $199,881 $0

Murphy ES Restroom Wall Finish Repair Projects $233,855 $0$231,601 $2,254 $212,921 $0

Peres ES Restroom Wall Finish Repair Projects $100,000 $0$0 $0 $0 $100,000

Riverside ES Restroom Wall Finish Repair Projects $172,274 $0$135,757 $36,517 $167,893 $0

Sheldon ES Restroom Wall Finish Repair Projects $183,936 $0$179,472 $4,464 $161,707 $0

Stewart ES Restroom Wall Finish Repair Projects $163,245 $0$149,276 $13,969 $150,354 $0

Tara Hills ES Restroom Wall Finish Repair Projects $419,452 $0$313,559 $1,164 $280,143 $104,730

Verde ES Restroom Wall Finish Repair Projects $346,651 $0$303,900 $42,751 $335,174 $0

Vista Hill Restroom Wall Finish Repair Projects $20,600 $0$19,480 $1,120 $15,240 $0

Washington ES Restroom Wall Finish Repair Projects $127,228 $0$124,486 $2,742 $126,253 $0

$6,026,381 $0$3,419,918 $236,643 $3,325,285 $2,369,820Totals:
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Elementary, Middle and High Schools Major Renovation / New Schools for 
Measure D2010

Summary of All Programs

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$529,657,237 $0$96,812,969 $4,564,650 $41,182,125Measure D-2010 Modernization & New Construction $428,279,618

$10,000,000 $0$1,330,369 $0 $1,330,369Network/Telecom Technology E-Rate Projects $8,669,631

$5,000,000 $0$541,858 $2,110 $518,705Furniture & Equipment $4,456,032

$15,000,000 $0$7,120,590 $0 $7,120,590Program Coordination & Contingency $7,879,410

$2,300,000 $0$935,787 $35,775 $884,526Deferred Capital Projects $1,328,438

$6,000,000 $0$0 $0 $0Program Contingency $6,000,000

$567,957,237 $0$106,741,573 $4,602,535 $51,036,315 $456,613,130Totals:
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Major Renovation and New Schools Construction

Summary of School

DRAFT 2/20/2013

Measure D2010

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$32,000,000 $0$7,533,433 $451,817 $7,424,397Coronado ES $24,014,750New School

$330,000 $0$126,666 $0 $74,470Downer ES $203,334Soccer Field

$34,500,000 $0$370,448 $0 $367,376Highland ES $34,129,552New School

$33,877,605 $0$1,976,110 $15,947 $1,988,381Fairmont ES $31,885,548New School

$4,000,000 $0$571,525 $0 $195,041Montalvin ES $3,428,475Site Work

$3,199,950 $0$2,231,099 $58,126 $1,584,725Peres ES $910,725Renovation and New Constru

$30,000,000 $0$807,604 $13,340 $621,259Stege ES $29,179,056New School

$34,066,383 $0$3,391,094 $169,862 $2,363,129Valley View ES $30,505,427New School

$167,316 $0$0 $0 $0Verde ES $167,316Site Work

$34,000,000 $0$1,124,699 $35,000 $1,071,626Wilson ES $32,840,301New School

$7,000,000 $0$100,066 $837,431 $874,888El Cerrito HS $6,062,503Stadium

$76,515,983 $0$66,670,005 $1,889,731 $15,508,523Gompers $7,956,248New School

$8,000,000 $0$138,397 $6,517 $129,876Kennedy HS $7,855,086Modernization and New Cons

$180,000,000 $0$10,939,942 $181,736 $7,997,830Pinole Valley HS $168,878,322New School

$40,000,000 $0$570,000 $905,143 $753,182Richmond HS $38,524,857Modernization and New Cons

$12,000,000 $0$261,882 $0 $227,423Hercules Mid/High $11,738,118Modernization and New Cons

$529,657,237 $0$96,812,969 $4,564,650 $41,182,125 $428,279,618Totals:
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Measure D2010 Major Renovation and New School Construction
Summary by Cost Type

DRAFT 2/20/2013

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $229,975$548,488 $0 $6,786 $226,799 $311,727
Geotechnical Report $1,101,932$1,428,679 $0 $6,233 $951,409 $320,514
CCTV Sewer/Drain Lines $19,390$491,095 $0 $0 $19,390 $471,705
Other Design Costs $107,487$1,512,782 $0 $0 $107,487 $1,405,295
Subtotal: (Pre-Design) $1,458,784$3,981,044 $0 $13,019 $1,305,085 $2,509,241

Design Phase Services
Bond Program Manager $1,352,211$9,067,776 $0 $0 $1,199,132 $7,715,565
Master Architect $551,541$551,541 $0 $0 $551,541 $0
Design Manager $753,511$7,885,955 $0 $261,687 $953,077 $6,870,757
Construction Manager $1,561,156$18,385,005 $0 $62,373 $1,079,446 $16,761,476
A/E of Record $22,613,389$35,973,870 $0 $3,391,812 $19,871,920 $9,968,669
Specialty Consultants $452,415$6,923,604 $0 $25,394 $231,112 $6,445,795
Division of State Architect (DSA) Fe $376,963$2,151,383 $0 $0 $376,963 $1,774,420
CA Dept. of Education Fees $0$323,999 $0 $0 $0 $323,999
Reproduction Costs $26,395$2,322,512 $0 $0 $26,210 $2,296,117
Hazardous Materials and IH Monitorin $429,837$5,074,013 $0 $1,490 $321,105 $4,642,686
Other Planning Costs $684,703$5,209,567 $0 $34,350 $561,458 $4,490,514
Subtotal: (Design Phase Services) $28,802,121$93,869,225 $0 $3,777,106 $25,171,965 $61,289,998

Construction Phase Services
Material Testing $616,007$3,117,370 $0 $0 $115,680 $2,501,363
Special Inspections $26,000$2,322,098 $0 $0 $2,875 $2,296,098
DSA Inspectors $391,948$3,983,537 $0 $0 $271,697 $3,591,589
Contract Compliance $150,000$3,527,761 $0 $0 $87,075 $3,377,761
Security $19,524$2,178,268 $0 $3,290 $22,572 $2,155,453
Subtotal: (Construction Phase Services) $1,203,479$15,129,033 $0 $3,290 $499,899 $13,922,264

Modernization / New Construction
General Construction $61,321,818$390,861,475 $0 $78,146 $9,615,702 $329,461,510
Construction Contingency $0$20,938,257 $0 $474,446 $474,446 $20,463,811
Temporary Housing $3,900,100$4,118,743 $0 $218,643 $4,040,559 $0
Subtotal: (Modernization / New Construction) $65,221,919$415,918,474 $0 $771,235 $14,130,707 $349,925,320

Total: $96,812,969$529,657,237 $0 $4,564,650 $41,182,125 $428,279,618
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 2/20/2013

Coronado ES

Pre-Design Services
Site Surveys $99,886$103,097 $0 $3,212 $103,097 $0
Geotechnical Report $37,474$57,649 $0 $0 $35,807 $20,175
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $1,186$107,183 $0 $0 $1,186 $105,997
Subtotal: (Pre-Design) $138,546$302,342 $0 $3,212 $140,090 $160,585

Design Phase Services
Bond Program Manager $441,508$737,420 $0 $0 $417,625 $295,912
Master Architect $81,343$81,343 $0 $0 $81,343 $0
Design Manager $101,287$567,450 $0 $75,000 $165,835 $391,162
Construction Manager $60,787$1,474,841 $0 $62,373 $73,055 $1,351,681
A/E of Record $2,705,560$3,180,972 $0 $87,460 $2,728,436 $387,952
Specialty Consultants $80,933$737,420 $0 $0 $34,933 $656,487
Division of State Architect (DSA) Fe $130,845$167,149 $0 $0 $130,845 $36,304
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $9,940$23,684 $0 $0 $9,940 $13,745
Hazardous Materials and IH Monitorin $29,850$244,910 $0 $0 $15,295 $215,060
Other Planning Costs $135,457$414,517 $0 $425 $103,911 $278,635
Subtotal: (Design Phase Services) $3,777,510$7,654,287 $0 $225,258 $3,761,218 $3,651,519

Construction Phase Services
Material Testing $5,000$223,684 $0 $0 $211 $218,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $45,244$312,175 $0 $0 $23,716 $266,931
Contract Compliance $90,000$312,175 $0 $0 $33,130 $222,175
Security $14,000$245,807 $0 $0 $13,758 $231,807
Subtotal: (Construction Phase Services) $154,244$1,339,648 $0 $0 $70,815 $1,185,404

Modernization / New Construction
General Construction $631,652$18,467,060 $0 $23,088 $486,160 $17,812,320
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Temporary Housing $2,831,481$3,031,741 $0 $200,260 $2,966,114 $0
Subtotal: (Modernization / New Construction) $3,463,133$22,669,310 $0 $223,348 $3,452,274 $18,982,829

Total: $7,533,433$32,000,000 $0 $451,817 $7,424,397 $24,014,750
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 2/20/2013

Highland ES

Pre-Design Services
Site Surveys $0$54,656 $0 $0 $0 $54,656
Geotechnical Report $5,943$72,874 $0 $0 $5,943 $66,931
CCTV Sewer/Drain Lines $0$36,437 $0 $0 $0 $36,437
Other Design Costs $0$156,160 $0 $0 $0 $156,160
Subtotal: (Pre-Design) $5,943$320,127 $0 $0 $5,943 $314,184

Design Phase Services
Bond Program Manager $35,941$780,798 $0 $0 $35,941 $744,857
Master Architect $107,417$107,417 $0 $0 $107,417 $0
Design Manager $20,000$673,381 $0 $0 $20,000 $653,381
Construction Manager $0$1,561,596 $0 $0 $0 $1,561,596
A/E of Record $192,064$2,732,794 $0 $0 $188,992 $2,540,730
Specialty Consultants $7,018$780,798 $0 $0 $7,018 $773,780
Division of State Architect (DSA) Fe $0$176,981 $0 $0 $0 $176,981
CA Dept. of Education Fees $0$26,027 $0 $0 $0 $26,027
Reproduction Costs $2,066$236,842 $0 $0 $2,066 $234,776
Hazardous Materials and IH Monitorin $0$471,082 $0 $0 $0 $471,082
Other Planning Costs $0$650,665 $0 $0 $0 $650,665
Subtotal: (Design Phase Services) $364,505$8,198,381 $0 $0 $361,433 $7,833,876

Construction Phase Services
Material Testing $0$236,842 $0 $0 $0 $236,842
Special Inspections $0$260,266 $0 $0 $0 $260,266
DSA Inspectors $0$330,538 $0 $0 $0 $330,538
Contract Compliance $0$330,538 $0 $0 $0 $330,538
Security $0$260,266 $0 $0 $0 $260,266
Subtotal: (Construction Phase Services) $0$1,418,450 $0 $0 $0 $1,418,450

Modernization / New Construction
General Construction $0$23,287,243 $0 $0 $0 $23,287,243
Construction Contingency $0$1,239,362 $0 $0 $0 $1,239,362
Subtotal: (Modernization / New Construction) $0$24,526,605 $0 $0 $0 $24,526,605

Total: $370,448$34,500,000 $0 $0 $367,376 $34,129,552
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Commitments
Approved 
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Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 2/20/2013

Fairmont ES

Pre-Design Services
Site Surveys $9,200$51,619 $0 $1,800 $10,909 $40,619
Geotechnical Report $42,292$68,826 $0 $0 $42,292 $26,534
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $0$147,484 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $51,492$302,342 $0 $1,800 $53,200 $249,050

Design Phase Services
Bond Program Manager $27,433$737,420 $0 $0 $27,433 $709,987
Master Architect $81,989$81,989 $0 $0 $81,989 $0
Design Manager $51,226$655,431 $0 $13,347 $64,572 $590,858
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $1,734,001$2,580,972 $0 $0 $1,730,417 $846,971
Specialty Consultants $7,018$737,420 $0 $0 $7,018 $730,402
Division of State Architect (DSA) Fe $0$167,149 $0 $0 $0 $167,149
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $2,066$223,684 $0 $0 $2,066 $221,618
Hazardous Materials and IH Monitorin $3,618$444,910 $0 $0 $3,618 $441,292
Other Planning Costs $17,267$614,517 $0 $800 $18,067 $596,450
Subtotal: (Design Phase Services) $1,924,618$7,742,914 $0 $14,147 $1,935,181 $5,804,149

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$312,175 $0 $0 $0 $312,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,339,648 $0 $0 $0 $1,339,648

Modernization / New Construction
General Construction $0$23,287,779 $0 $0 $0 $23,287,779
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $0$24,458,288 $0 $0 $0 $24,458,288

Total: $1,976,110$33,877,605 $0 $15,947 $1,988,381 $31,885,548
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Measure D2010 Modernization and New ConstructionDRAFT 2/20/2013

Montalvin ES

Pre-Design Services
Site Surveys $0$1,000 $0 $0 $0 $1,000
Geotechnical Report $33,500$33,500 $0 $0 $18,375 $0
Other Design Costs $0$1,100 $0 $0 $0 $1,100
Subtotal: (Pre-Design) $33,500$35,600 $0 $0 $18,375 $2,100

Design Phase Services
Bond Program Manager $0$115,000 $0 $0 $0 $115,000
Design Manager $0$78,269 $0 $0 $0 $78,269
Construction Manager $0$166,400 $0 $0 $0 $166,400
A/E of Record $511,590$514,000 $0 $0 $153,399 $2,410
Specialty Consultants $0$3,000 $0 $0 $0 $3,000
Division of State Architect (DSA) Fe $17,731$17,731 $0 $0 $17,731 $0
CA Dept. of Education Fees $0$800 $0 $0 $0 $800
Reproduction Costs $0$10,496 $0 $0 $0 $10,496
Hazardous Materials and IH Monitorin $0$10,000 $0 $0 $0 $10,000
Other Planning Costs $8,704$8,704 $0 $0 $5,536 $0
Subtotal: (Design Phase Services) $538,025$924,400 $0 $0 $176,666 $386,375

Construction Phase Services
Material Testing $0$40,000 $0 $0 $0 $40,000
Subtotal: (Construction Phase Services) $0$40,000 $0 $0 $0 $40,000

Modernization / New Construction
General Construction $0$3,000,000 $0 $0 $0 $3,000,000
Subtotal: (Modernization / New Construction) $0$3,000,000 $0 $0 $0 $3,000,000

Total: $571,525$4,000,000 $0 $0 $195,041 $3,428,475
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Measure D2010 Modernization and New ConstructionDRAFT 2/20/2013

Peres ES

Pre-Design Services
Site Surveys $0$0 $0 $0 $0 $0
Other Design Costs $0$0 $0 $0 $0 $0
Subtotal: (Pre-Design) $0$0 $0 $0 $0 $0

Design Phase Services
Bond Program Manager $0$0 $0 $0 $0 $0
Design Manager $1,200$1,200 $0 $0 $1,200 $0
Construction Manager $193,051$193,051 $0 $0 $158,917 $0
A/E of Record $200,271$254,317 $0 $54,046 $197,250 $0
Specialty Consultants $0$0 $0 $0 $0 $0
Division of State Architect (DSA) Fe $1,170$1,170 $0 $0 $1,170 $0
CA Dept. of Education Fees $0$0 $0 $0 $0 $0
Reproduction Costs $0$0 $0 $0 $0 $0
Hazardous Materials and IH Monitorin $2,165$2,165 $0 $0 $2,165 $0
Other Planning Costs $5,466$5,466 $0 $0 $2,206 $0
Subtotal: (Design Phase Services) $403,323$457,369 $0 $54,046 $362,908 $0

Construction Phase Services
Material Testing $20,000$20,000 $0 $0 $6,742 $0
DSA Inspectors $25,776$25,776 $0 $0 $25,776 $0
Subtotal: (Construction Phase Services) $45,776$45,776 $0 $0 $32,518 $0

Modernization / New Construction
General Construction $1,782,000$2,696,805 $0 $4,080 $1,189,300 $910,725
Subtotal: (Modernization / New Construction) $1,782,000$2,696,805 $0 $4,080 $1,189,300 $910,725

Total: $2,231,099$3,199,950 $0 $58,126 $1,584,725 $910,725
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Measure D2010 Modernization and New ConstructionDRAFT 2/20/2013

Stege ES

Pre-Design Services
Site Surveys $15,973$45,547 $0 $0 $15,973 $29,574
Geotechnical Report $40,560$60,729 $0 $0 $3,960 $20,169
CCTV Sewer/Drain Lines $0$30,364 $0 $0 $0 $30,364
Other Design Costs $0$130,133 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $56,533$266,773 $0 $0 $19,933 $210,240

Design Phase Services
Bond Program Manager $33,331$650,665 $0 $0 $33,331 $617,334
Master Architect $88,743$88,743 $0 $0 $88,743 $0
Design Manager $47,275$561,922 $0 $13,340 $60,609 $501,307
Construction Manager $0$1,301,330 $0 $0 $0 $1,301,330
A/E of Record $569,332$2,277,328 $0 $0 $406,253 $1,707,996
Specialty Consultants $7,446$650,665 $0 $0 $7,446 $643,219
Division of State Architect (DSA) Fe $0$147,484 $0 $0 $0 $147,484
CA Dept. of Education Fees $0$21,689 $0 $0 $0 $21,689
Reproduction Costs $2,066$197,368 $0 $0 $2,066 $195,302
Hazardous Materials and IH Monitorin $2,874$392,568 $0 $0 $2,874 $389,694
Other Planning Costs $5$542,221 $0 $0 $5 $542,216
Subtotal: (Design Phase Services) $751,071$6,831,983 $0 $13,340 $601,326 $6,067,572

Construction Phase Services
Material Testing $0$197,368 $0 $0 $0 $197,368
Special Inspections $0$216,888 $0 $0 $0 $216,888
DSA Inspectors $0$275,448 $0 $0 $0 $275,448
Contract Compliance $0$275,448 $0 $0 $0 $275,448
Security $0$216,888 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $0$1,182,040 $0 $0 $0 $1,182,040

Modernization / New Construction
General Construction $0$20,656,038 $0 $0 $0 $20,656,038
Construction Contingency $0$1,032,802 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $0$21,688,840 $0 $0 $0 $21,688,840

Total: $807,604$30,000,000 $0 $13,340 $621,259 $29,179,056
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Valley View ES

Pre-Design Services
Site Surveys $23,600$51,619 $0 $1,700 $21,524 $26,319
Geotechnical Report $38,258$68,826 $0 $1,125 $39,383 $29,443
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $0$147,484 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $61,858$302,342 $0 $2,825 $60,907 $237,659

Design Phase Services
Bond Program Manager $32,208$737,420 $0 $0 $32,208 $705,212
Master Architect $96,259$96,259 $0 $0 $96,259 $0
Design Manager $51,394$641,161 $0 $10,000 $61,343 $579,767
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $3,145,625$3,380,972 $0 $157,250 $2,108,875 $78,097
Specialty Consultants $3,433$337,420 $0 ($213) $3,220 $334,200
Division of State Architect (DSA) Fe $0$167,149 $0 $0 $0 $167,149
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $0$223,684 $0 $0 $0 $223,684
Hazardous Materials and IH Monitorin $0$344,910 $0 $0 $0 $344,910
Other Planning Costs $317$414,517 $0 $0 $317 $414,200
Subtotal: (Design Phase Services) $3,329,236$7,842,914 $0 $167,037 $2,302,222 $4,346,641

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$212,175 $0 $0 $0 $212,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,239,648 $0 $0 $0 $1,239,648

Modernization / New Construction
General Construction $0$23,476,557 $0 $0 $0 $23,476,557
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $0$24,647,066 $0 $0 $0 $24,647,066

Total: $3,391,094$34,066,383 $0 $169,862 $2,363,129 $30,505,427
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Wilson ES

Pre-Design Services
Site Surveys $0$54,656 $0 $0 $0 $54,656
Geotechnical Report $23,348$72,874 $0 $0 $23,348 $49,526
CCTV Sewer/Drain Lines $5,950$36,437 $0 $0 $5,950 $30,487
Other Design Costs $0$156,160 $0 $0 $0 $156,160
Subtotal: (Pre-Design) $29,298$320,127 $0 $0 $29,298 $290,829

Design Phase Services
Bond Program Manager $35,978$780,798 $0 $0 $35,978 $744,820
Master Architect $95,789$95,789 $0 $0 $95,789 $0
Design Manager $54,892$685,009 $0 $25,000 $79,333 $605,117
Construction Manager $0$1,561,596 $0 $0 $0 $1,561,596
A/E of Record $880,464$2,732,794 $0 $10,000 $802,950 $1,842,330
Specialty Consultants $2,433$780,798 $0 $0 $2,433 $778,365
Division of State Architect (DSA) Fe $0$176,981 $0 $0 $0 $176,981
CA Dept. of Education Fees $0$26,027 $0 $0 $0 $26,027
Reproduction Costs $0$236,842 $0 $0 $0 $236,842
Hazardous Materials and IH Monitorin $0$471,082 $0 $0 $0 $471,082
Other Planning Costs $25,845$650,665 $0 $0 $25,845 $624,820
Subtotal: (Design Phase Services) $1,095,401$8,198,381 $0 $35,000 $1,042,328 $7,067,980

Construction Phase Services
Material Testing $0$236,842 $0 $0 $0 $236,842
Special Inspections $0$260,266 $0 $0 $0 $260,266
DSA Inspectors $0$330,538 $0 $0 $0 $330,538
Contract Compliance $0$330,538 $0 $0 $0 $330,538
Security $0$260,266 $0 $0 $0 $260,266
Subtotal: (Construction Phase Services) $0$1,418,450 $0 $0 $0 $1,418,450

Modernization / New Construction
General Construction $0$22,787,243 $0 $0 $0 $22,787,243
Construction Contingency $0$1,239,362 $0 $0 $0 $1,239,362
Subtotal: (Modernization / New Construction) $0$24,026,605 $0 $0 $0 $24,026,605

Total: $1,124,699$34,000,000 $0 $35,000 $1,071,626 $32,840,301
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El Cerrito HS

Pre-Design Services
Site Surveys $0$7,591 $0 $0 $0 $7,591
Geotechnical Report $3,600$10,121 $0 $0 $3,600 $6,521
CCTV Sewer/Drain Lines $0$5,061 $0 $0 $0 $5,061
Other Design Costs $0$15,842 $0 $0 $0 $15,842
Subtotal: (Pre-Design) $3,600$38,615 $0 $0 $3,600 $35,015

Design Phase Services
Bond Program Manager $0$48,444 $0 $0 $0 $48,444
Design Manager $4,000$29,000 $0 $25,000 $28,847 $0
Construction Manager $0$216,888 $0 $0 $0 $216,888
A/E of Record $30,860$843,291 $0 $812,431 $784,565 $0
Division of State Architect (DSA) Fe $43,000$43,025 $0 $0 $43,000 $25
CA Dept. of Education Fees $0$8,615 $0 $0 $0 $8,615
Reproduction Costs $0$7,895 $0 $0 $0 $7,895
Hazardous Materials and IH Monitorin $3,730$15,428 $0 $0 $0 $11,698
Other Planning Costs $14,876$15,925 $0 $0 $14,876 $1,049
Subtotal: (Design Phase Services) $96,466$1,228,511 $0 $837,431 $871,288 $294,614

Construction Phase Services
Material Testing $0$22,895 $0 $0 $0 $22,895
Special Inspections $0$36,148 $0 $0 $0 $36,148
DSA Inspectors $0$45,908 $0 $0 $0 $45,908
Contract Compliance $0$15,908 $0 $0 $0 $15,908
Security $0$36,148 $0 $0 $0 $36,148
Subtotal: (Construction Phase Services) $0$157,007 $0 $0 $0 $157,007

Modernization / New Construction
General Construction $0$5,398,672 $0 $0 $0 $5,398,672
Construction Contingency $0$172,134 $0 $0 $0 $172,134
Subtotal: (Modernization / New Construction) $0$5,570,806 $0 $0 $0 $5,570,806

Total: $100,066$7,000,000 $0 $837,431 $874,888 $6,062,503
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Gompers

Pre-Design Services
Site Surveys $32,987$32,987 $0 $0 $32,926 $0
Geotechnical Report $264,976$265,084 $0 $108 $208,234 $0
Other Design Costs $105,100$105,100 $0 $0 $105,100 $0
Subtotal: (Pre-Design) $403,063$403,171 $0 $108 $346,260 $0

Design Phase Services
Bond Program Manager $718,940$1,123,502 $0 $0 $589,744 $404,562
Design Manager $117,592$182,450 $0 $25,000 $148,657 $39,858
Construction Manager $1,268,863$2,247,005 $0 $0 $809,019 $978,142
A/E of Record $3,257,035$4,593,417 $0 $1,336,382 $3,887,642 $0
Specialty Consultants $195,727$221,334 $0 $25,607 $145,596 $0
Division of State Architect (DSA) Fe $184,217$222,809 $0 $0 $184,217 $38,592
CA Dept. of Education Fees $0$40,074 $0 $0 $0 $40,074
Reproduction Costs $6,111$6,111 $0 $0 $5,927 $0
Hazardous Materials and IH Monitorin $369,720$377,846 $0 $1,490 $279,272 $6,637
Other Planning Costs $302,084$307,109 $0 $5,025 $253,714 $0
Subtotal: (Design Phase Services) $6,420,289$9,321,658 $0 $1,393,504 $6,303,787 $1,507,865

Construction Phase Services
Material Testing $536,465$536,465 $0 $0 $68,697 $0
Special Inspections $26,000$77,043 $0 $0 $2,875 $51,043
DSA Inspectors $250,340$425,616 $0 $0 $151,617 $175,276
Contract Compliance $60,000$125,616 $0 $0 $53,945 $65,616
Security $5,524$15,000 $0 $3,290 $8,815 $6,185
Subtotal: (Construction Phase Services) $878,329$1,179,739 $0 $3,290 $285,948 $298,120

Modernization / New Construction
General Construction $57,899,704$61,830,046 $0 $0 $7,023,637 $3,930,341
Construction Contingency $0$2,694,368 $0 $474,446 $474,446 $2,219,922
Temporary Housing $1,068,619$1,087,002 $0 $18,383 $1,074,445 $0
Subtotal: (Modernization / New Construction) $58,968,323$65,611,415 $0 $492,829 $8,572,527 $6,150,263

Total: $66,670,005$76,515,983 $0 $1,889,731 $15,508,523 $7,956,248
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Kennedy HS

Pre-Design Services
Site Surveys $0$12,146 $0 $0 $0 $12,146
Geotechnical Report $0$16,194 $0 $0 $0 $16,194
CCTV Sewer/Drain Lines $0$8,097 $0 $0 $0 $8,097
Other Design Costs $1,201$34,702 $0 $0 $1,201 $33,501
Subtotal: (Pre-Design) $1,201$71,139 $0 $0 $1,201 $69,938

Design Phase Services
Bond Program Manager $0$173,511 $0 $0 $0 $173,511
Design Manager $0$173,511 $0 $0 $0 $173,511
Construction Manager $0$347,021 $0 $0 $0 $347,021
A/E of Record $4,700$607,287 $0 $0 $4,700 $602,587
Specialty Consultants $0$173,511 $0 $0 $0 $173,511
Division of State Architect (DSA) Fe $0$39,329 $0 $0 $0 $39,329
CA Dept. of Education Fees $0$5,784 $0 $0 $0 $5,784
Reproduction Costs $0$52,632 $0 $0 $0 $52,632
Hazardous Materials and IH Monitorin $0$104,685 $0 $0 $0 $104,685
Other Planning Costs $750$144,592 $0 $0 $750 $143,842
Subtotal: (Design Phase Services) $5,450$1,821,863 $0 $0 $5,450 $1,816,413

Construction Phase Services
Material Testing $0$52,632 $0 $0 $0 $52,632
Special Inspections $0$57,837 $0 $0 $0 $57,837
DSA Inspectors $70,588$73,453 $0 $0 $70,588 $2,865
Contract Compliance $0$73,453 $0 $0 $0 $73,453
Security $0$57,837 $0 $0 $0 $57,837
Subtotal: (Construction Phase Services) $70,588$315,212 $0 $0 $70,588 $244,624

Modernization / New Construction
General Construction $61,158$5,508,275 $0 $6,517 $52,637 $5,440,600
Construction Contingency $0$275,414 $0 $0 $0 $275,414
Subtotal: (Modernization / New Construction) $61,158$5,783,689 $0 $6,517 $52,637 $5,716,014

Total: $138,397$8,000,000 $0 $6,517 $129,876 $7,855,086
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Pinole Valley HS

Pre-Design Services
Site Surveys $48,329$69,804 $0 $75 $42,370 $21,401
Geotechnical Report $611,982$616,982 $0 $5,000 $570,469 $0
CCTV Sewer/Drain Lines $13,440$228,950 $0 $0 $13,440 $215,510
Other Design Costs $0$329,248 $0 $0 $0 $329,248
Subtotal: (Pre-Design) $673,751$1,244,984 $0 $5,075 $626,279 $566,158

Design Phase Services
Bond Program Manager $26,872$2,271,867 $0 $0 $26,872 $2,244,995
Design Manager $297,645$2,726,240 $0 $75,000 $315,681 $2,353,595
Construction Manager $38,455$4,543,733 $0 $0 $38,455 $4,505,278
A/E of Record $8,939,506$9,087,467 $0 $29,100 $6,136,989 $118,861
Specialty Consultants $122,908$1,590,307 $0 $0 $5,989 $1,467,399
Division of State Architect (DSA) Fe $0$617,948 $0 $0 $0 $617,948
CA Dept. of Education Fees $0$90,875 $0 $0 $0 $90,875
Reproduction Costs $4,146$826,959 $0 $0 $4,146 $822,813
Hazardous Materials and IH Monitorin $17,880$1,644,832 $0 $0 $17,880 $1,626,952
Other Planning Costs $173,933$681,560 $0 $28,100 $136,232 $479,528
Subtotal: (Design Phase Services) $9,621,345$24,081,788 $0 $132,200 $6,682,244 $14,328,243

Construction Phase Services
Material Testing $4,542$826,959 $0 $0 $4,542 $822,417
Special Inspections $0$372,586 $0 $0 $0 $372,586
DSA Inspectors $0$1,154,108 $0 $0 $0 $1,154,108
Contract Compliance $0$1,154,108 $0 $0 $0 $1,154,108
Security $0$290,799 $0 $0 $0 $290,799
Subtotal: (Construction Phase Services) $4,542$3,798,560 $0 $0 $4,542 $3,794,018

Modernization / New Construction
General Construction $640,304$141,547,303 $0 $44,461 $684,765 $140,862,537
Construction Contingency $0$9,327,365 $0 $0 $0 $9,327,365
Subtotal: (Modernization / New Construction) $640,304$150,874,668 $0 $44,461 $684,765 $150,189,902

Total: $10,939,942$180,000,000 $0 $181,736 $7,997,830 $168,878,322
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Richmond HS

Pre-Design Services
Site Surveys $0$45,547 $0 $0 $0 $45,547
Geotechnical Report $0$60,729 $0 $0 $0 $60,729
CCTV Sewer/Drain Lines $0$30,364 $0 $0 $0 $30,364
Other Design Costs $0$130,133 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $0$266,773 $0 $0 $0 $266,773

Design Phase Services
Bond Program Manager $0$650,665 $0 $0 $0 $650,665
Design Manager $0$650,665 $0 $0 $0 $650,665
Construction Manager $0$1,301,330 $0 $0 $0 $1,301,330
A/E of Record $263,000$2,277,328 $0 $905,143 $573,978 $1,109,185
Specialty Consultants $0$650,665 $0 $0 $0 $650,665
Division of State Architect (DSA) Fe $0$147,484 $0 $0 $0 $147,484
CA Dept. of Education Fees $0$21,689 $0 $0 $0 $21,689
Reproduction Costs $0$197,368 $0 $0 $0 $197,368
Hazardous Materials and IH Monitorin $0$392,568 $0 $0 $0 $392,568
Other Planning Costs $0$542,221 $0 $0 $0 $542,221
Subtotal: (Design Phase Services) $263,000$6,831,983 $0 $905,143 $573,978 $5,663,840

Construction Phase Services
Material Testing $0$197,368 $0 $0 $0 $197,368
Special Inspections $0$216,888 $0 $0 $0 $216,888
DSA Inspectors $0$275,448 $0 $0 $0 $275,448
Contract Compliance $0$275,448 $0 $0 $0 $275,448
Security $0$216,888 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $0$1,182,040 $0 $0 $0 $1,182,040

Modernization / New Construction
General Construction $307,000$30,656,038 $0 $0 $179,204 $30,349,038
Construction Contingency $0$1,032,802 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $307,000$31,688,840 $0 $0 $179,204 $31,381,840

Total: $570,000$40,000,000 $0 $905,143 $753,182 $38,524,857
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Hercules Mid/High

Pre-Design Services
Site Surveys $0$18,219 $0 $0 $0 $18,219
Geotechnical Report $0$24,291 $0 $0 $0 $24,291
CCTV Sewer/Drain Lines $0$12,146 $0 $0 $0 $12,146
Other Design Costs $0$52,053 $0 $0 $0 $52,053
Subtotal: (Pre-Design) $0$106,709 $0 $0 $0 $106,709

Design Phase Services
Bond Program Manager $0$260,266 $0 $0 $0 $260,266
Design Manager $7,000$260,266 $0 $0 $7,000 $253,266
Construction Manager $0$520,532 $0 $0 $0 $520,532
A/E of Record $179,382$910,931 $0 $0 $167,475 $731,549
Specialty Consultants $25,500$260,266 $0 $0 $17,459 $234,766
Division of State Architect (DSA) Fe $0$58,994 $0 $0 $0 $58,994
CA Dept. of Education Fees $0$8,676 $0 $0 $0 $8,676
Reproduction Costs $0$78,947 $0 $0 $0 $78,947
Hazardous Materials and IH Monitorin $0$157,027 $0 $0 $0 $157,027
Other Planning Costs $0$216,888 $0 $0 $0 $216,888
Subtotal: (Design Phase Services) $211,882$2,732,793 $0 $0 $191,935 $2,520,911

Construction Phase Services
Material Testing $50,000$78,947 $0 $0 $35,488 $28,947
Special Inspections $0$86,755 $0 $0 $0 $86,755
DSA Inspectors $0$110,179 $0 $0 $0 $110,179
Contract Compliance $0$110,179 $0 $0 $0 $110,179
Security $0$86,755 $0 $0 $0 $86,755
Subtotal: (Construction Phase Services) $50,000$472,815 $0 $0 $35,488 $422,815

Modernization / New Construction
General Construction $0$8,262,416 $0 $0 $0 $8,262,416
Construction Contingency $0$413,121 $0 $0 $0 $413,121
Subtotal: (Modernization / New Construction) $0$8,675,537 $0 $0 $0 $8,675,537

Total: $261,882$12,000,000 $0 $0 $227,423 $11,738,118
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$0$400,000 $0 $0 $0 $400,000Coronado ES Technology
$0$400,000 $0 $0 $0 $400,000Highland ES Technology
$0$400,000 $0 $0 $0 $400,000Fairmont ES Technology
$0$400,000 $0 $0 $0 $400,000Stege ES Technology
$0$400,000 $0 $0 $0 $400,000Valley View ES Technology
$0$400,000 $0 $0 $0 $400,000Wilson ES Technology
$0$800,000 $0 $0 $0 $800,000Gompers Technology
$0$1,000,000 $0 $0 $0 $1,000,000Pinole Valley HS Technology
$0$500,000 $0 $0 $0 $500,000Richmond HS Technology
$0$300,000 $0 $0 $0 $300,000Hercules Mid/High Technology

$1,310,884$5,000,000 $0 $0 $1,310,884 $3,689,116Program Security Cameras
$1,310,884$10,000,000 $0 $0 $1,310,884 $8,689,116Totals (Network Telecom Technology E-Rate Projects):
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Furniture and EquipmentDRAFT 2/20/2013

Furniture and Equipment $172,383$400,000 $0 $0 $167,107 $227,617Coronado ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Highland ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Fairmont ES
Furniture and Equipment $24,257$50,000 $0 $0 $21,721 $25,743Peres ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Stege ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Valley View ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Wilson ES
Furniture and Equipment $129,410$800,000 $0 $0 $112,388 $670,590Gompers
Furniture and Equipment $102,875$100,000 $0 $0 $102,875 ($2,875)Kennedy HS
Furniture and Equipment $34,473$900,000 $0 $2,110 $36,520 $863,417Pinole Valley HS
Furniture and Equipment $78,095$450,000 $0 $0 $78,095 $371,905Richmond HS
Furniture and Equipment $365$300,000 $0 $0 $0 $299,635Hercules Mid/High

$541,858$5,000,000 $0 $2,110 $518,705 $4,456,032Totals (Furniture and Equipment):
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Legal/Bond Finance
Bond Issuance $808,117$1,810,000 $0 $808,117 $1,001,883

Fiscal Audit $13,000$13,000 $0 $13,000 $0

Legal Fees Bond Program $221,610$240,000 $0 $221,610 $18,390

Bond Finance Consultant $0$10,000 $0 $0 $10,000

$1,042,726$2,073,000 $0 $1,042,726 $1,030,274Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $242,049$245,000 $0 $242,049 $2,951

$242,049$245,000 $0 $242,049 $2,951Master Planning Totals:

Office Expenses
Office Supplies $107,158$110,000 $0 $107,158 $2,842

Security $9,281$40,000 $0 $9,281 $30,719

Office Equipment $4,819$5,000 $0 $4,819 $181

Administrative Support Staff $822,319$1,825,000 $0 $822,319 $1,002,681

$943,576$1,980,000 $0 $943,576 $1,036,424Office Expenses Totals:

Operating Expenses
Travel & Conference $2,402$2,768 $0 $2,402 $366

Telephone and Fax $26,438$30,000 $0 $26,438 $3,562

Legal Advertising $7,015$25,000 $0 $7,015 $17,985

Office Repairs $2,649$4,000 $0 $2,649 $1,351

Postage & Delivery $8,009$24,000 $0 $8,009 $15,991

Printing $203,466$204,232 $0 $203,466 $766
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Program CoordinationDRAFT 2/20/2013

Site 615/Central Account
Summary by Cost Type

Measure D2010

Communications $84,753$90,000 $0 $84,753 $5,247

$334,732$380,000 $0 $334,732 $45,268Operating Expenses Totals:

Reimbursables
WLC Reimbursables $10,000$30,000 $0 $10,000 $20,000

$10,000$30,000 $0 $10,000 $20,000Reimbursables Totals:

Salaries/Benefits
Regional Project Planner $131,959$500,000 $0 $131,959 $368,041

Sr. Director of Bond Finance $140,245$500,000 $0 $140,245 $359,755

Engineering Officer $105,379$500,000 $0 $105,379 $394,621

Director of Restricted Programs $69,784$365,000 $0 $69,784 $295,216

Director Bond Facilities $75,395$500,000 $0 $75,395 $424,605

Bond Network Planner $80,530$100,000 $0 $80,530 $19,470

Bond Fiscal Fund Supervisor $129,738$504,000 $0 $129,738 $374,262

Administrative Support Staff $86,456$350,000 $0 $86,456 $263,544

$819,486$3,319,000 $0 $819,486 $2,499,514Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $663,468$1,690,000 $0 $663,468 $1,026,532

Cost Estimating, GC Pre-Qualificatio $1,367,107$2,390,000 $0 $1,367,107 $1,022,893

Demographic Consulting $0$1,000 $0 $0 $1,000

OPSC Consultant $292,383$300,000 $0 $292,383 $7,617

Performance Auditor $77,343$225,000 $0 $77,343 $147,657

Scheduling $1,327,719$2,345,000 $0 $1,327,719 $1,017,281
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Community Outreach $0$22,000 $0 $0 $22,000

$3,728,020$6,973,000 $0 $3,728,020 $3,244,980Specialty Consultants Totals:

$7,120,590$15,000,000 $0 $7,120,590 $7,879,410Totals (Measure D2010):
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Measure D2010 Deferred Capital Projects
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DRAFT 2/20/2013
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School Project
Collins ES Defered Capital Proj $547,668 $0$515,780 $31,888 $495,883 $0

Grant ES Defered Capital Proj $560,697 $0$420,007 $3,887 $388,643 $136,803

Program Defered Capital Proj $1,191,635 $0$0 $0 $0 $1,191,635

$2,300,000 $0$935,787 $35,775 $884,526 $1,328,438Totals:
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Major Renovation and New Schools Construction

Summary of School

DRAFT 2/20/2013

Measure E

A B C D E F
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(A - (B + C+ D))

School Project

$250,000Cameron ES $250,000New School

$500,000Lake ES $500,000New School

$100,000Mira Vista ES $100,000ADA Access

$500,000Olinda ES $500,000New School

$250,000Riverside ES $250,000Modernization and New Cons

$500,000Shannon ES $500,000New School

$6,000,000Program $6,000,000Contingency

$20,000,000Program $20,000,000Technology

$28,100,000 $28,100,000Totals:
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