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CAMP Budget and Cost Comparison/Analysis
(February 2012 Vs. March 2012)

(A) (B) (©) (D) = (A-B) (E) = (B-C)
Approved Budget/
Commitments Invoiced Commitment Commitment/
February 2012 Budgeted Encumbered To date Balance Balance
1.) Measure M $329,594,846  $329,594,844 $329,486,997 $2 $107,847 Detail Page 1
2.) Measure D $343,641,920  $291,429,611 $289,137,549 $52,212,309 $2,292,062 Detail Page 37
3.) MeasureJ $329,968,910  $266,722,220 $216,919,814 $63,246,690 $49,802,406 Detail Page 56
4.) Measure D2010 $473,265,432 $32,805,040 $19,798,642 $440,460,392 $13,006,398 Detail Page 79
$1,476,471,108  $920,551,715 $855,343,002 $555,919,393 $65,208,713
March 2012
5.) Measure M $329,620,786  $329,620,784 $329,516,948 $2 $103,836 Detail Page 1
6.) Measure D $343,641,920 $301,636,225 $299,236,832 $42,005,695 $2,399,393 Detail Page 37
7.) MeasureJ $329,942,799  $267,403,923 $218,110,850 $62,538,876 $49,293,073 Detail Page 56
8.) Measure D2010 $473,275,432 $33,575,569 $20,876,433 $439,699,863 $12,699,136 Detail Page 80
9.) $1,476,480,937  $932,236,501 $867,741,063 $544,244,436 $64,495,438

Variance Between November 2011 & January 2012

10.) Measure M $25,940 $25,940 $29,951 DSA close-outs
11.) Measure D $0 $10,206,614 $10,099,283
12.) Measure J -$26,111 $681,703 $1,191,036
13.) Measure D2010 $10,000 $770,529 $1,077,791
14.) Total $9,829 $11,684,786 $12,398,061
Program Contingency
15.) Eebruary 2012 $1,370,474 Summary Page |
16.) March 2012 $1,105,184 Summary Page |
17.) Variance -$265,290

Major Budget Changes: DSA close-outs
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

MEASURE M, D, J and D2010 BOND PROGRAM 2012 MASTER PLAN BUDGET
REVENUE WORKSHEET
2012 Updated Program Revenue Projections
2012 UPDATE 2012 UPDATE
CURRENT MASTER PROPOSED MASTER PLAN
SOURCE PLAN REVENUE ADJUSTMENTS REVENUE REFERENCE
Measure M Sale of Bonds $150,000,000 $0 $150,000,000
= E-Rate Reimbursement (Elementary Schools) $1,922,521 $0 $1,922,521 |Appr'd Reimbursement
% Developer Fees Growth 1A and 1B $24,900,038 $0 $24,900,038 [See Grouth Worksheet
8 Projected Interest Income $4,967,794 $0 $4,967,794 [Total M Interest 03/31/08
5 Total State Funds (with Reconciled Revenues) $31,578,870 $0 $31,578,870 [Total M Schools State Funds
= FEMA Reimbursement (Riverside ES) $1,000,000 $0 $1,000,000 [Appr'd Reimbursement
County Funding Verde Project $900,000 $0 $900,000 |Funds Rec'd from County
Measure M Total $215,269,223 $0 $215,269,223
Measure D Bonds $300,000,000 $0 $300,000,000 |All series sold.
Developer Fee Income $2,885,528 $0 $2,885,528 |Growth Projects--transfer.
Interest Income $14,785,928 $0 $14,785,928 [Confirmed interest earnings.
a Joint Use Funds $5,000,000 $0 $5,000,000 [Pinole Middle Fire, RHS Soccer
g E-Rate Reimbursement $667,976 $0 $667,976
8 State Funds by Project
< Actual Fund Released $570,548 prior reported
“§J El Cerrito High $11,556,135 $0 $11,556,135 |$561,563
Pinole Middle $3,690,574 $0 $3,690,574 [Fund Release filed.
Portola Middle $2,197,279 $0 $2,197,279 [Projected from eligibility.
Helms Middle $3,781,072 $0 $3,781,072 [Allocated, all funds received.
State Funds Subtotal: $21,225,060 $0 $21,225,060
Measure D Total $344,564,492 $0 $344,564,492
Measure J Bonds $400,000,000 $0 $400,000,000 |Three series sold to date.
Developer Fee Income $1,000,000 $0 $1,000,000 |Adjusted for Housing Market declines.
Interest Income $3,895,622 $0 $3,895,622 |Adjusted for lower interest earnings.
State Funds Interest Income $1,479,726 $0 $1,479,726 |Originally unallocated interest.
Charter Project Revenue $0 $0 $0 |No Charters--For LPS see Measure D 2010
Joint Use Funds $0 $0 $0 |Assume no Hercules Revenue Ohlone
State Funds by Project
De Anza HS $13,346,561 $0 $13,346,561 |De Anza Apportionment SAB 8-4-10
Kennedy HS $6,104,665 $0 $6,104,665 [Modernization Eligibility
- ERP Restrooms to be reimbursed to Bond
w Kennedy HS ERP Reimbursement $1,300,000 $0 $1,300,000 [Fund
% Richmond HS $11,599,844 $0 $11,599,844 (RHS Apportionment SAB 9-25-11
3 Castro $2,004,509 $0 $2,004,509 |Portola/Castro
s Coronado $0 $0 $0 |See D2010 Eligibility
Dover $3,669,778 $0 $3,669,778 [Fund Release filed.
Ford $3,402,970 $0 $3,402,970 [Fund Release filed.
King $2,531,648 $0 $2,531,648 |Fund Release filed.
Nystrom $537,021 $0 $747,000 |Unfunded Approvals
Ohlone $1,824,922 $0 $1,824,922 [Modernization Eligibility
Seismic/Hardship Program Conceptual
Additional State Rev.: Portols $14,300,000 $0 $14,300,000 [Approval March 2011
Additional State Revenue $7,092,482 $0 7,092,482 Fond Rolenso e oo Apportionment
State Funds Subtotal: $67,714,400 $0 $67,924,379
Measure J Total $0 $474,299,727
Measure D 2010 Bonds $380,000,000 $0 $380,000,000 |Voter-authorized Bonds--100M sold to date
Measure E Balance Transfer $6,077,014 $0 $6,077,014 |Transfer remaining Measure E Funds
Assumes 8-year modest housing recovery.
Developer Fee Income $1,000,000 $0 $1,000,000 |Richmond, Hercules development
Assumes low interest rates, with upward
Interest Income on Bond Deposits $9,751,297 $0 $9,751,297 |movement over 5-years
Coronado Fire Rebuild Funds $1,710,314 $0 $1,710,314 (Insurance proceeds for MP Fire reconstruction
State Funds Interest Income $0 $0 $0 [Anticipated State Funds Interest
=1 Charter Project Revenue $15,400,000 $0 $15,400,000 [LPS Charter Allocation + LPS Loan
5 State Funds by Project
B Pinole Valley HS $10,705,225 $0 $10,705,225 [Modernization Eligibility
4 Pinole Valley HS ORG $5,000,000 $0 $5,000,000 [Over Crowding Relief Grant--Portables Rem.
8 Hercules Middle High $2,000,000 $0 $2,000,000 [New Construction Eligibility
E Gompers High School $1,823,142 $0 $1,823,142 |Modernization Eligibility
= Coronado $497,025 $0 $497,025 |Modernization Eligibility
Fairmont $1,956,227 $0 $1,956,227 [Modernization Eligibility
Highland $764,780 $0 $764,780 [Modernization Eligibility
Stege $0 $0 $0 [Modernization Eligibility
Valley View $1,090,790 $0 $1,090,790 [Modernization Eligibility
\Wilson $2,061,680 $0 $2,061,680 [Modernization Eligibility
High Performance Base Grant with projected
Additional State Revenue: High Performance School $2,500,000 $0 $2,500,000 [250K per site at 10 Campus
State Funds Subtotal: $28,398,869 $0 $28,398,869

Measure D - 2010 Total $442,337,494 $442,337,494
TOTAL PROGRAM REVENUE:  $1,476,260,957 $0  $1,476,470,936

REVENUE



WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

Measure D - 2010 Total

$472,768,116

| MEASURE M, D, J and D2010 BOND PROGRAM 2012 MASTER PLAN BUDGET
BUDGET WORKSHEET
BUDGET/EXPENSE
MASTER
APPROVED/OR PLANNING 2012 MASTER
SOURCE PLANNING BUDGET | ADJUSTMENTS PLAN BUDGET [REFERENCE
Measure M Modernization and New Construction Phase 1A $125,894,422 $25,940 $125,920,362 [DSA Closeout costs
0 Measure M Modernization and New Construction Phase 1B $143,956,691 $0 $143,956,691
8 Measure M Expenditures Phase 2A Thru 3 $1,277,539 $0 $1,277,539
3 Stewart ES Portable Classrooms $2,989,661 $0 $2,989,661
g QUICK STARTS Projects $6,705,327 $0 $6,705,327
= Chavez ES and Hanna Ranch ES Renovation $1,136,522 $0 $1,136,522
IE::J Program Coordination $8,035,760 $0 $8,035,760
8 Furniture and Equipment $6,215,779 $0 $6,215,779
E Technology E-Rate Projects $5,713,160 $0 $5,713,160
= Additional Bond Funded Projects $22,903,361 $0 $22,903,361
Community Kitchen Projects $4,766,623 $0 $4,766,623
Measure M Total $329,594,845 $25,940 $329,620,785
> Cost to Complete--Artificial Turf + Pro-Rata Share
g £ |Helms Middle $78,527,467 $0 $78,527,467 |Community Center
g @ Pinole Middle $52,198,359 $0 $52,198,359 |Cost to Complete--Artificial Turf Fields
§ g Portola Middle $56,429,054 $0 $56,429,054 |Estimated cost to complete.
0 El Cerrito High $124,248,686 $0 $124,248,686 |Multi-Purpose Field Change Orders
& TOTAL SECONDARY $311,403,566 $0 $311,403,566
é B E Kennedy HS Track Field $3,181,061 $0 $3,181,061
g § % & |PVHS Track & Field $1,667,232 $0 $1,667,232
S v E Richmond HS Track Field $4,181,848 $0 $4,181,848
% TOTAL TRACK/FIELDS $9,030,141 $0 $9,030,141
2 i 3~ ALL OTHER PROJECTS $4,727,883 $0 $4,727,883 |Planning costs to date.
g TOTAL PH 2A-3 PLANNING $4,727,883 $0 $4,727,883
" g KPROGRAM COORDINATION $8,402,918 $0 $8,402,918 |District management costs
z g § %FURNISHINGS/EQUIPMENT $5,151,460 $5,151,460
P 2 |NETWORK TECHNOLOGY $4,925,952 $4,925,952
TOTAL DISTRICT-WIDE COSTS $18, $1 0
Measure D Total $343,641, $343,641,
> % Dover ES $32,028,548 $32,028,548 |Updated Bid Cost, Soft costs adjusted.
g 5,__( & |Castro ES $350,000 ($15,229) $334,771 |Master Plan costs elementary project.
E 3) Q |Ford ES $28,701,890 $180,663 $28,882,553 |Additional cost due to time extension
ué ° § King ES $23,731,084 $0 $23,731,084 |Updated Bid Cost, Soft costs adjusted.
o 8 a |Nystrom ES $32,481,474 $0 $32,481,474 |Estimated cost to complete.
? Ohlone ES $33,231,437 $0 $33,231,437 |Estimated cost to complete.
TOTAL ELEMENTARY $150,524,433 $165,434 $150,689,867
T 8 De Anza High School $114,710,340 $0 $114,710,340 | Eull Bid savings, second adjustment
,Q % 3 9 [Richmond High School $11,423,028 $2,550 $11,425,578 |Fiber Optic Project
8 12} Kennedy High School $13,598,556 $171 $13,598,727 |Change Orders
8 TOTAL SECONDARY $139,731,924 $2,721 $139,734,645
E Richmond College Prep $4,466,189 $0 $4,466,189 |Additional funding for Maritime Center
-
g Master Planning $107,500 $0 $107,500 |Master Plan Costs Elementary/Secondary
8 TOTAL CHARTERS + GOMPERS $4,573,689 $0 $4,573,689
< ADDITIONAL PROJECTS $842,609 $37,538 $880,147 |Portable Projects and Site Work
"‘EJ VERDE ES SITE WORK $167,316 $0 $167,316 |Site Security fencing cost to complete
DOWNER ES SOCCER $330,000 $0 $330,000 [Downer ES Soccer from Measure M
RESTROOM WALL PROJECTS $2,321,658 $42,380 $2,364,038 |Restroom Wall Finish Repair CO's
MEASURE D REFUND EXPENSE $1,600,000 $0 $1,600,000
Support Capital Mainenance Expenditures
DEFERRED CAPITAL PROJECTS $2,342,234 $0 $2,342,234 |District-wide
PROGRAM COORDINATION $11,052,995 $0 $11,052,995 |Cost to complete
FURNISHINGS/EQUIPMENT $7,808,723 ($8,723) $7,800,000 |Costto Complete F&E all J Projects
NETWORK TECHNOLOGY $7,800,000 $0 $7,800,000 |Site/Dist. Wide add KHS.
PROGRAM CONTINGENCY $1,370,474 ($265,290) $1,105,184 |Program Contingency
TOTAL DISTRICT-WIDE COSTS $35,636,009 ($194,095) $35,441,914
Measure J Total ($25,940)
« Pinole Valley High School $120,000,000 $0 $120,000,000 [Master Plan Cost Estimate update
8 Hercules Middle School $12,000,000 $0 $12,000,000 |New Classrooms
5 Richmond High School $40,000,000 $0 $40,000,000 |Master Plan priority projects
2 Complete limited renovations--incl. Swim
) Kennedy High School $8,000,000 $0 $8,000,000 |Center repairs ($5,000,000)
I ECHS Stadium $7,000,000 $0 $7,000,000 [Preliminary Budget
TOTAL SECONDARY $187,000,000 $0 $187,000,000
a Montalvin Manor $4,000,000 $0 $4,000,000
& § g Coronado ES $32,000,000 $0 $32,000,000 |Updated from CD Estimate w/all costs
8 8 § Fairmont ES $33,877,605 $0 $33,877,605 |Master Plan Preliminary Estimate
3 e Highland ES $34,500,000 $0 $34,500,000 |Preliminary Budget: SF/Cost
g '<_( o Stege ES $30,000,000 $0 $30,000,000 |Budget only, Master Plan underway
=] & 2 Valley View ES $34,066,383 $0 $34,066,383 |Master Plan Preliminary Estimate
< uEJ £ |wilson ES $34,000,000 $0 $34,000,000 |Budget number, no Master plan
8 o Peres ES Renovation $2,000,000 $0 $2,000,000
@ TOTAL ELEMENTARY $204,443,988 $0 $204,443,988
§ (*/') % . $43,000,000 $0 $43,000,000 |New Campus Project
ul|l 2o Leadership + Gompers Design, Demolition, Temp Housing Costs
=] -° $7,024,128 0 $7,024,128 |from Measure J Project
TOTAL CHARTERS + GOMPERS $50,024,128 0 $50,024,128
w DISTRICT TECHNOLOGY $5,000,000 0 $5,000,000 [Security cameras, access systems
g § » DEFERRED CAPITAL PROJECTS $2,300,000 $0 $2,300,000 |Capital Maintenance Projects (Proposed)
'(3 g 5 PROGRAM COST $8,000,000 $0 $8,000,000 |District-wide costs program
x 8 8 FURNISHINGS/EQUIPMENT $5,000,000 $0 $5,000,000 |Project furnishings & Equipment
5 o PROJECT TECHNOLOGY $5,000,000 $0 $5,000,000 |Network technology for projects
o PROGRAM CONTINGENCY $6,000,000 $0 $6,000,000 |Program Contingency
TOTAL DISTRICT-WIDE COSTS $31,300,000 $0 $31,300,000

SUB-TOTAL PROGRAM BUDGET]

$1,476,470,936

BUDGET




PROPOSED REVISED BUDGET Harding Lupine Lincoln  Madera Montalvin Peres Riverside Stewart Verde

MEASURE M PHASE 1-A ES Hills ES ES ES ES ES ES ES ES Total
COST BREAKDOWN
Design Costs
Site Surveys $1,548 $1,470 $1,593 $7,215 $1,960 $6,073 $13,129 $3,185 $36,171
Geotechnical Report $26,058 $34,460 $43,189 $31,950 $21,217 $39,911 $222,750 $46,011 $37,262 $502,808
CCTV Sewer/Drain Lines $966 $713 $713 $713 $712 $712 $712 $712 $5,953
Other Design Costs $19,915 $2,000 $2,000 $2,401 $4,638 $2,888 $2,000 $4,063 $2,000 $41,903
Subtotal $48,487 $36,460 $47,372 $36,656 $33,783 $45,471 $231,535 $63,914 $43,159 $586,836
Bond Program Manager $233,184 $121,651 $156,576 $123,265 $121,717 $179,105 $152,212 $89,869 $121,535 $1,299,114
Master Architect $614,813 $478,596 $626,011 $444,513 $437,444 $614,895 $479,032 $367,523 $515,640 $4,578,466
Construction Manager $913,284 $528,017 $657,014 $470,146 $442,050 $719,465 $502,493 $334,809 $484,867 $5,052,146
AJE of Record $1,168,754 $806,554 $829,617 $729,972 $670,962 $969,361 $789,673 $803,759 $855,063 $7,623,715
Specialty Consultants $45,866 $61,437 $41,238 $23,494 $99,204 $51,671 $30,848 $45,902 $44,658 $444,317
Division of State Architect (DSA) Fe $56,811 $58,967 $43,742 $44,003 $49,057 $72,033 $35,175 $38,776 $34,158 $432,721
CA Dept. of Education Fees $4,523 $6,539 $7,007 $3,592 $4,024 $8,964 $4,453 $3,762 $4,344 $47,206
Reproduction Costs $40,295 $34,957 $8,862 $37,149 $19,220 $29,237 $33,830 $24,753 $13,708 $242,010
Hazardous Materials and IH Monitorin $165,216 $26,306 $48,720 $65,484 $168,153 $136,716 $106,898 $138,315 $83,477 $939,285
Other Planning Costs $260,296 $117,944 $63,997 $87,463 $103,273 $160,009 $169,224 $135,064 $98,739 $1,196,008
Subtotal $3,503,040 $2,240,967 $2,482,785 $2,029,080 $2,115,103 $2,941,456 $2,303,838 $1,982,531 $2,256,188 $21,854,988
Material Testing $69,283 $78,709 $106,683 $55,752 $46,820 $54,844 $91,864 $31,535 $60,341 $595,832
DSA Inspectors $275,378 $174,943 $216,363 $126,592 $116,141 $192,452 $212,863 $108,829 $177,603 $1,601,164
Contract Compliance $47,281 $40,200 $39,728 $41,191 $40,241 $41,787 $41,983 $39,114 $39,475 $371,000
Security $38,716 $11,398 $185,233 $57,067 $110,180 $249,324 $184,668 $45,801 $204,861 $1,087,247
Subtotal $430,658 $305,250 $548,008 $280,601 $313,383 $538,406 $531,377 $225,279 $482,280 $3,655,243
Soft Cost Total $3,982,184 $2,582,678 $3,078,165 $2,346,337 $2,462,268 $3,525,333 $3,066,750 $2,271,724 $2,781,627 $26,097,066

Construction Costs

Modernization / New Construction

General Site Work $746,895 $323,546 $485,303 $18,106 $5,359 $172,294 $1,751,503
Other Construction Costs $67,350 $15,587 $10,900 $79,091 $22,194 $104,611 $9,583 $309,316
General Construction $8,917,000 $10,377,450 $9,375,000 $6,773,252 $6,823,000 $11,056,120 $7,772,000 $6,226,000 $8,687,000 $76,006,822
Construction Contingency $3,018,000 $446,496 $2,399,196 $1,183,912 $1,295,366 $2,332,009 $1,037,790 $1,845,417 $1,854,397 $15,412,583
Subtotal $12,749,245  $10,839,533  $11,785,096 $8,280,710 $8,603,668  $13,485,326 $8,837,343 $8,348,323 $10,550,980 $93,480,224

Temporary Housing $968,992 $271,326 $1,086,252 $487,929 $476,936 $859,642 $545,079 $10,999 $499,707 $5,206,862
TH Contingency $296,404 $8,989 $114,926 $150,533 $16,322 $50,337 $257,268 $98,671 $142,761 $1,136,210
Subtotal $1,265,396 $280,315 $1,201,178 $638,462 $493,258 $909,979 $802,347 $109,669 $642,469 $6,343,071

HardCost Total $14,014,640 $11,119,848 $12,986,274 $8,919,172 $9,096,926  $14,395,305 $9,639,690 $8,457,992 $11,193,449 $99,823,296

Project Budget $17,996,825 $13,702,526 $16,064,439  $11,265,509 $11,559,194 $17,920,638 $12,706,440 $10,729,716 $13,975,076  $125,920,362




PROPOSED REVISED BUDGET Bayview Ellerhorst Kensington Mira Murphy Sheldon Tara Washington Downer
MEASURE M PHASE 1-B ES ES ES Vista ES ES ES Hills ES ES ES Total
COST BREAKDOWN
Design Costs
Site Surveys $0 $0 $0 $0 $0 $4,525 $0 $0 $6,064 $10,589
Geotechnical Report $12,651 $23,349 $24,290 $21,657 $13,059 $23,024 $15,635 $23,108 $301,671 $458,444
CCTV Sewer/Drain Lines $0 $0 $10,420 $0 $0 $0 $0 $0 $1,100 $11,520
Other Design Costs $0 $601 $0 $0 $401 $887 $1,546 $0 $52,558 $55,992
Subtotal $12,651 $23,950 $34,710 $21,657 $13,460 $28,437 $17,181 $23,108 $361,392 $536,544
Bond Program Manager $441,823 $131,662 $173,713 $376,999 $152,260 $128,422 $166,332 $125,837 $229,780 $1,926,827
Master Architect $544,186 $425,053 $562,263 $461,977 $456,290 $491,408 $459,402 $494,375 $691,266 $4,586,219
Design Manager $0 $0 $0 $0 $0 $0 $0 $0 $236,869 $236,869
Construction Manager $418,000 $499,726 $767,115 $512,718 $642,125 $511,282 $643,384 $603,988 $1,369,537 $5,967,874
AJE of Record $1,024,737 $705,828  $1,199,279 $923,278 $821,797 $839,717 $744,692 $894,961 $1,572,726 $8,727,015
Specialty Consultants $90,601 $58,932 $49,294 $65,675 $59,918 $42,573 $56,093 $31,458 $121,574 $576,117
Division of State Architect (DSA) Fe $71,212 $55,149 $74,355 $61,065 $62,570 $59,125 $57,400 $64,166 $124,747 $629,790
CA Dept. of Education Fees $4,997 $3,496 $5,372 $3,933 $3,978 $4,618 $3,896 $4,503 $14,379 $49,172
Reproduction Costs $24,569 $17,092 $20,137 $16,021 $14,872 $16,500 $19,780 $16,636 $8,575 $154,182
Hazardous Materials and IH Monitorin $84,647 $68,663 $138,371 $74,843 $61,945 $73,389 $82,115 $54,311 $286,226 $924,509
Other Planning Costs $83,328 $62,936 $290,445 $95,331 $56,453 $126,495 $86,234 $135,728 $586,188 $1,523,138
Subtotal $2,788,100  $2,028,536  $3,280,343  $2,591,838  $2,332,207  $2,293528  $2,319,329  $2,425,962 $5,241,867  $25,301,711
Material Testing $23,578 $45,774 $62,476 $57,053 $31,493 $33,968 $28,003 $31,331 $88,259 $401,935
DSA Inspectors $257,885 $175,514 $213,798 $213,807 $199,780 $199,532 $231,891 $117,493 $446,742 $2,056,443
Contract Compliance $82,883 $61,037 $85,185 $62,019 $67,773 $60,963 $65,667 $70,861 $41,347 $597,735
Security $182,677 $38,444 $82,036 $93,721 $95,499 $66,458 $90,667 $84,279 $44,926 $778,708
Subtotal $547,024 $320,769 $443,494 $426,600 $394,545 $360,921 $416,228 $303,964 $621,275 $3,834,820
Soft Cost Total $3,347,774  $2,373,255  $3,758,548  $3,040,096  $2,740,212  $2,682,885  $2,752,738  $2,753,034 $6,224,534  $29,673,075
Construction Costs
General Site Work $13,228 $0 $169,565 $0 $0 $0 $0 $92,894 $1,447,781 $1,723,468
Other Construction Costs $36,892 $17,807 $43,167 $16,679 $22,239 $7,171 $91,640 $51,083 $86,303 $372,981
General Construction $10,413,000  $7,712,500 $11,077,762  $7,711,830  $7,650,000  $8,561,650  $7,272,645  $8,809,000  $21,321,277  $90,529,664
Construction Contingency $800,240 $553,019  $1,278,128  $1,399,278  $1,669,393 $556,729 $411,109  $1,894,652 $1,818,431  $10,380,980
Subtotal $11,263,360  $8,283,326  $12,568,622  $9,127,787  $9,341,633  $9,1255550  $7,775,394 $10,847,629  $24,673,791  $103,007,092
Temporary Housing $1,354,803 $303,381  $1,414,620  $1,201,657  $1,205,598  $1,134,454  $1,198,066 $827,503 $304,255 $8,944,337
TH Contingency $406,136 $139,219 $429,983 $376,804 $256,678 $31,148 $292,280 $80,165 $319,772 $2,332,187
Subtotal $1,760,939 $442,601  $1,844,603  $1,578,462  $1,462,277  $1,165,602  $1,490,346 $907,668 $624,027  $11,276,524

$11,099,182

$18,171,773  $13,746,344  $13,544,121

$12,974,037

$12,018,478

$14,508,332

$31,522,352

$143,956,691

Project Budget $16,372,073



PROPOSED REVISED BUDGET
MFASURF D PHASF 1-A

COST BREAKDOWN El Cerrito HS Portola MS Helms MS Pinole MS Total
Design Costs
Pre-Design Services
Site Surveys $37,516 $42,174 $31,695 $37,636 $149,021
Geotechnical Report $510,671 $204,822 $433,593 $267,786 $1,416,872
CCTV Sewer/Drain Lines $2,450 $3,276 $0 $8,500 $14,226
Other Design Costs $24,251 $136,775 $16,865 $141,550 $319,440
Subtotal $574,888 $387,047 $482,153 $455,471 $1,899,559
Bond Program Manager $1,215,931 $545,048 $670,655 $774,774 $3,206,408
Master Architect $1,829,618 $1,174,372 $1,681,718 $1,237,427 $5,923,135
Design Manager $858,459 $329,782 $541,629 $734,327 $2,464,197
Construction Manager $4,880,565 $2,164,899 $3,602,524 $3,649,458 $14,297,446
AJE of Record $9,661,588 $4,890,249 $5,561,685 $3,472,924 $23,586,446
Specialty Consultants $155,635 $397,938 $116,080 $184,257 $853,910
Division of State Architect (DSA) Fe $361,271 $217,952 $274,434 $238,065 $1,091,723
CA Dept. of Education Fees $45,178 $8,706 $29,133 $20,101 $103,118
Reproduction Costs $23,288 $59,417 $18,168 $3,885 $104,758
Hazardous Materials and IH Monitorin $175,221 $182,873 $271,427 $159,878 $789,399
Other Planning Costs $457,916 $409,456 $315,960 $272,722 $1,456,054
Subtotal $19,664,670 $10,380,690 $13,083,413 $10,747,818 $53,876,592
Material Testing $786,934 $222,833 $657,039 $307,177 $1,973,983
DSA Inspectors $1,109,596 $333,330 $1,085,448 $799,859 $3,328,233
Contract Compliance $435,449 $164,254 $241,659 $194,972 $1,036,334
Security $16,646 $147,614 $45,155 $62,373 $271,788
Subtotal $2,348,625 $868,031 $2,029,301 $1,364,381 $6,610,338
Soft Cost Total $22,588,183 $11,635,768 $15,594,867 $12,567,670 $62,386,489
Construction Costs
General Site Work $4,174,374 $341,985 $477,152 $1,254,358 $6,247,869
Track & Field Project $4,161,032 $0 $0 $0 $4,161,032
General Construction $78,835,256 $38,539,633 $59,976,539 $33,094,565 $210,445,993
Construction Contingency $4,080,221 $3,045,231 $2,473,911 $3,482,261 $13,081,624
Subtotal $91,250,883 $41,926,849 $62,927,602 $37,831,184 $233,936,518
Temporary Housing $10,409,619 $2,866,437 $4,998 $1,387,005 $11,801,622
TH Contingency $0 $0 $0 $412,500 $412,500
Subtotal $10,409,619 $2,866,437 $4,998 $1,799,505 $12,214,122
Hard Cost Total $101,660,502 $44,793,286 $62,932,600 $39,630,689 $249,017,077

Project Budget

$124,248,686

$56,429,054

$78,527,467

$52,198,359

$311,403,566




MEASURE J PHASE 1 SUMMARY

Project Budget

$334,771

$32,028,549

$28,882,553

$23,731,084

$32,481,474

$33,231,437

Castro ES Dover ES Ford ES King ES Nystrom ES Ohlone ES Total
ELEMENTARY SCHOOLS
Design Costs
Pre-Design Services

Site Surveys $32,309 $45,211 $26,017 $20,515 $44,175 $26,131 $194,359
Geotechnical Report $18,284 $134,665 $151,664 $147,717 $98,331 $84,541 $635,202
Other Design Costs $0 $9,436 $0 $11,576 $6,461 $31,900 $59,373

Subtotal $50,593 $189,312 $177,681 $179,808 $148,967 $142,572 $888,934
Bond Program Manager $35,515 $1,213,978 $930,265 $933,795 $844,827 $970,548 $4,928,928
Master Architect $96,061 $108,117 $121,086 $137,703 $135,115 $156,161 $754,243
Design Manager $0 $289,197 $267,286 $218,757 $172,793 $202,914 $1,150,947
Construction Manager $0 $1,414,098 $1,275,845 $1,358,772 $1,217,055 $1,041,992 $6,307,762
AJE of Record $134,664 $2,857,846 $2,613,577 $1,726,211 $3,101,148 $2,806,902 $13,240,348
Specialty Consultants $7,672 $124,286 $336,151 $227,736 $160,556 $149,618 $1,006,019
Division of State Architect (DSA) Fe $0 $161,180 $123,439 $128,277 $138,780 $121,695 $673,371
CA Dept. of Education Fees $0 $15,421 $16,026 $16,845 $10,644 $11,484 $70,419
Reproduction Costs $2,066 $59,795 $12,187 $38,811 $41,718 $57,028 $211,605
Hazardous Materials and IH Monitorin $0 $107,596 $34,138 $56,767 $107,158 $84,313 $389,973
Other Planning Costs $8,200 $262,054 $494,962 $374,891 $176,422 $148,560 $1,465,089

Subtotal $284,178 $6,613,568 $6,224,962 $5,218,565 $6,106,216 $5,751,215 $30,198,704
Material Testing $175,245 $120,010 $212,868 $147,828 $159,500 $815,451
DSA Inspectors $451,926 $375,975 $335,966 $302,943 $165,339 $1,632,149
Contract Compliance $96,323 $120,742 $100,578 $104,903 $63,564 $486,111
Security $207,445 $11,300 $20,436 $12,350 $67,261 $318,792

Subtotal $930,938 $628,027 $669,849 $568,024 $455,665 $3,252,503

Soft Cost Total $334,771 $7,733,819 $7,030,671 $6,068,221 $6,823,207 $6,349,452 $34,340,141
Construction Costs
Other Construction Costs $72,899 $0 $33,407 $0 $0 $106,306
General Construction $22,795,208 $17,709,529 $16,091,516 $22,874,928 $24,443,556 $103,914,737
Construction Contingency $1,412,697 $2,139,737 $1,537,940 $1,989,031 $2,438,429 $9,517,834

Subtotal $24,280,804 $19,849,266 $17,662,863 $24,863,959 $26,881,985 $113,538,877
Temporary Housing $13,926 $2,002,616 $0 $794,308 $0 $2,810,850

Subtotal $13,926 $2,002,616 $0 $794,308 $0 $2,810,850

Hard Cost Total $24,294,730 $21,851,882 $17,662,863 $25,658,267 $26,881,985 $116,349,727

$150,689,868




MEASURE J SUMMARY

Project Budget

$114,710,340

$13,598,727

$11,425,578

De Anza HS Kennedy HS Richmond HS Total
SECONDARY SCHOOLS
Design Costs
Pre-Design Services

Site Surveys $120,401 $3,010 $1,480 $124,891
Geotechnical Report $398,894 $22,400 $92,359 $513,653
CCTV Sewer/Drain Lines $270 $0 $0 $270
Other Design Costs $75,925 $3,982 $44,163 $124,070

Subtotal $595,490 $29,392 $138,002 $762,884
Bond Program Manager $3,979,136 $345,181 $210,083 $4,534,400
Master Architect $2,515,802 $4,120 $0 $2,519,922
Design Manager $1,023,733 $195,538 $104,739 $1,324,010
Construction Manager $3,241,132 $867,086 $625,409 $4,733,627
AJE of Record $10,625,043 $1,975,134 $652,893 $13,253,070
Specialty Consultants $814,987 $83,917 $32,786 $931,690
Division of State Architect (DSA) Fe $648,152 $83,863 $30,402 $762,417
CA Dept. of Education Fees $66,146 $5,218 $2,163 $73,527
Reproduction Costs $296,807 $39,846 $10,000 $346,652
Hazardous Materials and IH Monitorin $415,381 $154,547 $8,225 $578,153
Other Planning Costs $945,324 $157,100 $244,532 $1,346,956

Subtotal $24,571,643 $3,911,549 $1,921,231 $30,404,424
Material Testing $918,700 $71,320 $161,231 $1,151,251
DSA Inspectors $2,392,294 $141,500 $84,000 $2,617,794
Contract Compliance $654,114 $20,526 $29,289 $703,929
Other Testing & Inspection Costs $2,703,716 $0 $0 $2,703,716
Security $1,543,416 $171 $39,255 $1,582,841

Subtotal $8,212,239 $233,517 $313,775 $8,759,531

Soft Cost Total $33,379,373 $4,174,458 $2,373,008 $39,926,839
Construction Costs
Track & Field Project $3,554,968 $0 $0 $3,554,968
General Construction $71,668,785 $8,731,281 $8,474,356 $88,874,422
Construction Contingency $4,599,598 $670,711 $564,524 $5,834,833
Temporary Housing $1,507,616 $22,277 $13,690 $1,543,583

Subtotal $81,330,967 $9,424,269 $9,052,569 $99,807,805

Hard Cost Total $81,330,967 $9,424,269 $9,052,569 $99,807,805

$139,734,645




PROGRAM DETAIL INFORMATION



DRAFT 3/21/2012
Elementary School Modernization and New Construction

Summary of All Proarams

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments  Commitments CO's Invoiced Balance
Measure M Modernization & New Construction Phase 1A $125,920,362 $106,610,344 $0 $19,310,015 $125,861,512 $3
Measure M Modernization & New Construction Phase 1B $143,956,691 $130,001,489 $0 $13,955,202 $143,940,056 $0
Measure M Expenditures Phase 2A - 3 $1,277,539 $1,277,142 $0 $397 $1,277,539 $0
Stewart ES Portable Classrooms $2,989,661 $2,592,614 $0 $397,047 $2,989,661 $0
Quick Start Projects $6,705,327 $6,708,662 $0 ($3,335) $6,705,327 $0
Chavez ES & Hannah ES Ranch Renovation $1,136,522 $1,135,170 $0 $1,352 $1,136,522 $0
Network/Telecom Technology E-Rate Projects $5,713,160 $5,710,250 $0 $2,910 $5,713,160 $0
Furniture & Equipment $6,215,779 $6,326,442 $0 ($110,663) $6,215,779 $0
Additional Bond Funded Projects $22,903,361 $20,136,746 $0 $2,766,611 $22,875,008 $3
Community Kitchens $4,766,623 $4,637,417 $0 $129,209 $4,766,624 ($2)
Program Coordination & Contingency $8,035,760 $8,035,760 $0 $0 $8,035,760 $0
Totals: $329,620,786 $293,172,036 $0 $36,448,748 $329,516,948 $3



DRAFT 3/21/2012
Elementary School Modernization and New Construction
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_(:Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO's Invoiced Balance
Lupine Hills ES New School $13,702,526 $12,923,042 $0 $779,485 $13,700,775 ($1)
Harding ES Modernization $17,996,825 $14,059,321 $0 $3,937,502 $17,974,937 $2
Lincoln ES Modernization $16,064,439 $13,467,889 $0 $2,596,550 $16,058,040 ($2)
Madera ES Modernization $11,265,509 $9,821,985 $0 $1,443,523 $11,259,108 $1
Montalvin ES Modernization $11,559,194 $9,724,407 $0 $1,834,788 $11,559,196 ($1)
Peres ES Modernization $17,920,638 $15,335,258 $0 $2,585,378 $17,920,636 $1
Riverside ES Modernization $12,706,440 $10,997,903 $0 $1,708,536 $12,690,429 $0
Stewart ES Modernization $10,729,716 $8,639,081 $0 $2,090,635 $10,729,716 $1
Verde ES Modernization $13,975,076 $11,641,458 $0 $2,333,617 $13,968,675 $1
$125,920,362 $106,610,344 $0 $19,310,015 $125,861,512 $3



DRAFT Elementary School Modernization and New Construction 3212012
Summary by Cost Type
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $36,171 $37,301 $0 ($1,130) $36,171 $0
Geotechnical Report $502,808 $478,350 $0 $24,458 $461,197 $0
CCTV Sewer/Drain Lines $5,953 $5,953 $0 $0 $5,953 $0
Other Design Costs $41,903 $41,904 $0 $0 $41,904 $0
Subtotal: (Pre-Design) $586,836 $563,508 $0 $23,328 $545,225 $0
Design Phase Services
Bond Program Manager $1,299,114 $1,299,115 $0 $0 $1,299,115 ($1)
Master Architect $4,578,466 $4,581,714 $0 ($3,250) $4,578,465 $1
Construction Manager $5,052,146 $5,052,145 $0 $0 $5,052,145 $1
AJE of Record $7,623,715 $5,190,086 $0 $2,433,629 $7,608,229 $0
Specialty Consultants $444,317 $446,786 $0 ($2,469) $442,580 $0
Division of State Architect (DSA) Fe $432,721 $454,228 $0 ($21,506) $432,721 $0
CA Dept. of Education Fees $47,206 $47,206 $0 $0 $47,206 $0
Reproduction Costs $242,010 $238,396 $0 $3,614 $242,010 $0
Hazardous Materials and IH Monitorin $939,285 $838,325 $0 $100,957 $939,282 $2
Other Planning Costs $1,196,008 $937,300 $0 $258,708 $1,195,993 $1
Subtotal: (Design Phase Services) $21,854,988 $19,085,301 $0 $2,769,683 $21,837,746 $4
Construction Phase Services
Material Testing $595,832 $200,981 $0 $394,851 $595,832 $0
DSA Inspectors $1,601,164 $1,627,553 $0 ($26,389) $1,601,164 $0
Contract Compliance $371,000 $484,432 $0 ($113,432) $371,000 $0
Security $1,087,247 $967,106 $0 $120,141 $1,087,247 $0
Subtotal: (Construction Phase Services) $3,655,243 $3,280,072 $0 $375,171 $3,655,243 $0
Modernization / New Construction
General Site Work $1,751,503 $1,299,963 $0 $451,541 $1,751,503 $0
Other Construction Costs $309,316 $339,936 $0 ($30,620) $309,317 ($1)
General Construction $76,006,822 $76,026,472 $0 ($19,651) $76,006,823 $1
Construction Contingency $15,412,583 $0 $0 $15,412,583 $15,412,583 $0
Subtotal: (Modernization / New Construction) $93,480,224 $77,666,371 $0 $15,813,853 $93,480,225 $0
Temporary Housing
Temporary Housing $5,206,862 $4,878,881 $0 $327,980 $5,206,861 $1
TH Contingency $1,136,210 $1,136,211 $0 $0 $1,136,211 ($1)
Subtotal: (Temporary Housing) $6,343,071 $6,015,092 $0 $327,980 $6,343,072 ($1)




DRAFT

Pre-Design Services

Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

Lupine Hills ES
New School
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$34,460 $35,221 $0 ($761) $34,460 $0
$2,000 $2,000 $0 $0 $2,000 $0
$36,460 $37,221 $0 ($761) $36,460 $0
$121,651 $121,651 $0 $0 $121,651 $0
$478,596 $475,846 $0 $2,750 $478,596 $0
$528,017 $528,017 $0 $0 $528,017 $0
$806,554 $583,935 $0 $222,619 $806,554 $0
$61,437 $60,821 $0 $616 $59,699 $0
$58,967 $58,967 $0 $0 $58,967 $0
$6,539 $6,539 $0 $0 $6,539 $0
$34,957 $34,957 $0 $0 $34,957 $0
$26,306 $26,147 $0 $159 $26,306 $0
$117,944 $76,679 $0 $41,265 $117,930 $0
$2,240,967 $1,973,558 $0 $267,410 $2,239,216 ($1)
$78,709 $8,258 $0 $70,452 $78,709 $0
$174,943 $182,987 $0 ($8,044) $174,943 $0
$40,200 $54,143 $0 ($13,943) $40,200 $0
$11,398 $16,866 $0 ($5,468) $11,398 $0
$305,250 $262,253 $0 $42,997 $305,250 $0
$15,587 $18,229 $0 ($2,642) $15,587 $0
$10,377,450 $10,377,450 $0 $0 $10,377,450 $0
$446,496 $0 $0 $446,496 $446,496 $0
$10,839,533 $10,395,679 $0 $443,854 $10,839,533 $0
$271,326 $245,341 $0 $25,985 $271,326 $0
$8,989 $8,989 $0 $0 $8,989 $0
$280,315 $254,330 $0 $25,985 $280,315 $0
Total: $13,702,526 $12,923,042 $0 $779,485 $13,700,775 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

Harding ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,548 $1,548 $0 $0 $1,548 $0
$26,058 $26,819 $0 ($761) $19,658 $0
$966 $966 $0 $0 $966 $0
$19,915 $19,915 $0 $0 $19,915 $0
$48,487 $49,248 $0 ($761) $42,087 $0
$233,184 $233,184 $0 $0 $233,184 $0
$614,813 $617,124 $0 ($2,313) $614,812 $1
$913,284 $913,284 $0 $0 $913,284 $0
$1,168,754 $688,800 $0 $479,954 $1,153,268 $0
$45,866 $47,851 $0 ($1,985) $45,866 $0
$56,811 $56,811 $0 $0 $56,811 $0
$4,523 $4,523 $0 $0 $4,523 $0
$40,295 $40,073 $0 $222 $40,295 $0
$165,216 $164,672 $0 $543 $165,215 $1
$260,296 $209,273 $0 $51,023 $260,295 $0
$3,503,040 $2,975,594 $0 $527,444 $3,487,552 $2
$69,283 $34,554 $0 $34,729 $69,283 $0
$275,378 $279,033 $0 ($3,655) $275,378 $0
$47,281 $60,915 $0 ($13,634) $47,281 $0
$38,716 $44,459 $0 ($5,743) $38,716 $0
$430,658 $418,961 $0 $11,697 $430,658 $0
$746,895 $448,210 $0 $298,685 $746,895 $0
$67,350 $82,194 $0 ($14,844) $67,350 $0
$8,917,000 $8,917,000 $0 $0 $8,917,000 $0
$3,018,000 $0 $0 $3,018,000 $3,018,000 $0
$12,749,245 $9,447,404 $0 $3,301,841 $12,749,245 $0
$968,992 $871,711 $0 $97,281 $968,992 $0
$296,404 $296,404 $0 $0 $296,404 $0
$1,265,396 $1,168,115 $0 $97,281 $1,265,396 $0
Total: $17,996,825 $14,059,321 $0 $3,937,502 $17,974,937 $2



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

Lincoln ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,470 $1,470 $0 $0 $1,470 $0
$43,189 $43,950 $0 ($761) $36,789 $0
$713 $713 $0 $0 $713 $0
$2,000 $2,000 $0 $0 $2,000 $0
$47,372 $48,133 $0 ($761) $40,972 $0
$156,576 $156,576 $0 $0 $156,576 $0
$626,011 $616,815 $0 $9,197 $626,011 $0
$657,014 $657,014 $0 $0 $657,014 $0
$829,617 $661,721 $0 $167,896 $829,617 $0
$41,238 $41,238 $0 $0 $41,238 $0
$43,742 $65,248 $0 ($21,506) $43,742 $0
$7,007 $7,007 $0 $0 $7,007 $0
$8,862 $8,862 $0 $0 $8,862 $0
$48,720 $57,635 $0 ($8,915) $48,720 $0
$63,997 $62,263 $0 $1,735 $63,998 $0
$2,482,785 $2,334,379 $0 $148,406 $2,482,785 $0
$106,683 $25,654 $0 $81,030 $106,683 $0
$216,363 $223,005 $0 ($6,642) $216,363 $0
$39,728 $56,934 $0 ($17,205) $39,728 $0
$185,233 $195,467 $0 ($10,234) $185,233 $0
$548,008 $501,060 $0 $46,948 $548,008 $0
$10,900 $10,900 $0 $0 $10,900 $0
$9,375,000 $9,375,000 $0 $0 $9,375,000 $0
$2,399,196 $0 $0 $2,399,196 $2,399,196 $0
$11,785,096 $9,385,900 $0 $2,399,196 $11,785,096 $0
$1,086,252 $1,083,491 $0 $2,761 $1,086,252 $0
$114,926 $114,926 $0 $0 $114,926 $0

$1,201,178 $1,198,417 $0 $2,761 $1,201,178 ($1)

Total: $16,064,439 $13,467,889 $0 $2,596,550 $16,058,040 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

Madera ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,593 $1,593 $0 $0 $1,593 $0
$31,950 $32,752 $0 ($802) $25,550 $0
$713 $713 $0 $0 $713 $0
$2,401 $2,401 $0 $0 $2,401 $0
$36,656 $37,458 $0 ($802) $30,256 $0
$123,265 $123,265 $0 $0 $123,265 $0
$444,513 $444,050 $0 $463 $444,513 $0
$470,146 $470,146 $0 $0 $470,146 $0
$729,972 $508,022 $0 $221,950 $729,972 $0
$23,494 $23,494 $0 $0 $23,494 $0
$44,003 $44,003 $0 $0 $44,003 $0
$3,592 $3,592 $0 $0 $3,592 $0
$37,149 $36,526 $0 $623 $37,149 $0
$65,484 $79,501 $0 ($14,017) $65,484 $0
$87,463 $66,693 $0 $20,770 $87,463 $0
$2,029,080 $1,799,292 $0 $229,788 $2,029,079 $1
$55,752 $29,984 $0 $25,768 $55,752 $0
$126,592 $130,248 $0 ($3,656) $126,592 $0
$41,191 $52,539 $0 ($11,348) $41,191 $0
$57,067 $37,088 $0 $19,979 $57,067 $0
$280,601 $249,858 $0 $30,743 $280,601 $0
$323,546 $319,500 $0 $4,046 $323,546 $0
$6,773,252 $6,792,902 $0 ($19,650) $6,773,252 $0
$1,183,912 $0 $0 $1,183,912 $1,183,912 $0
$8,280,710 $7,112,402 $0 $1,168,308 $8,280,710 $0
$487,929 $472,443 $0 $15,486 $487,929 $0
$150,533 $150,533 $0 $0 $150,533 $0
$638,462 $622,976 $0 $15,486 $638,462 $0
Total: $11,265,509 $9,821,985 $0 $1,443,523 $11,259,108 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

Montalvin ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$7,215 $7,215 $0 $0 $7,215 $0
$21,217 $21,978 $0 ($761) $21,217 $0
$713 $713 $0 $0 $713 $0
$4,638 $4,638 $0 $0 $4,638 $0
$33,783 $34,544 $0 ($761) $33,783 $0
$121,717 $121,717 $0 $0 $121,717 $0
$437,444 $440,419 $0 ($2,975) $437,444 $0
$442,050 $442,050 $0 $0 $442,050 $0
$670,962 $388,479 $0 $282,483 $670,962 $0
$99,204 $100,594 $0 ($1,390) $99,204 $0
$49,057 $49,057 $0 $0 $49,057 $0
$4,024 $4,024 $0 $0 $4,024 $0
$19,220 $17,278 $0 $1,942 $19,220 $0

$168,153 $129,736 $0 $38,417 $168,153 ($1)
$103,273 $81,832 $0 $21,441 $103,273 $0
$2,115,103 $1,775,185 $0 $339,918 $2,115,103 $0
$46,820 $17,185 $0 $29,635 $46,820 $0
$116,141 $108,197 $0 $7,944 $116,141 $0
$40,241 $48,844 $0 ($8,603) $40,241 $0
$110,180 $107,163 $0 $3,018 $110,181 $0
$313,383 $281,390 $0 $31,994 $313,383 $0
$485,303 $340,931 $0 $144,372 $485,302 $0
$6,823,000 $6,823,000 $0 $0 $6,823,001 $0
$1,295,366 $0 $0 $1,295,366 $1,295,366 $0
$8,603,668 $7,163,931 $0 $1,439,738 $8,603,669 $0
$476,936 $453,036 $0 $23,900 $476,936 $0
$16,322 $16,322 $0 $0 $16,322 $0
$493,258 $469,358 $0 $23,900 $493,258 $0

Total: $11,559,194 $9,724,407 $0 $1,834,788 $11,559,196 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

Peres ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,960 $1,960 $0 $0 $1,960 $0
$39,911 $40,672 $0 ($761) $39,911 $0
$712 $712 $0 $0 $712 $0
$2,888 $2,888 $0 $0 $2,888 $0
$45,471 $46,232 $0 ($761) $45,471 $0
$179,105 $179,105 $0 $0 $179,105 $0
$614,895 $618,695 $0 ($3,800) $614,895 $0
$719,465 $719,465 $0 $0 $719,465 $0
$969,361 $801,231 $0 $168,130 $969,361 $0
$51,671 $51,671 $0 $0 $51,671 $0
$72,033 $72,033 $0 $0 $72,033 $0
$8,964 $8,964 $0 $0 $8,964 $0
$29,237 $29,237 $0 $0 $29,237 $0
$136,716 $190,254 $0 ($53,538) $136,716 $0
$160,009 $102,208 $0 $57,801 $160,009 $0
$2,941,456 $2,772,862 $0 $168,593 $2,941,455 $1
$54,844 $21,850 $0 $32,994 $54,844 $0
$192,452 $197,521 $0 ($5,069) $192,452 $0
$41,787 $58,999 $0 (317,212) $41,787 $0
$249,324 $201,546 $0 $47,778 $249,324 $0
$538,406 $479,915 $0 $58,491 $538,406 $0
$18,106 $18,265 $0 ($159) $18,106 $0
$79,091 $82,946 $0 ($3,855) $79,091 $0
$11,056,120 $11,056,120 $0 ($1) $11,056,119 $1
$2,332,009 $0 $0 $2,332,009 $2,332,009 $0
$13,485,326 $11,157,331 $0 $2,327,995 $13,485,325 $0
$859,642 $828,581 $0 $31,060 $859,642 $0
$50,337 $50,337 $0 $0 $50,337 $0
$909,979 $878,918 $0 $31,060 $909,979 $0
Total: $17,920,638 $15,335,258 $0 $2,585,378 $17,920,636 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

10

Riverside ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$6,073 $6,423 $0 ($350) $6,073 $0
$222,750 $186,097 $0 $36,653 $206,739 $0
$712 $712 $0 $0 $712 $0
$2,000 $2,000 $0 $0 $2,000 $0
$231,535 $195,232 $0 $36,303 $215,524 $0
$152,212 $152,213 $0 $0 $152,213 $0
$479,032 $482,145 $0 ($3,113) $479,032 $0
$502,493 $502,493 $0 $0 $502,493 $0
$789,673 $474,846 $0 $314,828 $789,673 $0
$30,848 $30,848 $0 $0 $30,848 $0
$35,175 $35,175 $0 $0 $35,175 $0
$4,453 $4,453 $0 $0 $4,453 $0
$33,830 $33,830 $0 $0 $33,830 $0
$106,898 $38,926 $0 $67,971 $106,898 $0
$169,224 $131,181 $0 $38,042 $169,223 $0
$2,303,838 $1,886,109 $0 $417,728 $2,303,837 $0
$91,864 $8,711 $0 $83,153 $91,864 $0
$212,863 $223,005 $0 ($10,142) $212,863 $0
$41,983 $51,861 $0 ($9,878) $41,983 $0
$184,668 $118,439 $0 $66,229 $184,668 $0
$531,377 $402,016 $0 $129,361 $531,377 $0
$5,359 $5,359 $0 $0 $5,359 $0
$22,194 $31,094 $0 ($8,900) $22,194 $0
$7,772,000 $7,772,000 $0 $0 $7,772,000 $0
$1,037,790 $0 $0 $1,037,790 $1,037,790 $0
$8,837,343 $7,808,454 $0 $1,028,890 $8,837,344 $0
$545,079 $448,825 $0 $96,254 $545,079 $0
$257,268 $257,268 $0 $0 $257,268 $0
$802,347 $706,093 $0 $96,254 $802,347 $0
Total: $12,706,440 $10,997,903 $0 $1,708,536 $12,690,429 $0



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

11

Stewart ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$13,129 $13,909 $0 ($780) $13,129 $0
$46,011 $46,772 $0 ($761) $46,011 $0
$712 $712 $0 $0 $712 $0
$4,063 $4,063 $0 $0 $4,063 $0
$63,914 $65,455 $0 ($1,541) $63,914 $0
$89,869 $89,869 $0 $0 $89,869 $0
$367,523 $366,906 $0 $617 $367,523 $0
$334,809 $334,809 $0 $0 $334,809 $0
$803,759 $543,477 $0 $260,282 $803,759 $0
$45,902 $45,902 $0 $0 $45,902 $0
$38,776 $38,776 $0 $0 $38,776 $0
$3,762 $3,762 $0 $0 $3,762 $0
$24,753 $23,926 $0 $827 $24,753 $0
$138,315 $109,485 $0 $28,830 $138,315 $0
$135,064 $141,308 $0 ($6,245) $135,063 $0
$1,982,531 $1,698,220 $0 $284,311 $1,982,530 $0
$31,535 $20,174 $0 $11,361 $31,535 $0
$108,829 $100,886 $0 $7,944 $108,829 $0
$39,114 $48,499 $0 ($9,385) $39,114 $0
$45,801 $75,202 $0 ($29,402) $45,800 $0
$225,279 $244,761 $0 ($19,482) $225,279 $0
$172,294 $167,698 $0 $4,596 $172,294 $0
$104,611 $104,920 $0 ($309) $104,611 $0
$6,226,000 $6,226,000 $0 $0 $6,226,001 $0
$1,845,417 $0 $0 $1,845,417 $1,845,417 $0
$8,348,323 $6,498,618 $0 $1,849,705 $8,348,323 $0
$10,999 $33,356 $0 ($22,357) $10,998 $0
$98,671 $98,671 $0 $0 $98,671 $0
$109,669 $132,027 $0 ($22,357) $109,669 $0
Total: $10,729,716 $8,639,081 $0 $2,090,635 $10,729,716 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

3/21/2012

12

Verde ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$3,185 $3,185 $0 $0 $3,185 $0
$37,262 $44,089 $0 ($6,827) $30,862 $0
$712 $712 $0 $0 $712 $0
$2,000 $2,000 $0 $0 $2,000 $0
$43,159 $49,986 $0 ($6,827) $36,759 $0
$121,535 $121,535 $0 $0 $121,535 $0
$515,640 $519,715 $0 ($4,075) $515,640 $0
$484,867 $484,867 $0 $0 $484,867 $0
$855,063 $539,575 $0 $315,488 $855,063 $0
$44,658 $44,368 $0 $290 $44,658 $0
$34,158 $34,158 $0 $0 $34,158 $0
$4,344 $4,344 $0 $0 $4,344 $0
$13,708 $13,708 $0 $0 $13,708 $0
$83,477 $41,969 $0 $41,507 $83,477 $0
$98,739 $65,864 $0 $32,875 $98,739 $0
$2,256,188 $1,870,103 $0 $386,085 $2,256,188 $0
$60,341 $34,611 $0 $25,730 $60,341 $0
$177,603 $182,672 $0 ($5,069) $177,603 $0
$39,475 $51,699 $0 ($12,224) $39,475 $0
$204,861 $170,876 $0 $33,984 $204,861 $0
$482,280 $439,859 $0 $42,421 $482,280 $0
$9,583 $9,653 $0 ($70) $9,583 $0
$8,687,000 $8,687,000 $0 $0 $8,687,000 $0
$1,854,397 $0 $0 $1,854,397 $1,854,397 $0
$10,550,980 $8,696,653 $0 $1,854,327 $10,550,980 $0
$499,707 $442,097 $0 $57,610 $499,707 $0
$142,761 $142,761 $0 $0 $142,761 $0
$642,469 $584,858 $0 $57,610 $642,468 $0
Total: $13,975,076 $11,641,458 $0 $2,333,617 $13,968,675 $1



DRAFT 3/21/2012
Elementary School Modernization and New Construction
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budaet
Commitments i udge
School Project Budgeted Commitments CO’s Invoiced Balance
Bayview ES Modernization and New Construction $16,372,073 $15,305,681 $0 $1,066,393 $16,372,074 ($1)
Downer ES New School $31,522,352 $28,548,700 $0 $2,973,653 $31,505,717 ($1)
Ellerhorst ES Modernization and New Construction $11,099,182 $10,543,625 $0 $555,556 $11,099,180 $1
Kensington ES Modernization and New Construction $18,171,773 $16,107,430 $0 $2,064,344 $18,171,774 ($1)
Mira Vista ES Modernization and New Construction $13,746,344 $11,794,846 $0 $1,951,498 $13,746,343 $1
Murphy ES Modernization and New Construction $13,544,121 $11,510,920 $0 $2,033,201 $13,544,121 $0
Sheldon ES Modernization and New Construction $12,974,037 $12,287,759 $0 $686,278 $12,974,037 $0
Tara Hills ES Modernization and New Construction $12,018,478 $11,487,200 $0 $531,277 $12,018,478 $0
Washington ES Modernization and New Construction $14,508,332 $12,415,327 $0 $2,093,004 $14,508,331 $1
Totals: $143,956,691 $130,001,489 $0 $13,955,202 $143,940,056 $0

13



DRAFT Elementary School Modernization and New Construction 3212012
Summary by Cost Type
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $10,589 $72,149 $0 ($61,560) $10,589 $0
Geotechnical Report $458,444 $256,789 $0 $201,655 $458,444 $0
CCTV Sewer/Drain Lines $11,520 $13,600 $0 ($2,080) $11,520 $0
Other Design Costs $55,992 $55,731 $0 $260 $55,991 $0
Subtotal: (Pre-Design) $536,544 $398,269 $0 $138,275 $536,544 $0
Design Phase Services
Bond Program Manager $1,926,827 $1,926,827 $0 $0 $1,926,827 $0
Master Architect $4,586,219 $4,609,854 $0 ($23,635) $4,586,219 $0
Design Manager $236,869 $45,324 $0 $191,545 $236,869 $0
Construction Manager $5,967,874 $5,872,875 $0 $95,000 $5,967,875 ($2)
AJE of Record $8,727,015 $6,914,713 $0 $1,812,301 $8,712,775 $0
Specialty Consultants $576,117 $575,093 $0 $1,025 $576,118 $0
Division of State Architect (DSA) Fe $629,790 $637,263 $0 ($7,473) $629,790 $0
CA Dept. of Education Fees $49,172 $49,172 $0 $0 $49,172 $0
Reproduction Costs $154,182 $139,199 $0 $14,983 $154,182 $1
Hazardous Materials and IH Monitorin $924,509 $1,211,294 $0 ($286,785) $924,509 $0
Other Planning Costs $1,523,138 $1,449,832 $0 $73,305 $1,521,197 $0
Subtotal: (Design Phase Services) $25,301,711 $23,431,446 $0 $1,870,266 $25,285,531 ($1)
Construction Phase Services
Material Testing $401,935 $150,628 $0 $251,307 $401,935 $0
DSA Inspectors $2,056,443 $2,275,263 $0 ($218,821) $2,056,442 $1
Contract Compliance $597,735 $597,736 $0 $0 $597,736 $0
Security $778,708 $811,278 $0 ($32,571) $778,253 $0
Subtotal: (Construction Phase Services) $3,834,820 $3,834,905 $0 ($84) $3,834,366 $0
Modernization / New Construction
General Site Work $1,723,468 $1,629,971 $0 $93,496 $1,723,467 $1
Other Construction Costs $372,981 $370,144 $0 $2,836 $372,981 $0
General Construction $90,529,664 $90,529,664 $0 $0 $90,529,664 ($1)
Construction Contingency $10,380,980 $0 $0 $10,380,979 $10,380,979 $1
Subtotal: (Modernization / New Construction) $103,007,092 $92,529,780 $0 $10,477,311 $103,007,091 $0
Temporary Housing
Temporary Housing $8,944,337 $7,474,904 $0 $1,469,435 $8,944,339 ($1)
TH Contingency $2,332,187 $2,332,185 $0 $0 $2,332,185 $2

14



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

3/21/2012

15

Bayview ES
Modernization and New Construction
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$12,651 $13,412 $0 ($761) $12,651 $0
$12,651 $20,712 $0 ($8,061) $12,651 $0
$441,823 $441,823 $0 $0 $441,823 $0
$544,186 $554,961 $0 ($10,775) $544,186 $0
$418,000 $418,000 $0 $0 $418,000 $0
$1,024,737 $933,465 $0 $91,272 $1,024,737 $0
$90,601 $77,620 $0 $12,981 $90,601 $0
$71,212 $71,212 $0 $0 $71,212 $0
$4,997 $4,997 $0 $0 $4,997 $0
$24,569 $17,594 $0 $6,975 $24,569 $0
$84,647 $112,900 $0 ($28,252) $84,647 $0
$83,328 $81,659 $0 $1,668 $83,328 $0
$2,788,100 $2,714,231 $0 $73,869 $2,788,101 ($1)
$23,578 $13,534 $0 $10,045 $23,578 $0
$257,885 $259,023 $0 ($1,137) $257,885 $0
$82,883 $82,883 $0 $0 $82,883 $0
$182,677 $249,457 $0 ($66,780) $182,677 $0
$547,024 $604,896 $0 ($57,872) $547,024 $0
$13,228 $13,228 $0 $0 $13,228 $0
$36,892 $36,792 $0 $100 $36,892 $0
$10,413,000 $10,413,000 $0 $0 $10,413,000 $0
$800,240 $0 $0 $800,240 $800,240 $0
$11,263,360 $10,463,020 $0 $800,340 $11,263,360 $0
$1,354,803 $1,096,686 $0 $258,117 $1,354,803 $0
$406,136 $406,136 $0 $0 $406,136 $0
$1,760,939 $1,502,822 $0 $258,117 $1,760,939 $0
Total: $16,372,073 $15,305,681 $0 $1,066,393 $16,372,074 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTYV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

3/21/2012

16

Downer ES
New School
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$6,064 $9,864 $0 ($3,800) $6,064 $0
$301,671 $81,037 $0 $220,634 $301,671 $0
$1,100 $3,000 $0 ($1,900) $1,100 $0
$52,558 $52,558 $0 $0 $52,558 $0
$361,392 $146,458 $0 $214,934 $361,392 $0
$229,780 $229,780 $0 $0 $229,779 $0
$691,266 $695,350 $0 ($4,085) $691,266 $0
$236,869 $45,324 $0 $191,545 $236,869 $0
$1,369,537 $1,369,537 $0 $0 $1,369,537 $0
$1,572,726 $1,144,020 $0 $428,706 $1,558,486 $0
$121,574 $121,574 $0 $0 $121,574 $0
$124,747 $132,221 $0 ($7,473) $124,747 $0
$14,379 $14,379 $0 $0 $14,379 $0
$8,575 $10,857 $0 ($2,283) $8,575 $1
$286,226 $247,381 $0 $38,846 $286,226 $0
$586,188 $504,531 $0 $81,657 $584,248 $0
$5,241,867 $4,514,954 $0 $726,913 $5,225,685 $0
$88,259 $31,939 $0 $56,321 $88,259 $0
$446,742 $446,742 $0 $0 $446,742 $0
$41,347 $41,348 $0 $0 $41,348 $0
$44,926 $45,317 $0 ($391) $44,472 $0
$621,275 $565,345 $0 $55,930 $620,821 $0
$1,447,781 $1,354,285 $0 $93,496 $1,447,781 $1
$86,303 $81,453 $0 $4,850 $86,303 $0
$21,321,277 $21,321,277 $0 $0 $21,321,277 $0
$1,818,431 $0 $0 $1,818,431 $1,818,431 $0
$24,673,791 $22,757,015 $0 $1,916,776 $24,673,792 $0
$304,255 $245,155 $0 $59,100 $304,255 $0
$319,772 $319,772 $0 $0 $319,772 $0
$624,027 $564,927 $0 $59,100 $624,027 $0
Total: $31,522,352 $28,548,700 $0 $2,973,653 $31,505,717 ($1)



DRAFT

Pre-Design Services

Measure M Modernization and New Construction Phase 1B
Ellerhorst ES
Modernization and New Construction

3/21/2012

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

17

A B c D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$23,349 $25,740 $0 ($2,391) $23,349 $0
$601 $601 $0 $0 $601 $0
$23,950 $33,641 $0 ($9,691) $23,950 $0
$131,662 $131,662 $0 $0 $131,662 $0
$425,053 $426,127 $0 ($1,075) $425,053 $0
$499,726 $499,726 $0 $0 $499,726 $0
$705,828 $658,828 $0 $47,000 $705,828 $0
$58,932 $66,322 $0 ($7,390) $58,932 $0
$55,149 $55,149 $0 $0 $55,149 $0
$3,496 $3,496 $0 $0 $3,496 $0
$17,092 $15,585 $0 $1,507 $17,092 $0
$68,663 $93,187 $0 ($24,525) $68,663 $0
$62,936 $54,356 $0 $8,579 $62,936 $0
$2,028,536 $2,004,439 $0 $24,097 $2,028,536 $1
$45,774 $13,543 $0 $32,231 $45,774 $0
$175,514 $176,651 $0 ($1,137) $175,514 $0
$61,037 $61,037 $0 $0 $61,037 $0
$38,444 $56,958 $0 ($18,514) $38,444 $0
$320,769 $308,189 $0 $12,580 $320,769 $0
$17,807 $24,060 $0 ($6,253) $17,807 $0
$7,712,500 $7,712,500 $0 $0 $7,712,499 $0
$553,019 $0 $0 $553,019 $553,019 $0
$8,283,326 $7,736,560 $0 $546,766 $8,283,325 $0
$303,381 $321,577 $0 ($18,196) $303,382 $0
$139,219 $139,219 $0 $0 $139,219 $0
$442,601 $460,796 $0 ($18,196) $442,601 $0
Total: $11,099,182 $10,543,625 $0 $555,556 $11,099,180 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

Kensington ES
Modernization and New Construction

3/21/2012

18

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$24,290 $25,051 $0 ($761) $24,290 $0
$10,420 $10,600 $0 ($180) $10,420 $0
$34,710 $42,951 $0 ($8,241) $34,710 $0

$173,713 $173,713 $0 $0 $173,713 ($1)
$562,263 $566,087 $0 ($3,825) $562,263 $0
$767,115 $767,115 $0 $0 $767,115 $0
$1,199,279 $555,352 $0 $643,927 $1,199,279 $0
$49,294 $51,053 $0 ($1,758) $49,294 $0
$74,355 $74,355 $0 $0 $74,355 $0
$5,372 $5,372 $0 $0 $5,372 $0
$20,137 $19,377 $0 $760 $20,137 $0
$138,371 $173,185 $0 ($34,815) $138,370 $0
$290,445 $302,001 $0 ($11,556) $290,444 $0

$3,280,343 $2,687,611 $0 $592,733 $3,280,344 ($1)
$62,476 $30,080 $0 $32,395 $62,476 $0
$213,798 $211,069 $0 $2,729 $213,798 $0
$85,185 $85,185 $0 $0 $85,185 $0
$82,036 $98,477 $0 ($16,441) $82,036 $0
$443,494 $424,811 $0 $18,684 $443,494 $0
$169,565 $169,565 $0 $0 $169,565 $0
$43,167 $42,158 $0 $1,009 $43,167 $0
$11,077,762 $11,077,762 $0 $0 $11,077,762 $0
$1,278,128 $0 $0 $1,278,128 $1,278,128 $0
$12,568,622 $11,289,485 $0 $1,279,137 $12,568,622 $0
$1,414,620 $1,232,590 $0 $182,030 $1,414,620 $0
$429,983 $429,983 $0 $0 $429,983 $0
$1,844,603 $1,662,573 $0 $182,030 $1,844,603 $0

Total: $18,171,773 $16,107,430 $0 $2,064,344 $18,171,774 ($1)



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

3/21/2012

19

Mira Vista ES
Modernization and New Construction
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$21,657 $22,955 $0 ($1,298) $21,657 $0
$21,657 $30,255 $0 ($8,598) $21,657 $0
$376,999 $376,999 $0 $0 $376,999 $0
$461,977 $465,697 $0 ($3,720) $461,977 $0
$512,718 $417,718 $0 $95,000 $512,718 $0
$923,278 $797,527 $0 $125,750 $923,278 $0
$65,675 $70,612 $0 ($4,937) $65,675 $0
$61,065 $61,065 $0 $0 $61,065 $0
$3,933 $3,933 $0 $0 $3,933 $0
$16,021 $14,304 $0 $1,717 $16,021 $0
$74,843 $126,094 $0 ($51,252) $74,842 $0
$95,331 $94,645 $0 $685 $95,331 $0
$2,591,838 $2,428,594 $0 $163,244 $2,591,838 $0
$57,053 $14,228 $0 $42,826 $57,053 $0
$213,807 $204,544 $0 $9,263 $213,807 $0
$62,019 $62,019 $0 $0 $62,019 $0
$93,721 $50,298 $0 $43,424 $93,721 $0
$426,600 $331,088 $0 $95,512 $426,600 $0
$16,679 $16,179 $0 $500 $16,679 $0
$7,711,830 $7,711,830 $0 $0 $7,711,830 $0
$1,399,278 $0 $0 $1,399,278 $1,399,278 $0
$9,127,787 $7,728,009 $0 $1,399,778 $9,127,787 $0
$1,201,657 $900,096 $0 $301,562 $1,201,658 $0
$376,804 $376,804 $0 $0 $376,804 $0
$1,578,462 $1,276,900 $0 $301,562 $1,578,462 $0
Total: $13,746,344 $11,794,846 $0 $1,951,498 $13,746,343 $1



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

3/21/2012

20

Murphy ES
Modernization and New Construction
A B c D E F
. (A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$13,059 $13,820 $0 ($761) $13,059 $0
$401 $401 $0 $0 $401 $0
$13,460 $21,521 $0 ($8,061) $13,460 $0
$152,260 $152,260 $0 $0 $152,259 $0
$456,290 $455,913 $0 $378 $456,290 $0
$642,125 $642,125 $0 $0 $642,125 $0
$821,797 $735,482 $0 $86,315 $821,797 $0
$59,918 $58,705 $0 $1,213 $59,918 $0
$62,570 $62,570 $0 $0 $62,570 $0
$3,978 $3,978 $0 $0 $3,978 $0
$14,872 $13,815 $0 $1,057 $14,872 $0
$61,945 $110,490 $0 ($48,545) $61,945 $0
$56,453 $37,892 $0 $18,562 $56,454 $0
$2,332,207 $2,273,228 $0 $58,979 $2,332,207 $0
$31,493 $7,629 $0 $23,864 $31,493 $0
$199,780 $200,917 $0 ($1,137) $199,780 $0
$67,773 $67,773 $0 $0 $67,773 $0
$95,499 $62,930 $0 $32,569 $95,499 $0
$394,545 $339,249 $0 $55,296 $394,545 $0
$22,239 $22,239 $0 $0 $22,239 $0
$7,650,000 $7,650,000 $0 $0 $7,650,000 $0
$1,669,393 $0 $0 $1,669,393 $1,669,393 $0
$9,341,633 $7,672,239 $0 $1,669,393 $9,341,632 $0
$1,205,598 $948,005 $0 $257,593 $1,205,599 $0
$256,678 $256,678 $0 $0 $256,678 $0
$1,462,277 $1,204,683 $0 $257,593 $1,462,277 $0
Total: $13,544,121 $11,510,920 $0 $2,033,201 $13,544,121 $0



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B
Sheldon ES
Modernization and New Construction

3/21/2012

21

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$4,525 $11,185 $0 ($6,660) $4,525 $0
$23,024 $30,269 $0 ($7,244) $23,024 $0
$887 $887 $0 $0 $887 $0
$28,437 $42,341 $0 ($13,904) $28,437 $0
$128,422 $128,421 $0 $0 $128,421 $0
$491,408 $490,882 $0 $526 $491,408 $0
$511,282 $511,282 $0 $0 $511,282 $0
$839,717 $771,863 $0 $67,854 $839,717 $0
$42,573 $41,657 $0 $916 $42,573 $0
$59,125 $59,125 $0 $0 $59,125 $0
$4,618 $4,618 $0 $0 $4,618 $0
$16,500 $14,889 $0 $1,611 $16,500 $0
$73,389 $110,590 $0 ($37,201) $73,388 $0
$126,495 $139,665 $0 ($13,169) $126,496 $0
$2,293,528 $2,272,991 $0 $20,537 $2,293,528 $0
$33,968 $7,759 $0 $26,209 $33,968 $0
$199,532 $218,402 $0 ($18,870) $199,532 $0
$60,963 $60,963 $0 $0 $60,963 $0
$66,458 $84,188 $0 ($17,729) $66,458 $0
$360,921 $371,311 $0 ($10,390) $360,921 $0
$7,171 $7,970 $0 ($800) $7,170 $0
$8,561,650 $8,561,650 $0 $0 $8,561,650 $0
$556,729 $0 $0 $556,729 $556,729 $0
$9,125,550 $8,569,620 $0 $555,929 $9,125,549 $0
$1,134,454 $1,000,347 $0 $134,107 $1,134,454 $0
$31,148 $31,148 $0 $0 $31,148 $0
$1,165,602 $1,031,495 $0 $134,107 $1,165,602 $0
Total: $12,974,037 $12,287,759 $0 $686,278 $12,974,037 $0



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B
Tara Hills ES
Modernization and New Construction

3/21/2012

22

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$15,635 $16,396 $0 ($761) $15,635 $0
$1,546 $1,286 $0 $260 $1,546 $0
$17,181 $24,982 $0 ($7,801) $17,181 $0
$166,332 $166,332 $0 $0 $166,333 $0
$459,402 $463,413 $0 ($4,012) $459,402 $0
$643,384 $643,384 $0 $0 $643,384 $0
$744,692 $709,257 $0 $35,436 $744,692 $0
$56,093 $56,093 $0 $0 $56,093 $0
$57,400 $57,400 $0 $0 $57,400 $0
$3,896 $3,896 $0 $0 $3,896 $0
$19,780 $18,010 $0 $1,771 $19,780 $0
$82,115 $111,422 $0 ($29,306) $82,116 $0
$86,234 $98,522 $0 ($12,288) $86,234 $0
$2,319,329 $2,327,729 $0 ($8,400) $2,319,330 $0
$28,003 $12,738 $0 $15,265 $28,003 $0
$231,891 $245,161 $0 ($13,270) $231,890 $0
$65,667 $65,667 $0 $0 $65,667 $0
$90,667 $79,697 $0 $10,970 $90,667 $0
$416,228 $403,263 $0 $12,965 $416,228 $0
$91,640 $90,540 $0 $1,100 $91,640 $0
$7,272,645 $7,272,645 $0 $0 $7,272,645 $0
$411,109 $0 $0 $411,109 $411,109 $0
$7,775,394 $7,363,185 $0 $412,209 $7,775,394 $0
$1,198,066 $1,075,762 $0 $122,304 $1,198,066 $0
$292,280 $292,280 $0 $0 $292,280 $0
$1,490,346 $1,368,042 $0 $122,304 $1,490,346 $0
Total: $12,018,478 $11,487,200 $0 $531,277 $12,018,478 $0



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

Washington ES
Modernization and New Construction

3/21/2012

23

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$23,108 $28,109 $0 ($5,001) $23,108 $0
$23,108 $35,409 $0 ($12,301) $23,108 $0
$125,837 $125,836 $0 $0 $125,836 $0
$494,375 $491,423 $0 $2,952 $494,375 $0
$603,988 $603,988 $0 $0 $603,088 $0
$894,961 $608,919 $0 $286,042 $894,961 $0
$31,458 $31,458 $0 $0 $31,458 $0
$64,166 $64,166 $0 $0 $64,166 $0
$4,503 $4,503 $0 $0 $4,503 $0
$16,636 $14,768 $0 $1,868 $16,636 $0
$54,311 $126,045 $0 ($71,735) $54,311 $0
$135,728 $136,561 $0 ($833) $135,728 $0
$2,425,962 $2,207,668 $0 $218,294 $2,425,962 $0
$31,331 $19,179 $0 $12,151 $31,331 $0
$117,493 $312,754 $0 ($195,261) $117,493 $0
$70,861 $70,861 $0 $0 $70,861 $0
$84,279 $83,957 $0 $322 $84,279 $0
$303,964 $486,752 $0 ($182,788) $303,964 $0
$92,894 $92,894 $0 $0 $92,894 $0
$51,083 $48,753 $0 $2,330 $51,083 $0
$8,809,000 $8,809,000 $0 $0 $8,809,000 $0
$1,894,652 $0 $0 $1,894,652 $1,894,652 $0
$10,847,629 $8,950,647 $0 $1,896,982 $10,847,629 $0
$827,503 $654,685 $0 $172,817 $827,502 $0
$80,165 $80,165 $0 $0 $80,165 $0
$907,668 $734,850 $0 $172,817 $907,667 $1
Total: $14,508,332 $12,415,327 $0 $2,093,004 $14,508,331 $1



DRAFT Measure M Expenditures Phase 2A-3 3/21/2012

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Cameron ES Site Surveyv $2,441 $2,441 $0 $0 $2,441 $0
Collins ES Site Survev $166,803 $166,494 $0 $309 $166,803 $0
El Sobrante ES Site Surveyv $130,750 $130,750 $0 $0 $130,750 $0
Grant ES Site Survev $162,902 $162,902 $0 $0 $162,902 $0
Lake ES Site Survev $151,989 $151,989 $0 $0 $151,989 $0
Olinda ES Site Survev $125,058 $124,970 $0 $88 $125,058 $0
Seaview ES Site Survev $149,886 $149,886 $0 $0 $149,886 $0
Shannon ES Site Survev $125,848 $125,848 $0 $0 $125,848 $0
Vista Hill Site Survey $20,215 $20,215 $0 $0 $20,215 $0
Hercules ES (new) Site Survev $216,685 $216,685 $0 $0 $216,685 $0
Proq ram Site Su rvey $24,960 $24,960 $0 $0 $24,960 $0
Totals (Measure M Expenditures Phase 2A-3: $1,277,539 $1,277,142 $0 $397 $1,277,539 $0
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DRAFT Stewart ES Portable Classrooms 3/21/2012
A B c D E F
(A-(B+C+D))
Appr_oved Pen(_jing Approved Budget
School Project Budgeted Commitments ~ Commitments CO’s Invoiced Balance
Stewart ES Portable Classrooms $2,989,661 $2,592,614 $0 $397,047 $2,989,661 $0
Totals (Stewart ES Portable Classrooms): $2,989,661 $2,592,614 $0 $397,047 $2,989,661 $0
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DRAFT MeaSUI’e M 3/21/2012
Quick Start Projects

A B c D E F

(A-(B+C+D))
Appr_oved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO’s Invoiced Balance
Bavview ES OuickStart $18,162 $18,162 $0 $0 $18,162 $0
Chavez ES OuickStart $15,426 $15,426 $0 $0 $15,426 $0
Castro ES OuickStart $282,471 $282,471 $0 $0 $282,471 $0
Collins ES OuickStart $253,242 $253,718 $0 ($476) $253,242 $0
Coronado ES OuickStart $383,422 $383,422 $0 $0 $383,422 $0
Dover ES OuickStart $406,209 $406,209 $0 $0 $406,209 $0
Downer ES OuickStart $34,434 $34,434 $0 $0 $34,434 $0
Ellerhorst ES OuickStart $29,605 $30,081 $0 ($476) $29,605 $0
El Sobrante ES OuickStart $348,821 $349,297 $0 ($476) $348,821 $0
Highland ES OuickStart $16,474 $16,474 $0 $0 $16,474 $0
Fairmont ES OuickStart $537,671 $537,671 $0 $0 $537,671 $0
Ford ES OuickStart $321,682 $321,682 $0 $0 $321,682 $0
Grant ES OuickStart $454,698 $454,698 $0 $0 $454,698 $0
Lupine Hills ES OuickStart $14,649 $15,125 $0 ($476) $14,649 $0
Hardina ES OuickStart $5,157 $5,157 $0 $0 $5,157 $0
Hanna Ranch ES OuickStart $19,805 $20,281 $0 ($476) $19,805 $0
Kensinaton ES OuickStart $5,428 $5428 $0 $0 $5.428 $0
Kina ES OuickStart $93,960 $93,960 $0 $0 $93,960 $0
Lake ES OuickStart $414,408 $414,408 $0 $0 $414,408 $0
Lincoln ES OuickStart $106,457 $106,457 $0 $0 $106,457 $0
Madera ES OuickStart $16,011 $16,011 $0 $0 $16,011 $0
Mira Vista ES OuickStart $30,965 $30,965 $0 $0 $30,965 $0
Montalvin ES OuickStart $18,962 $18,962 $0 $0 $18,962 $0
Murphv ES OuickStart $22,586 $23,063 $0 ($476) $22,586 $0
Nvstrom ES OuickStart $709,419 $709,419 $0 $0 $709,419 $0
Olinda ES OuickStart $295,736 $295,736 $0 $0 $295,736 $0
Ohlone ES OuickStart $15,126 $15,603 $0 ($476) $15,126 $0
Peres ES OuickStart $35,176 $35,176 $0 $0 $35,176 $0
Riverside ES OuickStart $7.268 $7,268 $0 $0 $7.268 $0
Seaview ES OuickStart $283,153 $283,153 $0 $0 $283,153 $0
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DRAFT |\/|eaSLII’e M 3/21/2012
Quick Start Projects

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Shannon ES OuickStart $236,053 $236,053 $0 $0 $236,053 $0
Sheldon ES OuickStart $30,427 $30,427 $0 $0 $30,427 $0
Stege ES OuickStart $430,559 $430,559 $0 $0 $430,559 $0
Stewart ES OuicksStart $513 $513 $0 $0 $513 $0
Tara Hills ES OuickStart $20,019 $20,019 $0 $0 $20,019 $0
Vallev View ES OuickStart $351,094 $351,094 $0 $0 $351,094 $0
Verde ES OuickStart $26,252 $26,252 $0 $0 $26,252 $0
Washinaton ES OuickStart $21,889 $21,889 $0 $0 $21,889 $0
Wilson ES OuickStart $391,938 $391,938 $0 $0 $391,938 $0
Totals (Quick Start Projects): $6,705,327 $6,708,662 $0 ($3,335) $6,705,327 $0
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DRAFT Chavez ES and Hanna Ranch ES Renovation 3/21/2012
A B c D E F
(A-(B+C+D))

Appr_oved Pen(_jing Approved Budget
School Project Budgeted Commitments ~ Commitments CO’s Invoiced Balance
Chavez ES Renovation $362,929 $374,616 $0 ($11,687) $362,929 $0
Hanna Ranch ES Renova’tion $773,593 $760,553 $0 $13,040 $773,593 $0
Totals (Chavez ES and Hanna Ranch ES Renovation):  $1,136,522 $1,135,170 $0 $1,352 $1,136,522 $0
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DRAFT Measure M 3/21/2012

Network Telecom Technology E-Rate Projects

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Bavview ES E-Rate $320,042 $320,527 $0 ($484) $320,042 $0
Chavez ES E-Rate $182,267 $179,932 $0 $2,335 $182,267 $0
Castro ES E-Rate $19,486 $22,445 $0 ($2,959) $19,486 $0
Collins ES E-Rate $51,294 $51,294 $0 $0 $51,294 $0
Coronado ES E-Rate $38,083 $28,926 $0 $9,157 $38,083 $0
Dover ES E-Rate $189,411 $181,391 $0 $8,019 $189,411 $0
Downer ES E-Rate $145,877 $147,432 $0 ($1,555) $145,877 $0
Ellerhorst ES E-Rate $129,182 $128,902 $0 $279 $129,182 $0
El Sobrante ES E-Rate $25,811 $30,011 $0 ($4,200) $25,811 $0
Hiahland ES E-Rate $183,231 $175,179 $0 $8,052 $183,231 $0
Fairmont ES E-Rate $31,670 $34,913 $0 ($3,244) $31,670 $0
Ford ES E-Rate $166,390 $158,371 $0 $8,019 $166,390 $0
Grant ES E-Rate $263,946 $256,647 $0 $7,298 $263,946 $0
Lupine Hills ES E-Rate $181,348 $182,067 $0 ($719) $181,348 $0
Hardina ES E-Rate $157,122 $156,974 $0 $147 $157,122 $0
Hanna Ranch ES E-Rate $15,021 $15,021 $0 $0 $15,021 $0
Kensinaton ES E-Rate $164,617 $164,526 $0 $91 $164,617 $0
Kina ES E-Rate $226,287 $223,292 $0 $2,995 $226,287 $0
Lake ES E-Rate $169,315 $173,090 $0 ($3,775) $169,315 $0
Lincoln ES E-Rate $136,285 $138,185 $0 ($1,898) $136,285 ($1)
Madera ES E-Rate $91,879 $91,682 $0 $197 $91,879 $0
Mira Vista ES E-Rate $132,855 $132,839 $0 $15 $132,855 $0
Montalvin ES E-Rate $168,800 $158,865 $0 $9,936 $168,800 $0
Murpohv ES E-Rate $135,540 $135,444 $0 $97 $135,540 $0
Nvstrom ES E-Rate $77,425 $80,673 $0 ($3,248) $77,425 $0
Olinda ES E-Rate $53,255 $53,255 $0 $0 $53,255 $0
Ohlone ES E-Rate $52,483 $52,483 $0 $0 $52,483 $0
Peres ES E-Rate $269,835 $300,377 $0 ($30,542) $269,835 $0
Riverside ES E-Rate $237,332 $237,923 $0 ($591) $237,332 $0
Seaview ES E-Rate $67,310 $67,310 $0 $0 $67,310 $0

29



DRAFT Measure M 3/21/2012

Network Telecom Technology E-Rate Projects

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Shannon ES E-Rate $49,214 $49,214 $0 $0 $49,214 $0
Sheldon ES E-Rate $134,492 $126,065 $0 $8,427 $134,492 $0
Stege ES E-Rate $204,959 $197,252 $0 $7,706 $204,959 $0
Stewart ES E-Rate $194,215 $194,213 $0 $2 $194,215 $0
Tara Hills ES E-Rate $141,853 $141,680 $0 $173 $141,853 $0
Vallevy View ES E-Rate $37,366 $37,366 $0 $0 $37,366 $0
Verde ES E-Rate $184,749 $211,127 $0 ($26,378) $184,749 $0
Vista Hill E-Rate $35,123 $35,123 $0 $0 $35,123 $0
Washington ES E-Rate $188,185 $188,732 $0 ($548) $188,185 $0
Wilson ES E-Rate $18,876 $18,876 $0 $0 $18,876 $0
Program E-Rate $440,731 $430,626 $0 $10,104 $440,731 $0
Totals (Network Telecom Technology E-Rate Projects): $5,713,160 $5,710,250 $0 $2,910 $5,713,160 $0
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DRAFT Measure M 3/21/2012
Furniture and Equipment

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Bavview ES Furniture and Equipment  $422.267 $433,001 $0 ($10,824) $422,267 $0
Downer ES Furniture and Equipment ~ $680,564 $693,464 $0 ($12,900) $680,564 $0
Ellerhorst ES Furniture and Eauipment ~ $318,312 $326,693 $0 ($8,381) $318,312 $0
Lupine Hills ES ~ Furniture and Eaquipment ~ $286,579 $286,848 $0 ($269) $286,579 $0
Harding ES Furniture and Equipment  $375.977 $446,318 $0 ($70,341) $375,977 $0
Kensinaton ES Furniture and Equipment ~ $351,847 $348,267 $0 $3,580 $351,847 $0
Lincoln ES Furniture and Equipment ~ $325.238 $301,131 $0 $24,107 $325,238 $0
Madera ES Furniture and Equipment ~ $277.213 $248,004 $0 $29,209 $277,213 $0
Mira Vista ES Furniture and Equioment ~ $324.715 $326,353 $o ($1,638) $324,715 $0
Montalvin ES Furniture and Equipment ~ $283,3%5 $309,404 $0 ($26,049) $283,355 $0
Murphv ES Furniture and Equiopment ~ $333,706 $291,141 $0 $42,564 $333,706 $0
Peres ES Furniture and Equipment  $332,667 $397,139 $0 ($64,472) $332,667 $0
Riverside ES Furniture and Equioment ~ $268.174 $257,985 $o $10,189 $268,174 $0
Sheldon ES Furniture and Equipment ~ $317.711 $323,294 $0 ($5,583) $317.711 $0
Stewart ES Furniture and Equiopment ~ $372,995 $384,341 $0 ($11,347) $372,994 $1
Tara Hills ES Furniture and Equipment ~ $378,902 $384,206 $0 ($5,305) $378,902 $0
Verde ES Furniture and Equipment ~ $239,956 $237,912 $0 $2,044 $239,956 $0
Washinaton ES Furniture and Equipment ~ $325,602 $330,848 $0 ($5,246) $325,602 $0
Totals (Furniture and Equipment): $6,215,779 $6,326,442 $0 ($110,663) $6,215,779 $0
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DRAFT Measure M 3/21/2012
Additional Bond Funded Projects

A B C D E F

(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance

Bavview ES Site Work $1,532,174 $1,338,374 $0 $193,800 $1,531,933 $0
Collins ES Site Work $68,497 $65,824 $0 $2,673 $67,668 $0
Coronado ES Site Work $56,804 $56,804 $0 $0 $56,028 $0
Ellerhorst ES Site Work $58,950 $61,490 $0 ($2,540) $58,654 $0
Hiahland ES Site Work $79,745 $79,363 $0 $382 $78,307 $1
Grant ES Site Work $77,440 $72,546 $0 $4,893 $75,959 $0
Hardina ES Site Work $2,638,612 $2,443,318 $0 $195,293 $2,621,674 $1
Hanna Ranch ES Site Work $76,346 $74,111 $0 $2,235 $75,507 $0
Mira Vista ES Site Work $1,857,580 $1,489,077 $0 $368,503 $1,856,331 $0
Montalvin ES Site Work $650,640 $617,232 $0 $33,408 $650,935 $0
Murphv ES Site Work $1,066,522 $997,526 $0 $68,996 $1,065,911 $0
Peres ES Site Work $141,827 $135,968 $0 $5,859 $140,255 $0
Riverside ES Site Work $845,924 $786,681 $0 $59,243 $845,924 $0
Seaview ES Site Work $10,300 $10,300 $0 $0 $10,300 $0
Shannon ES Site Work $459,626 $352,652 $0 $106,975 $459,626 $0
Sheldon ES Site Work $1,393,189 $1,260,764 $0 $132,425 $1,393,189 $0
Steae ES Site Work $92,847 $85,801 $0 $7,046 $92,294 $0
Stewart ES Site Work $2,005,044 $1,756,430 $0 $248,614 $2,004,962 $0
Tara Hills ES Site Work $1,975,072 $1,889,928 $0 $85,143 $1,975,681 $1
Vallev View ES Site Work $134,552 $118,986 $0 $15,565 $133,462 $1
Verde ES Site Work $1,014,963 $917,757 $0 $97,206 $1,014,515 $0
Vista Hill Site Work $6,587,705 $5,447,063 $0 $1,140,642 $6,587,704 $0
Washinaton ES Site Work $28,977 $31,269 $0 ($2,292) $28,977 $0
Wilson ES Site Work $48,770 $46,227 $0 $2,543 $47,959 $0
Vista HS Site Work $1,255 $1,255 $0 $0 $1,255 $0
Totals (Additional Bond Funded Projects): $22,903,361 $20,136,746 $0 $2,766,611 $22,875,008 $3
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DRAFT Measure M 3/21/2012

Community Kitchens

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Bavview ES Community Kitchen  $233,948 $236,657 $0 ($2,710) $233,948 $0
Ellerhorst ES Community Kitchen  $323,217 $319,601 $0 $3,616 $323,217 $0
Lupine Hills ES Community Kitchen  $279,474 $275,220 $0 $4,254 $279,474 $0
Hardina ES Community Kitchen  $348,460 $326,942 $0 $21,517 $348,460 $0
Kensinaton ES Community Kitchen  $299,540 $287,241 $0 $12,299 $299,540 $0
Lincoln ES Community Kitchen  $307,451 $296,431 $0 $11,020 $307,450 $0
Madera ES Community Kitchen  $314,230 $295,952 $0 $18,278 $314,230 $0
Mira Vista ES Community Kitchen ~ $238,797 $228,175 $0 $10,622 $238,797 $0
Montalvin ES Community Kitchen  $268,936 $276,114 $0 ($7,178) $268,936 $0
Murphv ES Community Kitchen  $305,958 $293,650 $0 $12,308 $305,957 $0
Peres ES Community Kitchen  $276,342 $263,525 $0 $12,817 $276,342 $0
Riverside ES Community Kitchen  $323524 $311,383 $0 $12,141 $323,524 $0
Sheldon ES Community Kitchen  $249,609 $237,470 $0 $12,138 $249,609 $0
Stewart ES Community Kitchen  $240,598 $249,571 $0 ($8,973) $240,598 $0
Tara Hills ES Community Kitchen  $229,769 $236,489 $0 ($6,720) $229,769 $0
Verde ES Community Kitchen ~ $248,214 $237,995 $0 $10,219 $248,214 $0
Washinaton ES Community Kitchen  $278,558 $264,998 $0 $13,560 $278,558 $0
Totals (Community Kitchens): $4,766,623 $4,637,417 $0 $129,209 $4,766,624 ($2)

33



DRAFT Program Coordination 3fe1/z012
Site 615/Central Account
Summary by Cost Type
Measure M
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Legal/Bond Finance
Bond Issuance $18,500 $18,500 $0 $18,500 $0
Fiscal Audit $28,773 $28,773 $0 $28,773 $0
Legal Fees Bond Program $675,442 $675,442 $0 $675,442 $0
Legal Fees Real Property $47,057 $47,057 $0 $47,057 $0
Bond Finance Consultant $42,339 $42,339 $0 $42,339 $0
Legal/Bond Finance Totals: $812,111 $812,111 $0 $812,111 $0
Master Planning
Master Planning Costs $960,600 $960,600 $0 $960,600 $0
Master Planning Totals: $960,600 $960,600 $0 $960,600 $0
Office Expenses
Office Equipment $113,185 $113,185 $0 $113,185 $0
Office Supplies $380,173 $380,173 $0 $380,173 $0
Administrative Support Staff $17,440 $17,440 $0 $17,440 $0
Security $7,378 $7,378 $0 $7,378 $0
Office Expenses Totals: $518,176 $518,176 $0 $518,176 $0
Operating Expenses
Travel and Conference $20,084 $20,084 $0 $20,084 $0
Telephone and Conference $53,993 $53,993 $0 $53,993 $0
Communications $29,532 $29,532 $0 $29,532 $0
Legal Advertising $13,144 $13,144 $0 $13,144 $0
Office Equipment/Remodel $341,992 $341,992 $0 $341,992 $0
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DRAFT Program Coordination 3fe1/z012
Site 615/Central Account
Summary by Cost Type
Measure M
A B C D E
(A-(B+C)
Appr_oved Pen(_jing Budget
Budgeted Commitments Commitments Invoiced Balance
Office Repairs $119,822 $119,822 $0 $119,822 $0
Postage and Delivery $14,753 $14,753 $0 $14,753 $0
Printing $207,933 $207,933 $0 $207,933 $0
Operating Expenses Totals: $801,253 $801,253 $0 $801,253 $0
Reconciled Fees/Reimbursables
WLC Reimbursables $219,560 $219,560 $0 $219,560 $0
Reconciled Fees/Reimbursables Totals: $219,560 $219,560 $0 $219,560 $0
Reimbusables
SGI Reimbursables $387,499 $387,499 $0 $387,499 $0
Reimbusables Totals: $387,499 $387,499 $0 $387,499 $0
Salaries/Benefits
Engineering Officer $391,734 $391,734 $0 $391,734 $0
Regional Project Planner $603,701 $603,701 $0 $603,701 $0
Director Bond Facilities $401,196 $401,196 $0 $401,196 $0
Bond Network Planner $299,018 $299,018 $0 $299,018 $0
Bond Fiscal Fund Supervisor $215,428 $215,428 $0 $215,428 $0
Administrative Support Staff $549,513 $549,513 $0 $549,513 $0
Sr. Director of Bond Finance $429,284 $429,284 $0 $429,284 $0
Salaries/Benefits Totals: $2,889,874 $2,889,874 $0 $2,889,874 $0
Specialty Consultants
Technology/Networking Consultant $702,682 $702,682 $0 $702,682 $0
Community Outreach $161,805 $161,805 $0 $161,805 $0
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DRAFT Program Coordination 3fe1/z012
Site 615/Central Account
Summary by Cost Type
Measure M
A B c D E
(A-(B+CQ)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Cost Estimating, GC Pre-Qualificatio $34,282 $34,282 $0 $34,282 $0
Demographic Consultant $25,114 $25,114 $0 $25,114 $0
OPSC Consultant $26,785 $26,785 $0 $26,785 $0
Performance Auditor $444,260 $444,260 $0 $444,260 $0
Project Labor Agreement Consultant $51,759 $51,759 $0 $51,759 $0
Specialty Consultants Totals: $1,446,687 $1,446,687 $0 $1,446,687 $0
Totals (Measure M): $8,035,760 $8,035,760 $0 $8,035,760 $0
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DRAFT

Measure D

Middle Schools and High Schools Major Renovation / New Schools

Summary of All Proarams

3/21/2012

A B C D E F
(A-(B+C+D))
Approved Pending Approved Budaet
c . - uage
Budgeted ommitments  Commitments CO's Invoiced Balance
Measure D MS/HS Major Renovation & New Schools Phase 1A  $311,403,566 $241,548,979 $0 $19,627,998 $258,902,669 $50,226,590
Additional Bond Funded Projects $9,030,142 $8,542,523 $0 $487,617 $9,030,142 $1
Measure D Expenditures Phase 2A - 3 $4,727,883 $4,728,493 $0 ($610) $4,727,883 $0
Network/Telecom Technology E-Rate Projects $4,925,952 $4,020,098 $0 $1,265 $3,942,619 $904,588
Furniture & Equipment $5,151,460 $4,490,642 $0 ($8,500) $4,435,799 $669,318
Program Coordination & Contingency $8,402,918 $18,197,720 $0 $0 $18,197,720 ($9,794,802)
Totals: $343,641,920 $281,528,456 $0 $20,107,769 $299,236,832 $42,005,695
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DRAFT 3/21/2012
Measure D
MS/HS Major Renovation and New Schools Phase 1A
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_?Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO’s Invoiced Balance
Helms MS New School $78,527,467 $65,743,308 $0 $7,140,687 $72,536,109 $5,643,472
Pinole MS Renovation and New Construction $52,198,359 $46,245,610 $0 $3,930,506 $49,714,640 $2,022,243
Portola MS New School $56,429,054 $11,910,376 $0 $1,957,803 $12,899,625 $42,560,875
El Cerrito HS New School $124,248,686 $117,649,684 $0 $6,599,001 $123,752,295 $0
Totals: $311,403,566 $241,548,979 $0 $19,627,998 $258,902,669 $50,226,590
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DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

3/21/2012

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Track & Field Project
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$149,021 $140,652 $0 $8,369 $129,435 $0
$1,416,872 $1,024,379 $0 $392,493 $1,383,428 ($1)
$14,226 $14,860 $0 ($3,910) $10,950 $3,276
$319,440 $300,501 $0 $18,940 $246,066 ($1)
$1,899,559 $1,480,393 $0 $415,892 $1,769,879 $3,275
$3,206,408 $3,206,408 $0 $0 $3,206,341 $0
$5,923,135 $5,947,619 $0 ($24,485) $5,923,134 $1
$2,464,197 $2,425,275 $0 $0 $2,415,302 $38,922
$14,297,446 $12,549,010 $0 $20,550 $12,142,520 $1,727,886
$23,586,446 $17,674,191 $0 $5,912,255 $22,647,704 $0
$853,910 $805,811 $0 $45,149 $826,530 $2,950
$1,091,723 $1,122,231 $0 ($30,508) $1,041,252 $0
$103,118 $95,035 $0 $0 $95,035 $8,083
$104,758 $63,552 $0 $0 $49,419 $41,206
$789,399 $660,769 $0 $128,629 $649,309 $1
$1,456,054 $1,413,402 $0 $42,652 $1,267,982 $0
$53,876,592 $45,963,303 $0 $6,094,241 $50,264,528 $1,819,048
$1,973,983 $875,224 $0 $888,226 $1,747,231 $210,533
$3,328,233 $2,634,803 $0 $409,350 $2,836,168 $284,080
$1,036,334 $873,080 $0 $0 $872,623 $163,254
$271,788 $127,516 $0 $26,659 $130,562 $117,613
$6,610,338 $4,510,623 $0 $1,324,235 $5,586,584 $775,480
$6,247,869 $6,270,528 $0 ($124,416) $6,073,838 $101,757
$4,161,032 $3,749,000 $0 $412,032 $4,161,032 $0
$210,445,993 $165,850,179 $0 $1,054,038 $167,037,859 $43,541,776
$13,081,624 $0 $0 $9,992,717 $9,992,717 $3,088,907
$233,936,518 $175,869,707 $0 $11,334,371 $187,265,445 $46,732,440
$14,668,059 $13,312,452 $0 $459,259 $13,603,734 $896,348
$412,500 $412,500 $0 $0 $412,500 $0
$15,080,559 $13,724,952 $0 $459,259 $14,016,234 $896,348
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DRAFT

Measure D MS/HS Major Renovation and New Schools Phase 1A

3/21/2012

Summary by Cost Type
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Total: $311,403,566 $241,548,979 $0 $19,627,998 $258,902,669 $50,226,590
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DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

3/21/2012

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
Subtotal: (Temporary Housing)
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Helms MS
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$31,695 $30,694 $0 $1,001 $25,395 $0
$433,593 $325,782 $0 $107,811 $414,587 $0
$0 $3,000 $0 ($3,000) $0 $0
$16,865 $16,865 $0 $0 $16,865 $0
$482,153 $376,341 $0 $105,812 $456,847 $0
$670,655 $670,655 $0 $0 $670,655 $0
$1,681,718 $1,688,218 $0 ($6,500) $1,680,608 $0
$541,629 $541,629 $0 $0 $541,521 $0
$3,602,524 $3,602,524 $0 $0 $3,498,858 $0
$5,561,685 $2,300,462 $0 $3,261,223 $5,148,348 $0
$116,080 $116,080 $0 $0 $106,373 $0
$274,434 $274,434 $0 $0 $274,434 $0
$29,133 $29,133 $0 $0 $29,133 $0
$18,168 $18,168 $0 $0 $11,246 $0
$271,427 $175,568 $0 $95,859 $269,137 $0
$315,960 $318,880 $0 ($2,919) $306,460 $0
$13,083,413 $9,735,751 $0 $3,347,663 $12,536,773 (1)
$657,039 $413,907 $0 $243,132 $655,282 $0
$1,085,448 $990,598 $0 $94,850 $1,098,847 $0
$241,659 $241,659 $0 $0 $241,559 $0
$45,155 $34,666 $0 $10,489 $31,205 $0
$2,029,301 $1,680,830 $0 $348,471 $2,026,892 $0
$477,152 $477,151 $0 $0 $471,075 $1
$59,976,539 $53,470,107 $0 $906,637 $54,609,290 $5,599,795
$2,473,911 $0 $0 $2,430,235 $2,430,235 $43,676
$62,927,602 $53,947,258 $0 $3,336,872 $57,510,600 $5,643,472
$4,998 $3,128 $0 $1,870 $4,998 $1
$4,998 $3,128 $0 $1,870 $4,998 $1
Total: $78,527,467 $65,743,308 $0 $7,140,687 $72,536,109 $5,643,472



DRAFT Measure D MS/HS Major Renovation and New Schools Phase 1A 3/21/2012
Pinole MS
Renovation and New Construction
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Pre-Design Services
Site Surveys $37,636 $34,635 $0 $3,001 $37,504 $0
Geotechnical Report $267,786 $240,248 $0 $27,538 $259,086 $0
CCTV Sewer/Drain Lines $8,500 $3,000 $0 $5,500 $8,500 $0
Other Design Costs $141,550 $122,610 $0 $18,940 $111,550 $0
Subtotal: (Pre-Design) $455,471 $400,493 $0 $54,979 $416,640 ($1)
Design Phase Services
Bond Program Manager $774,774 $774,774 $0 $0 $774,774 $0
Master Architect $1,237,427 $1,243,427 $0 ($6,000) $1,238,537 $0
Design Manager $734,327 $734,327 $0 $0 $734,302 $0
Construction Manager $3,649,458 $3,649,458 $0 $0 $3,618,951 $0
AJE of Record $3,472,924 $3,270,975 $0 $201,949 $3,429,230 $0
Specialty Consultants $184,257 $169,384 $0 $14,874 $183,257 $0
Division of State Architect (DSA) Fe $238,065 $268,574 $0 ($30,508) $187,594 $0
CA Dept. of Education Fees $20,101 $20,101 $0 $0 $20,101 $0
Reproduction Costs $3,885 $3,885 $0 $0 $3,885 $0
Hazardous Materials and IH Monitorin $159,878 $147,987 $0 $11,891 $131,863 $1
Other Planning Costs $272,722 $266,558 $0 $6,164 $266,998 $0
Subtotal: (Design Phase Services) $10,747,818 $10,549,448 $0 $198,369 $10,589,491 $1
Construction Phase Services
Material Testing $307,177 $307,177 $0 $0 $305,791 $0
DSA Inspectors $799,859 $705,009 $0 $94,850 $782,013 $0
Contract Compliance $194,972 $194,972 $0 $0 $194,815 $0
Security $62,373 $46,204 $0 $16,170 $53,698 $0
Subtotal: (Construction Phase Services) $1,364,381 $1,253,362 $0 $111,020 $1,336,318 ($1)
Modernization / New Construction
General Site Work $1,254,358 $1,156,996 $0 $28,607 $1,177,396 $68,755
General Construction $33,094,565 $31,379,818 $0 $0 $31,214,320 $1,714,747
Construction Contingency $3,482,261 $0 $0 $3,482,261 $3,482,261 $0
Subtotal: (Modernization / New Construction) $37,831,184 $32,536,814 $0 $3,510,868 $35,873,977 $1,783,502
Temporary Housing
Temporary Housing $1,387,005 $1,092,993 $0 $55,271 $1,085,714 $238,741
TH Contingency $412,500 $412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $1,799,505 $1,505,493 $0 $55,271 $1,498,214 $238,741

Total: $52,198,359 $46,245,610 $0 $3,930,506 $49,714,640 $2,022,243
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DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

3/21/2012

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
Subtotal: (Temporary Housing)
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Portola MS
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$42,174 $41,673 $0 $501 $31,804 $0
$204,822 $73,577 $0 $131,245 $201,920 $0
$3,276 $3,000 $0 ($3,000) $0 $3,276
$136,775 $136,775 $0 $0 $93,400 $0
$387,047 $255,025 $0 $128,746 $327,123 $3,276
$545,048 $545,048 $0 $0 $545,031 $0
$1,174,372 $1,178,876 $0 ($4,504) $1,174,372 $0
$329,782 $290,861 $0 $0 $281,022 $38,921
$2,164,899 $437,013 $0 $0 $167,945 $1,727,886
$4,890,249 $3,259,514 $0 $1,630,735 $4,625,220 $0
$397,938 $378,433 $0 $16,553 $394,986 $2,951
$217,952 $217,952 $0 $0 $217,952 $0
$8,706 $623 $0 $0 $623 $8,083
$59,417 $18,210 $0 $0 $14,688 $41,207
$182,873 $182,872 $0 $0 $61,788 $0
$409,456 $394,243 $0 $15,213 $258,109 $0
$10,380,690 $6,903,645 $0 $1,657,997 $7,741,736 $1,819,048
$222,833 $12,300 $0 $0 $3,814 $210,533
$333,330 $49,250 $0 $0 $30,188 $284,080
$164,254 $1,000 $0 $0 $900 $163,254
$147,614 $30,000 $0 $0 $29,013 $117,614
$868,031 $92,550 $0 $0 $63,915 $775,481
$341,985 $308,985 $0 $0 $304,805 $33,000
$38,539,633 $2,166,180 $0 $146,219 $2,302,529 $36,227,234
$3,045,231 $0 $0 $0 $0 $3,045,231
$41,926,849 $2,475,165 $0 $146,219 $2,607,333 $39,305,465
$2,866,437 $2,183,991 $0 $24,841 $2,159,517 $657,606
$2,866,437 $2,183,991 $0 $24,841 $2,159,517 $657,606
Total: $56,429,054 $11,910,376 $0 $1,957,803 $12,899,625 $42,560,875



DRAFT Measure D MS/HS Major Renovation and New Schools Phase 1A 3/21/2012
El Cerrito HS
New School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Pre-Design Services
Site Surveys $37,516 $33,650 $0 $3,866 $34,732 $0
Geotechnical Report $510,671 $384,772 $0 $125,899 $507,835 $0
CCTV Sewer/Drain Lines $2,450 $5,860 $0 ($3,410) $2,450 $0
Other Design Costs $24,251 $24,251 $0 $0 $24,251 $0
Subtotal: (Pre-Design) $574,888 $448,534 $0 $126,355 $569,268 $0
Design Phase Services
Bond Program Manager $1,215,931 $1,215,931 $0 $0 $1,215,881 $0
Master Architect $1,829,618 $1,837,098 $0 ($7,481) $1,829,617 $1
Design Manager $858,459 $858,459 $0 $0 $858,458 $0
Construction Manager $4,880,565 $4,860,015 $0 $20,550 $4,856,766 $0
AJE of Record $9,661,588 $8,843,240 $0 $818,348 $9,444,906 $0
Specialty Consultants $155,635 $141,914 $0 $13,722 $141,914 $0
Division of State Architect (DSA) Fe $361,271 $361,272 $0 $0 $361,272 $0
CA Dept. of Education Fees $45,178 $45,178 $0 $0 $45,178 $0
Reproduction Costs $23,288 $23,288 $0 $0 $19,600 $0
Hazardous Materials and IH Monitorin $175,221 $154,342 $0 $20,879 $186,521 $0
Other Planning Costs $457,916 $433,722 $0 $24,194 $436,414 $0
Subtotal: (Design Phase Services) $19,664,670 $18,774,459 $0 $890,212 $19,396,527 $0
Construction Phase Services
Material Testing $786,934 $141,840 $0 $645,094 $782,344 $0
DSA Inspectors $1,109,596 $889,946 $0 $219,650 $925,120 $0
Contract Compliance $435,449 $435,449 $0 $0 $435,349 $0
Security $16,646 $16,646 $0 $0 $16,646 $0
Subtotal: (Construction Phase Services) $2,348,625 $1,483,881 $0 $864,744 $2,159,459 $0
Modernization / New Construction
General Site Work $4,174,374 $4,327,396 $0 ($153,022) $4,120,561 $1
Track & Field Project $4,161,032 $3,749,000 $0 $412,032 $4,161,032 $0
General Construction $78,835,256 $78,834,074 $0 $1,183 $78,911,721 $0
Construction Contingency $4,080,221 $0 $0 $4,080,221 $4,080,221 $0
Subtotal: (Modernization / New Construction) $91,250,883 $86,910,470 $0 $4,340,413 $91,273,535 $1
Temporary Housing
Temporary Housing $10,409,619 $10,032,341 $0 $377,278 $10,353,506 $0
Subtotal: (Temporary Housing) $10,409,619 $10,032,341 $0 $377,278 $10,353,506 $0

Total: $124,248,686 $117,649,684 $0 $6,599,001 $123,752,295 $0

44



3/21/2012

DRAFT
Other Bond Funded Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments  Commitments CO's Invoiced Balance
Kennedy HS Track and Field $3,181,061 $3,121,658 $0 $59,404 $3,181,061 $0
Pinole Valley HS Track and Field $1,667,232 $1,587,204 $0 $80,028 $1,667,232 $0
Richmond HS Track and Field $4,181,848 $3,833,662 $0 $348,185 $4,181,848 $1
Totals: $9,030,142 $8,542,523 $0 $487,617 $9,030,142 $1
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

AJE of Record

Division of State Architect (DSA) Fe
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Security
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects

3/21/2012

Summary by Cost Type
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$8,509 $8,509 $0 $0 $8,509 $0
$97,413 $94,793 $0 $2,619 $97,413 $0
$3,040 $1,850 $0 $1,190 $3,040 $0
$17,773 $17,773 $0 $0 $17,773 $0
$126,735 $122,926 $0 $3,809 $126,735 $0
$253,548 $302,156 $0 ($48,609) $253,548 $1
$65,056 $65,056 $0 $0 $65,056 $0
$520,670 $422,789 $0 $97,881 $520,670 $0
$34,416 $34,416 $0 $0 $34,416 $0
$1,311 $1,311 $0 $0 $1,311 $0
$4,970 $3,453 $0 $1,517 $4,970 $0
$19,306 $18,875 $0 $430 $19,306 $0
$899,276 $848,056 $0 $51,219 $899,276 $1
$28,886 $19,886 $0 $9,000 $28,886 $0
$2,075 $2,075 $0 $0 $2,075 $0
$30,961 $21,961 $0 $9,000 $30,961 $0
$7,973,170 $7,549,582 $0 $423,588 $7,973,170 $0
$7,973,170 $7,549,582 $0 $423,588 $7,973,170 $0
$9,030,142 $8,542,523 $0 $487,617 $9,030,142 $1
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DRAFT

Pre-Design Services

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

AJE of Record

Division of State Architect (DSA) Fe
Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects
Kennedy HS
Track and Field

B

3/21/2012

A D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

$23,909 $23,909 $0 $0 $23,909 $0
$1,190 $0 $0 $1,190 $1,190 $0
$1,380 $1,380 $0 $0 $1,380 $0
$26,479 $25,289 $0 $1,190 $26,479 $0
$85,158 $133,767 $0 ($48,609) $85,158 $0
$27,975 $27,975 $0 $0 $27,975 $0
$207,017 $153,333 $0 $53,684 $207,017 $0
$12,100 $12,100 $0 $0 $12,100 $0
$2,620 $1,103 $0 $1,517 $2,620 $0
$15,962 $15,532 $0 $430 $15,962 $0
$350,833 $343,810 $0 $7,022 $350,833 $0
$10,704 $6,704 $0 $4,000 $10,704 $0
$10,704 $6,704 $0 $4,000 $10,704 $0
$2,793,045 $2,745,854 $0 $47,191 $2,793,045 $0
$2,793,045 $2,745,854 $0 $47,191 $2,793,045 $0
$3,181,061 $3,121,658 $0 $59,404 $3,181,061 $0
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DRAFT

Pre-Design Services

Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

AJE of Record

Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects
Pinole Valley HS

Track and Field
B

3/21/2012

A c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$29,679 $29,260 $0 $419 $29,679 $0
$15,013 $15,013 $0 $0 $15,013 $0
$44,692 $44,273 $0 $419 $44,692 $0
$31,137 $27,028 $0 $4,109 $31,137 $0
$1,311 $1,311 $0 $0 $1,311 $0
$0 $0 $0 $0 $0 $0
$2,593 $2,593 $0 $0 $2,593 $0
$35,042 $30,932 $0 $4,109 $35,042 $0
$1,587,498 $1,511,998 $0 $75,500 $1,587,498 $0
$1,587,498 $1,511,998 $0 $75,500 $1,587,498 $0
$1,667,232 $1,587,204 $0 $80,028 $1,667,232 $0
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

AJE of Record

Division of State Architect (DSA) Fe
Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Security
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects
Richmond HS
Track and Field

B

3/21/2012

A D E =
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$8,509 $8,509 $0 $0 $8,509 $0
$43,824 $41,624 $0 $2,200 $43,824 $0
$1,850 $1,850 $0 $0 $1,850 $0
$1,380 $1,380 $0 $0 $1,380 $0
$55,563 $53,363 $0 $2,200 $55,563 $0
$168,390 $168,389 $0 $0 $168,390 $1
$37,081 $37,081 $0 $0 $37,081 $0
$282,515 $242,427 $0 $40,088 $282,515 $0
$22,316 $22,316 $0 $0 $22,316 $0
$2,350 $2,350 $0 $0 $2,350 $0
$750 $750 $0 $0 $750 $0
$513,402 $473,313 $0 $40,088 $513,402 $1
$18,181 $13,181 $0 $5,000 $18,181 $0
$2,075 $2,075 $0 $0 $2,075 $0
$20,256 $15,256 $0 $5,000 $20,256 $0
$3,592,627 $3,291,729 $0 $300,897 $3,592,627 $0
$3,592,627 $3,291,729 $0 $300,897 $3,592,627 $0
$4,181,848 $3,833,662 $0 $348,185 $4,181,848 $1
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DRAFT 3/21/2012
Measure D Expenditures Phase 2A-3
Summary of School
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments  Commitments CO's Invoiced Balance

Transition LC Site Survey $118,020 $118,020 $0 $0 $118,020 $0
Harbour Way Site Survey $121,639 $121,639 $0 $0 $121,639 $0
Adams MS Site Survey $487,018 $487,018 $0 $0 $487,018 $0
Crespi MS Site Survey $399,139 $399,139 $0 $0 $399,139 $0
Hercules Mid/High Site Survey $74,855 $74,854 $0 $0 $74,854 $0
Gompers Site Survey $532,994 $532,994 $0 $0 $532,994 $0
Kennedy HS Site Survey $644,818 $644,818 $0 $0 $644,818 $0
Pinole Valley HS Site Survey $622,493 $623,103 $0 ($610) $622,493 $0
Richmond HS Site Survey $641,600 $641,600 $0 $0 $641,600 $0
Vista HS Site Survey $34,789 $34,789 $0 $0 $34,789 $0
North Campus Site Survey $125,032 $125,032 $0 $0 $125,032 $0
Hercules Mid/High Site Survey $433,748 $433,749 $0 $0 $433,749 $0
Delta Site Survey $152,564 $152,564 $0 $0 $152,564 $0
Kappa Site Survey $109,809 $109,809 $0 $0 $109,809 $0
Omega Site Survey $118,638 $118,638 $0 $0 $118,638 $0
Sigma Site Survey $110,728 $110,728 $0 $0 $110,728 $0

Totals: $4,727,883 $4,728,493 $0 ($610) $4,727,883 $0
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DRAFT 3/21/2012
Measure D
Network / Telecom Technology E-Rate Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Adams MS E-Rate $203,064 $204,169 $0 ($1,105) $203,064 $0
Crespi MS E-Rate $47,106 $55,506 $0 ($8,400) $47,106 $0
Lovonya DeJean MS E-Rate $214,532 $214,532 $0 $0 $214,532 $0
Helms MS E-Rate $1,080,622 $1,072,601 $0 $8,020 $1,071,917 $0
Hercules Mid/High E-Rate $6,623 $6,623 $0 $0 $6,623 $0
Pinole MS E-Rate $636,683 $632,095 $0 $0 $616,736 $4,588
Portola MS E-Rate $1,051,795 $152,898 $0 ($1,103) $151,795 $900,000
De Anza HS E-Rate $124,320 $124,320 $0 $0 $124,320 $0
El Cerrito HS E-Rate $403,112 $400,117 $0 $2,994 $348,431 $0
Gompers E-Rate $182,918 $185,740 $0 ($2,822) $182,918 $0
Kennedy HS E-Rate $546,974 $548,918 $0 ($1,943) $546,974 $0
Pinole Valley HS E-Rate $59,855 $59,855 $0 $0 $59,855 $0
Richmond HS E-Rate $235,812 $230,188 $0 $5,624 $235,812 $0
North Campus E-Rate $76,630 $76,630 $0 $0 $76,630 $0
Hercules Mid/High E-Rate $3,028 $3,028 $0 $0 $3,028 $0
Program E-Rate $52,877 $52,878 $0 $0 $52,878 $0

Totals: $4,925,952 $4,020,098 $0 $1,265 $3,942,619 $904,588
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DRAFT 3/21/2012
Measure D

Furniture and Equipment

Summary of School

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Helms MS Furniture and Equipment $1,085,815 $1,043,413 $0 $0 $1,023,267 $42,403
Pinole MS Furniture and Equipment $873,002 $826,453 $0 $10,501 $814,363 $36,047
Portola MS Furniture and Equipment $776,223 $185,355 $0 $0 $185,355 $590,868
El Cerrito HS Furniture and Equipment $2,416,420 $2,435,422 $0 ($19,002) $2,412,813 $0
Totals: $5,151,460 $4,490,642 $0 ($8,500) $4,435,799 $669,318
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DRAFT

Program Coordination
Site 615/Central Account

3/21/2012

Summary by Cost Type
Measure D
A B c D E
(A-(B+C))
Appr_oved Pen(_jing Budget
Budgeted Commitments Commitments Invoiced Balance
Legal/Bond Finance
Bond Issuance $0 ($13,435) $0 ($13,435) $13,435
Fiscal Audit $28,773 $63,046 $0 $63,046 ($34,273)
Legal Fees Bond Program $1,021,561 $2,064,261 $0 $2,064,261 ($1,042,700)
Legal Fees Real Property $21,138 $21,138 $0 $21,138 $0
Bond Finance Consultant $8,778 $12,057 $0 $12,057 ($3,279)
Legal/Bond Finance Totals: $1,080,250 $2,147,067 $0 $2,147,067 ($1,066,817)
Master Planning
Master Planning Costs $441,045 $687,807 $0 $687,807 ($246,762)
Master Planning Totals: $441,045 $687,807 $0 $687,807 ($246,762)
Office Expenses
Office Supplies $125,560 $169,982 $0 $169,982 ($44,422)
Program Offices $5,431 $5,431 $0 $5,431 $0
Office Equipment $101,537 $102,692 $0 $102,692 ($1,155)
Administrative Support Staff $17,566 $17,566 $0 $17,566 $0
Security $66,710 $125,989 $0 $125,989 ($59,279)
Office Expenses Totals: $316,804 $421,660 $0 $421,660 ($104,856)
Operating Expenses
Travel and Conference $30,506 $30,506 $0 $30,506 $0
Communications $19,237 $92,312 $0 $92,312 ($73,075)
Legal Advertising $36,153 $55,658 $0 $55,658 ($19,505)
Office Repairs $121,844 $121,844 $0 $121,844 $0
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DRAFT

Program Coordination
Site 615/Central Account

3/21/2012

Summary by Cost Type
Measure D
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Postage & Delivery $0 $11,274 $0 $11,274 ($11,274)
Postage and Delivery $18,415 $18,415 $0 $18,415 $0
Printing $320,395 $592,550 $0 $592,550 ($272,155)
Telephone and Fax $48,160 $48,160 $0 $48,160 $0
Operating Expenses Totals: $594,710 $970,719 $0 $970,719 ($376,009)
Reconciled Fees/Reimbursables
WLC Reimbursables $291,536 $291,536 $0 $291,536 $0
Reconciled Fees/Reimbursables Totals: $291,536 $291,536 $0 $291,536 $0
Reimbursables
SGI Reimbursables $0 $3,086,089 $0 $3,086,089 ($3,086,089)
WLC Reimbursables $0 $1,145,801 $0 $1,145,801 ($1,145,801)
Reimbursables Totals: $0 $4,231,891 $0 $4,231,891 ($4,231,891)
Reimbusables
SGI Reimbursables $2,036,824 $2,036,824 $0 $2,036,824 $0
Reimbusables Totals: $2,036,824 $2,036,824 $0 $2,036,824 $0
Salaries/Benefits
Engineering Officer $238,980 $600,941 $0 $600,941 ($361,961)
Regional Project Planner $358,516 $878,332 $0 $878,332 ($519,816)
Director of Restricted Programs $0 $238,554 $0 $238,554 ($238,554)
Director Bond Facilities $205,090 $513,740 $0 $513,740 ($308,650)
Bond Network Planner $142,340 $328,365 $0 $328,365 ($186,025)
Bond Fiscal Fund Supervisor $0 $236,966 $0 $236,966 ($236,966)
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DRAFT

Program Coordination
Site 615/Central Account

3/21/2012

Summary by Cost Type
Measure D
A B C D E

(A-(B+C)

Approved Pending Budget

Budgeted Commitments Commitments Invoiced Balance

Administrative Support Staff $473,200 $923,200 $0 $923,200 ($450,000)

Sr. Director of Bond Finance $332,894 $611,602 $0 $611,602 ($278,708)
Salaries/Benefits Totals: $1,751,020 $4,331,700 $0 $4,331,700 ($2,580,680)

Specialty Consultants

Technology/Networking Consultant $548,806 $569,681 $0 $569,681 ($20,875)
Community Outreach $233,127 $271,343 $0 $271,343 ($38,216)

Cost Estimating, GC Pre-Qualificatio $28,231 $28,231 $0 $28,231 $0

Demographic Consultant $62,376 $62,376 $0 $62,376 $0
Demographic Consulting $0 $200 $0 $200 ($200)

OPSC Consultant $26,979 $89,356 $0 $89,356 ($62,377)

Performance Auditor $952,995 $1,905,790 $0 $1,905,790 ($952,795)

Project Labor Agreement Consultant $38,215 $151,539 $0 $151,539 ($113,324)
Specialty Consultants Totals: $1,890,729 $3,078,516 $0 $3,078,516 ($1,187,787)

Totals (Measure D): $8,402,918 $18,197,720 $0 $18,197,720 ($9,794,802)
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DRAFT

Elementary, Middle and High Schools Major Renovation / New Schools for

Measure J

Summary of All Proarams

3/21/2012

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments  Commitments CO's Invoiced Balance
Measure J Elementary Schools $150,689,868 $109,124,145 $0 $7,525,878 $93,615,199 $34,039,845
Measure J MS/HS Major Renovation & New Schools Phase 1B $139,734,645 $113,489,242 $0 $7,287,102 $95,631,259 $18,958,301
Measure J Additional Bond Funded Projects $5,453,836 $5,277,969 $0 $175,866 $5,190,368 $0
Deferred Capital Projects $2,342,234 $1,561,395 $0 ($844) $1,459,554 $781,683
Network/Telecom Technology E-Rate Projects $7,800,000 $5,423,196 $0 $0 $5,281,739 $2,376,804
Furniture & Equipment $7,800,000 $3,350,144 $0 $10,723 $3,187,380 $4,439,133
Program Coordination $12,652,995 $12,540,701 $0 $0 $12,540,701 $112,294
Program Contingency $1,105,184 $1,105,184
Restroom Wall Finish Repair Projects $2,364,038 $1,561,325 $0 $77,082 $1,204,650 $725,632
Totals: $329,942,799 $252,328,116 $0 $15,075,807 $218,110,850 $62,538,876
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DRAFT 3/21/2012
Measure J
Elementary School Modernization and New Construction
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_?Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO's Invoiced Balance
Castro ES Site Survey $334,771 $324,470 $0 $10,301 $334,771 $0
Dover ES New School $32,028,549 $29,193,172 $0 $1,105,042 $25,342,044 $1,730,335
Ford ES New School $28,882,553 $25,802,298 $0 $3,080,256 $28,393,199 ($1)
King ES New School $23,731,084 $21,175,680 $0 $1,228,897 $21,883,008 $1,326,507
Nystrom ES New School $32,481,474 $10,942,998 $0 $852,340 $10,821,788 $20,686,136
Ohlone ES New School $33,231,437 $21,685,528 $0 $1,249,042 $6,840,390 $10,296,868
Totals: $150,689,868 $109,124,145 $0 $7,525,878 $93,615,199 $34,039,845
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DRAFT

Pre-Design Services

Elementary School New School Construction

3/21/2012

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$194,359 $173,888 $0 $20,471 $184,518 $0
$635,202 $617,343 $0 $11,775 $517,148 $6,085
$59,373 $43,476 $0 $0 $34,228 $15,897
$888,934 $834,706 $0 $32,246 $735,894 $21,982
$4,928,928 $4,482,087 $0 $0 $4,481,748 $446,841
$754,243 $734,988 $0 $0 $734,138 $19,255
$1,150,947 $1,135,408 $0 $0 $1,137,261 $15,539
$6,307,762 $5,354,169 $0 $425,379 $4,558,112 $528,213
$13,240,348 $10,508,875 $0 $2,667,220 $12,204,253 $64,252
$1,006,019 $861,503 $0 $33,210 $840,345 $111,306
$673,371 $673,371 $0 $0 $673,371 $0
$70,419 $54,792 $0 $0 $54,792 $15,627
$211,605 $137,912 $0 $7,000 $132,970 $66,693
$389,973 $242,773 $0 $1,500 $141,409 $145,700
$1,465,089 $1,162,161 $0 $195,605 $1,244,084 $107,323
$30,198,704 $25,348,038 $0 $3,329,914 $26,202,485 $1,520,751
$815,451 $579,619 $0 $86,000 $577,878 $149,833
$1,632,149 $1,404,044 $0 $0 $1,302,074 $228,106
$486,111 $348,813 $0 $0 $320,439 $137,298
$318,792 $54,366 $0 $0 $30,049 $264,426
$3,252,503 $2,386,841 $0 $86,000 $2,230,440 $779,662
$106,306 $86,946 $0 $15,721 $101,667 $3,639
$103,914,737 $78,603,980 $0 $19 $58,439,846 $25,310,738
$9,517,834 $0 $0 $3,909,068 $3,909,068 $5,608,766
$113,538,877 $78,690,926 $0 $3,924,808 $62,450,581 $30,923,143
$2,810,850 $1,863,633 $0 $152,909 $1,995,799 $794,307
$2,810,850 $1,863,633 $0 $152,909 $1,995,799 $794,307
$150,689,868 $109,124,145 $0 $7,525,878 $93,615,199 $34,039,845



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

AJE of Record

Specialty Consultants

Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Total:

Elementary School New School Construction

3/21/2012

Castro ES
Site Survev
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$32,309 $22,008 $0 $10,301 $32,309 $0
$18,284 $18,284 $0 $0 $18,284 $0
$50,593 $40,292 $0 $10,301 $50,593 $0
$35,515 $35,515 $0 $0 $35,515 $0
$96,061 $96,061 $0 $0 $96,061 $0
$134,664 $134,664 $0 $0 $134,664 $0
$7,672 $7,672 $0 $0 $7,672 $0
$2,066 $2,066 $0 $0 $2,066 $0
$0 $0 $0 $0 $0 $0
$8,200 $8,200 $0 $0 $8,200 $0
$284,178 $284,179 $0 $0 $284,179 ($2)
$334,771 $324,470 $0 $10,301 $334,771 $0
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DRAFT

Pre-Design Services

Elementary School New School Construction

3/21/2012

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Dover ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$45,211 $45,149 $0 $62 $45,211 $0
$134,665 $130,193 $0 $0 $110,913 $4,472
$9,436 $0 $0 $0 $0 $9,436
$189,312 $175,342 $0 $62 $156,124 $13,908
$1,213,978 $1,074,664 $0 $0 $1,074,594 $139,314
$108,117 $108,117 $0 $0 $108,117 $0
$289,197 $286,472 $0 $0 $287,402 $2,725
$1,414,098 $1,360,115 $0 $0 $1,161,276 $53,983
$2,857,846 $2,556,875 $0 $300,000 $2,566,251 $971
$124,286 $78,504 $0 $0 $74,984 $45,782
$161,180 $161,180 $0 $0 $161,180 $0
$15,421 $15,421 $0 $0 $15,421 $0
$59,795 $32,842 $0 $0 $32,842 $26,953
$107,596 $35,272 $0 $0 $21,319 $72,325
$262,054 $240,584 $0 $19,830 $221,175 $1,640
$6,613,568 $5,950,044 $0 $319,830 $5,724,560 $343,694
$175,245 $150,245 $0 $25,000 $173,492 $0
$451,926 $363,517 $0 $0 $361,523 $88,408
$96,323 $80,869 $0 $0 $80,615 $15,454
$207,445 $20,466 $0 $0 $18,836 $186,979
$930,938 $615,097 $0 $25,000 $634,466 $290,841
$72,899 $67,708 $0 $5,191 $72,899 $0
$22,795,208 $22,371,054 $0 $0 $17,986,150 $424,154
$1,412,697 $0 $0 $754,958 $754,958 $657,739
$24,280,804 $22,438,762 $0 $760,149 $18,814,007 $1,081,893
$13,926 $13,926 $0 $0 $12,887 $0
$13,926 $13,926 $0 $0 $12,887 $0
$32,028,549 $29,193,172 $0 $1,105,042 $25,342,044 $1,730,335
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DRAFT

Pre-Design Services

Elementary School New School Construction

3/21/2012

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Ford ES
New School
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$26,017 $26,000 $0 $17 $26,017 $0
$151,664 $150,090 $0 $1,575 $124,633 $0
$177,681 $176,090 $0 $1,592 $150,650 ($1)
$930,265 $930,265 $0 $0 $930,043 $0
$121,086 $121,086 $0 $0 $121,086 $0
$267,286 $267,286 $0 $0 $268,606 $0
$1,275,845 $1,275,845 $0 $0 $1,225,035 $0
$2,613,577 $2,029,975 $0 $583,602 $2,524,360 $0
$336,151 $325,151 $0 $11,000 $335,874 $0
$123,439 $123,439 $0 $0 $123,439 $0
$16,026 $16,026 $0 $0 $16,026 $0
$12,187 $12,187 $0 $0 $12,187 $0
$34,138 $34,138 $0 $0 $34,138 $0
$494,962 $364,546 $0 $130,416 $475,080 $0
$6,224,962 $5,499,944 $0 $725,019 $6,065,874 ($2)
$120,010 $59,010 $0 $61,000 $101,602 $0
$375,975 $375,975 $0 $0 $375,975 $0
$120,742 $120,742 $0 $0 $102,134 $0
$11,300 $11,300 $0 $0 $0 $0
$628,027 $567,027 $0 $61,000 $579,711 $0
$17,709,529 $17,709,529 $0 $0 $17,474,314 $0
$2,139,737 $0 $0 $2,139,737 $2,139,737 $0
$19,849,266 $17,709,529 $0 $2,139,737 $19,614,051 $0
$2,002,616 $1,849,707 $0 $152,909 $1,982,912 $0
$2,002,616 $1,849,707 $0 $152,909 $1,982,912 $0
$28,882,553 $25,802,298 $0 $3,080,256 $28,393,199 ($2)
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DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Total:

Elementary School New School Construction

3/21/2012

King ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$20,515 $20,500 $0 $15 $20,515 $0
$147,717 $136,517 $0 $10,200 $114,997 $1,000
$11,576 $11,576 $0 $0 $11,576 $0
$179,808 $168,593 $0 $10,215 $147,089 $1,000
$933,795 $823,778 $0 $0 $823,761 $110,018
$137,703 $132,862 $0 $0 $132,012 $4,841
$218,757 $205,944 $0 $0 $205,944 $12,813
$1,358,772 $1,069,087 $0 $289,685 $1,291,312 $0
$1,726,211 $1,366,028 $0 $296,902 $1,612,619 $63,281
$227,736 $184,454 $0 $12,210 $196,664 $31,072
$128,277 $128,277 $0 $0 $128,277 $0
$16,845 $16,100 $0 $0 $16,100 $745
$38,811 $27,398 $0 $0 $27,398 $11,413
$56,767 $22,988 $0 $0 $16,397 $33,779
$374,891 $258,703 $0 $41,000 $272,042 $75,188
$5,218,565 $4,235,619 $0 $639,797 $4,722,527 $343,148
$212,868 $212,869 $0 $0 $176,040 $0
$335,966 $335,966 $0 $0 $294,797 $0
$100,578 $100,578 $0 $0 $91,199 $0
$20,436 $11,300 $0 $0 $3,150 $9,136
$669,849 $660,713 $0 $0 $565,185 $9,136
$33,407 $19,238 $0 $10,530 $28,768 $3,639
$16,091,516 $16,091,516 $0 $0 $15,851,083 $0
$1,537,940 $0 $0 $568,355 $568,355 $969,585
$17,662,863 $16,110,755 $0 $578,885 $16,448,207 $973,224
$23,731,084 $21,175,680 $0 $1,228,897 $21,883,008 $1,326,507
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DRAFT

Pre-Design Services

Elementary School New School Construction

3/21/2012

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Nystrom ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$44,175 $34,100 $0 $10,075 $40,877 $0
$98,331 $98,331 $0 $0 $91,723 $0
$6,461 $0 $0 $0 $0 $6,461
$148,967 $132,431 $0 $10,075 $132,600 $6,461
$844,827 $744,326 $0 $0 $744,310 $100,501
$135,115 $134,717 $0 $0 $134,717 $398
$172,793 $172,793 $0 $0 $172,665 $0
$1,217,055 $613,081 $0 $129,744 $580,877 $474,230
$3,101,148 $2,850,503 $0 $250,644 $2,813,715 $0
$160,556 $144,497 $0 $10,000 $132,727 $6,059
$138,780 $138,780 $0 $0 $138,780 $0
$10,644 $7,245 $0 $0 $7,245 $3,399
$41,718 $25,266 $0 $0 $21,355 $16,452
$107,158 $103,359 $0 $1,500 $56,904 $2,299
$176,422 $169,932 $0 $4,358 $169,924 $2,131
$6,106,216 $5,104,500 $0 $396,247 $4,973,219 $605,469
$147,828 $97,495 $0 $0 $80,182 $50,333
$302,943 $262,717 $0 $0 $228,614 $40,226
$104,903 $46,624 $0 $0 $46,491 $58,279
$12,350 $0 $0 $0 $0 $12,350
$568,024 $406,836 $0 $0 $355,288 $161,188
$22,874,928 $5,299,230 $0 $0 $4,914,663 $17,575,698
$1,989,031 $0 $0 $446,018 $446,018 $1,543,013
$24,863,959 $5,299,230 $0 $446,018 $5,360,681 $19,118,711
$794,308 $0 $0 $0 $0 $794,308
$794,308 $0 $0 $0 $0 $794,308
$32,481,474 $10,942,998 $0 $852,340 $10,821,788 $20,686,136
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DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Total:

Elementary School New School Construction

3/21/2012

Ohlone ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$26,131 $26,131 $0 $0 $19,589 $0
$84,541 $83,928 $0 $0 $56,597 $613
$31,900 $31,900 $0 $0 $22,652 $0
$142,572 $141,959 $0 $0 $98,838 $613
$970,548 $873,539 $0 $0 $873,525 $97,008
$156,161 $142,145 $0 $0 $142,145 $14,016
$202,914 $202,914 $0 $0 $202,645 $0
$1,041,992 $1,036,041 $0 $5,950 $299,612 $0
$2,806,902 $1,570,830 $0 $1,236,072 $2,552,643 $0
$149,618 $121,224 $0 $0 $92,424 $28,395
$121,695 $121,695 $0 $0 $121,695 $0
$11,484 $0 $0 $0 $0 $11,484
$57,028 $38,153 $0 $7,000 $37,123 $11,875
$84,313 $47,016 $0 $0 $12,651 $37,297
$148,560 $120,196 $0 $0 $97,664 $28,364
$5,751,215 $4,273,752 $0 $1,249,022 $4,432,126 $228,441
$159,500 $60,000 $0 $0 $46,562 $99,500
$165,339 $65,867 $0 $0 $41,165 $99,472
$63,564 $0 $0 $0 $0 $63,564
$67,261 $11,300 $0 $0 $8,063 $55,961
$455,665 $137,167 $0 $0 $95,790 $318,498
$24,443,556 $17,132,650 $0 $19 $2,213,635 $7,310,887
$2,438,429 $0 $0 $0 $0 $2,438,429
$26,881,985 $17,132,650 $0 $19 $2,213,635 $9,749,316
$33,231,437 $21,685,528 $0 $1,249,042 $6,840,390 $10,296,868
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3/21/2012

DRAFT
Measure J
MS/HS Major Renovation and New Schools Construction
Summary of School
A B C D E F
(A-(B+C+D))
CAppr_(;ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO’s Invoiced Balance
De Anza HS New School $114,710,340 $93,804,430 $0 $4,331,267 $75,090,028 $16,574,643
Kennedy HS Renovation $13,598,727 $9,964,650 $0 $1,305,137 $9,384,005 $2,328,941
Richmond HS Renovation $11,425,578 $9,720,162 $0 $1,650,698 $11,157,226 $54,717
Totals: $139,734,645 $113,489,242 $0 $7,287,102 $95,631,259 $18,958,301
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DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New School Construction

3/21/2012

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Other Testing & Inspection Costs
Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Track & Field Project
General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)

Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$124,891 $101,856 $0 $23,035 $105,643 $0
$513,653 $501,473 $0 $9,720 $383,739 $2,461
$270 $0 $0 $0 $270 $270
$124,070 $120,523 $0 $3,548 $102,795 $0
$762,884 $723,851 $0 $36,303 $592,447 $2,730
$4,534,400 $3,860,163 $0 $0 $3,859,990 $674,237
$2,519,922 $1,967,028 $0 $0 $1,967,028 $552,894
$1,324,010 $945,141 $0 $0 $927,771 $378,869
$4,733,627 $2,954,120 $0 $492,920 $3,106,927 $1,286,587
$13,253,070 $9,518,433 $0 $1,705,736 $10,771,895 $2,028,901
$931,690 $300,794 $0 $7,896 $308,690 $623,000
$762,417 $625,335 $0 $0 $625,335 $137,082
$73,527 $71,431 $0 $0 $71,431 $2,096
$346,652 $115,147 $0 $22,000 $131,713 $209,505
$578,153 $267,393 $0 $43,935 $285,260 $266,825
$1,346,956 $884,744 $0 $120,646 $883,556 $341,567
$30,404,424 $21,509,729 $0 $2,393,132 $22,939,595 $6,501,563
$1,151,251 $414,166 $0 $9,600 $367,264 $727,484
$2,617,794 $1,403,347 $0 $0 $1,202,728 $1,214,447
$703,929 $289,612 $0 $0 $252,723 $414,317
$2,703,716 $0 $0 $0 $0 $2,703,716
$1,582,841 $211,701 $0 $54,604 $164,235 $1,316,536
$8,759,531 $2,318,826 $0 $64,204 $1,986,951 $6,376,501
$3,554,968 $3,542,468 $0 $0 $3,542,468 $12,500
$88,874,422 $84,849,062 $0 $831,062 $62,106,803 $3,194,298
$5,834,833 $0 $0 $3,853,315 $3,853,315 $1,981,518
$1,543,583 $545,306 $0 $109,086 $609,680 $889,191
$99,807,805 $88,936,836 $0 $4,793,463 $70,112,266 $6,077,507
$139,734,645 $113,489,242 $0 $7,287,102 $95,631,259 $18,958,301



DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New Schools Phase 1A

3/21/2012

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Other Testing & Inspection Costs
Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Track & Field Project
General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)
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De Anza HS
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$120,401 $97,366 $0 $23,035 $103,553 $0
$398,894 $386,713 $0 $9,720 $281,452 $2,461
$270 $0 $0 $0 $270 $270
$75,925 $75,925 $0 $0 $54,674 $0
$595,490 $560,004 $0 $32,755 $439,949 $2,730
$3,979,136 $3,304,899 $0 $0 $3,304,886 $674,237
$2,515,802 $1,962,908 $0 $0 $1,962,908 $552,894
$1,023,733 $644,864 $0 $0 $644,714 $378,869
$3,241,132 $1,954,545 $0 $0 $1,745,234 $1,286,587
$10,625,043 $7,629,348 $0 $966,794 $8,423,139 $2,028,901
$814,987 $196,988 $0 ($5,000) $191,988 $622,999
$648,152 $511,070 $0 $0 $511,070 $137,082
$66,146 $64,050 $0 $0 $64,050 $2,096
$296,807 $87,301 $0 $0 $87,301 $209,506
$415,381 $137,851 $0 $10,705 $136,984 $266,825
$945,324 $523,331 $0 $80,426 $494,300 $341,566
$24,571,643 $17,017,156 $0 $1,052,925 $17,566,574 $6,501,562
$918,700 $185,216 $0 $6,000 $166,699 $727,484
$2,392,294 $1,177,847 $0 $0 $1,018,197 $1,214,447
$654,114 $239,797 $0 $0 $203,008 $414,317
$2,703,716 $0 $0 $0 $0 $2,703,716
$1,543,416 $172,276 $0 $54,604 $164,235 $1,316,536
$8,212,239 $1,775,135 $0 $60,604 $1,552,140 $6,376,501
$3,554,968 $3,542,468 $0 $0 $3,542,468 $12,500
$71,668,785 $70,387,790 $0 $102,663 $48,429,413 $1,178,332
$4,599,598 $0 $0 $2,985,770 $2,985,770 $1,613,828
$1,507,616 $521,877 $0 $96,549 $573,714 $889,190
$81,330,967 $74,452,134 $0 $3,184,982 $55,531,365 $3,693,850
Total: $114,710,340 $93,804,430 $0 $4,331,267 $75,090,028 $16,574,643



DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New Schools Phase 1A

Kennedy HS
Renovation
B

3/21/2012

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)
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A D E E
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$3,010 $3,010 $0 $0 $610 $0
$22,400 $22,400 $0 $0 $20,985 $0
$3,982 $3,982 $0 $0 $3,982 $0
$29,392 $29,392 $0 $0 $25,578 $0
$345,181 $345,181 $0 $0 $345,094 $0
$4,120 $4,120 $0 $0 $4,120 $0
$195,538 $195,538 $0 $0 $195,457 $0
$867,086 $578,772 $0 $288,314 $736,303 $0
$1,975,134 $1,376,420 $0 $598,714 $1,823,271 $0
$83,917 $71,021 $0 $12,896 $83,917 $0
$83,863 $83,863 $0 $0 $83,863 $0
$5,218 $5,218 $0 $0 $5,218 $0
$39,846 $17,846 $0 $22,000 $37,430 $0
$154,547 $121,317 $0 $33,230 $140,751 $0
$157,100 $130,395 $0 $26,705 $148,931 $0
$3,911,549 $2,929,691 $0 $981,859 $3,604,355 $0
$71,320 $71,320 $0 $0 $42,650 $0
$141,500 $141,500 $0 $0 $101,198 $0
$20,526 $20,526 $0 $0 $20,426 $0
$171 $171 $0 $0 $0 $0
$233,517 $233,517 $0 $0 $164,274 $0
$8,731,281 $6,759,917 $0 $10,113 $5,264,500 $1,961,251
$670,711 $0 $0 $303,021 $303,021 $367,690
$22,277 $12,133 $0 $10,144 $22,277 $0
$9,424,269 $6,772,050 $0 $323,278 $5,589,798 $2,328,941
Total: $13,598,727 $9,964,650 $0 $1,305,137 $9,384,005 $2,328,941



DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New Schools Phase 1A
Richmond HS
Renovation

B

3/21/2012

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)
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A D E E
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,480 $1,480 $0 $0 $1,480 $0
$92,359 $92,359 $0 $0 $81,302 $0
$44,163 $40,616 $0 $3,548 $44,139 $0
$138,002 $134,455 $0 $3,548 $126,921 $0
$210,083 $210,083 $0 $0 $210,010 $0
$0 $0 $0 $0 $0 $0
$104,739 $104,739 $0 $0 $87,600 $0
$625,409 $420,803 $0 $204,606 $625,390 $0
$652,893 $512,664 $0 $140,228 $525,485 $0
$32,786 $32,785 $0 $0 $32,785 $1
$30,402 $30,402 $0 $0 $30,402 $0
$2,163 $2,163 $0 $0 $2,163 $0
$10,000 $10,000 $0 $0 $6,982 $0
$8,225 $8,225 $0 $0 $7,525 $0
$244,532 $231,017 $0 $13,515 $240,324 $0
$1,921,231 $1,562,882 $0 $358,348 $1,768,666 $1
$161,231 $157,631 $0 $3,600 $157,914 $0
$84,000 $84,000 $0 $0 $83,333 $0
$29,289 $29,289 $0 $0 $29,289 $0
$39,255 $39,255 $0 $0 $0 $0
$313,775 $310,175 $0 $3,600 $270,536 $0
$8,474,356 $7,701,354 $0 $718,286 $8,412,890 $54,716
$564,524 $0 $0 $564,524 $564,524 $0
$13,690 $11,297 $0 $2,393 $13,689 $0
$9,052,569 $7,712,651 $0 $1,285,202 $8,991,103 $54,716
Total: $11,425,578 $9,720,162 $0 $1,650,698 $11,157,226 $54,717



DRAFT 3/21/2012
Measure J Charter Schools, Master Planning and Additional Projects
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_?Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO's Invoiced Balance
Bayview ES Re-Roofing $28,380 $28,380 $0
Collins ES Portables $53,416 $53,416 $0 $0 $53,416 $0
Ellerhorst ES Portables $66,000 $66,000 $0 $0 $23,350 $0
Lupine Hills ES Portables $13,251 $13,251 $0 $0 $11,205 $0
Lincoln ES HVAC $8,926 $6,160 $0 $2,766 $8,425 $0
Madera ES Portables $347,354 $333,149 $0 $14,205 $308,960 $0
Mira Vista ES Portables $362,820 $346,520 $0 $16,300 $272,762 $0
Richmond College Prep Richmond College Pr $4,466,189 $4,323,593 $0 $142,595 $4,406,621 $1
Program Site Survey $107,500 $107,500 $0 $0 $105,629 $0
Totals: $5,453,836 $5,277,969 $0 $175,866 $5,190,368 $0
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H H 3/21/2012
DRAFT Measure J Charter School Renovation and Master Planning
Richmond Colleae Prep
A B c D E F
(A-(B+C+D))
Appr_oved Pen(_jlng Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Design Phase Services
Bond Program Manager $53,530 $53,530 $0 $0 $53,530 $0
Construction Manager $142,500 $142,500 $0 $0 $142,500 $0
AJE of Record $948,745 $884,771 $0 $63,974 $891,278 $0
Division of State Architect (DSA) Fe $4,877 $4,877 $0 $0 $4,877 $0
Other Planning Costs $15,317 $15,317 $0 $0 $15,317 $0
Subtotal: (Design Phase Services) $1,164,969 $1,100,995 $0 $63,974 $1,107,502 $1
Construction Phase Services
Material Testing $2,806 $2,806 $0 $0 $2,806 $0
Subtotal: (Construction Phase Services) $2,806 $2,806 $0 $0 $2,806 $0
Modernization / New Construction
General Construction $2,823,362 $2,744,740 $0 $78,622 $2,823,362 $0
Temporary Housing $475,052 $475,052 $0 $0 $472,952 $0
Subtotal: (Modernization / New Construction) $3,298,414 $3,219,792 $0 $78,622 $3,296,314 $0

Total: $4,466,189 $4,323,593 $0 $142,595 $4,406,621 $1
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DRAFT Network Telecom Technology Projects 3124/2012
A B c D E F
(A-(B+C+D))

Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

De Anza HS Technology Project ~ $1,300,000 $101,226 $0 $0 $101,226 $1,198,774
Dover ES Technology Project $370,000 $257,831 $0 $0 $257,802 $112,169

Ford ES Technology Project $500,000 $498,090 $0 $0 $431,712 $1,910
Kennedv HS Technology Project $220,000 $48,099 $0 $0 $48,037 $171,901
Kina ES Technology Project $360,000 $355,180 $0 $0 $333,060 $4,820
Nvstrom ES Technology Project $430,000 $105,948 $0 $0 $55,106 $324,052
Ohlone ES Technology Project $360,000 $0 $0 $0 $0 $360,000
Proaram Technology Project ~ $4.260.000 $4,056,822 $0 $0 $4,054,795 $203,178

Totals (Network Telecom Technology E-Rate Projects): $7,800,000 $5,423,196 $0 $0 $5,281,739 $2,376,804
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DRAFT Furniture and Equipment 3/21/2012
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Dover ES Furniture and Equipment $900,000 $609,279 $0 $0 $572,037 $290,721
Ford ES Furniture and Equipment $900,000 $438,221 $0 $0 $437,832 $461,779
King ES Furniture and Equipment $900,000 $455,304 $0 $0 $453,314 $444,696
Nystrom ES Furniture and Equipment $900,000 $190,309 $0 $0 $76,173 $709,691
Ohlone ES Furniture and Equipment $900,000 $0 $0 $0 $0 $900,000
De Anza HS Furniture and Equipment ~ $1,770,000 $198,876 $0 $0 $197,269 $1,571,124
Kennedy HS Furniture and Equipment $775,000 $760,521 $0 $10,723 $757,418 $3,756
Richmond HS Furniture and Equipment $755,000 $697,635 $0 $0 $693,336 $57,365
Totals (Furniture and Equipment): $7,800,000 $3,350,144 $0 $10,723 $3,187,380 $4,439,133

73



DRAFT Program Coordination 3fe1/z012
Site 615/Central Account
Summary by Cost Type
Measure J
A B C D E
(A-(B+C))
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Legal/Bond Finance
Bond Issuance $2,113,318 $2,113,318 $0 $2,113,318 $0
Fiscal Audit $40,700 $40,700 $0 $40,700 $0
Legal Fees Bond Program $1,480,463 $1,480,463 $0 $1,480,463 $0
Bond Finance Consultant $1,354 $1,354 $0 $1,354 $0
Legal/Bond Finance Totals: $3,635,835 $3,635,835 $0 $3,635,835 $0
Master Planning
Master Planning Costs $347,686 $347,686 $0 $347,686 $0
Master Planning Totals: $347,686 $347,686 $0 $347,686 $0
Office Expenses
Office Supplies $201,496 $201,496 $0 $201,496 $0
Security $87,170 $87,170 $0 $87,170 $0
Office Equipment $35,303 $35,303 $0 $35,303 $0
Administrative Support Staff $382,780 $382,780 $0 $382,780 $0
Office Expenses Totals: $706,749 $706,749 $0 $706,749 $0
Operating Expenses
Telephone and Fax $23,665 $23,665 $0 $23,665 $0
Legal Advertising $53,140 $53,140 $0 $53,140 $0
Office Repairs $12,858 $12,858 $0 $12,858 $0
Postage & Delivery $29,331 $29,331 $0 $29,331 $0
Printing $313,801 $313,801 $0 $313,801 $0
Communications $104,199 $104,199 $0 $104,199 $0
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DRAFT

Program Coordination
Site 615/Central Account

3/21/2012

Summary by Cost Type
Measure J
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Operating Expenses Totals: $536,994 $536,993 $0 $536,993 $1
Reimbursables
WLC Reimbursables $273,235 $273,235 $0 $273,235 $0
SGI Reimbursables $203,983 $203,983 $0 $203,983 $0
Reimbursables Totals: $477,218 $477,218 $0 $477,218 $0
Salaries/Benefits
Regional Project Planner $687,379 $676,809 $0 $676,809 $10,570
Sr. Director of Bond Finance $437,484 $418,720 $0 $418,720 $18,764
Engineering Officer $562,325 $545,583 $0 $545,583 $16,742
Director of Restricted Programs $385,602 $385,389 $0 $385,389 $213
Director Bond Facilities $243,086 $230,529 $0 $230,529 $12,557
Bond Network Planner $228,079 $209,781 $0 $209,781 $18,298
Bond Fiscal Fund Supervisor $388,082 $375,236 $0 $375,236 $12,846
Administrative Support Staff $509,803 $494,284 $0 $494,284 $15,519
Salaries/Benefits Totals: $3,441,840 $3,336,331 $0 $3,336,331 $105,509
Specialty Consultants
Technology/Networking Consultant $428,938 $428,938 $0 $428,938 $0
Cost Estimating, GC Pre-Qualificatio $897,536 $897,536 $0 $897,536 $0
Demaographic Consulting $400 $400 $0 $400 $0
OPSC Consultant $222,016 $218,702 $0 $218,702 $3,314
Performance Auditor $1,028,266 $1,024,794 $0 $1,024,794 $3,472
Scheduling $921,559 $921,559 $0 $921,559 $0

75



DRAFT Program Coordination 3fe1/z012
Site 615/Central Account
Summary by Cost Type
Measure J
A B c D E
(A-(B+C))
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Community Outreach $7,958 $7,958 $0 $7,958 $0
Specialty Consultants Totals: $3,506,673 $3,499,888 $0 $3,499,888 $6,785
Totals (Measure J): $12,652,995 $12,540,701 $0 $12,540,701 $112,294
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DRAFT

Proaram

Program Contingency

3/21/2012

Totals (Program Coordination and Contingency):

A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$1,105,184 $0 $0 $0 $0 $1,105,184
$1,105,184 $0 $0 $0 $0 $1,105,184
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DRAFT 3/21/2012
Measure J Deferred Capital Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Chavez ES Defered Capital Proj $540,000 $486,011 $0 ($22,505) $431,560 $76,495
Cameron ES Defered Capital Proj $40,000 $22,206 $0 $0 $22,206 $17,794
Collins ES Defered Capital Proj $234,915 $219,915 $0 $15,000 $218,225 $0
Highland ES Defered Capital Proj $50,000 $12,891 $0 $0 $12,001 $37,109
Grant ES Defered Capital Proj $268,012 $206,504 $0 ($4,498) $201,991 $66,006
Harding ES Defered Capital Proj $12,610 $12,610 $0 $0 $12,515 $0
Hanna Ranch ES Defered Capital Proj $120,000 $110,225 $0 $6,675 $107,404 $3,100
Transition LC Defered Capital Proj $4,220 $4,220 $0 $0 $4,216 $0
Peres ES Defered Capital Proj $59,981 $55,747 $0 $4,234 $58,021 $0
Sheldon ES Defered Capital Proj $6,350 $6,350 $0 $0 $6,350 $0
Stege ES Defered Capital Proj $172,867 $172,867 $0 $0 $172,867 $0
Stewart ES Defered Capital Proj $2,100 $2,100 $0 $0 $0 $0
Tara Hills ES Defered Capital Proj $3,850 $3,850 $0 $0 $3,850 $0
Valley View ES Defered Capital Proj $127,403 $58,010 $0 $0 $49,060 $69,393
Vista Hill Defered Capital Proj $1,066 $1,066 $0 $0 $1,066 $0
Crespi MS Defered Capital Proj $380,000 $122,107 $0 $250 $98,977 $257,643
Lovonya DeJean MS Defered Capital Proj $25,000 $10,000 $0 $0 $10,000 $15,000
Pinole Valley HS Defered Capital Proj $25,000 $0 $0 $0 $0 $25,000
Richmond HS Defered Capital Proj $54,716 $54,716 $49,244 $0
Program Defered Capital Proj $214,144 $0 $0 $0 $0 $214,144

Totals: $2,342,234 $1,561,395 $0 ($844) $1,459,554 $781,683
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DRAFT 3/21/2012
Measure J Restroom Wall Finish Repair Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Bayview ES Restroom Wall Finish Repair Projects $22,800 $22,800 $0
Downer ES Restroom Wall Finish Repair Projects $200,000 $40,575 $0 $0 $1,875 $159,425
Lupine Hills ES Restroom Wall Finish Repair Projects $578,895 $537,679 $0 $41,216 $476,960 $0
Harding ES Restroom Wall Finish Repair Projects $200,000 $0 $0 $0 $0 $200,000
Kensington ES Restroom Wall Finish Repair Projects $30,851 $30,851 $0 $0 $4,143 $0
Madera ES Restroom Wall Finish Repair Projects $195,450 $174,909 $0 $20,541 $193,552 $1
Mira Vista ES Restroom Wall Finish Repair Projects $22,815 $22,815 $0 $0 $0 $0
Murphy ES Restroom Wall Finish Repair Projects $35,297 $35,297 $0 $0 $0 $0
Peres ES Restroom Wall Finish Repair Projects $200,000 $0 $0 $0 $0 $200,000
Riverside ES Restroom Wall Finish Repair Projects $200,000 $117,107 $0 $0 $72,987 $82,893
Sheldon ES Restroom Wall Finish Repair Projects $12,168 $12,168 $0 $0 $0 $0
Stewart ES Restroom Wall Finish Repair Projects $163,245 $149,276 $0 $13,969 $150,354 $0
Verde ES Restroom Wall Finish Repair Projects $302,517 $301,161 $0 $1,356 $274,691 $0
Washington ES Restroom Wall Finish Repair Projects $200,000 $116,687 $0 $0 $30,089 $83,313

Totals: $2,364,038 $1,561,325 $0 $77,082 $1,204,650 $725,632
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DRAFT

Elementary, Middle and High Schools Major Renovation / New Schools for
Measure D2010
Summary of All Proarams

3/21/2012

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments  Commitments CO's Invoiced Balance
Measure D-2010 Modernization & New Construction $441,975,432 $29,588,253 $0 $1,942,780 $18,842,312 $410,444,399
Deferred Capital Projects $2,300,000 $0 $0 $0 $0 $2,300,000
Network/Telecom Technology E-Rate Projects $10,000,000 $19,484 $0 $0 $9,383 $9,980,516
Furniture & Equipment $5,000,000 $136,400 $0 $2,110 $138,197 $4,861,490
Program Coordination & Contingency $8,000,000 $1,886,542 $0 $0 $1,886,542 $6,113,458
Program Contingency $6,000,000 $0 $0 $0 $0 $6,000,000
Totals: $473,275,432 $31,630,679 $0 $1,944,890 $20,876,433 $439,699,863
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DRAFT 3/21/2012
Measure D2010
Major Renovation and New Schools Construction
Summary of School
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO's Invoiced Balance
Coronado ES New School $32,000,000 $3,287,803 $0 $500 $3,085,264 $28,711,697
Downer ES Soccer Field $330,000 $76,340 $0 $0 $0 $253,660
Highland ES New School $34,500,000 $370,448 $0 $0 $305,679 $34,129,552
Fairmont ES New School $33,877,605 $1,462,510 $0 $2,600 $1,071,224 $32,412,495
Montalvin ES Site Work $4,000,000 $529,290 $0 $0 $25,247 $3,470,710
Peres ES Renovation and New Constru $2,010,000 $202,641 $0 $0 $105,333 $1,807,359
Stege ES New School $30,000,000 $761,004 $0 $0 $221,479 $29,238,996
Valley View ES New School $34,066,383 $3,270,777 $0 $158,162 $607,201 $30,637,444
Verde ES Site Work $167,316 $0 $0 $0 $0 $167,316
Wilson ES New School $34,000,000 $790,109 $0 $10,000 $694,376 $33,199,891
El Cerrito HS Stadium $7,000,000 $67,860 $0 $0 $46,961 $6,932,140
Kennedy HS Modernization and New Cons $8,000,000 $0 $0 $0 $0 $8,000,000
Pinole Valley HS New School $120,000,000 $10,596,016 $0 $82,390 $3,773,064 $109,321,594
Richmond HS Modernization and New Cons $40,000,000 $0 $0 $0 $0 $40,000,000
Hercules Mid/High Modemization and New Cons $12,000,000 $211,882 $0 $0 $157,904 $11,788,118
Leadership Public Schools New School $50,024,128 $7,961,572 $0 $1,689,128 $8,748,581 $40,373,427

Totals: $441,975,432 $29,588,253 $0 $1,942,780 $18,842,312 $410,444,399
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DRAFT Measure D2010 Major Renovation and New School Construction 3/21/2012
Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $604,279 $224,426 $0 $2,375 $188,722 $377,479
Geotechnical Report $1,226,678 $770,816 $0 $1,233 $703,485 $454,629
CCTV Sewer/Drain Lines $445,473 $0 $0 $0 $0 $445,473
Other Design Costs $1,743,919 $106,286 $0 $0 $106,286 $1,637,633
Subtotal: (Pre-Design) $4,020,350 $1,101,528 $0 $3,607 $998,492 $2,915,214
Design Phase Services
Bond Program Manager $9,242,776 $241,255 $0 $0 $241,255 $9,001,521
Master Architect $551,541 $551,541 $0 $0 $551,541 $0
Design Manager $9,047,609 $407,694 $0 $0 $337,938 $8,639,915
Construction Manager $18,275,154 $609,143 $0 $0 $392,923 $17,666,011
AJE of Record $34,739,479 $20,098,549 $0 $1,532,732 $10,442,743 $13,108,198
Specialty Consultants $7,424,560 $330,787 $0 $25,394 $196,738 $7,068,379
Division of State Architect (DSA) Fe $2,194,174 $357,077 $0 $0 $357,077 $1,837,098
CA Dept. of Education Fees $324,399 $0 $0 $0 $0 $324,399
Reproduction Costs $2,686,776 $19,410 $0 $0 $17,429 $2,667,366
Hazardous Materials and IH Monitorin $5,379,848 $199,490 $0 $0 $160,476 $5,180,358
Other Planning Costs $5,855,140 $456,272 $0 $33,925 $339,420 $5,364,943
Subtotal: (Design Phase Services) $95,721,456 $23,271,218 $0 $1,592,051 $13,037,539 $70,858,187
Construction Phase Services
Material Testing $2,869,912 $6,407 $0 $0 $6,407 $2,863,505
Special Inspections $2,569,556 $0 $0 $0 $0 $2,569,556
DSA Inspectors $3,957,761 $0 $0 $0 $0 $3,957,761
Contract Compliance $3,827,761 $0 $0 $0 $0 $3,827,761
Security $2,537,769 $5,524 $0 $3,290 $8,815 $2,528,954
Subtotal: (Construction Phase Services) $15,762,758 $11,931 $0 $3,290 $15,222 $15,747,537
Modernization / New Construction
General Site Work $21,553 $21,552 $0 $0 $4,780 $0
Other Construction Costs $40,781 $40,781 $0 $0 $40,781 $0
General Construction $309,479,594 $4,095,933 $0 $325,449 $3,790,654 $305,058,211
Construction Contingency $14,970,587 $0 $0 $0 $0 $14,970,587
Temporary Housing $1,015,565 $964,609 $0 $18,383 $954,844 $32,573
Subtotal: (Modernization / New Construction) $325,528,079 $5,122,876 $0 $343,832 $4,791,059 $320,061,372
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DRAFT

Measure D2010 Major Renovation and New School Construction

3/21/2012

Summary by Cost Type
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Total: $441,975,432 $29,588,253 $0 $1,942,780 $18,842,312 $410,444,399
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

Coronado ES

3/21/2012

A B F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

$98,220 $97,720 $0 $500 $81,613 $0
$62,526 $21,074 $0 $0 $19,174 $41,452
$34,413 $0 $0 $0 $0 $34,413
$107,183 $1,186 $0 $0 $1,186 $105,997
$302,342 $119,980 $0 $500 $101,973 $181,862
$737,420 $30,552 $0 $0 $30,552 $706,868
$81,343 $81,343 $0 $0 $81,343 $0
$656,077 $40,428 $0 $0 $39,182 $615,648
$1,474,841 $0 $0 $0 $0 $1,474,841
$3,180,972 $2,605,560 $0 $0 $2,540,022 $575,412
$737,420 $80,933 $0 $0 $28,433 $656,487
$167,149 $130,845 $0 $0 $130,845 $36,304
$24,581 $0 $0 $0 $0 $24,581
$23,684 $2,066 $0 $0 $2,066 $21,618
$244,910 $22,100 $0 $0 $7,545 $222,810
$414,517 $93,045 $0 $0 $61,183 $321,472
$7,742,914 $3,086,873 $0 $0 $2,921,172 $4,656,041
$223,684 $0 $0 $0 $0 $223,684
$245,807 $0 $0 $0 $0 $245,807
$312,175 $0 $0 $0 $0 $312,175
$312,175 $0 $0 $0 $0 $312,175
$245,807 $0 $0 $0 $0 $245,807
$1,339,648 $0 $0 $0 $0 $1,339,648
$21,310,174 $0 $0 $0 $0 $21,310,174
$1,170,509 $0 $0 $0 $0 $1,170,509
$100,000 $80,950 $0 $0 $62,118 $19,050
$22,580,683 $80,950 $0 $0 $62,118 $22,499,733
$32,000,000 $3,287,803 $0 $500 $3,085,264 $28,711,697
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

3/21/2012

Hiahland ES
A B E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$54,656 $0 $0 $0 $0 $54,656
$72,874 $5,943 $0 $0 $5,943 $66,931
$36,437 $0 $0 $0 $0 $36,437
$156,160 $0 $0 $0 $0 $156,160
$320,127 $5,943 $0 $0 $5,943 $314,184
$780,798 $35,941 $0 $0 $35,941 $744,857
$107,417 $107,417 $0 $0 $107,417 $0
$673,381 $20,000 $0 $0 $10,699 $653,381
$1,561,596 $0 $0 $0 $0 $1,561,596
$2,732,794 $192,064 $0 $0 $136,596 $2,540,730
$780,798 $7,018 $0 $0 $7,018 $773,780
$176,981 $0 $0 $0 $0 $176,981
$26,027 $0 $0 $0 $0 $26,027
$236,842 $2,066 $0 $0 $2,066 $234,776
$471,082 $0 $0 $0 $0 $471,082
$650,665 $0 $0 $0 $0 $650,665
$8,198,381 $364,505 $0 $0 $299,737 $7,833,876
$236,842 $0 $0 $0 $0 $236,842
$260,266 $0 $0 $0 $0 $260,266
$330,538 $0 $0 $0 $0 $330,538
$330,538 $0 $0 $0 $0 $330,538
$260,266 $0 $0 $0 $0 $260,266
$1,418,450 $0 $0 $0 $0 $1,418,450
$23,287,243 $0 $0 $0 $0 $23,287,243
$1,239,362 $0 $0 $0 $0 $1,239,362
$24,526,605 $0 $0 $0 $0 $24,526,605
$34,500,000 $370,448 $0 $0 $305,679 $34,129,552
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

3/21/2012

Fairmont ES
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$51,619 $9,200 $0 $1,800 $10,909 $40,619
$68,826 $38,692 $0 $0 $35,147 $30,134
$34,413 $0 $0 $0 $0 $34,413
$147,484 $0 $0 $0 $0 $147,484
$302,342 $47,892 $0 $1,800 $46,056 $252,650
$737,420 $27,433 $0 $0 $27,433 $709,987
$81,989 $81,989 $0 $0 $81,989 $0
$655,431 $41,226 $0 $0 $33,070 $614,205
$1,474,841 $0 $0 $0 $0 $1,474,841
$2,580,972 $1,234,001 $0 $0 $851,907 $1,346,971
$737,420 $7,018 $0 $0 $7,018 $730,402
$167,149 $0 $0 $0 $0 $167,149
$24,581 $0 $0 $0 $0 $24,581
$223,684 $2,066 $0 $0 $2,066 $221,618
$444,910 $3,618 $0 $0 $3,618 $441,292
$614,517 $17,267 $0 $800 $18,067 $596,450
$7,742,914 $1,414,618 $0 $800 $1,025,169 $6,327,496
$223,684 $0 $0 $0 $0 $223,684
$245,807 $0 $0 $0 $0 $245,807
$312,175 $0 $0 $0 $0 $312,175
$312,175 $0 $0 $0 $0 $312,175
$245,807 $0 $0 $0 $0 $245,807
$1,339,648 $0 $0 $0 $0 $1,339,648
$23,287,779 $0 $0 $0 $0 $23,287,779
$1,170,509 $0 $0 $0 $0 $1,170,509
$24,458,288 $0 $0 $0 $0 $24,458,288
$33,877,605 $1,462,510 $0 $2,600 $1,071,224 $32,412,495
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DRAFT Measure D2010 Modernization and New Construction 8/21/2012

Montalvin ES
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Pre-Design Services
Site Surveys $2,000 $0 $0 $0 $0 $2,000
Geotechnical Report $12,500 $12,500 $0 $0 $0 $0
Other Design Costs $3,100 $0 $0 $0 $0 $3,100
Subtotal: (Pre-Design) $17,600 $12,500 $0 $0 $0 $5,100
Design Phase Services
Bond Program Manager $130,000 $0 $0 $0 $0 $130,000
Design Manager $88,000 $0 $0 $0 $0 $88,000
Construction Manager $166,400 $0 $0 $0 $0 $166,400
AJE of Record $514,000 $511,590 $0 $0 $20,047 $2,410
Specialty Consultants $6,000 $0 $0 $0 $0 $6,000
Division of State Architect (DSA) Fe $8,000 $0 $0 $0 $0 $8,000
CA Dept. of Education Fees $800 $0 $0 $0 $0 $800
Reproduction Costs $10,800 $0 $0 $0 $0 $10,800
Hazardous Materials and IH Monitorin $12,000 $0 $0 $0 $0 $12,000
Other Planning Costs $6,400 $5,200 $0 $0 $5,200 $1,200
Subtotal: (Design Phase Services) $942,400 $516,790 $0 $0 $25,247 $425,610
Construction Phase Services
Material Testing $40,000 $0 $0 $0 $0 $40,000
Subtotal: (Construction Phase Services) $40,000 $0 $0 $0 $0 $40,000
Modernization / New Construction
General Construction $3,000,000 $0 $0 $0 $0 $3,000,000
Subtotal: (Modernization / New Construction) $3,000,000 $0 $0 $0 $0 $3,000,000

Total: $4,000,000 $529,290 $0 $0 $25,247 $3,470,710
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DRAFT

Pre-Design Services

Site Surveys
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

3/21/2012

Peres ES
A B E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,000 $0 $0 $0 $0 $1,000
$7,800 $0 $0 $0 $0 $7,800
$8,800 $0 $0 $0 $0 $8,800
$100,000 $0 $0 $0 $0 $100,000
$44,000 $1,200 $0 $0 $1,108 $42,800
$83,200 $0 $0 $0 $0 $83,200
$202,000 $200,271 $0 $0 $103,055 $1,729
$18,000 $0 $0 $0 $0 $18,000
$4,000 $1,170 $0 $0 $1,170 $2,830
$400 $0 $0 $0 $0 $400
$5,400 $0 $0 $0 $0 $5,400
$6,000 $0 $0 $0 $0 $6,000
$18,200 $0 $0 $0 $0 $18,200
$481,200 $202,641 $0 $0 $105,333 $278,559
$20,000 $0 $0 $0 $0 $20,000
$20,000 $0 $0 $0 $0 $20,000
$1,500,000 $0 $0 $0 $0 $1,500,000
$1,500,000 $0 $0 $0 $0 $1,500,000
$2,010,000 $202,641 $0 $0 $105,333 $1,807,359
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DRAFT Measure D2010 Modernization and New Construction 8/21/2012

Steae ES
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Pre-Design Services
Site Surveys $45,547 $15,973 $0 $0 $15,973 $29,574
Geotechnical Report $60,729 $3,960 $0 $0 $3,960 $56,769
CCTV Sewer/Drain Lines $30,364 $0 $0 $0 $0 $30,364
Other Design Costs $130,133 $0 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $266,773 $19,933 $0 $0 $19,933 $246,840
Design Phase Services
Bond Program Manager $650,665 $33,331 $0 $0 $33,331 $617,334
Master Architect $88,743 $88,743 $0 $0 $88,743 $0
Design Manager $561,922 $37,275 $0 $0 $36,993 $524,647
Construction Manager $1,301,330 $0 $0 $0 $0 $1,301,330
AJE of Record $2,277,328 $569,332 $0 $0 $30,089 $1,707,996
Specialty Consultants $650,665 $7,446 $0 $0 $7,446 $643,219
Division of State Architect (DSA) Fe $147,484 $0 $0 $0 $0 $147,484
CA Dept. of Education Fees $21,689 $0 $0 $0 $0 $21,689
Reproduction Costs $197,368 $2,066 $0 $0 $2,066 $195,302
Hazardous Materials and IH Monitorin $392,568 $2,874 $0 $0 $2,874 $389,694
Other Planning Costs $542,221 $5 $0 $0 $5 $542,216
Subtotal: (Design Phase Services) $6,831,983 $741,071 $0 $0 $201,546 $6,090,912
Construction Phase Services
Material Testing $197,368 $0 $0 $0 $0 $197,368
Special Inspections $216,888 $0 $0 $0 $0 $216,888
DSA Inspectors $275,448 $0 $0 $0 $0 $275,448
Contract Compliance $275,448 $0 $0 $0 $0 $275,448
Security $216,888 $0 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $1,182,040 $0 $0 $0 $0 $1,182,040
Modernization / New Construction
General Construction $20,656,038 $0 $0 $0 $0 $20,656,038
Construction Contingency $1,032,802 $0 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $21,688,840 $0 $0 $0 $0 $21,688,840

Total: $30,000,000 $761,004 $0 $0 $221,479 $29,238,996
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DRAFT Measure D2010 Modernization and New Construction 8/21/2012

Vallev View ES
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Pre-Design Services
Site Surveys $51,619 $23,600 $0 $0 $19,352 $28,019
Geotechnical Report $68,826 $38,258 $0 $1,125 $39,383 $29,443
CCTV Sewer/Drain Lines $34,413 $0 $0 $0 $0 $34,413
Other Design Costs $147,484 $0 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $302,342 $61,858 $0 $1,125 $58,735 $239,359
Design Phase Services
Bond Program Manager $737,420 $32,208 $0 $0 $32,208 $705,212
Master Architect $96,259 $96,259 $0 $0 $96,259 $0
Design Manager $641,161 $41,394 $0 $0 $35,092 $599,767
Construction Manager $1,474,841 $0 $0 $0 $0 $1,474,841
AJE of Record $3,380,972 $3,035,625 $0 $157,250 $381,688 $188,097
Specialty Consultants $337,420 $3,433 $0 ($213) $3,220 $334,200
Division of State Architect (DSA) Fe $167,149 $0 $0 $0 $0 $167,149
CA Dept. of Education Fees $24,581 $0 $0 $0 $0 $24,581
Reproduction Costs $223,684 $0 $0 $0 $0 $223,684
Hazardous Materials and IH Monitorin $344,910 $0 $0 $0 $0 $344,910
Other Planning Costs $414,517 $0 $0 $0 $0 $414,517
Subtotal: (Design Phase Services) $7,842,914 $3,208,919 $0 $157,037 $548,466 $4,476,958
Construction Phase Services
Material Testing $223,684 $0 $0 $0 $0 $223,684
Special Inspections $245,807 $0 $0 $0 $0 $245,807
DSA Inspectors $312,175 $0 $0 $0 $0 $312,175
Contract Compliance $212,175 $0 $0 $0 $0 $212,175
Security $245,807 $0 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $1,239,648 $0 $0 $0 $0 $1,239,648
Modernization / New Construction
Other Construction Costs $0 $0 $0 $0 $0 $0
General Construction $23,476,557 $0 $0 $0 $0 $23,476,557
Construction Contingency $1,170,509 $0 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $24,647,066 $0 $0 $0 $0 $24,647,066

$34,066,383 $3,270,777 $0 $158,162 $607,201 $30,637,444
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

3/21/2012

Wilson ES
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$54,656 $0 $0 $0 $0 $54,656
$72,874 $4,708 $0 $0 $4,708 $68,166
$36,437 $0 $0 $0 $0 $36,437
$156,160 $0 $0 $0 $0 $156,160
$320,127 $4,708 $0 $0 $4,708 $315,419
$780,798 $35,978 $0 $0 $35,978 $744,820
$95,789 $95,789 $0 $0 $95,789 $0
$685,009 $44,892 $0 $0 $33,668 $640,117
$1,561,596 $0 $0 $0 $0 $1,561,596
$2,732,794 $580,464 $0 $10,000 $510,934 $2,142,330
$780,798 $2,433 $0 $0 $2,433 $778,365
$176,981 $0 $0 $0 $0 $176,981
$26,027 $0 $0 $0 $0 $26,027
$236,842 $0 $0 $0 $0 $236,842
$471,082 $0 $0 $0 $0 $471,082
$650,665 $25,845 $0 $0 $10,865 $624,820
$8,198,381 $785,401 $0 $10,000 $689,668 $7,402,980
$236,842 $0 $0 $0 $0 $236,842
$260,266 $0 $0 $0 $0 $260,266
$330,538 $0 $0 $0 $0 $330,538
$330,538 $0 $0 $0 $0 $330,538
$260,266 $0 $0 $0 $0 $260,266
$1,418,450 $0 $0 $0 $0 $1,418,450
$22,787,243 $0 $0 $0 $0 $22,787,243
$1,239,362 $0 $0 $0 $0 $1,239,362
$24,026,605 $0 $0 $0 $0 $24,026,605
$34,000,000 $790,109 $0 $10,000 $694,376 $33,199,891
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

3/21/2012

El Cerrito HS
A B E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$7,591 $0 $0 $0 $0 $7,591
$10,121 $0 $0 $0 $0 $10,121
$5,061 $0 $0 $0 $0 $5,061
$21,689 $0 $0 $0 $0 $21,689
$44,462 $0 $0 $0 $0 $44,462
$108,444 $0 $0 $0 $0 $108,444
$108,444 $4,000 $0 $0 $3,961 $104,444
$216,888 $0 $0 $0 $0 $216,888
$648,000 $20,860 $0 $0 $0 $627,140
$43,025 $43,000 $0 $0 $43,000 $25
$8,615 $0 $0 $0 $0 $8,615
$7,895 $0 $0 $0 $0 $7,895
$15,428 $0 $0 $0 $0 $15,428
$21,925 $0 $0 $0 $0 $21,925
$1,178,664 $67,860 $0 $0 $46,961 $1,110,804
$22,895 $0 $0 $0 $0 $22,895
$36,148 $0 $0 $0 $0 $36,148
$45,908 $0 $0 $0 $0 $45,908
$15,908 $0 $0 $0 $0 $15,908
$36,148 $0 $0 $0 $0 $36,148
$157,007 $0 $0 $0 $0 $157,007
$5,442,672 $0 $0 $0 $0 $5,442,672
$172,134 $0 $0 $0 $0 $172,134
$5,614,806 $0 $0 $0 $0 $5,614,806
$7,000,000 $67,860 $0 $0 $46,961 $6,932,140
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DRAFT Measure D2010 Modernization and New Construction 8/21/2012

Kennedv HS
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $12,146 $0 $0 $0 $0 $12,146
Geotechnical Report $16,194 $0 $0 $0 $0 $16,194
CCTV Sewer/Drain Lines $8,097 $0 $0 $0 $0 $8,097
Other Design Costs $34,702 $0 $0 $0 $0 $34,702
Subtotal: (Pre-Design) $71,139 $0 $0 $0 $0 $71,139
Design Phase Services
Bond Program Manager $173,511 $0 $0 $0 $0 $173,511
Design Manager $173,511 $0 $0 $0 $0 $173,511
Construction Manager $347,021 $0 $0 $0 $0 $347,021
AJE of Record $607,287 $0 $0 $0 $0 $607,287
Specialty Consultants $173,511 $0 $0 $0 $0 $173,511
Division of State Architect (DSA) Fe $39,329 $0 $0 $0 $0 $39,329
CA Dept. of Education Fees $5,784 $0 $0 $0 $0 $5,784
Reproduction Costs $52,632 $0 $0 $0 $0 $52,632
Hazardous Materials and IH Monitorin $104,685 $0 $0 $0 $0 $104,685
Other Planning Costs $144,592 $0 $0 $0 $0 $144,592
Subtotal: (Design Phase Services) $1,821,863 $0 $0 $0 $0 $1,821,863
Construction Phase Services
Material Testing $52,632 $0 $0 $0 $0 $52,632
Special Inspections $57,837 $0 $0 $0 $0 $57,837
DSA Inspectors $73,453 $0 $0 $0 $0 $73,453
Contract Compliance $73,453 $0 $0 $0 $0 $73,453
Security $57,837 $0 $0 $0 $0 $57,837
Subtotal: (Construction Phase Services) $315,212 $0 $0 $0 $0 $315,212
Modernization / New Construction
General Construction $5,508,275 $0 $0 $0 $0 $5,508,275
Construction Contingency $275,414 $0 $0 $0 $0 $275,414
Subtotal: (Modernization / New Construction) $5,783,689 $0 $0 $0 $0 $5,783,689

$8,000,000 $0 $0 $0 $0 $8,000,000
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

Pinole Vallev HS

3/21/2012

A B D F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$77,304 $48,329 $0 $75 $42,370 $28,901
$583,982 $578,082 $0 $0 $527,463 $5,900
$127,225 $0 $0 $0 $0 $127,225
$329,248 $0 $0 $0 $0 $329,248
$1,117,759 $626,411 $0 $75 $569,834 $491,273
$2,271,867 $26,872 $0 $0 $26,872 $2,244,995
$2,726,240 $122,687 $0 $0 $94,049 $2,603,553
$4,543,733 $38,455 $0 $0 $38,455 $4,505,278
$9,087,467 $8,939,506 $0 $29,100 $2,537,066 $118,861
$1,590,307 $1,280 $0 $0 $1,280 $1,589,027
$617,948 $0 $0 $0 $0 $617,948
$90,875 $0 $0 $0 $0 $90,875
$826,959 $4,146 $0 $0 $4,146 $822,813
$1,644,832 $17,880 $0 $0 $17,880 $1,626,952
$681,560 $173,933 $0 $28,100 $116,943 $479,528
$24,081,788 $9,324,759 $0 $57,200 $2,836,691 $14,699,829
$826,959 $4,542 $0 $0 $4,542 $822,417
$372,586 $0 $0 $0 $0 $372,586
$1,154,108 $0 $0 $0 $0 $1,154,108
$1,154,108 $0 $0 $0 $0 $1,154,108
$290,799 $0 $0 $0 $0 $290,799
$3,798,560 $4,542 $0 $0 $4,542 $3,794,018
$86,547,303 $640,304 $0 $25,115 $361,997 $85,881,883
$4,327,365 $0 $0 $0 $0 $4,327,365
$90,874,668 $640,304 $0 $25,115 $361,997 $90,209,248
$120,000,000 $10,596,016 $0 $82,390 $3,773,064 $109,321,594
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

3/21/2012

Richmond HS
A F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$45,547 $0 $0 $0 $0 $45,547
$60,729 $0 $0 $0 $0 $60,729
$30,364 $0 $0 $0 $0 $30,364
$130,133 $0 $0 $0 $0 $130,133
$266,773 $0 $0 $0 $0 $266,773
$650,665 $0 $0 $0 $0 $650,665
$650,665 $0 $0 $0 $0 $650,665
$1,301,330 $0 $0 $0 $0 $1,301,330
$2,277,328 $0 $0 $0 $0 $2,277,328
$650,665 $0 $0 $0 $0 $650,665
$147,484 $0 $0 $0 $0 $147,484
$21,689 $0 $0 $0 $0 $21,689
$197,368 $0 $0 $0 $0 $197,368
$392,568 $0 $0 $0 $0 $392,568
$542,221 $0 $0 $0 $0 $542,221
$6,831,983 $0 $0 $0 $0 $6,831,983
$197,368 $0 $0 $0 $0 $197,368
$216,888 $0 $0 $0 $0 $216,888
$275,448 $0 $0 $0 $0 $275,448
$275,448 $0 $0 $0 $0 $275,448
$216,888 $0 $0 $0 $0 $216,888
$1,182,040 $0 $0 $0 $0 $1,182,040
$30,656,038 $0 $0 $0 $0 $30,656,038
$1,032,802 $0 $0 $0 $0 $1,032,802
$31,688,840 $0 $0 $0 $0 $31,688,840
$40,000,000 $0 $0 $0 $0 $40,000,000
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction
Hercules Mid/Hiah

3/21/2012

A B F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$18,219 $0 $0 $0 $0 $18,219
$24,291 $0 $0 $0 $0 $24,291
$12,146 $0 $0 $0 $0 $12,146
$52,053 $0 $0 $0 $0 $52,053
$106,709 $0 $0 $0 $0 $106,709
$260,266 $0 $0 $0 $0 $260,266
$260,266 $7,000 $0 $0 $6,856 $253,266
$520,532 $0 $0 $0 $0 $520,532
$910,931 $179,382 $0 $0 $147,074 $731,549
$260,266 $25,500 $0 $0 $3,974 $234,766
$58,994 $0 $0 $0 $0 $58,994
$8,676 $0 $0 $0 $0 $8,676
$78,947 $0 $0 $0 $0 $78,947
$157,027 $0 $0 $0 $0 $157,027
$216,888 $0 $0 $0 $0 $216,888
$2,732,793 $211,882 $0 $0 $157,904 $2,520,911
$78,947 $0 $0 $0 $0 $78,947
$86,755 $0 $0 $0 $0 $86,755
$110,179 $0 $0 $0 $0 $110,179
$110,179 $0 $0 $0 $0 $110,179
$86,755 $0 $0 $0 $0 $86,755
$472,815 $0 $0 $0 $0 $472,815
$8,262,416 $0 $0 $0 $0 $8,262,416
$413,121 $0 $0 $0 $0 $413,121
$8,675,537 $0 $0 $0 $0 $8,675,537
$12,000,000 $211,882 $0 $0 $157,904 $11,788,118
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

Leadership Public Schools

3/21/2012

A B D F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

$84,155 $29,604 $0 $0 $18,504 $54,551
$112,206 $67,600 $0 $108 $67,708 $44,499
$56,103 $0 $0 $0 $0 $56,103
$320,590 $105,100 $0 $0 $105,100 $215,490
$573,055 $202,304 $0 $108 $191,312 $370,643
$1,123,502 $18,940 $0 $0 $18,940 $1,104,562
$1,123,502 $47,592 $0 $0 $43,260 $1,075,910
$2,247,005 $570,688 $0 $0 $354,468 $1,676,317
$3,606,634 $2,029,895 $0 $1,336,382 $3,184,265 $240,358
$701,290 $195,727 $0 $25,607 $135,917 $479,956
$272,501 $182,061 $0 $0 $182,061 $90,440
$40,074 $0 $0 $0 $0 $40,074
$364,671 $7,000 $0 $0 $5,019 $357,671
$677,846 $153,018 $0 $0 $128,559 $524,828
$936,252 $140,977 $0 $5,025 $127,157 $790,250
$11,093,278 $3,345,898 $0 $1,367,014 $4,179,646 $6,380,366
$289,007 $1,865 $0 $0 $1,865 $287,142
$324,501 $0 $0 $0 $0 $324,501
$425,616 $0 $0 $0 $0 $425,616
$425,616 $0 $0 $0 $0 $425,616
$374,501 $5,524 $0 $3,290 $8,815 $365,686
$1,839,240 $7,389 $0 $3,290 $10,680 $1,828,561
$21,553 $21,552 $0 $0 $4,780 $0
$40,781 $40,781 $0 $0 $40,781 $0
$33,757,856 $3,455,629 $0 $300,334 $3,428,657 $30,001,893
$1,726,698 $0 $0 $0 $0 $1,726,698
$915,565 $883,659 $0 $18,383 $892,726 $13,523
$36,462,452 $4,401,622 $0 $318,716 $4,366,944 $31,742,114
$50,024,128 $7,961,572 $0 $1,689,128 $8,748,581 $40,373,427
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DRAFT Network Telecom Technology and Security Projects 3/21/2012
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Coronado ES Technology $400,000 $0 $0 $0 $0 $400,000
Highland ES Technology $400,000 $0 $0 $0 $0 $400,000
Fairmont ES Technology $400,000 $0 $0 $0 $0 $400,000
Stege ES Technology $400,000 $0 $0 $0 $0 $400,000
Valley View ES Technology $400,000 $0 $0 $0 $0 $400,000
Wilson ES Technology $400,000 $0 $0 $0 $0 $400,000
Pinole Valley HS E-Rate $1,000,000 $19,484 $0 $0 $9,383 $980,516
Richmond HS Technology $500,000 $0 $0 $0 $0 $500,000
Hercules Mid/High Technology $300,000 $0 $0 $0 $0 $300,000
Leadership Public Schools Technology $800,000 $0 $0 $0 $0 $800,000
Program Security Cameras $5,000,000 $0 $0 $0 $0 $5,000,000
Totals (Network Telecom Technology E-Rate Projects): ~ $10,000,000 $19,484 $0 $0 $9,383 $9,980,516
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DRAFT Furniture and Equipment 3212012
A B C D E F
(A-(B+C+D))

Appr_oved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance

Coronado ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Highland ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Fairmont ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Stege ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Valley View ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Wilson ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Pinole Valley HS Furniture and Equipment ~ $1,000,000 $34,473 $0 $2,110 $36,520 $963,417
Richmond HS Furniture and Equipment $500,000 $0 $0 $0 $0 $500,000

Hercules Mid/High Furniture and Equipment $300,000 $0 $0 $0 $0 $300,000
Leadership Public Schools Furniture and Equipment $800,000 $101,927 $0 $0 $101,677 $698,073
Totals (Furniture and Equipment): $5,000,000 $136,400 $0 $2,110 $138,197 $4,861,490
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DRAFT

Program Coordination
Site 615/Central Account

Summary by Cost Type
Measure D2010

3/21/2012

A B c D E
(A-(B+C)

Approved Pending Budget
Budgeted Commitments ~ Commitments Invoiced Balance

Legal/Bond Finance
Bond Issuance $300,000 $0 $0 $0 $300,000
Fiscal Audit $50,000 $11,000 $0 $11,000 $39,000
Legal Fees Bond Program $700,000 $0 $0 $0 $700,000
Bond Finance Consultant $10,000 $0 $0 $0 $10,000
Legal/Bond Finance Totals: $1,060,000 $11,000 $0 $11,000 $1,049,000

Master Planning
Master Planning Costs $540,000 $92,356 $0 $92,356 $447,644
Master Planning Totals: $540,000 $92,356 $0 $92,356 $447,644
Office Expenses

Office Supplies $50,000 $31,836 $0 $31,836 $18,164
Security $100,000 $0 $0 $0 $100,000
Office Equipment $50,000 $0 $0 $0 $50,000
Administrative Support Staff $300,000 $223,610 $0 $223,610 $76,390
Office Expenses Totals: $500,000 $255,446 $0 $255,446 $244,554

Operating Expenses
Travel & Conference $1,768 $1,768 $0 $1,768 $0
Legal Advertising $50,000 $0 $0 $0 $50,000
Office Repairs $15,000 $2,696 $0 $2,696 $12,304
Postage & Delivery $50,000 $3,388 $0 $3,388 $46,612
Printing $98,232 $42,770 $0 $42,770 $55,462
Telephone and Fax $30,000 $11,097 $0 $11,097 $18,903
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DRAFT

Program Coordination
Site 615/Central Account

Summary by Cost Type
Measure D2010

3/21/2012

A B c D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Communications $50,000 $0 $0 $0 $50,000
Operating Expenses Totals: $295,000 $61,718 $0 $61,718 $233,282
Reimbursables
SGI Reimbursables $200,000 $0 $0 $0 $200,000
WLC Reimbursables $50,000 $10,000 $0 $10,000 $40,000
Reimbursables Totals: $250,000 $10,000 $0 $10,000 $240,000
Salaries/Benefits
Engineering Officer $400,000 $339 $0 $339 $399,661
Regional Project Planner $500,000 $0 $0 $0 $500,000
Director of Restricted Programs $300,000 $0 $0 $0 $300,000
Director Bond Facilities $300,000 $1,070 $0 $1,070 $298,930
Bond Network Planner $100,000 $0 $0 $0 $100,000
Bond Fiscal Fund Supervisor $254,000 $0 $0 $0 $254,000
Administrative Support Staff $350,000 $706 $0 $706 $349,294
Sr. Director of Bond Finance $450,000 $0 $0 $0 $450,000
Salaries/Benefits Totals: $2,654,000 $2,116 $0 $2,116 $2,651,884
Specialty Consultants
Technology/Networking Consultant $300,000 $290,720 $0 $290,720 $9,280
Community Outreach $100,000 $0 $0 $0 $100,000
Cost Estimating, GC Pre-Qualificatio $700,000 $544,603 $0 $544,603 $155,397
Demographic Consulting $1,000 $0 $0 $0 $1,000
OPSC Consultant $200,000 $70,752 $0 $70,752 $129,248
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DRAFT

Program Coordination
Site 615/Central Account

Summary by Cost Type
Measure D2010

3/21/2012

A B c D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments ~ Commitments Invoiced Balance
Performance Auditor $700,000 $0 $0 $0 $700,000
Scheduling $700,000 $547,830 $0 $547,830 $152,170
Specialty Consultants Totals: $2,701,000 $1,453,906 $0 $1,453,906 $1,247,094
Totals (Measure D2010): $8,000,000 $1,886,542 $0 $1,886,542 $6,113,458
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