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CAMP Budget and Cost Comparison/Analysis
              (May 2012 Vs. June 2012)

(A) (B) (C) (D) = (A-B) (E) = (B-C)
Approved Budget/
Commitments Invoiced Commitment Commitment/

May 2012 Budgeted Encumbered To date Balance Balance

1.) Measure M $329,620,349 $329,620,347 $329,519,128 $2 $102,899 Detail Page 1

2.) Measure D $343,641,920 $292,039,368 $290,456,029 $51,602,552 $2,067,767 Detail Page 37

3.) Measure J $329,943,236 $271,377,322 $229,856,464 $58,565,914 $44,055,840 Detail Page 56

4.) Measure D2010 $473,265,432 $36,370,791 $24,249,979 $436,894,641 $12,150,388 Detail Page 79
$1,476,470,937 $929,407,828 $874,081,600 $547,063,109 $58,376,894

June 2012

5.) Measure M $329,620,349 $329,620,347 $329,519,488 $2 $100,859 Detail Page 1

6.) Measure D $343,193,442 $293,916,182 $289,905,143 $49,277,260 $4,011,039 Detail Page 37

7.) Measure J $330,391,714 $275,146,471 $235,281,245 $55,245,243 $39,865,226 Detail Page 56

8.) Measure D2010 $473,265,432 $41,455,627 $26,748,079 $431,809,805 $14,707,548 Detail Page 80
9.) $1,476,470,937 $940,138,627 $881,453,955 $536,332,310 $58,684,672

Variance Between May 2012 & June 2012

10.) Measure M $0 $0 $360

11.) Measure D -$448,478 $1,876,814 -$550,886 El Cerrito HS Stadium Costs moved D2010

12.) Measure J $448,478 $3,769,149 $5,424,781

13.) Measure D2010 $0 $5,084,836 $2,498,100

14.) Total $0 $10,730,799 $7,372,355

Program Contingency

15.) May 2012 $576,334 Summary Page I

16.) June 2012 $710,469 Summary Page I

17.) Variance $134,135

Major Budget Changes: El Cerrito HS Stadium AOR Expenditures moved to D2010
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

SOURCE
CURRENT MASTER 

PLAN REVENUE

2012 UPDATE 
PROPOSED 

ADJUSTMENTS

2012 UPDATE 
MASTER PLAN 

REVENUE REFERENCE

Measure M Sale of Bonds $150,000,000 $0 $150,000,000
E-Rate Reimbursement (Elementary Schools) $1,922,521 $0 $1,922,521 Appr'd Reimbursement
Developer Fees Growth 1A and 1B $24,900,038 $0 $24,900,038 See Grouth Worksheet
Projected Interest Income $4,967,794 $0 $4,967,794 Total M Interest 03/31/08
Total State Funds (with Reconciled Revenues) $31,578,870 $0 $31,578,870 Total M Schools State Funds
FEMA Reimbursement (Riverside ES) $1,000,000 $0 $1,000,000 Appr'd Reimbursement
County Funding Verde Project $900,000 $0 $900,000 Funds Rec'd from County

Measure M Total $215,269,223 $0 $215,269,223
Measure D Bonds $300,000,000 $0 $300,000,000 All series sold.
Developer Fee Income $2,885,528 $0 $2,885,528 Growth Projects--transfer.

Interest Income $14,785,928 $0 $14,785,928 Confirmed interest earnings.
Joint Use Funds $5,000,000 $0 $5,000,000 Pinole Middle Fire, RHS Soccer
E-Rate Reimbursement $667,976 $0 $667,976

State Funds by Project

El Cerrito High $11,556,135 $0 $11,556,135
Actual Fund Released $570,548 prior reported 
$561,563

Pinole Middle $3,690,574 $0 $3,690,574 Fund Release filed.
Portola Middle $2,197,279 $0 $2,197,279 Projected from eligibility.
Helms Middle $3,781,072 $0 $3,781,072 Allocated, all funds received.

State Funds Subtotal: $21,225,060 $0 $21,225,060
Measure D Total $344,564,492 $0 $344,564,492

Measure J Bonds $400,000,000 $0 $400,000,000 Three series sold to date. 
Developer Fee Income $1,000,000 $0 $1,000,000 Adjusted for Housing Market declines.
Interest Income $3,895,622 $0 $3,895,622 Adjusted for lower interest earnings.
State Funds Interest Income $1,479,726 $0 $1,479,726 Originally unallocated interest.  
Charter Project Revenue $0 $0 $0 No Charters--For LPS see Measure D 2010
Joint Use Funds $0 $0 $0 Assume no Hercules Revenue Ohlone

State Funds by Project
De Anza HS $13,346,561 $0 $13,346,561 De Anza Apportionment SAB 8-4-10
Kennedy HS $6,104,665 $0 $6,104,665 Modernization Eligibility

Kennedy HS ERP Reimbursement $1,300,000 $0 $1,300,000
ERP Restrooms to be reimbursed to Bond 
Fund

Richmond HS $11,599,844 $0 $11,599,844 RHS Apportionment SAB 9-25-11
Castro $2,004,509 $0 $2,004,509 Portola/Castro
Coronado $0 $0 $0 See D2010 Eligibility
Dover $3,669,778 $0 $3,669,778 Fund Release filed.
Ford $3,402,970 $0 $3,402,970 Fund Release filed.
King $2,531,648 $0 $2,531,648 Fund Release filed.
Nystrom $747,000 $0 $747,000 Unfunded Approvals
Ohlone $1,824,922 $0 $1,824,922 Modernization Eligibility

Additional State Rev.: Portola $14,300,000 $0 $14,300,000
Seismic/Hardship Program Conceptual 
Approval March 2011

Additional State Revenue $7,092,482 $0 $7,092,482
Ford Dover ORG Adjusted SAB Apportionment-
Fund Release filed.

State Funds Subtotal: $67,924,379 $0 $67,924,379
Measure J Total $474,299,727 $0 $474,299,727

Measure D 2010 Bonds $380,000,000 $0 $380,000,000 Voter-authorized Bonds--100M sold to date
Measure E Balance Transfer $6,077,014 $0 $6,077,014 Transfer remaining Measure E Funds

Developer Fee Income $1,000,000 $0 $1,000,000
Assumes 8-year modest housing recovery. 
Richmond, Hercules development

Interest Income on Bond Deposits $9,751,297 $0 $9,751,297
Assumes low interest rates, with upward 
movement over 5-years

Coronado Fire Rebuild Funds $1,710,314 $0 $1,710,314 Insurance proceeds for MP Fire reconstruction
State Funds Interest Income $0 $0 $0 Anticipated State Funds Interest
Charter Project Revenue $15,400,000 $0 $15,400,000 LPS Charter Allocation + LPS Loan

State Funds by Project
Pinole Valley HS $10,705,225 $0 $10,705,225 Modernization Eligibility
Pinole Valley HS ORG $5,000,000 $0 $5,000,000 Over Crowding Relief Grant--Portables Rem.
Hercules Middle High $2,000,000 $0 $2,000,000 New Construction Eligibility
Gompers High School $1,823,142 $0 $1,823,142 Modernization Eligibility
Coronado $497,025 $0 $497,025 Modernization Eligibility
Fairmont $1,956,227 $0 $1,956,227 Modernization Eligibility
Highland $764,780 $0 $764,780 Modernization Eligibility
Stege $0 $0 $0 Modernization Eligibility
Valley View $1,090,790 $0 $1,090,790 Modernization Eligibility
Wilson $2,061,680 $0 $2,061,680 Modernization Eligibility

Additional State Revenue: High Performance School $2,500,000 $0 $2,500,000
High Performance Base Grant with projected 
250K per site at 10 Campus

State Funds Subtotal: $28,398,869 $0 $28,398,869
Measure D - 2010 Total $442,337,494 $0 $442,337,494

TOTAL PROGRAM REVENUE: $1,476,470,936 $0 $1,476,470,936
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

SOURCE
APPROVED/OR

PLANNING BUDGET

MASTER 
PLANNING 

ADJUSTMENTS
2012 MASTER
PLAN BUDGET REFERENCE

Measure M Modernization and New Construction Phase 1A $125,920,362 $0 $125,920,362
Measure M Modernization and New Construction Phase 1B $143,956,691 $0 $143,956,691
Measure M Expenditures Phase 2A Thru 3 $1,277,539 $0 $1,277,539
Stewart ES Portable Classrooms $2,989,661 $0 $2,989,661
QUICK STARTS Projects $6,705,327 $0 $6,705,327
Chavez ES and Hanna Ranch ES Renovation $1,136,522 $0 $1,136,522
Program Coordination $8,035,760 $0 $8,035,760
Furniture and Equipment $6,215,779 $0 $6,215,779
Technology E-Rate Projects $5,713,160 $0 $5,713,160
Additional Bond Funded Projects $22,902,924 $0 $22,902,924
Community Kitchen Projects $4,766,623 $0 $4,766,623

$329,620,348 $0 $329,620,348

Helms Middle $78,527,467 $0 $78,527,467
Cost to Complete--Artificial Turf + Pro-Rata Share 
Community Center

Pinole Middle $52,198,359 $0 $52,198,359 Cost to Complete--Artificial Turf Fields

Portola Middle $56,429,054 $0 $56,429,054 Estimated cost to complete.
El Cerrito High $124,248,686 ($448,497) $123,800,189 Stadium Cost moved to D2010

TOTAL SECONDARY $311,403,566 ($448,497) $310,955,069

Kennedy HS Track Field $3,181,061 $0 $3,181,061

PVHS Track & Field $1,667,232 $0 $1,667,232

Richmond HS Track Field $4,181,848 $0 $4,181,848
TOTAL TRACK/FIELDS $9,030,141 $0 $9,030,141

PH
 

2A
-

3 ALL OTHER PROJECTS $4,727,883 $0 $4,727,883 Planning costs to date.
$4,727,883 $0 $4,727,883

PROGRAM COORDINATION $8,402,918 $0 $8,402,918 District management costs

FURNISHINGS/EQUIPMENT $5,151,460 $19 $5,151,479

NETWORK TECHNOLOGY $4,925,952 $0 $4,925,952
$18,480,330 $19 $18,480,349

$343,641,920 ($448,478) $343,193,442
Dover ES $32,028,548 $0 $32,028,548 Updated Bid Cost, Soft costs adjusted.
Castro ES $334,771 $0 $334,771 Master Plan costs elementary project.
Ford ES $29,051,230 $169,547 $29,220,777 Change Orders
King ES $23,731,084 $0 $23,731,084 Updated Bid Cost, Soft costs adjusted.
Nystrom ES $32,481,474 $0 $32,481,474 Estimated cost to complete.
Ohlone ES $33,231,437 $0 $33,231,437 Estimated cost to complete.

TOTAL ELEMENTARY $150,858,544 $169,547 $151,028,091
De Anza High School $114,710,340 $0 $114,710,340 Full Bid savings, second adjustment
Richmond High School $11,434,652 $47,596 $11,482,248 Additional Design Costs
Kennedy High School $13,598,727 $0 $13,598,727 Change Orders

TOTAL SECONDARY $139,743,719 $47,596 $139,791,315
Richmond College Prep $4,466,036 $0 $4,466,036 PO Closeout

Master Planning $107,500 $0 $107,500 Master Plan Costs Elementary/Secondary
TOTAL CHARTERS + GOMPERS $4,573,536 $0 $4,573,536

ADDITIONAL PROJECTS $898,271 $10,653 $908,924 Portable Projects and Site Work
RESTROOM WALL PROJECTS $2,406,092 $0 $2,406,092 Restroom Wall Finish Repair CO's
MEASURE D REFUND EXPENSE $1,600,000 $0 $1,600,000

DEFERRED CAPITAL PROJECTS $2,342,234 $0 $2,342,234
Support Capital Mainenance Expenditures 
District-wide

PROGRAM COORDINATION $11,344,506 $86,547 $11,431,053 Cost to complete
FURNISHINGS/EQUIPMENT $7,800,000 $0 $7,800,000 Cost to Complete F&E all J Projects
NETWORK TECHNOLOGY $7,800,000 $0 $7,800,000 Site/Dist. Wide add KHS.
PROGRAM CONTINGENCY $576,334 $134,135 $710,469 Program Contingency

TOTAL DISTRICT-WIDE COSTS $34,767,437 $231,335 $34,998,772
$329,943,236 $448,478 $330,391,714

Pinole Valley High School $120,000,000 $0 $120,000,000 Master Plan Cost Estimate update
Hercules Middle School $12,000,000 $0 $12,000,000 New Classrooms
Richmond High School $40,000,000 $0 $40,000,000 Master Plan priority projects

Kennedy High School $8,000,000 $0 $8,000,000
Complete limited renovations--incl. Swim 
Center repairs ($5,000,000)

ECHS Stadium $7,000,000 $0 $7,000,000 Preliminary Budget
TOTAL SECONDARY $187,000,000 $0 $187,000,000

Montalvin Manor $4,000,000 $0 $4,000,000
Coronado ES $32,000,000 $0 $32,000,000 Updated from CD Estimate w/all costs
Fairmont ES $33,877,605 $0 $33,877,605 Master Plan Preliminary Estimate
Highland ES $34,500,000 $0 $34,500,000 Preliminary Budget: SF/Cost
Stege ES $30,000,000 $0 $30,000,000 Budget only, Master Plan underway 
Valley View ES $34,066,383 $0 $34,066,383 Master Plan Preliminary Estimate
Wilson ES $34,000,000 $0 $34,000,000 Budget number, no Master plan
Peres ES Renovation $2,000,000 $0 $2,000,000
VERDE ES SITE WORK $167,316 $0 $167,316
DOWNER ES SOCCER $330,000 $0 $330,000

TOTAL ELEMENTARY $204,941,304 $0 $204,941,304

$43,000,000 $0 $43,000,000 New Campus Project

$7,024,128 $0 $7,024,128
Design, Demolition, Temp Housing Costs 
from Measure J Project

$50,024,128 $0 $50,024,128
DISTRICT TECHNOLOGY $5,000,000 $0 $5,000,000 Security cameras, access systems
DEFERRED CAPITAL PROJECTS $2,300,000 $0 $2,300,000 Capital Maintenance Projects (Proposed)
PROGRAM COST $8,000,000 $0 $8,000,000 District-wide costs program
FURNISHINGS/EQUIPMENT $5,000,000 $0 $5,000,000 Project furnishings & Equipment
PROJECT TECHNOLOGY $5,000,000 $0 $5,000,000 Network technology for projects
PROGRAM CONTINGENCY $6,000,000 $0 $6,000,000 Program Contingency

$31,300,000 $0 $31,300,000
$473,265,432 $0 $473,265,432

SUB-TOTAL PROGRAM BUDGET $1,476,470,936 $0 $1,476,470,936
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PROPOSED REVISED BUDGET Harding 
ES

Lincoln 
ES

Lupine 
Hills ES

Madera 
ES

Montalvin 
ES

Peres 
ES

Riverside 
ES

Stewart 
ES

Verde 
ES TotalMEASURE M PHASE 1-A

Design Costs
Pre-Design Services

COST BREAKDOWN

Site Surveys $1,548 $1,470 $1,593 $7,215 $1,960 $6,073 $13,129 $3,185 $36,171
Geotechnical Report $26,058 $43,189$34,460 $31,950 $21,217 $39,911 $222,750 $46,011 $37,262 $502,808
CCTV Sewer/Drain Lines $966 $713 $713 $713 $712 $712 $712 $712 $5,953
Other Design Costs $19,915 $2,000$2,000 $2,401 $4,638 $2,888 $2,000 $4,063 $2,000 $41,903

Subtotal $48,487 $47,372$36,460 $36,656 $33,783 $45,471 $231,535 $63,914 $43,159 $586,836

Design Phase Services
Bond Program Manager $233,184 $156,576$121,651 $123,265 $121,717 $179,105 $152,212 $89,869 $121,535 $1,299,114
Master Architect $614,813 $626,011$478,596 $444,513 $437,444 $614,895 $479,032 $367,523 $515,640 $4,578,466
Construction Manager $913,284 $657,014$528,017 $470,146 $442,050 $719,465 $502,493 $334,809 $484,867 $5,052,146
A/E of Record $1,168,754 $829,617$806,554 $729,972 $670,962 $969,361 $789,673 $803,759 $855,063 $7,623,715
Specialty Consultants $45,866 $41,238$61,437 $23,494 $99,204 $51,671 $30,848 $45,902 $44,658 $444,317
Division of State Architect (DSA) Fe $56,811 $43,742$58,967 $44,003 $49,057 $72,033 $35,175 $38,776 $34,158 $432,721
CA Dept. of Education Fees $4,523 $7,007$6,539 $3,592 $4,024 $8,964 $4,453 $3,762 $4,344 $47,206
Reproduction Costs $40,295 $8,862$34,957 $37,149 $19,220 $29,237 $33,830 $24,753 $13,708 $242,010
Hazardous Materials and IH Monitorin $165,216 $48,720$26,306 $65,484 $168,153 $136,716 $106,898 $138,315 $83,477 $939,285
Other Planning Costs $260,296 $63,997$117,944 $87,463 $103,273 $160,009 $169,224 $135,064 $98,739 $1,196,008

Subtotal $3,503,040 $2,482,785$2,240,967 $2,029,080 $2,115,103 $2,941,456 $2,303,838 $1,982,531 $2,256,188 $21,854,988

Construction Phase Services
Material Testing $69,283 $106,683$78,709 $55,752 $46,820 $54,844 $91,864 $31,535 $60,341 $595,832
DSA Inspectors $275,378 $216,363$174,943 $126,592 $116,141 $192,452 $212,863 $108,829 $177,603 $1,601,164
Contract Compliance $47,281 $39,728$40,200 $41,191 $40,241 $41,787 $41,983 $39,114 $39,475 $371,000
Security $38,716 $185,233$11,398 $57,067 $110,180 $249,324 $184,668 $45,801 $204,861 $1,087,247

Subtotal $430,658 $548,008$305,250 $280,601 $313,383 $538,406 $531,377 $225,279 $482,280 $3,655,243

Soft Cost Total $3,982,184 $3,078,165$2,582,678 $2,346,337 $2,462,268 $3,525,333 $3,066,750 $2,271,724 $2,781,627 $26,097,066

Modernization / New Construction

Construction Costs

General Site Work $746,895 $323,546 $485,303 $18,106 $5,359 $172,294 $1,751,503
Other Construction Costs $67,350 $10,900$15,587 $79,091 $22,194 $104,611 $9,583 $309,316
General Construction $8,917,000 $9,375,000$10,377,450 $6,773,252 $6,823,000 $11,056,120 $7,772,000 $6,226,000 $8,687,000 $76,006,822
Construction Contingency $3,018,000 $2,399,196$446,496 $1,183,912 $1,295,366 $2,332,009 $1,037,790 $1,845,417 $1,854,397 $15,412,583

Subtotal $12,749,245 $11,785,096$10,839,533 $8,280,710 $8,603,668 $13,485,326 $8,837,343 $8,348,323 $10,550,980 $93,480,224

Temporary Housing
Temporary Housing $968,992 $1,086,252$271,326 $487,929 $476,936 $859,642 $545,079 $10,999 $499,707 $5,206,862
TH Contingency $296,404 $114,926$8,989 $150,533 $16,322 $50,337 $257,268 $98,671 $142,761 $1,136,210

Subtotal $1,265,396 $1,201,178$280,315 $638,462 $493,258 $909,979 $802,347 $109,669 $642,469 $6,343,071

HardCost Total $14,014,640 $12,986,274$11,119,848 $8,919,172 $9,096,926 $14,395,305 $9,639,690 $8,457,992 $11,193,449 $99,823,296

Project Budget $17,996,825 $16,064,439$13,702,526 $11,265,509 $11,559,194 $17,920,638 $12,706,440 $10,729,716 $13,975,076 $125,920,362

II



PROPOSED REVISED BUDGET Harding 
ES

Lincoln 
ES

Lupine 
Hills ES

Madera 
ES

Montalvin 
ES

Peres 
ES

Riverside 
ES

Stewart 
ES

Verde 
ES TotalMEASURE M PHASE 1-A

Design Costs
Pre-Design Services

COST BREAKDOWN

Site Surveys $1,548 $1,470 $1,593 $7,215 $1,960 $6,073 $13,129 $3,185 $36,171
Geotechnical Report $26,058 $43,189$34,460 $31,950 $21,217 $39,911 $222,750 $46,011 $37,262 $502,808
CCTV Sewer/Drain Lines $966 $713 $713 $713 $712 $712 $712 $712 $5,953
Other Design Costs $19,915 $2,000$2,000 $2,401 $4,638 $2,888 $2,000 $4,063 $2,000 $41,903

Subtotal $48,487 $47,372$36,460 $36,656 $33,783 $45,471 $231,535 $63,914 $43,159 $586,836

Design Phase Services
Bond Program Manager $233,184 $156,576$121,651 $123,265 $121,717 $179,105 $152,212 $89,869 $121,535 $1,299,114
Master Architect $614,813 $626,011$478,596 $444,513 $437,444 $614,895 $479,032 $367,523 $515,640 $4,578,466
Construction Manager $913,284 $657,014$528,017 $470,146 $442,050 $719,465 $502,493 $334,809 $484,867 $5,052,146
A/E of Record $1,168,754 $829,617$806,554 $729,972 $670,962 $969,361 $789,673 $803,759 $855,063 $7,623,715
Specialty Consultants $45,866 $41,238$61,437 $23,494 $99,204 $51,671 $30,848 $45,902 $44,658 $444,317
Division of State Architect (DSA) Fe $56,811 $43,742$58,967 $44,003 $49,057 $72,033 $35,175 $38,776 $34,158 $432,721
CA Dept. of Education Fees $4,523 $7,007$6,539 $3,592 $4,024 $8,964 $4,453 $3,762 $4,344 $47,206
Reproduction Costs $40,295 $8,862$34,957 $37,149 $19,220 $29,237 $33,830 $24,753 $13,708 $242,010
Hazardous Materials and IH Monitorin $165,216 $48,720$26,306 $65,484 $168,153 $136,716 $106,898 $138,315 $83,477 $939,285
Other Planning Costs $260,296 $63,997$117,944 $87,463 $103,273 $160,009 $169,224 $135,064 $98,739 $1,196,008

Subtotal $3,503,040 $2,482,785$2,240,967 $2,029,080 $2,115,103 $2,941,456 $2,303,838 $1,982,531 $2,256,188 $21,854,988

Construction Phase Services
Material Testing $69,283 $106,683$78,709 $55,752 $46,820 $54,844 $91,864 $31,535 $60,341 $595,832
DSA Inspectors $275,378 $216,363$174,943 $126,592 $116,141 $192,452 $212,863 $108,829 $177,603 $1,601,164
Contract Compliance $47,281 $39,728$40,200 $41,191 $40,241 $41,787 $41,983 $39,114 $39,475 $371,000
Security $38,716 $185,233$11,398 $57,067 $110,180 $249,324 $184,668 $45,801 $204,861 $1,087,247

Subtotal $430,658 $548,008$305,250 $280,601 $313,383 $538,406 $531,377 $225,279 $482,280 $3,655,243

Soft Cost Total $3,982,184 $3,078,165$2,582,678 $2,346,337 $2,462,268 $3,525,333 $3,066,750 $2,271,724 $2,781,627 $26,097,066

Modernization / New Construction

Construction Costs

General Site Work $746,895 $323,546 $485,303 $18,106 $5,359 $172,294 $1,751,503
Other Construction Costs $67,350 $10,900$15,587 $79,091 $22,194 $104,611 $9,583 $309,316
General Construction $8,917,000 $9,375,000$10,377,450 $6,773,252 $6,823,000 $11,056,120 $7,772,000 $6,226,000 $8,687,000 $76,006,822
Construction Contingency $3,018,000 $2,399,196$446,496 $1,183,912 $1,295,366 $2,332,009 $1,037,790 $1,845,417 $1,854,397 $15,412,583

Subtotal $12,749,245 $11,785,096$10,839,533 $8,280,710 $8,603,668 $13,485,326 $8,837,343 $8,348,323 $10,550,980 $93,480,224

Temporary Housing
Temporary Housing $968,992 $1,086,252$271,326 $487,929 $476,936 $859,642 $545,079 $10,999 $499,707 $5,206,862
TH Contingency $296,404 $114,926$8,989 $150,533 $16,322 $50,337 $257,268 $98,671 $142,761 $1,136,210

Subtotal $1,265,396 $1,201,178$280,315 $638,462 $493,258 $909,979 $802,347 $109,669 $642,469 $6,343,071

HardCost Total $14,014,640 $12,986,274$11,119,848 $8,919,172 $9,096,926 $14,395,305 $9,639,690 $8,457,992 $11,193,449 $99,823,296

Project Budget $17,996,825 $16,064,439$13,702,526 $11,265,509 $11,559,194 $17,920,638 $12,706,440 $10,729,716 $13,975,076 $125,920,362

II



PROPOSED REVISED BUDGET

El Cerrito HS Helms MSPortola MS Pinole MS Total
MEASURE D PHASE 1-A
COST BREAKDOWN
Design Costs

Pre-Design Services
Site Surveys $37,516 $31,695$42,174 $37,636 $149,021
Geotechnical Report $510,671 $440,388$204,822 $267,786 $1,423,667
CCTV Sewer/Drain Lines $2,450 $0$3,276 $8,500 $14,226
Other Design Costs $24,251 $16,865$136,775 $141,550 $319,440

$574,888 $488,948$387,047 $455,471 $1,906,354Subtotal

Design Phase Services
Bond Program Manager $1,215,931 $670,655$545,048 $774,774 $3,206,408
Master Architect $1,829,618 $1,681,718$1,174,372 $1,237,427 $5,923,135
Design Manager $858,459 $541,629$329,782 $734,327 $2,464,197
Construction Manager $4,880,565 $3,620,642$2,155,099 $3,649,458 $14,305,764
A/E of Record $9,189,048 $5,561,685$4,900,049 $3,472,924 $23,123,706
Specialty Consultants $155,635 $116,600$397,938 $184,777 $854,950
Division of State Architect (DSA) Fe $361,271 $316,489$217,952 $257,665 $1,153,378
CA Dept. of Education Fees $45,178 $29,133$8,706 $20,101 $103,118
Reproduction Costs $21,288 $13,168$53,807 $3,885 $92,148
Hazardous Materials and IH Monitorin $175,221 $271,427$182,873 $159,878 $789,399
Other Planning Costs $457,916 $315,960$415,066 $274,324 $1,463,266

Subtotal $19,190,130 $13,139,106$10,380,690 $10,769,540 $53,479,467

Construction Phase Services
Material Testing $786,934 $657,039$222,833 $307,177 $1,973,983
DSA Inspectors $1,109,596 $1,085,448$333,330 $799,859 $3,328,233
Contract Compliance $435,449 $241,659$164,254 $194,972 $1,036,334
Security $16,646 $45,155$147,614 $62,373 $271,788

Subtotal $2,348,625 $2,029,301$868,031 $1,364,381 $6,610,338
Soft Cost Total $22,113,643 $15,657,355$11,635,768 $12,589,392 $61,996,159

Modernization / New Construction
Construction Costs

General Site Work $4,174,374 $477,152$341,985 $1,233,156 $6,226,667
Track & Field Project $4,187,075 $0$0 $0 $4,187,075
General Construction $78,835,256 $59,914,051$38,539,633 $33,094,045 $210,382,985
Construction Contingency $4,080,221 $2,473,911$3,045,231 $3,482,261 $13,081,624

Subtotal $91,276,926 $62,865,114$41,926,849 $37,809,462 $233,878,351

Temporary Housing
Temporary Housing $4,998$2,866,437$10,409,619 $1,387,005 $11,801,622
TH Contingency $0$0$0 $412,500 $412,500

Subtotal $4,998$2,866,437$10,409,619 $1,799,505 $12,214,122
Hard Cost Total $101,686,545 $62,870,112$44,793,286 $39,608,967 $248,958,910

Project Budget $123,800,189 $78,527,467$56,429,054 $52,198,359 $310,955,069

IV



PROPOSED REVISED BUDGET Bayview 
ES

Kensington 
ES

Ellerhorst 
ES

Mira 
Vista ES

Murphy 
ES

Sheldon
ES

Tara 
Hills ES

Washington
 ES

Downer 
ES TotalMEASURE M PHASE 1-B

COST BREAKDOWN
Design Costs

Pre-Design Services
Site Surveys $0 $0$0 $0 $0 $4,525 $0 $0 $6,064 $10,589
Geotechnical Report $12,651 $24,290$23,349 $21,657 $13,059 $23,024 $15,635 $23,108 $301,671 $458,444
CCTV Sewer/Drain Lines $0 $10,420$0 $0 $0 $0 $0 $0 $1,100 $11,520
Other Design Costs $0 $0$601 $0 $401 $887 $1,546 $0 $52,558 $55,992

$12,651 $34,710$23,950 $21,657 $13,460 $28,437 $17,181 $23,108 $361,392 $536,544Subtotal

Design Phase Services
Bond Program Manager $441,823 $173,713$131,662 $376,999 $152,260 $128,422 $166,332 $125,837 $229,780 $1,926,827
Master Architect $544,186 $562,263$425,053 $461,977 $456,290 $491,408 $459,402 $494,375 $691,266 $4,586,219
Design Manager $0 $0$0 $0 $0 $0 $0 $0 $236,869 $236,869
Construction Manager $418,000 $767,115$499,726 $512,718 $642,125 $511,282 $643,384 $603,988 $1,369,537 $5,967,874
A/E of Record $1,024,737 $1,199,279$705,828 $923,278 $821,797 $839,717 $744,692 $894,961 $1,572,726 $8,727,015
Specialty Consultants $90,601 $49,294$58,932 $65,675 $59,918 $42,573 $56,093 $31,458 $121,574 $576,117
Division of State Architect (DSA) Fe $71,212 $74,355$55,149 $61,065 $62,570 $59,125 $57,400 $64,166 $124,747 $629,790
CA Dept. of Education Fees $4,997 $5,372$3,496 $3,933 $3,978 $4,618 $3,896 $4,503 $14,379 $49,172
Reproduction Costs $24,569 $20,137$17,092 $16,021 $14,872 $16,500 $19,780 $16,636 $8,575 $154,182
Hazardous Materials and IH Monitorin $84,647 $138,371$68,663 $74,843 $61,945 $73,389 $82,115 $54,311 $286,226 $924,509
Other Planning Costs $83,328 $290,445$62,936 $95,331 $56,453 $126,495 $86,234 $135,728 $586,188 $1,523,138

Subtotal $2,788,100 $3,280,343$2,028,536 $2,591,838 $2,332,207 $2,293,528 $2,319,329 $2,425,962 $5,241,867 $25,301,711

Construction Phase Services
Material Testing $23,578 $62,476$45,774 $57,053 $31,493 $33,968 $28,003 $31,331 $88,259 $401,935
DSA Inspectors $257,885 $213,798$175,514 $213,807 $199,780 $199,532 $231,891 $117,493 $446,742 $2,056,443
Contract Compliance $82,883 $85,185$61,037 $62,019 $67,773 $60,963 $65,667 $70,861 $41,347 $597,735
Security $182,677 $82,036$38,444 $93,721 $95,499 $66,458 $90,667 $84,279 $44,926 $778,708

Subtotal $547,024 $443,494$320,769 $426,600 $394,545 $360,921 $416,228 $303,964 $621,275 $3,834,820

Soft Cost Total $3,347,774 $3,758,548$2,373,255 $3,040,096 $2,740,212 $2,682,885 $2,752,738 $2,753,034 $6,224,534 $29,673,075

Modernization / New Construction
Construction Costs

General Site Work $13,228 $169,565$0 $0 $0 $0 $0 $92,894 $1,447,781 $1,723,468
Other Construction Costs $36,892 $43,167$17,807 $16,679 $22,239 $7,171 $91,640 $51,083 $86,303 $372,981
General Construction $10,413,000 $11,077,762$7,712,500 $7,711,830 $7,650,000 $8,561,650 $7,272,645 $8,809,000 $21,321,277 $90,529,664
Construction Contingency $800,240 $1,278,128$553,019 $1,399,278 $1,669,393 $556,729 $411,109 $1,894,652 $1,818,431 $10,380,980

Subtotal $11,263,360 $12,568,622$8,283,326 $9,127,787 $9,341,633 $9,125,550 $7,775,394 $10,847,629 $24,673,791 $103,007,092

Temporary Housing
Temporary Housing $1,354,803 $1,414,620$303,381 $1,201,657 $1,205,598 $1,134,454 $1,198,066 $827,503 $304,255 $8,944,337
TH Contingency $406,136 $429,983$139,219 $376,804 $256,678 $31,148 $292,280 $80,165 $319,772 $2,332,187

Subtotal $1,760,939 $1,844,603$442,601 $1,578,462 $1,462,277 $1,165,602 $1,490,346 $907,668 $624,027 $11,276,524
Project Budget $16,372,073 $18,171,773$11,099,182 $13,746,344 $13,544,121 $12,974,037 $12,018,478 $14,508,332 $31,522,352 $143,956,691

III



MEASURE J PHASE 1 SUMMARY Castro ES Ford ESDover ES King ES Total

Design Costs
Pre-Design Services

ELEMENTARY SCHOOLS
Nystrom ES Ohlone ES

Site Surveys $32,309 $26,017$45,211 $20,515 $194,359$44,175 $26,131
Geotechnical Report $18,284 $151,664$134,665 $147,717 $635,202$98,331 $84,541
Other Design Costs $0 $0$9,436 $11,576 $59,373$6,461 $31,900

$50,593 $177,681$189,312 $179,808 $888,934Subtotal $148,967 $142,572

Design Phase Services
Bond Program Manager $35,515 $930,265$1,213,978 $933,795 $4,928,928$844,827 $970,548
Master Architect $96,061 $121,086$108,117 $137,703 $754,243$135,115 $156,161
Design Manager $0 $267,286$289,197 $218,757 $1,150,947$172,793 $202,914
Construction Manager $0 $1,414,602$1,414,098 $1,358,772 $6,446,519$1,217,055 $1,041,992
A/E of Record $134,664 $2,620,362$2,859,315 $1,726,211 $13,250,792$3,101,148 $2,809,092
Specialty Consultants $7,672 $336,151$122,817 $227,736 $1,002,360$160,556 $147,428
Division of State Architect (DSA) Fe $0 $123,439$161,180 $128,277 $673,371$138,780 $121,695
CA Dept. of Education Fees $0 $16,026$15,421 $16,845 $68,231$8,456 $11,484
Reproduction Costs $2,066 $12,187$59,795 $38,811 $191,904$22,017 $57,028
Hazardous Materials and IH Monitorin $0 $34,138$107,596 $56,767 $409,674$126,859 $84,313
Other Planning Costs $8,200 $515,597$262,054 $374,496 $1,487,517$178,610 $148,560

Subtotal $284,178 $6,391,139$6,613,568 $5,218,170 $30,364,486$6,106,216 $5,751,215

Construction Phase Services
Material Testing $120,010$225,245 $213,263 $865,846$147,828 $159,500
DSA Inspectors $375,975$401,926 $335,966 $1,582,149$302,943 $165,339
Contract Compliance $120,742$96,323 $100,578 $486,111$104,903 $63,564
Security $13,800$207,445 $20,436 $321,292$12,350 $67,261

Subtotal $630,527$930,938 $670,244 $3,255,398$568,024 $455,665

$334,771 $7,199,348$7,733,819 $6,068,221 $34,508,818Soft Cost Total $6,823,207 $6,349,452

Modernization / New Construction
Construction Costs

Other Construction Costs $0$73,289 $33,407 $106,696$0 $0
General Construction $17,714,310$22,794,818 $16,091,516 $103,919,128$22,874,928 $24,443,556
Construction Contingency $2,304,503$1,412,697 $1,537,940 $9,682,600$1,989,031 $2,438,429

Subtotal $20,018,813$24,280,804 $17,662,863 $113,708,424$24,863,959 $26,881,985

Hard Cost Total $22,021,429$24,294,730 $17,662,863 $116,519,274$25,658,267 $26,881,9851

Project Budget $334,771 $29,220,777$32,028,549 $23,731,084 $151,028,092$32,481,474 $33,231,437

Temporary Housing
Temporary Housing $2,002,616$13,926 $0 $2,810,850$794,308 $0

Subtotal $2,002,616$13,926 $0 $2,810,850$794,308 $0

V



MEASURE J SUMMARY De Anza HS Kennedy HS Richmond HS Total

Design Costs
Pre-Design Services

SECONDARY SCHOOLS

Site Surveys $120,401 $3,010 $1,480 $124,891
Geotechnical Report $422,118 $52,000 $92,359 $566,477
CCTV Sewer/Drain Lines $270 $0 $0 $270
Other Design Costs $75,925 $3,982 $44,163 $124,070

$618,714 $58,992 $138,002 $815,708Subtotal

Design Phase Services
Bond Program Manager $3,979,136 $345,181 $210,083 $4,534,400
Master Architect $2,515,802 $4,120 $0 $2,519,922
Design Manager $1,023,733 $195,538 $104,739 $1,324,010
Construction Manager $3,248,367 $867,086 $625,409 $4,740,862
A/E of Record $10,625,043 $2,169,295 $707,763 $13,502,101
Specialty Consultants $814,987 $83,917 $32,786 $931,690
Division of State Architect (DSA) Fe $648,152 $83,863 $30,402 $762,417
CA Dept. of Education Fees $66,146 $5,218 $2,163 $73,527
Reproduction Costs $296,807 $39,846 $6,074 $342,726
Hazardous Materials and IH Monitorin $415,381 $154,547 $8,225 $578,153
Other Planning Costs $914,865 $160,932 $244,532 $1,320,329

Subtotal $24,548,419 $4,109,542 $1,972,176 $30,630,137

Construction Phase Services
Material Testing $918,700 $101,320 $161,231 $1,181,251
DSA Inspectors $2,392,294 $141,500 $84,000 $2,617,794
Contract Compliance $654,114 $20,526 $29,289 $703,929
Other Testing & Inspection Costs $2,703,716 $0 $0 $2,703,716
Security $1,543,416 $171 $39,255 $1,582,841

Subtotal $8,212,239 $263,517 $313,775 $8,789,531

Soft Cost Total $33,379,373 $4,432,051 $2,423,953 $40,235,376

Modernization / New Construction
Construction Costs

Track & Field Project $3,554,968 $0 $0 $3,554,968
General Construction $71,668,785 $8,473,688 $8,480,082 $88,622,555
Construction Contingency $4,599,598 $670,711 $564,524 $5,834,833
Temporary Housing $1,507,616 $22,277 $13,690 $1,543,583

Subtotal $81,330,967 $9,166,676 $9,058,295 $99,555,938

Hard Cost Total $81,330,967 $9,166,676 $9,058,295 $99,555,938

Project Budget $114,710,340 $13,598,727 $11,482,248 $139,791,315

VI



PROGRAM DETAIL INFORMATION



Elementary School Modernization and New Construction

Summary of All Programs

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$125,920,362 $0$106,610,344 $19,310,015 $125,864,052Measure M Modernization & New Construction Phase 1A $3

$143,956,691 $0$130,001,489 $13,955,202 $143,940,056Measure M Modernization & New Construction Phase 1B $0

$1,277,539 $0$1,277,142 $397 $1,277,539Measure M Expenditures Phase 2A - 3 $0

$2,989,661 $0$2,592,614 $397,047 $2,989,661Stewart ES Portable Classrooms $0

$6,705,327 $0$6,708,662 ($3,335) $6,705,327Quick Start Projects $0

$1,136,522 $0$1,135,170 $1,352 $1,136,522Chavez ES & Hannah ES Ranch Renovation $0

$5,713,160 $0$5,710,250 $2,910 $5,713,160Network/Telecom Technology E-Rate Projects $0

$6,215,779 $0$6,326,442 ($110,663) $6,215,779Furniture & Equipment $0

$22,902,924 $0$20,136,309 $2,766,611 $22,875,008Additional Bond Funded Projects $3

$4,766,623 $0$4,637,417 $129,209 $4,766,624Community Kitchens ($2)

$8,035,760 $0$8,035,760 $0 $8,035,760Program Coordination & Contingency $0

$329,620,349 $0$293,171,599 $36,448,748 $329,519,488 $2Totals:

1



Elementary School Modernization and New Construction

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
$13,702,526 $0$12,923,042 $779,485 $13,700,775Lupine Hills ES ($1)New School

$17,996,825 $0$14,059,321 $3,937,502 $17,977,477Harding ES $2Modernization

$16,064,439 $0$13,467,889 $2,596,550 $16,058,040Lincoln ES ($1)Modernization

$11,265,509 $0$9,821,985 $1,443,523 $11,259,108Madera ES $1Modernization

$11,559,194 $0$9,724,407 $1,834,788 $11,559,196Montalvin ES ($1)Modernization

$17,920,638 $0$15,335,258 $2,585,378 $17,920,636Peres ES $1Modernization

$12,706,440 $0$10,997,903 $1,708,536 $12,690,429Riverside ES $0Modernization

$10,729,716 $0$8,639,081 $2,090,635 $10,729,716Stewart ES $1Modernization

$13,975,076 $0$11,641,458 $2,333,617 $13,968,675Verde ES $1Modernization

$125,920,362 $0$106,610,344 $19,310,015 $125,864,052 $3Totals:

2



Elementary School Modernization and New Construction
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $37,301$36,171 $0 ($1,130) $36,171 $0
Geotechnical Report $478,350$502,808 $0 $24,458 $461,197 $0
CCTV Sewer/Drain Lines $5,953$5,953 $0 $0 $5,953 $0
Other Design Costs $41,904$41,903 $0 $0 $41,904 $0
Subtotal: (Pre-Design) $563,508$586,836 $0 $23,328 $545,225 $0

Design Phase Services
Bond Program Manager $1,299,115$1,299,114 $0 $0 $1,299,115 ($1)
Master Architect $4,581,714$4,578,466 $0 ($3,250) $4,578,465 $1
Construction Manager $5,052,145$5,052,146 $0 $0 $5,052,145 $1
A/E of Record $5,190,086$7,623,715 $0 $2,433,629 $7,610,769 $0
Specialty Consultants $446,786$444,317 $0 ($2,469) $442,580 $0
Division of State Architect (DSA) Fe $454,228$432,721 $0 ($21,506) $432,721 $0
CA Dept. of Education Fees $47,206$47,206 $0 $0 $47,206 $0
Reproduction Costs $238,396$242,010 $0 $3,614 $242,010 $0
Hazardous Materials and IH Monitorin $838,325$939,285 $0 $100,957 $939,282 $2
Other Planning Costs $937,300$1,196,008 $0 $258,708 $1,195,993 $1
Subtotal: (Design Phase Services) $19,085,301$21,854,988 $0 $2,769,683 $21,840,286 $4

Construction Phase Services
Material Testing $200,981$595,832 $0 $394,851 $595,832 $0
DSA Inspectors $1,627,553$1,601,164 $0 ($26,389) $1,601,164 $0
Contract Compliance $484,432$371,000 $0 ($113,432) $371,000 $0
Security $967,106$1,087,247 $0 $120,141 $1,087,247 $0
Subtotal: (Construction Phase Services) $3,280,072$3,655,243 $0 $375,171 $3,655,243 $0

Modernization / New Construction
General Site Work $1,299,963$1,751,503 $0 $451,541 $1,751,503 $0
Other Construction Costs $339,936$309,316 $0 ($30,620) $309,317 ($1)
General Construction $76,026,472$76,006,822 $0 ($19,651) $76,006,823 $1
Construction Contingency $0$15,412,583 $0 $15,412,583 $15,412,583 $0
Subtotal: (Modernization / New Construction) $77,666,371$93,480,224 $0 $15,813,853 $93,480,225 $0

Temporary Housing
Temporary Housing $4,878,881$5,206,862 $0 $327,980 $5,206,861 $1
TH Contingency $1,136,211$1,136,210 $0 $0 $1,136,211 ($1)
Subtotal: (Temporary Housing) $6,015,092$6,343,071 $0 $327,980 $6,343,072 ($1)
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New School
A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1ADRAFT 6/11/2012

Lupine Hills ES

Pre-Design Services
Geotechnical Report $35,221$34,460 $0 ($761) $34,460 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $37,221$36,460 $0 ($761) $36,460 $0

Design Phase Services
Bond Program Manager $121,651$121,651 $0 $0 $121,651 $0
Master Architect $475,846$478,596 $0 $2,750 $478,596 $0
Construction Manager $528,017$528,017 $0 $0 $528,017 $0
A/E of Record $583,935$806,554 $0 $222,619 $806,554 $0
Specialty Consultants $60,821$61,437 $0 $616 $59,699 $0
Division of State Architect (DSA) Fe $58,967$58,967 $0 $0 $58,967 $0
CA Dept. of Education Fees $6,539$6,539 $0 $0 $6,539 $0
Reproduction Costs $34,957$34,957 $0 $0 $34,957 $0
Hazardous Materials and IH Monitorin $26,147$26,306 $0 $159 $26,306 $0
Other Planning Costs $76,679$117,944 $0 $41,265 $117,930 $0
Subtotal: (Design Phase Services) $1,973,558$2,240,967 $0 $267,410 $2,239,216 ($1)

Construction Phase Services
Material Testing $8,258$78,709 $0 $70,452 $78,709 $0
DSA Inspectors $182,987$174,943 $0 ($8,044) $174,943 $0
Contract Compliance $54,143$40,200 $0 ($13,943) $40,200 $0
Security $16,866$11,398 $0 ($5,468) $11,398 $0
Subtotal: (Construction Phase Services) $262,253$305,250 $0 $42,997 $305,250 $0

Modernization / New Construction
Other Construction Costs $18,229$15,587 $0 ($2,642) $15,587 $0
General Construction $10,377,450$10,377,450 $0 $0 $10,377,450 $0
Construction Contingency $0$446,496 $0 $446,496 $446,496 $0
Subtotal: (Modernization / New Construction) $10,395,679$10,839,533 $0 $443,854 $10,839,533 $0

Temporary Housing
Temporary Housing $245,341$271,326 $0 $25,985 $271,326 $0
TH Contingency $8,989$8,989 $0 $0 $8,989 $0
Subtotal: (Temporary Housing) $254,330$280,315 $0 $25,985 $280,315 $0

Total: $12,923,042$13,702,526 $0 $779,485 $13,700,775 ($1)
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Elementary School Modernization and New Construction

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$16,372,073 $0$15,305,681 $1,066,393 $16,372,074Bayview ES ($1)Modernization and New Construction

$31,522,352 $0$28,548,700 $2,973,653 $31,505,717Downer ES ($1)New School

$11,099,182 $0$10,543,625 $555,556 $11,099,180Ellerhorst ES $1Modernization and New Construction

$18,171,773 $0$16,107,430 $2,064,344 $18,171,774Kensington ES ($1)Modernization and New Construction

$13,746,344 $0$11,794,846 $1,951,498 $13,746,343Mira Vista ES $1Modernization and New Construction

$13,544,121 $0$11,510,920 $2,033,201 $13,544,121Murphy ES $0Modernization and New Construction

$12,974,037 $0$12,287,759 $686,278 $12,974,037Sheldon ES $0Modernization and New Construction

$12,018,478 $0$11,487,200 $531,277 $12,018,478Tara Hills ES $0Modernization and New Construction

$14,508,332 $0$12,415,327 $2,093,004 $14,508,331Washington ES $1Modernization and New Construction

$143,956,691 $0$130,001,489 $13,955,202 $143,940,056 $0Totals:
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Elementary School Modernization and New Construction
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $72,149$10,589 $0 ($61,560) $10,589 $0
Geotechnical Report $256,789$458,444 $0 $201,655 $458,444 $0
CCTV Sewer/Drain Lines $13,600$11,520 $0 ($2,080) $11,520 $0
Other Design Costs $55,731$55,992 $0 $260 $55,991 $0
Subtotal: (Pre-Design) $398,269$536,544 $0 $138,275 $536,544 $0

Design Phase Services
Bond Program Manager $1,926,827$1,926,827 $0 $0 $1,926,827 $0
Master Architect $4,609,854$4,586,219 $0 ($23,635) $4,586,219 $0
Design Manager $45,324$236,869 $0 $191,545 $236,869 $0
Construction Manager $5,872,875$5,967,874 $0 $95,000 $5,967,875 ($2)
A/E of Record $6,914,713$8,727,015 $0 $1,812,301 $8,712,775 $0
Specialty Consultants $575,093$576,117 $0 $1,025 $576,118 $0
Division of State Architect (DSA) Fe $637,263$629,790 $0 ($7,473) $629,790 $0
CA Dept. of Education Fees $49,172$49,172 $0 $0 $49,172 $0
Reproduction Costs $139,199$154,182 $0 $14,983 $154,182 $1
Hazardous Materials and IH Monitorin $1,211,294$924,509 $0 ($286,785) $924,509 $0
Other Planning Costs $1,449,832$1,523,138 $0 $73,305 $1,521,197 $0
Subtotal: (Design Phase Services) $23,431,446$25,301,711 $0 $1,870,266 $25,285,531 ($1)

Construction Phase Services
Material Testing $150,628$401,935 $0 $251,307 $401,935 $0
DSA Inspectors $2,275,263$2,056,443 $0 ($218,821) $2,056,442 $1
Contract Compliance $597,736$597,735 $0 $0 $597,736 $0
Security $811,278$778,708 $0 ($32,571) $778,253 $0
Subtotal: (Construction Phase Services) $3,834,905$3,834,820 $0 ($84) $3,834,366 $0

Modernization / New Construction
General Site Work $1,629,971$1,723,468 $0 $93,496 $1,723,467 $1
Other Construction Costs $370,144$372,981 $0 $2,836 $372,981 $0
General Construction $90,529,664$90,529,664 $0 $0 $90,529,664 ($1)
Construction Contingency $0$10,380,980 $0 $10,380,979 $10,380,979 $1
Subtotal: (Modernization / New Construction) $92,529,780$103,007,092 $0 $10,477,311 $103,007,091 $0

Temporary Housing
Temporary Housing $7,474,904$8,944,337 $0 $1,469,435 $8,944,339 ($1)
TH Contingency $2,332,185$2,332,187 $0 $0 $2,332,185 $2
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Bayview ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $13,412$12,651 $0 ($761) $12,651 $0
Subtotal: (Pre-Design) $20,712$12,651 $0 ($8,061) $12,651 $0

Design Phase Services
Bond Program Manager $441,823$441,823 $0 $0 $441,823 $0
Master Architect $554,961$544,186 $0 ($10,775) $544,186 $0
Construction Manager $418,000$418,000 $0 $0 $418,000 $0
A/E of Record $933,465$1,024,737 $0 $91,272 $1,024,737 $0
Specialty Consultants $77,620$90,601 $0 $12,981 $90,601 $0
Division of State Architect (DSA) Fe $71,212$71,212 $0 $0 $71,212 $0
CA Dept. of Education Fees $4,997$4,997 $0 $0 $4,997 $0
Reproduction Costs $17,594$24,569 $0 $6,975 $24,569 $0
Hazardous Materials and IH Monitorin $112,900$84,647 $0 ($28,252) $84,647 $0
Other Planning Costs $81,659$83,328 $0 $1,668 $83,328 $0
Subtotal: (Design Phase Services) $2,714,231$2,788,100 $0 $73,869 $2,788,101 ($1)

Construction Phase Services
Material Testing $13,534$23,578 $0 $10,045 $23,578 $0
DSA Inspectors $259,023$257,885 $0 ($1,137) $257,885 $0
Contract Compliance $82,883$82,883 $0 $0 $82,883 $0
Security $249,457$182,677 $0 ($66,780) $182,677 $0
Subtotal: (Construction Phase Services) $604,896$547,024 $0 ($57,872) $547,024 $0

Modernization / New Construction
General Site Work $13,228$13,228 $0 $0 $13,228 $0
Other Construction Costs $36,792$36,892 $0 $100 $36,892 $0
General Construction $10,413,000$10,413,000 $0 $0 $10,413,000 $0
Construction Contingency $0$800,240 $0 $800,240 $800,240 $0
Subtotal: (Modernization / New Construction) $10,463,020$11,263,360 $0 $800,340 $11,263,360 $0

Temporary Housing
Temporary Housing $1,096,686$1,354,803 $0 $258,117 $1,354,803 $0
TH Contingency $406,136$406,136 $0 $0 $406,136 $0
Subtotal: (Temporary Housing) $1,502,822$1,760,939 $0 $258,117 $1,760,939 $0

Total: $15,305,681$16,372,073 $0 $1,066,393 $16,372,074 ($1)
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Downer ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $9,864$6,064 $0 ($3,800) $6,064 $0
Geotechnical Report $81,037$301,671 $0 $220,634 $301,671 $0
CCTV Sewer/Drain Lines $3,000$1,100 $0 ($1,900) $1,100 $0
Other Design Costs $52,558$52,558 $0 $0 $52,558 $0
Subtotal: (Pre-Design) $146,458$361,392 $0 $214,934 $361,392 $0

Design Phase Services
Bond Program Manager $229,780$229,780 $0 $0 $229,779 $0
Master Architect $695,350$691,266 $0 ($4,085) $691,266 $0
Design Manager $45,324$236,869 $0 $191,545 $236,869 $0
Construction Manager $1,369,537$1,369,537 $0 $0 $1,369,537 $0
A/E of Record $1,144,020$1,572,726 $0 $428,706 $1,558,486 $0
Specialty Consultants $121,574$121,574 $0 $0 $121,574 $0
Division of State Architect (DSA) Fe $132,221$124,747 $0 ($7,473) $124,747 $0
CA Dept. of Education Fees $14,379$14,379 $0 $0 $14,379 $0
Reproduction Costs $10,857$8,575 $0 ($2,283) $8,575 $1
Hazardous Materials and IH Monitorin $247,381$286,226 $0 $38,846 $286,226 $0
Other Planning Costs $504,531$586,188 $0 $81,657 $584,248 $0
Subtotal: (Design Phase Services) $4,514,954$5,241,867 $0 $726,913 $5,225,685 $0

Construction Phase Services
Material Testing $31,939$88,259 $0 $56,321 $88,259 $0
DSA Inspectors $446,742$446,742 $0 $0 $446,742 $0
Contract Compliance $41,348$41,347 $0 $0 $41,348 $0
Security $45,317$44,926 $0 ($391) $44,472 $0
Subtotal: (Construction Phase Services) $565,345$621,275 $0 $55,930 $620,821 $0

Modernization / New Construction
General Site Work $1,354,285$1,447,781 $0 $93,496 $1,447,781 $1
Other Construction Costs $81,453$86,303 $0 $4,850 $86,303 $0
General Construction $21,321,277$21,321,277 $0 $0 $21,321,277 $0
Construction Contingency $0$1,818,431 $0 $1,818,431 $1,818,431 $0
Subtotal: (Modernization / New Construction) $22,757,015$24,673,791 $0 $1,916,776 $24,673,792 $0

Temporary Housing
Temporary Housing $245,155$304,255 $0 $59,100 $304,255 $0
TH Contingency $319,772$319,772 $0 $0 $319,772 $0
Subtotal: (Temporary Housing) $564,927$624,027 $0 $59,100 $624,027 $0

Total: $28,548,700$31,522,352 $0 $2,973,653 $31,505,717 ($1)
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Ellerhorst ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $25,740$23,349 $0 ($2,391) $23,349 $0
Other Design Costs $601$601 $0 $0 $601 $0
Subtotal: (Pre-Design) $33,641$23,950 $0 ($9,691) $23,950 $0

Design Phase Services
Bond Program Manager $131,662$131,662 $0 $0 $131,662 $0
Master Architect $426,127$425,053 $0 ($1,075) $425,053 $0
Construction Manager $499,726$499,726 $0 $0 $499,726 $0
A/E of Record $658,828$705,828 $0 $47,000 $705,828 $0
Specialty Consultants $66,322$58,932 $0 ($7,390) $58,932 $0
Division of State Architect (DSA) Fe $55,149$55,149 $0 $0 $55,149 $0
CA Dept. of Education Fees $3,496$3,496 $0 $0 $3,496 $0
Reproduction Costs $15,585$17,092 $0 $1,507 $17,092 $0
Hazardous Materials and IH Monitorin $93,187$68,663 $0 ($24,525) $68,663 $0
Other Planning Costs $54,356$62,936 $0 $8,579 $62,936 $0
Subtotal: (Design Phase Services) $2,004,439$2,028,536 $0 $24,097 $2,028,536 $1

Construction Phase Services
Material Testing $13,543$45,774 $0 $32,231 $45,774 $0
DSA Inspectors $176,651$175,514 $0 ($1,137) $175,514 $0
Contract Compliance $61,037$61,037 $0 $0 $61,037 $0
Security $56,958$38,444 $0 ($18,514) $38,444 $0
Subtotal: (Construction Phase Services) $308,189$320,769 $0 $12,580 $320,769 $0

Modernization / New Construction
Other Construction Costs $24,060$17,807 $0 ($6,253) $17,807 $0
General Construction $7,712,500$7,712,500 $0 $0 $7,712,499 $0
Construction Contingency $0$553,019 $0 $553,019 $553,019 $0
Subtotal: (Modernization / New Construction) $7,736,560$8,283,326 $0 $546,766 $8,283,325 $0

Temporary Housing
Temporary Housing $321,577$303,381 $0 ($18,196) $303,382 $0
TH Contingency $139,219$139,219 $0 $0 $139,219 $0
Subtotal: (Temporary Housing) $460,796$442,601 $0 ($18,196) $442,601 $0

Total: $10,543,625$11,099,182 $0 $555,556 $11,099,180 $1
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Kensington ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $25,051$24,290 $0 ($761) $24,290 $0
CCTV Sewer/Drain Lines $10,600$10,420 $0 ($180) $10,420 $0
Subtotal: (Pre-Design) $42,951$34,710 $0 ($8,241) $34,710 $0

Design Phase Services
Bond Program Manager $173,713$173,713 $0 $0 $173,713 ($1)
Master Architect $566,087$562,263 $0 ($3,825) $562,263 $0
Construction Manager $767,115$767,115 $0 $0 $767,115 $0
A/E of Record $555,352$1,199,279 $0 $643,927 $1,199,279 $0
Specialty Consultants $51,053$49,294 $0 ($1,758) $49,294 $0
Division of State Architect (DSA) Fe $74,355$74,355 $0 $0 $74,355 $0
CA Dept. of Education Fees $5,372$5,372 $0 $0 $5,372 $0
Reproduction Costs $19,377$20,137 $0 $760 $20,137 $0
Hazardous Materials and IH Monitorin $173,185$138,371 $0 ($34,815) $138,370 $0
Other Planning Costs $302,001$290,445 $0 ($11,556) $290,444 $0
Subtotal: (Design Phase Services) $2,687,611$3,280,343 $0 $592,733 $3,280,344 ($1)

Construction Phase Services
Material Testing $30,080$62,476 $0 $32,395 $62,476 $0
DSA Inspectors $211,069$213,798 $0 $2,729 $213,798 $0
Contract Compliance $85,185$85,185 $0 $0 $85,185 $0
Security $98,477$82,036 $0 ($16,441) $82,036 $0
Subtotal: (Construction Phase Services) $424,811$443,494 $0 $18,684 $443,494 $0

Modernization / New Construction
General Site Work $169,565$169,565 $0 $0 $169,565 $0
Other Construction Costs $42,158$43,167 $0 $1,009 $43,167 $0
General Construction $11,077,762$11,077,762 $0 $0 $11,077,762 $0
Construction Contingency $0$1,278,128 $0 $1,278,128 $1,278,128 $0
Subtotal: (Modernization / New Construction) $11,289,485$12,568,622 $0 $1,279,137 $12,568,622 $0

Temporary Housing
Temporary Housing $1,232,590$1,414,620 $0 $182,030 $1,414,620 $0
TH Contingency $429,983$429,983 $0 $0 $429,983 $0
Subtotal: (Temporary Housing) $1,662,573$1,844,603 $0 $182,030 $1,844,603 $0

Total: $16,107,430$18,171,773 $0 $2,064,344 $18,171,774 ($1)
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Mira Vista ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $22,955$21,657 $0 ($1,298) $21,657 $0
Subtotal: (Pre-Design) $30,255$21,657 $0 ($8,598) $21,657 $0

Design Phase Services
Bond Program Manager $376,999$376,999 $0 $0 $376,999 $0
Master Architect $465,697$461,977 $0 ($3,720) $461,977 $0
Construction Manager $417,718$512,718 $0 $95,000 $512,718 $0
A/E of Record $797,527$923,278 $0 $125,750 $923,278 $0
Specialty Consultants $70,612$65,675 $0 ($4,937) $65,675 $0
Division of State Architect (DSA) Fe $61,065$61,065 $0 $0 $61,065 $0
CA Dept. of Education Fees $3,933$3,933 $0 $0 $3,933 $0
Reproduction Costs $14,304$16,021 $0 $1,717 $16,021 $0
Hazardous Materials and IH Monitorin $126,094$74,843 $0 ($51,252) $74,842 $0
Other Planning Costs $94,645$95,331 $0 $685 $95,331 $0
Subtotal: (Design Phase Services) $2,428,594$2,591,838 $0 $163,244 $2,591,838 $0

Construction Phase Services
Material Testing $14,228$57,053 $0 $42,826 $57,053 $0
DSA Inspectors $204,544$213,807 $0 $9,263 $213,807 $0
Contract Compliance $62,019$62,019 $0 $0 $62,019 $0
Security $50,298$93,721 $0 $43,424 $93,721 $0
Subtotal: (Construction Phase Services) $331,088$426,600 $0 $95,512 $426,600 $0

Modernization / New Construction
Other Construction Costs $16,179$16,679 $0 $500 $16,679 $0
General Construction $7,711,830$7,711,830 $0 $0 $7,711,830 $0
Construction Contingency $0$1,399,278 $0 $1,399,278 $1,399,278 $0
Subtotal: (Modernization / New Construction) $7,728,009$9,127,787 $0 $1,399,778 $9,127,787 $0

Temporary Housing
Temporary Housing $900,096$1,201,657 $0 $301,562 $1,201,658 $0
TH Contingency $376,804$376,804 $0 $0 $376,804 $0
Subtotal: (Temporary Housing) $1,276,900$1,578,462 $0 $301,562 $1,578,462 $0

Total: $11,794,846$13,746,344 $0 $1,951,498 $13,746,343 $1
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Murphy ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $13,820$13,059 $0 ($761) $13,059 $0
Other Design Costs $401$401 $0 $0 $401 $0
Subtotal: (Pre-Design) $21,521$13,460 $0 ($8,061) $13,460 $0

Design Phase Services
Bond Program Manager $152,260$152,260 $0 $0 $152,259 $0
Master Architect $455,913$456,290 $0 $378 $456,290 $0
Construction Manager $642,125$642,125 $0 $0 $642,125 $0
A/E of Record $735,482$821,797 $0 $86,315 $821,797 $0
Specialty Consultants $58,705$59,918 $0 $1,213 $59,918 $0
Division of State Architect (DSA) Fe $62,570$62,570 $0 $0 $62,570 $0
CA Dept. of Education Fees $3,978$3,978 $0 $0 $3,978 $0
Reproduction Costs $13,815$14,872 $0 $1,057 $14,872 $0
Hazardous Materials and IH Monitorin $110,490$61,945 $0 ($48,545) $61,945 $0
Other Planning Costs $37,892$56,453 $0 $18,562 $56,454 $0
Subtotal: (Design Phase Services) $2,273,228$2,332,207 $0 $58,979 $2,332,207 $0

Construction Phase Services
Material Testing $7,629$31,493 $0 $23,864 $31,493 $0
DSA Inspectors $200,917$199,780 $0 ($1,137) $199,780 $0
Contract Compliance $67,773$67,773 $0 $0 $67,773 $0
Security $62,930$95,499 $0 $32,569 $95,499 $0
Subtotal: (Construction Phase Services) $339,249$394,545 $0 $55,296 $394,545 $0

Modernization / New Construction
Other Construction Costs $22,239$22,239 $0 $0 $22,239 $0
General Construction $7,650,000$7,650,000 $0 $0 $7,650,000 $0
Construction Contingency $0$1,669,393 $0 $1,669,393 $1,669,393 $0
Subtotal: (Modernization / New Construction) $7,672,239$9,341,633 $0 $1,669,393 $9,341,632 $0

Temporary Housing
Temporary Housing $948,005$1,205,598 $0 $257,593 $1,205,599 $0
TH Contingency $256,678$256,678 $0 $0 $256,678 $0
Subtotal: (Temporary Housing) $1,204,683$1,462,277 $0 $257,593 $1,462,277 $0

Total: $11,510,920$13,544,121 $0 $2,033,201 $13,544,121 $0
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Sheldon ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $11,185$4,525 $0 ($6,660) $4,525 $0
Geotechnical Report $30,269$23,024 $0 ($7,244) $23,024 $0
Other Design Costs $887$887 $0 $0 $887 $0
Subtotal: (Pre-Design) $42,341$28,437 $0 ($13,904) $28,437 $0

Design Phase Services
Bond Program Manager $128,421$128,422 $0 $0 $128,421 $0
Master Architect $490,882$491,408 $0 $526 $491,408 $0
Construction Manager $511,282$511,282 $0 $0 $511,282 $0
A/E of Record $771,863$839,717 $0 $67,854 $839,717 $0
Specialty Consultants $41,657$42,573 $0 $916 $42,573 $0
Division of State Architect (DSA) Fe $59,125$59,125 $0 $0 $59,125 $0
CA Dept. of Education Fees $4,618$4,618 $0 $0 $4,618 $0
Reproduction Costs $14,889$16,500 $0 $1,611 $16,500 $0
Hazardous Materials and IH Monitorin $110,590$73,389 $0 ($37,201) $73,388 $0
Other Planning Costs $139,665$126,495 $0 ($13,169) $126,496 $0
Subtotal: (Design Phase Services) $2,272,991$2,293,528 $0 $20,537 $2,293,528 $0

Construction Phase Services
Material Testing $7,759$33,968 $0 $26,209 $33,968 $0
DSA Inspectors $218,402$199,532 $0 ($18,870) $199,532 $0
Contract Compliance $60,963$60,963 $0 $0 $60,963 $0
Security $84,188$66,458 $0 ($17,729) $66,458 $0
Subtotal: (Construction Phase Services) $371,311$360,921 $0 ($10,390) $360,921 $0

Modernization / New Construction
Other Construction Costs $7,970$7,171 $0 ($800) $7,170 $0
General Construction $8,561,650$8,561,650 $0 $0 $8,561,650 $0
Construction Contingency $0$556,729 $0 $556,729 $556,729 $0
Subtotal: (Modernization / New Construction) $8,569,620$9,125,550 $0 $555,929 $9,125,549 $0

Temporary Housing
Temporary Housing $1,000,347$1,134,454 $0 $134,107 $1,134,454 $0
TH Contingency $31,148$31,148 $0 $0 $31,148 $0
Subtotal: (Temporary Housing) $1,031,495$1,165,602 $0 $134,107 $1,165,602 $0

Total: $12,287,759$12,974,037 $0 $686,278 $12,974,037 $0
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Tara Hills ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $16,396$15,635 $0 ($761) $15,635 $0
Other Design Costs $1,286$1,546 $0 $260 $1,546 $0
Subtotal: (Pre-Design) $24,982$17,181 $0 ($7,801) $17,181 $0

Design Phase Services
Bond Program Manager $166,332$166,332 $0 $0 $166,333 $0
Master Architect $463,413$459,402 $0 ($4,012) $459,402 $0
Construction Manager $643,384$643,384 $0 $0 $643,384 $0
A/E of Record $709,257$744,692 $0 $35,436 $744,692 $0
Specialty Consultants $56,093$56,093 $0 $0 $56,093 $0
Division of State Architect (DSA) Fe $57,400$57,400 $0 $0 $57,400 $0
CA Dept. of Education Fees $3,896$3,896 $0 $0 $3,896 $0
Reproduction Costs $18,010$19,780 $0 $1,771 $19,780 $0
Hazardous Materials and IH Monitorin $111,422$82,115 $0 ($29,306) $82,116 $0
Other Planning Costs $98,522$86,234 $0 ($12,288) $86,234 $0
Subtotal: (Design Phase Services) $2,327,729$2,319,329 $0 ($8,400) $2,319,330 $0

Construction Phase Services
Material Testing $12,738$28,003 $0 $15,265 $28,003 $0
DSA Inspectors $245,161$231,891 $0 ($13,270) $231,890 $0
Contract Compliance $65,667$65,667 $0 $0 $65,667 $0
Security $79,697$90,667 $0 $10,970 $90,667 $0
Subtotal: (Construction Phase Services) $403,263$416,228 $0 $12,965 $416,228 $0

Modernization / New Construction
Other Construction Costs $90,540$91,640 $0 $1,100 $91,640 $0
General Construction $7,272,645$7,272,645 $0 $0 $7,272,645 $0
Construction Contingency $0$411,109 $0 $411,109 $411,109 $0
Subtotal: (Modernization / New Construction) $7,363,185$7,775,394 $0 $412,209 $7,775,394 $0

Temporary Housing
Temporary Housing $1,075,762$1,198,066 $0 $122,304 $1,198,066 $0
TH Contingency $292,280$292,280 $0 $0 $292,280 $0
Subtotal: (Temporary Housing) $1,368,042$1,490,346 $0 $122,304 $1,490,346 $0

Total: $11,487,200$12,018,478 $0 $531,277 $12,018,478 $0
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Washington ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 6/11/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $28,109$23,108 $0 ($5,001) $23,108 $0
Subtotal: (Pre-Design) $35,409$23,108 $0 ($12,301) $23,108 $0

Design Phase Services
Bond Program Manager $125,836$125,837 $0 $0 $125,836 $0
Master Architect $491,423$494,375 $0 $2,952 $494,375 $0
Construction Manager $603,988$603,988 $0 $0 $603,988 $0
A/E of Record $608,919$894,961 $0 $286,042 $894,961 $0
Specialty Consultants $31,458$31,458 $0 $0 $31,458 $0
Division of State Architect (DSA) Fe $64,166$64,166 $0 $0 $64,166 $0
CA Dept. of Education Fees $4,503$4,503 $0 $0 $4,503 $0
Reproduction Costs $14,768$16,636 $0 $1,868 $16,636 $0
Hazardous Materials and IH Monitorin $126,045$54,311 $0 ($71,735) $54,311 $0
Other Planning Costs $136,561$135,728 $0 ($833) $135,728 $0
Subtotal: (Design Phase Services) $2,207,668$2,425,962 $0 $218,294 $2,425,962 $0

Construction Phase Services
Material Testing $19,179$31,331 $0 $12,151 $31,331 $0
DSA Inspectors $312,754$117,493 $0 ($195,261) $117,493 $0
Contract Compliance $70,861$70,861 $0 $0 $70,861 $0
Security $83,957$84,279 $0 $322 $84,279 $0
Subtotal: (Construction Phase Services) $486,752$303,964 $0 ($182,788) $303,964 $0

Modernization / New Construction
General Site Work $92,894$92,894 $0 $0 $92,894 $0
Other Construction Costs $48,753$51,083 $0 $2,330 $51,083 $0
General Construction $8,809,000$8,809,000 $0 $0 $8,809,000 $0
Construction Contingency $0$1,894,652 $0 $1,894,652 $1,894,652 $0
Subtotal: (Modernization / New Construction) $8,950,647$10,847,629 $0 $1,896,982 $10,847,629 $0

Temporary Housing
Temporary Housing $654,685$827,503 $0 $172,817 $827,502 $0
TH Contingency $80,165$80,165 $0 $0 $80,165 $0
Subtotal: (Temporary Housing) $734,850$907,668 $0 $172,817 $907,667 $1

Total: $12,415,327$14,508,332 $0 $2,093,004 $14,508,331 $1
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Expenditures Phase 2A-3DRAFT 6/11/2012

School Project
Cameron ES $2,441$2,441 $0 $0 $2,441 $0Site Survey
Collins ES $166,494$166,803 $0 $309 $166,803 $0Site Survey
El Sobrante ES $130,750$130,750 $0 $0 $130,750 $0Site Survey
Grant ES $162,902$162,902 $0 $0 $162,902 $0Site Survey
Lake ES $151,989$151,989 $0 $0 $151,989 $0Site Survey
Olinda ES $124,970$125,058 $0 $88 $125,058 $0Site Survey
Seaview ES $149,886$149,886 $0 $0 $149,886 $0Site Survey
Shannon ES $125,848$125,848 $0 $0 $125,848 $0Site Survey
Vista Hill $20,215$20,215 $0 $0 $20,215 $0Site Survey
Hercules ES (new) $216,685$216,685 $0 $0 $216,685 $0Site Survey
Program $24,960$24,960 $0 $0 $24,960 $0Site Survey

$1,277,142$1,277,539 $0 $397 $1,277,539 $0Totals (Measure M Expenditures Phase 2A-3:
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Stewart ES Portable ClassroomsDRAFT 6/11/2012

School Project
Stewart ES $2,592,614$2,989,661 $0 $397,047 $2,989,661 $0Portable Classrooms

$2,592,614$2,989,661 $0 $397,047 $2,989,661 $0Totals (Stewart ES Portable Classrooms):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

         Measure M         
Quick Start Projects

DRAFT 6/11/2012

School Project
Bayview ES $18,162$18,162 $0 $0 $18,162 $0QuickStart
Chavez ES $15,426$15,426 $0 $0 $15,426 $0QuickStart
Castro ES $282,471$282,471 $0 $0 $282,471 $0QuickStart
Collins ES $253,718$253,242 $0 ($476) $253,242 $0QuickStart
Coronado ES $383,422$383,422 $0 $0 $383,422 $0QuickStart
Dover ES $406,209$406,209 $0 $0 $406,209 $0QuickStart
Downer ES $34,434$34,434 $0 $0 $34,434 $0QuickStart
Ellerhorst ES $30,081$29,605 $0 ($476) $29,605 $0QuickStart
El Sobrante ES $349,297$348,821 $0 ($476) $348,821 $0QuickStart
Highland ES $16,474$16,474 $0 $0 $16,474 $0QuickStart
Fairmont ES $537,671$537,671 $0 $0 $537,671 $0QuickStart
Ford ES $321,682$321,682 $0 $0 $321,682 $0QuickStart
Grant ES $454,698$454,698 $0 $0 $454,698 $0QuickStart
Lupine Hills ES $15,125$14,649 $0 ($476) $14,649 $0QuickStart
Harding ES $5,157$5,157 $0 $0 $5,157 $0QuickStart
Hanna Ranch ES $20,281$19,805 $0 ($476) $19,805 $0QuickStart
Kensington ES $5,428$5,428 $0 $0 $5,428 $0QuickStart
King ES $93,960$93,960 $0 $0 $93,960 $0QuickStart
Lake ES $414,408$414,408 $0 $0 $414,408 $0QuickStart
Lincoln ES $106,457$106,457 $0 $0 $106,457 $0QuickStart
Madera ES $16,011$16,011 $0 $0 $16,011 $0QuickStart
Mira Vista ES $30,965$30,965 $0 $0 $30,965 $0QuickStart
Montalvin ES $18,962$18,962 $0 $0 $18,962 $0QuickStart
Murphy ES $23,063$22,586 $0 ($476) $22,586 $0QuickStart
Nystrom ES $709,419$709,419 $0 $0 $709,419 $0QuickStart
Olinda ES $295,736$295,736 $0 $0 $295,736 $0QuickStart
Ohlone ES $15,603$15,126 $0 ($476) $15,126 $0QuickStart
Peres ES $35,176$35,176 $0 $0 $35,176 $0QuickStart
Riverside ES $7,268$7,268 $0 $0 $7,268 $0QuickStart
Seaview ES $283,153$283,153 $0 $0 $283,153 $0QuickStart
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A B C D E F
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(A - (B + C+ D))

         Measure M         
Quick Start Projects

DRAFT 6/11/2012

School Project
Shannon ES $236,053$236,053 $0 $0 $236,053 $0QuickStart
Sheldon ES $30,427$30,427 $0 $0 $30,427 $0QuickStart
Stege ES $430,559$430,559 $0 $0 $430,559 $0QuickStart
Stewart ES $513$513 $0 $0 $513 $0QuickStart
Tara Hills ES $20,019$20,019 $0 $0 $20,019 $0QuickStart
Valley View ES $351,094$351,094 $0 $0 $351,094 $0QuickStart
Verde ES $26,252$26,252 $0 $0 $26,252 $0QuickStart
Washington ES $21,889$21,889 $0 $0 $21,889 $0QuickStart
Wilson ES $391,938$391,938 $0 $0 $391,938 $0QuickStart

$6,708,662$6,705,327 $0 ($3,335) $6,705,327 $0Totals (Quick Start Projects):
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A B C D E F
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Commitments
Approved 
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Approved 

CO's Invoiced
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Balance

(A - (B + C+ D))

Chavez ES and Hanna Ranch ES RenovationDRAFT 6/11/2012

School Project
Chavez ES $374,616$362,929 $0 ($11,687) $362,929 $0Renovation
Hanna Ranch ES $760,553$773,593 $0 $13,040 $773,593 $0Renovation

$1,135,170$1,136,522 $0 $1,352 $1,136,522 $0Totals (Chavez ES and Hanna Ranch ES Renovation):
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A B C D E F

Budgeted
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Commitments
Approved 

Commitments
Approved 

CO's Invoiced
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Balance

(A - (B + C+ D))

Measure MDRAFT 6/11/2012

Network Telecom Technology E-Rate Projects

School Project
Bayview ES $320,527$320,042 $0 ($484) $320,042 $0E-Rate
Chavez ES $179,932$182,267 $0 $2,335 $182,267 $0E-Rate
Castro ES $22,445$19,486 $0 ($2,959) $19,486 $0E-Rate
Collins ES $51,294$51,294 $0 $0 $51,294 $0E-Rate
Coronado ES $28,926$38,083 $0 $9,157 $38,083 $0E-Rate
Dover ES $181,391$189,411 $0 $8,019 $189,411 $0E-Rate
Downer ES $147,432$145,877 $0 ($1,555) $145,877 $0E-Rate
Ellerhorst ES $128,902$129,182 $0 $279 $129,182 $0E-Rate
El Sobrante ES $30,011$25,811 $0 ($4,200) $25,811 $0E-Rate
Highland ES $175,179$183,231 $0 $8,052 $183,231 $0E-Rate
Fairmont ES $34,913$31,670 $0 ($3,244) $31,670 $0E-Rate
Ford ES $158,371$166,390 $0 $8,019 $166,390 $0E-Rate
Grant ES $256,647$263,946 $0 $7,298 $263,946 $0E-Rate
Lupine Hills ES $182,067$181,348 $0 ($719) $181,348 $0E-Rate
Harding ES $156,974$157,122 $0 $147 $157,122 $0E-Rate
Hanna Ranch ES $15,021$15,021 $0 $0 $15,021 $0E-Rate
Kensington ES $164,526$164,617 $0 $91 $164,617 $0E-Rate
King ES $223,292$226,287 $0 $2,995 $226,287 $0E-Rate
Lake ES $173,090$169,315 $0 ($3,775) $169,315 $0E-Rate
Lincoln ES $138,185$136,285 $0 ($1,898) $136,285 ($1)E-Rate
Madera ES $91,682$91,879 $0 $197 $91,879 $0E-Rate
Mira Vista ES $132,839$132,855 $0 $15 $132,855 $0E-Rate
Montalvin ES $158,865$168,800 $0 $9,936 $168,800 $0E-Rate
Murphy ES $135,444$135,540 $0 $97 $135,540 $0E-Rate
Nystrom ES $80,673$77,425 $0 ($3,248) $77,425 $0E-Rate
Olinda ES $53,255$53,255 $0 $0 $53,255 $0E-Rate
Ohlone ES $52,483$52,483 $0 $0 $52,483 $0E-Rate
Peres ES $300,377$269,835 $0 ($30,542) $269,835 $0E-Rate
Riverside ES $237,923$237,332 $0 ($591) $237,332 $0E-Rate
Seaview ES $67,310$67,310 $0 $0 $67,310 $0E-Rate
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Measure MDRAFT 6/11/2012

Network Telecom Technology E-Rate Projects

School Project
Shannon ES $49,214$49,214 $0 $0 $49,214 $0E-Rate
Sheldon ES $126,065$134,492 $0 $8,427 $134,492 $0E-Rate
Stege ES $197,252$204,959 $0 $7,706 $204,959 $0E-Rate
Stewart ES $194,213$194,215 $0 $2 $194,215 $0E-Rate
Tara Hills ES $141,680$141,853 $0 $173 $141,853 $0E-Rate
Valley View ES $37,366$37,366 $0 $0 $37,366 $0E-Rate
Verde ES $211,127$184,749 $0 ($26,378) $184,749 $0E-Rate
Vista Hill $35,123$35,123 $0 $0 $35,123 $0E-Rate
Washington ES $188,732$188,185 $0 ($548) $188,185 $0E-Rate
Wilson ES $18,876$18,876 $0 $0 $18,876 $0E-Rate
Program $430,626$440,731 $0 $10,104 $440,731 $0E-Rate

$5,710,250$5,713,160 $0 $2,910 $5,713,160 $0Totals (Network Telecom Technology E-Rate Projects):
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Measure MDRAFT 6/11/2012

Furniture and Equipment

School Project
Bayview ES $433,091$422,267 $0 ($10,824) $422,267 $0Furniture and Equipment
Downer ES $693,464$680,564 $0 ($12,900) $680,564 $0Furniture and Equipment
Ellerhorst ES $326,693$318,312 $0 ($8,381) $318,312 $0Furniture and Equipment
Lupine Hills ES $286,848$286,579 $0 ($269) $286,579 $0Furniture and Equipment
Harding ES $446,318$375,977 $0 ($70,341) $375,977 $0Furniture and Equipment
Kensington ES $348,267$351,847 $0 $3,580 $351,847 $0Furniture and Equipment
Lincoln ES $301,131$325,238 $0 $24,107 $325,238 $0Furniture and Equipment
Madera ES $248,004$277,213 $0 $29,209 $277,213 $0Furniture and Equipment
Mira Vista ES $326,353$324,715 $0 ($1,638) $324,715 $0Furniture and Equipment
Montalvin ES $309,404$283,355 $0 ($26,049) $283,355 $0Furniture and Equipment
Murphy ES $291,141$333,706 $0 $42,564 $333,706 $0Furniture and Equipment
Peres ES $397,139$332,667 $0 ($64,472) $332,667 $0Furniture and Equipment
Riverside ES $257,985$268,174 $0 $10,189 $268,174 $0Furniture and Equipment
Sheldon ES $323,294$317,711 $0 ($5,583) $317,711 $0Furniture and Equipment
Stewart ES $384,341$372,995 $0 ($11,347) $372,994 $1Furniture and Equipment
Tara Hills ES $384,206$378,902 $0 ($5,305) $378,902 $0Furniture and Equipment
Verde ES $237,912$239,956 $0 $2,044 $239,956 $0Furniture and Equipment
Washington ES $330,848$325,602 $0 ($5,246) $325,602 $0Furniture and Equipment

$6,326,442$6,215,779 $0 ($110,663) $6,215,779 $0Totals (Furniture and Equipment):
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Measure MDRAFT 6/11/2012

Additional Bond Funded Projects

School Project
Bayview ES $1,338,374$1,532,174 $0 $193,800 $1,531,933 $0Site Work

Collins ES $65,824$68,497 $0 $2,673 $67,668 $0Site Work

Coronado ES $56,804$56,804 $0 $0 $56,028 $0Site Work

Ellerhorst ES $61,490$58,950 $0 ($2,540) $58,654 $0Site Work

Highland ES $79,363$79,745 $0 $382 $78,307 $1Site Work

Grant ES $72,546$77,440 $0 $4,893 $75,959 $0Site Work

Harding ES $2,443,318$2,638,612 $0 $195,293 $2,621,674 $1Site Work

Hanna Ranch ES $74,111$76,346 $0 $2,235 $75,507 $0Site Work

Mira Vista ES $1,489,077$1,857,580 $0 $368,503 $1,856,331 $0Site Work

Montalvin ES $617,232$650,640 $0 $33,408 $650,935 $0Site Work

Murphy ES $997,526$1,066,522 $0 $68,996 $1,065,911 $0Site Work

Peres ES $135,968$141,827 $0 $5,859 $140,255 $0Site Work

Riverside ES $786,681$845,924 $0 $59,243 $845,924 $0Site Work

Seaview ES $10,300$10,300 $0 $0 $10,300 $0Site Work

Shannon ES $352,652$459,626 $0 $106,975 $459,626 $0Site Work

Sheldon ES $1,260,764$1,393,189 $0 $132,425 $1,393,189 $0Site Work

Stege ES $85,801$92,847 $0 $7,046 $92,294 $0Site Work

Stewart ES $1,756,430$2,005,044 $0 $248,614 $2,004,962 $0Site Work

Tara Hills ES $1,889,928$1,975,072 $0 $85,143 $1,975,681 $1Site Work

Valley View ES $118,986$134,552 $0 $15,565 $133,462 $1Site Work

Verde ES $917,320$1,014,526 $0 $97,206 $1,014,515 $0Site Work

Vista Hill $5,447,063$6,587,705 $0 $1,140,642 $6,587,704 $0Site Work

Washington ES $31,269$28,977 $0 ($2,292) $28,977 $0Site Work

Wilson ES $46,227$48,770 $0 $2,543 $47,959 $0Site Work

Vista HS $1,255$1,255 $0 $0 $1,255 $0Site Work
$20,136,309$22,902,924 $0 $2,766,611 $22,875,008 $3Totals (Additional Bond Funded Projects):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure MDRAFT 6/11/2012

Community Kitchens

School Project
Bayview ES $236,657$233,948 $0 ($2,710) $233,948 $0Community Kitchen
Ellerhorst ES $319,601$323,217 $0 $3,616 $323,217 $0Community Kitchen
Lupine Hills ES $275,220$279,474 $0 $4,254 $279,474 $0Community Kitchen
Harding ES $326,942$348,460 $0 $21,517 $348,460 $0Community Kitchen
Kensington ES $287,241$299,540 $0 $12,299 $299,540 $0Community Kitchen
Lincoln ES $296,431$307,451 $0 $11,020 $307,450 $0Community Kitchen
Madera ES $295,952$314,230 $0 $18,278 $314,230 $0Community Kitchen
Mira Vista ES $228,175$238,797 $0 $10,622 $238,797 $0Community Kitchen
Montalvin ES $276,114$268,936 $0 ($7,178) $268,936 $0Community Kitchen
Murphy ES $293,650$305,958 $0 $12,308 $305,957 $0Community Kitchen
Peres ES $263,525$276,342 $0 $12,817 $276,342 $0Community Kitchen
Riverside ES $311,383$323,524 $0 $12,141 $323,524 $0Community Kitchen
Sheldon ES $237,470$249,609 $0 $12,138 $249,609 $0Community Kitchen
Stewart ES $249,571$240,598 $0 ($8,973) $240,598 $0Community Kitchen
Tara Hills ES $236,489$229,769 $0 ($6,720) $229,769 $0Community Kitchen
Verde ES $237,995$248,214 $0 $10,219 $248,214 $0Community Kitchen
Washington ES $264,998$278,558 $0 $13,560 $278,558 $0Community Kitchen

$4,637,417$4,766,623 $0 $129,209 $4,766,624 ($2)Totals (Community Kitchens):
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure M

Legal/Bond Finance
Bond Issuance $18,500$18,500 $0 $18,500 $0

Fiscal Audit $28,773$28,773 $0 $28,773 $0

Legal Fees Bond Program $675,442$675,442 $0 $675,442 $0

Legal Fees Real Property $47,057$47,057 $0 $47,057 $0

Bond Finance Consultant $42,339$42,339 $0 $42,339 $0

$812,111$812,111 $0 $812,111 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $960,600$960,600 $0 $960,600 $0

$960,600$960,600 $0 $960,600 $0Master Planning Totals:

Office Expenses
Office Equipment $113,185$113,185 $0 $113,185 $0

Office Supplies $380,173$380,173 $0 $380,173 $0

Administrative Support Staff $17,440$17,440 $0 $17,440 $0

Security $7,378$7,378 $0 $7,378 $0

$518,176$518,176 $0 $518,176 $0Office Expenses Totals:

Operating Expenses
Travel and Conference $20,084$20,084 $0 $20,084 $0

Telephone and Conference $53,993$53,993 $0 $53,993 $0

Communications $29,532$29,532 $0 $29,532 $0

Legal Advertising $13,144$13,144 $0 $13,144 $0

Office Equipment/Remodel $341,992$341,992 $0 $341,992 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure M

Office Repairs $119,822$119,822 $0 $119,822 $0

Postage and Delivery $14,753$14,753 $0 $14,753 $0

Printing $207,933$207,933 $0 $207,933 $0

$801,253$801,253 $0 $801,253 $0Operating Expenses Totals:

Reconciled Fees/Reimbursables
WLC Reimbursables $219,560$219,560 $0 $219,560 $0

$219,560$219,560 $0 $219,560 $0Reconciled Fees/Reimbursables Totals:

Reimbusables
SGI Reimbursables $387,499$387,499 $0 $387,499 $0

$387,499$387,499 $0 $387,499 $0Reimbusables Totals:

Salaries/Benefits
Engineering Officer $391,734$391,734 $0 $391,734 $0

Regional Project Planner $603,701$603,701 $0 $603,701 $0

Director Bond Facilities $401,196$401,196 $0 $401,196 $0

Bond Network Planner $299,018$299,018 $0 $299,018 $0

Bond Fiscal Fund Supervisor $215,428$215,428 $0 $215,428 $0

Administrative Support Staff $549,513$549,513 $0 $549,513 $0

Sr. Director of Bond Finance $429,284$429,284 $0 $429,284 $0

$2,889,874$2,889,874 $0 $2,889,874 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $702,682$702,682 $0 $702,682 $0

Community Outreach $161,805$161,805 $0 $161,805 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure M

Cost Estimating, GC Pre-Qualificatio $34,282$34,282 $0 $34,282 $0

Demographic Consultant $25,114$25,114 $0 $25,114 $0

OPSC Consultant $26,785$26,785 $0 $26,785 $0

Performance Auditor $444,260$444,260 $0 $444,260 $0

Project Labor Agreement Consultant $51,759$51,759 $0 $51,759 $0

$1,446,687$1,446,687 $0 $1,446,687 $0Specialty Consultants Totals:

$8,035,760$8,035,760 $0 $8,035,760 $0Totals (Measure M):
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Middle Schools and High Schools Major Renovation / New Schools

Summary of All Programs

DRAFT 6/11/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$310,955,069 $0$244,375,710 $18,842,651 $259,301,210Measure D MS/HS Major Renovation & New Schools Phase 1A $47,736,708

$9,030,142 $0$8,542,523 $487,617 $9,030,142Additional Bond Funded Projects $1

$4,727,883 $0$4,728,493 ($610) $4,727,883Measure D Expenditures Phase 2A - 3 $0

$4,925,952 $0$4,020,098 $1,265 $3,977,940Network/Telecom Technology E-Rate Projects $904,588

$5,151,479 $0$4,524,016 ($8,500) $4,465,051Furniture & Equipment $635,963

$8,402,918 $0$8,402,918 $0 $8,402,918Program Coordination & Contingency $0

$343,193,442 $0$274,593,760 $19,322,422 $289,905,143 $49,277,260Totals:
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MS/HS Major Renovation and New Schools Phase 1A

Summary of School

DRAFT 6/11/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$78,527,467 $0$65,883,442 $7,141,207 $72,792,914Helms MS $5,502,818New School

$52,198,359 $0$46,382,745 $3,931,026 $50,015,867Pinole MS $1,884,588Renovation and New Construction

$56,429,054 $0$14,121,950 $1,957,803 $13,113,449Portola MS $40,349,301New School

$123,800,189 $0$117,987,574 $5,812,614 $123,378,980El Cerrito HS $0New School

$310,955,069 $0$244,375,710 $18,842,651 $259,301,210 $47,736,708Totals:
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Measure D MS/HS Major Renovation and New Schools Phase 1A
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $140,652$149,021 $0 $8,369 $129,435 $0
Geotechnical Report $1,031,174$1,423,667 $0 $392,493 $1,392,621 ($1)
CCTV Sewer/Drain Lines $14,860$14,226 $0 ($3,910) $10,950 $3,276
Other Design Costs $300,501$319,440 $0 $18,940 $246,066 ($1)
Subtotal: (Pre-Design) $1,487,188$1,906,354 $0 $415,892 $1,779,073 $3,275

Design Phase Services
Bond Program Manager $3,206,408$3,206,408 $0 $0 $3,206,341 $0
Master Architect $5,947,619$5,923,135 $0 ($24,485) $5,923,134 $1
Design Manager $2,425,275$2,464,197 $0 $0 $2,425,269 $38,922
Construction Manager $12,567,128$14,305,764 $0 $20,550 $12,260,316 $1,718,086
A/E of Record $18,023,881$23,123,706 $0 $5,099,824 $22,458,080 $1
Specialty Consultants $805,811$854,950 $0 $46,189 $826,530 $2,950
Division of State Architect (DSA) Fe $1,183,886$1,153,378 $0 ($30,508) $1,102,906 $0
CA Dept. of Education Fees $95,035$103,118 $0 $0 $95,035 $8,083
Reproduction Costs $61,540$92,148 $0 $0 $54,571 $30,608
Hazardous Materials and IH Monitorin $660,769$789,399 $0 $128,629 $674,082 $1
Other Planning Costs $1,420,614$1,463,266 $0 $42,652 $1,283,561 $0
Subtotal: (Design Phase Services) $46,397,966$53,479,467 $0 $5,282,850 $50,309,826 $1,798,651

Construction Phase Services
Material Testing $875,224$1,973,983 $0 $888,226 $1,747,231 $210,533
DSA Inspectors $2,634,803$3,328,233 $0 $409,350 $2,883,275 $284,080
Contract Compliance $873,080$1,036,334 $0 $0 $872,623 $163,254
Security $127,516$271,788 $0 $26,659 $139,222 $117,613
Subtotal: (Construction Phase Services) $4,510,623$6,610,338 $0 $1,324,235 $5,642,351 $775,480

Modernization / New Construction
General Site Work $6,276,735$6,226,667 $0 ($124,416) $6,080,045 $74,348
Track & Field Project $3,749,000$4,187,075 $0 $438,075 $4,161,032 $0
General Construction $168,203,534$210,382,985 $0 $1,054,038 $167,266,420 $41,125,414
Construction Contingency $0$13,081,624 $0 $9,992,717 $9,992,717 $3,088,907
Subtotal: (Modernization / New Construction) $178,229,269$233,878,351 $0 $11,360,415 $187,500,213 $44,288,668

Temporary Housing
Temporary Housing $13,338,165$14,668,059 $0 $459,259 $13,657,247 $870,635
TH Contingency $412,500$412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $13,750,665$15,080,559 $0 $459,259 $14,069,747 $870,635
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Measure D MS/HS Major Renovation and New Schools Phase 1A
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Total: $244,375,710$310,955,069 $0 $18,842,651 $259,301,210 $47,736,708
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Helms MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $30,694$31,695 $0 $1,001 $25,395 $0
Geotechnical Report $332,577$440,388 $0 $107,811 $421,382 $0
CCTV Sewer/Drain Lines $3,000$0 $0 ($3,000) $0 $0
Other Design Costs $16,865$16,865 $0 $0 $16,865 $0
Subtotal: (Pre-Design) $383,136$488,948 $0 $105,812 $463,642 $0

Design Phase Services
Bond Program Manager $670,655$670,655 $0 $0 $670,655 $0
Master Architect $1,688,218$1,681,718 $0 ($6,500) $1,680,608 $0
Design Manager $541,629$541,629 $0 $0 $541,628 $0
Construction Manager $3,620,642$3,620,642 $0 $0 $3,521,863 $0
A/E of Record $2,300,462$5,561,685 $0 $3,261,223 $5,289,065 $0
Specialty Consultants $116,080$116,600 $0 $520 $106,373 $0
Division of State Architect (DSA) Fe $316,489$316,489 $0 $0 $316,489 $0
CA Dept. of Education Fees $29,133$29,133 $0 $0 $29,133 $0
Reproduction Costs $13,168$13,168 $0 $0 $11,246 $0
Hazardous Materials and IH Monitorin $175,568$271,427 $0 $95,859 $269,137 $0
Other Planning Costs $318,880$315,960 $0 ($2,919) $306,460 $0
Subtotal: (Design Phase Services) $9,790,924$13,139,106 $0 $3,348,183 $12,742,657 $0

Construction Phase Services
Material Testing $413,907$657,039 $0 $243,132 $655,282 $0
DSA Inspectors $990,598$1,085,448 $0 $94,850 $1,098,847 $0
Contract Compliance $241,659$241,659 $0 $0 $241,559 $0
Security $34,666$45,155 $0 $10,489 $31,205 $0
Subtotal: (Construction Phase Services) $1,680,830$2,029,301 $0 $348,471 $2,026,892 $0

Modernization / New Construction
General Site Work $477,151$477,152 $0 $0 $471,075 $1
General Construction $53,548,273$59,914,051 $0 $906,637 $54,653,416 $5,459,141
Construction Contingency $0$2,473,911 $0 $2,430,235 $2,430,235 $43,676
Subtotal: (Modernization / New Construction) $54,025,424$62,865,114 $0 $3,336,872 $57,554,726 $5,502,818

Temporary Housing
Temporary Housing $3,128$4,998 $0 $1,870 $4,998 $1
Subtotal: (Temporary Housing) $3,128$4,998 $0 $1,870 $4,998 $1

Total: $65,883,442$78,527,467 $0 $7,141,207 $72,792,914 $5,502,818
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Pinole MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

Renovation and New Construction

Pre-Design Services
Site Surveys $34,635$37,636 $0 $3,001 $37,504 $0
Geotechnical Report $240,248$267,786 $0 $27,538 $259,086 $0
CCTV Sewer/Drain Lines $3,000$8,500 $0 $5,500 $8,500 $0
Other Design Costs $122,610$141,550 $0 $18,940 $111,550 $0
Subtotal: (Pre-Design) $400,493$455,471 $0 $54,979 $416,640 ($1)

Design Phase Services
Bond Program Manager $774,774$774,774 $0 $0 $774,774 $0
Master Architect $1,243,427$1,237,427 $0 ($6,000) $1,238,537 $0
Design Manager $734,327$734,327 $0 $0 $734,326 $0
Construction Manager $3,649,458$3,649,458 $0 $0 $3,648,507 $0
A/E of Record $3,270,975$3,472,924 $0 $201,949 $3,429,230 $0
Specialty Consultants $169,384$184,777 $0 $15,394 $183,257 $0
Division of State Architect (DSA) Fe $288,174$257,665 $0 ($30,508) $207,194 $0
CA Dept. of Education Fees $20,101$20,101 $0 $0 $20,101 $0
Reproduction Costs $3,885$3,885 $0 $0 $3,885 $0
Hazardous Materials and IH Monitorin $147,987$159,878 $0 $11,891 $144,606 $1
Other Planning Costs $268,160$274,324 $0 $6,164 $268,698 $0
Subtotal: (Design Phase Services) $10,570,650$10,769,540 $0 $198,889 $10,653,113 $0

Construction Phase Services
Material Testing $307,177$307,177 $0 $0 $305,791 $0
DSA Inspectors $705,009$799,859 $0 $94,850 $784,303 $0
Contract Compliance $194,972$194,972 $0 $0 $194,815 $0
Security $46,204$62,373 $0 $16,170 $62,358 $0
Subtotal: (Construction Phase Services) $1,253,362$1,364,381 $0 $111,020 $1,347,268 ($1)

Modernization / New Construction
General Site Work $1,163,203$1,233,156 $0 $28,607 $1,183,603 $41,346
General Construction $31,463,830$33,094,045 $0 $0 $31,381,255 $1,630,215
Construction Contingency $0$3,482,261 $0 $3,482,261 $3,482,261 $0
Subtotal: (Modernization / New Construction) $32,627,033$37,809,462 $0 $3,510,868 $36,047,119 $1,671,561

Temporary Housing
Temporary Housing $1,118,706$1,387,005 $0 $55,271 $1,139,226 $213,029
TH Contingency $412,500$412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $1,531,206$1,799,505 $0 $55,271 $1,551,726 $213,029

Total: $46,382,745$52,198,359 $0 $3,931,026 $50,015,867 $1,884,588
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Portola MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $41,673$42,174 $0 $501 $31,804 $0
Geotechnical Report $73,577$204,822 $0 $131,245 $201,920 $0
CCTV Sewer/Drain Lines $3,000$3,276 $0 ($3,000) $0 $3,276
Other Design Costs $136,775$136,775 $0 $0 $93,400 $0
Subtotal: (Pre-Design) $255,025$387,047 $0 $128,746 $327,123 $3,276

Design Phase Services
Bond Program Manager $545,048$545,048 $0 $0 $545,031 $0
Master Architect $1,178,876$1,174,372 $0 ($4,504) $1,174,372 $0
Design Manager $290,861$329,782 $0 $0 $290,858 $38,921
Construction Manager $437,013$2,155,099 $0 $0 $233,180 $1,718,086
A/E of Record $3,269,314$4,900,049 $0 $1,630,735 $4,713,945 $0
Specialty Consultants $378,433$397,938 $0 $16,553 $394,986 $2,951
Division of State Architect (DSA) Fe $217,952$217,952 $0 $0 $217,952 $0
CA Dept. of Education Fees $623$8,706 $0 $0 $623 $8,083
Reproduction Costs $23,198$53,807 $0 $0 $19,840 $30,609
Hazardous Materials and IH Monitorin $182,872$182,873 $0 $0 $73,818 $0
Other Planning Costs $399,852$415,066 $0 $15,213 $271,989 $0
Subtotal: (Design Phase Services) $6,924,043$10,380,690 $0 $1,657,997 $7,936,594 $1,798,650

Construction Phase Services
Material Testing $12,300$222,833 $0 $0 $3,814 $210,533
DSA Inspectors $49,250$333,330 $0 $0 $49,153 $284,080
Contract Compliance $1,000$164,254 $0 $0 $900 $163,254
Security $30,000$147,614 $0 $0 $29,013 $117,614
Subtotal: (Construction Phase Services) $92,550$868,031 $0 $0 $82,881 $775,481

Modernization / New Construction
General Site Work $308,985$341,985 $0 $0 $304,805 $33,000
General Construction $4,357,356$38,539,633 $0 $146,219 $2,302,529 $34,036,058
Construction Contingency $0$3,045,231 $0 $0 $0 $3,045,231
Subtotal: (Modernization / New Construction) $4,666,341$41,926,849 $0 $146,219 $2,607,333 $37,114,289

Temporary Housing
Temporary Housing $2,183,991$2,866,437 $0 $24,841 $2,159,517 $657,606
Subtotal: (Temporary Housing) $2,183,991$2,866,437 $0 $24,841 $2,159,517 $657,606

Total: $14,121,950$56,429,054 $0 $1,957,803 $13,113,449 $40,349,301

43



El Cerrito HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $33,650$37,516 $0 $3,866 $34,732 $0
Geotechnical Report $384,772$510,671 $0 $125,899 $510,234 $0
CCTV Sewer/Drain Lines $5,860$2,450 $0 ($3,410) $2,450 $0
Other Design Costs $24,251$24,251 $0 $0 $24,251 $0
Subtotal: (Pre-Design) $448,534$574,888 $0 $126,355 $571,667 $0

Design Phase Services
Bond Program Manager $1,215,931$1,215,931 $0 $0 $1,215,881 $0
Master Architect $1,837,098$1,829,618 $0 ($7,481) $1,829,617 $1
Design Manager $858,459$858,459 $0 $0 $858,458 $0
Construction Manager $4,860,015$4,880,565 $0 $20,550 $4,856,766 $0
A/E of Record $9,183,130$9,189,048 $0 $5,918 $9,025,841 $0
Specialty Consultants $141,914$155,635 $0 $13,722 $141,914 $0
Division of State Architect (DSA) Fe $361,272$361,271 $0 $0 $361,272 $0
CA Dept. of Education Fees $45,178$45,178 $0 $0 $45,178 $0
Reproduction Costs $21,288$21,288 $0 $0 $19,600 $0
Hazardous Materials and IH Monitorin $154,342$175,221 $0 $20,879 $186,521 $0
Other Planning Costs $433,722$457,916 $0 $24,194 $436,414 $0
Subtotal: (Design Phase Services) $19,112,349$19,190,130 $0 $77,781 $18,977,462 $1

Construction Phase Services
Material Testing $141,840$786,934 $0 $645,094 $782,344 $0
DSA Inspectors $889,946$1,109,596 $0 $219,650 $950,972 $0
Contract Compliance $435,449$435,449 $0 $0 $435,349 $0
Security $16,646$16,646 $0 $0 $16,646 $0
Subtotal: (Construction Phase Services) $1,483,881$2,348,625 $0 $864,744 $2,185,310 $0

Modernization / New Construction
General Site Work $4,327,396$4,174,374 $0 ($153,022) $4,120,561 $1
Track & Field Project $3,749,000$4,187,075 $0 $438,075 $4,161,032 $0
General Construction $78,834,074$78,835,256 $0 $1,183 $78,929,221 $0
Construction Contingency $0$4,080,221 $0 $4,080,221 $4,080,221 $0
Subtotal: (Modernization / New Construction) $86,910,470$91,276,926 $0 $4,366,456 $91,291,035 $0

Temporary Housing
Temporary Housing $10,032,341$10,409,619 $0 $377,278 $10,353,506 $0
Subtotal: (Temporary Housing) $10,032,341$10,409,619 $0 $377,278 $10,353,506 $0

Total: $117,987,574$123,800,189 $0 $5,812,614 $123,378,980 $0
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Other Bond Funded Projects

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$3,181,061 $0$3,121,658 $59,404 $3,181,061Kennedy HS $0Track and Field

$1,667,232 $0$1,587,204 $80,028 $1,667,232Pinole Valley HS $0Track and Field

$4,181,848 $0$3,833,662 $348,185 $4,181,848Richmond HS $1Track and Field

$9,030,142 $0$8,542,523 $487,617 $9,030,142 $1Totals:
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Additional Bond Funded Projects
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $8,509$8,509 $0 $0 $8,509 $0
Geotechnical Report $94,793$97,413 $0 $2,619 $97,413 $0
CCTV Sewer/Drain Lines $1,850$3,040 $0 $1,190 $3,040 $0
Other Design Costs $17,773$17,773 $0 $0 $17,773 $0
Subtotal: (Pre-Design) $122,926$126,735 $0 $3,809 $126,735 $0

Design Phase Services
Bond Program Manager $302,156$253,548 $0 ($48,609) $253,548 $1
Design Manager $65,056$65,056 $0 $0 $65,056 $0
A/E of Record $422,789$520,670 $0 $97,881 $520,670 $0
Division of State Architect (DSA) Fe $34,416$34,416 $0 $0 $34,416 $0
Reproduction Costs $1,311$1,311 $0 $0 $1,311 $0
Hazardous Materials and IH Monitorin $3,453$4,970 $0 $1,517 $4,970 $0
Other Planning Costs $18,875$19,306 $0 $430 $19,306 $0
Subtotal: (Design Phase Services) $848,056$899,276 $0 $51,219 $899,276 $1

Construction Phase Services
Material Testing $19,886$28,886 $0 $9,000 $28,886 $0
Security $2,075$2,075 $0 $0 $2,075 $0
Subtotal: (Construction Phase Services) $21,961$30,961 $0 $9,000 $30,961 $0

Modernization / New Construction
General Site Work $7,549,582$7,973,170 $0 $423,588 $7,973,170 $0
Subtotal: (Modernization / New Construction) $7,549,582$7,973,170 $0 $423,588 $7,973,170 $0

Total: $8,542,523$9,030,142 $0 $487,617 $9,030,142 $1
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Kennedy HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 6/11/2012

Track and Field

Pre-Design Services
Geotechnical Report $23,909$23,909 $0 $0 $23,909 $0
CCTV Sewer/Drain Lines $0$1,190 $0 $1,190 $1,190 $0
Other Design Costs $1,380$1,380 $0 $0 $1,380 $0
Subtotal: (Pre-Design) $25,289$26,479 $0 $1,190 $26,479 $0

Design Phase Services
Bond Program Manager $133,767$85,158 $0 ($48,609) $85,158 $0
Design Manager $27,975$27,975 $0 $0 $27,975 $0
A/E of Record $153,333$207,017 $0 $53,684 $207,017 $0
Division of State Architect (DSA) Fe $12,100$12,100 $0 $0 $12,100 $0
Hazardous Materials and IH Monitorin $1,103$2,620 $0 $1,517 $2,620 $0
Other Planning Costs $15,532$15,962 $0 $430 $15,962 $0
Subtotal: (Design Phase Services) $343,810$350,833 $0 $7,022 $350,833 $0

Construction Phase Services
Material Testing $6,704$10,704 $0 $4,000 $10,704 $0
Subtotal: (Construction Phase Services) $6,704$10,704 $0 $4,000 $10,704 $0

Modernization / New Construction
General Site Work $2,745,854$2,793,045 $0 $47,191 $2,793,045 $0
Subtotal: (Modernization / New Construction) $2,745,854$2,793,045 $0 $47,191 $2,793,045 $0

Total: $3,121,658$3,181,061 $0 $59,404 $3,181,061 $0
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Pinole Valley HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 6/11/2012

Track and Field

Pre-Design Services
Geotechnical Report $29,260$29,679 $0 $419 $29,679 $0
Other Design Costs $15,013$15,013 $0 $0 $15,013 $0
Subtotal: (Pre-Design) $44,273$44,692 $0 $419 $44,692 $0

Design Phase Services
A/E of Record $27,028$31,137 $0 $4,109 $31,137 $0
Reproduction Costs $1,311$1,311 $0 $0 $1,311 $0
Hazardous Materials and IH Monitorin $0$0 $0 $0 $0 $0
Other Planning Costs $2,593$2,593 $0 $0 $2,593 $0
Subtotal: (Design Phase Services) $30,932$35,042 $0 $4,109 $35,042 $0

Modernization / New Construction
General Site Work $1,511,998$1,587,498 $0 $75,500 $1,587,498 $0
Subtotal: (Modernization / New Construction) $1,511,998$1,587,498 $0 $75,500 $1,587,498 $0

Total: $1,587,204$1,667,232 $0 $80,028 $1,667,232 $0
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Richmond HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 6/11/2012

Track and Field

Pre-Design Services
Site Surveys $8,509$8,509 $0 $0 $8,509 $0
Geotechnical Report $41,624$43,824 $0 $2,200 $43,824 $0
CCTV Sewer/Drain Lines $1,850$1,850 $0 $0 $1,850 $0
Other Design Costs $1,380$1,380 $0 $0 $1,380 $0
Subtotal: (Pre-Design) $53,363$55,563 $0 $2,200 $55,563 $0

Design Phase Services
Bond Program Manager $168,389$168,390 $0 $0 $168,390 $1
Design Manager $37,081$37,081 $0 $0 $37,081 $0
A/E of Record $242,427$282,515 $0 $40,088 $282,515 $0
Division of State Architect (DSA) Fe $22,316$22,316 $0 $0 $22,316 $0
Hazardous Materials and IH Monitorin $2,350$2,350 $0 $0 $2,350 $0
Other Planning Costs $750$750 $0 $0 $750 $0
Subtotal: (Design Phase Services) $473,313$513,402 $0 $40,088 $513,402 $1

Construction Phase Services
Material Testing $13,181$18,181 $0 $5,000 $18,181 $0
Security $2,075$2,075 $0 $0 $2,075 $0
Subtotal: (Construction Phase Services) $15,256$20,256 $0 $5,000 $20,256 $0

Modernization / New Construction
General Site Work $3,291,729$3,592,627 $0 $300,897 $3,592,627 $0
Subtotal: (Modernization / New Construction) $3,291,729$3,592,627 $0 $300,897 $3,592,627 $0

Total: $3,833,662$4,181,848 $0 $348,185 $4,181,848 $1
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Measure D Expenditures Phase 2A-3

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$118,020 $0$118,020 $0 $118,020Transition LC $0Site Survey

$121,639 $0$121,639 $0 $121,639Harbour Way $0Site Survey

$487,018 $0$487,018 $0 $487,018Adams MS $0Site Survey

$399,139 $0$399,139 $0 $399,139Crespi MS $0Site Survey

$74,855 $0$74,854 $0 $74,854Hercules Mid/High $0Site Survey

$532,994 $0$532,994 $0 $532,994Gompers $0Site Survey

$644,818 $0$644,818 $0 $644,818Kennedy HS $0Site Survey

$622,493 $0$623,103 ($610) $622,493Pinole Valley HS $0Site Survey

$641,600 $0$641,600 $0 $641,600Richmond HS $0Site Survey

$34,789 $0$34,789 $0 $34,789Vista HS $0Site Survey

$125,032 $0$125,032 $0 $125,032North Campus $0Site Survey

$433,748 $0$433,749 $0 $433,749Hercules Mid/High $0Site Survey

$152,564 $0$152,564 $0 $152,564Delta $0Site Survey

$109,809 $0$109,809 $0 $109,809Kappa $0Site Survey

$118,638 $0$118,638 $0 $118,638Omega $0Site Survey

$110,728 $0$110,728 $0 $110,728Sigma $0Site Survey

$4,727,883 $0$4,728,493 ($610) $4,727,883 $0Totals:
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Network / Telecom Technology E-Rate Projects

Summary of School

DRAFT 6/11/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$203,064 $0$204,169 ($1,105) $203,064Adams MS $0E-Rate

$47,106 $0$55,506 ($8,400) $47,106Crespi MS $0E-Rate

$214,532 $0$214,532 $0 $214,532Lovonya DeJean MS $0E-Rate

$1,080,622 $0$1,072,601 $8,020 $1,071,917Helms MS $0E-Rate

$6,623 $0$6,623 $0 $6,623Hercules Mid/High $0E-Rate

$636,683 $0$632,095 $0 $616,736Pinole MS $4,588E-Rate

$1,051,795 $0$152,898 ($1,103) $151,795Portola MS $900,000E-Rate

$124,320 $0$124,320 $0 $124,320De Anza HS $0E-Rate

$403,112 $0$400,117 $2,994 $383,751El Cerrito HS $0E-Rate

$182,918 $0$185,740 ($2,822) $182,918Gompers $0E-Rate

$546,974 $0$548,918 ($1,943) $546,974Kennedy HS $0E-Rate

$59,855 $0$59,855 $0 $59,855Pinole Valley HS $0E-Rate

$235,812 $0$230,188 $5,624 $235,812Richmond HS $0E-Rate

$76,630 $0$76,630 $0 $76,630North Campus $0E-Rate

$3,028 $0$3,028 $0 $3,028Hercules Mid/High $0E-Rate

$52,877 $0$52,878 $0 $52,878Program $0E-Rate

$4,925,952 $0$4,020,098 $1,265 $3,977,940 $904,588Totals:
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Furniture and Equipment

Summary of School

DRAFT 6/11/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$1,084,831 $0$1,043,413 $0 $1,023,267Helms MS $41,419Furniture and Equipment

$873,002 $0$858,824 $10,501 $842,612Pinole MS $3,676Furniture and Equipment

$776,223 $0$185,355 $0 $185,355Portola MS $590,868Furniture and Equipment

$2,417,423 $0$2,436,424 ($19,002) $2,413,816El Cerrito HS $0Furniture and Equipment

$5,151,479 $0$4,524,016 ($8,500) $4,465,051 $635,963Totals:
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure D

Legal/Bond Finance
Fiscal Audit $28,773$28,773 $0 $28,773 $0

Legal Fees Bond Program $1,021,561$1,021,561 $0 $1,021,561 $0

Legal Fees Real Property $21,138$21,138 $0 $21,138 $0

Bond Finance Consultant $8,778$8,778 $0 $8,778 $0

$1,080,250$1,080,250 $0 $1,080,250 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $441,045$441,045 $0 $441,045 $0

$441,045$441,045 $0 $441,045 $0Master Planning Totals:

Office Expenses
Office Supplies $125,560$125,560 $0 $125,560 $0

Program Offices $5,431$5,431 $0 $5,431 $0

Office Equipment $101,537$101,537 $0 $101,537 $0

Administrative Support Staff $17,566$17,566 $0 $17,566 $0

Security $66,710$66,710 $0 $66,710 $0

$316,804$316,804 $0 $316,804 $0Office Expenses Totals:

Operating Expenses
Travel and Conference $30,506$30,506 $0 $30,506 $0

Telephone and Fax $48,160$48,160 $0 $48,160 $0

Communications $19,237$19,237 $0 $19,237 $0

Legal Advertising $36,153$36,153 $0 $36,153 $0

Office Repairs $121,844$121,844 $0 $121,844 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure D

Postage and Delivery $18,415$18,415 $0 $18,415 $0

Printing $320,395$320,395 $0 $320,395 $0

$594,710$594,710 $0 $594,710 $0Operating Expenses Totals:

Reconciled Fees/Reimbursables
WLC Reimbursables $291,536$291,536 $0 $291,536 $0

$291,536$291,536 $0 $291,536 $0Reconciled Fees/Reimbursables Totals:

Reimbusables
SGI Reimbursables $2,036,824$2,036,824 $0 $2,036,824 $0

$2,036,824$2,036,824 $0 $2,036,824 $0Reimbusables Totals:

Salaries/Benefits
Regional Project Planner $358,516$358,516 $0 $358,516 $0

Sr. Director of Bond Finance $332,894$332,894 $0 $332,894 $0

Engineering Officer $238,980$238,980 $0 $238,980 $0

Director Bond Facilities $205,090$205,090 $0 $205,090 $0

Bond Network Planner $142,340$142,340 $0 $142,340 $0

Administrative Support Staff $473,200$473,200 $0 $473,200 $0

$1,751,020$1,751,020 $0 $1,751,020 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $548,806$548,806 $0 $548,806 $0

Cost Estimating, GC Pre-Qualificatio $28,231$28,231 $0 $28,231 $0

Demographic Consultant $62,376$62,376 $0 $62,376 $0

OPSC Consultant $26,979$26,979 $0 $26,979 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure D

Performance Auditor $952,995$952,995 $0 $952,995 $0

Project Labor Agreement Consultant $38,215$38,215 $0 $38,215 $0

Community Outreach $233,127$233,127 $0 $233,127 $0

$1,890,729$1,890,729 $0 $1,890,729 $0Specialty Consultants Totals:

$8,402,918$8,402,918 $0 $8,402,918 $0Totals (Measure D):
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Elementary, Middle and High Schools Major Renovation / New Schools for 
Measure J

Summary of All Programs

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$151,028,092 $0$111,808,633 $8,278,145 $99,256,491Measure J Elementary Schools $30,941,314

$139,791,315 $0$116,053,793 $7,884,980 $105,894,839Measure J MS/HS Major Renovation & New Schools Phase 1B $15,852,542

$5,482,460 $0$5,298,344 $184,116 $5,287,000Measure J Additional Bond Funded Projects $0

$2,342,234 $0$1,944,928 $31,656 $1,530,712Deferred Capital Projects $365,650

$7,800,000 $0$5,422,425 $0 $5,344,490Network/Telecom Technology E-Rate Projects $2,377,575

$7,800,000 $0$3,445,907 $10,723 $3,370,933Furniture & Equipment $4,343,370

$13,031,053 $0$13,031,053 $0 $13,031,053Program Coordination $0

$710,469Program Contingency $710,469

$2,406,092 $0$1,633,292 $118,477 $1,565,727Restroom Wall Finish Repair Projects $654,323

$330,391,715 $0$258,638,374 $16,508,097 $235,281,245 $55,245,244Totals:
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Elementary School Modernization and New Construction

Summary of School

DRAFT 6/11/2012

Measure J

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$334,771 $0$324,470 $10,301 $334,771Castro ES $0Site Survey

$32,028,549 $0$29,351,220 $1,190,132 $26,798,828Dover ES $1,487,197New School

$29,220,777 $0$25,975,756 $3,245,022 $28,797,906Ford ES ($2)New School

$23,731,084 $0$21,286,093 $1,685,365 $22,332,968King ES $759,626New School

$32,481,474 $0$12,902,373 $896,094 $11,117,950Nystrom ES $18,683,007New School

$33,231,437 $0$21,968,721 $1,251,232 $9,874,068Ohlone ES $10,011,485New School

$151,028,092 $0$111,808,633 $8,278,145 $99,256,491 $30,941,314Totals:
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Elementary School New School Construction
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $173,888$194,359 $0 $20,471 $184,518 $0
Geotechnical Report $617,343$635,202 $0 $11,775 $545,388 $6,085
Other Design Costs $43,476$59,373 $0 $0 $34,228 $15,897
Subtotal: (Pre-Design) $834,706$888,934 $0 $32,246 $764,134 $21,982

Design Phase Services
Bond Program Manager $4,928,928$4,928,928 $0 $0 $4,616,364 $0
Master Architect $734,988$754,243 $0 $0 $734,138 $19,255
Design Manager $1,135,408$1,150,947 $0 $0 $1,137,657 $15,539
Construction Manager $5,495,574$6,446,519 $0 $425,379 $5,015,700 $525,565
A/E of Record $10,515,660$13,250,792 $0 $2,671,850 $12,376,770 $63,281
Specialty Consultants $861,503$1,002,360 $0 $33,210 $859,085 $107,647
Division of State Architect (DSA) Fe $673,371$673,371 $0 $0 $673,371 $0
CA Dept. of Education Fees $54,792$68,231 $0 $0 $54,792 $13,439
Reproduction Costs $132,929$191,904 $0 $7,000 $132,970 $51,975
Hazardous Materials and IH Monitorin $264,773$409,674 $0 $1,500 $162,938 $143,401
Other Planning Costs $1,197,270$1,487,517 $0 $195,605 $1,270,242 $94,642
Subtotal: (Design Phase Services) $25,995,197$30,364,486 $0 $3,334,544 $27,034,029 $1,034,745

Construction Phase Services
Material Testing $580,014$865,846 $0 $136,000 $589,609 $149,833
DSA Inspectors $1,404,044$1,582,149 $0 $0 $1,371,866 $178,106
Contract Compliance $348,813$486,111 $0 $0 $321,037 $137,298
Security $59,366$321,292 $0 $0 $39,552 $261,926
Subtotal: (Construction Phase Services) $2,392,236$3,255,398 $0 $136,000 $2,322,064 $727,162

Modernization / New Construction
Other Construction Costs $87,336$106,696 $0 $15,721 $102,057 $3,639
General Construction $80,635,524$103,919,128 $0 $19 $62,431,702 $23,283,586
Construction Contingency $0$9,682,600 $0 $4,606,706 $4,606,706 $5,075,894
Subtotal: (Modernization / New Construction) $80,722,860$113,708,424 $0 $4,622,446 $67,140,465 $28,363,118

Total: $111,808,633$151,028,092 $0 $8,278,145 $99,256,491 $30,941,314

Temporary Housing
Temporary Housing $1,863,633$2,810,850 $0 $152,909 $1,995,799 $794,307
Subtotal: (Temporary Housing) $1,863,633$2,810,850 $0 $152,909 $1,995,799 $794,307
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Castro ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 6/11/2012

Site Survey

Pre-Design Services
Site Surveys $22,008$32,309 $0 $10,301 $32,309 $0
Geotechnical Report $18,284$18,284 $0 $0 $18,284 $0
Subtotal: (Pre-Design) $40,292$50,593 $0 $10,301 $50,593 $0

Design Phase Services
Bond Program Manager $35,515$35,515 $0 $0 $35,515 $0
Master Architect $96,061$96,061 $0 $0 $96,061 $0
A/E of Record $134,664$134,664 $0 $0 $134,664 $0
Specialty Consultants $7,672$7,672 $0 $0 $7,672 $0
Reproduction Costs $2,066$2,066 $0 $0 $2,066 $0
Hazardous Materials and IH Monitorin $0$0 $0 $0 $0 $0
Other Planning Costs $8,200$8,200 $0 $0 $8,200 $0
Subtotal: (Design Phase Services) $284,179$284,178 $0 $0 $284,179 ($1)

Total: $324,470$334,771 $0 $10,301 $334,771 $0
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Dover ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $45,149$45,211 $0 $62 $45,211 $0
Geotechnical Report $130,193$134,665 $0 $0 $113,419 $4,472
Other Design Costs $0$9,436 $0 $0 $0 $9,436
Subtotal: (Pre-Design) $175,342$189,312 $0 $62 $158,630 $13,908

Design Phase Services
Bond Program Manager $1,213,978$1,213,978 $0 $0 $1,099,192 $0
Master Architect $108,117$108,117 $0 $0 $108,117 $0
Design Manager $286,472$289,197 $0 $0 $287,402 $2,725
Construction Manager $1,362,763$1,414,098 $0 $0 $1,249,148 $51,335
A/E of Record $2,556,875$2,859,315 $0 $302,440 $2,624,712 $0
Specialty Consultants $78,504$122,817 $0 $0 $78,504 $44,313
Division of State Architect (DSA) Fe $161,180$161,180 $0 $0 $161,180 $0
CA Dept. of Education Fees $15,421$15,421 $0 $0 $15,421 $0
Reproduction Costs $32,842$59,795 $0 $0 $32,842 $26,953
Hazardous Materials and IH Monitorin $35,272$107,596 $0 $0 $21,319 $72,325
Other Planning Costs $240,899$262,054 $0 $19,830 $221,175 $1,325
Subtotal: (Design Phase Services) $6,092,321$6,613,568 $0 $322,270 $5,899,011 $198,977

Construction Phase Services
Material Testing $150,245$225,245 $0 $75,000 $181,889 $0
DSA Inspectors $363,517$401,926 $0 $0 $363,813 $38,408
Contract Compliance $80,869$96,323 $0 $0 $80,615 $15,454
Security $20,466$207,445 $0 $0 $18,836 $186,979
Subtotal: (Construction Phase Services) $615,097$930,938 $0 $75,000 $645,154 $240,841

Modernization / New Construction
Other Construction Costs $68,098$73,289 $0 $5,191 $73,289 $0
General Construction $22,386,435$22,794,818 $0 $0 $19,222,249 $408,383
Construction Contingency $0$1,412,697 $0 $787,608 $787,608 $625,089
Subtotal: (Modernization / New Construction) $22,454,533$24,280,804 $0 $792,799 $20,083,146 $1,033,472

Total: $29,351,220$32,028,549 $0 $1,190,132 $26,798,828 $1,487,197

Temporary Housing
Temporary Housing $13,926$13,926 $0 $0 $12,887 $0
Subtotal: (Temporary Housing) $13,926$13,926 $0 $0 $12,887 $0
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Ford ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $26,000$26,017 $0 $17 $26,017 $0
Geotechnical Report $150,090$151,664 $0 $1,575 $130,473 $0
Subtotal: (Pre-Design) $176,090$177,681 $0 $1,592 $156,490 ($1)

Design Phase Services
Bond Program Manager $930,265$930,265 $0 $0 $930,043 $0
Master Architect $121,086$121,086 $0 $0 $121,086 $0
Design Manager $267,286$267,286 $0 $0 $268,606 $0
Construction Manager $1,414,602$1,414,602 $0 $0 $1,323,186 $0
A/E of Record $2,036,760$2,620,362 $0 $583,602 $2,570,400 $0
Specialty Consultants $325,151$336,151 $0 $11,000 $335,874 $0
Division of State Architect (DSA) Fe $123,439$123,439 $0 $0 $123,439 $0
CA Dept. of Education Fees $16,026$16,026 $0 $0 $16,026 $0
Reproduction Costs $12,187$12,187 $0 $0 $12,187 $0
Hazardous Materials and IH Monitorin $34,138$34,138 $0 $0 $34,138 $0
Other Planning Costs $385,181$515,597 $0 $130,416 $501,237 $0
Subtotal: (Design Phase Services) $5,666,121$6,391,139 $0 $725,019 $6,236,222 ($1)

Construction Phase Services
Material Testing $59,010$120,010 $0 $61,000 $101,602 $0
DSA Inspectors $375,975$375,975 $0 $0 $384,210 $0
Contract Compliance $120,742$120,742 $0 $0 $102,533 $0
Security $13,800$13,800 $0 $0 $531 $0
Subtotal: (Construction Phase Services) $569,527$630,527 $0 $61,000 $588,876 $0

Modernization / New Construction
General Construction $17,714,311$17,714,310 $0 $0 $17,528,903 $0
Construction Contingency $0$2,304,503 $0 $2,304,503 $2,304,503 $0
Subtotal: (Modernization / New Construction) $17,714,311$20,018,813 $0 $2,304,503 $19,833,406 $0

Total: $25,975,756$29,220,777 $0 $3,245,022 $28,797,906 ($2)

Temporary Housing
Temporary Housing $1,849,707$2,002,616 $0 $152,909 $1,982,912 $0
Subtotal: (Temporary Housing) $1,849,707$2,002,616 $0 $152,909 $1,982,912 $0
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King ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $20,500$20,515 $0 $15 $20,515 $0
Geotechnical Report $136,517$147,717 $0 $10,200 $124,149 $1,000
Other Design Costs $11,576$11,576 $0 $0 $11,576 $0
Subtotal: (Pre-Design) $168,593$179,808 $0 $10,215 $156,240 $1,000

Design Phase Services
Bond Program Manager $933,796$933,795 $0 $0 $933,779 $0
Master Architect $132,862$137,703 $0 $0 $132,012 $4,841
Design Manager $205,944$218,757 $0 $0 $205,944 $12,813
Construction Manager $1,069,087$1,358,772 $0 $289,685 $1,340,978 $0
A/E of Record $1,366,028$1,726,211 $0 $296,902 $1,612,619 $63,281
Specialty Consultants $184,454$227,736 $0 $12,210 $196,664 $31,072
Division of State Architect (DSA) Fe $128,277$128,277 $0 $0 $128,277 $0
CA Dept. of Education Fees $16,100$16,845 $0 $0 $16,100 $745
Reproduction Costs $27,398$38,811 $0 $0 $27,398 $11,413
Hazardous Materials and IH Monitorin $22,988$56,767 $0 $0 $16,397 $33,779
Other Planning Costs $258,703$374,496 $0 $41,000 $272,042 $74,793
Subtotal: (Design Phase Services) $4,345,637$5,218,170 $0 $639,797 $4,882,211 $232,735

Construction Phase Services
Material Testing $213,264$213,263 $0 $0 $176,890 $0
DSA Inspectors $335,966$335,966 $0 $0 $322,238 $0
Contract Compliance $100,578$100,578 $0 $0 $91,398 $0
Security $11,300$20,436 $0 $0 $11,300 $9,136
Subtotal: (Construction Phase Services) $661,108$670,244 $0 $0 $601,826 $9,136

Modernization / New Construction
Other Construction Costs $19,238$33,407 $0 $10,530 $28,768 $3,639
General Construction $16,091,516$16,091,516 $0 $0 $15,639,100 $0
Construction Contingency $0$1,537,940 $0 $1,024,823 $1,024,823 $513,117
Subtotal: (Modernization / New Construction) $16,110,755$17,662,863 $0 $1,035,353 $16,692,691 $516,756

Total: $21,286,093$23,731,084 $0 $1,685,365 $22,332,968 $759,626
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Nystrom ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $34,100$44,175 $0 $10,075 $40,877 $0
Geotechnical Report $98,331$98,331 $0 $0 $96,904 $0
Other Design Costs $0$6,461 $0 $0 $0 $6,461
Subtotal: (Pre-Design) $132,431$148,967 $0 $10,075 $137,781 $6,461

Design Phase Services
Bond Program Manager $844,827$844,827 $0 $0 $744,310 $0
Master Architect $134,717$135,115 $0 $0 $134,717 $398
Design Manager $172,793$172,793 $0 $0 $172,793 $0
Construction Manager $613,081$1,217,055 $0 $129,744 $671,027 $474,230
A/E of Record $2,850,503$3,101,148 $0 $250,644 $2,832,672 $0
Specialty Consultants $144,497$160,556 $0 $10,000 $138,947 $6,059
Division of State Architect (DSA) Fe $138,780$138,780 $0 $0 $138,780 $0
CA Dept. of Education Fees $7,245$8,456 $0 $0 $7,245 $1,211
Reproduction Costs $21,314$22,017 $0 $0 $21,355 $703
Hazardous Materials and IH Monitorin $125,359$126,859 $0 $1,500 $78,433 $0
Other Planning Costs $174,252$178,610 $0 $4,358 $169,924 $0
Subtotal: (Design Phase Services) $5,227,368$6,106,216 $0 $396,247 $5,110,203 $482,601

Construction Phase Services
Material Testing $97,495$147,828 $0 $0 $80,498 $50,333
DSA Inspectors $262,717$302,943 $0 $0 $246,717 $40,226
Contract Compliance $46,624$104,903 $0 $0 $46,491 $58,279
Security $2,500$12,350 $0 $0 $823 $9,850
Subtotal: (Construction Phase Services) $409,336$568,024 $0 $0 $374,529 $158,688

Modernization / New Construction
General Construction $7,133,237$22,874,928 $0 $0 $5,005,665 $15,741,691
Construction Contingency $0$1,989,031 $0 $489,772 $489,772 $1,499,259
Subtotal: (Modernization / New Construction) $7,133,237$24,863,959 $0 $489,772 $5,495,437 $17,240,950

Total: $12,902,373$32,481,474 $0 $896,094 $11,117,950 $18,683,007

Temporary Housing
Temporary Housing $0$794,308 $0 $0 $0 $794,308
Subtotal: (Temporary Housing) $0$794,308 $0 $0 $0 $794,308
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Ohlone ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $26,131$26,131 $0 $0 $19,589 $0
Geotechnical Report $83,928$84,541 $0 $0 $62,159 $613
Other Design Costs $31,900$31,900 $0 $0 $22,652 $0
Subtotal: (Pre-Design) $141,959$142,572 $0 $0 $104,400 $613

Design Phase Services
Bond Program Manager $970,547$970,548 $0 $0 $873,525 $0
Master Architect $142,145$156,161 $0 $0 $142,145 $14,016
Design Manager $202,914$202,914 $0 $0 $202,913 $0
Construction Manager $1,036,041$1,041,992 $0 $5,950 $431,361 $0
A/E of Record $1,570,830$2,809,092 $0 $1,238,262 $2,601,703 $0
Specialty Consultants $121,224$147,428 $0 $0 $101,424 $26,205
Division of State Architect (DSA) Fe $121,695$121,695 $0 $0 $121,695 $0
CA Dept. of Education Fees $0$11,484 $0 $0 $0 $11,484
Reproduction Costs $37,123$57,028 $0 $7,000 $37,123 $12,905
Hazardous Materials and IH Monitorin $47,016$84,313 $0 $0 $12,651 $37,297
Other Planning Costs $130,036$148,560 $0 $0 $97,664 $18,524
Subtotal: (Design Phase Services) $4,379,570$5,751,215 $0 $1,251,212 $4,622,204 $120,433

Construction Phase Services
Material Testing $60,000$159,500 $0 $0 $48,730 $99,500
DSA Inspectors $65,867$165,339 $0 $0 $54,887 $99,472
Contract Compliance $0$63,564 $0 $0 $0 $63,564
Security $11,300$67,261 $0 $0 $8,063 $55,961
Subtotal: (Construction Phase Services) $137,167$455,665 $0 $0 $111,679 $318,498

Modernization / New Construction
General Construction $17,310,025$24,443,556 $0 $19 $5,035,785 $7,133,512
Construction Contingency $0$2,438,429 $0 $0 $0 $2,438,429
Subtotal: (Modernization / New Construction) $17,310,025$26,881,985 $0 $19 $5,035,785 $9,571,941

Total: $21,968,721$33,231,437 $0 $1,251,232 $9,874,068 $10,011,485
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MS/HS Major Renovation and New Schools Construction

Summary of School

DRAFT 6/11/2012

Measure J

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$114,710,340 $0$95,970,219 $4,791,318 $84,200,995De Anza HS $13,948,803New School

$13,598,727 $0$10,237,526 $1,457,464 $10,410,632Kennedy HS $1,903,738Renovation

$11,482,248 $0$9,846,048 $1,636,198 $11,283,213Richmond HS $1Renovation

$139,791,315 $0$116,053,793 $7,884,980 $105,894,839 $15,852,542Totals:
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Measure J MS/HS Major Renovation and New School Construction
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $101,856$124,891 $0 $23,035 $105,643 $0
Geotechnical Report $556,758$566,477 $0 $9,720 $421,529 ($1)
CCTV Sewer/Drain Lines $0$270 $0 $0 $270 $270
Other Design Costs $120,523$124,070 $0 $3,548 $108,884 $0
Subtotal: (Pre-Design) $779,136$815,708 $0 $36,303 $636,326 $269

Design Phase Services
Bond Program Manager $4,277,605$4,534,400 $0 $0 $4,137,996 $256,795
Master Architect $1,967,028$2,519,922 $0 $0 $1,967,028 $552,894
Design Manager $945,141$1,324,010 $0 $0 $940,058 $378,869
Construction Manager $4,247,942$4,740,862 $0 $492,920 $3,384,702 $0
A/E of Record $10,166,464$13,502,101 $0 $1,691,236 $11,247,124 $1,644,401
Specialty Consultants $316,766$931,690 $0 $7,896 $308,690 $607,028
Division of State Architect (DSA) Fe $625,335$762,417 $0 $0 $625,335 $137,082
CA Dept. of Education Fees $71,431$73,527 $0 $0 $71,431 $2,096
Reproduction Costs $111,221$342,726 $0 $22,000 $130,805 $209,505
Hazardous Materials and IH Monitorin $267,371$578,153 $0 $43,935 $285,260 $266,847
Other Planning Costs $909,604$1,320,329 $0 $124,458 $909,393 $286,268
Subtotal: (Design Phase Services) $23,905,908$30,630,137 $0 $2,382,444 $24,007,823 $4,341,784

Construction Phase Services
Material Testing $444,166$1,181,251 $0 $9,600 $409,368 $727,484
DSA Inspectors $1,403,347$2,617,794 $0 $0 $1,341,318 $1,214,447
Contract Compliance $289,612$703,929 $0 $0 $253,520 $414,317
Other Testing & Inspection Costs $0$2,703,716 $0 $0 $0 $2,703,716
Security $211,701$1,582,841 $0 $54,604 $164,235 $1,316,536
Subtotal: (Construction Phase Services) $2,348,826$8,789,531 $0 $64,204 $2,168,442 $6,376,501

Modernization / New Construction
Track & Field Project $3,542,468$3,554,968 $0 $0 $3,542,468 $12,500
General Construction $84,931,098$88,622,555 $0 $718,286 $70,354,394 $2,973,171
Construction Contingency $0$5,834,833 $0 $4,574,657 $4,574,657 $1,260,176
Temporary Housing $546,356$1,543,583 $0 $109,086 $610,730 $888,141
Subtotal: (Modernization / New Construction) $89,019,922$99,555,938 $0 $5,402,029 $79,082,249 $5,133,988

Total: $116,053,793$139,791,315 $0 $7,884,980 $105,894,839 $15,852,542
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De Anza HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

New School

Pre-Design Services
Site Surveys $97,366$120,401 $0 $23,035 $103,553 $0
Geotechnical Report $412,398$422,118 $0 $9,720 $301,596 $0
CCTV Sewer/Drain Lines $0$270 $0 $0 $270 $270
Other Design Costs $75,925$75,925 $0 $0 $60,763 $0
Subtotal: (Pre-Design) $585,689$618,714 $0 $32,755 $466,182 $269

Design Phase Services
Bond Program Manager $3,722,341$3,979,136 $0 $0 $3,582,892 $256,795
Master Architect $1,962,908$2,515,802 $0 $0 $1,962,908 $552,894
Design Manager $644,864$1,023,733 $0 $0 $644,862 $378,869
Construction Manager $3,248,367$3,248,367 $0 $0 $1,943,786 $0
A/E of Record $8,013,848$10,625,043 $0 $966,794 $8,739,407 $1,644,401
Specialty Consultants $212,960$814,987 $0 ($5,000) $191,988 $607,027
Division of State Architect (DSA) Fe $511,070$648,152 $0 $0 $511,070 $137,082
CA Dept. of Education Fees $64,050$66,146 $0 $0 $64,050 $2,096
Reproduction Costs $87,301$296,807 $0 $0 $87,301 $209,506
Hazardous Materials and IH Monitorin $137,829$415,381 $0 $10,705 $136,984 $266,847
Other Planning Costs $548,171$914,865 $0 $80,426 $517,120 $286,267
Subtotal: (Design Phase Services) $19,153,710$24,548,419 $0 $1,052,925 $18,382,368 $4,341,784

Construction Phase Services
Material Testing $185,216$918,700 $0 $6,000 $183,409 $727,484
DSA Inspectors $1,177,847$2,392,294 $0 $0 $1,133,292 $1,214,447
Contract Compliance $239,797$654,114 $0 $0 $203,806 $414,317
Other Testing & Inspection Costs $0$2,703,716 $0 $0 $0 $2,703,716
Security $172,276$1,543,416 $0 $54,604 $164,235 $1,316,536
Subtotal: (Construction Phase Services) $1,775,135$8,212,239 $0 $60,604 $1,684,742 $6,376,501

Modernization / New Construction
Track & Field Project $3,542,468$3,554,968 $0 $0 $3,542,468 $12,500
General Construction $70,390,290$71,668,785 $0 $0 $56,001,987 $1,278,495
Construction Contingency $0$4,599,598 $0 $3,548,484 $3,548,484 $1,051,114
Temporary Housing $522,927$1,507,616 $0 $96,549 $574,764 $888,140
Subtotal: (Modernization / New Construction) $74,455,684$81,330,967 $0 $3,645,033 $63,667,703 $3,230,249

Total: $95,970,219$114,710,340 $0 $4,791,318 $84,200,995 $13,948,803
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Kennedy HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

Renovation

Pre-Design Services
Site Surveys $3,010$3,010 $0 $0 $610 $0
Geotechnical Report $52,000$52,000 $0 $0 $38,631 $0
Other Design Costs $3,982$3,982 $0 $0 $3,982 $0
Subtotal: (Pre-Design) $58,992$58,992 $0 $0 $43,224 $0

Design Phase Services
Bond Program Manager $345,181$345,181 $0 $0 $345,094 $0
Master Architect $4,120$4,120 $0 $0 $4,120 $0
Design Manager $195,538$195,538 $0 $0 $195,537 $0
Construction Manager $578,772$867,086 $0 $288,314 $815,526 $0
A/E of Record $1,570,581$2,169,295 $0 $598,714 $1,923,539 $0
Specialty Consultants $71,021$83,917 $0 $12,896 $83,917 $0
Division of State Architect (DSA) Fe $83,863$83,863 $0 $0 $83,863 $0
CA Dept. of Education Fees $5,218$5,218 $0 $0 $5,218 $0
Reproduction Costs $17,846$39,846 $0 $22,000 $37,430 $0
Hazardous Materials and IH Monitorin $121,317$154,547 $0 $33,230 $140,751 $0
Other Planning Costs $130,415$160,932 $0 $30,517 $151,950 $0
Subtotal: (Design Phase Services) $3,123,872$4,109,542 $0 $985,671 $3,786,945 $0

Construction Phase Services
Material Testing $101,320$101,320 $0 $0 $68,045 $0
DSA Inspectors $141,500$141,500 $0 $0 $124,693 $0
Contract Compliance $20,526$20,526 $0 $0 $20,426 $0
Security $171$171 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $263,517$263,517 $0 $0 $213,164 $0

Modernization / New Construction
General Construction $6,779,012$8,473,688 $0 $0 $5,883,374 $1,694,676
Construction Contingency $0$670,711 $0 $461,649 $461,649 $209,062
Temporary Housing $12,133$22,277 $0 $10,144 $22,277 $0
Subtotal: (Modernization / New Construction) $6,791,145$9,166,676 $0 $471,793 $6,367,300 $1,903,738

Total: $10,237,526$13,598,727 $0 $1,457,464 $10,410,632 $1,903,738
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Richmond HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 6/11/2012

Renovation

Pre-Design Services
Site Surveys $1,480$1,480 $0 $0 $1,480 $0
Geotechnical Report $92,359$92,359 $0 $0 $81,302 $0
Other Design Costs $40,616$44,163 $0 $3,548 $44,139 $0
Subtotal: (Pre-Design) $134,455$138,002 $0 $3,548 $126,921 $0

Design Phase Services
Bond Program Manager $210,083$210,083 $0 $0 $210,010 $0
Design Manager $104,739$104,739 $0 $0 $99,659 $0
Construction Manager $420,803$625,409 $0 $204,606 $625,390 $0
A/E of Record $582,035$707,763 $0 $125,728 $584,178 $0
Specialty Consultants $32,785$32,786 $0 $0 $32,785 $1
Division of State Architect (DSA) Fe $30,402$30,402 $0 $0 $30,402 $0
CA Dept. of Education Fees $2,163$2,163 $0 $0 $2,163 $0
Reproduction Costs $6,074$6,074 $0 $0 $6,074 $0
Hazardous Materials and IH Monitorin $8,225$8,225 $0 $0 $7,525 $0
Other Planning Costs $231,017$244,532 $0 $13,515 $240,324 $0
Subtotal: (Design Phase Services) $1,628,326$1,972,176 $0 $343,848 $1,838,510 $1

Construction Phase Services
Material Testing $157,631$161,231 $0 $3,600 $157,914 $0
DSA Inspectors $84,000$84,000 $0 $0 $83,333 $0
Contract Compliance $29,289$29,289 $0 $0 $29,289 $0
Security $39,255$39,255 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $310,175$313,775 $0 $3,600 $270,536 $0

Modernization / New Construction
General Construction $7,761,796$8,480,082 $0 $718,286 $8,469,033 $0
Construction Contingency $0$564,524 $0 $564,524 $564,524 $0
Temporary Housing $11,297$13,690 $0 $2,393 $13,689 $0
Subtotal: (Modernization / New Construction) $7,773,093$9,058,295 $0 $1,285,202 $9,047,246 $0

Total: $9,846,048$11,482,248 $0 $1,636,198 $11,283,213 $1
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Measure J Charter Schools, Master Planning and Additional Projects

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Bayview ES Portables $28,380 $0$28,380 $0 $27,800 $0

Collins ES Portables $53,416 $0$53,416 $0 $53,416 $0

Ellerhorst ES Portables $66,000 $0$66,000 $0 $65,130 $0

Lupine Hills ES ADA Access $34,225 $0$25,975 $8,250 $22,810 $0

Lincoln ES HVAC $8,926 $0$6,160 $2,766 $8,425 $0

Madera ES Portables $348,158 $0$333,953 $14,205 $310,374 $0

Mira Vista ES Portables $369,820 $0$353,520 $16,300 $280,262 $0

Richmond College Prep Richmond College Pr $4,466,036 $0$4,323,440 $142,595 $4,413,154 $1

Program Site Survey $107,500 $0$107,500 $0 $105,629 $0

$5,482,460 $0$5,298,344 $184,116 $5,287,000 $0Totals:
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J Charter School Renovation and Master PlanningDRAFT 6/11/2012

Richmond College Prep

Design Phase Services
Bond Program Manager $53,530$53,530 $0 $0 $53,530 $0
Construction Manager $142,500$142,500 $0 $0 $142,500 $0
A/E of Record $884,618$948,592 $0 $63,974 $897,811 $0
Division of State Architect (DSA) Fe $4,877$4,877 $0 $0 $4,877 $0
Other Planning Costs $15,317$15,317 $0 $0 $15,317 $0
Subtotal: (Design Phase Services) $1,100,842$1,164,816 $0 $63,974 $1,114,034 $1

Construction Phase Services
Material Testing $2,806$2,806 $0 $0 $2,806 $0
Subtotal: (Construction Phase Services) $2,806$2,806 $0 $0 $2,806 $0

Modernization / New Construction
General Construction $2,744,740$2,823,362 $0 $78,622 $2,823,362 $0
Temporary Housing $475,052$475,052 $0 $0 $472,952 $0
Subtotal: (Modernization / New Construction) $3,219,792$3,298,414 $0 $78,622 $3,296,314 $0

Total: $4,323,440$4,466,036 $0 $142,595 $4,413,154 $1
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Network Telecom Technology ProjectsDRAFT 6/11/2012

$101,226$1,300,000 $0 $0 $101,226 $1,198,774Technology ProjectDe Anza HS
$257,831$370,000 $0 $0 $257,802 $112,169Technology ProjectDover ES
$501,554$501,554 $0 $0 $461,840 $0Technology ProjectFord ES
$48,099$220,000 $0 $0 $48,037 $171,901Technology ProjectKennedy HS

$355,180$358,446 $0 $0 $333,060 $3,266Technology ProjectKing ES
$105,948$430,000 $0 $0 $91,965 $324,052Technology ProjectNystrom ES

$0$360,000 $0 $0 $0 $360,000Technology ProjectOhlone ES
$4,052,586$4,260,000 $0 $0 $4,050,559 $207,414Technology ProjectProgram
$5,422,425$7,800,000 $0 $0 $5,344,490 $2,377,575Totals (Network Telecom Technology E-Rate Projects):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Furniture and EquipmentDRAFT 6/11/2012

Furniture and Equipment $636,796$900,000 $0 $0 $598,749 $263,204Dover ES
Furniture and Equipment $476,094$900,000 $0 $0 $475,705 $423,906Ford ES
Furniture and Equipment $482,016$900,000 $0 $0 $480,975 $417,984King ES
Furniture and Equipment $193,969$900,000 $0 $0 $162,618 $706,031Nystrom ES
Furniture and Equipment $0$900,000 $0 $0 $0 $900,000Ohlone ES
Furniture and Equipment $198,876$1,770,000 $0 $0 $197,269 $1,571,124De Anza HS
Furniture and Equipment $760,521$775,000 $0 $10,723 $762,281 $3,756Kennedy HS
Furniture and Equipment $697,635$755,000 $0 $0 $693,336 $57,365Richmond HS

$3,445,907$7,800,000 $0 $10,723 $3,370,933 $4,343,370Totals (Furniture and Equipment):
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure J

Legal/Bond Finance
Bond Issuance $2,113,741$2,113,741 $0 $2,113,741 $0

Fiscal Audit $40,700$40,700 $0 $40,700 $0

Legal Fees Bond Program $1,638,193$1,638,193 $0 $1,638,193 $0

Bond Finance Consultant $1,354$1,354 $0 $1,354 $0

$3,793,988$3,793,988 $0 $3,793,988 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $347,686$347,686 $0 $347,686 $0

$347,686$347,686 $0 $347,686 $0Master Planning Totals:

Office Expenses
Office Supplies $201,496$201,496 $0 $201,496 $0

Security $110,244$110,244 $0 $110,244 $0

Office Equipment $35,303$35,303 $0 $35,303 $0

Administrative Support Staff $382,780$382,780 $0 $382,780 $0

$729,824$729,823 $0 $729,824 ($1)Office Expenses Totals:

Operating Expenses
Telephone and Fax $23,665$23,665 $0 $23,665 $0

Legal Advertising $57,182$57,182 $0 $57,182 $0

Office Repairs $12,858$12,858 $0 $12,858 $0

Postage & Delivery $29,331$29,331 $0 $29,331 $0

Printing $313,801$313,801 $0 $313,801 $0

Communications $104,199$104,199 $0 $104,199 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure J

$541,035$541,036 $0 $541,035 $1Operating Expenses Totals:

Reimbursables
WLC Reimbursables $274,055$274,055 $0 $274,055 $0

SGI Reimbursables $203,983$203,983 $0 $203,983 $0

$478,038$478,038 $0 $478,038 $0Reimbursables Totals:

Salaries/Benefits
Regional Project Planner $735,761$735,761 $0 $735,761 $0

Sr. Director of Bond Finance $450,617$450,617 $0 $450,617 $0

Engineering Officer $546,128$546,128 $0 $546,128 $0

Director of Restricted Programs $415,099$415,099 $0 $415,099 $0

Director Bond Facilities $272,131$272,131 $0 $272,131 $0

Bond Network Planner $243,709$243,709 $0 $243,709 $0

Bond Fiscal Fund Supervisor $409,041$409,041 $0 $409,041 $0

Administrative Support Staff $527,789$527,789 $0 $527,789 $0

$3,600,275$3,600,275 $0 $3,600,275 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $428,938$428,938 $0 $428,938 $0

Cost Estimating, GC Pre-Qualificatio $897,536$897,536 $0 $897,536 $0

Demographic Consulting $400$400 $0 $400 $0

OPSC Consultant $218,702$218,702 $0 $218,702 $0

Performance Auditor $1,065,114$1,065,114 $0 $1,065,114 $0

Scheduling $921,559$921,559 $0 $921,559 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure J

Community Outreach $7,958$7,958 $0 $7,958 $0

$3,540,208$3,540,207 $0 $3,540,208 ($1)Specialty Consultants Totals:

$13,031,053$13,031,053 $0 $13,031,053 $0Totals (Measure J):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Program ContingencyDRAFT 6/11/2012

Program $0$710,469 $0 $0 $0 $710,469

$0$710,469 $0 $0 $0 $710,469Totals (Program Coordination and Contingency):
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Measure J Deferred Capital Projects

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Chavez ES Defered Capital Proj $540,000 $0$486,011 ($22,505) $431,560 $76,495

Cameron ES Defered Capital Proj $40,000 $0$36,706 $0 $22,206 $3,294

Collins ES Defered Capital Proj $265,885 $0$250,885 $15,000 $218,225 $0

Highland ES Defered Capital Proj $50,000 $0$12,891 $0 $12,001 $37,109

Grant ES Defered Capital Proj $268,012 $0$263,432 ($4,498) $201,991 $9,078

Harding ES Defered Capital Proj $12,610 $0$12,610 $0 $12,515 $0

Hanna Ranch ES Defered Capital Proj $120,000 $0$110,225 $6,675 $116,900 $3,100

Transition LC Defered Capital Proj $4,220 $0$4,220 $0 $4,216 $0

Lake ES Defered Capital Proj $52,950 $52,950 $0

Olinda ES Defered Capital Proj $5,950 $5,950 $0

Peres ES Defered Capital Proj $59,981 $0$55,747 $4,234 $59,981 $0

Sheldon ES Defered Capital Proj $6,350 $0$6,350 $0 $6,350 $0

Stege ES Defered Capital Proj $172,867 $0$172,867 $0 $172,867 $0

Stewart ES Defered Capital Proj $2,100 $0$2,100 $0 $0 $0

Tara Hills ES Defered Capital Proj $3,850 $0$3,850 $0 $3,850 $0

Valley View ES Defered Capital Proj $127,403 $0$58,010 $0 $49,060 $69,393

Vista Hill Defered Capital Proj $1,066 $0$1,066 $0 $1,066 $0

Crespi MS Defered Capital Proj $431,808 $0$399,058 $32,750 $207,923 $0

Lovonya DeJean MS Defered Capital Proj $25,000 $0$10,000 $0 $10,000 $15,000

Pinole Valley HS Defered Capital Proj $25,000 $0$0 $0 $0 $25,000

Richmond HS Defered Capital Proj $54,716 $0$0 $0 $0 $54,716

Program Defered Capital Proj $72,466 $0$0 $0 $0 $72,466

$2,342,234 $0$1,944,928 $31,656 $1,530,712 $365,650Totals:
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Measure J Restroom Wall Finish Repair Projects

Summary of School

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Bayview ES Restroom Wall Finish Repair Projects $22,800 $0$22,800 $0 $14,148 $0

Downer ES Restroom Wall Finish Repair Projects $200,000 $0$40,575 $0 $24,438 $159,425

Lupine Hills ES Restroom Wall Finish Repair Projects $578,895 $0$537,679 $41,216 $512,769 $0

Harding ES Restroom Wall Finish Repair Projects $200,000 $0$5,400 $0 $0 $194,600

Kensington ES Restroom Wall Finish Repair Projects $30,851 $0$30,851 $0 $14,062 $0

Lincoln ES Restroom Wall Finish Repair Projects $20,800 $20,800 $0

Madera ES Restroom Wall Finish Repair Projects $195,450 $0$174,909 $20,541 $193,552 $1

Mira Vista ES Restroom Wall Finish Repair Projects $22,815 $0$22,815 $0 $17,970 $0

Murphy ES Restroom Wall Finish Repair Projects $35,297 $0$35,297 $0 $31,557 $0

Peres ES Restroom Wall Finish Repair Projects $200,000 $0$0 $0 $0 $200,000

Riverside ES Restroom Wall Finish Repair Projects $178,440 $0$132,857 $0 $128,119 $45,583

Sheldon ES Restroom Wall Finish Repair Projects $12,168 $0$12,168 $0 $9,440 $0

Stewart ES Restroom Wall Finish Repair Projects $163,245 $0$149,276 $13,969 $150,354 $0

Verde ES Restroom Wall Finish Repair Projects $346,651 $0$303,900 $42,751 $333,571 $0

Vista Hill Restroom Wall Finish Repair Projects $19,480 $0$19,480 $0 $12,996 $0

Washington ES Restroom Wall Finish Repair Projects $179,200 $0$124,486 $0 $122,752 $54,714

$2,406,092 $0$1,633,292 $118,477 $1,565,727 $654,323Totals:
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Elementary, Middle and High Schools Major Renovation / New Schools for 
Measure D2010

Summary of All Programs

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$441,965,432 $0$35,309,996 $2,878,392 $23,481,154Measure D-2010 Modernization & New Construction $403,777,044

$2,300,000 $0$0 $0 $0Deferred Capital Projects $2,300,000

$10,000,000 $0$19,484 $0 $19,484Network/Telecom Technology E-Rate Projects $9,980,516

$5,000,000 $0$136,400 $2,110 $138,197Furniture & Equipment $4,861,490

$8,000,000 $0$3,109,244 $0 $3,109,244Program Coordination & Contingency $4,890,756

$6,000,000 $0$0 $0 $0Program Contingency $6,000,000

$473,265,432 $0$38,575,125 $2,880,502 $26,748,079 $431,809,805Totals:
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Major Renovation and New Schools Construction

Summary of School

DRAFT 6/11/2012

Measure D2010

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$32,000,000 $0$5,539,179 $3,212 $3,286,349Coronado ES $26,457,609New School

$330,000 $0$121,606 $0 $23,520Downer ES $208,394Soccer Field

$34,500,000 $0$370,448 $0 $360,058Highland ES $34,129,552New School

$33,877,605 $0$1,976,110 $2,600 $1,776,082Fairmont ES $31,898,895New School

$4,000,000 $0$542,790 $0 $62,107Montalvin ES $3,457,210Site Work

$2,000,000 $0$491,641 $12,970 $129,102Peres ES $1,495,389Renovation and New Constru

$30,000,000 $0$771,004 $0 $283,560Stege ES $29,228,996New School

$34,066,383 $0$3,280,777 $158,162 $695,689Valley View ES $30,627,444New School

$167,316 $0$0 $0 $0Verde ES $167,316Site Work

$34,000,000 $0$1,124,699 $10,000 $806,777Wilson ES $32,865,301New School

$7,000,000 $0$68,860 $812,431 $819,360El Cerrito HS $6,118,709Stadium

$50,024,128 $0$9,665,515 $1,764,128 $9,847,285Gompers $38,594,484New School

$8,000,000 $0$0 $0 $0Kennedy HS $8,000,000Modernization and New Cons

$120,000,000 $0$10,832,484 $87,390 $5,067,053Pinole Valley HS $109,080,126New School

$40,000,000 $0$263,000 $27,500 $115,057Richmond HS $39,709,500Modernization and New Cons

$12,000,000 $0$261,882 $0 $209,157Hercules Mid/High $11,738,118Modernization and New Cons

$441,965,432 $0$35,309,996 $2,878,392 $23,481,154 $403,777,044Totals:
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Measure D2010 Major Renovation and New School Construction
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $215,426$606,990 $0 $5,086 $208,079 $386,478
Geotechnical Report $873,356$1,264,467 $0 $6,233 $765,750 $384,878
CCTV Sewer/Drain Lines $19,390$547,198 $0 $0 $0 $527,808
Other Design Costs $106,286$1,743,919 $0 $0 $106,286 $1,637,633
Subtotal: (Pre-Design) $1,214,458$4,162,575 $0 $11,319 $1,080,115 $2,936,798

Design Phase Services
Bond Program Manager $241,255$9,177,776 $0 $0 $241,255 $8,936,521
Master Architect $551,541$551,541 $0 $0 $551,541 $0
Design Manager $598,553$8,214,706 $0 $0 $494,334 $7,616,153
Construction Manager $667,036$18,275,154 $0 $0 $462,918 $17,608,118
A/E of Record $22,161,549$35,672,382 $0 $2,460,633 $13,432,246 $11,050,200
Specialty Consultants $452,415$7,414,560 $0 $25,394 $211,918 $6,936,751
Division of State Architect (DSA) Fe $357,077$2,194,174 $0 $0 $357,077 $1,837,098
CA Dept. of Education Fees $0$324,399 $0 $0 $0 $324,399
Reproduction Costs $26,521$2,686,776 $0 $0 $26,210 $2,660,255
Hazardous Materials and IH Monitorin $268,855$5,379,848 $0 $0 $230,601 $5,110,994
Other Planning Costs $498,363$5,849,140 $0 $33,925 $389,588 $5,316,852
Subtotal: (Design Phase Services) $25,823,164$95,740,456 $0 $2,519,952 $16,397,687 $67,397,340

Construction Phase Services
Material Testing $56,407$2,869,912 $0 $0 $34,986 $2,813,505
Special Inspections $0$2,569,556 $0 $0 $0 $2,569,556
DSA Inspectors $0$3,957,761 $0 $0 $0 $3,957,761
Contract Compliance $0$3,827,761 $0 $0 $0 $3,827,761
Security $5,524$2,537,769 $0 $3,290 $8,815 $2,528,954
Subtotal: (Construction Phase Services) $61,931$15,762,758 $0 $3,290 $43,800 $15,697,537

Modernization / New Construction
General Site Work $21,552$21,553 $0 $0 $4,780 $0
Other Construction Costs $40,781$40,781 $0 $0 $40,781 $0
General Construction $7,057,534$309,435,594 $0 $325,449 $4,917,878 $302,052,611
Construction Contingency $0$14,970,587 $0 $0 $0 $14,970,587
Temporary Housing $964,609$1,015,565 $0 $18,383 $972,592 $32,573
Subtotal: (Modernization / New Construction) $8,084,477$325,484,079 $0 $343,832 $5,936,031 $317,055,771
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Measure D2010 Major Renovation and New School Construction
Summary by Cost Type

DRAFT 6/11/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Total: $35,309,996$441,965,432 $0 $2,878,392 $23,481,154 $403,777,044
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 6/11/2012

Coronado ES

Pre-Design Services
Site Surveys $97,720$100,931 $0 $3,212 $98,897 $0
Geotechnical Report $39,374$59,815 $0 $0 $19,174 $20,441
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $1,186$107,183 $0 $0 $1,186 $105,997
Subtotal: (Pre-Design) $138,280$302,342 $0 $3,212 $119,257 $160,851

Design Phase Services
Bond Program Manager $30,552$737,420 $0 $0 $30,552 $706,868
Master Architect $81,343$81,343 $0 $0 $81,343 $0
Design Manager $51,287$656,077 $0 $0 $47,927 $604,789
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $2,705,560$3,180,972 $0 $0 $2,569,429 $475,412
Specialty Consultants $80,933$737,420 $0 $0 $32,933 $656,487
Division of State Architect (DSA) Fe $130,845$167,149 $0 $0 $130,845 $36,304
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $10,066$23,684 $0 $0 $9,940 $13,618
Hazardous Materials and IH Monitorin $22,100$244,910 $0 $0 $7,545 $222,810
Other Planning Costs $98,090$414,517 $0 $0 $65,439 $316,427
Subtotal: (Design Phase Services) $3,210,777$7,742,914 $0 $0 $2,975,954 $4,532,137

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$312,175 $0 $0 $0 $312,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,339,648 $0 $0 $0 $1,339,648

Modernization / New Construction
General Construction $2,109,173$21,310,174 $0 $0 $111,273 $19,201,001
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Temporary Housing $80,950$100,000 $0 $0 $79,866 $19,050
Subtotal: (Modernization / New Construction) $2,190,123$22,580,683 $0 $0 $191,139 $20,390,560

Total: $5,539,179$32,000,000 $0 $3,212 $3,286,349 $26,457,609
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 6/11/2012

Highland ES

Pre-Design Services
Site Surveys $0$54,656 $0 $0 $0 $54,656
Geotechnical Report $5,943$72,874 $0 $0 $5,943 $66,931
CCTV Sewer/Drain Lines $0$36,437 $0 $0 $0 $36,437
Other Design Costs $0$156,160 $0 $0 $0 $156,160
Subtotal: (Pre-Design) $5,943$320,127 $0 $0 $5,943 $314,184

Design Phase Services
Bond Program Manager $35,941$780,798 $0 $0 $35,941 $744,857
Master Architect $107,417$107,417 $0 $0 $107,417 $0
Design Manager $20,000$673,381 $0 $0 $20,000 $653,381
Construction Manager $0$1,561,596 $0 $0 $0 $1,561,596
A/E of Record $192,064$2,732,794 $0 $0 $181,674 $2,540,730
Specialty Consultants $7,018$780,798 $0 $0 $7,018 $773,780
Division of State Architect (DSA) Fe $0$176,981 $0 $0 $0 $176,981
CA Dept. of Education Fees $0$26,027 $0 $0 $0 $26,027
Reproduction Costs $2,066$236,842 $0 $0 $2,066 $234,776
Hazardous Materials and IH Monitorin $0$471,082 $0 $0 $0 $471,082
Other Planning Costs $0$650,665 $0 $0 $0 $650,665
Subtotal: (Design Phase Services) $364,505$8,198,381 $0 $0 $354,116 $7,833,876

Construction Phase Services
Material Testing $0$236,842 $0 $0 $0 $236,842
Special Inspections $0$260,266 $0 $0 $0 $260,266
DSA Inspectors $0$330,538 $0 $0 $0 $330,538
Contract Compliance $0$330,538 $0 $0 $0 $330,538
Security $0$260,266 $0 $0 $0 $260,266
Subtotal: (Construction Phase Services) $0$1,418,450 $0 $0 $0 $1,418,450

Modernization / New Construction
General Construction $0$23,287,243 $0 $0 $0 $23,287,243
Construction Contingency $0$1,239,362 $0 $0 $0 $1,239,362
Subtotal: (Modernization / New Construction) $0$24,526,605 $0 $0 $0 $24,526,605

Total: $370,448$34,500,000 $0 $0 $360,058 $34,129,552
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 6/11/2012

Fairmont ES

Pre-Design Services
Site Surveys $9,200$51,619 $0 $1,800 $10,909 $40,619
Geotechnical Report $42,292$68,826 $0 $0 $42,292 $26,534
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $0$147,484 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $51,492$302,342 $0 $1,800 $53,200 $249,050

Design Phase Services
Bond Program Manager $27,433$737,420 $0 $0 $27,433 $709,987
Master Architect $81,989$81,989 $0 $0 $81,989 $0
Design Manager $51,226$655,431 $0 $0 $47,758 $604,205
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $1,734,001$2,580,972 $0 $0 $1,534,932 $846,971
Specialty Consultants $7,018$737,420 $0 $0 $7,018 $730,402
Division of State Architect (DSA) Fe $0$167,149 $0 $0 $0 $167,149
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $2,066$223,684 $0 $0 $2,066 $221,618
Hazardous Materials and IH Monitorin $3,618$444,910 $0 $0 $3,618 $441,292
Other Planning Costs $17,267$614,517 $0 $800 $18,067 $596,450
Subtotal: (Design Phase Services) $1,924,618$7,742,914 $0 $800 $1,722,882 $5,817,496

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$312,175 $0 $0 $0 $312,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,339,648 $0 $0 $0 $1,339,648

Modernization / New Construction
General Construction $0$23,287,779 $0 $0 $0 $23,287,779
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $0$24,458,288 $0 $0 $0 $24,458,288

Total: $1,976,110$33,877,605 $0 $2,600 $1,776,082 $31,898,895
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Montalvin ES

Pre-Design Services
Site Surveys $0$2,000 $0 $0 $0 $2,000
Geotechnical Report $26,000$27,500 $0 $0 $10,800 $1,500
Other Design Costs $0$3,100 $0 $0 $0 $3,100
Subtotal: (Pre-Design) $26,000$32,600 $0 $0 $10,800 $6,600

Design Phase Services
Bond Program Manager $0$115,000 $0 $0 $0 $115,000
Design Manager $0$88,000 $0 $0 $0 $88,000
Construction Manager $0$166,400 $0 $0 $0 $166,400
A/E of Record $511,590$514,000 $0 $0 $46,107 $2,410
Specialty Consultants $0$6,000 $0 $0 $0 $6,000
Division of State Architect (DSA) Fe $0$8,000 $0 $0 $0 $8,000
CA Dept. of Education Fees $0$800 $0 $0 $0 $800
Reproduction Costs $0$10,800 $0 $0 $0 $10,800
Hazardous Materials and IH Monitorin $0$12,000 $0 $0 $0 $12,000
Other Planning Costs $5,200$6,400 $0 $0 $5,200 $1,200
Subtotal: (Design Phase Services) $516,790$927,400 $0 $0 $51,307 $410,610

Construction Phase Services
Material Testing $0$40,000 $0 $0 $0 $40,000
Subtotal: (Construction Phase Services) $0$40,000 $0 $0 $0 $40,000

Modernization / New Construction
General Construction $0$3,000,000 $0 $0 $0 $3,000,000
Subtotal: (Modernization / New Construction) $0$3,000,000 $0 $0 $0 $3,000,000

Total: $542,790$4,000,000 $0 $0 $62,107 $3,457,210
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Peres ES

Pre-Design Services
Site Surveys $0$1,000 $0 $0 $0 $1,000
Other Design Costs $0$7,800 $0 $0 $0 $7,800
Subtotal: (Pre-Design) $0$8,800 $0 $0 $0 $8,800

Design Phase Services
Bond Program Manager $0$100,000 $0 $0 $0 $100,000
Design Manager $1,200$31,030 $0 $0 $1,200 $29,830
Construction Manager $0$83,200 $0 $0 $0 $83,200
A/E of Record $200,271$214,970 $0 $12,970 $126,731 $1,729
Specialty Consultants $0$8,000 $0 $0 $0 $8,000
Division of State Architect (DSA) Fe $1,170$4,000 $0 $0 $1,170 $2,830
CA Dept. of Education Fees $0$400 $0 $0 $0 $400
Reproduction Costs $0$5,400 $0 $0 $0 $5,400
Hazardous Materials and IH Monitorin $0$6,000 $0 $0 $0 $6,000
Other Planning Costs $0$18,200 $0 $0 $0 $18,200
Subtotal: (Design Phase Services) $202,641$471,200 $0 $12,970 $129,102 $255,589

Construction Phase Services
Material Testing $0$20,000 $0 $0 $0 $20,000
Subtotal: (Construction Phase Services) $0$20,000 $0 $0 $0 $20,000

Modernization / New Construction
General Construction $289,000$1,500,000 $0 $0 $0 $1,211,000
Subtotal: (Modernization / New Construction) $289,000$1,500,000 $0 $0 $0 $1,211,000

Total: $491,641$2,000,000 $0 $12,970 $129,102 $1,495,389
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Stege ES

Pre-Design Services
Site Surveys $15,973$45,547 $0 $0 $15,973 $29,574
Geotechnical Report $3,960$60,729 $0 $0 $3,960 $56,769
CCTV Sewer/Drain Lines $0$30,364 $0 $0 $0 $30,364
Other Design Costs $0$130,133 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $19,933$266,773 $0 $0 $19,933 $246,840

Design Phase Services
Bond Program Manager $33,331$650,665 $0 $0 $33,331 $617,334
Master Architect $88,743$88,743 $0 $0 $88,743 $0
Design Manager $47,275$561,922 $0 $0 $44,774 $514,647
Construction Manager $0$1,301,330 $0 $0 $0 $1,301,330
A/E of Record $569,332$2,277,328 $0 $0 $84,389 $1,707,996
Specialty Consultants $7,446$650,665 $0 $0 $7,446 $643,219
Division of State Architect (DSA) Fe $0$147,484 $0 $0 $0 $147,484
CA Dept. of Education Fees $0$21,689 $0 $0 $0 $21,689
Reproduction Costs $2,066$197,368 $0 $0 $2,066 $195,302
Hazardous Materials and IH Monitorin $2,874$392,568 $0 $0 $2,874 $389,694
Other Planning Costs $5$542,221 $0 $0 $5 $542,216
Subtotal: (Design Phase Services) $751,071$6,831,983 $0 $0 $263,627 $6,080,912

Construction Phase Services
Material Testing $0$197,368 $0 $0 $0 $197,368
Special Inspections $0$216,888 $0 $0 $0 $216,888
DSA Inspectors $0$275,448 $0 $0 $0 $275,448
Contract Compliance $0$275,448 $0 $0 $0 $275,448
Security $0$216,888 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $0$1,182,040 $0 $0 $0 $1,182,040

Modernization / New Construction
General Construction $0$20,656,038 $0 $0 $0 $20,656,038
Construction Contingency $0$1,032,802 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $0$21,688,840 $0 $0 $0 $21,688,840

Total: $771,004$30,000,000 $0 $0 $283,560 $29,228,996

88



A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 6/11/2012

Valley View ES

Pre-Design Services
Site Surveys $23,600$51,619 $0 $0 $19,352 $28,019
Geotechnical Report $38,258$68,826 $0 $1,125 $39,383 $29,443
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $0$147,484 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $61,858$302,342 $0 $1,125 $58,735 $239,359

Design Phase Services
Bond Program Manager $32,208$737,420 $0 $0 $32,208 $705,212
Master Architect $96,259$96,259 $0 $0 $96,259 $0
Design Manager $51,394$641,161 $0 $0 $48,892 $589,767
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $3,035,625$3,380,972 $0 $157,250 $456,375 $188,097
Specialty Consultants $3,433$337,420 $0 ($213) $3,220 $334,200
Division of State Architect (DSA) Fe $0$167,149 $0 $0 $0 $167,149
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $0$223,684 $0 $0 $0 $223,684
Hazardous Materials and IH Monitorin $0$344,910 $0 $0 $0 $344,910
Other Planning Costs $0$414,517 $0 $0 $0 $414,517
Subtotal: (Design Phase Services) $3,218,919$7,842,914 $0 $157,037 $636,954 $4,466,958

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$212,175 $0 $0 $0 $212,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,239,648 $0 $0 $0 $1,239,648

Modernization / New Construction
Other Construction Costs $0$0 $0 $0 $0 $0
General Construction $0$23,476,557 $0 $0 $0 $23,476,557
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $0$24,647,066 $0 $0 $0 $24,647,066

Total: $3,280,777$34,066,383 $0 $158,162 $695,689 $30,627,444
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Wilson ES

Pre-Design Services
Site Surveys $0$54,656 $0 $0 $0 $54,656
Geotechnical Report $23,348$72,874 $0 $0 $11,702 $49,526
CCTV Sewer/Drain Lines $5,950$36,437 $0 $0 $0 $30,487
Other Design Costs $0$156,160 $0 $0 $0 $156,160
Subtotal: (Pre-Design) $29,298$320,127 $0 $0 $11,702 $290,829

Design Phase Services
Bond Program Manager $35,978$780,798 $0 $0 $35,978 $744,820
Master Architect $95,789$95,789 $0 $0 $95,789 $0
Design Manager $54,892$685,009 $0 $0 $52,392 $630,117
Construction Manager $0$1,561,596 $0 $0 $0 $1,561,596
A/E of Record $880,464$2,732,794 $0 $10,000 $582,637 $1,842,330
Specialty Consultants $2,433$780,798 $0 $0 $2,433 $778,365
Division of State Architect (DSA) Fe $0$176,981 $0 $0 $0 $176,981
CA Dept. of Education Fees $0$26,027 $0 $0 $0 $26,027
Reproduction Costs $0$236,842 $0 $0 $0 $236,842
Hazardous Materials and IH Monitorin $0$471,082 $0 $0 $0 $471,082
Other Planning Costs $25,845$650,665 $0 $0 $25,845 $624,820
Subtotal: (Design Phase Services) $1,095,401$8,198,381 $0 $10,000 $795,075 $7,092,980

Construction Phase Services
Material Testing $0$236,842 $0 $0 $0 $236,842
Special Inspections $0$260,266 $0 $0 $0 $260,266
DSA Inspectors $0$330,538 $0 $0 $0 $330,538
Contract Compliance $0$330,538 $0 $0 $0 $330,538
Security $0$260,266 $0 $0 $0 $260,266
Subtotal: (Construction Phase Services) $0$1,418,450 $0 $0 $0 $1,418,450

Modernization / New Construction
General Construction $0$22,787,243 $0 $0 $0 $22,787,243
Construction Contingency $0$1,239,362 $0 $0 $0 $1,239,362
Subtotal: (Modernization / New Construction) $0$24,026,605 $0 $0 $0 $24,026,605

Total: $1,124,699$34,000,000 $0 $10,000 $806,777 $32,865,301
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El Cerrito HS

Pre-Design Services
Site Surveys $0$7,591 $0 $0 $0 $7,591
Geotechnical Report $0$10,121 $0 $0 $0 $10,121
CCTV Sewer/Drain Lines $0$5,061 $0 $0 $0 $5,061
Other Design Costs $0$21,689 $0 $0 $0 $21,689
Subtotal: (Pre-Design) $0$44,462 $0 $0 $0 $44,462

Design Phase Services
Bond Program Manager $0$58,444 $0 $0 $0 $58,444
Design Manager $4,000$23,153 $0 $0 $4,000 $19,153
Construction Manager $0$216,888 $0 $0 $0 $216,888
A/E of Record $20,860$833,291 $0 $812,431 $771,360 $0
Division of State Architect (DSA) Fe $43,000$43,025 $0 $0 $43,000 $25
CA Dept. of Education Fees $0$8,615 $0 $0 $0 $8,615
Reproduction Costs $0$7,895 $0 $0 $0 $7,895
Hazardous Materials and IH Monitorin $0$15,428 $0 $0 $0 $15,428
Other Planning Costs $1,000$15,925 $0 $0 $1,000 $14,925
Subtotal: (Design Phase Services) $68,860$1,222,664 $0 $812,431 $819,360 $341,373

Construction Phase Services
Material Testing $0$22,895 $0 $0 $0 $22,895
Special Inspections $0$36,148 $0 $0 $0 $36,148
DSA Inspectors $0$45,908 $0 $0 $0 $45,908
Contract Compliance $0$15,908 $0 $0 $0 $15,908
Security $0$36,148 $0 $0 $0 $36,148
Subtotal: (Construction Phase Services) $0$157,007 $0 $0 $0 $157,007

Modernization / New Construction
General Construction $0$5,398,672 $0 $0 $0 $5,398,672
Construction Contingency $0$172,134 $0 $0 $0 $172,134
Subtotal: (Modernization / New Construction) $0$5,570,806 $0 $0 $0 $5,570,806

Total: $68,860$7,000,000 $0 $812,431 $819,360 $6,118,709
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Gompers

Pre-Design Services
Site Surveys $20,604$84,155 $0 $0 $20,578 $63,551
Geotechnical Report $84,700$112,206 $0 $108 $70,820 $27,399
CCTV Sewer/Drain Lines $0$56,103 $0 $0 $0 $56,103
Other Design Costs $105,100$320,590 $0 $0 $105,100 $215,490
Subtotal: (Pre-Design) $210,404$573,055 $0 $108 $196,498 $362,543

Design Phase Services
Bond Program Manager $18,940$1,123,502 $0 $0 $18,940 $1,104,562
Design Manager $117,592$388,860 $0 $0 $87,591 $271,268
Construction Manager $628,581$2,247,005 $0 $0 $424,463 $1,618,424
A/E of Record $2,929,895$4,341,276 $0 $1,411,382 $3,356,004 $0
Specialty Consultants $195,727$701,290 $0 $25,607 $136,317 $479,956
Division of State Architect (DSA) Fe $182,061$272,501 $0 $0 $182,061 $90,440
CA Dept. of Education Fees $0$40,074 $0 $0 $0 $40,074
Reproduction Costs $6,111$364,671 $0 $0 $5,927 $358,559
Hazardous Materials and IH Monitorin $222,382$677,846 $0 $0 $198,684 $455,464
Other Planning Costs $177,023$936,252 $0 $5,025 $138,904 $754,204
Subtotal: (Design Phase Services) $4,478,313$11,093,278 $0 $1,442,014 $4,548,890 $5,172,951

Construction Phase Services
Material Testing $1,865$289,007 $0 $0 $1,865 $287,142
Special Inspections $0$324,501 $0 $0 $0 $324,501
DSA Inspectors $0$425,616 $0 $0 $0 $425,616
Contract Compliance $0$425,616 $0 $0 $0 $425,616
Security $5,524$374,501 $0 $3,290 $8,815 $365,686
Subtotal: (Construction Phase Services) $7,389$1,839,240 $0 $3,290 $10,680 $1,828,561

Modernization / New Construction
General Site Work $21,552$21,553 $0 $0 $4,780 $0
Other Construction Costs $40,781$40,781 $0 $0 $40,781 $0
General Construction $4,019,057$33,757,856 $0 $300,334 $4,152,930 $29,438,465
Construction Contingency $0$1,726,698 $0 $0 $0 $1,726,698
Temporary Housing $883,659$915,565 $0 $18,383 $892,726 $13,523
Subtotal: (Modernization / New Construction) $4,965,050$36,462,452 $0 $318,716 $5,091,218 $31,178,686

Total: $9,665,515$50,024,128 $0 $1,764,128 $9,847,285 $38,594,484
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Kennedy HS

Pre-Design Services
Site Surveys $0$12,146 $0 $0 $0 $12,146
Geotechnical Report $0$16,194 $0 $0 $0 $16,194
CCTV Sewer/Drain Lines $0$8,097 $0 $0 $0 $8,097
Other Design Costs $0$34,702 $0 $0 $0 $34,702
Subtotal: (Pre-Design) $0$71,139 $0 $0 $0 $71,139

Design Phase Services
Bond Program Manager $0$173,511 $0 $0 $0 $173,511
Design Manager $0$173,511 $0 $0 $0 $173,511
Construction Manager $0$347,021 $0 $0 $0 $347,021
A/E of Record $0$607,287 $0 $0 $0 $607,287
Specialty Consultants $0$173,511 $0 $0 $0 $173,511
Division of State Architect (DSA) Fe $0$39,329 $0 $0 $0 $39,329
CA Dept. of Education Fees $0$5,784 $0 $0 $0 $5,784
Reproduction Costs $0$52,632 $0 $0 $0 $52,632
Hazardous Materials and IH Monitorin $0$104,685 $0 $0 $0 $104,685
Other Planning Costs $0$144,592 $0 $0 $0 $144,592
Subtotal: (Design Phase Services) $0$1,821,863 $0 $0 $0 $1,821,863

Construction Phase Services
Material Testing $0$52,632 $0 $0 $0 $52,632
Special Inspections $0$57,837 $0 $0 $0 $57,837
DSA Inspectors $0$73,453 $0 $0 $0 $73,453
Contract Compliance $0$73,453 $0 $0 $0 $73,453
Security $0$57,837 $0 $0 $0 $57,837
Subtotal: (Construction Phase Services) $0$315,212 $0 $0 $0 $315,212

Modernization / New Construction
General Construction $0$5,508,275 $0 $0 $0 $5,508,275
Construction Contingency $0$275,414 $0 $0 $0 $275,414
Subtotal: (Modernization / New Construction) $0$5,783,689 $0 $0 $0 $5,783,689

Total: $0$8,000,000 $0 $0 $0 $8,000,000
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Pinole Valley HS

Pre-Design Services
Site Surveys $48,329$77,304 $0 $75 $42,370 $28,901
Geotechnical Report $609,482$609,482 $0 $5,000 $561,677 ($5,000)
CCTV Sewer/Drain Lines $13,440$228,950 $0 $0 $0 $215,510
Other Design Costs $0$329,248 $0 $0 $0 $329,248
Subtotal: (Pre-Design) $671,251$1,244,984 $0 $5,075 $604,047 $568,658

Design Phase Services
Bond Program Manager $26,872$2,271,867 $0 $0 $26,872 $2,244,995
Design Manager $192,687$2,726,240 $0 $0 $132,800 $2,533,553
Construction Manager $38,455$4,543,733 $0 $0 $38,455 $4,505,278
A/E of Record $8,939,506$9,087,467 $0 $29,100 $3,448,226 $118,861
Specialty Consultants $122,908$1,590,307 $0 $0 $1,280 $1,467,399
Division of State Architect (DSA) Fe $0$617,948 $0 $0 $0 $617,948
CA Dept. of Education Fees $0$90,875 $0 $0 $0 $90,875
Reproduction Costs $4,146$826,959 $0 $0 $4,146 $822,813
Hazardous Materials and IH Monitorin $17,880$1,644,832 $0 $0 $17,880 $1,626,952
Other Planning Costs $173,933$681,560 $0 $28,100 $135,128 $479,528
Subtotal: (Design Phase Services) $9,516,387$24,081,788 $0 $57,200 $3,804,788 $14,508,201

Construction Phase Services
Material Testing $4,542$826,959 $0 $0 $4,542 $822,417
Special Inspections $0$372,586 $0 $0 $0 $372,586
DSA Inspectors $0$1,154,108 $0 $0 $0 $1,154,108
Contract Compliance $0$1,154,108 $0 $0 $0 $1,154,108
Security $0$290,799 $0 $0 $0 $290,799
Subtotal: (Construction Phase Services) $4,542$3,798,560 $0 $0 $4,542 $3,794,018

Modernization / New Construction
General Construction $640,304$86,547,303 $0 $25,115 $653,675 $85,881,883
Construction Contingency $0$4,327,365 $0 $0 $0 $4,327,365
Subtotal: (Modernization / New Construction) $640,304$90,874,668 $0 $25,115 $653,675 $90,209,248

Total: $10,832,484$120,000,000 $0 $87,390 $5,067,053 $109,080,126
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Richmond HS

Pre-Design Services
Site Surveys $0$45,547 $0 $0 $0 $45,547
Geotechnical Report $0$60,729 $0 $0 $0 $60,729
CCTV Sewer/Drain Lines $0$30,364 $0 $0 $0 $30,364
Other Design Costs $0$130,133 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $0$266,773 $0 $0 $0 $266,773

Design Phase Services
Bond Program Manager $0$650,665 $0 $0 $0 $650,665
Design Manager $0$650,665 $0 $0 $0 $650,665
Construction Manager $0$1,301,330 $0 $0 $0 $1,301,330
A/E of Record $263,000$2,277,328 $0 $27,500 $115,057 $1,986,828
Specialty Consultants $0$650,665 $0 $0 $0 $650,665
Division of State Architect (DSA) Fe $0$147,484 $0 $0 $0 $147,484
CA Dept. of Education Fees $0$21,689 $0 $0 $0 $21,689
Reproduction Costs $0$197,368 $0 $0 $0 $197,368
Hazardous Materials and IH Monitorin $0$392,568 $0 $0 $0 $392,568
Other Planning Costs $0$542,221 $0 $0 $0 $542,221
Subtotal: (Design Phase Services) $263,000$6,831,983 $0 $27,500 $115,057 $6,541,483

Construction Phase Services
Material Testing $0$197,368 $0 $0 $0 $197,368
Special Inspections $0$216,888 $0 $0 $0 $216,888
DSA Inspectors $0$275,448 $0 $0 $0 $275,448
Contract Compliance $0$275,448 $0 $0 $0 $275,448
Security $0$216,888 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $0$1,182,040 $0 $0 $0 $1,182,040

Modernization / New Construction
General Construction $0$30,656,038 $0 $0 $0 $30,656,038
Construction Contingency $0$1,032,802 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $0$31,688,840 $0 $0 $0 $31,688,840

Total: $263,000$40,000,000 $0 $27,500 $115,057 $39,709,500
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Hercules Mid/High

Pre-Design Services
Site Surveys $0$18,219 $0 $0 $0 $18,219
Geotechnical Report $0$24,291 $0 $0 $0 $24,291
CCTV Sewer/Drain Lines $0$12,146 $0 $0 $0 $12,146
Other Design Costs $0$52,053 $0 $0 $0 $52,053
Subtotal: (Pre-Design) $0$106,709 $0 $0 $0 $106,709

Design Phase Services
Bond Program Manager $0$260,266 $0 $0 $0 $260,266
Design Manager $7,000$260,266 $0 $0 $7,000 $253,266
Construction Manager $0$520,532 $0 $0 $0 $520,532
A/E of Record $179,382$910,931 $0 $0 $159,324 $731,549
Specialty Consultants $25,500$260,266 $0 $0 $14,254 $234,766
Division of State Architect (DSA) Fe $0$58,994 $0 $0 $0 $58,994
CA Dept. of Education Fees $0$8,676 $0 $0 $0 $8,676
Reproduction Costs $0$78,947 $0 $0 $0 $78,947
Hazardous Materials and IH Monitorin $0$157,027 $0 $0 $0 $157,027
Other Planning Costs $0$216,888 $0 $0 $0 $216,888
Subtotal: (Design Phase Services) $211,882$2,732,793 $0 $0 $180,578 $2,520,911

Construction Phase Services
Material Testing $50,000$78,947 $0 $0 $28,579 $28,947
Special Inspections $0$86,755 $0 $0 $0 $86,755
DSA Inspectors $0$110,179 $0 $0 $0 $110,179
Contract Compliance $0$110,179 $0 $0 $0 $110,179
Security $0$86,755 $0 $0 $0 $86,755
Subtotal: (Construction Phase Services) $50,000$472,815 $0 $0 $28,579 $422,815

Modernization / New Construction
General Construction $0$8,262,416 $0 $0 $0 $8,262,416
Construction Contingency $0$413,121 $0 $0 $0 $413,121
Subtotal: (Modernization / New Construction) $0$8,675,537 $0 $0 $0 $8,675,537

Total: $261,882$12,000,000 $0 $0 $209,157 $11,738,118
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Network Telecom Technology and Security ProjectsDRAFT 6/11/2012

$0$400,000 $0 $0 $0 $400,000Coronado ES Technology
$0$400,000 $0 $0 $0 $400,000Highland ES Technology
$0$400,000 $0 $0 $0 $400,000Fairmont ES Technology
$0$400,000 $0 $0 $0 $400,000Stege ES Technology
$0$400,000 $0 $0 $0 $400,000Valley View ES Technology
$0$400,000 $0 $0 $0 $400,000Wilson ES Technology
$0$800,000 $0 $0 $0 $800,000Gompers Technology
$0$1,000,000 $0 $0 $0 $1,000,000Pinole Valley HS Technology
$0$500,000 $0 $0 $0 $500,000Richmond HS Technology
$0$300,000 $0 $0 $0 $300,000Hercules Mid/High Technology
$0$5,000,000 $0 $0 $0 $5,000,000Program Security Cameras
$0$10,000,000 $0 $0 $0 $10,000,000Totals (Network Telecom Technology E-Rate Projects):
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Furniture and EquipmentDRAFT 6/11/2012

Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Coronado ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Highland ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Fairmont ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Stege ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Valley View ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Wilson ES
Furniture and Equipment $34,473$1,000,000 $0 $2,110 $36,520 $963,417Pinole Valley HS
Furniture and Equipment $0$500,000 $0 $0 $0 $500,000Richmond HS
Furniture and Equipment $0$300,000 $0 $0 $0 $300,000Hercules Mid/High
Furniture and Equipment $101,927$800,000 $0 $0 $101,677 $698,073Leadership Public Schools

$136,400$5,000,000 $0 $2,110 $138,197 $4,861,490Totals (Furniture and Equipment):
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Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
Summary by Cost Type

Measure D2010

Legal/Bond Finance
Bond Issuance $0$300,000 $0 $0 $300,000

Fiscal Audit $11,000$50,000 $0 $11,000 $39,000

Legal Fees Bond Program $0$700,000 $0 $0 $700,000

Bond Finance Consultant $0$10,000 $0 $0 $10,000

$11,000$1,060,000 $0 $11,000 $1,049,000Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $122,041$540,000 $0 $122,041 $417,959

$122,041$540,000 $0 $122,041 $417,959Master Planning Totals:

Office Expenses
Office Supplies $43,056$50,000 $0 $43,056 $6,944

Security $0$55,000 $0 $0 $55,000

Office Equipment $0$50,000 $0 $0 $50,000

Administrative Support Staff $439,709$500,000 $0 $439,709 $60,292

$482,764$655,000 $0 $482,764 $172,236Office Expenses Totals:

Operating Expenses
Travel & Conference $1,768$1,768 $0 $1,768 $0

Legal Advertising $0$50,000 $0 $0 $50,000

Office Repairs $2,696$5,000 $0 $2,696 $2,304

Postage & Delivery $4,863$50,000 $0 $4,863 $45,137

Printing $106,328$108,232 $0 $106,328 $1,904

Telephone and Fax $16,515$30,000 $0 $16,515 $13,485
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Program CoordinationDRAFT 6/11/2012
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Communications $49,332$50,000 $0 $49,332 $668

$181,501$295,000 $0 $181,501 $113,499Operating Expenses Totals:

Reimbursables
SGI Reimbursables $0$100,000 $0 $0 $100,000

WLC Reimbursables $10,000$50,000 $0 $10,000 $40,000

$10,000$150,000 $0 $10,000 $140,000Reimbursables Totals:

Salaries/Benefits
Engineering Officer $339$400,000 $0 $339 $399,661

Regional Project Planner $0$350,000 $0 $0 $350,000

Director of Restricted Programs $0$250,000 $0 $0 $250,000

Director Bond Facilities $1,070$250,000 $0 $1,070 $248,930

Bond Network Planner $0$100,000 $0 $0 $100,000

Bond Fiscal Fund Supervisor $0$254,000 $0 $0 $254,000

Administrative Support Staff $1,169$350,000 $0 $1,169 $348,831

Sr. Director of Bond Finance $161$350,000 $0 $161 $349,839

$2,741$2,304,000 $0 $2,741 $2,301,259Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $655,082$690,000 $0 $655,082 $34,918

Community Outreach $0$55,000 $0 $0 $55,000

Cost Estimating, GC Pre-Qualificatio $708,706$800,000 $0 $708,706 $91,294

Demographic Consulting $0$1,000 $0 $0 $1,000

OPSC Consultant $120,676$200,000 $0 $120,676 $79,324
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Program CoordinationDRAFT 6/11/2012

Site 615/Central Account
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Measure D2010

Performance Auditor $0$400,000 $0 $0 $400,000

Scheduling $814,734$850,000 $0 $814,734 $35,266

$2,299,197$2,996,000 $0 $2,299,197 $696,803Specialty Consultants Totals:

$3,109,244$8,000,000 $0 $3,109,244 $4,890,756Totals (Measure D2010):
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