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CAMP Budget and Cost Comparison/Analysis
Vs.

(A) (B) (C) (D) = (A-B) (E) = (B-C)
Approved Budget/
Commitments Invoiced Commitment Commitment/

June 2012 Budgeted Encumbered To date Balance Balance

1.) Measure M $329,620,349 $329,620,347 $329,519,488 $2 $100,859 Detail Page 1

2.) Measure D $343,193,442 $293,916,182 $289,905,143 $49,277,260 $4,011,039 Detail Page 37

3.) Measure J $330,391,714 $275,146,471 $235,281,245 $55,245,243 $39,865,226 Detail Page 56

4.) Measure D2010 $473,265,432 $41,455,627 $26,748,079 $431,809,805 $14,707,548 Detail Page 80
$1,476,470,937 $940,138,627 $881,453,955 $536,332,310 $58,684,672

September 2012

5.) Measure M $329,646,110 $329,646,108 $329,546,506 $2 $99,602 Detail Page 1

6.) Measure D $343,280,206 $294,591,684 $291,634,451 $48,688,522 $2,957,233 Detail Page 37

7.) Measure J $333,148,164 $281,706,237 $253,161,894 $51,441,927 $28,544,343 Detail Page 56

8.) Measure D2010 $490,459,049 $103,304,594 $35,192,865 $387,154,455 $68,111,729 Detail Page 80
9.) $1,496,533,529 $1,009,248,623 $909,535,716 $487,284,906 $99,712,907

Variance

10.) Measure M $25,761 $25,761 $27,018

11.) Measure D $86,764 $675,502 $1,729,308

12.) Measure J $2,756,450 $6,559,766 $17,880,649

13.) Measure D2010 $17,193,617 $61,848,967 $8,444,786

14.) Total $20,062,592 $69,109,996 $28,081,761

Program Contingency

15.) June 2012 $710,469 Summary Page I

16.) September 2012 $0 Summary Page I

17.) Variance -$710,469

Major Budget Changes: Gompers/LPS bid

June 2012 September 2012
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

SOURCE
CURRENT MASTER 

PLAN REVENUE

2012 UPDATE 
PROPOSED 

ADJUSTMENTS

2012 UPDATE 
MASTER PLAN 

REVENUE REFERENCE

Measure M Sale of Bonds $150,000,000 $0 $150,000,000
E-Rate Reimbursement (Elementary Schools) $1,922,521 $0 $1,922,521 Appr'd Reimbursement
Developer Fees Growth 1A and 1B $24,900,038 $0 $24,900,038 See Grouth Worksheet
Projected Interest Income $4,967,794 $0 $4,967,794 Total M Interest 03/31/08
Total State Funds (with Reconciled Revenues) $31,578,870 $0 $31,578,870 Total M Schools State Funds
FEMA Reimbursement (Riverside ES) $1,000,000 $0 $1,000,000 Appr'd Reimbursement
County Funding Verde Project $900,000 $0 $900,000 Funds Rec'd from County

Measure M Total $215,269,223 $0 $215,269,223
Measure D Bonds $300,000,000 $0 $300,000,000 All series sold.
Developer Fee Income $2,885,528 $0 $2,885,528 Growth Projects--transfer.

Interest Income $14,785,928 $0 $14,785,928 Confirmed interest earnings.
Joint Use Funds $5,000,000 $0 $5,000,000 Pinole Middle Fire, RHS Soccer
E-Rate Reimbursement $667,976 $0 $667,976

State Funds by Project

El Cerrito High $11,556,135 $0 $11,556,135
Actual Fund Released $570,548 prior reported 
$561,563

Pinole Middle $3,690,574 $0 $3,690,574 Fund Release filed.
Portola Middle $2,197,279 $0 $2,197,279 Projected from eligibility.
Helms Middle $3,781,072 $0 $3,781,072 Allocated, all funds received.

State Funds Subtotal: $21,225,060 $0 $21,225,060
Measure D Total $344,564,492 $0 $344,564,492

Measure J Bonds $400,000,000 $0 $400,000,000 Three series sold to date. 
Developer Fee Income $1,000,000 $0 $1,000,000 Adjusted for Housing Market declines.
Interest Income $3,895,622 $0 $3,895,622 Adjusted for lower interest earnings.
State Funds Interest Income $1,479,726 $0 $1,479,726 Originally unallocated interest.  
Charter Project Revenue $0 $0 $0 No Charters--For LPS see Measure D 2010
Joint Use Funds $0 $0 $0 Assume no Hercules Revenue Ohlone

State Funds by Project
De Anza HS $13,346,561 $0 $13,346,561 De Anza Apportionment SAB 8-4-10
Kennedy HS $6,104,665 $395,335 $6,500,000 Estimated during Fac. Sub Com. 06-12-12

Kennedy HS ERP Reimbursement $1,300,000 $0 $1,300,000
ERP Restrooms to be reimbursed to Bond 
Fund

Richmond HS $11,599,844 $0 $11,599,844 RHS Apportionment SAB 9-25-11
Castro $2,004,509 $0 $2,004,509 Portola/Castro
Coronado $0 $0 $0 See D2010 Eligibility
Dover $3,669,778 $0 $3,669,778 Fund Release filed.
Ford $3,402,970 $0 $3,402,970 Fund Release filed.
King $2,531,648 $0 $2,531,648 Fund Release filed.
Nystrom $747,000 $28,000 $775,000 Unfunded Approvals
Ohlone $1,824,922 $0 $1,824,922 Modernization Eligibility

Additional State Rev.: Portola $14,300,000 $0 $14,300,000
Seismic/Hardship Program Conceptual 
Approval March 2011

Additional State Revenue $7,092,482 $0 $7,092,482
Ford Dover ORG Adjusted SAB Apportionment--
Fund Release filed.

State Funds Subtotal: $67,924,379 $423,335 $68,347,714
Measure J Total $474,299,727 $423,335 $474,723,062

Measure D 2010 Bonds $380,000,000 $0 $380,000,000 Voter-authorized Bonds--100M sold to date
Measure E Balance Transfer $6,077,014 $0 $6,077,014 Transfer remaining Measure E Funds

Developer Fee Income $1,000,000 $0 $1,000,000
Assumes 8-year modest housing recovery. 
Richmond, Hercules development

Interest Income on Bond Deposits $9,751,297 $0 $9,751,297
Assumes low interest rates, with upward 
movement over 5-years

Coronado Fire Rebuild Funds $1,710,314 $0 $1,710,314 Insurance proceeds for MP Fire reconstruction
State Funds Interest Income $0 $0 $0 Anticipated State Funds Interest
Charter Project Revenue $15,400,000 $0 $15,400,000 LPS Charter Allocation + LPS Loan

State Funds by Project
Pinole Valley HS $10,705,225 $0 $10,705,225 Modernization Eligibility
Pinole Valley HS ORG $5,000,000 $0 $5,000,000 Over Crowding Relief Grant--Portables Rem.
Hercules Middle High $2,000,000 $0 $2,000,000 New Construction Eligibility
Gompers High School $1,823,142 $0 $1,823,142 Modernization Eligibility
Coronado $497,025 $0 $497,025 Modernization Eligibility
Fairmont $1,956,227 $0 $1,956,227 Modernization Eligibility
Highland $764,780 $0 $764,780 Modernization Eligibility
Stege $0 $0 $0 Modernization Eligibility
Valley View $1,090,790 $0 $1,090,790 Modernization Eligibility
Wilson $2,061,680 $0 $2,061,680 Modernization Eligibility
Peres ES Modernization $0 $1,000,000 $1,000,000 Estimated during Fac. Sub Com. 06-12-12

Additional State Revenue: High Performance School $2,500,000 $0 $2,500,000
High Performance Base Grant with projected 
250K per site at 10 Campus

State Funds Subtotal: $28,398,869 $1,000,000 $29,398,869
Measure D - 2010 Total $442,337,494 $1,000,000 $443,337,494

TOTAL PROGRAM REVENUE: $1,476,470,936 $1,423,335 $1,477,894,271
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

SOURCE
APPROVED/OR

PLANNING BUDGET

MASTER 
PLANNING 

ADJUSTMENTS
2012 MASTER
PLAN BUDGET REFERENCE

Measure M Modernization and New Construction Phase 1A $125,920,362 $25,761 $125,946,123
Measure M Modernization and New Construction Phase 1B $143,956,691 $0 $143,956,691
Measure M Expenditures Phase 2A Thru 3 $1,277,539 $0 $1,277,539
Stewart ES Portable Classrooms $2,989,661 $0 $2,989,661
QUICK STARTS Projects $6,705,327 $0 $6,705,327
Chavez ES and Hanna Ranch ES Renovation $1,136,522 $0 $1,136,522
Program Coordination $8,035,760 $0 $8,035,760
Furniture and Equipment $6,215,779 $0 $6,215,779
Technology E-Rate Projects $5,713,160 $0 $5,713,160
Additional Bond Funded Projects $22,902,924 $0 $22,902,924
Community Kitchen Projects $4,766,623 $0 $4,766,623

$329,620,348 $25,761 $329,646,109

Helms Middle $78,527,467 $0 $78,527,467
Cost to Complete--Artificial Turf + Pro-Rata Share 
Community Center

Pinole Middle $52,198,359 $0 $52,198,359 Cost to Complete--Artificial Turf Fields
Portola Middle $56,429,054 $0 $56,429,054 Estimated cost to complete.
El Cerrito High $123,800,189 $86,764 $123,886,953 Multi-Use Field Change Orders

TOTAL SECONDARY $310,955,069 $86,764 $311,041,833

Kennedy HS Track Field $3,181,061 $0 $3,181,061

PVHS Track & Field $1,667,232 $0 $1,667,232

Richmond HS Track Field $4,181,848 $0 $4,181,848
TOTAL TRACK/FIELDS $9,030,141 $0 $9,030,141

PH
 

2A
-

3 ALL OTHER PROJECTS $4,727,883 $0 $4,727,883 Planning costs to date.
$4,727,883 $0 $4,727,883

PROGRAM COORDINATION $8,402,918 $0 $8,402,918 District management costs

FURNISHINGS/EQUIPMENT $5,151,479 $0 $5,151,479
NETWORK TECHNOLOGY $4,925,952 $0 $4,925,952

$18,480,349 $0 $18,480,349
$343,193,442 $86,764 $343,280,206

Dover ES $32,028,548 $0 $32,028,548 Updated Bid Cost, Soft costs adjusted.
Castro ES $334,771 $0 $334,771 Master Plan costs elementary project.
Ford ES $29,220,777 $162,933 $29,383,710 Change Orders
King ES $23,731,084 $0 $23,731,084 Updated Bid Cost, Soft costs adjusted.
Nystrom ES $32,481,474 $0 $32,481,474 Estimated cost to complete.
Ohlone ES $33,231,437 $0 $33,231,437 Estimated cost to complete.

TOTAL ELEMENTARY $151,028,091 $162,933 $151,191,024
De Anza High School $114,710,340 $0 $114,710,340 Full Bid savings, second adjustment
Richmond High School $11,482,248 $0 $11,482,248 Additional Design Costs
Kennedy High School $13,598,727 $0 $13,598,727 Change Orders

TOTAL SECONDARY $139,791,315 $0 $139,791,315
Richmond College Prep $4,466,036 ($52,728) $4,413,308 PO Closeout

Master Planning $107,500 $0 $107,500 Master Plan Costs Elementary/Secondary
TOTAL CHARTERS + GOMPERS $4,573,536 ($52,728) $4,520,808

ADDITIONAL PROJECTS $908,924 $1,781,803 $2,690,727
Ellerhorst ES Re-Roofing, Mira Vista ES 
Stoops and Lupine ES Shade Structure

RESTROOM WALL PROJECTS $2,406,092 $1,415,560 $3,821,652 Restroom Wall Finish Repair
MEASURE D REFUND EXPENSE $1,600,000 $0 $1,600,000

DEFERRED CAPITAL PROJECTS $2,342,234 $0 $2,342,234
Support Capital Mainenance 
Expenditures District-wide

PROGRAM COORDINATION $11,431,053 $159,350 $11,590,403 Cost to complete
FURNISHINGS/EQUIPMENT $7,800,000 $0 $7,800,000 Cost to Complete F&E all J Projects
NETWORK TECHNOLOGY $7,800,000 $0 $7,800,000 Site/Dist. Wide add KHS.
PROGRAM CONTINGENCY $710,469 ($710,469) $0 Program Contingency

TOTAL DISTRICT-WIDE COSTS $34,998,772 $2,646,244 $37,645,016
$330,391,714 $2,756,449 $333,148,163

Pinole Valley High School $120,000,000 $0 $120,000,000 Master Plan Cost Estimate update
Hercules Middle School $12,000,000 $0 $12,000,000 New Classrooms
Richmond High School $40,000,000 $0 $40,000,000 Master Plan priority projects

Kennedy High School $8,000,000 $0 $8,000,000
Complete limited renovations--incl. Swim 
Center repairs ($5,000,000)

ECHS Stadium $7,000,000 $0 $7,000,000 Preliminary Budget
Leadership + Gompers $50,024,128 ($22,973,235) $72,997,363 Budget adjusted to bid

TOTAL SECONDARY $237,024,128 ($22,973,235) $259,997,363
Montalvin Manor $4,000,000 $0 $4,000,000
Coronado ES $32,000,000 $0 $32,000,000 Updated from CD Estimate w/all costs
Fairmont ES $33,877,605 $0 $33,877,605 Master Plan Preliminary Estimate
Highland ES $34,500,000 $0 $34,500,000 Preliminary Budget: SF/Cost
Stege ES $30,000,000 $0 $30,000,000 Budget only, Master Plan underway 
Valley View ES $34,066,383 $0 $34,066,383 Master Plan Preliminary Estimate
Wilson ES $34,000,000 $0 $34,000,000 Budget number, no Master plan
Peres ES Renovation $2,000,000 ($220,382) $2,220,382 Peres ES Dental Clinic and Mod
VERDE ES SITE WORK $167,316 $0 $167,316
DOWNER ES SOCCER $330,000 $0 $330,000

TOTAL ELEMENTARY $204,941,304 ($220,382) $205,161,686
DISTRICT TECHNOLOGY $5,000,000 $0 $5,000,000 Security cameras, access systems
DEFERRED CAPITAL PROJECTS $2,300,000 $0 $2,300,000 Capital Maintenance Projects (Proposed)
PROGRAM COST $8,000,000 $0 $8,000,000 District-wide costs program
FURNISHINGS/EQUIPMENT $5,000,000 $0 $5,000,000 Project furnishings & Equipment
PROJECT TECHNOLOGY $5,000,000 $0 $5,000,000 Network technology for projects
PROGRAM CONTINGENCY $6,000,000 $6,000,000 $0 Program Contingency

$31,300,000 $6,000,000 $25,300,000
$473,265,432 ($17,193,617) $490,459,049

SUB-TOTAL PROGRAM BUDGET $1,476,470,936 ($14,324,643) $1,496,533,527

($18,639,256)

MEASURE M, D, J and D2010 BOND PROGRAM 2012 MASTER PLAN BUDGET
BUDGET WORKSHEET

Measure M Total

Measure D Total
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PROPOSED REVISED BUDGET Harding 
ES

Lincoln 
ES

Lupine 
Hills ES

Madera 
ES

Montalvin 
ES

Peres 
ES

Riverside 
ES

Stewart 
ES

Verde 
ES TotalMEASURE M PHASE 1-A

Design Costs
Pre-Design Services

COST BREAKDOWN

Site Surveys $1,548 $1,470 $1,593 $7,215 $1,960 $6,073 $13,129 $3,185 $36,171
Geotechnical Report $26,058 $43,189$34,460 $31,950 $21,217 $39,911 $222,750 $46,011 $37,262 $502,808
CCTV Sewer/Drain Lines $966 $713 $713 $713 $712 $712 $712 $712 $5,953
Other Design Costs $19,915 $2,000$2,000 $2,401 $4,638 $2,888 $2,000 $4,063 $2,000 $41,903

Subtotal $48,487 $47,372$36,460 $36,656 $33,783 $45,471 $231,535 $63,914 $43,159 $586,836

Design Phase Services
Bond Program Manager $233,184 $156,576$121,651 $123,265 $121,717 $179,105 $152,212 $89,869 $121,535 $1,299,114
Master Architect $614,813 $626,011$478,596 $444,513 $437,444 $614,895 $479,032 $367,523 $515,640 $4,578,466
Construction Manager $913,284 $657,014$528,017 $470,146 $442,050 $719,465 $502,493 $334,809 $484,867 $5,052,146
A/E of Record $1,168,754 $829,617$806,554 $729,972 $670,962 $969,361 $789,673 $803,759 $855,063 $7,623,715
Specialty Consultants $45,866 $41,238$61,437 $23,494 $99,204 $51,671 $30,848 $45,902 $44,658 $444,317
Division of State Architect (DSA) Fe $82,572 $43,742$58,967 $44,003 $49,057 $72,033 $35,175 $38,776 $34,158 $458,482
CA Dept. of Education Fees $4,523 $7,007$6,539 $3,592 $4,024 $8,964 $4,453 $3,762 $4,344 $47,206
Reproduction Costs $40,295 $8,862$34,957 $37,149 $19,220 $29,237 $33,830 $24,753 $13,708 $242,010
Hazardous Materials and IH Monitorin $165,216 $48,720$26,306 $65,484 $168,153 $136,716 $106,898 $138,315 $83,477 $939,285
Other Planning Costs $260,296 $63,997$117,944 $87,463 $103,273 $160,009 $169,224 $135,064 $98,739 $1,196,008

Subtotal $3,528,801 $2,482,785$2,240,967 $2,029,080 $2,115,103 $2,941,456 $2,303,838 $1,982,531 $2,256,188 $21,880,749

Construction Phase Services
Material Testing $69,283 $106,683$78,709 $55,752 $46,820 $54,844 $91,864 $31,535 $60,341 $595,832
DSA Inspectors $275,378 $216,363$174,943 $126,592 $116,141 $192,452 $212,863 $108,829 $177,603 $1,601,164
Contract Compliance $47,281 $39,728$40,200 $41,191 $40,241 $41,787 $41,983 $39,114 $39,475 $371,000
Security $38,716 $185,233$11,398 $57,067 $110,180 $249,324 $184,668 $45,801 $204,861 $1,087,247

Subtotal $430,658 $548,008$305,250 $280,601 $313,383 $538,406 $531,377 $225,279 $482,280 $3,655,243

Soft Cost Total $4,007,945 $3,078,165$2,582,678 $2,346,337 $2,462,268 $3,525,333 $3,066,750 $2,271,724 $2,781,627 $26,122,827

Modernization / New Construction

Construction Costs

General Site Work $746,895 $323,546 $485,303 $18,106 $5,359 $172,294 $1,751,503
Other Construction Costs $67,350 $10,900$15,587 $79,091 $22,194 $104,611 $9,583 $309,316
General Construction $8,917,000 $9,375,000$10,377,450 $6,773,252 $6,823,000 $11,056,120 $7,772,000 $6,226,000 $8,687,000 $76,006,822
Construction Contingency $3,018,000 $2,399,196$446,496 $1,183,912 $1,295,366 $2,332,009 $1,037,790 $1,845,417 $1,854,397 $15,412,583

Subtotal $12,749,245 $11,785,096$10,839,533 $8,280,710 $8,603,668 $13,485,326 $8,837,343 $8,348,323 $10,550,980 $93,480,224

Temporary Housing
Temporary Housing $968,992 $1,086,252$271,326 $487,929 $476,936 $859,642 $545,079 $10,999 $499,707 $5,206,862
TH Contingency $296,404 $114,926$8,989 $150,533 $16,322 $50,337 $257,268 $98,671 $142,761 $1,136,210

Subtotal $1,265,396 $1,201,178$280,315 $638,462 $493,258 $909,979 $802,347 $109,669 $642,469 $6,343,071

HardCost Total $14,014,640 $12,986,274$11,119,848 $8,919,172 $9,096,926 $14,395,305 $9,639,690 $8,457,992 $11,193,449 $99,823,296

Project Budget $18,022,586 $16,064,439$13,702,526 $11,265,509 $11,559,194 $17,920,638 $12,706,440 $10,729,716 $13,975,076 $125,946,123

II



PROPOSED REVISED BUDGET Bayview 
ES

Kensington 
ES

Ellerhorst 
ES

Mira 
Vista ES

Murphy 
ES

Sheldon
ES

Tara 
Hills ES

Washington
 ES

Downer 
ES TotalMEASURE M PHASE 1-B

COST BREAKDOWN
Design Costs

Pre-Design Services
Site Surveys $0 $0$0 $0 $0 $4,525 $0 $0 $6,064 $10,589
Geotechnical Report $12,651 $24,290$23,349 $21,657 $13,059 $23,024 $15,635 $23,108 $301,671 $458,444
CCTV Sewer/Drain Lines $0 $10,420$0 $0 $0 $0 $0 $0 $1,100 $11,520
Other Design Costs $0 $0$601 $0 $401 $887 $1,546 $0 $52,558 $55,992

$12,651 $34,710$23,950 $21,657 $13,460 $28,437 $17,181 $23,108 $361,392 $536,544Subtotal

Design Phase Services
Bond Program Manager $441,823 $173,713$131,662 $376,999 $152,260 $128,422 $166,332 $125,837 $229,780 $1,926,827
Master Architect $544,186 $562,263$425,053 $461,977 $456,290 $491,408 $459,402 $494,375 $691,266 $4,586,219
Design Manager $0 $0$0 $0 $0 $0 $0 $0 $236,869 $236,869
Construction Manager $418,000 $767,115$499,726 $512,718 $642,125 $511,282 $643,384 $603,988 $1,369,537 $5,967,874
A/E of Record $1,024,737 $1,199,279$705,828 $923,278 $821,797 $839,717 $744,692 $894,961 $1,572,726 $8,727,015
Specialty Consultants $90,601 $49,294$58,932 $65,675 $59,918 $42,573 $56,093 $31,458 $121,574 $576,117
Division of State Architect (DSA) Fe $71,212 $74,355$55,149 $61,065 $62,570 $59,125 $57,400 $64,166 $124,747 $629,790
CA Dept. of Education Fees $4,997 $5,372$3,496 $3,933 $3,978 $4,618 $3,896 $4,503 $14,379 $49,172
Reproduction Costs $24,569 $20,137$17,092 $16,021 $14,872 $16,500 $19,780 $16,636 $8,575 $154,182
Hazardous Materials and IH Monitorin $84,647 $138,371$68,663 $74,843 $61,945 $73,389 $82,115 $54,311 $286,226 $924,509
Other Planning Costs $83,328 $290,445$62,936 $95,331 $56,453 $126,495 $86,234 $135,728 $586,188 $1,523,138

Subtotal $2,788,100 $3,280,343$2,028,536 $2,591,838 $2,332,207 $2,293,528 $2,319,329 $2,425,962 $5,241,867 $25,301,711

Construction Phase Services
Material Testing $23,578 $62,476$45,774 $57,053 $31,493 $33,968 $28,003 $31,331 $88,259 $401,935
DSA Inspectors $257,885 $213,798$175,514 $213,807 $199,780 $199,532 $231,891 $117,493 $446,742 $2,056,443
Contract Compliance $82,883 $85,185$61,037 $62,019 $67,773 $60,963 $65,667 $70,861 $41,347 $597,735
Security $182,677 $82,036$38,444 $93,721 $95,499 $66,458 $90,667 $84,279 $44,926 $778,708

Subtotal $547,024 $443,494$320,769 $426,600 $394,545 $360,921 $416,228 $303,964 $621,275 $3,834,820

Soft Cost Total $3,347,774 $3,758,548$2,373,255 $3,040,096 $2,740,212 $2,682,885 $2,752,738 $2,753,034 $6,224,534 $29,673,075

Modernization / New Construction
Construction Costs

General Site Work $13,228 $169,565$0 $0 $0 $0 $0 $92,894 $1,447,781 $1,723,468
Other Construction Costs $36,892 $43,167$17,807 $16,679 $22,239 $7,171 $91,640 $51,083 $86,303 $372,981
General Construction $10,413,000 $11,077,762$7,712,500 $7,711,830 $7,650,000 $8,561,650 $7,272,645 $8,809,000 $21,321,277 $90,529,664
Construction Contingency $800,240 $1,278,128$553,019 $1,399,278 $1,669,393 $556,729 $411,109 $1,894,652 $1,818,431 $10,380,980

Subtotal $11,263,360 $12,568,622$8,283,326 $9,127,787 $9,341,633 $9,125,550 $7,775,394 $10,847,629 $24,673,791 $103,007,092

Temporary Housing
Temporary Housing $1,354,803 $1,414,620$303,381 $1,201,657 $1,205,598 $1,134,454 $1,198,066 $827,503 $304,255 $8,944,337
TH Contingency $406,136 $429,983$139,219 $376,804 $256,678 $31,148 $292,280 $80,165 $319,772 $2,332,187

Subtotal $1,760,939 $1,844,603$442,601 $1,578,462 $1,462,277 $1,165,602 $1,490,346 $907,668 $624,027 $11,276,524
Project Budget $16,372,073 $18,171,773$11,099,182 $13,746,344 $13,544,121 $12,974,037 $12,018,478 $14,508,332 $31,522,352 $143,956,691

III



PROPOSED REVISED BUDGET

El Cerrito HS Helms MSPortola MS Pinole MS Total
MEASURE D PHASE 1-A
COST BREAKDOWN
Design Costs

Pre-Design Services
Site Surveys $37,516 $31,695$42,174 $37,636 $149,021
Geotechnical Report $510,671 $434,066$204,822 $267,786 $1,417,345
CCTV Sewer/Drain Lines $2,450 $0$3,276 $8,500 $14,226
Other Design Costs $24,251 $16,865$136,775 $141,550 $319,440

$574,888 $482,626$387,047 $455,471 $1,900,032Subtotal

Design Phase Services
Bond Program Manager $1,215,931 $670,655$545,048 $774,774 $3,206,408
Master Architect $1,829,618 $1,681,718$1,174,372 $1,237,427 $5,923,135
Design Manager $858,459 $541,629$329,142 $734,327 $2,463,557
Construction Manager $4,880,565 $3,620,642$2,155,099 $3,649,458 $14,305,764
A/E of Record $9,189,048 $5,579,265$4,900,689 $3,472,924 $23,141,926
Specialty Consultants $155,635 $116,600$397,938 $184,777 $854,950
Division of State Architect (DSA) Fe $361,271 $316,489$244,825 $257,665 $1,180,251
CA Dept. of Education Fees $45,178 $29,133$8,706 $20,101 $103,118
Reproduction Costs $21,288 $13,168$26,934 $3,885 $65,275
Hazardous Materials and IH Monitorin $175,221 $271,427$182,873 $159,878 $789,399
Other Planning Costs $457,916 $315,960$415,066 $274,324 $1,463,266

Subtotal $19,190,130 $13,156,686$10,380,690 $10,769,540 $53,497,047

Construction Phase Services
Material Testing $796,934 $657,039$222,833 $307,177 $1,983,983
DSA Inspectors $1,109,596 $1,085,448$333,330 $799,859 $3,328,233
Contract Compliance $435,449 $241,659$164,254 $194,972 $1,036,334
Security $16,646 $34,666$147,614 $62,373 $261,299

Subtotal $2,358,625 $2,018,812$868,031 $1,364,381 $6,609,849
Soft Cost Total $22,123,643 $15,658,124$11,635,768 $12,589,392 $62,006,928

Modernization / New Construction
Construction Costs

General Site Work $4,174,374 $477,152$341,985 $1,233,156 $6,226,667
Track & Field Project $4,262,011 $0$0 $0 $4,262,011
General Construction $78,837,084 $59,913,282$38,539,633 $33,094,045 $210,384,044
Construction Contingency $4,080,221 $2,473,911$3,045,231 $3,482,261 $13,081,624

Subtotal $91,353,690 $62,864,345$41,926,849 $37,809,462 $233,954,346

Temporary Housing
Temporary Housing $4,998$2,866,437$10,409,619 $1,387,005 $11,801,622
TH Contingency $0$0$0 $412,500 $412,500

Subtotal $4,998$2,866,437$10,409,619 $1,799,505 $12,214,122
Hard Cost Total $101,763,309 $62,869,343$44,793,286 $39,608,967 $249,034,905

Project Budget $123,886,953 $78,527,467$56,429,054 $52,198,359 $311,041,833

IV



MEASURE J PHASE 1 SUMMARY Castro ES Ford ESDover ES King ES Total

Design Costs
Pre-Design Services

ELEMENTARY SCHOOLS
Nystrom ES Ohlone ES

Site Surveys $32,309 $26,017$45,211 $20,515 $194,061$43,877 $26,131
Geotechnical Report $18,284 $151,664$134,665 $147,717 $635,202$98,331 $84,541
Other Design Costs $0 $0$9,436 $11,576 $52,912$0 $31,900

$50,593 $177,681$189,312 $179,808 $882,175Subtotal $142,208 $142,572

Design Phase Services
Bond Program Manager $35,515 $930,265$1,213,978 $933,795 $4,928,928$844,827 $970,548
Master Architect $96,061 $121,086$108,117 $137,703 $739,829$134,717 $142,145
Design Manager $0 $267,286$289,197 $218,757 $1,210,947$232,793 $202,914
Construction Manager $0 $1,414,602$1,414,098 $1,358,772 $6,446,519$1,217,055 $1,041,992
A/E of Record $134,664 $2,620,362$3,053,308 $1,726,211 $13,518,415$3,101,148 $2,882,722
Specialty Consultants $7,672 $336,151$80,004 $227,736 $927,283$154,497 $121,223
Division of State Architect (DSA) Fe $0 $123,439$161,180 $128,277 $673,371$138,780 $121,695
CA Dept. of Education Fees $0 $16,026$15,421 $16,845 $68,231$8,456 $11,484
Reproduction Costs $2,066 $12,187$32,842 $38,811 $152,046$22,017 $44,123
Hazardous Materials and IH Monitorin $0 $34,738$72,985 $56,767 $355,159$126,859 $63,809
Other Planning Costs $8,200 $531,626$267,566 $374,496 $1,550,530$220,082 $148,560

Subtotal $284,178 $6,407,768$6,708,697 $5,218,170 $30,571,258$6,201,231 $5,751,215

Construction Phase Services
Material Testing $120,010$275,245 $213,263 $886,806$147,828 $130,460
DSA Inspectors $375,975$423,662 $335,966 $1,763,871$377,928 $250,340
Contract Compliance $120,605$96,323 $100,578 $485,974$104,903 $63,564
Security $24,545$20,466 $20,436 $89,247$12,500 $11,300

Subtotal $641,135$815,695 $670,244 $3,225,898$643,159 $455,665

$334,771 $7,226,585$7,713,704 $6,068,221 $34,679,331Soft Cost Total $6,986,598 $6,349,452

Modernization / New Construction
Construction Costs

Other Construction Costs $0$73,289 $33,407 $106,696$0 $0
General Construction $17,759,349$22,794,818 $16,091,516 $103,800,776$22,711,537 $24,443,556
Construction Contingency $2,324,843$1,412,697 $1,537,940 $9,702,940$1,989,031 $2,438,429

Subtotal $20,084,192$24,280,804 $17,662,863 $113,610,412$24,700,568 $26,881,985

Hard Cost Total $22,157,125$24,314,845 $17,662,863 $116,511,694$25,494,876 $26,881,9851

Project Budget $334,771 $29,383,710$32,028,549 $23,731,084 $151,191,025$32,481,474 $33,231,437

Temporary Housing
Temporary Housing $2,072,933$34,041 $0 $2,901,282$794,308 $0

Subtotal $2,072,933$34,041 $0 $2,901,282$794,308 $0

V



MEASURE J SUMMARY De Anza HS Kennedy HS Richmond HS Total

Design Costs
Pre-Design Services

SECONDARY SCHOOLS

Site Surveys $120,401 $3,010 $1,980 $125,391
Geotechnical Report $422,118 $52,000 $118,859 $592,977
CCTV Sewer/Drain Lines $270 $0 $0 $270
Other Design Costs $75,925 $3,982 $44,163 $124,070

$618,714 $58,992 $165,002 $842,708Subtotal

Design Phase Services
Bond Program Manager $3,979,136 $345,181 $210,083 $4,534,400
Master Architect $2,515,802 $4,120 $0 $2,519,922
Design Manager $1,023,733 $195,538 $104,739 $1,324,010
Construction Manager $3,248,367 $867,086 $625,409 $4,740,862
A/E of Record $10,625,043 $2,340,065 $679,123 $13,644,231
Specialty Consultants $814,987 $83,917 $32,786 $931,690
Division of State Architect (DSA) Fe $648,152 $83,863 $30,402 $762,417
CA Dept. of Education Fees $66,146 $5,218 $2,163 $73,527
Reproduction Costs $296,807 $37,431 $6,074 $340,311
Hazardous Materials and IH Monitorin $415,381 $154,547 $8,225 $578,153
Other Planning Costs $914,865 $160,932 $244,532 $1,320,329

Subtotal $24,548,419 $4,277,897 $1,943,536 $30,769,852

Construction Phase Services
Material Testing $918,700 $100,768 $161,231 $1,180,699
DSA Inspectors $2,392,294 $136,500 $84,000 $2,612,794
Contract Compliance $654,114 $20,526 $29,289 $703,929
Other Testing & Inspection Costs $2,703,716 $0 $0 $2,703,716
Security $1,543,416 $171 $39,255 $1,582,841

Subtotal $8,212,239 $257,965 $313,775 $8,783,979

Soft Cost Total $33,379,373 $4,594,854 $2,422,313 $40,396,539

Modernization / New Construction
Construction Costs

Track & Field Project $3,554,968 $0 $0 $3,554,968
General Construction $71,668,785 $8,310,885 $8,481,722 $88,461,392
Construction Contingency $4,599,598 $670,711 $564,524 $5,834,833
Temporary Housing $1,507,616 $22,277 $13,690 $1,543,583

Subtotal $81,330,967 $9,003,873 $9,059,935 $99,394,775

Hard Cost Total $81,330,967 $9,003,873 $9,059,935 $99,394,775

Project Budget $114,710,340 $13,598,727 $11,482,248 $139,791,315

VI



PROGRAM DETAIL INFORMATION



Elementary School Modernization and New Construction

Summary of All Programs

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$125,946,123 $0$106,636,105 $19,310,015 $125,891,070Measure M Modernization & New Construction Phase 1A $3

$143,956,691 $0$130,001,489 $13,955,202 $143,940,056Measure M Modernization & New Construction Phase 1B $0

$1,277,539 $0$1,277,142 $397 $1,277,539Measure M Expenditures Phase 2A - 3 $0

$2,989,661 $0$2,592,614 $397,047 $2,989,661Stewart ES Portable Classrooms $0

$6,705,327 $0$6,708,662 ($3,335) $6,705,327Quick Start Projects $0

$1,136,522 $0$1,135,170 $1,352 $1,136,522Chavez ES & Hannah ES Ranch Renovation $0

$5,713,160 $0$5,710,250 $2,910 $5,713,160Network/Telecom Technology E-Rate Projects $0

$6,215,779 $0$6,326,442 ($110,663) $6,215,779Furniture & Equipment $0

$22,902,924 $0$20,136,309 $2,766,611 $22,875,008Additional Bond Funded Projects $3

$4,766,623 $0$4,637,417 $129,209 $4,766,624Community Kitchens ($2)

$8,035,760 $0$8,035,760 $0 $8,035,760Program Coordination & Contingency $0

$329,646,110 $0$293,197,360 $36,448,748 $329,546,506 $2Totals:

1



Elementary School Modernization and New Construction

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
$13,702,526 $0$12,923,042 $779,485 $13,700,775Lupine Hills ES ($1)New School

$18,022,586 $0$14,085,082 $3,937,502 $18,004,496Harding ES $2Modernization

$16,064,439 $0$13,467,889 $2,596,550 $16,058,040Lincoln ES ($1)Modernization

$11,265,509 $0$9,821,985 $1,443,523 $11,259,108Madera ES $1Modernization

$11,559,194 $0$9,724,407 $1,834,788 $11,559,196Montalvin ES ($1)Modernization

$17,920,638 $0$15,335,258 $2,585,378 $17,920,636Peres ES $1Modernization

$12,706,440 $0$10,997,903 $1,708,536 $12,690,429Riverside ES $0Modernization

$10,729,716 $0$8,639,081 $2,090,635 $10,729,716Stewart ES $1Modernization

$13,975,076 $0$11,641,458 $2,333,617 $13,968,675Verde ES $1Modernization

$125,946,123 $0$106,636,105 $19,310,015 $125,891,070 $3Totals:

2



Elementary School Modernization and New Construction
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $37,301$36,171 $0 ($1,130) $36,171 $0
Geotechnical Report $478,350$502,808 $0 $24,458 $461,197 $0
CCTV Sewer/Drain Lines $5,953$5,953 $0 $0 $5,953 $0
Other Design Costs $41,904$41,903 $0 $0 $41,904 $0
Subtotal: (Pre-Design) $563,508$586,836 $0 $23,328 $545,225 $0

Design Phase Services
Bond Program Manager $1,299,115$1,299,114 $0 $0 $1,299,115 ($1)
Master Architect $4,581,714$4,578,466 $0 ($3,250) $4,578,465 $1
Construction Manager $5,052,145$5,052,146 $0 $0 $5,052,145 $1
A/E of Record $5,190,086$7,623,715 $0 $2,433,629 $7,612,027 $0
Specialty Consultants $446,786$444,317 $0 ($2,469) $442,580 $0
Division of State Architect (DSA) Fe $479,989$458,482 $0 ($21,506) $458,482 $0
CA Dept. of Education Fees $47,206$47,206 $0 $0 $47,206 $0
Reproduction Costs $238,396$242,010 $0 $3,614 $242,010 $0
Hazardous Materials and IH Monitorin $838,325$939,285 $0 $100,957 $939,282 $2
Other Planning Costs $937,300$1,196,008 $0 $258,708 $1,195,993 $1
Subtotal: (Design Phase Services) $19,111,062$21,880,749 $0 $2,769,683 $21,867,305 $4

Construction Phase Services
Material Testing $200,981$595,832 $0 $394,851 $595,832 $0
DSA Inspectors $1,627,553$1,601,164 $0 ($26,389) $1,601,164 $0
Contract Compliance $484,432$371,000 $0 ($113,432) $371,000 $0
Security $967,106$1,087,247 $0 $120,141 $1,087,247 $0
Subtotal: (Construction Phase Services) $3,280,072$3,655,243 $0 $375,171 $3,655,243 $0

Modernization / New Construction
General Site Work $1,299,963$1,751,503 $0 $451,541 $1,751,503 $0
Other Construction Costs $339,936$309,316 $0 ($30,620) $309,317 ($1)
General Construction $76,026,472$76,006,822 $0 ($19,651) $76,006,823 $1
Construction Contingency $0$15,412,583 $0 $15,412,583 $15,412,583 $0
Subtotal: (Modernization / New Construction) $77,666,371$93,480,224 $0 $15,813,853 $93,480,225 $0

Temporary Housing
Temporary Housing $4,878,881$5,206,862 $0 $327,980 $5,206,861 $1
TH Contingency $1,136,211$1,136,210 $0 $0 $1,136,211 ($1)
Subtotal: (Temporary Housing) $6,015,092$6,343,071 $0 $327,980 $6,343,072 ($1)

3



New School
A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Lupine Hills ES

Pre-Design Services
Geotechnical Report $35,221$34,460 $0 ($761) $34,460 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $37,221$36,460 $0 ($761) $36,460 $0

Design Phase Services
Bond Program Manager $121,651$121,651 $0 $0 $121,651 $0
Master Architect $475,846$478,596 $0 $2,750 $478,596 $0
Construction Manager $528,017$528,017 $0 $0 $528,017 $0
A/E of Record $583,935$806,554 $0 $222,619 $806,554 $0
Specialty Consultants $60,821$61,437 $0 $616 $59,699 $0
Division of State Architect (DSA) Fe $58,967$58,967 $0 $0 $58,967 $0
CA Dept. of Education Fees $6,539$6,539 $0 $0 $6,539 $0
Reproduction Costs $34,957$34,957 $0 $0 $34,957 $0
Hazardous Materials and IH Monitorin $26,147$26,306 $0 $159 $26,306 $0
Other Planning Costs $76,679$117,944 $0 $41,265 $117,930 $0
Subtotal: (Design Phase Services) $1,973,558$2,240,967 $0 $267,410 $2,239,216 ($1)

Construction Phase Services
Material Testing $8,258$78,709 $0 $70,452 $78,709 $0
DSA Inspectors $182,987$174,943 $0 ($8,044) $174,943 $0
Contract Compliance $54,143$40,200 $0 ($13,943) $40,200 $0
Security $16,866$11,398 $0 ($5,468) $11,398 $0
Subtotal: (Construction Phase Services) $262,253$305,250 $0 $42,997 $305,250 $0

Modernization / New Construction
Other Construction Costs $18,229$15,587 $0 ($2,642) $15,587 $0
General Construction $10,377,450$10,377,450 $0 $0 $10,377,450 $0
Construction Contingency $0$446,496 $0 $446,496 $446,496 $0
Subtotal: (Modernization / New Construction) $10,395,679$10,839,533 $0 $443,854 $10,839,533 $0

Temporary Housing
Temporary Housing $245,341$271,326 $0 $25,985 $271,326 $0
TH Contingency $8,989$8,989 $0 $0 $8,989 $0
Subtotal: (Temporary Housing) $254,330$280,315 $0 $25,985 $280,315 $0

Total: $12,923,042$13,702,526 $0 $779,485 $13,700,775 ($1)
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Harding ES

Pre-Design Services
Site Surveys $1,548$1,548 $0 $0 $1,548 $0
Geotechnical Report $26,819$26,058 $0 ($761) $19,658 $0
CCTV Sewer/Drain Lines $966$966 $0 $0 $966 $0
Other Design Costs $19,915$19,915 $0 $0 $19,915 $0
Subtotal: (Pre-Design) $49,248$48,487 $0 ($761) $42,087 $0

Design Phase Services
Bond Program Manager $233,184$233,184 $0 $0 $233,184 $0
Master Architect $617,124$614,813 $0 ($2,313) $614,812 $1
Construction Manager $913,284$913,284 $0 $0 $913,284 $0
A/E of Record $688,800$1,168,754 $0 $479,954 $1,157,066 $0
Specialty Consultants $47,851$45,866 $0 ($1,985) $45,866 $0
Division of State Architect (DSA) Fe $82,572$82,572 $0 $0 $82,572 $0
CA Dept. of Education Fees $4,523$4,523 $0 $0 $4,523 $0
Reproduction Costs $40,073$40,295 $0 $222 $40,295 $0
Hazardous Materials and IH Monitorin $164,672$165,216 $0 $543 $165,215 $1
Other Planning Costs $209,273$260,296 $0 $51,023 $260,295 $0
Subtotal: (Design Phase Services) $3,001,355$3,528,801 $0 $527,444 $3,517,110 $2

Construction Phase Services
Material Testing $34,554$69,283 $0 $34,729 $69,283 $0
DSA Inspectors $279,033$275,378 $0 ($3,655) $275,378 $0
Contract Compliance $60,915$47,281 $0 ($13,634) $47,281 $0
Security $44,459$38,716 $0 ($5,743) $38,716 $0
Subtotal: (Construction Phase Services) $418,961$430,658 $0 $11,697 $430,658 $0

Modernization / New Construction
General Site Work $448,210$746,895 $0 $298,685 $746,895 $0
Other Construction Costs $82,194$67,350 $0 ($14,844) $67,350 $0
General Construction $8,917,000$8,917,000 $0 $0 $8,917,000 $0
Construction Contingency $0$3,018,000 $0 $3,018,000 $3,018,000 $0
Subtotal: (Modernization / New Construction) $9,447,404$12,749,245 $0 $3,301,841 $12,749,245 $0

Temporary Housing
Temporary Housing $871,711$968,992 $0 $97,281 $968,992 $0
TH Contingency $296,404$296,404 $0 $0 $296,404 $0
Subtotal: (Temporary Housing) $1,168,115$1,265,396 $0 $97,281 $1,265,396 $0

Total: $14,085,082$18,022,586 $0 $3,937,502 $18,004,496 $2
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Lincoln ES

Pre-Design Services
Site Surveys $1,470$1,470 $0 $0 $1,470 $0
Geotechnical Report $43,950$43,189 $0 ($761) $36,789 $0
CCTV Sewer/Drain Lines $713$713 $0 $0 $713 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $48,133$47,372 $0 ($761) $40,972 $0

Design Phase Services
Bond Program Manager $156,576$156,576 $0 $0 $156,576 $0
Master Architect $616,815$626,011 $0 $9,197 $626,011 $0
Construction Manager $657,014$657,014 $0 $0 $657,014 $0
A/E of Record $661,721$829,617 $0 $167,896 $829,617 $0
Specialty Consultants $41,238$41,238 $0 $0 $41,238 $0
Division of State Architect (DSA) Fe $65,248$43,742 $0 ($21,506) $43,742 $0
CA Dept. of Education Fees $7,007$7,007 $0 $0 $7,007 $0
Reproduction Costs $8,862$8,862 $0 $0 $8,862 $0
Hazardous Materials and IH Monitorin $57,635$48,720 $0 ($8,915) $48,720 $0
Other Planning Costs $62,263$63,997 $0 $1,735 $63,998 $0
Subtotal: (Design Phase Services) $2,334,379$2,482,785 $0 $148,406 $2,482,785 $0

Construction Phase Services
Material Testing $25,654$106,683 $0 $81,030 $106,683 $0
DSA Inspectors $223,005$216,363 $0 ($6,642) $216,363 $0
Contract Compliance $56,934$39,728 $0 ($17,205) $39,728 $0
Security $195,467$185,233 $0 ($10,234) $185,233 $0
Subtotal: (Construction Phase Services) $501,060$548,008 $0 $46,948 $548,008 $0

Modernization / New Construction
Other Construction Costs $10,900$10,900 $0 $0 $10,900 $0
General Construction $9,375,000$9,375,000 $0 $0 $9,375,000 $0
Construction Contingency $0$2,399,196 $0 $2,399,196 $2,399,196 $0
Subtotal: (Modernization / New Construction) $9,385,900$11,785,096 $0 $2,399,196 $11,785,096 $0

Temporary Housing
Temporary Housing $1,083,491$1,086,252 $0 $2,761 $1,086,252 $0
TH Contingency $114,926$114,926 $0 $0 $114,926 $0
Subtotal: (Temporary Housing) $1,198,417$1,201,178 $0 $2,761 $1,201,178 ($1)

Total: $13,467,889$16,064,439 $0 $2,596,550 $16,058,040 ($1)
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Madera ES

Pre-Design Services
Site Surveys $1,593$1,593 $0 $0 $1,593 $0
Geotechnical Report $32,752$31,950 $0 ($802) $25,550 $0
CCTV Sewer/Drain Lines $713$713 $0 $0 $713 $0
Other Design Costs $2,401$2,401 $0 $0 $2,401 $0
Subtotal: (Pre-Design) $37,458$36,656 $0 ($802) $30,256 $0

Design Phase Services
Bond Program Manager $123,265$123,265 $0 $0 $123,265 $0
Master Architect $444,050$444,513 $0 $463 $444,513 $0
Construction Manager $470,146$470,146 $0 $0 $470,146 $0
A/E of Record $508,022$729,972 $0 $221,950 $729,972 $0
Specialty Consultants $23,494$23,494 $0 $0 $23,494 $0
Division of State Architect (DSA) Fe $44,003$44,003 $0 $0 $44,003 $0
CA Dept. of Education Fees $3,592$3,592 $0 $0 $3,592 $0
Reproduction Costs $36,526$37,149 $0 $623 $37,149 $0
Hazardous Materials and IH Monitorin $79,501$65,484 $0 ($14,017) $65,484 $0
Other Planning Costs $66,693$87,463 $0 $20,770 $87,463 $0
Subtotal: (Design Phase Services) $1,799,292$2,029,080 $0 $229,788 $2,029,079 $1

Construction Phase Services
Material Testing $29,984$55,752 $0 $25,768 $55,752 $0
DSA Inspectors $130,248$126,592 $0 ($3,656) $126,592 $0
Contract Compliance $52,539$41,191 $0 ($11,348) $41,191 $0
Security $37,088$57,067 $0 $19,979 $57,067 $0
Subtotal: (Construction Phase Services) $249,858$280,601 $0 $30,743 $280,601 $0

Modernization / New Construction
General Site Work $319,500$323,546 $0 $4,046 $323,546 $0
General Construction $6,792,902$6,773,252 $0 ($19,650) $6,773,252 $0
Construction Contingency $0$1,183,912 $0 $1,183,912 $1,183,912 $0
Subtotal: (Modernization / New Construction) $7,112,402$8,280,710 $0 $1,168,308 $8,280,710 $0

Temporary Housing
Temporary Housing $472,443$487,929 $0 $15,486 $487,929 $0
TH Contingency $150,533$150,533 $0 $0 $150,533 $0
Subtotal: (Temporary Housing) $622,976$638,462 $0 $15,486 $638,462 $0

Total: $9,821,985$11,265,509 $0 $1,443,523 $11,259,108 $1
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Montalvin ES

Pre-Design Services
Site Surveys $7,215$7,215 $0 $0 $7,215 $0
Geotechnical Report $21,978$21,217 $0 ($761) $21,217 $0
CCTV Sewer/Drain Lines $713$713 $0 $0 $713 $0
Other Design Costs $4,638$4,638 $0 $0 $4,638 $0
Subtotal: (Pre-Design) $34,544$33,783 $0 ($761) $33,783 $0

Design Phase Services
Bond Program Manager $121,717$121,717 $0 $0 $121,717 $0
Master Architect $440,419$437,444 $0 ($2,975) $437,444 $0
Construction Manager $442,050$442,050 $0 $0 $442,050 $0
A/E of Record $388,479$670,962 $0 $282,483 $670,962 $0
Specialty Consultants $100,594$99,204 $0 ($1,390) $99,204 $0
Division of State Architect (DSA) Fe $49,057$49,057 $0 $0 $49,057 $0
CA Dept. of Education Fees $4,024$4,024 $0 $0 $4,024 $0
Reproduction Costs $17,278$19,220 $0 $1,942 $19,220 $0
Hazardous Materials and IH Monitorin $129,736$168,153 $0 $38,417 $168,153 ($1)
Other Planning Costs $81,832$103,273 $0 $21,441 $103,273 $0
Subtotal: (Design Phase Services) $1,775,185$2,115,103 $0 $339,918 $2,115,103 $0

Construction Phase Services
Material Testing $17,185$46,820 $0 $29,635 $46,820 $0
DSA Inspectors $108,197$116,141 $0 $7,944 $116,141 $0
Contract Compliance $48,844$40,241 $0 ($8,603) $40,241 $0
Security $107,163$110,180 $0 $3,018 $110,181 $0
Subtotal: (Construction Phase Services) $281,390$313,383 $0 $31,994 $313,383 $0

Modernization / New Construction
General Site Work $340,931$485,303 $0 $144,372 $485,302 $0
General Construction $6,823,000$6,823,000 $0 $0 $6,823,001 $0
Construction Contingency $0$1,295,366 $0 $1,295,366 $1,295,366 $0
Subtotal: (Modernization / New Construction) $7,163,931$8,603,668 $0 $1,439,738 $8,603,669 $0

Temporary Housing
Temporary Housing $453,036$476,936 $0 $23,900 $476,936 $0
TH Contingency $16,322$16,322 $0 $0 $16,322 $0
Subtotal: (Temporary Housing) $469,358$493,258 $0 $23,900 $493,258 $0

Total: $9,724,407$11,559,194 $0 $1,834,788 $11,559,196 ($1)
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Peres ES

Pre-Design Services
Site Surveys $1,960$1,960 $0 $0 $1,960 $0
Geotechnical Report $40,672$39,911 $0 ($761) $39,911 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $2,888$2,888 $0 $0 $2,888 $0
Subtotal: (Pre-Design) $46,232$45,471 $0 ($761) $45,471 $0

Design Phase Services
Bond Program Manager $179,105$179,105 $0 $0 $179,105 $0
Master Architect $618,695$614,895 $0 ($3,800) $614,895 $0
Construction Manager $719,465$719,465 $0 $0 $719,465 $0
A/E of Record $801,231$969,361 $0 $168,130 $969,361 $0
Specialty Consultants $51,671$51,671 $0 $0 $51,671 $0
Division of State Architect (DSA) Fe $72,033$72,033 $0 $0 $72,033 $0
CA Dept. of Education Fees $8,964$8,964 $0 $0 $8,964 $0
Reproduction Costs $29,237$29,237 $0 $0 $29,237 $0
Hazardous Materials and IH Monitorin $190,254$136,716 $0 ($53,538) $136,716 $0
Other Planning Costs $102,208$160,009 $0 $57,801 $160,009 $0
Subtotal: (Design Phase Services) $2,772,862$2,941,456 $0 $168,593 $2,941,455 $1

Construction Phase Services
Material Testing $21,850$54,844 $0 $32,994 $54,844 $0
DSA Inspectors $197,521$192,452 $0 ($5,069) $192,452 $0
Contract Compliance $58,999$41,787 $0 ($17,212) $41,787 $0
Security $201,546$249,324 $0 $47,778 $249,324 $0
Subtotal: (Construction Phase Services) $479,915$538,406 $0 $58,491 $538,406 $0

Modernization / New Construction
General Site Work $18,265$18,106 $0 ($159) $18,106 $0
Other Construction Costs $82,946$79,091 $0 ($3,855) $79,091 $0
General Construction $11,056,120$11,056,120 $0 ($1) $11,056,119 $1
Construction Contingency $0$2,332,009 $0 $2,332,009 $2,332,009 $0
Subtotal: (Modernization / New Construction) $11,157,331$13,485,326 $0 $2,327,995 $13,485,325 $0

Temporary Housing
Temporary Housing $828,581$859,642 $0 $31,060 $859,642 $0
TH Contingency $50,337$50,337 $0 $0 $50,337 $0
Subtotal: (Temporary Housing) $878,918$909,979 $0 $31,060 $909,979 $0

Total: $15,335,258$17,920,638 $0 $2,585,378 $17,920,636 $1
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Riverside ES

Pre-Design Services
Site Surveys $6,423$6,073 $0 ($350) $6,073 $0
Geotechnical Report $186,097$222,750 $0 $36,653 $206,739 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $195,232$231,535 $0 $36,303 $215,524 $0

Design Phase Services
Bond Program Manager $152,213$152,212 $0 $0 $152,213 $0
Master Architect $482,145$479,032 $0 ($3,113) $479,032 $0
Construction Manager $502,493$502,493 $0 $0 $502,493 $0
A/E of Record $474,846$789,673 $0 $314,828 $789,673 $0
Specialty Consultants $30,848$30,848 $0 $0 $30,848 $0
Division of State Architect (DSA) Fe $35,175$35,175 $0 $0 $35,175 $0
CA Dept. of Education Fees $4,453$4,453 $0 $0 $4,453 $0
Reproduction Costs $33,830$33,830 $0 $0 $33,830 $0
Hazardous Materials and IH Monitorin $38,926$106,898 $0 $67,971 $106,898 $0
Other Planning Costs $131,181$169,224 $0 $38,042 $169,223 $0
Subtotal: (Design Phase Services) $1,886,109$2,303,838 $0 $417,728 $2,303,837 $0

Construction Phase Services
Material Testing $8,711$91,864 $0 $83,153 $91,864 $0
DSA Inspectors $223,005$212,863 $0 ($10,142) $212,863 $0
Contract Compliance $51,861$41,983 $0 ($9,878) $41,983 $0
Security $118,439$184,668 $0 $66,229 $184,668 $0
Subtotal: (Construction Phase Services) $402,016$531,377 $0 $129,361 $531,377 $0

Modernization / New Construction
General Site Work $5,359$5,359 $0 $0 $5,359 $0
Other Construction Costs $31,094$22,194 $0 ($8,900) $22,194 $0
General Construction $7,772,000$7,772,000 $0 $0 $7,772,000 $0
Construction Contingency $0$1,037,790 $0 $1,037,790 $1,037,790 $0
Subtotal: (Modernization / New Construction) $7,808,454$8,837,343 $0 $1,028,890 $8,837,344 $0

Temporary Housing
Temporary Housing $448,825$545,079 $0 $96,254 $545,079 $0
TH Contingency $257,268$257,268 $0 $0 $257,268 $0
Subtotal: (Temporary Housing) $706,093$802,347 $0 $96,254 $802,347 $0

Total: $10,997,903$12,706,440 $0 $1,708,536 $12,690,429 $0
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Stewart ES

Pre-Design Services
Site Surveys $13,909$13,129 $0 ($780) $13,129 $0
Geotechnical Report $46,772$46,011 $0 ($761) $46,011 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $4,063$4,063 $0 $0 $4,063 $0
Subtotal: (Pre-Design) $65,455$63,914 $0 ($1,541) $63,914 $0

Design Phase Services
Bond Program Manager $89,869$89,869 $0 $0 $89,869 $0
Master Architect $366,906$367,523 $0 $617 $367,523 $0
Construction Manager $334,809$334,809 $0 $0 $334,809 $0
A/E of Record $543,477$803,759 $0 $260,282 $803,759 $0
Specialty Consultants $45,902$45,902 $0 $0 $45,902 $0
Division of State Architect (DSA) Fe $38,776$38,776 $0 $0 $38,776 $0
CA Dept. of Education Fees $3,762$3,762 $0 $0 $3,762 $0
Reproduction Costs $23,926$24,753 $0 $827 $24,753 $0
Hazardous Materials and IH Monitorin $109,485$138,315 $0 $28,830 $138,315 $0
Other Planning Costs $141,308$135,064 $0 ($6,245) $135,063 $0
Subtotal: (Design Phase Services) $1,698,220$1,982,531 $0 $284,311 $1,982,530 $0

Construction Phase Services
Material Testing $20,174$31,535 $0 $11,361 $31,535 $0
DSA Inspectors $100,886$108,829 $0 $7,944 $108,829 $0
Contract Compliance $48,499$39,114 $0 ($9,385) $39,114 $0
Security $75,202$45,801 $0 ($29,402) $45,800 $0
Subtotal: (Construction Phase Services) $244,761$225,279 $0 ($19,482) $225,279 $0

Modernization / New Construction
General Site Work $167,698$172,294 $0 $4,596 $172,294 $0
Other Construction Costs $104,920$104,611 $0 ($309) $104,611 $0
General Construction $6,226,000$6,226,000 $0 $0 $6,226,001 $0
Construction Contingency $0$1,845,417 $0 $1,845,417 $1,845,417 $0
Subtotal: (Modernization / New Construction) $6,498,618$8,348,323 $0 $1,849,705 $8,348,323 $0

Temporary Housing
Temporary Housing $33,356$10,999 $0 ($22,357) $10,998 $0
TH Contingency $98,671$98,671 $0 $0 $98,671 $0
Subtotal: (Temporary Housing) $132,027$109,669 $0 ($22,357) $109,669 $0

Total: $8,639,081$10,729,716 $0 $2,090,635 $10,729,716 $1
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Measure M Modernization and New Construction Phase 1ADRAFT 9/18/2012

Verde ES

Pre-Design Services
Site Surveys $3,185$3,185 $0 $0 $3,185 $0
Geotechnical Report $44,089$37,262 $0 ($6,827) $30,862 $0
CCTV Sewer/Drain Lines $712$712 $0 $0 $712 $0
Other Design Costs $2,000$2,000 $0 $0 $2,000 $0
Subtotal: (Pre-Design) $49,986$43,159 $0 ($6,827) $36,759 $0

Design Phase Services
Bond Program Manager $121,535$121,535 $0 $0 $121,535 $0
Master Architect $519,715$515,640 $0 ($4,075) $515,640 $0
Construction Manager $484,867$484,867 $0 $0 $484,867 $0
A/E of Record $539,575$855,063 $0 $315,488 $855,063 $0
Specialty Consultants $44,368$44,658 $0 $290 $44,658 $0
Division of State Architect (DSA) Fe $34,158$34,158 $0 $0 $34,158 $0
CA Dept. of Education Fees $4,344$4,344 $0 $0 $4,344 $0
Reproduction Costs $13,708$13,708 $0 $0 $13,708 $0
Hazardous Materials and IH Monitorin $41,969$83,477 $0 $41,507 $83,477 $0
Other Planning Costs $65,864$98,739 $0 $32,875 $98,739 $0
Subtotal: (Design Phase Services) $1,870,103$2,256,188 $0 $386,085 $2,256,188 $0

Construction Phase Services
Material Testing $34,611$60,341 $0 $25,730 $60,341 $0
DSA Inspectors $182,672$177,603 $0 ($5,069) $177,603 $0
Contract Compliance $51,699$39,475 $0 ($12,224) $39,475 $0
Security $170,876$204,861 $0 $33,984 $204,861 $0
Subtotal: (Construction Phase Services) $439,859$482,280 $0 $42,421 $482,280 $0

Modernization / New Construction
Other Construction Costs $9,653$9,583 $0 ($70) $9,583 $0
General Construction $8,687,000$8,687,000 $0 $0 $8,687,000 $0
Construction Contingency $0$1,854,397 $0 $1,854,397 $1,854,397 $0
Subtotal: (Modernization / New Construction) $8,696,653$10,550,980 $0 $1,854,327 $10,550,980 $0

Temporary Housing
Temporary Housing $442,097$499,707 $0 $57,610 $499,707 $0
TH Contingency $142,761$142,761 $0 $0 $142,761 $0
Subtotal: (Temporary Housing) $584,858$642,469 $0 $57,610 $642,468 $0

Total: $11,641,458$13,975,076 $0 $2,333,617 $13,968,675 $1
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Elementary School Modernization and New Construction

Summary of School

DRAFT 9/18/2012

A B C D E F
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(A - (B + C+ D))

School Project

$16,372,073 $0$15,305,681 $1,066,393 $16,372,074Bayview ES ($1)Modernization and New Construction

$31,522,352 $0$28,548,700 $2,973,653 $31,505,717Downer ES ($1)New School

$11,099,182 $0$10,543,625 $555,556 $11,099,180Ellerhorst ES $1Modernization and New Construction

$18,171,773 $0$16,107,430 $2,064,344 $18,171,774Kensington ES ($1)Modernization and New Construction

$13,746,344 $0$11,794,846 $1,951,498 $13,746,343Mira Vista ES $1Modernization and New Construction

$13,544,121 $0$11,510,920 $2,033,201 $13,544,121Murphy ES $0Modernization and New Construction

$12,974,037 $0$12,287,759 $686,278 $12,974,037Sheldon ES $0Modernization and New Construction

$12,018,478 $0$11,487,200 $531,277 $12,018,478Tara Hills ES $0Modernization and New Construction

$14,508,332 $0$12,415,327 $2,093,004 $14,508,331Washington ES $1Modernization and New Construction

$143,956,691 $0$130,001,489 $13,955,202 $143,940,056 $0Totals:
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Elementary School Modernization and New Construction
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F
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Commitments
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Commitments
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(A - (B + C+ D))

Pre-Design Services
Site Surveys $72,149$10,589 $0 ($61,560) $10,589 $0
Geotechnical Report $256,789$458,444 $0 $201,655 $458,444 $0
CCTV Sewer/Drain Lines $13,600$11,520 $0 ($2,080) $11,520 $0
Other Design Costs $55,731$55,992 $0 $260 $55,991 $0
Subtotal: (Pre-Design) $398,269$536,544 $0 $138,275 $536,544 $0

Design Phase Services
Bond Program Manager $1,926,827$1,926,827 $0 $0 $1,926,827 $0
Master Architect $4,609,854$4,586,219 $0 ($23,635) $4,586,219 $0
Design Manager $45,324$236,869 $0 $191,545 $236,869 $0
Construction Manager $5,872,875$5,967,874 $0 $95,000 $5,967,875 ($2)
A/E of Record $6,914,713$8,727,015 $0 $1,812,301 $8,712,775 $0
Specialty Consultants $575,093$576,117 $0 $1,025 $576,118 $0
Division of State Architect (DSA) Fe $637,263$629,790 $0 ($7,473) $629,790 $0
CA Dept. of Education Fees $49,172$49,172 $0 $0 $49,172 $0
Reproduction Costs $139,199$154,182 $0 $14,983 $154,182 $1
Hazardous Materials and IH Monitorin $1,211,294$924,509 $0 ($286,785) $924,509 $0
Other Planning Costs $1,449,832$1,523,138 $0 $73,305 $1,521,197 $0
Subtotal: (Design Phase Services) $23,431,446$25,301,711 $0 $1,870,266 $25,285,531 ($1)

Construction Phase Services
Material Testing $150,628$401,935 $0 $251,307 $401,935 $0
DSA Inspectors $2,275,263$2,056,443 $0 ($218,821) $2,056,442 $1
Contract Compliance $597,736$597,735 $0 $0 $597,736 $0
Security $811,278$778,708 $0 ($32,571) $778,253 $0
Subtotal: (Construction Phase Services) $3,834,905$3,834,820 $0 ($84) $3,834,366 $0

Modernization / New Construction
General Site Work $1,629,971$1,723,468 $0 $93,496 $1,723,467 $1
Other Construction Costs $370,144$372,981 $0 $2,836 $372,981 $0
General Construction $90,529,664$90,529,664 $0 $0 $90,529,664 ($1)
Construction Contingency $0$10,380,980 $0 $10,380,979 $10,380,979 $1
Subtotal: (Modernization / New Construction) $92,529,780$103,007,092 $0 $10,477,311 $103,007,091 $0

Temporary Housing
Temporary Housing $7,474,904$8,944,337 $0 $1,469,435 $8,944,339 ($1)
TH Contingency $2,332,185$2,332,187 $0 $0 $2,332,185 $2
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Bayview ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $13,412$12,651 $0 ($761) $12,651 $0
Subtotal: (Pre-Design) $20,712$12,651 $0 ($8,061) $12,651 $0

Design Phase Services
Bond Program Manager $441,823$441,823 $0 $0 $441,823 $0
Master Architect $554,961$544,186 $0 ($10,775) $544,186 $0
Construction Manager $418,000$418,000 $0 $0 $418,000 $0
A/E of Record $933,465$1,024,737 $0 $91,272 $1,024,737 $0
Specialty Consultants $77,620$90,601 $0 $12,981 $90,601 $0
Division of State Architect (DSA) Fe $71,212$71,212 $0 $0 $71,212 $0
CA Dept. of Education Fees $4,997$4,997 $0 $0 $4,997 $0
Reproduction Costs $17,594$24,569 $0 $6,975 $24,569 $0
Hazardous Materials and IH Monitorin $112,900$84,647 $0 ($28,252) $84,647 $0
Other Planning Costs $81,659$83,328 $0 $1,668 $83,328 $0
Subtotal: (Design Phase Services) $2,714,231$2,788,100 $0 $73,869 $2,788,101 ($1)

Construction Phase Services
Material Testing $13,534$23,578 $0 $10,045 $23,578 $0
DSA Inspectors $259,023$257,885 $0 ($1,137) $257,885 $0
Contract Compliance $82,883$82,883 $0 $0 $82,883 $0
Security $249,457$182,677 $0 ($66,780) $182,677 $0
Subtotal: (Construction Phase Services) $604,896$547,024 $0 ($57,872) $547,024 $0

Modernization / New Construction
General Site Work $13,228$13,228 $0 $0 $13,228 $0
Other Construction Costs $36,792$36,892 $0 $100 $36,892 $0
General Construction $10,413,000$10,413,000 $0 $0 $10,413,000 $0
Construction Contingency $0$800,240 $0 $800,240 $800,240 $0
Subtotal: (Modernization / New Construction) $10,463,020$11,263,360 $0 $800,340 $11,263,360 $0

Temporary Housing
Temporary Housing $1,096,686$1,354,803 $0 $258,117 $1,354,803 $0
TH Contingency $406,136$406,136 $0 $0 $406,136 $0
Subtotal: (Temporary Housing) $1,502,822$1,760,939 $0 $258,117 $1,760,939 $0

Total: $15,305,681$16,372,073 $0 $1,066,393 $16,372,074 ($1)
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Downer ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $9,864$6,064 $0 ($3,800) $6,064 $0
Geotechnical Report $81,037$301,671 $0 $220,634 $301,671 $0
CCTV Sewer/Drain Lines $3,000$1,100 $0 ($1,900) $1,100 $0
Other Design Costs $52,558$52,558 $0 $0 $52,558 $0
Subtotal: (Pre-Design) $146,458$361,392 $0 $214,934 $361,392 $0

Design Phase Services
Bond Program Manager $229,780$229,780 $0 $0 $229,779 $0
Master Architect $695,350$691,266 $0 ($4,085) $691,266 $0
Design Manager $45,324$236,869 $0 $191,545 $236,869 $0
Construction Manager $1,369,537$1,369,537 $0 $0 $1,369,537 $0
A/E of Record $1,144,020$1,572,726 $0 $428,706 $1,558,486 $0
Specialty Consultants $121,574$121,574 $0 $0 $121,574 $0
Division of State Architect (DSA) Fe $132,221$124,747 $0 ($7,473) $124,747 $0
CA Dept. of Education Fees $14,379$14,379 $0 $0 $14,379 $0
Reproduction Costs $10,857$8,575 $0 ($2,283) $8,575 $1
Hazardous Materials and IH Monitorin $247,381$286,226 $0 $38,846 $286,226 $0
Other Planning Costs $504,531$586,188 $0 $81,657 $584,248 $0
Subtotal: (Design Phase Services) $4,514,954$5,241,867 $0 $726,913 $5,225,685 $0

Construction Phase Services
Material Testing $31,939$88,259 $0 $56,321 $88,259 $0
DSA Inspectors $446,742$446,742 $0 $0 $446,742 $0
Contract Compliance $41,348$41,347 $0 $0 $41,348 $0
Security $45,317$44,926 $0 ($391) $44,472 $0
Subtotal: (Construction Phase Services) $565,345$621,275 $0 $55,930 $620,821 $0

Modernization / New Construction
General Site Work $1,354,285$1,447,781 $0 $93,496 $1,447,781 $1
Other Construction Costs $81,453$86,303 $0 $4,850 $86,303 $0
General Construction $21,321,277$21,321,277 $0 $0 $21,321,277 $0
Construction Contingency $0$1,818,431 $0 $1,818,431 $1,818,431 $0
Subtotal: (Modernization / New Construction) $22,757,015$24,673,791 $0 $1,916,776 $24,673,792 $0

Temporary Housing
Temporary Housing $245,155$304,255 $0 $59,100 $304,255 $0
TH Contingency $319,772$319,772 $0 $0 $319,772 $0
Subtotal: (Temporary Housing) $564,927$624,027 $0 $59,100 $624,027 $0

Total: $28,548,700$31,522,352 $0 $2,973,653 $31,505,717 ($1)

16



Ellerhorst ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $25,740$23,349 $0 ($2,391) $23,349 $0
Other Design Costs $601$601 $0 $0 $601 $0
Subtotal: (Pre-Design) $33,641$23,950 $0 ($9,691) $23,950 $0

Design Phase Services
Bond Program Manager $131,662$131,662 $0 $0 $131,662 $0
Master Architect $426,127$425,053 $0 ($1,075) $425,053 $0
Construction Manager $499,726$499,726 $0 $0 $499,726 $0
A/E of Record $658,828$705,828 $0 $47,000 $705,828 $0
Specialty Consultants $66,322$58,932 $0 ($7,390) $58,932 $0
Division of State Architect (DSA) Fe $55,149$55,149 $0 $0 $55,149 $0
CA Dept. of Education Fees $3,496$3,496 $0 $0 $3,496 $0
Reproduction Costs $15,585$17,092 $0 $1,507 $17,092 $0
Hazardous Materials and IH Monitorin $93,187$68,663 $0 ($24,525) $68,663 $0
Other Planning Costs $54,356$62,936 $0 $8,579 $62,936 $0
Subtotal: (Design Phase Services) $2,004,439$2,028,536 $0 $24,097 $2,028,536 $1

Construction Phase Services
Material Testing $13,543$45,774 $0 $32,231 $45,774 $0
DSA Inspectors $176,651$175,514 $0 ($1,137) $175,514 $0
Contract Compliance $61,037$61,037 $0 $0 $61,037 $0
Security $56,958$38,444 $0 ($18,514) $38,444 $0
Subtotal: (Construction Phase Services) $308,189$320,769 $0 $12,580 $320,769 $0

Modernization / New Construction
Other Construction Costs $24,060$17,807 $0 ($6,253) $17,807 $0
General Construction $7,712,500$7,712,500 $0 $0 $7,712,499 $0
Construction Contingency $0$553,019 $0 $553,019 $553,019 $0
Subtotal: (Modernization / New Construction) $7,736,560$8,283,326 $0 $546,766 $8,283,325 $0

Temporary Housing
Temporary Housing $321,577$303,381 $0 ($18,196) $303,382 $0
TH Contingency $139,219$139,219 $0 $0 $139,219 $0
Subtotal: (Temporary Housing) $460,796$442,601 $0 ($18,196) $442,601 $0

Total: $10,543,625$11,099,182 $0 $555,556 $11,099,180 $1
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Kensington ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $25,051$24,290 $0 ($761) $24,290 $0
CCTV Sewer/Drain Lines $10,600$10,420 $0 ($180) $10,420 $0
Subtotal: (Pre-Design) $42,951$34,710 $0 ($8,241) $34,710 $0

Design Phase Services
Bond Program Manager $173,713$173,713 $0 $0 $173,713 ($1)
Master Architect $566,087$562,263 $0 ($3,825) $562,263 $0
Construction Manager $767,115$767,115 $0 $0 $767,115 $0
A/E of Record $555,352$1,199,279 $0 $643,927 $1,199,279 $0
Specialty Consultants $51,053$49,294 $0 ($1,758) $49,294 $0
Division of State Architect (DSA) Fe $74,355$74,355 $0 $0 $74,355 $0
CA Dept. of Education Fees $5,372$5,372 $0 $0 $5,372 $0
Reproduction Costs $19,377$20,137 $0 $760 $20,137 $0
Hazardous Materials and IH Monitorin $173,185$138,371 $0 ($34,815) $138,370 $0
Other Planning Costs $302,001$290,445 $0 ($11,556) $290,444 $0
Subtotal: (Design Phase Services) $2,687,611$3,280,343 $0 $592,733 $3,280,344 ($1)

Construction Phase Services
Material Testing $30,080$62,476 $0 $32,395 $62,476 $0
DSA Inspectors $211,069$213,798 $0 $2,729 $213,798 $0
Contract Compliance $85,185$85,185 $0 $0 $85,185 $0
Security $98,477$82,036 $0 ($16,441) $82,036 $0
Subtotal: (Construction Phase Services) $424,811$443,494 $0 $18,684 $443,494 $0

Modernization / New Construction
General Site Work $169,565$169,565 $0 $0 $169,565 $0
Other Construction Costs $42,158$43,167 $0 $1,009 $43,167 $0
General Construction $11,077,762$11,077,762 $0 $0 $11,077,762 $0
Construction Contingency $0$1,278,128 $0 $1,278,128 $1,278,128 $0
Subtotal: (Modernization / New Construction) $11,289,485$12,568,622 $0 $1,279,137 $12,568,622 $0

Temporary Housing
Temporary Housing $1,232,590$1,414,620 $0 $182,030 $1,414,620 $0
TH Contingency $429,983$429,983 $0 $0 $429,983 $0
Subtotal: (Temporary Housing) $1,662,573$1,844,603 $0 $182,030 $1,844,603 $0

Total: $16,107,430$18,171,773 $0 $2,064,344 $18,171,774 ($1)
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Mira Vista ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $22,955$21,657 $0 ($1,298) $21,657 $0
Subtotal: (Pre-Design) $30,255$21,657 $0 ($8,598) $21,657 $0

Design Phase Services
Bond Program Manager $376,999$376,999 $0 $0 $376,999 $0
Master Architect $465,697$461,977 $0 ($3,720) $461,977 $0
Construction Manager $417,718$512,718 $0 $95,000 $512,718 $0
A/E of Record $797,527$923,278 $0 $125,750 $923,278 $0
Specialty Consultants $70,612$65,675 $0 ($4,937) $65,675 $0
Division of State Architect (DSA) Fe $61,065$61,065 $0 $0 $61,065 $0
CA Dept. of Education Fees $3,933$3,933 $0 $0 $3,933 $0
Reproduction Costs $14,304$16,021 $0 $1,717 $16,021 $0
Hazardous Materials and IH Monitorin $126,094$74,843 $0 ($51,252) $74,842 $0
Other Planning Costs $94,645$95,331 $0 $685 $95,331 $0
Subtotal: (Design Phase Services) $2,428,594$2,591,838 $0 $163,244 $2,591,838 $0

Construction Phase Services
Material Testing $14,228$57,053 $0 $42,826 $57,053 $0
DSA Inspectors $204,544$213,807 $0 $9,263 $213,807 $0
Contract Compliance $62,019$62,019 $0 $0 $62,019 $0
Security $50,298$93,721 $0 $43,424 $93,721 $0
Subtotal: (Construction Phase Services) $331,088$426,600 $0 $95,512 $426,600 $0

Modernization / New Construction
Other Construction Costs $16,179$16,679 $0 $500 $16,679 $0
General Construction $7,711,830$7,711,830 $0 $0 $7,711,830 $0
Construction Contingency $0$1,399,278 $0 $1,399,278 $1,399,278 $0
Subtotal: (Modernization / New Construction) $7,728,009$9,127,787 $0 $1,399,778 $9,127,787 $0

Temporary Housing
Temporary Housing $900,096$1,201,657 $0 $301,562 $1,201,658 $0
TH Contingency $376,804$376,804 $0 $0 $376,804 $0
Subtotal: (Temporary Housing) $1,276,900$1,578,462 $0 $301,562 $1,578,462 $0

Total: $11,794,846$13,746,344 $0 $1,951,498 $13,746,343 $1

19



Murphy ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $13,820$13,059 $0 ($761) $13,059 $0
Other Design Costs $401$401 $0 $0 $401 $0
Subtotal: (Pre-Design) $21,521$13,460 $0 ($8,061) $13,460 $0

Design Phase Services
Bond Program Manager $152,260$152,260 $0 $0 $152,259 $0
Master Architect $455,913$456,290 $0 $378 $456,290 $0
Construction Manager $642,125$642,125 $0 $0 $642,125 $0
A/E of Record $735,482$821,797 $0 $86,315 $821,797 $0
Specialty Consultants $58,705$59,918 $0 $1,213 $59,918 $0
Division of State Architect (DSA) Fe $62,570$62,570 $0 $0 $62,570 $0
CA Dept. of Education Fees $3,978$3,978 $0 $0 $3,978 $0
Reproduction Costs $13,815$14,872 $0 $1,057 $14,872 $0
Hazardous Materials and IH Monitorin $110,490$61,945 $0 ($48,545) $61,945 $0
Other Planning Costs $37,892$56,453 $0 $18,562 $56,454 $0
Subtotal: (Design Phase Services) $2,273,228$2,332,207 $0 $58,979 $2,332,207 $0

Construction Phase Services
Material Testing $7,629$31,493 $0 $23,864 $31,493 $0
DSA Inspectors $200,917$199,780 $0 ($1,137) $199,780 $0
Contract Compliance $67,773$67,773 $0 $0 $67,773 $0
Security $62,930$95,499 $0 $32,569 $95,499 $0
Subtotal: (Construction Phase Services) $339,249$394,545 $0 $55,296 $394,545 $0

Modernization / New Construction
Other Construction Costs $22,239$22,239 $0 $0 $22,239 $0
General Construction $7,650,000$7,650,000 $0 $0 $7,650,000 $0
Construction Contingency $0$1,669,393 $0 $1,669,393 $1,669,393 $0
Subtotal: (Modernization / New Construction) $7,672,239$9,341,633 $0 $1,669,393 $9,341,632 $0

Temporary Housing
Temporary Housing $948,005$1,205,598 $0 $257,593 $1,205,599 $0
TH Contingency $256,678$256,678 $0 $0 $256,678 $0
Subtotal: (Temporary Housing) $1,204,683$1,462,277 $0 $257,593 $1,462,277 $0

Total: $11,510,920$13,544,121 $0 $2,033,201 $13,544,121 $0
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Sheldon ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $11,185$4,525 $0 ($6,660) $4,525 $0
Geotechnical Report $30,269$23,024 $0 ($7,244) $23,024 $0
Other Design Costs $887$887 $0 $0 $887 $0
Subtotal: (Pre-Design) $42,341$28,437 $0 ($13,904) $28,437 $0

Design Phase Services
Bond Program Manager $128,421$128,422 $0 $0 $128,421 $0
Master Architect $490,882$491,408 $0 $526 $491,408 $0
Construction Manager $511,282$511,282 $0 $0 $511,282 $0
A/E of Record $771,863$839,717 $0 $67,854 $839,717 $0
Specialty Consultants $41,657$42,573 $0 $916 $42,573 $0
Division of State Architect (DSA) Fe $59,125$59,125 $0 $0 $59,125 $0
CA Dept. of Education Fees $4,618$4,618 $0 $0 $4,618 $0
Reproduction Costs $14,889$16,500 $0 $1,611 $16,500 $0
Hazardous Materials and IH Monitorin $110,590$73,389 $0 ($37,201) $73,388 $0
Other Planning Costs $139,665$126,495 $0 ($13,169) $126,496 $0
Subtotal: (Design Phase Services) $2,272,991$2,293,528 $0 $20,537 $2,293,528 $0

Construction Phase Services
Material Testing $7,759$33,968 $0 $26,209 $33,968 $0
DSA Inspectors $218,402$199,532 $0 ($18,870) $199,532 $0
Contract Compliance $60,963$60,963 $0 $0 $60,963 $0
Security $84,188$66,458 $0 ($17,729) $66,458 $0
Subtotal: (Construction Phase Services) $371,311$360,921 $0 ($10,390) $360,921 $0

Modernization / New Construction
Other Construction Costs $7,970$7,171 $0 ($800) $7,170 $0
General Construction $8,561,650$8,561,650 $0 $0 $8,561,650 $0
Construction Contingency $0$556,729 $0 $556,729 $556,729 $0
Subtotal: (Modernization / New Construction) $8,569,620$9,125,550 $0 $555,929 $9,125,549 $0

Temporary Housing
Temporary Housing $1,000,347$1,134,454 $0 $134,107 $1,134,454 $0
TH Contingency $31,148$31,148 $0 $0 $31,148 $0
Subtotal: (Temporary Housing) $1,031,495$1,165,602 $0 $134,107 $1,165,602 $0

Total: $12,287,759$12,974,037 $0 $686,278 $12,974,037 $0
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Tara Hills ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $16,396$15,635 $0 ($761) $15,635 $0
Other Design Costs $1,286$1,546 $0 $260 $1,546 $0
Subtotal: (Pre-Design) $24,982$17,181 $0 ($7,801) $17,181 $0

Design Phase Services
Bond Program Manager $166,332$166,332 $0 $0 $166,333 $0
Master Architect $463,413$459,402 $0 ($4,012) $459,402 $0
Construction Manager $643,384$643,384 $0 $0 $643,384 $0
A/E of Record $709,257$744,692 $0 $35,436 $744,692 $0
Specialty Consultants $56,093$56,093 $0 $0 $56,093 $0
Division of State Architect (DSA) Fe $57,400$57,400 $0 $0 $57,400 $0
CA Dept. of Education Fees $3,896$3,896 $0 $0 $3,896 $0
Reproduction Costs $18,010$19,780 $0 $1,771 $19,780 $0
Hazardous Materials and IH Monitorin $111,422$82,115 $0 ($29,306) $82,116 $0
Other Planning Costs $98,522$86,234 $0 ($12,288) $86,234 $0
Subtotal: (Design Phase Services) $2,327,729$2,319,329 $0 ($8,400) $2,319,330 $0

Construction Phase Services
Material Testing $12,738$28,003 $0 $15,265 $28,003 $0
DSA Inspectors $245,161$231,891 $0 ($13,270) $231,890 $0
Contract Compliance $65,667$65,667 $0 $0 $65,667 $0
Security $79,697$90,667 $0 $10,970 $90,667 $0
Subtotal: (Construction Phase Services) $403,263$416,228 $0 $12,965 $416,228 $0

Modernization / New Construction
Other Construction Costs $90,540$91,640 $0 $1,100 $91,640 $0
General Construction $7,272,645$7,272,645 $0 $0 $7,272,645 $0
Construction Contingency $0$411,109 $0 $411,109 $411,109 $0
Subtotal: (Modernization / New Construction) $7,363,185$7,775,394 $0 $412,209 $7,775,394 $0

Temporary Housing
Temporary Housing $1,075,762$1,198,066 $0 $122,304 $1,198,066 $0
TH Contingency $292,280$292,280 $0 $0 $292,280 $0
Subtotal: (Temporary Housing) $1,368,042$1,490,346 $0 $122,304 $1,490,346 $0

Total: $11,487,200$12,018,478 $0 $531,277 $12,018,478 $0
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Washington ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure M Modernization and New Construction Phase 1BDRAFT 9/18/2012

Modernization and New Construction

Pre-Design Services
Site Surveys $7,300$0 $0 ($7,300) $0 $0
Geotechnical Report $28,109$23,108 $0 ($5,001) $23,108 $0
Subtotal: (Pre-Design) $35,409$23,108 $0 ($12,301) $23,108 $0

Design Phase Services
Bond Program Manager $125,836$125,837 $0 $0 $125,836 $0
Master Architect $491,423$494,375 $0 $2,952 $494,375 $0
Construction Manager $603,988$603,988 $0 $0 $603,988 $0
A/E of Record $608,919$894,961 $0 $286,042 $894,961 $0
Specialty Consultants $31,458$31,458 $0 $0 $31,458 $0
Division of State Architect (DSA) Fe $64,166$64,166 $0 $0 $64,166 $0
CA Dept. of Education Fees $4,503$4,503 $0 $0 $4,503 $0
Reproduction Costs $14,768$16,636 $0 $1,868 $16,636 $0
Hazardous Materials and IH Monitorin $126,045$54,311 $0 ($71,735) $54,311 $0
Other Planning Costs $136,561$135,728 $0 ($833) $135,728 $0
Subtotal: (Design Phase Services) $2,207,668$2,425,962 $0 $218,294 $2,425,962 $0

Construction Phase Services
Material Testing $19,179$31,331 $0 $12,151 $31,331 $0
DSA Inspectors $312,754$117,493 $0 ($195,261) $117,493 $0
Contract Compliance $70,861$70,861 $0 $0 $70,861 $0
Security $83,957$84,279 $0 $322 $84,279 $0
Subtotal: (Construction Phase Services) $486,752$303,964 $0 ($182,788) $303,964 $0

Modernization / New Construction
General Site Work $92,894$92,894 $0 $0 $92,894 $0
Other Construction Costs $48,753$51,083 $0 $2,330 $51,083 $0
General Construction $8,809,000$8,809,000 $0 $0 $8,809,000 $0
Construction Contingency $0$1,894,652 $0 $1,894,652 $1,894,652 $0
Subtotal: (Modernization / New Construction) $8,950,647$10,847,629 $0 $1,896,982 $10,847,629 $0

Temporary Housing
Temporary Housing $654,685$827,503 $0 $172,817 $827,502 $0
TH Contingency $80,165$80,165 $0 $0 $80,165 $0
Subtotal: (Temporary Housing) $734,850$907,668 $0 $172,817 $907,667 $1

Total: $12,415,327$14,508,332 $0 $2,093,004 $14,508,331 $1
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Measure M Expenditures Phase 2A-3DRAFT 9/18/2012

School Project
Cameron ES $2,441$2,441 $0 $0 $2,441 $0Site Survey
Collins ES $166,494$166,803 $0 $309 $166,803 $0Site Survey
El Sobrante ES $130,750$130,750 $0 $0 $130,750 $0Site Survey
Grant ES $162,902$162,902 $0 $0 $162,902 $0Site Survey
Lake ES $151,989$151,989 $0 $0 $151,989 $0Site Survey
Olinda ES $124,970$125,058 $0 $88 $125,058 $0Site Survey
Seaview ES $149,886$149,886 $0 $0 $149,886 $0Site Survey
Shannon ES $125,848$125,848 $0 $0 $125,848 $0Site Survey
Vista Hill $20,215$20,215 $0 $0 $20,215 $0Site Survey
Hercules ES (new) $216,685$216,685 $0 $0 $216,685 $0Site Survey
Program $24,960$24,960 $0 $0 $24,960 $0Site Survey

$1,277,142$1,277,539 $0 $397 $1,277,539 $0Totals (Measure M Expenditures Phase 2A-3:
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Stewart ES Portable ClassroomsDRAFT 9/18/2012

School Project
Stewart ES $2,592,614$2,989,661 $0 $397,047 $2,989,661 $0Portable Classrooms

$2,592,614$2,989,661 $0 $397,047 $2,989,661 $0Totals (Stewart ES Portable Classrooms):
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         Measure M         
Quick Start Projects

DRAFT 9/18/2012

School Project
Bayview ES $18,162$18,162 $0 $0 $18,162 $0QuickStart
Chavez ES $15,426$15,426 $0 $0 $15,426 $0QuickStart
Castro ES $282,471$282,471 $0 $0 $282,471 $0QuickStart
Collins ES $253,718$253,242 $0 ($476) $253,242 $0QuickStart
Coronado ES $383,422$383,422 $0 $0 $383,422 $0QuickStart
Dover ES $406,209$406,209 $0 $0 $406,209 $0QuickStart
Downer ES $34,434$34,434 $0 $0 $34,434 $0QuickStart
Ellerhorst ES $30,081$29,605 $0 ($476) $29,605 $0QuickStart
El Sobrante ES $349,297$348,821 $0 ($476) $348,821 $0QuickStart
Highland ES $16,474$16,474 $0 $0 $16,474 $0QuickStart
Fairmont ES $537,671$537,671 $0 $0 $537,671 $0QuickStart
Ford ES $321,682$321,682 $0 $0 $321,682 $0QuickStart
Grant ES $454,698$454,698 $0 $0 $454,698 $0QuickStart
Lupine Hills ES $15,125$14,649 $0 ($476) $14,649 $0QuickStart
Harding ES $5,157$5,157 $0 $0 $5,157 $0QuickStart
Hanna Ranch ES $20,281$19,805 $0 ($476) $19,805 $0QuickStart
Kensington ES $5,428$5,428 $0 $0 $5,428 $0QuickStart
King ES $93,960$93,960 $0 $0 $93,960 $0QuickStart
Lake ES $414,408$414,408 $0 $0 $414,408 $0QuickStart
Lincoln ES $106,457$106,457 $0 $0 $106,457 $0QuickStart
Madera ES $16,011$16,011 $0 $0 $16,011 $0QuickStart
Mira Vista ES $30,965$30,965 $0 $0 $30,965 $0QuickStart
Montalvin ES $18,962$18,962 $0 $0 $18,962 $0QuickStart
Murphy ES $23,063$22,586 $0 ($476) $22,586 $0QuickStart
Nystrom ES $709,419$709,419 $0 $0 $709,419 $0QuickStart
Olinda ES $295,736$295,736 $0 $0 $295,736 $0QuickStart
Ohlone ES $15,603$15,126 $0 ($476) $15,126 $0QuickStart
Peres ES $35,176$35,176 $0 $0 $35,176 $0QuickStart
Riverside ES $7,268$7,268 $0 $0 $7,268 $0QuickStart
Seaview ES $283,153$283,153 $0 $0 $283,153 $0QuickStart
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         Measure M         
Quick Start Projects

DRAFT 9/18/2012

School Project
Shannon ES $236,053$236,053 $0 $0 $236,053 $0QuickStart
Sheldon ES $30,427$30,427 $0 $0 $30,427 $0QuickStart
Stege ES $430,559$430,559 $0 $0 $430,559 $0QuickStart
Stewart ES $513$513 $0 $0 $513 $0QuickStart
Tara Hills ES $20,019$20,019 $0 $0 $20,019 $0QuickStart
Valley View ES $351,094$351,094 $0 $0 $351,094 $0QuickStart
Verde ES $26,252$26,252 $0 $0 $26,252 $0QuickStart
Washington ES $21,889$21,889 $0 $0 $21,889 $0QuickStart
Wilson ES $391,938$391,938 $0 $0 $391,938 $0QuickStart

$6,708,662$6,705,327 $0 ($3,335) $6,705,327 $0Totals (Quick Start Projects):
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Chavez ES and Hanna Ranch ES RenovationDRAFT 9/18/2012

School Project
Chavez ES $374,616$362,929 $0 ($11,687) $362,929 $0Renovation
Hanna Ranch ES $760,553$773,593 $0 $13,040 $773,593 $0Renovation

$1,135,170$1,136,522 $0 $1,352 $1,136,522 $0Totals (Chavez ES and Hanna Ranch ES Renovation):
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Measure MDRAFT 9/18/2012

Network Telecom Technology E-Rate Projects

School Project
Bayview ES $320,527$320,042 $0 ($484) $320,042 $0E-Rate
Chavez ES $179,932$182,267 $0 $2,335 $182,267 $0E-Rate
Castro ES $22,445$19,486 $0 ($2,959) $19,486 $0E-Rate
Collins ES $51,294$51,294 $0 $0 $51,294 $0E-Rate
Coronado ES $28,926$38,083 $0 $9,157 $38,083 $0E-Rate
Dover ES $181,391$189,411 $0 $8,019 $189,411 $0E-Rate
Downer ES $147,432$145,877 $0 ($1,555) $145,877 $0E-Rate
Ellerhorst ES $128,902$129,182 $0 $279 $129,182 $0E-Rate
El Sobrante ES $30,011$25,811 $0 ($4,200) $25,811 $0E-Rate
Highland ES $175,179$183,231 $0 $8,052 $183,231 $0E-Rate
Fairmont ES $34,913$31,670 $0 ($3,244) $31,670 $0E-Rate
Ford ES $158,371$166,390 $0 $8,019 $166,390 $0E-Rate
Grant ES $256,647$263,946 $0 $7,298 $263,946 $0E-Rate
Lupine Hills ES $182,067$181,348 $0 ($719) $181,348 $0E-Rate
Harding ES $156,974$157,122 $0 $147 $157,122 $0E-Rate
Hanna Ranch ES $15,021$15,021 $0 $0 $15,021 $0E-Rate
Kensington ES $164,526$164,617 $0 $91 $164,617 $0E-Rate
King ES $223,292$226,287 $0 $2,995 $226,287 $0E-Rate
Lake ES $173,090$169,315 $0 ($3,775) $169,315 $0E-Rate
Lincoln ES $138,185$136,285 $0 ($1,898) $136,285 ($1)E-Rate
Madera ES $91,682$91,879 $0 $197 $91,879 $0E-Rate
Mira Vista ES $132,839$132,855 $0 $15 $132,855 $0E-Rate
Montalvin ES $158,865$168,800 $0 $9,936 $168,800 $0E-Rate
Murphy ES $135,444$135,540 $0 $97 $135,540 $0E-Rate
Nystrom ES $80,673$77,425 $0 ($3,248) $77,425 $0E-Rate
Olinda ES $53,255$53,255 $0 $0 $53,255 $0E-Rate
Ohlone ES $52,483$52,483 $0 $0 $52,483 $0E-Rate
Peres ES $300,377$269,835 $0 ($30,542) $269,835 $0E-Rate
Riverside ES $237,923$237,332 $0 ($591) $237,332 $0E-Rate
Seaview ES $67,310$67,310 $0 $0 $67,310 $0E-Rate
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Measure MDRAFT 9/18/2012

Network Telecom Technology E-Rate Projects

School Project
Shannon ES $49,214$49,214 $0 $0 $49,214 $0E-Rate
Sheldon ES $126,065$134,492 $0 $8,427 $134,492 $0E-Rate
Stege ES $197,252$204,959 $0 $7,706 $204,959 $0E-Rate
Stewart ES $194,213$194,215 $0 $2 $194,215 $0E-Rate
Tara Hills ES $141,680$141,853 $0 $173 $141,853 $0E-Rate
Valley View ES $37,366$37,366 $0 $0 $37,366 $0E-Rate
Verde ES $211,127$184,749 $0 ($26,378) $184,749 $0E-Rate
Vista Hill $35,123$35,123 $0 $0 $35,123 $0E-Rate
Washington ES $188,732$188,185 $0 ($548) $188,185 $0E-Rate
Wilson ES $18,876$18,876 $0 $0 $18,876 $0E-Rate
Program $430,626$440,731 $0 $10,104 $440,731 $0E-Rate

$5,710,250$5,713,160 $0 $2,910 $5,713,160 $0Totals (Network Telecom Technology E-Rate Projects):
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Measure MDRAFT 9/18/2012

Furniture and Equipment

School Project
Bayview ES $433,091$422,267 $0 ($10,824) $422,267 $0Furniture and Equipment
Downer ES $693,464$680,564 $0 ($12,900) $680,564 $0Furniture and Equipment
Ellerhorst ES $326,693$318,312 $0 ($8,381) $318,312 $0Furniture and Equipment
Lupine Hills ES $286,848$286,579 $0 ($269) $286,579 $0Furniture and Equipment
Harding ES $446,318$375,977 $0 ($70,341) $375,977 $0Furniture and Equipment
Kensington ES $348,267$351,847 $0 $3,580 $351,847 $0Furniture and Equipment
Lincoln ES $301,131$325,238 $0 $24,107 $325,238 $0Furniture and Equipment
Madera ES $248,004$277,213 $0 $29,209 $277,213 $0Furniture and Equipment
Mira Vista ES $326,353$324,715 $0 ($1,638) $324,715 $0Furniture and Equipment
Montalvin ES $309,404$283,355 $0 ($26,049) $283,355 $0Furniture and Equipment
Murphy ES $291,141$333,706 $0 $42,564 $333,706 $0Furniture and Equipment
Peres ES $397,139$332,667 $0 ($64,472) $332,667 $0Furniture and Equipment
Riverside ES $257,985$268,174 $0 $10,189 $268,174 $0Furniture and Equipment
Sheldon ES $323,294$317,711 $0 ($5,583) $317,711 $0Furniture and Equipment
Stewart ES $384,341$372,995 $0 ($11,347) $372,994 $1Furniture and Equipment
Tara Hills ES $384,206$378,902 $0 ($5,305) $378,902 $0Furniture and Equipment
Verde ES $237,912$239,956 $0 $2,044 $239,956 $0Furniture and Equipment
Washington ES $330,848$325,602 $0 ($5,246) $325,602 $0Furniture and Equipment

$6,326,442$6,215,779 $0 ($110,663) $6,215,779 $0Totals (Furniture and Equipment):
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Measure MDRAFT 9/18/2012

Additional Bond Funded Projects

School Project
Bayview ES $1,338,374$1,532,174 $0 $193,800 $1,531,933 $0Site Work

Collins ES $65,824$68,497 $0 $2,673 $67,668 $0Site Work

Coronado ES $56,804$56,804 $0 $0 $56,028 $0Site Work

Ellerhorst ES $61,490$58,950 $0 ($2,540) $58,654 $0Site Work

Highland ES $79,363$79,745 $0 $382 $78,307 $1Site Work

Grant ES $72,546$77,440 $0 $4,893 $75,959 $0Site Work

Harding ES $2,443,318$2,638,612 $0 $195,293 $2,621,674 $1Site Work

Hanna Ranch ES $74,111$76,346 $0 $2,235 $75,507 $0Site Work

Mira Vista ES $1,489,077$1,857,580 $0 $368,503 $1,856,331 $0Site Work

Montalvin ES $617,232$650,640 $0 $33,408 $650,935 $0Site Work

Murphy ES $997,526$1,066,522 $0 $68,996 $1,065,911 $0Site Work

Peres ES $135,968$141,827 $0 $5,859 $140,255 $0Site Work

Riverside ES $786,681$845,924 $0 $59,243 $845,924 $0Site Work

Seaview ES $10,300$10,300 $0 $0 $10,300 $0Site Work

Shannon ES $352,652$459,626 $0 $106,975 $459,626 $0Site Work

Sheldon ES $1,260,764$1,393,189 $0 $132,425 $1,393,189 $0Site Work

Stege ES $85,801$92,847 $0 $7,046 $92,294 $0Site Work

Stewart ES $1,756,430$2,005,044 $0 $248,614 $2,004,962 $0Site Work

Tara Hills ES $1,889,928$1,975,072 $0 $85,143 $1,975,681 $1Site Work

Valley View ES $118,986$134,552 $0 $15,565 $133,462 $1Site Work

Verde ES $917,320$1,014,526 $0 $97,206 $1,014,515 $0Site Work

Vista Hill $5,447,063$6,587,705 $0 $1,140,642 $6,587,704 $0Site Work

Washington ES $31,269$28,977 $0 ($2,292) $28,977 $0Site Work

Wilson ES $46,227$48,770 $0 $2,543 $47,959 $0Site Work

Vista HS $1,255$1,255 $0 $0 $1,255 $0Site Work
$20,136,309$22,902,924 $0 $2,766,611 $22,875,008 $3Totals (Additional Bond Funded Projects):
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Measure MDRAFT 9/18/2012

Community Kitchens

School Project
Bayview ES $236,657$233,948 $0 ($2,710) $233,948 $0Community Kitchen
Ellerhorst ES $319,601$323,217 $0 $3,616 $323,217 $0Community Kitchen
Lupine Hills ES $275,220$279,474 $0 $4,254 $279,474 $0Community Kitchen
Harding ES $326,942$348,460 $0 $21,517 $348,460 $0Community Kitchen
Kensington ES $287,241$299,540 $0 $12,299 $299,540 $0Community Kitchen
Lincoln ES $296,431$307,451 $0 $11,020 $307,450 $0Community Kitchen
Madera ES $295,952$314,230 $0 $18,278 $314,230 $0Community Kitchen
Mira Vista ES $228,175$238,797 $0 $10,622 $238,797 $0Community Kitchen
Montalvin ES $276,114$268,936 $0 ($7,178) $268,936 $0Community Kitchen
Murphy ES $293,650$305,958 $0 $12,308 $305,957 $0Community Kitchen
Peres ES $263,525$276,342 $0 $12,817 $276,342 $0Community Kitchen
Riverside ES $311,383$323,524 $0 $12,141 $323,524 $0Community Kitchen
Sheldon ES $237,470$249,609 $0 $12,138 $249,609 $0Community Kitchen
Stewart ES $249,571$240,598 $0 ($8,973) $240,598 $0Community Kitchen
Tara Hills ES $236,489$229,769 $0 ($6,720) $229,769 $0Community Kitchen
Verde ES $237,995$248,214 $0 $10,219 $248,214 $0Community Kitchen
Washington ES $264,998$278,558 $0 $13,560 $278,558 $0Community Kitchen

$4,637,417$4,766,623 $0 $129,209 $4,766,624 ($2)Totals (Community Kitchens):
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Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure M

Legal/Bond Finance
Bond Issuance $18,500$18,500 $0 $18,500 $0

Fiscal Audit $28,773$28,773 $0 $28,773 $0

Legal Fees Bond Program $675,442$675,442 $0 $675,442 $0

Legal Fees Real Property $47,057$47,057 $0 $47,057 $0

Bond Finance Consultant $42,339$42,339 $0 $42,339 $0

$812,111$812,111 $0 $812,111 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $960,600$960,600 $0 $960,600 $0

$960,600$960,600 $0 $960,600 $0Master Planning Totals:

Office Expenses
Office Equipment $113,185$113,185 $0 $113,185 $0

Office Supplies $380,173$380,173 $0 $380,173 $0

Administrative Support Staff $17,440$17,440 $0 $17,440 $0

Security $7,378$7,378 $0 $7,378 $0

$518,176$518,176 $0 $518,176 $0Office Expenses Totals:

Operating Expenses
Travel and Conference $20,084$20,084 $0 $20,084 $0

Telephone and Conference $53,993$53,993 $0 $53,993 $0

Communications $29,532$29,532 $0 $29,532 $0

Legal Advertising $13,144$13,144 $0 $13,144 $0

Office Equipment/Remodel $341,992$341,992 $0 $341,992 $0
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Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure M

Office Repairs $119,822$119,822 $0 $119,822 $0

Postage and Delivery $14,753$14,753 $0 $14,753 $0

Printing $207,933$207,933 $0 $207,933 $0

$801,253$801,253 $0 $801,253 $0Operating Expenses Totals:

Reconciled Fees/Reimbursables
WLC Reimbursables $219,560$219,560 $0 $219,560 $0

$219,560$219,560 $0 $219,560 $0Reconciled Fees/Reimbursables Totals:

Reimbusables
SGI Reimbursables $387,499$387,499 $0 $387,499 $0

$387,499$387,499 $0 $387,499 $0Reimbusables Totals:

Salaries/Benefits
Engineering Officer $391,734$391,734 $0 $391,734 $0

Regional Project Planner $603,701$603,701 $0 $603,701 $0

Director Bond Facilities $401,196$401,196 $0 $401,196 $0

Bond Network Planner $299,018$299,018 $0 $299,018 $0

Bond Fiscal Fund Supervisor $215,428$215,428 $0 $215,428 $0

Administrative Support Staff $549,513$549,513 $0 $549,513 $0

Sr. Director of Bond Finance $429,284$429,284 $0 $429,284 $0

$2,889,874$2,889,874 $0 $2,889,874 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $702,682$702,682 $0 $702,682 $0

Community Outreach $161,805$161,805 $0 $161,805 $0
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Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure M

Cost Estimating, GC Pre-Qualificatio $34,282$34,282 $0 $34,282 $0

Demographic Consultant $25,114$25,114 $0 $25,114 $0

OPSC Consultant $26,785$26,785 $0 $26,785 $0

Performance Auditor $444,260$444,260 $0 $444,260 $0

Project Labor Agreement Consultant $51,759$51,759 $0 $51,759 $0

$1,446,687$1,446,687 $0 $1,446,687 $0Specialty Consultants Totals:

$8,035,760$8,035,760 $0 $8,035,760 $0Totals (Measure M):
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Middle Schools and High Schools Major Renovation / New Schools

Summary of All Programs

DRAFT 9/18/2012

Measure D

A B C D E F

Budgeted
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Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$311,041,833 $0$244,788,065 $19,009,631 $260,944,794Measure D MS/HS Major Renovation & New Schools Phase 1A $47,244,136

$9,030,142 $0$8,542,523 $487,617 $9,030,142Additional Bond Funded Projects $1

$4,727,883 $0$4,728,493 ($610) $4,727,883Measure D Expenditures Phase 2A - 3 $0

$4,925,952 $0$4,048,299 $1,265 $4,012,340Network/Telecom Technology E-Rate Projects $876,388

$5,151,479 $0$4,591,982 ($8,500) $4,516,375Furniture & Equipment $567,997

$8,402,918 $0$8,402,918 $0 $8,402,918Program Coordination & Contingency $0

$343,280,206 $0$275,102,281 $19,489,403 $291,634,451 $48,688,522Totals:
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MS/HS Major Renovation and New Schools Phase 1A

Summary of School

DRAFT 9/18/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$78,527,467 $0$65,895,115 $7,130,718 $72,945,840Helms MS $5,501,634New School

$52,198,359 $0$46,344,309 $4,007,920 $50,144,068Pinole MS $1,846,131Renovation and New Construction

$56,429,054 $0$14,549,239 $1,983,443 $14,339,332Portola MS $39,896,371New School

$123,886,953 $0$117,999,402 $5,887,550 $123,515,553El Cerrito HS $1New School

$311,041,833 $0$244,788,065 $19,009,631 $260,944,794 $47,244,136Totals:
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Measure D MS/HS Major Renovation and New Schools Phase 1A
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $140,652$149,021 $0 $8,369 $129,435 $0
Geotechnical Report $1,024,853$1,417,345 $0 $392,493 $1,392,621 ($2)
CCTV Sewer/Drain Lines $14,860$14,226 $0 ($3,910) $10,950 $3,276
Other Design Costs $227,126$319,440 $0 $18,940 $246,066 $73,374
Subtotal: (Pre-Design) $1,407,491$1,900,032 $0 $415,892 $1,779,073 $76,649

Design Phase Services
Bond Program Manager $3,206,408$3,206,408 $0 $0 $3,206,341 $0
Master Architect $5,947,619$5,923,135 $0 ($24,485) $5,923,134 $1
Design Manager $2,425,275$2,463,557 $0 $25,000 $2,431,269 $13,282
Construction Manager $12,797,664$14,305,764 $0 $20,550 $12,363,516 $1,487,550
A/E of Record $18,041,461$23,141,926 $0 $5,100,464 $22,620,927 $0
Specialty Consultants $805,811$854,950 $0 $46,189 $830,070 $2,950
Division of State Architect (DSA) Fe $1,210,760$1,180,251 $0 ($30,508) $1,111,334 $0
CA Dept. of Education Fees $95,035$103,118 $0 $0 $95,035 $8,083
Reproduction Costs $61,540$65,275 $0 $0 $54,981 $3,735
Hazardous Materials and IH Monitorin $660,769$789,399 $0 $128,629 $703,103 $1
Other Planning Costs $1,418,086$1,463,266 $0 $42,652 $1,301,334 $2,528
Subtotal: (Design Phase Services) $46,670,427$53,497,047 $0 $5,308,490 $50,641,045 $1,518,129

Construction Phase Services
Material Testing $884,854$1,983,983 $0 $888,226 $1,748,546 $210,903
DSA Inspectors $2,763,265$3,328,233 $0 $409,350 $2,898,537 $155,618
Contract Compliance $873,080$1,036,334 $0 $0 $872,623 $163,254
Security $127,516$261,299 $0 $16,170 $139,222 $117,613
Subtotal: (Construction Phase Services) $4,648,715$6,609,849 $0 $1,313,746 $5,658,928 $647,388

Modernization / New Construction
General Site Work $6,278,079$6,226,667 $0 ($124,416) $6,080,045 $73,004
Track & Field Project $3,749,000$4,262,011 $0 $513,011 $4,262,011 $0
General Construction $168,226,167$210,384,044 $0 $1,130,932 $168,431,059 $41,026,946
Construction Contingency $0$13,081,624 $0 $9,992,717 $9,992,717 $3,088,907
Subtotal: (Modernization / New Construction) $178,253,245$233,954,346 $0 $11,512,244 $188,765,832 $44,188,857

Temporary Housing
Temporary Housing $13,395,686$14,668,059 $0 $459,259 $13,687,416 $813,114
TH Contingency $412,500$412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $13,808,186$15,080,559 $0 $459,259 $14,099,916 $813,114
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Measure D MS/HS Major Renovation and New Schools Phase 1A
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Total: $244,788,065$311,041,833 $0 $19,009,631 $260,944,794 $47,244,136
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Helms MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $30,694$31,695 $0 $1,001 $25,395 $0
Geotechnical Report $326,255$434,066 $0 $107,811 $421,382 $0
CCTV Sewer/Drain Lines $3,000$0 $0 ($3,000) $0 $0
Other Design Costs $16,865$16,865 $0 $0 $16,865 $0
Subtotal: (Pre-Design) $376,815$482,626 $0 $105,812 $463,642 ($1)

Design Phase Services
Bond Program Manager $670,655$670,655 $0 $0 $670,655 $0
Master Architect $1,688,218$1,681,718 $0 ($6,500) $1,680,608 $0
Design Manager $541,629$541,629 $0 $0 $541,628 $0
Construction Manager $3,620,642$3,620,642 $0 $0 $3,527,653 $0
A/E of Record $2,318,042$5,579,265 $0 $3,261,223 $5,354,855 $0
Specialty Consultants $116,080$116,600 $0 $520 $108,393 $0
Division of State Architect (DSA) Fe $316,489$316,489 $0 $0 $316,489 $0
CA Dept. of Education Fees $29,133$29,133 $0 $0 $29,133 $0
Reproduction Costs $13,168$13,168 $0 $0 $11,655 $0
Hazardous Materials and IH Monitorin $175,568$271,427 $0 $95,859 $269,137 $0
Other Planning Costs $318,880$315,960 $0 ($2,919) $306,460 $0
Subtotal: (Design Phase Services) $9,808,504$13,156,686 $0 $3,348,183 $12,816,666 $0

Construction Phase Services
Material Testing $413,907$657,039 $0 $243,132 $655,699 $0
DSA Inspectors $990,598$1,085,448 $0 $94,850 $1,098,847 $0
Contract Compliance $241,659$241,659 $0 $0 $241,559 $0
Security $34,666$34,666 $0 $0 $31,205 $0
Subtotal: (Construction Phase Services) $1,680,830$2,018,812 $0 $337,982 $2,027,309 $0

Modernization / New Construction
General Site Work $476,561$477,152 $0 $0 $471,075 $591
General Construction $53,549,278$59,913,282 $0 $906,637 $54,731,916 $5,457,367
Construction Contingency $0$2,473,911 $0 $2,430,235 $2,430,235 $43,676
Subtotal: (Modernization / New Construction) $54,025,839$62,864,345 $0 $3,336,872 $57,633,226 $5,501,634

Temporary Housing
Temporary Housing $3,128$4,998 $0 $1,870 $4,998 $1
Subtotal: (Temporary Housing) $3,128$4,998 $0 $1,870 $4,998 $1

Total: $65,895,115$78,527,467 $0 $7,130,718 $72,945,840 $5,501,634
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Pinole MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

Renovation and New Construction

Pre-Design Services
Site Surveys $34,635$37,636 $0 $3,001 $37,504 $0
Geotechnical Report $240,248$267,786 $0 $27,538 $259,086 $0
CCTV Sewer/Drain Lines $3,000$8,500 $0 $5,500 $8,500 $0
Other Design Costs $92,610$141,550 $0 $18,940 $111,550 $30,000
Subtotal: (Pre-Design) $370,493$455,471 $0 $54,979 $416,640 $29,999

Design Phase Services
Bond Program Manager $774,774$774,774 $0 $0 $774,774 $0
Master Architect $1,243,427$1,237,427 $0 ($6,000) $1,238,537 $0
Design Manager $734,327$734,327 $0 $0 $734,326 $0
Construction Manager $3,649,458$3,649,458 $0 $0 $3,648,507 $0
A/E of Record $3,270,975$3,472,924 $0 $201,949 $3,430,580 $0
Specialty Consultants $169,384$184,777 $0 $15,394 $184,777 $0
Division of State Architect (DSA) Fe $288,174$257,665 $0 ($30,508) $207,194 $0
CA Dept. of Education Fees $20,101$20,101 $0 $0 $20,101 $0
Reproduction Costs $3,885$3,885 $0 $0 $3,885 $0
Hazardous Materials and IH Monitorin $147,987$159,878 $0 $11,891 $144,606 $1
Other Planning Costs $268,160$274,324 $0 $6,164 $268,698 $0
Subtotal: (Design Phase Services) $10,570,650$10,769,540 $0 $198,889 $10,655,983 $0

Construction Phase Services
Material Testing $306,806$307,177 $0 $0 $305,791 $371
DSA Inspectors $695,009$799,859 $0 $94,850 $784,303 $10,000
Contract Compliance $194,972$194,972 $0 $0 $194,815 $0
Security $46,204$62,373 $0 $16,170 $62,358 $0
Subtotal: (Construction Phase Services) $1,242,992$1,364,381 $0 $111,020 $1,347,268 $10,369

Modernization / New Construction
General Site Work $1,165,137$1,233,156 $0 $28,607 $1,183,603 $39,412
General Construction $31,463,830$33,094,045 $0 $76,894 $31,506,586 $1,553,321
Construction Contingency $0$3,482,261 $0 $3,482,261 $3,482,261 $0
Subtotal: (Modernization / New Construction) $32,628,967$37,809,462 $0 $3,587,762 $36,172,450 $1,592,733

Temporary Housing
Temporary Housing $1,118,706$1,387,005 $0 $55,271 $1,139,226 $213,029
TH Contingency $412,500$412,500 $0 $0 $412,500 $0
Subtotal: (Temporary Housing) $1,531,206$1,799,505 $0 $55,271 $1,551,726 $213,029

Total: $46,344,309$52,198,359 $0 $4,007,920 $50,144,068 $1,846,131

42



Portola MS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $41,673$42,174 $0 $501 $31,804 $0
Geotechnical Report $73,577$204,822 $0 $131,245 $201,920 $0
CCTV Sewer/Drain Lines $3,000$3,276 $0 ($3,000) $0 $3,276
Other Design Costs $93,400$136,775 $0 $0 $93,400 $43,375
Subtotal: (Pre-Design) $211,650$387,047 $0 $128,746 $327,123 $46,651

Design Phase Services
Bond Program Manager $545,048$545,048 $0 $0 $545,031 $0
Master Architect $1,178,876$1,174,372 $0 ($4,504) $1,174,372 $0
Design Manager $290,861$329,142 $0 $25,000 $296,858 $13,281
Construction Manager $667,549$2,155,099 $0 $0 $327,937 $1,487,550
A/E of Record $3,269,314$4,900,689 $0 $1,631,375 $4,791,648 $0
Specialty Consultants $378,433$397,938 $0 $16,553 $394,986 $2,951
Division of State Architect (DSA) Fe $244,826$244,825 $0 $0 $226,380 $0
CA Dept. of Education Fees $623$8,706 $0 $0 $623 $8,083
Reproduction Costs $23,198$26,934 $0 $0 $19,840 $3,736
Hazardous Materials and IH Monitorin $182,872$182,873 $0 $0 $102,839 $0
Other Planning Costs $397,324$415,066 $0 $15,213 $289,762 $2,528
Subtotal: (Design Phase Services) $7,178,924$10,380,690 $0 $1,683,637 $8,170,276 $1,518,129

Construction Phase Services
Material Testing $12,300$222,833 $0 $0 $3,814 $210,533
DSA Inspectors $187,712$333,330 $0 $0 $49,250 $145,618
Contract Compliance $1,000$164,254 $0 $0 $900 $163,254
Security $30,000$147,614 $0 $0 $29,013 $117,614
Subtotal: (Construction Phase Services) $231,012$868,031 $0 $0 $82,978 $637,019

Modernization / New Construction
General Site Work $308,985$341,985 $0 $0 $304,805 $33,000
General Construction $4,377,156$38,539,633 $0 $146,219 $3,264,464 $34,016,258
Construction Contingency $0$3,045,231 $0 $0 $0 $3,045,231
Subtotal: (Modernization / New Construction) $4,686,141$41,926,849 $0 $146,219 $3,569,268 $37,094,489

Temporary Housing
Temporary Housing $2,241,512$2,866,437 $0 $24,841 $2,189,686 $600,084
Subtotal: (Temporary Housing) $2,241,512$2,866,437 $0 $24,841 $2,189,686 $600,084

Total: $14,549,239$56,429,054 $0 $1,983,443 $14,339,332 $39,896,371
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El Cerrito HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $33,650$37,516 $0 $3,866 $34,732 $0
Geotechnical Report $384,772$510,671 $0 $125,899 $510,234 $0
CCTV Sewer/Drain Lines $5,860$2,450 $0 ($3,410) $2,450 $0
Other Design Costs $24,251$24,251 $0 $0 $24,251 $0
Subtotal: (Pre-Design) $448,534$574,888 $0 $126,355 $571,667 $0

Design Phase Services
Bond Program Manager $1,215,931$1,215,931 $0 $0 $1,215,881 $0
Master Architect $1,837,098$1,829,618 $0 ($7,481) $1,829,617 $1
Design Manager $858,459$858,459 $0 $0 $858,458 $0
Construction Manager $4,860,015$4,880,565 $0 $20,550 $4,859,419 $0
A/E of Record $9,183,130$9,189,048 $0 $5,918 $9,043,844 $0
Specialty Consultants $141,914$155,635 $0 $13,722 $141,914 $0
Division of State Architect (DSA) Fe $361,272$361,271 $0 $0 $361,272 $0
CA Dept. of Education Fees $45,178$45,178 $0 $0 $45,178 $0
Reproduction Costs $21,288$21,288 $0 $0 $19,600 $0
Hazardous Materials and IH Monitorin $154,342$175,221 $0 $20,879 $186,521 $0
Other Planning Costs $433,722$457,916 $0 $24,194 $436,414 $0
Subtotal: (Design Phase Services) $19,112,349$19,190,130 $0 $77,781 $18,998,119 $1

Construction Phase Services
Material Testing $151,840$796,934 $0 $645,094 $783,242 $0
DSA Inspectors $889,946$1,109,596 $0 $219,650 $966,137 $0
Contract Compliance $435,449$435,449 $0 $0 $435,349 $0
Security $16,646$16,646 $0 $0 $16,646 $0
Subtotal: (Construction Phase Services) $1,493,881$2,358,625 $0 $864,744 $2,201,374 $0

Modernization / New Construction
General Site Work $4,327,396$4,174,374 $0 ($153,022) $4,120,561 $1
Track & Field Project $3,749,000$4,262,011 $0 $513,011 $4,262,011 $0
General Construction $78,835,902$78,837,084 $0 $1,183 $78,928,094 $0
Construction Contingency $0$4,080,221 $0 $4,080,221 $4,080,221 $0
Subtotal: (Modernization / New Construction) $86,912,298$91,353,690 $0 $4,441,392 $91,390,888 $1

Temporary Housing
Temporary Housing $10,032,341$10,409,619 $0 $377,278 $10,353,506 $0
Subtotal: (Temporary Housing) $10,032,341$10,409,619 $0 $377,278 $10,353,506 $0

Total: $117,999,402$123,886,953 $0 $5,887,550 $123,515,553 $1
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Other Bond Funded Projects

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$3,181,061 $0$3,121,658 $59,404 $3,181,061Kennedy HS $0Track and Field

$1,667,232 $0$1,587,204 $80,028 $1,667,232Pinole Valley HS $0Track and Field

$4,181,848 $0$3,833,662 $348,185 $4,181,848Richmond HS $1Track and Field

$9,030,142 $0$8,542,523 $487,617 $9,030,142 $1Totals:
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Additional Bond Funded Projects
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $8,509$8,509 $0 $0 $8,509 $0
Geotechnical Report $94,793$97,413 $0 $2,619 $97,413 $0
CCTV Sewer/Drain Lines $1,850$3,040 $0 $1,190 $3,040 $0
Other Design Costs $17,773$17,773 $0 $0 $17,773 $0
Subtotal: (Pre-Design) $122,926$126,735 $0 $3,809 $126,735 $0

Design Phase Services
Bond Program Manager $302,156$253,548 $0 ($48,609) $253,548 $1
Design Manager $65,056$65,056 $0 $0 $65,056 $0
A/E of Record $422,789$520,670 $0 $97,881 $520,670 $0
Division of State Architect (DSA) Fe $34,416$34,416 $0 $0 $34,416 $0
Reproduction Costs $1,311$1,311 $0 $0 $1,311 $0
Hazardous Materials and IH Monitorin $3,453$4,970 $0 $1,517 $4,970 $0
Other Planning Costs $18,875$19,306 $0 $430 $19,306 $0
Subtotal: (Design Phase Services) $848,056$899,276 $0 $51,219 $899,276 $1

Construction Phase Services
Material Testing $19,886$28,886 $0 $9,000 $28,886 $0
Security $2,075$2,075 $0 $0 $2,075 $0
Subtotal: (Construction Phase Services) $21,961$30,961 $0 $9,000 $30,961 $0

Modernization / New Construction
General Site Work $7,549,582$7,973,170 $0 $423,588 $7,973,170 $0
Subtotal: (Modernization / New Construction) $7,549,582$7,973,170 $0 $423,588 $7,973,170 $0

Total: $8,542,523$9,030,142 $0 $487,617 $9,030,142 $1
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Kennedy HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 9/18/2012

Track and Field

Pre-Design Services
Geotechnical Report $23,909$23,909 $0 $0 $23,909 $0
CCTV Sewer/Drain Lines $0$1,190 $0 $1,190 $1,190 $0
Other Design Costs $1,380$1,380 $0 $0 $1,380 $0
Subtotal: (Pre-Design) $25,289$26,479 $0 $1,190 $26,479 $0

Design Phase Services
Bond Program Manager $133,767$85,158 $0 ($48,609) $85,158 $0
Design Manager $27,975$27,975 $0 $0 $27,975 $0
A/E of Record $153,333$207,017 $0 $53,684 $207,017 $0
Division of State Architect (DSA) Fe $12,100$12,100 $0 $0 $12,100 $0
Hazardous Materials and IH Monitorin $1,103$2,620 $0 $1,517 $2,620 $0
Other Planning Costs $15,532$15,962 $0 $430 $15,962 $0
Subtotal: (Design Phase Services) $343,810$350,833 $0 $7,022 $350,833 $0

Construction Phase Services
Material Testing $6,704$10,704 $0 $4,000 $10,704 $0
Subtotal: (Construction Phase Services) $6,704$10,704 $0 $4,000 $10,704 $0

Modernization / New Construction
General Site Work $2,745,854$2,793,045 $0 $47,191 $2,793,045 $0
Subtotal: (Modernization / New Construction) $2,745,854$2,793,045 $0 $47,191 $2,793,045 $0

Total: $3,121,658$3,181,061 $0 $59,404 $3,181,061 $0
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Pinole Valley HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 9/18/2012

Track and Field

Pre-Design Services
Geotechnical Report $29,260$29,679 $0 $419 $29,679 $0
Other Design Costs $15,013$15,013 $0 $0 $15,013 $0
Subtotal: (Pre-Design) $44,273$44,692 $0 $419 $44,692 $0

Design Phase Services
A/E of Record $27,028$31,137 $0 $4,109 $31,137 $0
Reproduction Costs $1,311$1,311 $0 $0 $1,311 $0
Hazardous Materials and IH Monitorin $0$0 $0 $0 $0 $0
Other Planning Costs $2,593$2,593 $0 $0 $2,593 $0
Subtotal: (Design Phase Services) $30,932$35,042 $0 $4,109 $35,042 $0

Modernization / New Construction
General Site Work $1,511,998$1,587,498 $0 $75,500 $1,587,498 $0
Subtotal: (Modernization / New Construction) $1,511,998$1,587,498 $0 $75,500 $1,587,498 $0

Total: $1,587,204$1,667,232 $0 $80,028 $1,667,232 $0

48



Richmond HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Additional Bond Funded ProjectsDRAFT 9/18/2012

Track and Field

Pre-Design Services
Site Surveys $8,509$8,509 $0 $0 $8,509 $0
Geotechnical Report $41,624$43,824 $0 $2,200 $43,824 $0
CCTV Sewer/Drain Lines $1,850$1,850 $0 $0 $1,850 $0
Other Design Costs $1,380$1,380 $0 $0 $1,380 $0
Subtotal: (Pre-Design) $53,363$55,563 $0 $2,200 $55,563 $0

Design Phase Services
Bond Program Manager $168,389$168,390 $0 $0 $168,390 $1
Design Manager $37,081$37,081 $0 $0 $37,081 $0
A/E of Record $242,427$282,515 $0 $40,088 $282,515 $0
Division of State Architect (DSA) Fe $22,316$22,316 $0 $0 $22,316 $0
Hazardous Materials and IH Monitorin $2,350$2,350 $0 $0 $2,350 $0
Other Planning Costs $750$750 $0 $0 $750 $0
Subtotal: (Design Phase Services) $473,313$513,402 $0 $40,088 $513,402 $1

Construction Phase Services
Material Testing $13,181$18,181 $0 $5,000 $18,181 $0
Security $2,075$2,075 $0 $0 $2,075 $0
Subtotal: (Construction Phase Services) $15,256$20,256 $0 $5,000 $20,256 $0

Modernization / New Construction
General Site Work $3,291,729$3,592,627 $0 $300,897 $3,592,627 $0
Subtotal: (Modernization / New Construction) $3,291,729$3,592,627 $0 $300,897 $3,592,627 $0

Total: $3,833,662$4,181,848 $0 $348,185 $4,181,848 $1
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Measure D Expenditures Phase 2A-3

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$118,020 $0$118,020 $0 $118,020Transition LC $0Site Survey

$121,639 $0$121,639 $0 $121,639Harbour Way $0Site Survey

$487,018 $0$487,018 $0 $487,018Adams MS $0Site Survey

$399,139 $0$399,139 $0 $399,139Crespi MS $0Site Survey

$74,855 $0$74,854 $0 $74,854Hercules Mid/High $0Site Survey

$532,994 $0$532,994 $0 $532,994Gompers $0Site Survey

$644,818 $0$644,818 $0 $644,818Kennedy HS $0Site Survey

$622,493 $0$623,103 ($610) $622,493Pinole Valley HS $0Site Survey

$641,600 $0$641,600 $0 $641,600Richmond HS $0Site Survey

$34,789 $0$34,789 $0 $34,789Vista HS $0Site Survey

$125,032 $0$125,032 $0 $125,032North Campus $0Site Survey

$433,748 $0$433,749 $0 $433,749Hercules Mid/High $0Site Survey

$152,564 $0$152,564 $0 $152,564Delta $0Site Survey

$109,809 $0$109,809 $0 $109,809Kappa $0Site Survey

$118,638 $0$118,638 $0 $118,638Omega $0Site Survey

$110,728 $0$110,728 $0 $110,728Sigma $0Site Survey

$4,727,883 $0$4,728,493 ($610) $4,727,883 $0Totals:
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Network / Telecom Technology E-Rate Projects

Summary of School

DRAFT 9/18/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$203,064 $0$204,169 ($1,105) $203,064Adams MS $0E-Rate

$47,106 $0$55,506 ($8,400) $47,106Crespi MS $0E-Rate

$214,532 $0$214,532 $0 $214,532Lovonya DeJean MS $0E-Rate

$1,080,622 $0$1,072,601 $8,020 $1,071,917Helms MS $0E-Rate

$6,623 $0$6,623 $0 $6,623Hercules Mid/High $0E-Rate

$632,095 $0$632,095 $0 $616,736Pinole MS $0E-Rate

$1,028,183 $0$152,898 ($1,103) $151,795Portola MS $876,388E-Rate

$124,320 $0$124,320 $0 $124,320De Anza HS $0E-Rate

$431,312 $0$428,318 $2,994 $418,151El Cerrito HS $0E-Rate

$182,918 $0$185,740 ($2,822) $182,918Gompers $0E-Rate

$546,974 $0$548,918 ($1,943) $546,974Kennedy HS $0E-Rate

$59,855 $0$59,855 $0 $59,855Pinole Valley HS $0E-Rate

$235,812 $0$230,188 $5,624 $235,812Richmond HS $0E-Rate

$76,630 $0$76,630 $0 $76,630North Campus $0E-Rate

$3,028 $0$3,028 $0 $3,028Hercules Mid/High $0E-Rate

$52,877 $0$52,878 $0 $52,878Program $0E-Rate

$4,925,952 $0$4,048,299 $1,265 $4,012,340 $876,388Totals:
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Furniture and Equipment

Summary of School

DRAFT 9/18/2012

Measure D

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$1,043,412 $0$1,043,413 $0 $1,023,267Helms MS $0Furniture and Equipment

$937,292 $0$926,791 $10,501 $893,936Pinole MS $0Furniture and Equipment

$753,352 $0$185,355 $0 $185,355Portola MS $567,997Furniture and Equipment

$2,417,423 $0$2,436,424 ($19,002) $2,413,816El Cerrito HS $0Furniture and Equipment

$5,151,479 $0$4,591,982 ($8,500) $4,516,375 $567,997Totals:
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure D

Legal/Bond Finance
Fiscal Audit $28,773$28,773 $0 $28,773 $0

Legal Fees Bond Program $1,021,561$1,021,561 $0 $1,021,561 $0

Legal Fees Real Property $21,138$21,138 $0 $21,138 $0

Bond Finance Consultant $8,778$8,778 $0 $8,778 $0

$1,080,250$1,080,250 $0 $1,080,250 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $441,045$441,045 $0 $441,045 $0

$441,045$441,045 $0 $441,045 $0Master Planning Totals:

Office Expenses
Office Supplies $125,560$125,560 $0 $125,560 $0

Program Offices $5,431$5,431 $0 $5,431 $0

Office Equipment $101,537$101,537 $0 $101,537 $0

Administrative Support Staff $17,566$17,566 $0 $17,566 $0

Security $66,710$66,710 $0 $66,710 $0

$316,804$316,804 $0 $316,804 $0Office Expenses Totals:

Operating Expenses
Travel and Conference $30,506$30,506 $0 $30,506 $0

Telephone and Fax $48,160$48,160 $0 $48,160 $0

Communications $19,237$19,237 $0 $19,237 $0

Legal Advertising $36,153$36,153 $0 $36,153 $0

Office Repairs $121,844$121,844 $0 $121,844 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure D

Postage and Delivery $18,415$18,415 $0 $18,415 $0

Printing $320,395$320,395 $0 $320,395 $0

$594,710$594,710 $0 $594,710 $0Operating Expenses Totals:

Reconciled Fees/Reimbursables
WLC Reimbursables $291,536$291,536 $0 $291,536 $0

$291,536$291,536 $0 $291,536 $0Reconciled Fees/Reimbursables Totals:

Reimbusables
SGI Reimbursables $2,036,824$2,036,824 $0 $2,036,824 $0

$2,036,824$2,036,824 $0 $2,036,824 $0Reimbusables Totals:

Salaries/Benefits
Regional Project Planner $358,516$358,516 $0 $358,516 $0

Sr. Director of Bond Finance $332,894$332,894 $0 $332,894 $0

Engineering Officer $238,980$238,980 $0 $238,980 $0

Director Bond Facilities $205,090$205,090 $0 $205,090 $0

Bond Network Planner $142,340$142,340 $0 $142,340 $0

Administrative Support Staff $473,200$473,200 $0 $473,200 $0

$1,751,020$1,751,020 $0 $1,751,020 $0Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $548,806$548,806 $0 $548,806 $0

Cost Estimating, GC Pre-Qualificatio $28,231$28,231 $0 $28,231 $0

Demographic Consultant $62,376$62,376 $0 $62,376 $0

OPSC Consultant $26,979$26,979 $0 $26,979 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure D

Performance Auditor $952,995$952,995 $0 $952,995 $0

Project Labor Agreement Consultant $38,215$38,215 $0 $38,215 $0

Community Outreach $233,127$233,127 $0 $233,127 $0

$1,890,729$1,890,729 $0 $1,890,729 $0Specialty Consultants Totals:

$8,402,918$8,402,918 $0 $8,402,918 $0Totals (Measure D):
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Elementary, Middle and High Schools Major Renovation / New Schools for 
Measure J

Summary of All Programs

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$151,191,025 $0$112,944,617 $8,817,504 $106,912,576Measure J Elementary Schools $29,428,904

$139,791,315 $0$116,631,840 $8,163,444 $114,692,037Measure J MS/HS Major Renovation & New Schools Phase 1B $14,996,031

$7,211,535 $0$7,044,418 $167,116 $5,345,349Measure J Additional Bond Funded Projects $1

$2,342,234 $0$1,944,830 $32,034 $1,604,250Deferred Capital Projects $365,370

$7,800,000 $0$5,480,659 $0 $5,409,463Network/Telecom Technology E-Rate Projects $2,319,341

$7,800,000 $0$3,802,070 $10,723 $3,712,179Furniture & Equipment $3,987,207

$13,190,403 $0$13,190,405 $0 $13,190,405Program Coordination ($2)

$0Program Contingency $0

$3,821,652 $0$3,267,520 $209,056 $2,295,636Restroom Wall Finish Repair Projects $345,076

$333,148,164 $0$264,306,360 $17,399,877 $253,161,894 $51,441,927Totals:
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Elementary School Modernization and New Construction

Summary of School

DRAFT 9/18/2012

Measure J

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$334,771 $0$324,470 $10,301 $334,771Castro ES $0Site Survey

$32,028,549 $0$29,489,788 $1,645,579 $29,288,648Dover ES $893,182New School

$29,383,710 $0$26,110,798 $3,272,910 $29,086,179Ford ES $1New School

$23,731,084 $0$21,285,575 $1,686,520 $22,340,852King ES $758,990New School

$32,481,474 $0$13,249,729 $809,310 $13,353,972Nystrom ES $18,422,434New School

$33,231,437 $0$22,484,257 $1,392,883 $12,508,153Ohlone ES $9,354,298New School

$151,191,025 $0$112,944,617 $8,817,504 $106,912,576 $29,428,904Totals:
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Elementary School New School Construction
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $173,589$194,061 $0 $20,471 $184,518 $0
Geotechnical Report $617,343$635,202 $0 $11,775 $556,740 $6,085
Other Design Costs $34,228$52,912 $0 $0 $34,228 $18,684
Subtotal: (Pre-Design) $825,160$882,175 $0 $32,246 $775,486 $24,769

Design Phase Services
Bond Program Manager $4,928,928$4,928,928 $0 $0 $4,795,822 $0
Master Architect $734,988$739,829 $0 $0 $734,138 $4,841
Design Manager $1,135,408$1,210,947 $0 $60,000 $1,150,657 $15,539
Construction Manager $5,491,218$6,446,519 $0 $505,410 $5,306,419 $449,890
A/E of Record $10,515,660$13,518,415 $0 $2,940,628 $12,702,557 $62,126
Specialty Consultants $863,003$927,283 $0 $33,210 $867,485 $31,070
Division of State Architect (DSA) Fe $673,371$673,371 $0 $0 $673,371 $0
CA Dept. of Education Fees $54,792$68,231 $0 $0 $54,792 $13,439
Reproduction Costs $132,929$152,046 $0 $7,000 $132,970 $12,117
Hazardous Materials and IH Monitorin $265,373$355,159 $0 $1,500 $175,115 $88,286
Other Planning Costs $1,253,297$1,550,530 $0 $203,153 $1,327,886 $94,080
Subtotal: (Design Phase Services) $26,048,968$30,571,258 $0 $3,750,902 $27,921,213 $771,389

Construction Phase Services
Material Testing $710,014$886,806 $0 $136,000 $622,579 $40,793
DSA Inspectors $1,763,872$1,763,871 $0 $0 $1,417,798 $0
Contract Compliance $438,511$485,974 $0 $0 $347,466 $47,463
Security $80,111$89,247 $0 $0 $50,297 $9,136
Subtotal: (Construction Phase Services) $2,992,507$3,225,898 $0 $136,000 $2,438,139 $97,391

Modernization / New Construction
Other Construction Costs $87,336$106,696 $0 $15,721 $102,057 $3,639
General Construction $80,905,053$103,800,776 $0 $0 $68,931,766 $22,895,723
Construction Contingency $0$9,702,940 $0 $4,729,726 $4,729,726 $4,973,214
Subtotal: (Modernization / New Construction) $80,992,389$113,610,412 $0 $4,745,447 $73,763,550 $27,872,576

Total: $112,944,617$151,191,025 $0 $8,817,504 $106,912,576 $29,428,904

Temporary Housing
Temporary Housing $2,085,593$2,901,282 $0 $152,909 $2,014,189 $662,780
Subtotal: (Temporary Housing) $2,085,593$2,901,282 $0 $152,909 $2,014,189 $662,780
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Castro ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 9/18/2012

Site Survey

Pre-Design Services
Site Surveys $22,008$32,309 $0 $10,301 $32,309 $0
Geotechnical Report $18,284$18,284 $0 $0 $18,284 $0
Subtotal: (Pre-Design) $40,292$50,593 $0 $10,301 $50,593 $0

Design Phase Services
Bond Program Manager $35,515$35,515 $0 $0 $35,515 $0
Master Architect $96,061$96,061 $0 $0 $96,061 $0
A/E of Record $134,664$134,664 $0 $0 $134,664 $0
Specialty Consultants $7,672$7,672 $0 $0 $7,672 $0
Reproduction Costs $2,066$2,066 $0 $0 $2,066 $0
Hazardous Materials and IH Monitorin $0$0 $0 $0 $0 $0
Other Planning Costs $8,200$8,200 $0 $0 $8,200 $0
Subtotal: (Design Phase Services) $284,179$284,178 $0 $0 $284,179 ($1)

Total: $324,470$334,771 $0 $10,301 $334,771 $0
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Dover ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $45,149$45,211 $0 $62 $45,211 $0
Geotechnical Report $130,193$134,665 $0 $0 $121,949 $4,472
Other Design Costs $0$9,436 $0 $0 $0 $9,436
Subtotal: (Pre-Design) $175,342$189,312 $0 $62 $167,160 $13,908

Design Phase Services
Bond Program Manager $1,213,978$1,213,978 $0 $0 $1,099,192 $0
Master Architect $108,117$108,117 $0 $0 $108,117 $0
Design Manager $286,472$289,197 $0 $0 $287,402 $2,725
Construction Manager $1,362,763$1,414,098 $0 $0 $1,328,370 $51,335
A/E of Record $2,556,875$3,053,308 $0 $496,433 $2,735,439 $0
Specialty Consultants $80,004$80,004 $0 $0 $79,404 $0
Division of State Architect (DSA) Fe $161,180$161,180 $0 $0 $161,180 $0
CA Dept. of Education Fees $15,421$15,421 $0 $0 $15,421 $0
Reproduction Costs $32,842$32,842 $0 $0 $32,842 $0
Hazardous Materials and IH Monitorin $35,272$72,985 $0 $0 $21,319 $37,714
Other Planning Costs $247,736$267,566 $0 $19,830 $225,273 $0
Subtotal: (Design Phase Services) $6,100,659$6,708,697 $0 $516,263 $6,093,958 $91,775

Construction Phase Services
Material Testing $200,245$275,245 $0 $75,000 $202,934 $0
DSA Inspectors $423,661$423,662 $0 $0 $363,813 $0
Contract Compliance $80,842$96,323 $0 $0 $80,615 $15,481
Security $20,466$20,466 $0 $0 $18,836 $0
Subtotal: (Construction Phase Services) $725,214$815,695 $0 $75,000 $666,199 $15,481

Modernization / New Construction
Other Construction Costs $68,098$73,289 $0 $5,191 $73,289 $0
General Construction $22,386,435$22,794,818 $0 $0 $21,207,704 $408,383
Construction Contingency $0$1,412,697 $0 $1,049,062 $1,049,062 $363,635
Subtotal: (Modernization / New Construction) $22,454,533$24,280,804 $0 $1,054,253 $22,330,055 $772,018

Total: $29,489,788$32,028,549 $0 $1,645,579 $29,288,648 $893,182

Temporary Housing
Temporary Housing $34,041$34,041 $0 $0 $31,276 $0
Subtotal: (Temporary Housing) $34,041$34,041 $0 $0 $31,276 $0
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Ford ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $26,000$26,017 $0 $17 $26,017 $0
Geotechnical Report $150,090$151,664 $0 $1,575 $132,054 $0
Subtotal: (Pre-Design) $176,090$177,681 $0 $1,592 $158,072 ($1)

Design Phase Services
Bond Program Manager $930,265$930,265 $0 $0 $930,043 $0
Master Architect $121,086$121,086 $0 $0 $121,086 $0
Design Manager $267,286$267,286 $0 $0 $268,606 $0
Construction Manager $1,414,602$1,414,602 $0 $0 $1,341,189 $0
A/E of Record $2,036,760$2,620,362 $0 $583,602 $2,574,527 $0
Specialty Consultants $325,151$336,151 $0 $11,000 $335,874 $0
Division of State Architect (DSA) Fe $123,439$123,439 $0 $0 $123,439 $0
CA Dept. of Education Fees $16,026$16,026 $0 $0 $16,026 $0
Reproduction Costs $12,187$12,187 $0 $0 $12,187 $0
Hazardous Materials and IH Monitorin $34,738$34,738 $0 $0 $34,738 $0
Other Planning Costs $393,661$531,626 $0 $137,965 $518,680 $0
Subtotal: (Design Phase Services) $5,675,201$6,407,768 $0 $732,567 $6,276,395 $0

Construction Phase Services
Material Testing $59,010$120,010 $0 $61,000 $101,602 $0
DSA Inspectors $375,975$375,975 $0 $0 $384,210 $0
Contract Compliance $120,605$120,605 $0 $0 $103,445 $0
Security $24,545$24,545 $0 $0 $11,275 $0
Subtotal: (Construction Phase Services) $580,135$641,135 $0 $61,000 $600,533 $1

Modernization / New Construction
General Construction $17,759,349$17,759,349 $0 $0 $17,743,424 $0
Construction Contingency $0$2,324,843 $0 $2,324,843 $2,324,843 $0
Subtotal: (Modernization / New Construction) $17,759,349$20,084,192 $0 $2,324,843 $20,068,267 $0

Total: $26,110,798$29,383,710 $0 $3,272,910 $29,086,179 $1

Temporary Housing
Temporary Housing $1,920,024$2,072,933 $0 $152,909 $1,982,912 $0
Subtotal: (Temporary Housing) $1,920,024$2,072,933 $0 $152,909 $1,982,912 $0
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King ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $20,500$20,515 $0 $15 $20,515 $0
Geotechnical Report $136,517$147,717 $0 $10,200 $124,540 $1,000
Other Design Costs $11,576$11,576 $0 $0 $11,576 $0
Subtotal: (Pre-Design) $168,593$179,808 $0 $10,215 $156,631 $1,000

Design Phase Services
Bond Program Manager $933,796$933,795 $0 $0 $933,779 $0
Master Architect $132,862$137,703 $0 $0 $132,012 $4,841
Design Manager $205,944$218,757 $0 $0 $205,944 $12,813
Construction Manager $1,069,087$1,358,772 $0 $289,685 $1,340,978 $0
A/E of Record $1,366,028$1,726,211 $0 $298,057 $1,614,093 $62,126
Specialty Consultants $184,454$227,736 $0 $12,210 $196,664 $31,072
Division of State Architect (DSA) Fe $128,277$128,277 $0 $0 $128,277 $0
CA Dept. of Education Fees $16,100$16,845 $0 $0 $16,100 $745
Reproduction Costs $27,398$38,811 $0 $0 $27,398 $11,413
Hazardous Materials and IH Monitorin $22,988$56,767 $0 $0 $16,397 $33,779
Other Planning Costs $258,322$374,496 $0 $41,000 $272,042 $75,174
Subtotal: (Design Phase Services) $4,345,256$5,218,170 $0 $640,952 $4,883,684 $231,961

Construction Phase Services
Material Testing $213,264$213,263 $0 $0 $176,960 $0
DSA Inspectors $335,966$335,966 $0 $0 $327,731 $0
Contract Compliance $100,441$100,578 $0 $0 $91,855 $138
Security $11,300$20,436 $0 $0 $11,300 $9,136
Subtotal: (Construction Phase Services) $660,971$670,244 $0 $0 $607,846 $9,273

Modernization / New Construction
Other Construction Costs $19,238$33,407 $0 $10,530 $28,768 $3,639
General Construction $16,091,516$16,091,516 $0 $0 $15,639,100 $0
Construction Contingency $0$1,537,940 $0 $1,024,823 $1,024,823 $513,117
Subtotal: (Modernization / New Construction) $16,110,755$17,662,863 $0 $1,035,353 $16,692,691 $516,756

Total: $21,285,575$23,731,084 $0 $1,686,520 $22,340,852 $758,990
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Nystrom ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $33,802$43,877 $0 $10,075 $40,877 $0
Geotechnical Report $98,331$98,331 $0 $0 $97,473 $0
Subtotal: (Pre-Design) $132,133$142,208 $0 $10,075 $138,350 $0

Design Phase Services
Bond Program Manager $844,827$844,827 $0 $0 $837,306 $0
Master Architect $134,717$134,717 $0 $0 $134,717 $0
Design Manager $172,793$232,793 $0 $60,000 $185,793 $0
Construction Manager $608,725$1,217,055 $0 $209,775 $725,278 $398,555
A/E of Record $2,850,503$3,101,148 $0 $250,644 $2,938,873 $0
Specialty Consultants $144,497$154,497 $0 $10,000 $146,447 $0
Division of State Architect (DSA) Fe $138,780$138,780 $0 $0 $138,780 $0
CA Dept. of Education Fees $7,245$8,456 $0 $0 $7,245 $1,211
Reproduction Costs $21,314$22,017 $0 $0 $21,355 $703
Hazardous Materials and IH Monitorin $125,359$126,859 $0 $1,500 $89,941 $0
Other Planning Costs $215,723$220,082 $0 $4,358 $199,895 $0
Subtotal: (Design Phase Services) $5,264,484$6,201,231 $0 $536,278 $5,425,630 $400,469

Construction Phase Services
Material Testing $117,495$147,828 $0 $0 $81,623 $30,333
DSA Inspectors $377,928$377,928 $0 $0 $259,717 $0
Contract Compliance $76,624$104,903 $0 $0 $71,550 $28,279
Security $12,500$12,500 $0 $0 $823 $0
Subtotal: (Construction Phase Services) $584,547$643,159 $0 $0 $413,713 $58,612

Modernization / New Construction
General Construction $7,137,037$22,711,537 $0 $0 $7,113,321 $15,574,500
Construction Contingency $0$1,989,031 $0 $262,958 $262,958 $1,726,073
Subtotal: (Modernization / New Construction) $7,137,037$24,700,568 $0 $262,958 $7,376,279 $17,300,573

Total: $13,249,729$32,481,474 $0 $809,310 $13,353,972 $18,422,434

Temporary Housing
Temporary Housing $131,528$794,308 $0 $0 $0 $662,780
Subtotal: (Temporary Housing) $131,528$794,308 $0 $0 $0 $662,780
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Ohlone ES

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Elementary School New School ConstructionDRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $26,131$26,131 $0 $0 $19,589 $0
Geotechnical Report $83,928$84,541 $0 $0 $62,439 $613
Other Design Costs $22,652$31,900 $0 $0 $22,652 $9,248
Subtotal: (Pre-Design) $132,712$142,572 $0 $0 $104,680 $9,861

Design Phase Services
Bond Program Manager $970,547$970,548 $0 $0 $959,987 $0
Master Architect $142,145$142,145 $0 $0 $142,145 $0
Design Manager $202,914$202,914 $0 $0 $202,913 $0
Construction Manager $1,036,041$1,041,992 $0 $5,950 $570,604 $0
A/E of Record $1,570,830$2,882,722 $0 $1,311,892 $2,704,960 $0
Specialty Consultants $121,224$121,223 $0 $0 $101,424 $0
Division of State Architect (DSA) Fe $121,695$121,695 $0 $0 $121,695 $0
CA Dept. of Education Fees $0$11,484 $0 $0 $0 $11,484
Reproduction Costs $37,123$44,123 $0 $7,000 $37,123 $0
Hazardous Materials and IH Monitorin $47,016$63,809 $0 $0 $12,721 $16,793
Other Planning Costs $129,655$148,560 $0 $0 $103,796 $18,905
Subtotal: (Design Phase Services) $4,379,189$5,751,215 $0 $1,324,842 $4,957,367 $47,184

Construction Phase Services
Material Testing $120,000$130,460 $0 $0 $59,460 $10,460
DSA Inspectors $250,340$250,340 $0 $0 $82,325 $0
Contract Compliance $60,000$63,564 $0 $0 $0 $3,564
Security $11,300$11,300 $0 $0 $8,063 $0
Subtotal: (Construction Phase Services) $441,640$455,665 $0 $0 $149,848 $14,024

Modernization / New Construction
General Construction $17,530,716$24,443,556 $0 $0 $7,228,217 $6,912,840
Construction Contingency $0$2,438,429 $0 $68,040 $68,040 $2,370,389
Subtotal: (Modernization / New Construction) $17,530,716$26,881,985 $0 $68,040 $7,296,257 $9,283,229

Total: $22,484,257$33,231,437 $0 $1,392,883 $12,508,153 $9,354,298
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MS/HS Major Renovation and New Schools Construction

Summary of School

DRAFT 9/18/2012

Measure J

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$114,710,340 $0$96,496,990 $5,052,232 $92,208,784De Anza HS $13,161,118New School

$13,598,727 $0$10,385,538 $1,473,374 $11,184,873Kennedy HS $1,739,815Renovation

$11,482,248 $0$9,749,312 $1,637,838 $11,298,379Richmond HS $95,098Renovation

$139,791,315 $0$116,631,840 $8,163,444 $114,692,037 $14,996,031Totals:
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Measure J MS/HS Major Renovation and New School Construction
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $102,356$125,391 $0 $23,035 $108,728 $0
Geotechnical Report $583,258$592,977 $0 $9,720 $463,091 ($1)
CCTV Sewer/Drain Lines $0$270 $0 $0 $270 $270
Other Design Costs $120,523$124,070 $0 $3,548 $111,771 $0
Subtotal: (Pre-Design) $806,136$842,708 $0 $36,303 $683,861 $269

Design Phase Services
Bond Program Manager $4,277,605$4,534,400 $0 $0 $4,274,779 $256,795
Master Architect $1,967,028$2,519,922 $0 $0 $1,967,028 $552,894
Design Manager $945,141$1,324,010 $0 $0 $945,058 $378,869
Construction Manager $4,247,942$4,740,862 $0 $492,920 $3,599,363 $0
A/E of Record $10,215,225$13,644,231 $0 $1,744,146 $11,579,522 $1,684,860
Specialty Consultants $316,766$931,690 $0 $7,896 $310,235 $607,028
Division of State Architect (DSA) Fe $625,335$762,417 $0 $0 $625,335 $137,082
CA Dept. of Education Fees $71,431$73,527 $0 $0 $71,431 $2,096
Reproduction Costs $108,805$340,311 $0 $22,000 $130,805 $209,506
Hazardous Materials and IH Monitorin $267,371$578,153 $0 $43,935 $285,260 $266,847
Other Planning Costs $908,458$1,320,329 $0 $124,458 $919,962 $287,413
Subtotal: (Design Phase Services) $23,951,108$30,769,852 $0 $2,435,354 $24,708,779 $4,383,390

Construction Phase Services
Material Testing $543,615$1,180,699 $0 $9,600 $484,102 $627,484
DSA Inspectors $1,609,877$2,612,794 $0 $0 $1,398,299 $1,002,917
Contract Compliance $409,429$703,929 $0 $0 $255,346 $294,500
Other Testing & Inspection Costs $0$2,703,716 $0 $0 $0 $2,703,716
Security $211,701$1,582,841 $0 $54,604 $164,235 $1,316,536
Subtotal: (Construction Phase Services) $2,774,622$8,783,979 $0 $64,204 $2,301,983 $5,945,154

Modernization / New Construction
Track & Field Project $3,542,468$3,554,968 $0 $0 $3,542,468 $12,500
General Construction $84,932,218$88,461,392 $0 $943,840 $78,189,155 $2,585,334
Construction Contingency $0$5,834,833 $0 $4,574,657 $4,574,657 $1,260,176
Temporary Housing $625,288$1,543,583 $0 $109,086 $691,134 $809,209
Subtotal: (Modernization / New Construction) $89,099,974$99,394,775 $0 $5,627,583 $86,997,414 $4,667,219

Total: $116,631,840$139,791,315 $0 $8,163,444 $114,692,037 $14,996,031
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De Anza HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

New School

Pre-Design Services
Site Surveys $97,366$120,401 $0 $23,035 $104,238 $0
Geotechnical Report $412,398$422,118 $0 $9,720 $309,983 $0
CCTV Sewer/Drain Lines $0$270 $0 $0 $270 $270
Other Design Costs $75,925$75,925 $0 $0 $63,651 $0
Subtotal: (Pre-Design) $585,689$618,714 $0 $32,755 $478,142 $269

Design Phase Services
Bond Program Manager $3,722,341$3,979,136 $0 $0 $3,719,675 $256,795
Master Architect $1,962,908$2,515,802 $0 $0 $1,962,908 $552,894
Design Manager $644,864$1,023,733 $0 $0 $644,862 $378,869
Construction Manager $3,248,367$3,248,367 $0 $0 $2,109,847 $0
A/E of Record $8,013,848$10,625,043 $0 $1,003,794 $8,876,278 $1,607,401
Specialty Consultants $212,960$814,987 $0 ($5,000) $193,533 $607,027
Division of State Architect (DSA) Fe $511,070$648,152 $0 $0 $511,070 $137,082
CA Dept. of Education Fees $64,050$66,146 $0 $0 $64,050 $2,096
Reproduction Costs $87,301$296,807 $0 $0 $87,301 $209,506
Hazardous Materials and IH Monitorin $137,829$415,381 $0 $10,705 $136,984 $266,847
Other Planning Costs $547,664$914,865 $0 $80,426 $526,164 $286,775
Subtotal: (Design Phase Services) $19,153,202$24,548,419 $0 $1,089,925 $18,832,673 $4,305,291

Construction Phase Services
Material Testing $285,216$918,700 $0 $6,000 $245,074 $627,484
DSA Inspectors $1,406,377$2,392,294 $0 $0 $1,194,799 $985,917
Contract Compliance $359,614$654,114 $0 $0 $205,631 $294,500
Other Testing & Inspection Costs $0$2,703,716 $0 $0 $0 $2,703,716
Security $172,276$1,543,416 $0 $54,604 $164,235 $1,316,536
Subtotal: (Construction Phase Services) $2,223,482$8,212,239 $0 $60,604 $1,809,739 $5,928,154

Modernization / New Construction
Track & Field Project $3,542,468$3,554,968 $0 $0 $3,542,468 $12,500
General Construction $70,390,290$71,668,785 $0 $223,914 $63,342,110 $1,054,581
Construction Contingency $0$4,599,598 $0 $3,548,484 $3,548,484 $1,051,114
Temporary Housing $601,858$1,507,616 $0 $96,549 $655,168 $809,208
Subtotal: (Modernization / New Construction) $74,534,616$81,330,967 $0 $3,868,947 $71,088,230 $2,927,404

Total: $96,496,990$114,710,340 $0 $5,052,232 $92,208,784 $13,161,118
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Kennedy HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

Renovation

Pre-Design Services
Site Surveys $3,010$3,010 $0 $0 $3,010 $0
Geotechnical Report $52,000$52,000 $0 $0 $45,306 $0
Other Design Costs $3,982$3,982 $0 $0 $3,982 $0
Subtotal: (Pre-Design) $58,992$58,992 $0 $0 $52,298 $0

Design Phase Services
Bond Program Manager $345,181$345,181 $0 $0 $345,094 $0
Master Architect $4,120$4,120 $0 $0 $4,120 $0
Design Manager $195,538$195,538 $0 $0 $195,537 $0
Construction Manager $578,772$867,086 $0 $288,314 $864,126 $0
A/E of Record $1,725,441$2,340,065 $0 $614,624 $2,119,066 $0
Specialty Consultants $71,021$83,917 $0 $12,896 $83,917 $0
Division of State Architect (DSA) Fe $83,863$83,863 $0 $0 $83,863 $0
CA Dept. of Education Fees $5,218$5,218 $0 $0 $5,218 $0
Reproduction Costs $15,430$37,431 $0 $22,000 $37,430 $0
Hazardous Materials and IH Monitorin $121,317$154,547 $0 $33,230 $140,751 $0
Other Planning Costs $130,415$160,932 $0 $30,517 $153,475 $0
Subtotal: (Design Phase Services) $3,276,316$4,277,897 $0 $1,001,581 $4,032,596 $0

Construction Phase Services
Material Testing $100,768$100,768 $0 $0 $81,114 $0
DSA Inspectors $136,500$136,500 $0 $0 $136,500 $0
Contract Compliance $20,526$20,526 $0 $0 $20,426 $0
Security $171$171 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $257,965$257,965 $0 $0 $238,040 $0

Modernization / New Construction
General Construction $6,780,132$8,310,885 $0 $0 $6,378,013 $1,530,753
Construction Contingency $0$670,711 $0 $461,649 $461,649 $209,062
Temporary Housing $12,133$22,277 $0 $10,144 $22,277 $0
Subtotal: (Modernization / New Construction) $6,792,265$9,003,873 $0 $471,793 $6,861,938 $1,739,815

Total: $10,385,538$13,598,727 $0 $1,473,374 $11,184,873 $1,739,815
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Richmond HS

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J MS/HS Major Renovation and New Schools Phase 1ADRAFT 9/18/2012

Renovation

Pre-Design Services
Site Surveys $1,980$1,980 $0 $0 $1,480 $0
Geotechnical Report $118,859$118,859 $0 $0 $107,802 $0
Other Design Costs $40,616$44,163 $0 $3,548 $44,139 $0
Subtotal: (Pre-Design) $161,455$165,002 $0 $3,548 $153,421 $0

Design Phase Services
Bond Program Manager $210,083$210,083 $0 $0 $210,010 $0
Master Architect $0$0 $0 $0 $0 $0
Design Manager $104,739$104,739 $0 $0 $104,659 $0
Construction Manager $420,803$625,409 $0 $204,606 $625,390 $0
A/E of Record $475,935$679,123 $0 $125,728 $584,178 $77,459
Specialty Consultants $32,785$32,786 $0 $0 $32,785 $1
Division of State Architect (DSA) Fe $30,402$30,402 $0 $0 $30,402 $0
CA Dept. of Education Fees $2,163$2,163 $0 $0 $2,163 $0
Reproduction Costs $6,074$6,074 $0 $0 $6,074 $0
Hazardous Materials and IH Monitorin $8,225$8,225 $0 $0 $7,525 $0
Other Planning Costs $230,379$244,532 $0 $13,515 $240,324 $638
Subtotal: (Design Phase Services) $1,521,589$1,943,536 $0 $343,848 $1,843,510 $78,098

Construction Phase Services
Material Testing $157,631$161,231 $0 $3,600 $157,914 $0
DSA Inspectors $67,000$84,000 $0 $0 $67,000 $17,000
Contract Compliance $29,289$29,289 $0 $0 $29,289 $0
Security $39,255$39,255 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $293,175$313,775 $0 $3,600 $254,203 $17,000

Modernization / New Construction
General Construction $7,761,796$8,481,722 $0 $719,926 $8,469,033 $0
Construction Contingency $0$564,524 $0 $564,524 $564,524 $0
Temporary Housing $11,297$13,690 $0 $2,393 $13,689 $0
Subtotal: (Modernization / New Construction) $7,773,093$9,059,935 $0 $1,286,842 $9,047,246 $0

Total: $9,749,312$11,482,248 $0 $1,637,838 $11,298,379 $95,098
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Measure J Charter Schools, Master Planning and Additional Projects

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Bayview ES Portables $28,380 $0$28,380 $0 $28,380 $0

Collins ES Portables $53,416 $0$53,416 $0 $53,416 $0

Ellerhorst ES Re-Roofing $1,702,928 $0$1,702,928 $0 $69,073 $0

Lupine Hills ES ADA Access $34,225 $0$25,975 $8,250 $22,810 $0

Lupine Hills ES Shade Structure $96,636 $96,636 $6,922 $0

Lincoln ES HVAC $9,434 $0$6,668 $2,766 $8,933 $1

Madera ES Portables $348,158 $0$333,953 $14,205 $313,839 $0

Mira Vista ES ADA Access $79,000 $79,000 $53,500 $0

Mira Vista ES Portables $291,751 $0$275,451 $16,300 $269,693 $0

Mira Vista ES Stoops $46,800 $46,800 $0

Richmond College Prep Richmond College Pr $4,413,308 $0$4,287,712 $125,595 $4,413,154 $1

Program Site Survey $107,500 $0$107,500 $0 $105,629 $0

$7,211,535 $0$7,044,418 $167,116 $5,345,349 $1Totals:
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure J Charter School Renovation and Master PlanningDRAFT 9/18/2012

Richmond College Prep

Design Phase Services
Bond Program Manager $53,530$53,530 $0 $0 $53,530 $0
Construction Manager $142,500$142,500 $0 $0 $142,500 $0
A/E of Record $850,837$897,811 $0 $46,974 $897,811 $0
Division of State Architect (DSA) Fe $5,030$5,030 $0 $0 $4,877 $0
Other Planning Costs $15,317$15,317 $0 $0 $15,317 $0
Subtotal: (Design Phase Services) $1,067,214$1,114,188 $0 $46,974 $1,114,034 $1

Construction Phase Services
Material Testing $2,806$2,806 $0 $0 $2,806 $0
Subtotal: (Construction Phase Services) $2,806$2,806 $0 $0 $2,806 $0

Modernization / New Construction
General Construction $2,744,740$2,823,362 $0 $78,622 $2,823,362 $0
Temporary Housing $472,952$472,952 $0 $0 $472,952 $0
Subtotal: (Modernization / New Construction) $3,217,692$3,296,314 $0 $78,622 $3,296,314 $0

Total: $4,287,712$4,413,308 $0 $125,595 $4,413,154 $1
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Network Telecom Technology ProjectsDRAFT 9/18/2012

$152,910$1,300,000 $0 $0 $152,910 $1,147,090Technology ProjectDe Anza HS
$257,831$370,000 $0 $0 $257,802 $112,169Technology ProjectDover ES
$501,554$501,554 $0 $0 $468,578 $0Technology ProjectFord ES
$48,099$220,000 $0 $0 $48,037 $171,901Technology ProjectKennedy HS

$355,180$358,446 $0 $0 $333,060 $3,266Technology ProjectKing ES
$105,948$430,000 $0 $0 $91,965 $324,052Technology ProjectNystrom ES

$0$360,000 $0 $0 $0 $360,000Technology ProjectOhlone ES
$4,059,138$4,260,000 $0 $0 $4,057,110 $200,862Technology ProjectProgram
$5,480,659$7,800,000 $0 $0 $5,409,463 $2,319,341Totals (Network Telecom Technology E-Rate Projects):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Furniture and EquipmentDRAFT 9/18/2012

Furniture and Equipment $834,615$900,000 $0 $0 $776,455 $65,385Dover ES
Furniture and Equipment $476,094$900,000 $0 $0 $475,705 $423,906Ford ES
Furniture and Equipment $482,016$900,000 $0 $0 $480,975 $417,984King ES
Furniture and Equipment $345,977$900,000 $0 $0 $319,821 $554,023Nystrom ES
Furniture and Equipment $0$900,000 $0 $0 $0 $900,000Ohlone ES
Furniture and Equipment $198,876$1,770,000 $0 $0 $197,269 $1,571,124De Anza HS
Furniture and Equipment $766,858$777,581 $0 $10,723 $768,617 $0Kennedy HS
Furniture and Equipment $697,635$752,419 $0 $0 $693,336 $54,784Richmond HS

$3,802,070$7,800,000 $0 $10,723 $3,712,179 $3,987,207Totals (Furniture and Equipment):
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure J

Legal/Bond Finance
Bond Issuance $2,113,741$2,113,741 $0 $2,113,741 $0

Fiscal Audit $40,700$40,700 $0 $40,700 $0

Legal Fees Bond Program $1,719,577$1,719,577 $0 $1,719,577 $0

Bond Finance Consultant $1,354$1,354 $0 $1,354 $0

$3,875,372$3,875,372 $0 $3,875,372 $0Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $336,906$336,906 $0 $336,906 $0

$336,906$336,906 $0 $336,906 $0Master Planning Totals:

Office Expenses
Office Supplies $201,693$201,693 $0 $201,693 $0

Security $139,748$139,748 $0 $139,748 $0

Office Equipment $35,303$35,303 $0 $35,303 $0

Administrative Support Staff $382,780$382,780 $0 $382,780 $0

$759,525$759,524 $0 $759,525 ($1)Office Expenses Totals:

Operating Expenses
Telephone and Fax $23,665$23,665 $0 $23,665 $0

Legal Advertising $57,336$57,336 $0 $57,336 $0

Office Repairs $12,858$12,858 $0 $12,858 $0

Postage & Delivery $29,331$29,331 $0 $29,331 $0

Printing $313,801$313,801 $0 $313,801 $0

Communications $104,199$104,199 $0 $104,199 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure J

$541,189$541,190 $0 $541,189 $1Operating Expenses Totals:

Reimbursables
WLC Reimbursables $213,426$213,426 $0 $213,426 $0

SGI Reimbursables $203,983$203,983 $0 $203,983 $0

$417,409$417,409 $0 $417,409 $0Reimbursables Totals:

Salaries/Benefits
Regional Project Planner $781,450$781,450 $0 $781,450 $0

Sr. Director of Bond Finance $461,249$461,249 $0 $461,249 $0

Engineering Officer $546,128$546,128 $0 $546,128 $0

Director of Restricted Programs $425,002$425,002 $0 $425,002 $0

Director Bond Facilities $285,990$285,990 $0 $285,990 $0

Bond Network Planner $254,713$254,713 $0 $254,713 $0

Bond Fiscal Fund Supervisor $424,533$424,533 $0 $424,533 $0

Administrative Support Staff $540,730$540,730 $0 $540,730 $0

$3,719,796$3,719,795 $0 $3,719,796 ($1)Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $428,938$428,938 $0 $428,938 $0

Cost Estimating, GC Pre-Qualificatio $897,536$897,536 $0 $897,536 $0

Demographic Consulting $400$400 $0 $400 $0

OPSC Consultant $218,702$218,702 $0 $218,702 $0

Performance Auditor $1,065,114$1,065,114 $0 $1,065,114 $0

Scheduling $921,559$921,559 $0 $921,559 $0
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A B C D E

Budgeted
Pending 

Commitments
Approved 

Commitments Invoiced
Budget 
Balance

(A - (B + C))

Program CoordinationDRAFT 9/18/2012

Site 615/Central Account
Summary by Cost Type

Measure J

Community Outreach $7,958$7,958 $0 $7,958 $0

$3,540,208$3,540,207 $0 $3,540,208 ($1)Specialty Consultants Totals:

$13,190,405$13,190,403 $0 $13,190,405 ($2)Totals (Measure J):
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Program ContingencyDRAFT 9/18/2012

Program $0$0 $0 $0 $0 $0

$0$0 $0 $0 $0 $0Totals (Program Coordination and Contingency):

77



Measure J Deferred Capital Projects

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Chavez ES Defered Capital Proj $431,560 $0$454,065 ($22,505) $431,560 $0

Cameron ES Defered Capital Proj $36,706 $0$36,706 $0 $22,206 $0

Highland ES Defered Capital Proj $50,000 $0$12,891 $0 $12,001 $37,109

Harding ES Defered Capital Proj $29,600 $0$21,105 $0 $12,515 $8,495

Hanna Ranch ES Defered Capital Proj $116,900 $0$110,225 $6,675 $116,900 $0

Transition LC Defered Capital Proj $4,220 $0$4,220 $0 $4,216 $0

Lake ES Defered Capital Proj $52,950 $0$52,950 $0 $26,435 $0

Murphy ES Defered Capital Proj $13,390 $13,390 $0

Olinda ES Defered Capital Proj $81,246 $0$81,246 $0 $41,284 $0

Peres ES Defered Capital Proj $59,981 $0$55,747 $4,234 $59,981 $0

Shannon ES Defered Capital Proj $63,983 $63,983 $34,995 $0

Sheldon ES Defered Capital Proj $6,350 $0$6,350 $0 $6,350 $0

Stege ES Defered Capital Proj $172,867 $0$172,867 $0 $172,867 $0

Stewart ES Defered Capital Proj $2,100 $0$2,100 $0 $0 $0

Tara Hills ES Defered Capital Proj $3,850 $0$3,850 $0 $3,850 $0

Valley View ES Defered Capital Proj $58,010 $0$58,010 $0 $49,060 $0

Vista Hill Defered Capital Proj $1,066 $0$1,066 $0 $1,066 $0

Crespi MS Defered Capital Proj $827,688 $0$784,058 $43,630 $598,963 $0

Lovonya DeJean MS Defered Capital Proj $25,000 $0$10,000 $0 $10,000 $15,000

Pinole Valley HS Defered Capital Proj $25,000 $0$0 $0 $0 $25,000

Richmond HS Defered Capital Proj $54,716 $0$0 $0 $0 $54,716

Program Defered Capital Proj $225,051 $0$0 $0 $0 $225,051

$2,342,234 $0$1,944,830 $32,034 $1,604,250 $365,370Totals:
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Measure J Restroom Wall Finish Repair Projects

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Bayview ES Restroom Wall Finish Repair Projects $28,560 $0$22,800 $5,760 $24,128 $0

Downer ES Restroom Wall Finish Repair Projects $200,000 $0$41,325 $13,600 $25,188 $145,075

Ellerhorst ES Restroom Wall Finish Repair Projects $222,473 $222,473 $54,192 $0

Lupine Hills ES Restroom Wall Finish Repair Projects $599,205 $0$537,679 $61,526 $597,683 $0

Harding ES Restroom Wall Finish Repair Projects $293,503 $0$287,873 $5,630 $78,453 $0

Kensington ES Restroom Wall Finish Repair Projects $47,685 $0$45,425 $2,260 $14,355 $0

Lincoln ES Restroom Wall Finish Repair Projects $292,473 $0$292,473 $0 $59,990 $0

Madera ES Restroom Wall Finish Repair Projects $195,450 $0$174,909 $20,541 $193,552 $1

Mira Vista ES Restroom Wall Finish Repair Projects $221,119 $0$221,119 $0 $122,461 $0

Murphy ES Restroom Wall Finish Repair Projects $231,601 $0$231,601 $0 $166,422 $0

Peres ES Restroom Wall Finish Repair Projects $200,000 $200,000

Riverside ES Restroom Wall Finish Repair Projects $172,274 $0$135,757 $36,517 $167,893 $0

Sheldon ES Restroom Wall Finish Repair Projects $182,112 $0$179,472 $2,640 $109,485 $0

Stewart ES Restroom Wall Finish Repair Projects $163,245 $0$149,276 $13,969 $150,354 $0

Tara Hills ES Restroom Wall Finish Repair Projects $277,473 $277,473 $51,587 $0

Verde ES Restroom Wall Finish Repair Projects $346,651 $0$303,900 $42,751 $335,174 $0

Vista Hill Restroom Wall Finish Repair Projects $20,600 $0$19,480 $1,120 $18,466 $0

Washington ES Restroom Wall Finish Repair Projects $127,228 $0$124,486 $2,742 $126,253 $0

$3,821,652 $0$3,267,520 $209,056 $2,295,636 $345,076Totals:

79



Elementary, Middle and High Schools Major Renovation / New Schools for 
Measure D2010

Summary of All Programs

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

$465,159,049 $0$93,914,346 $3,304,392 $29,694,379Measure D-2010 Modernization & New Construction $367,940,311

$10,000,000 $0$409,367 $0 $409,367Network/Telecom Technology E-Rate Projects $9,590,633

$5,000,000 $0$510,143 $2,110 $323,936Furniture & Equipment $4,487,747

$8,000,000 $0$4,097,156 $0 $4,097,156Program Coordination & Contingency $3,902,844

$2,300,000 $0$1,051,468 $15,612 $668,027Deferred Capital Projects $1,232,920

$0Program Contingency $0

$490,459,049 $0$99,982,480 $3,322,114 $35,192,865 $387,154,455Totals:
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Major Renovation and New Schools Construction

Summary of School

DRAFT 9/18/2012

Measure D2010

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project

$32,000,000 $0$6,296,303 $101,148 $5,566,820Coronado ES $25,602,550New School

$330,000 $0$126,666 $0 $62,880Downer ES $203,334Soccer Field

$34,500,000 $0$370,448 $0 $360,058Highland ES $34,129,552New School

$33,877,605 $0$1,976,110 $15,947 $1,940,512Fairmont ES $31,885,548New School

$4,000,000 $0$553,458 $0 $101,295Montalvin ES $3,446,542Site Work

$2,220,382 $0$2,205,683 $12,970 $391,122Peres ES $1,729Renovation and New Constru

$30,000,000 $0$771,004 $13,340 $402,300Stege ES $29,215,656New School

$34,066,383 $0$3,281,094 $168,162 $1,093,353Valley View ES $30,617,127New School

$167,316 $0$0 $0 $0Verde ES $167,316Site Work

$34,000,000 $0$1,124,699 $35,000 $833,583Wilson ES $32,840,301New School

$7,000,000 $0$89,305 $837,431 $835,976El Cerrito HS $6,073,264Stadium

$72,997,363 $0$65,689,826 $1,930,505 $11,093,849Gompers $5,377,033New School

$8,000,000 $0$85,111 $0 $29,081Kennedy HS $7,914,889Modernization and New Cons

$120,000,000 $0$10,834,984 $162,390 $6,604,825Pinole Valley HS $109,002,626New School

$40,000,000 $0$263,000 $27,500 $152,017Richmond HS $39,709,500Modernization and New Cons

$12,000,000 $0$246,655 $0 $226,708Hercules Mid/High $11,753,345Modernization and New Cons

$465,159,049 $0$93,914,346 $3,304,392 $29,694,379 $367,940,311Totals:
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Measure D2010 Major Renovation and New School Construction
Summary by Cost Type

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Pre-Design Services
Site Surveys $225,775$553,822 $0 $5,086 $215,788 $322,961
Geotechnical Report $1,065,332$1,423,345 $0 $6,233 $839,332 $351,780
CCTV Sewer/Drain Lines $19,390$491,095 $0 $0 $5,950 $471,705
Other Design Costs $106,286$1,512,782 $0 $0 $106,286 $1,406,496
Subtotal: (Pre-Design) $1,416,783$3,981,044 $0 $11,319 $1,167,356 $2,552,942

Design Phase Services
Bond Program Manager $1,352,211$9,077,776 $0 $0 $492,293 $7,725,565
Master Architect $551,541$551,541 $0 $0 $551,541 $0
Design Manager $598,553$8,190,723 $0 $261,687 $665,962 $7,330,483
Construction Manager $1,500,369$18,385,005 $0 $0 $687,546 $16,884,636
A/E of Record $22,211,979$35,718,113 $0 $2,481,453 $15,978,223 $11,024,681
Specialty Consultants $452,415$6,923,604 $0 $25,394 $223,216 $6,445,795
Division of State Architect (DSA) Fe $357,077$2,191,344 $0 $0 $357,077 $1,834,268
CA Dept. of Education Fees $0$323,999 $0 $0 $0 $323,999
Reproduction Costs $26,395$2,322,816 $0 $0 $26,210 $2,296,421
Hazardous Materials and IH Monitorin $356,364$5,074,013 $0 $1,490 $300,282 $4,716,160
Other Planning Costs $615,743$5,154,155 $0 $33,925 $521,920 $4,504,487
Subtotal: (Design Phase Services) $28,022,646$93,913,089 $0 $2,803,949 $19,804,269 $63,086,494

Construction Phase Services
Material Testing $41,180$2,849,912 $0 $0 $41,180 $2,808,731
Special Inspections $26,000$2,569,556 $0 $0 $0 $2,543,556
DSA Inspectors $391,948$3,983,537 $0 $0 $35,725 $3,591,589
Contract Compliance $150,000$3,527,761 $0 $0 $0 $3,377,761
Security $15,524$2,178,268 $0 $3,290 $8,815 $2,159,453
Subtotal: (Construction Phase Services) $624,652$15,109,033 $0 $3,290 $85,720 $14,481,091

Modernization / New Construction
General Construction $62,442,200$334,158,385 $0 $467,451 $7,375,783 $271,248,733
Construction Contingency $0$15,938,257 $0 $0 $0 $15,938,257
Temporary Housing $1,281,398$1,299,781 $0 $18,383 $1,198,371 $0
Subtotal: (Modernization / New Construction) $63,723,598$351,396,422 $0 $485,834 $8,574,154 $287,186,990

Total: $93,914,346$465,159,049 $0 $3,304,392 $29,694,379 $367,940,311

82



A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Coronado ES

Pre-Design Services
Site Surveys $95,686$100,931 $0 $3,212 $98,897 $2,034
Geotechnical Report $37,474$59,815 $0 $0 $32,277 $22,341
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $1,186$107,183 $0 $0 $1,186 $105,997
Subtotal: (Pre-Design) $134,346$302,342 $0 $3,212 $132,360 $164,785

Design Phase Services
Bond Program Manager $441,508$737,420 $0 $0 $112,364 $295,912
Master Architect $81,343$81,343 $0 $0 $81,343 $0
Design Manager $51,287$656,077 $0 $75,000 $64,227 $529,789
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $2,705,560$3,180,972 $0 $20,820 $2,632,795 $454,592
Specialty Consultants $80,933$737,420 $0 $0 $33,433 $656,487
Division of State Architect (DSA) Fe $130,845$167,149 $0 $0 $130,845 $36,304
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $9,940$23,684 $0 $0 $9,940 $13,745
Hazardous Materials and IH Monitorin $22,100$244,910 $0 $0 $7,545 $222,810
Other Planning Costs $123,451$414,517 $0 $0 $91,055 $291,066
Subtotal: (Design Phase Services) $3,646,968$7,742,914 $0 $95,820 $3,163,548 $4,000,126

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $45,244$312,175 $0 $0 $0 $266,931
Contract Compliance $90,000$312,175 $0 $0 $0 $222,175
Security $10,000$245,807 $0 $0 $0 $235,807
Subtotal: (Construction Phase Services) $145,244$1,339,648 $0 $0 $0 $1,194,404

Modernization / New Construction
General Construction $2,127,118$21,167,547 $0 $2,116 $2,126,963 $19,038,312
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Temporary Housing $242,627$242,627 $0 $0 $143,950 $0
Subtotal: (Modernization / New Construction) $2,369,745$22,580,683 $0 $2,116 $2,270,913 $20,208,822

Total: $6,296,303$32,000,000 $0 $101,148 $5,566,820 $25,602,550
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A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Highland ES

Pre-Design Services
Site Surveys $0$54,656 $0 $0 $0 $54,656
Geotechnical Report $5,943$72,874 $0 $0 $5,943 $66,931
CCTV Sewer/Drain Lines $0$36,437 $0 $0 $0 $36,437
Other Design Costs $0$156,160 $0 $0 $0 $156,160
Subtotal: (Pre-Design) $5,943$320,127 $0 $0 $5,943 $314,184

Design Phase Services
Bond Program Manager $35,941$780,798 $0 $0 $35,941 $744,857
Master Architect $107,417$107,417 $0 $0 $107,417 $0
Design Manager $20,000$673,381 $0 $0 $20,000 $653,381
Construction Manager $0$1,561,596 $0 $0 $0 $1,561,596
A/E of Record $192,064$2,732,794 $0 $0 $181,674 $2,540,730
Specialty Consultants $7,018$780,798 $0 $0 $7,018 $773,780
Division of State Architect (DSA) Fe $0$176,981 $0 $0 $0 $176,981
CA Dept. of Education Fees $0$26,027 $0 $0 $0 $26,027
Reproduction Costs $2,066$236,842 $0 $0 $2,066 $234,776
Hazardous Materials and IH Monitorin $0$471,082 $0 $0 $0 $471,082
Other Planning Costs $0$650,665 $0 $0 $0 $650,665
Subtotal: (Design Phase Services) $364,505$8,198,381 $0 $0 $354,116 $7,833,876

Construction Phase Services
Material Testing $0$236,842 $0 $0 $0 $236,842
Special Inspections $0$260,266 $0 $0 $0 $260,266
DSA Inspectors $0$330,538 $0 $0 $0 $330,538
Contract Compliance $0$330,538 $0 $0 $0 $330,538
Security $0$260,266 $0 $0 $0 $260,266
Subtotal: (Construction Phase Services) $0$1,418,450 $0 $0 $0 $1,418,450

Modernization / New Construction
General Construction $0$23,287,243 $0 $0 $0 $23,287,243
Construction Contingency $0$1,239,362 $0 $0 $0 $1,239,362
Subtotal: (Modernization / New Construction) $0$24,526,605 $0 $0 $0 $24,526,605

Total: $370,448$34,500,000 $0 $0 $360,058 $34,129,552

84



A B C D E F
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Commitments
Approved 
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Approved 

CO's Invoiced
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Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Fairmont ES

Pre-Design Services
Site Surveys $9,200$51,619 $0 $1,800 $10,909 $40,619
Geotechnical Report $42,292$68,826 $0 $0 $42,292 $26,534
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $0$147,484 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $51,492$302,342 $0 $1,800 $53,200 $249,050

Design Phase Services
Bond Program Manager $27,433$737,420 $0 $0 $27,433 $709,987
Master Architect $81,989$81,989 $0 $0 $81,989 $0
Design Manager $51,226$655,431 $0 $13,347 $57,369 $590,858
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $1,734,001$2,580,972 $0 $0 $1,689,751 $846,971
Specialty Consultants $7,018$737,420 $0 $0 $7,018 $730,402
Division of State Architect (DSA) Fe $0$167,149 $0 $0 $0 $167,149
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $2,066$223,684 $0 $0 $2,066 $221,618
Hazardous Materials and IH Monitorin $3,618$444,910 $0 $0 $3,618 $441,292
Other Planning Costs $17,267$614,517 $0 $800 $18,067 $596,450
Subtotal: (Design Phase Services) $1,924,618$7,742,914 $0 $14,147 $1,887,312 $5,804,149

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$312,175 $0 $0 $0 $312,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,339,648 $0 $0 $0 $1,339,648

Modernization / New Construction
General Construction $0$23,287,779 $0 $0 $0 $23,287,779
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $0$24,458,288 $0 $0 $0 $24,458,288

Total: $1,976,110$33,877,605 $0 $15,947 $1,940,512 $31,885,548
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Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Montalvin ES

Pre-Design Services
Site Surveys $0$1,000 $0 $0 $0 $1,000
Geotechnical Report $33,500$33,500 $0 $0 $18,375 $0
Other Design Costs $0$1,100 $0 $0 $0 $1,100
Subtotal: (Pre-Design) $33,500$35,600 $0 $0 $18,375 $2,100

Design Phase Services
Bond Program Manager $0$115,000 $0 $0 $0 $115,000
Design Manager $0$88,000 $0 $0 $0 $88,000
Construction Manager $0$166,400 $0 $0 $0 $166,400
A/E of Record $511,590$514,000 $0 $0 $77,720 $2,410
Specialty Consultants $0$3,000 $0 $0 $0 $3,000
Division of State Architect (DSA) Fe $0$8,000 $0 $0 $0 $8,000
CA Dept. of Education Fees $0$800 $0 $0 $0 $800
Reproduction Costs $0$10,800 $0 $0 $0 $10,800
Hazardous Materials and IH Monitorin $0$10,000 $0 $0 $0 $10,000
Other Planning Costs $8,368$8,400 $0 $0 $5,200 $32
Subtotal: (Design Phase Services) $519,958$924,400 $0 $0 $82,920 $404,442

Construction Phase Services
Material Testing $0$40,000 $0 $0 $0 $40,000
Subtotal: (Construction Phase Services) $0$40,000 $0 $0 $0 $40,000

Modernization / New Construction
General Construction $0$3,000,000 $0 $0 $0 $3,000,000
Subtotal: (Modernization / New Construction) $0$3,000,000 $0 $0 $0 $3,000,000

Total: $553,458$4,000,000 $0 $0 $101,295 $3,446,542
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Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Peres ES

Pre-Design Services
Site Surveys $0$0 $0 $0 $0 $0
Other Design Costs $0$0 $0 $0 $0 $0
Subtotal: (Pre-Design) $0$0 $0 $0 $0 $0

Design Phase Services
Bond Program Manager $0$0 $0 $0 $0 $0
Design Manager $1,200$1,200 $0 $0 $1,200 $0
Construction Manager $193,051$193,051 $0 $0 $74,584 $0
A/E of Record $200,271$214,970 $0 $12,970 $147,750 $1,729
Specialty Consultants $0$0 $0 $0 $0 $0
Division of State Architect (DSA) Fe $1,170$1,170 $0 $0 $1,170 $0
CA Dept. of Education Fees $0$0 $0 $0 $0 $0
Reproduction Costs $0$0 $0 $0 $0 $0
Hazardous Materials and IH Monitorin $2,165$2,165 $0 $0 $2,165 $0
Other Planning Costs $50$50 $0 $0 $50 $0
Subtotal: (Design Phase Services) $397,907$412,606 $0 $12,970 $226,919 $1,729

Construction Phase Services
Material Testing $0$0 $0 $0 $0 $0
DSA Inspectors $25,776$25,776 $0 $0 $0 $0
Subtotal: (Construction Phase Services) $25,776$25,776 $0 $0 $0 $0

Modernization / New Construction
General Construction $1,782,000$1,782,000 $0 $0 $164,203 $0
Subtotal: (Modernization / New Construction) $1,782,000$1,782,000 $0 $0 $164,203 $0

Total: $2,205,683$2,220,382 $0 $12,970 $391,122 $1,729
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Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Stege ES

Pre-Design Services
Site Surveys $15,973$45,547 $0 $0 $15,973 $29,574
Geotechnical Report $3,960$60,729 $0 $0 $3,960 $56,769
CCTV Sewer/Drain Lines $0$30,364 $0 $0 $0 $30,364
Other Design Costs $0$130,133 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $19,933$266,773 $0 $0 $19,933 $246,840

Design Phase Services
Bond Program Manager $33,331$650,665 $0 $0 $33,331 $617,334
Master Architect $88,743$88,743 $0 $0 $88,743 $0
Design Manager $47,275$561,922 $0 $13,340 $53,274 $501,307
Construction Manager $0$1,301,330 $0 $0 $0 $1,301,330
A/E of Record $569,332$2,277,328 $0 $0 $194,629 $1,707,996
Specialty Consultants $7,446$650,665 $0 $0 $7,446 $643,219
Division of State Architect (DSA) Fe $0$147,484 $0 $0 $0 $147,484
CA Dept. of Education Fees $0$21,689 $0 $0 $0 $21,689
Reproduction Costs $2,066$197,368 $0 $0 $2,066 $195,302
Hazardous Materials and IH Monitorin $2,874$392,568 $0 $0 $2,874 $389,694
Other Planning Costs $5$542,221 $0 $0 $5 $542,216
Subtotal: (Design Phase Services) $751,071$6,831,983 $0 $13,340 $382,367 $6,067,572

Construction Phase Services
Material Testing $0$197,368 $0 $0 $0 $197,368
Special Inspections $0$216,888 $0 $0 $0 $216,888
DSA Inspectors $0$275,448 $0 $0 $0 $275,448
Contract Compliance $0$275,448 $0 $0 $0 $275,448
Security $0$216,888 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $0$1,182,040 $0 $0 $0 $1,182,040

Modernization / New Construction
General Construction $0$20,656,038 $0 $0 $0 $20,656,038
Construction Contingency $0$1,032,802 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $0$21,688,840 $0 $0 $0 $21,688,840

Total: $771,004$30,000,000 $0 $13,340 $402,300 $29,215,656
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Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Valley View ES

Pre-Design Services
Site Surveys $23,600$51,619 $0 $0 $19,824 $28,019
Geotechnical Report $38,258$68,826 $0 $1,125 $39,383 $29,443
CCTV Sewer/Drain Lines $0$34,413 $0 $0 $0 $34,413
Other Design Costs $0$147,484 $0 $0 $0 $147,484
Subtotal: (Pre-Design) $61,858$302,342 $0 $1,125 $59,207 $239,359

Design Phase Services
Bond Program Manager $32,208$737,420 $0 $0 $32,208 $705,212
Master Architect $96,259$96,259 $0 $0 $96,259 $0
Design Manager $51,394$641,161 $0 $10,000 $57,392 $579,767
Construction Manager $0$1,474,841 $0 $0 $0 $1,474,841
A/E of Record $3,035,625$3,380,972 $0 $157,250 $844,750 $188,097
Specialty Consultants $3,433$337,420 $0 ($213) $3,220 $334,200
Division of State Architect (DSA) Fe $0$167,149 $0 $0 $0 $167,149
CA Dept. of Education Fees $0$24,581 $0 $0 $0 $24,581
Reproduction Costs $0$223,684 $0 $0 $0 $223,684
Hazardous Materials and IH Monitorin $0$344,910 $0 $0 $0 $344,910
Other Planning Costs $317$414,517 $0 $0 $317 $414,200
Subtotal: (Design Phase Services) $3,219,236$7,842,914 $0 $167,037 $1,034,146 $4,456,641

Construction Phase Services
Material Testing $0$223,684 $0 $0 $0 $223,684
Special Inspections $0$245,807 $0 $0 $0 $245,807
DSA Inspectors $0$312,175 $0 $0 $0 $312,175
Contract Compliance $0$212,175 $0 $0 $0 $212,175
Security $0$245,807 $0 $0 $0 $245,807
Subtotal: (Construction Phase Services) $0$1,239,648 $0 $0 $0 $1,239,648

Modernization / New Construction
General Construction $0$23,476,557 $0 $0 $0 $23,476,557
Construction Contingency $0$1,170,509 $0 $0 $0 $1,170,509
Subtotal: (Modernization / New Construction) $0$24,647,066 $0 $0 $0 $24,647,066

Total: $3,281,094$34,066,383 $0 $168,162 $1,093,353 $30,617,127
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Wilson ES

Pre-Design Services
Site Surveys $0$54,656 $0 $0 $0 $54,656
Geotechnical Report $23,348$72,874 $0 $0 $23,348 $49,526
CCTV Sewer/Drain Lines $5,950$36,437 $0 $0 $5,950 $30,487
Other Design Costs $0$156,160 $0 $0 $0 $156,160
Subtotal: (Pre-Design) $29,298$320,127 $0 $0 $29,298 $290,829

Design Phase Services
Bond Program Manager $35,978$780,798 $0 $0 $35,978 $744,820
Master Architect $95,789$95,789 $0 $0 $95,789 $0
Design Manager $54,892$685,009 $0 $25,000 $61,602 $605,117
Construction Manager $0$1,561,596 $0 $0 $0 $1,561,596
A/E of Record $880,464$2,732,794 $0 $10,000 $582,637 $1,842,330
Specialty Consultants $2,433$780,798 $0 $0 $2,433 $778,365
Division of State Architect (DSA) Fe $0$176,981 $0 $0 $0 $176,981
CA Dept. of Education Fees $0$26,027 $0 $0 $0 $26,027
Reproduction Costs $0$236,842 $0 $0 $0 $236,842
Hazardous Materials and IH Monitorin $0$471,082 $0 $0 $0 $471,082
Other Planning Costs $25,845$650,665 $0 $0 $25,845 $624,820
Subtotal: (Design Phase Services) $1,095,401$8,198,381 $0 $35,000 $804,285 $7,067,980

Construction Phase Services
Material Testing $0$236,842 $0 $0 $0 $236,842
Special Inspections $0$260,266 $0 $0 $0 $260,266
DSA Inspectors $0$330,538 $0 $0 $0 $330,538
Contract Compliance $0$330,538 $0 $0 $0 $330,538
Security $0$260,266 $0 $0 $0 $260,266
Subtotal: (Construction Phase Services) $0$1,418,450 $0 $0 $0 $1,418,450

Modernization / New Construction
General Construction $0$22,787,243 $0 $0 $0 $22,787,243
Construction Contingency $0$1,239,362 $0 $0 $0 $1,239,362
Subtotal: (Modernization / New Construction) $0$24,026,605 $0 $0 $0 $24,026,605

Total: $1,124,699$34,000,000 $0 $35,000 $833,583 $32,840,301
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El Cerrito HS

Pre-Design Services
Site Surveys $0$7,591 $0 $0 $0 $7,591
Geotechnical Report $3,600$10,121 $0 $0 $3,600 $6,521
CCTV Sewer/Drain Lines $0$5,061 $0 $0 $0 $5,061
Other Design Costs $0$15,842 $0 $0 $0 $15,842
Subtotal: (Pre-Design) $3,600$38,615 $0 $0 $3,600 $35,015

Design Phase Services
Bond Program Manager $0$58,444 $0 $0 $0 $58,444
Design Manager $4,000$29,000 $0 $25,000 $10,000 $0
Construction Manager $0$216,888 $0 $0 $0 $216,888
A/E of Record $20,860$833,291 $0 $812,431 $775,761 $0
Division of State Architect (DSA) Fe $43,000$43,025 $0 $0 $43,000 $25
CA Dept. of Education Fees $0$8,615 $0 $0 $0 $8,615
Reproduction Costs $0$7,895 $0 $0 $0 $7,895
Hazardous Materials and IH Monitorin $3,730$15,428 $0 $0 $0 $11,698
Other Planning Costs $14,115$15,925 $0 $0 $3,615 $1,810
Subtotal: (Design Phase Services) $85,705$1,228,511 $0 $837,431 $832,376 $305,375

Construction Phase Services
Material Testing $0$22,895 $0 $0 $0 $22,895
Special Inspections $0$36,148 $0 $0 $0 $36,148
DSA Inspectors $0$45,908 $0 $0 $0 $45,908
Contract Compliance $0$15,908 $0 $0 $0 $15,908
Security $0$36,148 $0 $0 $0 $36,148
Subtotal: (Construction Phase Services) $0$157,007 $0 $0 $0 $157,007

Modernization / New Construction
General Construction $0$5,398,672 $0 $0 $0 $5,398,672
Construction Contingency $0$172,134 $0 $0 $0 $172,134
Subtotal: (Modernization / New Construction) $0$5,570,806 $0 $0 $0 $5,570,806

Total: $89,305$7,000,000 $0 $837,431 $835,976 $6,073,264
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Gompers

Pre-Design Services
Site Surveys $32,987$32,987 $0 $0 $27,815 $0
Geotechnical Report $264,976$265,084 $0 $108 $104,179 $0
Other Design Costs $105,100$105,100 $0 $0 $105,100 $0
Subtotal: (Pre-Design) $403,063$403,171 $0 $108 $237,093 $0

Design Phase Services
Bond Program Manager $718,940$1,123,502 $0 $0 $188,166 $404,562
Design Manager $117,592$388,860 $0 $25,000 $130,321 $246,268
Construction Manager $1,268,863$2,247,005 $0 $0 $574,507 $978,142
A/E of Record $2,975,625$4,387,007 $0 $1,411,382 $3,624,641 $0
Specialty Consultants $195,727$221,334 $0 $25,607 $140,712 $0
Division of State Architect (DSA) Fe $182,061$272,501 $0 $0 $182,061 $90,440
CA Dept. of Education Fees $0$40,074 $0 $0 $0 $40,074
Reproduction Costs $6,111$6,111 $0 $0 $5,927 $0
Hazardous Materials and IH Monitorin $303,996$377,846 $0 $1,490 $266,200 $72,360
Other Planning Costs $252,392$257,417 $0 $5,025 $241,534 $0
Subtotal: (Design Phase Services) $6,021,308$9,321,658 $0 $1,468,504 $5,354,069 $1,831,846

Construction Phase Services
Material Testing $1,865$289,007 $0 $0 $1,865 $287,142
Special Inspections $26,000$324,501 $0 $0 $0 $298,501
DSA Inspectors $250,340$425,616 $0 $0 $16,467 $175,276
Contract Compliance $60,000$125,616 $0 $0 $0 $65,616
Security $5,524$15,000 $0 $3,290 $8,815 $6,185
Subtotal: (Construction Phase Services) $343,729$1,179,739 $0 $3,290 $27,147 $832,720

Modernization / New Construction
General Construction $57,882,954$58,341,274 $0 $440,220 $4,421,119 $18,099
Construction Contingency $0$2,694,368 $0 $0 $0 $2,694,368
Temporary Housing $1,038,771$1,057,154 $0 $18,383 $1,054,421 $0
Subtotal: (Modernization / New Construction) $58,921,725$62,092,795 $0 $458,603 $5,475,540 $2,712,467

Total: $65,689,826$72,997,363 $0 $1,930,505 $11,093,849 $5,377,033
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Kennedy HS

Pre-Design Services
Site Surveys $0$12,146 $0 $0 $0 $12,146
Geotechnical Report $0$16,194 $0 $0 $0 $16,194
CCTV Sewer/Drain Lines $0$8,097 $0 $0 $0 $8,097
Other Design Costs $0$34,702 $0 $0 $0 $34,702
Subtotal: (Pre-Design) $0$71,139 $0 $0 $0 $71,139

Design Phase Services
Bond Program Manager $0$173,511 $0 $0 $0 $173,511
Design Manager $0$173,511 $0 $0 $0 $173,511
Construction Manager $0$347,021 $0 $0 $0 $347,021
A/E of Record $4,700$607,287 $0 $0 $0 $602,587
Specialty Consultants $0$173,511 $0 $0 $0 $173,511
Division of State Architect (DSA) Fe $0$39,329 $0 $0 $0 $39,329
CA Dept. of Education Fees $0$5,784 $0 $0 $0 $5,784
Reproduction Costs $0$52,632 $0 $0 $0 $52,632
Hazardous Materials and IH Monitorin $0$104,685 $0 $0 $0 $104,685
Other Planning Costs $0$144,592 $0 $0 $0 $144,592
Subtotal: (Design Phase Services) $4,700$1,821,863 $0 $0 $0 $1,817,163

Construction Phase Services
Material Testing $0$52,632 $0 $0 $0 $52,632
Special Inspections $0$57,837 $0 $0 $0 $57,837
DSA Inspectors $70,588$73,453 $0 $0 $19,258 $2,865
Contract Compliance $0$73,453 $0 $0 $0 $73,453
Security $0$57,837 $0 $0 $0 $57,837
Subtotal: (Construction Phase Services) $70,588$315,212 $0 $0 $19,258 $244,624

Modernization / New Construction
General Construction $9,823$5,508,275 $0 $0 $9,823 $5,498,452
Construction Contingency $0$275,414 $0 $0 $0 $275,414
Subtotal: (Modernization / New Construction) $9,823$5,783,689 $0 $0 $9,823 $5,773,866

Total: $85,111$8,000,000 $0 $0 $29,081 $7,914,889

93



A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Pinole Valley HS

Pre-Design Services
Site Surveys $48,329$77,304 $0 $75 $42,370 $28,901
Geotechnical Report $611,982$609,482 $0 $5,000 $565,977 ($7,500)
CCTV Sewer/Drain Lines $13,440$228,950 $0 $0 $0 $215,510
Other Design Costs $0$329,248 $0 $0 $0 $329,248
Subtotal: (Pre-Design) $673,751$1,244,984 $0 $5,075 $608,348 $566,158

Design Phase Services
Bond Program Manager $26,872$2,271,867 $0 $0 $26,872 $2,244,995
Design Manager $192,687$2,726,240 $0 $75,000 $203,577 $2,458,553
Construction Manager $38,455$4,543,733 $0 $0 $38,455 $4,505,278
A/E of Record $8,939,506$9,087,467 $0 $29,100 $4,906,622 $118,861
Specialty Consultants $122,908$1,590,307 $0 $0 $4,477 $1,467,399
Division of State Architect (DSA) Fe $0$617,948 $0 $0 $0 $617,948
CA Dept. of Education Fees $0$90,875 $0 $0 $0 $90,875
Reproduction Costs $4,146$826,959 $0 $0 $4,146 $822,813
Hazardous Materials and IH Monitorin $17,880$1,644,832 $0 $0 $17,880 $1,626,952
Other Planning Costs $173,933$681,560 $0 $28,100 $136,232 $479,528
Subtotal: (Design Phase Services) $9,516,387$24,081,788 $0 $132,200 $5,338,261 $14,433,201

Construction Phase Services
Material Testing $4,542$826,959 $0 $0 $4,542 $822,417
Special Inspections $0$372,586 $0 $0 $0 $372,586
DSA Inspectors $0$1,154,108 $0 $0 $0 $1,154,108
Contract Compliance $0$1,154,108 $0 $0 $0 $1,154,108
Security $0$290,799 $0 $0 $0 $290,799
Subtotal: (Construction Phase Services) $4,542$3,798,560 $0 $0 $4,542 $3,794,018

Modernization / New Construction
General Construction $640,304$86,547,303 $0 $25,115 $653,675 $85,881,883
Construction Contingency $0$4,327,365 $0 $0 $0 $4,327,365
Subtotal: (Modernization / New Construction) $640,304$90,874,668 $0 $25,115 $653,675 $90,209,248

Total: $10,834,984$120,000,000 $0 $162,390 $6,604,825 $109,002,626
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Measure D2010 Modernization and New ConstructionDRAFT 9/18/2012

Richmond HS

Pre-Design Services
Site Surveys $0$45,547 $0 $0 $0 $45,547
Geotechnical Report $0$60,729 $0 $0 $0 $60,729
CCTV Sewer/Drain Lines $0$30,364 $0 $0 $0 $30,364
Other Design Costs $0$130,133 $0 $0 $0 $130,133
Subtotal: (Pre-Design) $0$266,773 $0 $0 $0 $266,773

Design Phase Services
Bond Program Manager $0$650,665 $0 $0 $0 $650,665
Design Manager $0$650,665 $0 $0 $0 $650,665
Construction Manager $0$1,301,330 $0 $0 $0 $1,301,330
A/E of Record $263,000$2,277,328 $0 $27,500 $152,017 $1,986,828
Specialty Consultants $0$650,665 $0 $0 $0 $650,665
Division of State Architect (DSA) Fe $0$147,484 $0 $0 $0 $147,484
CA Dept. of Education Fees $0$21,689 $0 $0 $0 $21,689
Reproduction Costs $0$197,368 $0 $0 $0 $197,368
Hazardous Materials and IH Monitorin $0$392,568 $0 $0 $0 $392,568
Other Planning Costs $0$542,221 $0 $0 $0 $542,221
Subtotal: (Design Phase Services) $263,000$6,831,983 $0 $27,500 $152,017 $6,541,483

Construction Phase Services
Material Testing $0$197,368 $0 $0 $0 $197,368
Special Inspections $0$216,888 $0 $0 $0 $216,888
DSA Inspectors $0$275,448 $0 $0 $0 $275,448
Contract Compliance $0$275,448 $0 $0 $0 $275,448
Security $0$216,888 $0 $0 $0 $216,888
Subtotal: (Construction Phase Services) $0$1,182,040 $0 $0 $0 $1,182,040

Modernization / New Construction
General Construction $0$30,656,038 $0 $0 $0 $30,656,038
Construction Contingency $0$1,032,802 $0 $0 $0 $1,032,802
Subtotal: (Modernization / New Construction) $0$31,688,840 $0 $0 $0 $31,688,840

Total: $263,000$40,000,000 $0 $27,500 $152,017 $39,709,500
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Hercules Mid/High

Pre-Design Services
Site Surveys $0$18,219 $0 $0 $0 $18,219
Geotechnical Report $0$24,291 $0 $0 $0 $24,291
CCTV Sewer/Drain Lines $0$12,146 $0 $0 $0 $12,146
Other Design Costs $0$52,053 $0 $0 $0 $52,053
Subtotal: (Pre-Design) $0$106,709 $0 $0 $0 $106,709

Design Phase Services
Bond Program Manager $0$260,266 $0 $0 $0 $260,266
Design Manager $7,000$260,266 $0 $0 $7,000 $253,266
Construction Manager $0$520,532 $0 $0 $0 $520,532
A/E of Record $179,382$910,931 $0 $0 $167,475 $731,549
Specialty Consultants $25,500$260,266 $0 $0 $17,459 $234,766
Division of State Architect (DSA) Fe $0$58,994 $0 $0 $0 $58,994
CA Dept. of Education Fees $0$8,676 $0 $0 $0 $8,676
Reproduction Costs $0$78,947 $0 $0 $0 $78,947
Hazardous Materials and IH Monitorin $0$157,027 $0 $0 $0 $157,027
Other Planning Costs $0$216,888 $0 $0 $0 $216,888
Subtotal: (Design Phase Services) $211,882$2,732,793 $0 $0 $191,935 $2,520,911

Construction Phase Services
Material Testing $34,773$78,947 $0 $0 $34,773 $44,174
Special Inspections $0$86,755 $0 $0 $0 $86,755
DSA Inspectors $0$110,179 $0 $0 $0 $110,179
Contract Compliance $0$110,179 $0 $0 $0 $110,179
Security $0$86,755 $0 $0 $0 $86,755
Subtotal: (Construction Phase Services) $34,773$472,815 $0 $0 $34,773 $438,042

Modernization / New Construction
General Construction $0$8,262,416 $0 $0 $0 $8,262,416
Construction Contingency $0$413,121 $0 $0 $0 $413,121
Subtotal: (Modernization / New Construction) $0$8,675,537 $0 $0 $0 $8,675,537

Total: $246,655$12,000,000 $0 $0 $226,708 $11,753,345
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Network Telecom Technology and Security ProjectsDRAFT 9/18/2012

$0$400,000 $0 $0 $0 $400,000Coronado ES Technology
$0$400,000 $0 $0 $0 $400,000Highland ES Technology
$0$400,000 $0 $0 $0 $400,000Fairmont ES Technology
$0$400,000 $0 $0 $0 $400,000Stege ES Technology
$0$400,000 $0 $0 $0 $400,000Valley View ES Technology
$0$400,000 $0 $0 $0 $400,000Wilson ES Technology
$0$800,000 $0 $0 $0 $800,000Gompers Technology

$19,484$1,000,000 $0 $0 $19,484 $980,516Pinole Valley HS Technology
$0$500,000 $0 $0 $0 $500,000Richmond HS Technology
$0$300,000 $0 $0 $0 $300,000Hercules Mid/High Technology

$389,883$5,000,000 $0 $0 $389,883 $4,610,117Program Security Cameras
$409,367$10,000,000 $0 $0 $409,367 $9,590,633Totals (Network Telecom Technology E-Rate Projects):
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Furniture and EquipmentDRAFT 9/18/2012

Furniture and Equipment $168,320$400,000 $0 $0 $146,145 $231,680Coronado ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Highland ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Fairmont ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Stege ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Valley View ES
Furniture and Equipment $0$400,000 $0 $0 $0 $400,000Wilson ES
Furniture and Equipment $129,410$800,000 $0 $0 $112,388 $670,590Gompers
Furniture and Equipment $99,845$100,000 $0 $0 $28,883 $155Kennedy HS
Furniture and Equipment $34,473$900,000 $0 $2,110 $36,520 $863,417Pinole Valley HS
Furniture and Equipment $78,095$500,000 $0 $0 $0 $421,905Richmond HS
Furniture and Equipment $0$300,000 $0 $0 $0 $300,000Hercules Mid/High

$510,143$5,000,000 $0 $2,110 $323,936 $4,487,747Totals (Furniture and Equipment):
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Legal/Bond Finance
Bond Issuance $59,401$300,000 $0 $59,401 $240,599

Fiscal Audit $13,000$250,000 $0 $13,000 $237,000

Legal Fees Bond Program $17,309$270,000 $0 $17,309 $252,691

Bond Finance Consultant $0$10,000 $0 $0 $10,000

$89,709$830,000 $0 $89,709 $740,291Legal/Bond Finance Totals:

Master Planning
Master Planning Costs $136,329$290,000 $0 $136,329 $153,671

$136,329$290,000 $0 $136,329 $153,671Master Planning Totals:

Office Expenses
Office Supplies $48,932$50,000 $0 $48,932 $1,068

Security $1,914$55,000 $0 $1,914 $53,086

Office Equipment $4,819$80,000 $0 $4,819 $75,181

Administrative Support Staff $578,512$600,000 $0 $578,512 $21,488

$634,177$785,000 $0 $634,177 $150,823Office Expenses Totals:

Operating Expenses
Travel & Conference $1,768$1,768 $0 $1,768 $0

Legal Advertising $5,993$25,000 $0 $5,993 $19,007

Office Repairs $2,696$5,000 $0 $2,696 $2,304

Postage & Delivery $5,593$50,000 $0 $5,593 $44,407

Printing $130,786$133,232 $0 $130,786 $2,446

Telephone and Fax $20,136$30,000 $0 $20,136 $9,864
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Communications $79,953$80,000 $0 $79,953 $47

$246,924$325,000 $0 $246,924 $78,076Operating Expenses Totals:

Reimbursables
SGI Reimbursables $0$100,000 $0 $0 $100,000

WLC Reimbursables $10,000$50,000 $0 $10,000 $40,000

$10,000$150,000 $0 $10,000 $140,000Reimbursables Totals:

Salaries/Benefits
Engineering Officer $339$400,000 $0 $339 $399,661

Regional Project Planner $21,105$350,000 $0 $21,105 $328,895

Director of Restricted Programs $10,278$250,000 $0 $10,278 $239,722

Director Bond Facilities $16,074$250,000 $0 $16,074 $233,926

Bond Network Planner $11,338$100,000 $0 $11,338 $88,662

Bond Fiscal Fund Supervisor $9,784$254,000 $0 $9,784 $244,216

Administrative Support Staff $12,655$350,000 $0 $12,655 $337,345

Sr. Director of Bond Finance $14,084$350,000 $0 $14,084 $335,916

$95,659$2,304,000 $0 $95,659 $2,208,341Salaries/Benefits Totals:

Specialty Consultants
Technology/Networking Consultant $523,547$690,000 $0 $523,547 $166,453

Community Outreach $0$25,000 $0 $0 $25,000

Cost Estimating, GC Pre-Qualificatio $1,123,695$1,150,000 $0 $1,123,695 $26,305

Demographic Consulting $0$1,000 $0 $0 $1,000

OPSC Consultant $191,508$200,000 $0 $191,508 $8,492
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Performance Auditor $0$200,000 $0 $0 $200,000

Scheduling $1,045,608$1,050,000 $0 $1,045,608 $4,392

$2,884,358$3,316,000 $0 $2,884,358 $431,642Specialty Consultants Totals:

$4,097,156$8,000,000 $0 $4,097,156 $3,902,844Totals (Measure D2010):
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Measure D2010 Deferred Capital Projects

Summary of School

DRAFT 9/18/2012

A B C D E F

Budgeted
Pending 

Commitments
Approved 

Commitments
Approved 

CO's Invoiced
Budget 
Balance

(A - (B + C+ D))

School Project
Collins ES Defered Capital Proj $506,383 $0$491,383 $15,000 $354,003 $0

Grant ES Defered Capital Proj $560,697 $0$560,085 $612 $314,024 $0

Program Defered Capital Proj $1,232,920 $0$0 $0 $0 $1,232,920

$2,300,000 $0$1,051,468 $15,612 $668,027 $1,232,920Totals:
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