
Elementary Schools (A) (B) (C) (D) (E)

Finish 2014 and Earlier

Harbour Way K-8 1 0 0 1 0 1 Sep 2002 $121,639.00 $121,943.92 $121,943.92

Hannah Ranch 1 0 0 5 0 5 Sep 2011 $1,063,812.09 $782,402.34 $1,054,744.32

Madera 1 0 0 11 1 12 Feb 2012 $12,524,010.00 $12,229,288.37 $12,407,505.83

Washington ES 1 0 0 9 0 9 Jun 2012 $15,478,771.00 $15,312,604.86 $15,322,847.00

Ford ES 2 0 0 7 0 7 Oct 2012 $31,642,900.00 $32,031,092.41 $30,847,817.28

Sheldon ES 1 0 0 9 0 9 Jan 2013 $15,291,351.80 $15,089,441.71 $15,236,381.64

Kensington ES 1 0 0 9 0 9 Nov 2013 $19,056,864.00 $19,177,488.01 $19,499,191.47

Grant 1,4 0 0 10 0 10 Dec 2013 $1,893,359.70 $1,805,830.02 $1,945,006.54

King ES 2 0 0 9 0 9 Jan 2014 $25,309,778.00 $23,949,449.87 $25,103,250.91

Bayview ES 1 0 0 14 1 15 Mar 2014 $18,926,097.00 $18,589,288.66 $19,804,800.98

Collins ES 1,4 0 0 8 0 8 May 2014 $1,467,949.56 $1,624,587.81 $1,700,107.26

Tara Hills ES 1 0 0 14 1 15 May 2014 $15,189,441.74 $14,849,271.88 $15,212,613.39

Chavez 1,2 0 0 5 1 6 Jun 2014 $1,221,608.61 $963,187.89 $994,003.44

Peres 2 0 0 14 0 14 Jul 2014 $22,443,686.18 $21,248,757.67 $21,540,945.55

Stewart K-8 1 0 0 13 0 13 Nov 2014 $16,724,195.00 $16,737,036.79 $16,859,968.69

Verde ES 1 0 0 16 0 16 Dec 2014 $16,581,040.00 $16,466,355.83 $16,065,869.06

Sub-Totals: 0 0 154 4 158 $214,936,503.68 $210,978,028.04 $213,716,997.28

Finish 2015

Murphy 1 0 0 11 0 11 Mar 2015 $15,642,288.00 $15,597,280.58 $15,786,363.71

Harding ES 1 0 0 19 1 20 Apr 2015 $22,619,188.24 $22,056,741.48 $22,822,733.70

Montalvin ES 1 0 0 13 0 13 May 2015 $16,975,148.00 $16,127,405.77 $16,813,152.59

Lupine Hills ES 1 0 0 15 0 15 Aug 2015 $15,992,925.51 $15,503,379.69 $15,685,242.26

Ellerhorst ES 1 1 0 11 0 12 Aug 2015 $12,909,131.00 $13,974,032.15 $14,134,294.81

Mira Vista ES 1 0 0 18 0 18 Aug 2015 $16,879,022.00 $16,490,247.11 $16,849,637.95

Lincoln ES 1,3 0 1 9 1 11 Oct 2015 $17,314,352.00 $17,377,436.30 $17,271,000.36

Coronado ES 3 1 1 10 3 15 Nov 2015 $42,778,309.00 $38,889,491.66 $40,964,303.05

Dover ES 2 0 1 8 1 10 Dec 2015 $33,905,107.36 $35,450,215.60 $34,508,280.38

Sub-Totals: 2 3 114 6 125 $195,015,471.11 $191,466,230.34 $194,835,008.81

Finish 2016 and Beyond

Olinda ES 4 0 0 5 1 6 $1,487,149.00 $1,041,083.21 $1,466,989.40

Shannon 4 0 0 4 2 6 $1,670,741.00 $1,288,971.52 $1,631,161.19

Stege ES 4 0 0 6 7 13 $31,792,283.79 $4,446,525.48 $3,287,379.75

Cameron Special Ed. Ctr. 4 0 0 1 1 2 $284,011.67 $41,820.70 $201,644.27

Fairmont ES 4 0 0 3 6 9 $35,246,946.00 $5,605,715.98 $3,950,678.03

Downer ES 2 0 0 13 0 13 $33,423,002.00 $33,117,801.91 $33,404,718.09

Nystrom ES 3 0 1 15 1 17 $49,486,844.00 $44,412,215.09 $31,311,576.08

Ohlone ES 3 0 2 6 4 12 $34,559,046.00 $30,144,875.64 $32,663,054.33

Lake ES 4 0 0 5 2 7 $1,585,712.00 $1,174,632.46 $1,521,641.92

Riverside 1 0 0 10 0 10 $14,839,144.00 $14,406,319.86 $14,611,005.11

Valley View ES 4 1 1 5 4 11 $35,394,192.41 $8,333,173.81 $5,533,446.68

Highland ES 4 0 0 6 5 11 $54,897,830.99 $826,421.76 $1,890,678.83
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Wilson ES 4 0 0 3 5 8 $50,299,584.00 $3,709,647.13 $3,695,262.99

Sub-Totals: 1 4 82 38 125 $344,966,486.86 $148,549,204.55 $135,169,236.67

Group Totals (Elementary): 3 7 350 48 408 $754,918,461.65 $550,993,462.93 $543,721,242.76

Middle Schools (A) (B) (C) (D) (E)

Finish 2014 and Earlier

Hercules Middle 1,2 0 0 3 0 3 Mar 2011 $515,226.00 $698,999.89 $698,999.89

Lovonya De Jean 1 0 0 3 0 3 Jul 2014 $479,697.21 $381,203.77 $727,638.28

Sub-Totals: 0 0 6 0 6 $994,923.21 $1,080,203.66 $1,426,638.17

Finish 2015

Crespi MS 1 0 0 13 0 13 May 2015 $1,568,823.58 $2,092,126.31 $1,419,212.86

Pinole MS 1,2 0 0 13 1 14 Jun 2015 $53,787,136.00 $55,910,191.53 $56,784,637.98

Sub-Totals: 0 0 26 1 27 $55,355,959.58 $58,002,317.84 $58,203,850.84

Finish 2016 and Beyond

Korematsu MS 3 0 1 15 0 16 $70,781,527.00 $65,108,062.76 $55,383,976.83

Helms MS 2 0 0 18 0 18 $88,624,034.00 $81,823,965.43 $83,422,152.38

Sub-Totals: 0 1 33 0 34 $159,405,561.00 $146,932,028.19 $138,806,129.21

Group Totals (Middle): 0 1 65 1 67 $215,756,443.79 $206,014,549.69 $198,436,618.22

High Schools (A) (B) (C) (D) (E)

Finish 2014 and Earlier

Middle College 0 0 1 0 1 Sep 2002 $110,728.00 $110,949.13 $110,949.13

North Campus (AHS) 0 0 2 0 2 Mar 2004 $451,662.00 $205,450.06 $492,569.31

Vista HS (AHS) 1 0 0 3 0 3 Jun 2014 $36,044.00 $881,421.04 $834,356.98

Sub-Totals: 0 0 6 0 6 $598,434.00 $1,197,820.23 $1,437,875.42

Finish 2016 and Beyond

De Anza HS 2,3 1 2 13 0 16 $132,124,320.00 $133,125,471.26 $118,673,065.20

Sylvester Greenwood Acad. & LPS 3 2 1 11 5 19 $78,831,895.00 $81,885,176.37 $78,021,802.71

El Cerrito HS 2,3 0 1 14 4 19 $149,156,352.00 $140,935,306.00 $141,506,596.48

Hercules HS 1,2 0 0 5 4 9 $30,410,028.00 $3,232,802.61 $3,655,805.69

Pinole Valley HS 3 0 2 9 7 18 $186,521,533.97 $36,556,714.15 $35,879,590.24

Richmond HS 4 0 0 17 11 28 $58,297,235.45 $17,603,771.43 $19,246,459.46

Kennedy HS 3 0 3 24 2 29 $38,845,795.00 $34,064,930.86 $34,516,916.50

Sub-Totals: 3 9 93 33 138 $674,187,159.42 $447,404,172.68 $431,500,236.28

Group Totals (High): 3 9 99 33 144 $674,785,593.42 $448,601,992.91 $432,938,111.70

*** Active Schools Total: 6 17 514 82 619 $1,645,460,498.86 $1,205,610,005.53 $1,175,095,972.68
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Closed Schools/Programs (A) (B) (C) (D) (E)

Finish 2014 and Earlier

Delta (De Anza High) 1 0 0 1 0 1 Sep 2002 $152,564.00 $152,226.08 $152,226.08

Kappa (Kennedy High) 1 0 0 1 0 1 Sep 2002 $109,809.00 $109,830.74 $109,830.74

Omega (Richmond High) 1 0 0 1 0 1 Sep 2002 $118,638.00 $118,313.27 $118,313.27

Castro 1 0 0 5 0 5 Apr 2004 $651,957.00 $620,944.25 $620,944.25

El Sobrante 1 0 0 3 0 3 Apr 2004 $505,382.00 $536,230.93 $536,230.93

Adams 1 0 0 4 0 4 Jun 2004 $690,082.00 $691,211.25 $691,211.25

Hercules ES 1 0 0 1 0 1 Sep 2010 $216,685.00 $56,846.72 $56,846.72

Vista Hills ES 1 0 0 8 0 8 Jan 2014 $6,665,275.92 $6,542,982.71 $6,550,495.87

Seaview 1 0 0 4 0 4 Apr 2015 $510,649.00 $828,765.84 $499,115.84

Sub-Totals: 0 0 28 0 28 $9,621,041.92 $9,657,351.79 $9,335,214.95

Group Totals (Closed): 0 0 28 0 28 $9,621,041.92 $9,657,351.79 $9,335,214.95

Administration/Other (A) (B) (C) (D) (E)

Finish 2014 and Earlier

Transitional Learning Center 1 0 0 2 0 2 Sep 2002 $118,020.00 $116,673.07 $116,673.07

Richmond College Prep. Charter 1 0 0 4 0 4 Jan 2007 $4,663,308.00 $4,421,066.30 $4,415,204.00

Fiscal Services-Central Office 0 0 0 0 0 Feb 2014 $2,200,000.00 $0.00 $1,270,087.22

Technology - Operational 0 0 0 4 4 Oct 2015 $19,770,000.00 $0.00 $8,574,481.40

Sub-Totals: 0 0 6 4 10 $26,751,328.00 $4,537,739.37 $14,376,445.69

Finish 2016 and Beyond

Facilities Operations Center 0 0 0 0 0 $0.00 $1,030,915.17 $5,457,730.12

Central Account 0 0 0 16 16 $62,474,746.00 $54,422,109.40 $71,211,837.01

Undistributed 0 0 0 5 5 $6,000,000.00 $0.00 $0.00

Sub-Totals: 0 0 0 21 21 $68,474,746.00 $55,453,024.57 $76,669,567.13

Group Totals (Admin/Other): 0 0 6 25 31 $95,226,074.00 $59,990,763.94 $91,046,012.82

Grand Totals: 6 17 548 107 678 $1,750,307,614.78 $1,275,258,121.26 $1,275,477,200.45

Note:
Project Type Description

1 Renovated

2 Rebuilt

3 Under Construction

4 Waiting to be Rebuilt

Note:
Sub-Project Description

(A) Pre-Construction (includes Planning, Design, Bid and Award)

(B) Construction

(C) Closeout / Complete

(D) Other

(E) Total
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