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2011 Building 2011 Elevator Brake Replacement C 50,395 50,395

Addams Early learning classrooms & office relocation C 11,894,734 15,720,943 3,826,209

Addams Addams Portable Replacement Master Plan D 6,450 6,450

Addams Safety/security - replace existing PA system C 11,165 11,165

Addams Safety/security - additional camera equipment C 33 33

Addams Addams Concrete by Fire Hydrant and Partions in 2 Rooms C 19,650 19,650

Addams Safety/security - intrusion upgrade C 20,055 20,055

Addams Addams Digital Marquee Sign D 175,000 26,294

Addicott Safety/security - additional camera equipment C 33 33

Addicott Addicott Exhaust Fan Upgrades C 21,201 21,201

Addicott Safety/security - battery backup C 53,583 53,583

Adult Transition Program Facility infrastructure improvements - student support space C 15,977 15,977

Adult Transition Program Facility infrastructure improvements - Phase II student support space C 2,613 2,613

Ahwahnee Safety/security - replace existing PA system C 12,083 12,083

Ahwahnee Safety/security - installation of automatic gate C 37,486 37,486

Ahwahnee Ahwahnee Safety & Security Fencing Improvements C 17,525 17,525

Ahwahnee Facility infrastructure improvements - Phase II student support space C 3,558 3,558

Ahwahnee Ahwahnee Phase I Student Support Space Supplement C 4,286 4,286

Ahwahnee Ahwahnee - Music Building Fire Restoration I 600,000 526,850

Ahwahnee Ahwahnee Digital Marquee Sign D 200,000 0

Ahwahnee Facility infrastructure improvements - pavement maintenance C 385,529 385,529

Ahwahnee Facility infrastructure improvements - locker room heater replacement C 317,836 317,836

Ahwahnee Safety/security - intrusion upgrade D 50,000 29,443

Ahwahnee Facility infrastructure improvements - HVAC upgrade in gym D 1,187,500 138,062

Ahwahnee Ahwahnee - MPR Flooring Abatement and Replacement I 330,000 310,622

Anthony Multi-purpose room audio-video system C 79,193 79,193

Anthony Anthony Window Coverings P 8,115 8,700

Anthony Facility infrastructure improvements - pavement maintenance C 76,333 76,333

Anthony Facility infrastructure improvements - replace evaporative coolers in kitchen C 10,038 10,038

Anthony Safety/security - intrusion upgrade D 50,000 27,314

Ayer Facility infrastructure improvements - marquee sign C 46,668 46,668

Ayer Facility infrastructure improvements - exterior painting C 126,574 126,574

Ayer Facility infrastructure improvements - pavement maintenance C 71,371 71,371

Ayer Ayer Siding Replacements C 0 0

Aynesworth Safety/security - install fencing C 174,175 174,175

Aynesworth Multi-purpose room audio-video system C 78,864 78,864

Aynesworth Aynesworth Window Coverings P 4,810 4,810

Aynesworth Aynesworth Digital Marquee Repair C 33,467 33,467
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Aynesworth Safety/security - intrusion upgrade C 14,586 14,586

Aynesworth Aynesworth HVAC and EMS Replacement I 1,562,500 1,430,492

Aynesworth Aynesworth Pavement Maintenance - Playcourts C 35,614 35,614

Baird Safety/security - site and safety access improvements (planning) D 300,000 10,023

Baird Safety/security - install fencing C 98,153 98,153

Baird Facility infrastructure improvements - classroom & nurse's office mods C 7,076 7,076

Baird Facility infrastructure improvements - Phase II student support space C 5,045 5,045

Baird Baird Health Suite Schematic Design D 1,055,000 143,778

Baird Baird Phase II Student Support Space Supplement C 13,767 13,767

Baird Multi-purpose room audio-video system C 70,223 70,223

Baird Safety/security - intrusion upgrade C 180,130 180,130

Baird Baird Irrigation Controller Replacement P 35,000 17,218

Baird Facility infrastructure improvements - admin building HVAC replacement C 19,274 19,274

Baird Baird Gym AV Upgrades P 80,000 222

Baird Facility infrastructure improvements - HVAC Replacement I 2,030,325 1,536,042

Bakman Safety/security - additional camera equipment C 15,931 15,931

Bakman Facility infrastructure improvements - marquee sign C 51,680 51,680

Bakman Bakman Window Coverings C 5,200 5,200

Bakman Safety/security - intrusion upgrade D 50,000 22,159

Bakman Facility infrastructure improvements - pavement maintenance C 42,816 42,816

Bakman Facility infrastructure improvements - replace AC rooms 2-8 C 613 613

Bakman Balderas Window Coverings P 8,630 8,630

Balderas Safety/security - intrusion upgrade I 244,839 208,933

Bethune Safety/security - intrusion upgrade D 50,000 13,536

Bethune Bethune Portable Replacement P 2,850,000 154,514

Bethune Safety/security - install fencing C 97,853 97,853

Bethune Bethune Window Coverings I 12,240 12,885

Bethune Bethune Shade Structure & Site Renovations D 540,000 188,255

Bethune Bethune Restroom Floor Repairs C 25,245 25,245

Bethune Bethune Building 21 Siding Repair C 21,430 21,430

Bethune Bethune Exterior Painting I 125,000 90,994

Bethune Bethune Portable Classroom Flooring I 150,000 96,088

Birney Early learning classrooms & office relocation (planning) I 485,000 91,481

Birney Birney Portable Replacement P 1,630 3,420

Birney Safety/security - install fencing C 17,430 17,430

Birney Safety/security - installation of automatic gate C 26,827 26,827

Birney Safety/security - additional camera equipment C 33 33

Birney Facility infrastructure improvements - Phase II student support space I 20,000 48,965
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Birney Birney Health Suite Schematic Design D 1,055,000 138,204

Birney Birney Phase II Student Support Space Supplement I 500 1,276

Birney Birney EL Classroom & MPR Master Plan D 100,000 15,761

Birney Facility infrastructure improvements - infant/toddler play space C 0 0

Birney Birney Window Coverings C 18,000 18,000

Birney Facility infrastructure improvements - pavement maintenance C 66,621 66,621

Birney Facility infrastructure improvements - flooring and wall finishes C 170,597 170,597

Birney Facility infrastructure improvements - replace heat exchanger C 10,024 10,024

Birney Safety/security - intrusion upgrade D 50,000 13,500

Bullard Bullard Concession & Restroom Building P 0 0

Bullard Safety/security - install fencing C 89,588 89,588

Bullard Safety/security - additional camera equipment C 86,812 86,812

Bullard Facility infrastructure improvements - Phase II student support space C 3,528 3,528

Bullard Bullard Pool Shade Structure I 318,750 332,810

Bullard Bullard Window Coverings P 145,000 0

Bullard Bullard Digital Marquee Sign D 190,000 108,684

Bullard Safety/security - intrusion upgrade C 258,807 258,807

Bullard Safety/security - south gym locking system improvements C 26,655 26,655

Bullard Bullard Irrigation Controller Replacement P 17,400 7,272

Bullard Facility infrastructure improvements - pool heater & chemical control systems C 381,375 381,375

Bullard Facility infrastructure improvements - sewer main replacement C 298,959 298,959

Bullard Facility infrastructure improvements - replace HVAC in gym C 4,273,644 4,273,644

Bullard Exterior Paint C 481,092 481,092

Bullard Bullard Interior Paint at Boy's Locker Room C 55,545 55,545

Bullard Bullard Snack Bar Flooring Replacement C 20,867 20,867

Bullard Bullard Pool Pole Lights LED Upgrade I 60,000 24,690

Bullard Talent Safety/security - additional camera equipment C 18,947 18,947

Bullard Talent Facility infrastructure improvements - student support space C 468,334 468,334

Bullard Talent Facility infrastructure improvements - Phase II student support space C 4,117 4,117

Bullard Talent Facility infrastructure improvements - marquee sign C 107,155 107,155

Bullard Talent Facility infrastructure improvements - pavement maintenance C 121,997 121,997

Bullard Talent Bullard Talent HVAC Replacement D 3,978,910 123,943

Burroughs Facility infrastructure improvements - Phase II student support space C 3,486 3,486

Burroughs Burroughs Phase I Student Support Space Supplement C 10,167 10,167

Burroughs Facility infrastructure improvements - marquee sign C 43,056 43,056

Burroughs Facility infrastructure improvements - play structure C 1,011,370 1,011,370

Burroughs Safety/security improvements - repair fire alarm pathway to portable classrooms C 13,404 13,404

Burroughs Burroughs Fire Alarm Upgrade P 1,426,499 0
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Calwa Calwa Early Learning Bulding Master Plan D 15,000 15,000

Calwa Safety/security - additional camera equipment C 13,545 13,545

Calwa Safety/security - site and safety access improvements (planning) D 2,000,000 137,953

Calwa Multi-purpose room audio-video system C 70,468 70,468

Calwa Facility infrastructure improvements - upgrade HVAC in kitchen C 196,134 196,134

Calwa Facility infrastructure improvements - pavement maintenance C 33,622 33,622

Calwa Safety/security - intrusion upgrade C 180,705 180,705

Calwa Calwa Building 20 Siding Replacement P 20,470 20,470

Calwa Calwa HVAC and EMS Replacement I 2,625,000 2,200,344

Cambridge Facility infrastructure improvements - student support space C 4,982 4,982

Cambridge Facility infrastructure improvements - Phase II student support space C 3,523 3,523

Cambridge Cambridge Phase II Student Support Space Supplement C 247,254 247,254

Cambridge Facility infrastructure improvements - pavement maintenance C 145,782 145,782

Cambridge Cambridge Intrusion Upgrade P 209,000 36

Centennial Safety/security - install fencing C 139,658 139,658

Centennial Safety/security - additional camera equipment C 19,706 19,706

Centennial Safety/security - install fencing C 8,308 8,308

Centennial Facility infrastructure improvements - pavement maintenance C 27,179 27,179

Centennial Safety/security - intrusion upgrade D 50,000 13,500

Centennial Centennial Install 4 Ton RTU F C 24,287 24,287

Chavez Adult School Safety/security - installation of automatic gate C 53,952 53,952

Chavez Adult School Facility infrastructure improvements - marquee sign C 8,526 8,526

Chavez Adult School Chavez Adult Irrigtion Controller Replacement P 12,500 4,861

Chavez Adult School Safety/security - intrusion upgrade I 78,000 34,890

College Career Readiness Facility infrastructure improvements - roofing assessment C 3,654 3,654

Columbia New classrooms C 8,919,402 8,919,402

Columbia Multi-purpose room audio-video system C 74,038 74,038

Columbia Facility infrastructure improvements - pavement maintenance C 33,602 33,602

Columbia Facility infrastructure improvements - replace HVAC unit in library C 12,687 12,687

Columbia Facility infrastructure improvements - exterior painting C 115,353 115,353

Computech Safety/security - fencing around playfield C 142,968 142,968

Computech Facility infrastructure improvements - student support space C 24,002 24,002

Computech Facility infrastructure improvements - Phase II student support space C 12,563 12,563

Computech Computech Phase II Student Support Space Supplement I 547,800 499,527

Computech Multi-purpose room audio-video system C 80,722 80,722

Computech Facility infrastructure improvements - upgrade HVAC in classroom 301 C 234,711 234,711

Computech Facility infrastructure improvements - play area lighting C 23,939 23,939

Computech Safety/security - intrusion upgrade D 50,000 14,500
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Computech Facility infrastructure improvements - pavement maintenance C 13,199 13,199

Computech Facility infrastructure improvements - HVAC Replacement C 23,099 23,099

Cooper Safety/security - single point of entry D 750,000 77,264

Cooper Safety/security - additional camera equipment C 24,701 24,701

Cooper Facility infrastructure improvements - student support space I 50,000 50,316

Cooper Facility infrastructure improvements - Phase II student support space C 43,753 43,753

Cooper Cooper Health Suite Design D 1,055,000 194,557

Cooper Cooper Phase II Student Support Space Supplement C 3,205 3,205

Cooper Facility infrastructure improvements - pavement maintenance C 79,231 79,231

Cooper Safety/security - intrusion upgrade I 50,000 14,500

Dailey Safety/security - install fencing I 255,000 289,701

Dailey Dailey Digital Marquee Sign D 200,000 0

Dailey Dailey Cafeteria HVAC C 1,335,911 1,335,911

Dailey Safety/security - intrusion upgrade I 50,000 13,500

Dailey Safety/security - replace existing PA system C 15,359 15,359

Districtwide District Wide Facility Roofing Assessment I 180,000 177,000

Del Mar Interim housing I 2,677,000 3,239,797

Del Mar Early learning classrooms & library/admin office modernization I 10,021,814 13,074,314 4,500,686

Del Mar Del Mar Portable Replacement Master Plan D 12,495 12,495

Del Mar Multi purpose room reconstruction I 8,057,085 7,778,389

Del Mar Facility infrastructure improvements - student support space C 3,801 3,801

Del Mar Multi-purpose room audio-video system C 0 0

Del Mar Del Mar Window Coverings C 2,700 2,700

Del Mar Safety/security - intrusion upgrade I 204,000 32,078

Del Mar Del Mar Building 8 Siding Repair P 19,890 19,890

Dewolf Facility infrastructure improvements - Phase II student support space C 7,028 7,028

Duncan CTE Health Science building C 7,991,027 10,991,027 3,000,000

Duncan Design concept for Fulton/Millbrook move to Duncan campus C 7,217 7,217

Duncan Safety/security - additional camera equipment C 76,288 76,288

Duncan Facility infrastructure improvements - marquee sign C 146,872 146,872

Duncan Facility infrastructure improvements - pavement maintenance C 43,629 43,629

Duncan Facility infrastructure improvements - electrical upgrade C 416,297 416,297

Duncan Duncan Rm 15 Install Ductless Split I 13,909 12,644

Duncan Facility infrastructure improvements - hallway lighting replacement C 84,045 84,045

E Street Safety/security - install fencing C 609,140 609,140

Early Learning Convert Cambridge to Early Learning D 4,850,000 607,982

Eaton Facility infrastructure improvements - pavement maintenance C 105,037 105,037

Eaton Facility infrastructure improvements - exterior painting C 97,951 97,951
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Eaton Safety/security - Install fence & automatic gates at staff parking lot I 75,000 22,850

Easterby Safety/security - additional camera equipment C 23,923 23,923

Easterby Safety/security - install fencing I 170,000 262,990

Easterby Multi-purpose room audio-video system C 74,341 74,341

Easterby Facility infrastructure improvements - marquee sign C 30,568 30,568

Easterby Easterby Window Coverings C 14,500 14,500

Easterby Safety/security - intrusion upgrade I 50,000 24,609

Edison CTE Architecture/Engineering, Health Science, Communication building I 19,042,821 23,359,821 6,307,179

Edison Edison Gym Modernization I 3,222,424 142,288

Edison Safety/security - additional camera equipment C 62,768 62,768

Edison Facility infrastructure improvements - athletic training room remodel C 67,774 67,774

Edison Facility infrastructure improvements - Phase II student support space C 41,026 41,026

Edison Edison Phase I Student Support Space Supplement C 60,743 60,743

Edison Facility infrastructure improvements - track and field complex scoreboard C 25,272 25,272

Edison Facility infrastructure improvements - misc ballfield upgrades C 1,682,930 1,682,930

Edison Edison Computech Window Coverings C 1,650 1,650

Edison Edison Window Coverings C 24,950 24,950

Edison Edison Central Plant Cooling Tower Replacement P 1,062,500 85,000

Edison Edison Single Point of Entry Design Assessment P 0 0

Edison Facility infrastructure improvements - roof hatch replacement C 20,776 20,776

Edison Safety/security - intrusion upgrade I 229,000 61,375

Edison Facility infrastructure improvements - hallway lighting replacement C 92,795 92,795

Edison Facility infrastructure improvements - exterior painting C 636,618 636,618

Education Center Education Center - Lobby Remodel Phase 1 C 111,529 111,529

Education Center Facility infrastructure improvements - replace flooring, electrical & data cable C 348,511 348,511

Education Center Facility infrastructure improvements - sewer main replacement C 0 0

Education Center Annex Interior Finish Upgrades I 940,000 853,988

Education Center Annex Ed Center Annex Lighting Improvement C 49,946 49,946

Edison Facility infrastructure improvements - electrical upgrade in basement P 55,000 36

Ericson Ericson Portable Replacement Master Plan D 2,800 7,300

Ericson Cafeteria reconstruction C 7,206,366 7,206,366

Ericson Ericson Window Coverings C 24,900 24,900

Ericson Safety/security - intrusion upgrade D 50,000 10,052

Ericson Facility infrastructure improvements - EMS replacement entire campus I 687,500 407,259

Ewing Ewing Window Coverings C 8,500 8,500

Ewing Ewing Portable Replacement P 2,850,000 173,105

Expanded Learning Expanded Learning RTU Change Out C 24,111 24,111

Facilities Facilities Master Plan C 608,937 608,937
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Farber Campus New classroom facility - Francine & Murray Farber Educational Facility C 11,619,595 11,619,595

Farber Campus Facility infrastructure improvements - building A & B improvements (office space) I 10,357,000 10,481,294

Farber Campus E-Learn portable classrooms & restroom P 0 0

Farber Campus Demolish south building B and replace with new office building P 0 0

Farber Campus Farber South Bulding B Mod C 0 0

Figarden Figarden Portable Replacement P 3,000,000 172,376

Figarden Facility infrastructure improvements - Phase II student support space C 3,056 3,056

Figarden Figarden Phase II Student Support Space Supplement C 147,140 147,140

Figarden Facility infrastructure improvements - pavement maintenance C 74,621 74,621

Figarden Facility infrastructure improvements - replace HVAC unit Admin office C 10,800 10,800

Figarden Facility infrastructure improvements - MPR roof replacement C 36 36

Fiscal Fiscal Services Workstation Replacement D 0 218,119

Fort Miller Facility infrastructure improvements - pavement maintenance C 114,024 114,024

Fort Miller Facility infrastructure improvements - replace chiller compressor C 9,683 9,683

Fort Miller Facility infrastructure improvements - recarpet library C 29,957 29,957

Fort Miller Safety/security - intrusion upgrade I 234,000 34,581

Fort Miller Facility infrastructure improvements - pavement maintenance C 14,011 14,011

Fort Miller Gym Floor Refinishing C 44,989 44,989

Fort Miller Safety/security - additional camera equipment C 23,977 23,977

Fort Miller Facility infrastructure improvements - Phase II student support space C 2,636 2,636

Fort Miller Fort Miller Phase I Student Support Space Supplement C 1,999 1,999

Fort Miller Facility infrastructure improvements - upgrade HVAC in classroom 36 C 176,748 176,748

Fort Miller Fort Miller Window Coverings C 51,000 51,000

Fremont Safety/security - additional camera equipment C 20,175 20,175

Fremont Safety/security - install fencing C 189,450 189,450

Fremont Fremont ESSER Supplement HVAC/EMS Upgrade C 1,099 1,099

Fremont Facility infrastructure improvements - pavement maintenance C 260,575 260,575

Fremont Facility infrastructure improvements - exterior painting C 121,859 121,859

Fremont Fremont Building 26 Siding Repair C 19,870 19,870

Fremont Safety/security - intrusion upgrade D 50,000 13,500

Fremont Fremont HVAC/EMS Replacement C 4,800 4,800

Fresno Safety/security - installation of automatic gate C 49,541 49,541

Fresno Safety/security - additional camera equipment C 46,451 46,451

Fresno Safety/security - additional camera equipment C 50,058 50,058

Fresno Auxiliary gym including tennis courts I 13,100,000 9,772,231

Fresno Athletic facility improvements - multi sport field scoreboard C 35,013 35,013

Fresno Athletic facility improvements - football and track lighting C 116,990 116,990

Fresno Facility infrastructure improvements - replace pool heaters and pump D 2,257,500 2,000,696
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Fresno Athletic facility improvements - ballfield scoreboard C 381,798 381,798

Fresno Fresno High Maintenance Building C 137,767 137,767

Fresno Fresno High Master Plan P 50,000 742

Fresno Fresno High Cafeteria P 21,000,000 47,459

Fresno Athletic facility improvements - replace pool scoreboard and timing equipment C 48,994 48,994

Fresno Safety/security - replace existing built-in locks at girls & boys locker rooms C 58,319 58,319

Fresno Facility infrastructure improvements - pavement maintenance C 64,034 64,034

Fresno Facility infrastructure improvements - pool lighting retrofit C 15,131 15,131

Fulton School Facility infrastructure improvements - student support space C 19,120 19,120

Fulton School Facility infrastructure improvements - Phase II student support space C 2,580 2,580

Fulton School Fulton Fume Hood Improvements P 27,000 0

Fulton School Facility infrastructure improvements - exterior painting C 21,292 21,292

Gaston MS Facility infrastructure improvements - student support space C 26,861 26,861

Gaston MS Facility infrastructure improvements - Phase II student support space C 3,834 3,834

Gaston MS Gaston Phase II Student Support Space Supplement C 190,646 190,646

Gaston MS Gaston Window Coverings C 5,750 5,750

Gaston MS Safety/security - intrusion upgrade C 18,312 18,312

Gaston MS Gaston Exterior Painting I 450,000 323,569

Gibson Safety/security - additional camera equipment C 20,996 20,996

Gibson Safety/security - install fencing C 39,939 39,939

Gibson Safety/security - install fencing C 286,323 286,323

Gibson Facility infrastructure improvements - Phase II student support space C 3,443 3,443

Gibson Facility infrastructure improvements - relocate nurse's office C 14,656 14,656

Gibson Facility infrastructure improvements - Phase I student support space C 34,773 34,773

Gibson Facility infrastructure improvements - marquee sign C 36,291 36,291

Gibson Gibson Window Coverings C 24,900 24,900

Gibson Gibson Irrigation Controller Replacement P 11,000 4,452

Gibson Safety/security - intrusion upgrade C 13,500 13,500

Gibson Gibson Infrastructure Replacement P 1,600,000 154

Gibson Facility infrastructure improvements - pavement maintenance C 60,459 60,459

Gibson Facility infrastructure improvements - wheelchair lift replacement C 33,699 33,699

Gibson Gibson HVAC Equipment Replacement I 1,568,750 1,320,108

Greenberg Greenberg Window Coverings I 16,750 16,750

Greenberg Safety/security - intrusion upgrade I 247,514 210,843

Greenberg Facility infrastructure improvements - pavement maintenance C 122,982 122,982

Hamilton Facility infrastructure improvements - remodel restroom for accessibility C 19,494 19,494

Hamilton Safety/security - install fencing I 193,000 95,882

Hamilton Facility infrastructure improvements - marquee sign C 106,560 106,560
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Hamilton Facility infrastructure improvements - exterior painting C 187,146 187,146

Hamilton Facility infrastructure improvements - pavement maintenance C 51,681 51,681

Hamilton Facility infrastructure improvements - wheelchair lift replacement C 50,441 50,441

Hamilton Facility infrastructure improvements - replace heat pump C 18,129 18,129

Hamilton Facility infrastructure improvements - HVAC upgrade in gym D 1,062,500 109,409

Heaton Safety/security - single point of entry C 67,796 67,796

Heaton Safety/security - additional camera equipment C 20,790 20,790

Heaton Safety/security - install fencing C 19,992 19,992

Heaton Facility infrastructure improvements - student support space C 78,056 78,056

Heaton Facility infrastructure improvements - Phase II student support space C 3,560 3,560

Heaton Heaton Confidential Space Furniture C 110,537 110,537

Heaton Facility infrastructure improvements - marquee sign C 65,851 65,851

Heaton Heaton Window Coverings C 6,500 6,500

Heaton Safety/security - intrusion upgrade I 244,422 200,180

Heaton Heaton Building 26 Siding Replacements P 19,870 19,870

Hidalgo Safety/security - additional camera equipment C 17,826 17,826

Hidalgo Multi-purpose room audio-video system C 82,618 82,618

Hidalgo Hidalgo Window Coverings C 13,500 13,500

Hidalgo Safety/security - intrusion upgrade I 252,400 219,865

Hidalgo Hidalgo Pavement Maintenance I 325,000 279,375

Holland Safety/security - single point of entry D 1,300,000 307,275

Holland Safety/security - additional camera equipment C 23,883 23,883

Holland Facility infrastructure improvements - staff office spaces C 38,185 38,185

Holland Facility infrastructure improvements - marquee sign C 24,056 24,056

Holland Facility infrastructure improvements - pavement maintenance C 20,800 20,800

Holland Holland Portable Classroom Lighting Replacement I 40,000 27,916

Homan Safety/security - additional camera equipment C 14,311 14,311

Homan Homan Window Coverings C 4,500 4,500

Homan Safety/security - install fencing I 170,000 210,424

Homan Safety/security - intrusion upgrade I 242,014 201,483

Homan Homan Building 40 Siding Repair P 22,290 22,290

Hoover Facility infrastructure improvements - install restroom partitions C 17,953 17,953

Hoover Safety/security - additional camera equipment C 64,460 64,460

Hoover Hoover Master Plan D 70,000 65,000

Hoover Purchase Hoover Portable X160 C 229,535 229,535

Hoover Library/Student Union modernization & expansion C 7,572,317 7,572,317

Hoover Facility infrastructure improvements - Phase II student support space C 3,678 3,678

Hoover Hoover Admin Modernization P 637,500 286,500
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Hoover Athletic facility improvements - multi sport field scoreboard C 40,097 40,097

Hoover Athletic facility improvements - ballfield scoreboard C 346,131 346,131

Hoover Hoover Administration Building Replacement P 7,000,000 1,245

Hoover Facility infrastructure improvements - exterior hallway lighting C 101,224 101,224

Hoover Safety/security - intrusion upgrade I 263,600 69,569

Hoover Facility infrastructure improvements - Main Office Flooring Replacement C 315,820 315,820

Hoover Hoover Exterior Painting I 860,000 583,339

JE Young Facility infrastructure improvements - student support space C 23,922 23,922

Jackson Safety/security - single point of entry C 59,890 59,890

Jackson Safety/security - additional camera equipment C 18,537 18,537

Jackson Jackson Window Coverings C 2,200 2,200

Jackson Facility infrastructure improvements - HVAC replacement in portable classrooms C 44,778 44,778

Jackson Safety/security - intrusion upgrade C 24,994 24,994

Jackson Facility infrastructure improvements - pavement maintenance C 83,303 83,303

Jackson Facility infrastructure improvements - pavement maintenance C 56,800 56,800

Jefferson Safety/security - fencing at school entry and kindergarten area C 28 28

Jefferson Facility infrastructure improvements - pavement maintenance C 59,370 59,370

Jefferson Facility infrastructure improvements - pavement maintenance C 53,874 53,874

Jefferson Facility infrastructure improvements - replace flooring C 709 709

King Multi-purpose room audio-video system C 75,027 75,027

King King Window Coverings C 5,000 5,000

King King Master Plan P 100,000 0

King Facility infrastructure improvements - pavement maintenance C 101,553 101,553

King King Repair Irrigation Pump Power C 17,563 17,563

Kings Canyon Safety/security - additional camera equipment C 15,747 15,747

Kings Canyon Safety/security - site and safety access improvements (planning) P 300,000 3,247

Kings Canyon Facility infrastructure improvements - Phase II student support space C 0 0

Kings Canyon Facility infrastructure improvements - upgrade HVAC in classrooms 45 & 46 C 332,243 332,243

Kings Canyon Facility infrastructure improvements - pavement maintenance C 147,531 147,531

Kings Canyon Safety/security - replace existing PA system C 13,634 13,634

Kings Canyon Safety/security - intrusion upgrade D 228,000 34,581

Kings Canyon Facility infrastructure improvements - EMS replacement in gym C 0 0

Kirk Safety/security - additional camera equipment C 12,664 12,664

Kirk Safety/security - master plan of site security projects P 60,000 3,060

Kirk Confidential student support space C 47,059 47,059

Kirk Facility infrastructure improvements - Phase II student support space C 3,631 3,631

Kirk Kirk Phase II Student Support Space Supplement C 9,084 9,084

Kirk Multi-purpose room audio-video system C 70,396 70,396
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Kirk Facility infrastructure improvements - irrigation separation C 29 29

Kirk Athletic facility improvements - ballfield improvements C 0 0

Kirk Kirk Window Coverings C 48,108 48,108

Kirk Facility infrastructure improvements - pavement maintenance C 46,914 46,914

Kirk Safety/security - intrusion upgrade C 180,028 180,028

Kirk Facility infrastructure improvements - pavement maintenance C 67,932 67,932

Kisling Kisling Dispatch Relocation D 155,000 19,857

Kisling Kisling Site Fencing Improvements D 281,324 33,591

Kratt Portable classrooms C 703,363 703,363

Kratt Safety/security - additional camera equipment C 33 33

Kratt Safety/security - install fencing C 48,934 48,934

Kratt Facility infrastructure improvements - student support space C 39,244 39,244

Kratt Facility infrastructure improvements - Phase II student support space C 4,398 4,398

Kratt Facility infrastructure improvements - kindergarten play structure I 600,000 525,390

Kratt Facility infrastructure improvements - exterior painting C 116,224 116,224

Kratt Safety/security - intrusion upgrade I 330,000 28,779

Kratt Safety/security - replace existing PA system D 30,000 16,179

Kratt Facility infrastructure improvements - hydronic piping C 314,252 314,252

Lane Lane Portable Replacement P 1,800,000 167,960

Lane Lane Master Plan P 100,000 0

Lane Safety/security - replace existing PA system C 11,165 11,165

Lane Safety/security - additional camera equipment C 16,859 16,859

Lane Safety/security - intrusion upgrade I 50,000 24,609

Lane Facility infrastructure improvements - pavement maintenance C 60,392 60,392

Lane Lane Irrigation Controller Replacement P 23,000 10,204

LaVera La Vera  Kitchen Install Heat Pump P 494,000 51,500

Lawless Facility infrastructure improvements - pavement maintenance C 59,121 59,121

Lawless Facility infrastructure improvements - exterior painting C 133,833 133,833

Leavenworth Leavenworth Portable Replacement P 1,500,000 151,080

Leavenworth Safety/security - locking system improvements C 43,404 43,404

Leavenworth Safety/security - intrusion upgrade I 50,000 36,476

Leavenworth Facility infrastructure improvements - pavement maintenance C 38,280 38,280

Leavenworth Leavenworth Replace Ductless Split in Server Room P 19,382 17,616

Leavenworth Leavenworth Pavement Maintenance I 315,000 231,279

Leavenworth Leavenworth Window Coverings C 3,000 3,000

Lincoln Safety/security - additional camera equipment C 22,006 22,006

Lincoln Lincoln Digital Marquee Sign D 200,000 613

Lincoln Facility infrastructure improvements - pavement maintenance C 66,951 66,951
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Lincoln Safety/security - intrusion upgrade I 168,000 28,055

Lowell Safety/security - additional camera equipment C 18,568 18,568

Lowell Safety/security - install fencing C 234,777 234,777

Lowell Multi-purpose room audio-video system C 63,777 63,777

Lowell Lowell HVAC & EMS Upgrade ESSER Supplement C 1,237 1,237

Lowell Facility infrastructure improvements - pavement maintenance C 12,489 12,489

Lowell Safety/security - intrusion upgrade I 198,000 33,581

Lowell Safety/security - replace existing PA system I 30,000 15,974

Malloch Safety/security - install fencing C 84,835 84,835

Malloch Multi-purpose room audio-video system C 85,506 85,506

Malloch Facility infrastructure improvements - play structure C 664,818 664,818

Malloch Malloch Window Coverings C 5,780 5,780

Malloch Facility infrastructure improvements - pavement maintenance C 59,121 59,121

Malloch Malloch Irrigation Controller Replacement P 8,900 3,636

Malloch Facility infrastructure improvements - exterior painting C 112,752 112,752

Malloch Safety/security - intrusion upgrade I 192,000 29,483

Malloch Facility infrastructure improvements - classroom HVAC replacement C 16,787 16,787

Malloch Malloch Digital Marquee Sign D 175,000 121,682

Manchester Safety/security - additional camera equipment C 16,231 16,231

Manchester Facility infrastructure improvements - Phase II student support space C 3,930 3,930

Manchester Manchester Window Coverings C 39,100 39,100

Manchester Manchester MPR AV Upgrade P 45,000 464

Manchester Manchester ESSER Supplement HVAC EMS Replacement C 11,855 11,855

Manchester Facility infrastructure improvements - pavement maintenance C 86,099 86,099

Manchester Safety/security - intrusion upgrade I 234,000 30,083

Manchester Manchester Digital Marquee Sign D 175,000 115,335

Mayfair Multi-purpose room audio-video system C 73,673 73,673

Mayfair Mayfair Window Coverings C 2,950 2,950

Mayfair Safety/security - intrusion upgrade I 251,640 208,816

Mayfair Facility infrastructure improvements - pavement maintenance C 83,134 83,134

Mayfair Facility infrastructure improvements - boiler re-tube C 12,498 12,498

Mayfair Facility infrastructure improvements - hallway lighting replacement C 50,553 50,553

Mayfair Mayfair Infrastructure Replacement D 1,845,000 189,308

Mayfair Mayfair Playground Replacement I 1,600,000 1,580,070

Mayfair Mayfair Digital Marquee Sign D 175,000 26,294

Mayfair Mayfair HVAC Equipment Replacement I 1,781,250 1,631,632

McCardle Safety/security - replace existing PA system C 11,165 11,165

McCardle Safety/security - additional camera equipment C 24,800 24,800
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McCardle Facility infrastructure improvements - Phase II student support space C 3,681 3,681

McCardle McCardle Phase II Student Support Space Supplement C 39,908 39,908

McCardle McCardle Window Coverings C 6,000 6,000

McCardle Centennial Window Coverings C 18,610 18,610

McCardle McCardle Primary & Kinder Playground Replacement P 1,180,000 55,000

McCardle Facility infrastructure improvements - pavement maintenance C 213,653 213,653

McLane Facility infrastructure improvements - restroom partitions C 5,035 5,035

McLane Safety/security - additional PA speakers at gym C 9,523 9,523

McLane Safety/security - additional camera equipment C 80,601 80,601

McLane Facility infrastructure improvements - student support space C 5,039 5,039

McLane Facility infrastructure improvements - Phase II student support space C 6,093 6,093

McLane Auxiliary gym including tennis courts I 18,600,000 14,062,135

McLane Facility infrastructure improvements - marquee sign C 144,704 144,704

McLane Safety/security - intrusion upgrade C 195,061 195,061

McLane Facility infrastructure improvements - replace HVAC units in library C 26,023 26,023

McLane Facility infrastructure improvements - pavement maintenance C 397,658 397,658

McLane McLane Irrigation Controller Replacement P 10,000 3,636

McLane Facility infrastructure improvements - Heat Pump Replacement C 176 176

McLane McLane Stadium LED Lighting Upgrade D 675,000 391,775

Muir Muir Portable Replacement P 1,500,000 133,433

Muir Safety/security - install fencing I 242,000 345,100

Muir Facility infrastructure improvements - pavement maintenance C 140,269 140,269

Muir Safety/security - additional camera equipment C 23,000 23,000

Muir Muir Preschool Heat Pump C 10,712 10,712

Muir Muir - MPR Floor Finishing C 63,202 63,202

Muir Muir HVAC EMS Replacement ESSER Supplement C 97,264 97,264

Muir Muir Digital Marquee D 175,000 0

Multi-site Safety/security - design single point of entry fencing at 32 sites C 19,267 19,267

Multi-site Safety/security - design of additional cameras at HS sites C 12,536 12,536

Multi-site Pocket stadium planning (Bullard, Edison, Fresno, Hoover, Roosevelt) P 6,514 6,514

Multi-site RF01 ESSER Supplement C 347,413 347,413

Multi-site IEEEP Shade Structures - Webster Scan Heaton I 410,006 478,883

Multi-site IEEEP Project Closing Costs I 15,000 32,830

Multi-site RF02 ESSER Supplement I 5,641,397 4,780,897

Multi-site Multi Site HVAC Replacements 2025 I 15,500,000 12,414,552

Multi-site RF05 ESSER Supplement I 59,616 18,040

Multi-site RF10 ESSER Supplement C 54,179 54,179

Multi-site RF15 ESSER Supplement C 95,950 95,950
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Multi-site RF20 ESSER Supplement C 11,197 11,197

Multi-site RF25 ESSER Supplement C 105,972 105,972

Multi-site CalSHAPE Construction Management & Oversight I 750,000 603,871

Multi-site Measure H Program Management I 996,600 0

Norseman Norseman EL Classroom Master Plan D 15,000 15,000

Norseman New admin office, library renovation, site/security improvements (planning) D 400,000 127,014

Norseman Safety/security - additional camera equipment C 33 33

Norseman Multi-purpose room audio-video system C 29,302 29,302

Norseman Facility infrastructure improvements - accessibility improvements C 248,204 248,204

Norseman Facility infrastructure improvements - marquee sign C 48,830 48,830

Norseman Norseman Window Coverings C 12,500 12,500

Norseman Facility infrastructure improvements - pavement maintenance C 58,871 58,871

Norseman Safety/security - intrusion upgrade D 228,000 13,536

Nutrition Center Facility infrastructure improvements - Lighting Upgrade C 24,935 24,935

Nutrition Center Nutrition Center Pavement Maintenance P 70,000 15,390

Olmos Multi-purpose room audio-video system D 60,000 27,527

Olmos Olmos Window Coverings C 17,000 17,000

Olmos Facility infrastructure improvements - pavement maintenance C 95,971 95,971

Olmos Safety/security - intrusion upgrade I 50,000 21,467

Olmos Safety/security - replace existing PA system I 30,000 16,589

Olmos Facility Infrastructure Improvements Mini Split Replacement C 23,402 23,402

Olmos Olmos Digital Marquee Sign D 175,000 26,588

Parent University Safety/security - additional camera equipment C 15,325 15,325

Parent University JE Young Conversion to Parent University P 894,108 1,074

Patino Safety/security - additional camera equipment C 64,402 64,402

Patino Facility infrastructure improvements - front entry signage C 5,827 5,827

Phoenix Elementary Safety/security - additional camera equipment C 12,875 12,875

Phoenix Elementary Phoenix Elementary Bldg 6 Siding Replacements P 20,965 20,965

Phoenix Elementary Facility infrastructure improvements - replace heat pump C 17,945 17,945

Phoenix Secondary Safety/security - additional camera equipment C 10,300 10,300

Phoenix Secondary Phoenix Secondary Replace 13 RTU Pumps C 174,487 174,487

Phoenix Secondary Phoenix Elem Patio Replacement P 56,900 56,900

Powers-Ginsburg Powers Portable Replacement P 1,600,000 141,402

Powers-Ginsburg Safety/security - install fencing C 113,390 113,390

Powers-Ginsburg Safety/security - additional camera equipment C 24,975 24,975

Powers-Ginsburg Facility infrastructure improvements - student support space C 6,186 6,186

Powers-Ginsburg Facility infrastructure improvements - pavement maintenance C 64,007 64,007

Purchasing Quality Bidders Software Renewal I 125,000 45,045
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Purchasing Purchasing - Replace Heat Pump 2 P 27,300 24,815

Pyle Master plan for portable classrooms P 60,000 0

Pyle Safety/security - additional camera equipment C 24,988 24,988

Pyle Multi-purpose room audio-video system C 75,642 75,642

Pyle Facility infrastructure improvements - marquee sign C 23,962 23,962

Pyle Facility infrastructure improvements - pavement maintenance C 16,191 16,191

Pyle Safety/security - intrusion upgrade I 246,000 33,346

Rata Facility infrastructure improvements - play equipment C 43,138 43,138

Rata Facility infrastructure improvements - pavement maintenance C 82,613 82,613

Rata Rata Irrigation Controller Replacement P 8,700 3,228

Rata Safety/security - battery backup C 52,246 52,246

Rata Rata Pavement Maintanence C 77,392 77,392

Robinson Facility infrastructure improvements - student support space C 541,297 541,297

Robinson Facility infrastructure improvements - Phase II student support space C 18,806 18,806

Robinson Facility infrastructure improvements - pavement maintenance C 51,765 51,765

Roeding Roeding Portable Replacement P 850,000 98,720

Roeding Facility infrastructure improvements - pavement maintenance C 36,978 36,978

Roeding Safety/security - intrusion upgrade I 216,000 30,818

Roeding Admin office renovations & site/security improvements (planning) C 2,859,550 2,859,550

Roeding Safety/security - additional camera equipment C 24,998 24,998

Roeding Roosevelt HVAC & Chiller Replacement P 3,625,000 207,610

Roosevelt Facility infrastructure improvements - pavement maintenance C 67,402 67,402

Roosevelt Facility infrastructure improvements - replace water fountain equipment C 9,276 9,276

Roosevelt Safety/security - intrusion upgrade I 279,000 81,970

Roosevelt Facility infrastructure improvements - replace Folklorico dance floor C 51,273 51,273

Roosevelt Roosevelt Irrigation Improvements I 23,000 19,166

Roosevelt Facility infrastructure improvements - sewer main replacement C 183,999 183,999

Roosevelt Roosevelt - installation of 2 hydration stations C 18,787 18,787

Roosevelt Safety/security - additional camera equipment C 77,198 77,198

Roosevelt Library modernization I 6,300,000 6,095,591

Roosevelt West Hall access & student support improvements I 12,500,000 11,602,219

Roosevelt Theater improvements I 5,300,000 5,273,881

Roosevelt Interim housing for student support space and library projects C 1,463,831 1,463,831

Roosevelt Facility infrastructure improvements - Phase II student support space C 3,525 3,525

Roosevelt Roosevelt Auxiliary Gym and Tennis Court Expansion D 16,000,000 970,949

Roosevelt Athletic facility improvements - multi sport field scoreboard C 29,029 29,029

Roosevelt Facility infrastructure improvements - basketball structural supports and backboards C 58,199 58,199

Roosevelt Roosevelt Administration Building Replacement P 7,000,000 2,272
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Rowell Rowell Playground Replacement I 1,380,000 1,264,820

Rowell Rowell Window Coverings I 1,750 1,750

Rowell Safety/security - intrusion upgrade D 50,000 15,249

Scandinavian Facility infrastructure improvements - pavement maintenance C 77,205 77,205

Scandinavian Facility infrastructure improvements - replace HVAC unit in room 23 C 12,995 12,995

Scandinavian Safety/security - replace existing PA system C 13,634 13,634

Scandinavian Safety/security - additional camera equipment C 22,500 22,500

Scandinavian Facility infrastructure improvements - student support space I 150,000 41,039

Scandinavian Facility infrastructure improvements - library improvements C 64,273 64,273

Scandinavian Facility infrastructure improvements - Phase II student support space C 3,438 3,438

Scandinavian Facility infrastructure improvements - remove partition wall C 4,920 4,920

Scandinavian Scandinavian Phase II Student Support Space Supplement I 323,000 363,701

Scandinavian Facility infrastructure improvements - recarpet office C 79,736 79,736

Scandinavian Scandinavian Window Coverings C 14,000 14,000

Scandinavian Facility infrastructure improvements - gym floor resurfacing C 33,467 33,467

Scandinavian Facility infrastructure improvements - Office HVAC Replacement C 176 176

Sequoia Safety/security - installation of automatic gates at parking lot D 80,000 26

Sequoia Facility infrastructure improvements - gym floor resurfacing C 69,403 69,403

Sequoia Facility infrastructure improvements - Phase II student support space C 3,534 3,534

Sequoia Facility infrastructure improvements - electrical upgrade C 40 40

Sequoia Facility infrastructure improvements - pavement maintenance C 54,278 54,278

Sequoia Sequoia Drainage Improvements C 15,005 15,005

Sequoia Facility infrastructure improvements - Dance Room HVAC Replacement I 400,000 491,702

Service Center Service Center Fuel Pump Replacement D 437,500 45,091

Service Center Facility infrastructure improvements - pavement maintenance C 24,289 24,289

Service Center Safety/security - intrusion upgrade I 60,000 31,865

Service Center Facility Infrastructure improvements - Cooler Replacement C 7,814 7,814

Slater Slater Exploratory Space P 60,000 0

Slater Slater Digital Marquee Sign D 200,000 0

Slater Facility infrastructure improvements - pavement maintenance C 74,217 74,217

SPED Facility infrastructure improvements - building remodel C 877,586 877,586

SPED Facility infrastructure improvements - carpet, paint, electrical C 507,537 507,537

Starr Safety/security - additional camera equipment C 33 33

Starr Facility infrastructure improvements - irrigation separation C 29 29

Starr Starr Window Coverings C 35,320 35,320

Starr Facility infrastructure improvements - pavement maintenance C 103,420 103,420

Starr Facility infrastructure improvements - HVAC & EMS replacement I 2,756,000 2,567,915

Storey Safety/security - demolition & removal of portable classrooms C 231,422 231,422
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Storey Facility infrastructure improvements - pavement maintenance C 188,323 188,323

Storey Safety/security - intrusion upgrade C 206,182 206,182

Storey Facility infrastructure improvements - exterior painting C 131,051 131,051

Storey Safety/security - locking system improvements C 30,950 30,950

Storey Facility infrastructure improvements - Loop Pump Replacement C 29,647 29,647

Storey Storey Siding Replacements D 338,030 0

Storey Storey Window Coverings I 10,500 29,750

Sunnyside CTE Health Science building C 2,591,239 5,591,239 3,000,000

Sunnyside Sunnyside CTE Ag Farm Planning P 210,553 130,578

Sunnyside Safety/security - additional camera equipment C 83,398 83,398

Sunnyside Facility infrastructure improvements - Phase II student support space C 4,080 4,080

Sunnyside Athletic facility improvements - stadium synthetic turf and related improvements C 2,206,441 2,206,441

Sunnyside Facility infrastructure improvements - upgrade HVAC in training room C 123,645 123,645

Sunnyside Safety/security - intrusion upgrade D 68,000 67,846

Sunnyside Facility infrastructure improvements - pavement maintenance C 471,875 471,875

Sunnyside Facility infrastructure improvements - auditorium sound & lighting I 1,700,000 2,693,394

Sunnyside Facility infrastructure improvements - stadium lighting controls C 16,675 16,675

Sunnyside Facility infrastructure improvements - fire alarm upgrade C 203,317 203,317

Sunnyside Facility infrastructure improvements - replace 2 chillers C 1,602,439 1,602,439

Sunnyside Athletic facility improvements - replace varsity baseball scoreboard C 301,511 301,511

Sunnyside Sunnyside Stadium LED Lighting Upgrade D 750,000 628,073

Sunnyside Sunnyside Exterior Painting I 1,000,000 476,684

Sunset Safety/security - additional camera equipment C 10,379 10,379

Sunset Safety/security - security window screens at portable classrooms C 9,861 9,861

Sunset Facility infrastructure improvements - Phase II student support space C 2,945 2,945

Sunset Sunset HVAC & EMS Upgrade ESSER Supplement C 430 430

Sunset Sunset Window Coverings C 8,400 8,400

Sunset Facility infrastructure improvements - replace heat pump C 12,951 12,951

Sunset Safety/security improvements - replace fire alarm panel C 8,230 8,230

Sunset Facility infrastructure improvements - pavement maintenance C 37,314 37,314

Sunset Safety/security - intrusion upgrade I 50,000 14,627

Sunset Facility infrastructure improvements - play structure C 1,357,216 1,357,216

Tatarian Facility infrastructure improvements - marquee sign C 47,317 47,317

Tatarian Safety/security - replace existing PA system C 15,359 15,359

Tatarian Tatarian Pavement Maintenance C 24,775 24,775

Tehipite E-Sports/CTE classroom improvements C 4,652,053 4,652,053

Tehipite Facility infrastructure improvements - Phase II student support space C 4,572 4,572

Tehipite Tehipite Student Support Spaces ESSER Supplement C 5,543 5,543
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Tehipite Facility infrastructure improvements - pavement maintenance C 95,509 95,509

Tehipite Tehipite Admin, AHU and Boiler Replacements P 3,169,063 280,865

Tehipite Facility infrastructure improvements - replace flooring Admin office C 55,676 55,676

Tehipite Facility infrastructure improvements - audio/video in MPR & gym C 34,363 34,363

Tehipite Tehipite Exterior Painting I 250,000 227,704

Tenaya Safety/security - replace existing PA system C 12,083 12,083

Tenaya Safety/security - fencing at parking lot C 94,252 94,252

Tenaya Safety/security - site and safety access improvements (planning) P 230,000 3,500

Tenaya Facility infrastructure improvements - Phase II student support space C 4,387 4,387

Tenaya Tenaya Window Coverings C 7,970 7,970

Tenaya Facility infrastructure improvements - pavement maintenance C 178,943 178,943

Tenaya Safety/security - intrusion upgrade I 234,000 36,809

Tenaya Facility Infrastructure improvements - Fire Hydrant Replacement C 791 791

Terronez Safety/security - additional camera equipment C 0 0

Terronez Safety/security - locking system improvements C 33,511 33,511

Terronez Safety/security - intrusion upgrade I 252,331 213,484

Terronez Terronez MPR Wheelchair Lift Replacement D 75,000 0

Terronez Facility infrastructure improvements - kitchen MAU replacement I 780,000 711,422

Thomas Safety/security - additional camera equipment C 14,112 14,112

Thomas Safety/security - fencing at kindergarten area C 39,008 39,008

Thomas Safety/security - install fencing I 305,000 257,373

Thomas Facility infrastructure improvements - play structure C 176,785 176,785

Thomas Facility infrastructure improvements - pavement maintenance C 141,711 141,711

Thomas Safety/security improvements - replace fire alarm panel C 21,192 21,192

Thomas Safety/security - intrusion upgrade I 228,000 35,209

Thomas Safety/security - replace existing PA system I 30,000 15,950

Thomas Tioga Admin Access Control Improvements c 0 0

Tioga Facility infrastructure improvements - Phase II student support space C 3,484 3,484

Tioga Tioga Single Point of Entry I 2,108,880 1,306,534

Tioga Facility infrastructure improvements - marquee sign C 120,224 120,224

Tioga Tioga Irrigation Control C 34,883 34,883

Tioga Facility infrastructure improvements - pavement maintenance C 276,351 276,351

Tioga Facility infrastructure improvements - replace chiller C 291,395 291,395

Tioga Safety/security - replace existing PA system C 13,634 13,634

Tioga Facility infrastructure improvements - MPR backstage HVAC replacement C 21,777 21,777

Tioga Safety/security - intrusion upgrade I 222,000 37,809

Transportation Facility infrastructure improvements - electric bus charging stations D 50,000 9,059

Transportation Transportation - Office Renovation P 60,000 13,427
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Transportation Facility infrastructure improvements - design assessment of the Transportation building P 20,000 0

Transportation Facility infrastructure improvements - bus wash facility I 1,016,750 854,668

Turner Safety/security - additional camera equipment C 16,990 16,990

Turner Turner Digital Marquee Sign D 200,000 0

Turner Facility infrastructure improvements - pavement maintenance C 83,094 83,094

Turner Safety/security - intrusion upgrade C 27,283 27,283

Vang Pao Safety/security - replace existing PA system C 11,165 11,165

Vang Pao Safety/security - additional camera equipment C 9,985 9,985

Vang Pao Multi-purpose room audio-video system C 70,228 70,228

Vang Pao Safety/security - intrusion upgrade C 17,222 17,222

Vang Pao Vang Pao Exterior Painting I 145,000 98,900

Viking Safety/security - additional camera equipment C 33 33

Viking Facility infrastructure improvements - Phase II student support space C 3,628 3,628

Viking Viking Health Suite Schematic Design D 1,055,000 132,134

Viking Viking Phase II Student Support Space Supplement C 777 777

Viking Multi-purpose room audio-video system C 69,906 69,906

Viking Viking HVAC & EMS Upgrade ESSER Supplement C 0 0

Viking Viking Window Coverings C 4,500 4,500

Viking Safety/security - intrusion upgrade I 216,000 31,441

Viking Facility infrastructure improvements - flooring abatement C 18,438 18,438

Viking Viking Pavement Maintenance C 35,210 35,210

Vinland Safety/security - additional camera equipment C 3,604 3,604

Vinland Vinland Window Coverings I 6,400 6,400

Vinland Facility infrastructure improvements - exterior painting C 126,581 126,581

Vinland Safety/security - intrusion upgrade I 244,965 201,388

Vinland Facility infrastructure improvements - pavement maintenance C 68,356 68,356

Wawona Facility infrastructure improvements - Phase II student support space C 3,031 3,031

Wawona Wawona Health Suite Schematic Design D 1,055,000 153,845

Wawona Wawona Phase II Student Support Space Supplement C 25,546 25,546

Wawona Facility infrastructure improvements - pavement maintenance C 175,456 175,456

Wawona Facility infrastructure improvements - replace chiller C 175,138 175,138

Wawona Facility infrastructure improvements - coach's office HVAC replacement C 19,165 19,165

Webster Safety/security - additional camera equipment C 19,095 19,095

Webster Safety/security - raise fence height & add privacy slats C 11,552 11,552

Webster Multi-purpose room audio-video system C 75,556 75,556

Webster Facility infrastructure improvements - marquee sign C 35,344 35,344

Webster Williams Digital Marquee D 175,000 0

Webster Facility infrastructure improvements - MPR re-pipe C 267,633 267,633
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Webster Safety/security - intrusion upgrade I 240,437 190,196

Williams Williams Access Control C 14,926 14,926

Williams Williams Powered Gate D 125,000 41

Williams Williams Asphalt Grinding C 14,745 14,745

Williams Facility infrastructure improvements - pavement maintenance C 89,552 89,552

Williams Williams Siding Replacements D 49,060 0

Wishon Safety/security - additional camera equipment C 33 33

Wilson Safety/security - intrusion upgrade D 50,000 14,627

Wilson Wilson Pavement Maintenance C 35,421 35,421

Wilson Wilson Siding Replacements C 23,830 23,830

Winchell Safety/security - additional camera equipment D 25,000 29

Winchell Safety/security - install fencing I 330,000 279,057

Winchell Facility infrastructure improvements - pavement maintenance C 133,716 133,716

Wishon Safety/security - additional camera equipment C 12,292 12,292

Wishon Safety/security - install fencing C 228,647 228,647

Wishon Facility infrastructure improvements - Phase II student support space I 3,528 3,409

Wishon Multi-purpose room audio-video system C 74,839 74,839

Wishon Facility infrastructure improvements - fire alarm repair C 28 28

Wolters Multi-purpose room audio-video system C 7,056 7,056

Wolters Facility infrastructure improvements - marquee sign C 58,990 58,990

Wolters Wolters Auxiliary Building Improvements C 52,484 52,484

Wolters Wolters Window Coverings P 86,375 74,950

Wolters Safety/security - intrusion upgrade I 276,442 203,515

Wolters Facility infrastructure improvements - pavement maintenance C 95,686 95,686

Wolters Facility infrastructure improvements - replace carpet in portables C 59,319 59,319

Wolters Safety/security - additional camera equipment C 23,425 23,425

Yokomi Facility infrastructure improvements - pavement maintenance C 57,408 57,408

Yokomi Safety/security - intrusion upgrade C 33,049 33,049

Yokomi Yokomi Window Coverings P 7,225 7,225

Yosemite Classroom modernization C 3,030,171 3,030,171

Yosemite Interim housing for modernization project C 552,691 552,691

Yosemite Administration building modernization I 2,450,000 705,573

Yosemite Facility infrastructure improvements - student support space C 52,168 52,168

Yosemite Facility infrastructure improvements - Phase II student support space C 3,499 3,499

Yosemite Multi-purpose room audio-video system C 83,255 83,255

Yosemite Facility infrastructure improvements - exterior painting C 2,554 2,554

Yosemite Facility infrastructure improvements - pavement maintenance C 187,665 187,665

Yosemite Safety/security - replace existing PA system C 13,845 13,845
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Yosemite Yosemite Site Reroof D 1,250,000 85,941

Yosemite Exterior Paint C 187,492 187,492

Future Measure M projects -85,466,628

325,000,000 295,055,390 20,634,074

CHANGE IN STATUS FROM LAST REPORT (Aug 2025)

Planned

Anthony Anthony Window Coverings

Baird Baird Irrigation Controller Replacement

Bakman Balderas Window Coverings

Bullard Bullard Window Coverings

Bullard Bullard Irrigation Controller Replacement

Burroughs Burroughs Fire Alarm Upgrade

Cambridge Cambridge Intrusion Upgrade

Chavez Adult School Chavez Adult Irrigtion Controller Replacement

Edison Edison Central Plant Cooling Tower Replacement

Fulton School Fulton Fume Hood Improvements

Gibson Gibson Irrigation Controller Replacement

Lane Lane Irrigation Controller Replacement

LaVera La Vera  Kitchen Install Heat Pump

Leavenworth Leavenworth Replace Ductless Split in Server Room

Malloch Malloch Irrigation Controller Replacement

McCardle McCardle Primary & Kinder Playground Replacement

McLane McLane Irrigation Controller Replacement

Phoenix Secondary Phoenix Elem Patio Replacement

Purchasing Purchasing - Replace Heat Pump 2

Rata Rata Irrigation Controller Replacement

Roeding Roosevelt HVAC & Chiller Replacement

Sunnyside Sunnyside CTE Ag Farm Planning

Tehipite Tehipite Admin, AHU and Boiler Replacements

Wolters Wolters Window Coverings

Yokomi Yokomi Window Coverings

In Design

Kratt Safety/security - replace existing PA system

Terronez Terronez MPR Wheelchair Lift Replacement

In Construction

Duncan Duncan Rm 15 Install Ductless Split

Greenberg Greenberg Window Coverings

Storey Storey Window Coverings
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Complete

Centennial Centennial Install 4 Ton RTU F

Edison Facility infrastructure improvements - track and field complex scoreboard

Education Center Education Center - Lobby Remodel Phase 1

Farber Campus Farber South Bulding B Mod

Fresno Athletic facility improvements - multi sport field scoreboard

Fresno Fresno High Maintenance Building

Hoover Athletic facility improvements - multi sport field scoreboard

Multi-site RF10 ESSER Supplement

Multi-site RF15 ESSER Supplement

Multi-site RF20 ESSER Supplement

Olmos Olmos Window Coverings

Phoenix Secondary Phoenix Secondary Replace 13 RTU Pumps

Roosevelt Athletic facility improvements - multi sport field scoreboard

Sunset Safety/security - security window screens at portable classrooms

Thomas Tioga Admin Access Control Improvements

Wilson Wilson Pavement Maintenance

Wolters Wolters Auxiliary Building Improvements
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