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NOTICE TO BIDDERS

Notice is hereby given that the Merced City School District (hereinafter referred to as “Owner”),
acting by and through its Governing Board, will receive sealed bids prior to but no later than
1:30 PM, Friday, January 9, 2026, for:

Perimeter Fencing Projects for
John C. Fremont Elementary, Herbert Hoover Middle School, and John Muir Elementary
Bid # 2025-3-A

as per drawings and specifications, which may now be obtained from the Architect at the following
link: https://bit.ly/MCSD-2025-3-A

TETER, LLP
Attn: Chris Nikkel

chris.nikkel@teterae.com
559-437-0887

Bids will be publicly opened and read aloud at 1:30 PM on January 9th, 2026, at the Merced City
School District, Facilities Services Department Operational Center (OC), 2111 Wardrobe
Avenue, Merced, CA. 95341.

Before submitting bids, all bidders must prequalify through the Quality Bidders website.
Each bid must conform and be responsive to all pertinent Bidding and Contract Documents.
Complete instructions to access documents can be requested from the MCSD Department
Secretary of Facilities Services, Holly Alcorn, by email at HAlcorn@mecsd.k12.ca.us. Bid
documents are available for review without registration at the following plan rooms:

Central California Builders Exchange info@cencalbx.com
Valley Builders Exchange, Inc. info@valleybx.com
Construction Bidboard (eBidBoard) support@ebidboard.com

Bids for this Single Prime Project will be received for the following base bid items: fencing
demolition and removal, concrete and asphalt demolition and removal, concrete flatwork, paving,
fencing, and landscape/irrigation. The Notice of Intent to Award is anticipated by January 19,
2026. CONTRACTOR should consult the agreement form regarding contract time, milestones and
Liquidated Damages.

Non-Mandatory Pre-Bid Meeting:

Contractors who plan to submit bids have the option to attend the ONE (1) non-mandatory
Virtual Pre-Bid Meeting on_Friday, December 19, 2025, at 9:00 AM.

The Microsoft Teams Meeting can be accessed by using the following information;
link: https://bit.ly/MCSD-2025-3-A-Meet,
Meeting ID: 223 649 930 662 22,
Access Code: HTMB60k9.


mailto:chris.nikkel@teterae.com
https://www.qualitybidders.com/pages/how_it_works
mailto:halcorn@mcsd.k12.ca.us
mailto:info@cencalbx.com
mailto:info@valleybx.com
mailto:support@ebidboard.com

Bids must be accompanied by a bidder’s bond, cashier’s check, or certified check for at least ten
percent (10%) of the amount of the base bid and made payable to the Owner, as detailed in the
Contract Documents, as well as the following documents: Bid Form, Bid Bond Security, List of
Designated Subcontractors, Non-Collusion Declaration, Iran Contracting Act Certification, and
Fingerprinting Notice & Acknowledgement as outlined in the “Instruction to Bidders”.

Pursuant to the Contract Documents, the successful bidder will be required to furnish a Payment
(Labor and Material) Bond in the amount of one hundred percent (100%) of the Contract Sum, and
a Faithful Performance Bond in the amount of one hundred percent (100%) of the Contract Sum.

Engineer’s Estimate: $1,870,000 total (inclusive of all three sites).

Project Bidding Schedule:

First Publication: Thursday, December 11, 2025

Second Publication: Thursday, December 18, 2025

Virtual Pre-Bid Meeting: Friday, December 19, 2025 @ 9:00 AM
Bid Date: Friday, January 9, 2026 @ 1:30 PM

Merced City School District
Bryan Behn, Director of Facilities ~BBehn@mcsd.k12.ca.us
Cell: 209-631-7389  Office: 209-385-6332
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InsTrRUCTIONS T0 BIDDERS

SECURING DOCUMENTS:
Drawings and Specifications are available at:

TETER, LLP
ATTN:
Chris Nikkel
chris.nikkel@teterae.com
7535 N Palm Ave, STE 201
Fresno, CA 93711
559-437-0887

Bid documents are available for review without registration at the following plan rooms:

Central California Builders Exchange info@cencalbx.com
Valley Builders Exchange, Inc. info@valleybx.com
Construction Bidboard (eBidBoard) support@ebidboard.com
BID FORMAT:

Perimeter Fencing Projects for
John C. Fremont Elementary, Herbert Hoover Middle School, and John Muir Elementary
Bid # 2025-3-A

PREQUALIFICATION:

This Project is subject to prequalification. Prequalification Applications must be submitted
through Quality Bidders and can be accessed on the Merced City School District webpage at:
https://www.mesd.k12.ca.us/District/Department/1-Facilities/Portal/upcoming-projects-and-
contractor-information

REGISTRATION:

The Owner shall not accept any bid as of March 1, 2015, or enter into any contract as of April 1,
2015, without proof of the bidder’s current registration to perform public work under Labor
Code section 1725.5.

The bidder shall not accept any sub-bid as of March 1, 2015, or enter into any subcontract as of
April 1, 2015, without proof of the subcontractor’s current registration to perform public work
under Labor Code section 1725.5.
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BIDS:
Bids to receive consideration shall be made in accordance with the following instructions:

1. Bids shall be made on a form therefor, obtained from the Architect or Owner. Bids not
made on the proper form shall be disregarded. Numbers must be stated in words and
figures, and the signatures of all individuals must be in longhand.

2. No bid will be considered which makes exceptions, changes, or in any manner makes
reservations to the terms of the drawings or specifications.

3. Questions regarding documents, discrepancies, omissions, or doubt as to meanings shall
be referred immediately to the Architect who will send written instructions clarifying
such questions to each bidder. Oral responses will not be binding on the Owner or
Architect or any Construction Manager.

4. Each bid must give the full business address of the bidder and be signed by bidder with
bidder's usual signature. Bids by partnerships must furnish the full name of all partners
and must be signed in the partnership name by a general partner with authority to bind the
partnership in such matters, followed by the signature and designation of the person
signing. The name of the person signing shall also be typed or printed below the
signature. Bids by corporations must be signed with the legal name of the corporation,
followed by the name of the state of incorporation and by the signature and designation
of the chairman of the board, president or any vice president, and then followed by a
second signature by the secretary, assistant secretary, the chief financial officer or
assistant treasurer. All persons signing must be authorized to bind the corporation in the
matter. The name of each person signing shall also be typed or printed below the
signature. Satisfactory evidence of the authority of the officer signing on behalf of a
corporation shall be furnished.

5. Pursuant to the provisions of Sections 4100 to 4114, inclusive, of the Public Contract
Code of the State of California, which are hereby incorporated and made a part hereof
and these Instructions to Bidders, every bidder shall set forth in its bid:

A. The name and location of the place of business and the California contractor’s
license number of each subcontractor who will perform work or labor or render
service to the bidder in or about the construction of the work or improvement, or a
subcontractor licensed by the State of California who, under subcontract to the
bidder, specially fabricates and installs a portion of the Work or improvement
according to detailed drawings contained in the plans and specifications, in an
amount in excess of one-half (}2) of one percent (1%) of the bidder's total bid. An
inadvertent error in listing a California contractor’s license number shall not be
grounds for filing a bid protest or for considering the bid nonresponsive if the
bidder submits the corrected contractor’s license number to the Owner within 24
hours after the bid opening, or any continuation thereof, so long as the corrected
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contractor’s license number corresponds to the submitted name and location for
that subcontractor.

B. The portion of the Work which will be done by each such subcontractor. If the
bidder fails to specify a subcontractor for any portion of the Work to be
performed under the Contract in excess of one-half (*2) of one percent (1%) of the
bidder's total bid, the bidder agrees to perform that portion itself. The successful
bidder shall not, without the consent of the Owner:

1) Substitute any person as subcontractor in place of the subcontractor
designated in the original bid.

2) Permit any subcontract to be assigned or transferred or allow it to be
performed by anyone other than the original subcontractor listed in the
bid.

3) Sublet or subcontract any portion of the Work in excess of one-half (/2) of
one percent (1%) of the total bid as to which the original bid did not
designate a subcontractor.

The Director of Industrial Relations of the State of California, in the manner provided by
law, has ascertained the general prevailing rate of per diem wages and the rate for legal
holidays and overtime work. The Contractor must pay for any labor therein described or
classified in an amount not less than the rates specified. Copies of the required rates are
on file at the Owner's business office and are available to any interested party on request.

All bids must be accompanied by a completed Noncollusion Declaration (Labor Code §
2810). All bids must be accompanied by an executed Fingerprinting Notice and
Acknowledgment.

Bids must be accompanied by a certified check, cashier's check, or bidder's bond, for an
amount not less than ten percent (10%) of the amount of the base bid, made payable to
the order of the Owner. If a bidder's bond accompanies the bid, said bond shall be
secured by an Admitted Surety (an insurance organization authorized by the Insurance
Commissioner to transact business of insurance in the State of California during this
calendar year). The surety insurer must, unless otherwise agreed to by Owner in writing,
at the time of issuance of the bond, have a rating not lower than “A-" as rated by A.M.
Best Company, Inc. or other independent rating companies. Owner reserves the right to
approve or reject the surety insurer selected by Contractor and to require Contractor to
obtain a bond from a surety insurer satisfactory to the Owner. Said check or bond shall
be given as a guarantee that the bidder will enter into the Contract if awarded the Work,
and in case of refusal or failure to enter into said Contract, the check or bond, as the case
may be, shall be payable to the Owner and retained as liquidated damages.

Bids shall be sealed and filed as indicated in the Notice to Bidders. Irrespective of how a
bidder chooses to deliver the bid and other documents to the Owner, the bidder is
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responsible for ensuring that the bid and other documents are actually received at the
location designated in the Contract Documents for receipt of the bid and other documents
prior to the time for the bid opening. Bids and other documents for any reason not
actually received at the designated location prior to the time for the bid opening shall not
be opened or considered.

10. THIS CONTRACT O IS X IS NOT SUBJECT TO THE DVBE
REQUIREMENTS OF EDUCATION CODE SECTION 17076.11.

WITHDRAWAL OF BIDS:

Bids may be withdrawn by bidders prior to the time fixed for the submittal of bids or any
authorized postponement thereof. A successful bidder shall not be relieved of the bid unless by
consent of the Owner or bidder's recourse to Public Contract Code §5100 et seq.

OPENING OF BIDS:

Opening of bids shall be as soon after the hour set as will be possible; opening and declaration to
be as set forth in the Notice to Bidders. Any and all bidders will be permitted to attend.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE:

Before submitting a bid, bidders shall examine the drawings, read the specifications, the form of
Agreement between Contractor and Owner, and the other Contract Documents. Bidders shall
visit the site of the proposed Work, examine the building, or buildings, if any, and any work that
may have been done thereon. Bidders shall fully inform themselves of all conditions, in, at, and
about the site, the building or buildings, if any, and any work that may have been done thereon.

Pursuant to Public Contract Code section 1104: 1) bidders shall not be required to assume
responsibility for the completeness and accuracy of architectural or engineering plans and
specifications, except on clearly designated design build projects; 2) however, bidders shall be
required to review architectural or engineering plans and specifications prior to submission of
their bids and to report any errors and omissions to the Architect or Owner; and 3) the review
shall be confined to the bidder’s capacity as a bidder and not as a licensed design professional.

FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR:

The form of Agreement between Owner and Contractor which the successful bidder will be
required to execute, if awarded the Work, is a part of this Bid Package.

ADDENDA OR BULLETINS:
Any addenda or bulletins, issued during the time of bidding, shall form a part of the drawings
and specifications loaned to the bidder for the preparation of its bid, shall be covered in the bid,

and shall be made a part of the Contract Documents. All addenda or bulletins shall be signed by
the Architect and approved by the Division of State Architect.
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EVIDENCE OF RESPONSIBILITY:

Upon the request of Owner, a bidder shall submit promptly to the Owner or its designee
satisfactory evidence showing the bidder's financial resources, the bidder's experience in the type
of work required by the Owner, the bidder's organization available for the performance of the
Contract, and any other required evidence of the bidder's or its subcontractor's qualifications to
perform the proposed Contract. The Owner may consider such evidence before making its
decision awarding the proposed Contract. Failure to submit evidence of the bidder's or its
subcontractors' responsibility to perform the proposed Contract may result in rejection of the bid.

AWARD OF CONTRACT:

Rejection of any or all bids, to contract work with whomever and in whatever manner, to
abandon work entirely, and/or to waive any informality in receiving of bids is reserved as the
right of the Owner. Before the Contract is awarded, the Owner may at its sole discretion, require
from the proposed Contractor on the Project further evidence of the reasonable qualifications of
such contractor to faithfully, capably, and reasonably perform such proposed Contract and may
consider such evidence before making its decision on the award of such proposed Contract.

The Contract shall be awarded to the lowest responsible and responsive bidder as interpreted by
the Owner under California law based upon the total Base Bid amount, and as specified herein
and shall be entered into by the successful bidder within ten (10) days after mailing, faxing or
delivery of the Notice of Award of Contract. Owner reserves the right, without any liability, to
cancel the award of any bid for any reason at any time before the full execution of the Agreement
between Owner and Contractor.

EXECUTION OF AGREEMENT BETWEEN OWNER AND CONTRACTOR:

The Agreement between Owner and Contractor shall be signed by the successful bidder in as
many originals as the Owner deems necessary and returned, together with the required Contract
bonds, insurance certificates, additional insured endorsement, declarations page, a Public
Contract Code section 3006(a) Roof Project Certification, if required, and Independent
Contractor Student Contact Form, within ten (10) days after the mailing, faxing or delivering of
the Notice of Award of Contract. If the ten (10) day period would expire after the date for
commencement of the Work, Contractor must submit the documents before the date of
commencement of the Work. If the successful bidder does not comply with this paragraph,
Owner may revoke and/or cancel the award to the successful bidder and award the Contract to
the next lowest bidder, or may otherwise proceed as allowed by law. A Roof Project
Certification is not required if (1) the Owner has ADA (average daily attendance) of 2,500 or
less, or (2) the Project involves repair of 25% or less of the roof, or costs $21,000 or less.

CONTRACT BONDS:

As required by the Contract Documents, two bonds, as itemized below and in the forms
presented in these Contract Documents, shall be furnished by the successful bidder on the Project
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at the time of entering into the Contract and filed with the Owner before the successful bidder
commences any work on the Project. They shall be in the form of surety bonds issued by
Admitted Surety insurers (an insurance organization authorized by the Insurance Commissioner
to transact business of insurance in the State of California during this calendar year). The surety
insurers must, unless otherwise agreed to by Owner in writing, at the time of issuance of the
bond, have a rating not lower than “A-" as rated by A.M. Best Company, Inc. or other
independent rating companies. Owner reserves the right to approve or reject the surety insurers
selected by Contractor and to require Contractor to obtain bonds from surety insurers satisfactory
to the Owner.

Performance Bond in the amount of one hundred percent (100%) of the Contract Sum to
insure Owner during construction, and for one year after completion and during any
warranty or guaranty period, against faulty or improper materials or workmanship and to
assure Owner of full and prompt performance of the Contract.

Payment Bond (Labor and Material) in the amount of one hundred percent (100%) of the
Contract Sum in accordance with the laws of the State of California to secure payment of
any and all claims for labor and materials used or consumed in performance of this
Contract.

DRAWINGS, SPECIFICATIONS AND ADDENDA OR BULLETINS:

Return by each bidder of all drawings, specifications and addenda or bulletins in an unmutilated
condition and without any marks or annotations is demanded within the time limit indicated
under DEPOSIT in this section.

SUBSTITUTION OF MATERIALS:

The Contractor must ensure that the proposed substitutions by the Contractor or its
subcontractors are submitted to the Architect's office a minimum of fourteen (14) calendar days
prior to the Bid Opening for review and possible approval of any equipment or materials thought
to be equal to or better than those specified in the drawings or specifications. An addendum will
be issued seven (7) calendar days prior to Bid Opening, including all equipment and materials
deemed equivalent to those specified and approved by the Architect. Submittals shall include
comparative spec-data of the specified equipment or material and the proposed substitution as set
forth in the Contract Documents. Submittals without this information will be automatically
rejected.

PAYMENTS:

Payments to the Contractor on account of the Contract shall be made in accordance with the
terms of the Contract Documents.
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TAXES:

The Owner is generally exempt from payment of Federal Excise Tax on materials. The Owner
will furnish exemption certificates to the Contractor to be used to obtain materials ordinarily
subject to Federal Excise Tax without payment of the tax. Bidder shall deduct Federal Excise
Taxes from their bid prices before submitting bids, so that such taxes will not be included in the
Contract Sum.

EARLY TERMINATION:

Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract the
governing body of the Owner fails to appropriate or allocate funds for future periodic payments
under the Contract after exercising reasonable efforts to do so, the Owner may upon thirty (30)
days' notice, order work on the Project to cease. The Owner will remain obligated to pay for the
work already performed but shall not be obligated to pay the balance remaining unpaid beyond
the fiscal period for which funds have been appropriated or allocated and for which the work has
not been done.

TIME OF COMPLETION AND LIQUIDATED DAMAGES:

Time of completion for the Project shall be ONE HUNDRED TWENTY (120) calendar days
from (a) the date of commencement of the Work as established in the Owner’s Notice to
Proceed, or (b) if no other date is established in a Notice to Proceed from Owner, the date of
Contractor’s actual commencement of the Work (including mobilization).

Liquidated damages will accrue and may be assessed as provided in the Contract Documents.
Should said Work not be completed within the time limit as may be extended as herein provided,
damages will be sustained by the Owner. It is understood and agreed that it is and will be
impracticable or extremely difficult to determine the actual amount of damages which the Owner
will sustain in the event of and by reason of such delay, and it is therefore agreed that the
Contractor will pay the Owner the sum of $500.00 per calendar day for each and every day's
delay beyond the time specified as and for liquidated damages, during or as a result of each
calendar day by which completion of the Project is delayed beyond the completion date; in case
the Contractor fails to make such payment, the Owner may deduct the amount thereof from any
money due or that may become due the Contractor under the Contract. Should such money not
be sufficient, the Owner shall have the right to recover the balance from the Contractor or its
sureties.
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Bip Form
Merced, California
Merced City School District
Facilities Department
2105 Wardrobe Avenue
Merced, CA 95341

Dear Board Members:

The undersigned doing business under the firm name of:

hereby propose and agree to enter into a Contract, to furnish any and all labor, materials,
applicable taxes, equipment and services for the completion of Work described
hereinafter and in the Contract Documents:

Perimeter Fencing Projects for
John C. Fremont Elementary, Herbert Hoover Middle School, and John Muir Elementary
Bid # 2025-3-A

prepared by:

TETER, LLP

7535 N Palm Ave, STE 201
Fresno, CA 93711

(559) 437-0887

Base Bid:
Dollars

$ )

Bidder acknowledges and agrees that the Base Bid accounts for all items in contract documents.

For informational purposes, Bidder shall provide the following Sub-Totals for use by the
District. In the event that the tabulated total of the following sub-totals does not match
the Base Bid stipulated above, the Base Bid stipulated above shall govern and be the
basis of evaluation for the Award of the Contract.

Sub-Total No. 1:
Sub-Total for work at John C Fremont ES ($ )

Sub-Total No. 2:
Sub-Total for work at Herbert Hoover MS ($ )

Sub-Total No. 3:
Sub-Total for work at John Muir ES ($ )
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If written notice of the Award of Contract is mailed, faxed, or delivered to the
undersigned at any time before this bid is withdrawn, the undersigned shall, within ten
(10) days after the date of such mailing, faxing, or delivering of such notice, execute and
deliver an agreement in the form of agreement present in these Contract Documents and
give Performance and Payment Bonds in accordance with the specifications and bid as
accepted.

The undersigned hereby designates as the office to which such Notice of Award of
Contract may be mailed, faxed, or delivered:

Our Public Liability and Property Damage Insurance is placed with:

Our Workers' Compensation Insurance is placed with:

Circular letters, bulletins, addenda, etc., bound with the specifications or issued during
the time of bidding are included in the bid, and, in completing the Contract, they are to
become a part thereof.

The receipt of the following addenda to the specifications is acknowledged:

Addendum No. Date Addendum No. Date
Addendum No. Date Addendum No. Date
Addendum No. Date Addendum No. Date

This bid may be withdrawn at any time prior to the scheduled time for the opening of
bids or any authorized postponement thereof.

A bidder shall not submit a bid unless the bidder’s California contractor's license number
appears clearly on the bid, the license expiration date and class are stated, and the bid
contains a statement that the representations made therein are made under penalty of
perjury. Any bid submitted by a contractor who is not licensed pursuant to Business and
Professions Code section 7028.15 shall be considered nonresponsive and shall be
rejected. Any bid not containing the above information may be considered
nonresponsive and may be rejected.
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NOTE:

Each bid must give the full business address of the bidder and be signed
by bidder with bidder's usual signature. Bids by partnerships must furnish
the full name of all partners and must be signed in the partnership name by
a general partner with authority to bind the partnership in such matters,
followed by the signature and designation of the person signing. The
name of the person signing shall also be typed or printed below the
signature. Bids by corporations must be signed with the legal name of the
corporation, followed by the name of the state of incorporation and by the
signature and designation of the chairman of the board, president or any
vice president, and then followed by a second signature by the secretary,
assistant secretary, the chief financial officer or assistant treasurer. All
persons signing must be authorized to bind the corporation in the matter.
The name of each person signing shall also be typed or printed below the
signature. Satisfactory evidence of the authority of the officer signing on
behalf of a corporation shall be furnished.

The undersigned declares under penalty of perjury under the laws of the State of
California that the representations made in this bid are true and correct.

Print or Type Name :
Title:

Name of Company as Licensed:

Business Address:

Telephone & Fax Number:
DIR Registration Number & Classification:

Email Address:

California Contractor License No.:

Class and Expiration Date:

State of Incorporation, if Applicable:

()

Dated:

Evidence of authority to bind corporation is attached.

Signed:
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Bip Bonp
Note: This document must be executed and submitted with the bid.

KNOW ALL MEN BY THESE PRESENTS that we the undersigned

as Principal and

as Surety, are hereby held and firmly bound
unto the Merced City School District “Owner” in the sum of
Dollars ($ ) for payment of which sum, well and truly to be made, we
hereby jointly and severally bind ourselves, our heirs, executors, administrators,
successors and assigns.

The condition of the above obligation is such that whereas the Principal has
submitted to the Owner a certain bid, attached hereto and hereby made a part hereof, to
enter into a Contract in writing for the construction of the Work in strict accordance with
Contract Documents:

Perimeter Fencing Projects for
John C. Fremont Elementary, Herbert Hoover Middle School, and John Muir Elementary
Bid # 2025-3-A

NOW, THEREFORE,
a. If said bid shall be rejected, or, in the alternative;

b. If said bid shall be accepted and the Principal shall execute and deliver a
contract in the form of agreement attached hereto and shall execute and deliver
Performance and Payment Bonds in the forms attached hereto (all properly completed in
accordance with said bid), and shall in all other respects perform the agreement created
by the acceptance of said bid;

Then this obligation shall be void, otherwise the same shall remain in full force
and effect, it being expressly understood and agreed that the liability of the Surety for any
and all default of the Principal hereunder shall be the amount of this obligation as herein
stated.

Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration or addition to the terms of the Contract on the call for bids, or to the
Work to be performed hereunder, or the specifications accompanying the same, shall in
any way affect its obligation under this bond, and it does hereby waive notice of any such
change, extension of time, alteration or addition to the terms of said Contract or the call
for bids, or to the Work, or to the specifications.
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IN WITNESS WHEREOF, the above-bounden parties have executed this
instrument under several seals this  day of , 2025, the name
and corporate party being hereto affixed and these presents duly signed by its
undersigned representative, pursuant to authority of its governing body. In the presence
of:

(Notary Seal)
(Principal)
(Business Address)
(Corporate Surety)
Business Address)
By:
The rate or premium of this bond is per thousand, the total

amount of premium charged, $

(The above must be filled in by Corporate Surety).
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DESIGNATION OF SUBCONTRACTORS

Note: This document must be executed and submitted with the bid.

Each bidder shall set forth below the name and the location of the place of business of
each subcontractor and the California contractor license number of each subcontractor who
will perform work or labor or render service to the Contractor in or about the construction of
the Work or improvement, or to a subcontractor licensed by the State of California who,
under subcontract to the Contractor, specially fabricates and installs a portion of the Work or
improvement according to detailed drawings contained in the plans and specifications, in an
amount in excess of one-half of 1 percent (0.5%) of the bidder's total bid, and the portion of
the Work which will be done by each subcontractor. An inadvertent error in listing a
California contractor’s license number shall not be grounds for filing a bid protest or for
considering the bid nonresponsive if the bidder submits the corrected contractor’s license
number to the Owner within 24 hours after the bid opening, or any continuation thereof, so
long as the corrected contractor’s license number corresponds to the submitted name and
location for that subcontractor.

If the Contractor fails to specify a subcontractor for any portion of the Work to be
performed under the Contract in excess of one-half of 1 percent (0.5%) of the Contractor’s
total bid, the Contractor shall be deemed to have agreed to perform such portion itself, and
shall not be permitted to subcontract that portion of the Work except under the conditions
hereinafter set forth.

Subletting or subcontracting of any portion of the Work as to which no subcontractor
was designated in the original bid shall only be permitted in cases of public emergency or
necessity, and then only after a finding reduced to writing as a public record of the legislative
body of the Owner.

As of March 1, 20135, for any bid proposal submitted, and as of April 1, 2015, for any
contract for public work entered into, an inadvertent error in listing a subcontractor who is
not registered under Labor Code section 1725.5 shall not be grounds for filing a bid protest
or grounds for considering the bid nonresponsive, provided that either: the subcontractor is
registered prior to the bid opening; or the subcontractor is registered and has paid the penalty
registration fee specified in Labor Code section 1725.5(a)(2)(E), if applicable, within 24
hours after the bid opening; or the subcontractor is replaced by another registered
subcontractor under Public Contract Code section 4107. Failure of a listed subcontractor to
be registered shall be grounds under Public Contract Code section 4107 for the Contractor,
with the Owner’s consent, to substitute a registered subcontractor for the unregistered
subcontractor.

Failure to provide this information in a legible manner may result in the rejection of
an otherwise acceptable bid.

NOTE: Reproduce page two of this section for additional listings needed beyond the length
of this form.
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Portion of
Work

Name of
Subcontractor &
Phone No.

Location of
Subcontractor

CA Contractor
License Number
and License Class

DIR# &
Classification

Email
Address
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Portion of Name of
Work Subcontractor &
Phone No.

Location of
Subcontractor

California
Contractor

License Number

DIR# &
Classification

Email
Address

I am the authorized representative of the Bidder submitting this Designation of
Subcontractors and I declare that each subcontractor listed holds a valid and current
contractor license in good standing in California to perform the portion of work for which the
subcontractor is listed.

I declare under penalty of perjury under the laws of the State of California that the
foregoing is true and correct and that this declaration is executed on

Signature:

[city], CA.

Print Name:

Title:
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NONCOLLUSION DECLARATION
To Be Execurep By Bipper Anxp SusmitTeED WiTH Bip

Owner:

Project: Perimeter Fencing Projects for John C. Fremont Elementary, Herbert Hoover
Middle School, and John Muir Elementary
Bid # 2025-3-A

The undersigned declares:

[ am the of , the party
making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation. The bid is genuine and
not collusive or sham. The bidder has not directly or indirectly induced or solicited any
other bidder to put in a false or sham bid. The bidder has not directly or indirectly
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham
bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly,
sought by agreement, communication, or conference with anyone to fix the bid price of
the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid
price, or of that of any other bidder. All statements contained in the bid are true. The
bidder has not, directly or indirectly, submitted his or her bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, to any
corporation, partnership, company, association, organization, bid depository, or to any
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will
not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation,
partnership, joint venture, limited liability company, limited liability partnership, or any
other entity, hereby represents that he or she has full power to execute, and does execute,
this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the

foregoing is true and correct and that this declaration is executed on , 2025,
at [city], CA.

Signature

Print Name
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IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code sections 2202-2208)

Note: This document must be executed and submitted with the bid.

As required by Public Contract Code (“PCC”) section 2204 for contracts of $1,000,000 or more,
please insert bidder’s or financial institution’s name and Federal ID Number (if available) and
complete one of the options below. Please note that California law establishes penalties for
providing false certifications, including civil penalties equal to the greater of $250,000 or twice
the amount of the contract for which the false certification was made; contract termination; and
three-year ineligibility to bid on contracts. (PCC §2205.)

OPTION #1 - CERTIFICATION

I, the official named below, certify I am duly authorized to execute this certification on behalf of
the bidder/financial institution identified below, and the bidder/financial institution identified
below is not on the current list of persons engaged in investment activities in Iran created by
California Department of General Services (“DGS”) and is not a financial institution extending
twenty million dollars ($20,000,000) or more in credit to another person/bidder, for 45 days or
more, if that other person/bidder will use the credit to provide goods or services in the energy
sector in Iran and is identified on the current list of persons engaged in investment activities in
Iran created by DGS. (PCC §2204(a).)

Bidder Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in

OPTION #2 — EXEMPTION

Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a
bidder/financial institution engaged in investment activities in Iran, on a case-by-case basis, to be
eligible for, or to bid on, submit a proposal for, or enters into or renews, a contract for goods and
services. If you have obtained an exemption from the certification requirement under the Iran
Contracting Act, please fill out the information below, and attach documentation demonstrating
the exemption approval.

Bidder Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed
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FINGERPRINTING NOTICE AND ACKNOWLEDGMENT
(Education Code Section 45125.2(a))

Note: This document must be executed and submitted with the bid.

Business entities entering into contracts with the Owner for the construction,
reconstruction, rehabilitation or repair of a facility must comply with Education Code sections
45125.1 and 45125.2. Such entities are responsible for ensuring full compliance with the law
and should therefore review all applicable statutes and regulations. The following information is
provided simply to assist such entities with compliance with the law.

1. If the Owner determines your employee(s) will have more than limited contact
with students, then you must take one or more of the following steps:

a. Install a physical barrier at the worksite to limit contact with pupils.

b. Have an employee, who the Department of Justice has ascertained has not
been convicted of a violent or serious felony, continually monitor and
supervise employees. The entity shall verify in the Independent
Contractor Student Contact Form to the Owner that the employee charged
with monitoring and supervising its employees has no such convictions.
(See attached.)

c. Arrange, with Owner’s approval, for surveillance by Owner’s personnel.

If one or more of these steps is taken, you are not required to comply with
Education Code section 45125.1.

2. If you are providing the services in an emergency or exceptional situation, you are
not required to comply with Education Code section 45125.2. An “emergency or
exceptional” situation is one in which pupil health or safety is endangered or
when repairs are needed to make a facility safe and habitable. Owner shall
determine whether an emergency or exceptional situation exists.

I have read the foregoing and agree to comply with the requirements of Education Code
§§ 45125.1 and 45125.2 as applicable.

Dated:

Signature

Name: Title:
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ATTACHMENT

Under Education Code section 45125.1, no employee of a contractor or subcontractor who has
been convicted of or has criminal proceedings pending for a violent or serious felony may come
into contact with any student. A violent felony is any felony listed in subdivision (¢) of Section
667.5 of the Penal Code. Those felonies are presently defined as:

(1
2
3)

(4)
©)
(6)
()

®)

)

(10)
(11)
(12)
(13)
(14)

(15)

(16)

Murder or voluntary manslaughter.
Mayhem.

Rape as defined in paragraph (2) or (6) of subdivision (a) of Section 261 or
paragraph (1) or (4) of subdivision (a) of Section 262.

Sodomy as defined in subdivision (c) or (d) of Section 286.
Oral copulation as defined in subdivision (c) or (d) of Section 288a.
Lewd or lascivious act as defined in subdivision (a) or (b) of Section 288.

Any felony punishable by death or imprisonment in the state prison for
life.

Any felony in which the defendant inflicts great bodily injury on any person other
than an accomplice which has been charged and proved as provided for in Section
12022.7, 12022.8, or 12022.9 on or after July 1, 1977, or as specified prior to July
1, 1977, in Sections 213, 264, and 461, or any felony in which the defendant uses
a firearm which use has been charged and proved as provided in subdivision (a) of
Section 12022.3, or Section 12022.5 or 12022.55.

Any robbery.

Arson, in violation of subdivision (a) or (b) of Section 451.

Sexual penetration as defined in subdivision (a) or (j) of Section 289.

Attempted murder.

A violation of Section 18745, 18750, or 18755.

Kidnapping.

Assault with the intent to commit a specified felony, in violation of
Section 220.

Continuous sexual abuse of a child, in violation of Section 288.5.
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(17)  Carjacking, as defined in subdivision (a) of Section 215.

(18)  Rape, spousal rape, or sexual penetration, in concert, in violation of Section
264.1.

(19)  Extortion, as defined in Section 518, which would constitute a felony violation of
Section 186.22 of the Penal Code.

(20)  Threats to victims or witnesses, as defined in Section 136.1, which would
constitute a felony violation of Section 186.22 of the Penal Code.

(21)  Any burglary of the first degree, as defined in subdivision (a) of Section 460,
wherein it is charged and proved that another person, other than an accomplice,
was present in the residence during the commission of the burglary.

(22)  Any violation of Section 12022.53.
(23) A violation of subdivision (b) or (c) of Section 11418.

A serious felony is any felony listed in subdivision (c) Section 1192.7 of the Penal Code. Those
felonies are presently defined as:

(1) Murder or voluntary manslaughter; (2) Mayhem; (3) Rape; (4) Sodomy by
force, violence, duress, menace, threat of great bodily injury, or fear of
immediate and unlawful bodily injury on the victim or another person; (5)
Oral copulation by force, violence, duress, menace, threat of great bodily
injury, or fear of immediate and unlawful bodily injury on the victim or
another person; (6) Lewd or lascivious act on a child under the age of 14
years; (7) Any felony punishable by death or imprisonment in the state
prison for life; (8) Any felony in which the defendant personally inflicts
great bodily injury on any person, other than an accomplice, or any felony
in which the defendant personally uses a firearm; (9) Attempted murder;
(10) Assault with intent to commit rape, or robbery; (11) Assault with a
deadly weapon or instrument on a peace officer; (12) Assault by a life
prisoner on a non-inmate; (13) Assault with a deadly weapon by an
inmate; (14) Arson; (15) Exploding a destructive device or any explosive
with intent to injure; (16) Exploding a destructive device or any explosive
causing bodily injury, great bodily injury, or mayhem; (17) Exploding a
destructive device or any explosive with intent to murder; (18) Any
burglary of the first degree; (19) Robbery or bank robbery;

(20) Kidnapping; (21) Holding of a hostage by a person confined in a state
prison; (22) Attempt to commit a felony punishable by death or
imprisonment in the state prison for life; (23) Any felony in which the
defendant personally used a dangerous or deadly weapon; (24) Selling,
furnishing, administering, giving, or offering to sell, furnish, administer,
or give to a minor any heroin, cocaine, phencyclidine (PCP), or any
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methamphetamine-related drug, as described in paragraph (2) of
subdivision (d) of Section 11055 of the Health and Safety Code, or any of
the precursors of methamphetamines, as described in subparagraph (A) of
paragraph (1) of subdivision (f) of Section 11055 or subdivision (a) of
Section 11100 of the Health and Safety Code; (25) Any violation of
subdivision (a) of Section 289 where the act is accomplished against the
victim’s will by force, violence, duress, menace, or fear of immediate and
unlawful bodily injury on the victim or another person; (26) Grand theft
involving a firearm; (27)carjacking; (28) any felony offense, which would
also constitute a felony violation of Section 186.22; (29) assault with the
intent to commit mayhem, rape, sodomy, or oral copulation, in violation of
Section 220; (30) throwing acid or flammable substances, in violation of
Section 244; (31) assault with a deadly weapon, firearm, machine gun,
assault weapon, or semiautomatic firearm or assault on a peace officer or
firefighter, in violation of Section 245; (32) assault with a deadly weapon
against a public transit employee, custodial officer, or school employee, in
violation of Sections 245.2, 245.3, or 245.5; (33) discharge of a firearm at
an inhabited dwelling, vehicle, or aircraft, in violation of Section 246; (34)
commission of rape or sexual penetration in concert with another person,
in violation of Section 264.1; (35) continuous sexual abuse of a child, in
violation of Section 288.5; (36) shooting from a vehicle, in violation of
subdivision (¢) or (d) of Section 26100; (37) intimidation of victims or
witnesses, in violation of Section 136.1; (38) criminal threats, in violation
of Section 422; (39) any attempt to commit a crime listed in this
subdivision other than an assault; (40) any violation of Section 12022.53;
(41) a violation of subdivision (b) or (c) of Section 11418; and (42) any
conspiracy to commit an offense described in this subdivision.
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INDEPENDENT CONTRACTOR STUDENT CONTACT FORM

Contractor Name:
Supervisor/Foreman Name:

Start Date:

Completion Date:

Location of Work:

Hours of Work:

Length of Time on Grounds:
Number of Employees on the Job:

[ ] [ ] Employees will have more than limited contact with students as determined by
Owner, or if by Contractor, please explain:

If yes, the following steps will be taken to ensure student safety (check):
[] A physical barrier will be installed at the worksite to limit contact with pupils.

[] Employees will be continually monitored and supervised by an employee who has
not been convicted of a violent or serious felony.

Name of Supervising Employee:

Date of Department of Justice verification that supervising employee has not been
convicted of a violent or serious felony:

Name of employee who is the custodian of the Department of Justice verification
information:

[] Owner agrees: Employees will be surveilled by Owner’s personnel.

I declare under penalty of perjury that the foregoing is true and correct to the best of my
knowledge.

Dated:

Signature
Typed Name:
Title:

Note: This document must be executed and submitted with the executed Agreement between
Owner and Contractor.
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WORKERS’ COMPENSATION CERTIFICATE

Labor Code Section 3700, in relevant part, provides:

"Every employer except the state shall secure the payment of compensation in one or more of the
following ways:

(a) By being insured against liability to pay compensation in one or more insurers duly authorized
to write compensation insurance in this state.

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure
either as an individual employer or as one employer in a group of employers. Said certificate may
be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to
self-insure and to pay any compensation that may become due to his or her employees, ...

I am aware of the provisions of the Labor Code Section 3700 which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with
the provisions of that code, and I will comply with such provisions before commencing the
performance of the work of this contract. I shall supply the Owner with certificates of insurance
evidencing that Workers’ Compensation Insurance is in effect and providing that the Owner will
receive thirty (30) days’ notice of cancellation.

Name of Contractor

Signature

Print Name Date
(In accordance with Article 5 (commencing at Section 1860], Chapter 1, Part 7, Division 2 of the

Labor Code, the above certificate must be signed and filed with the awarding body prior to performing
any work under the contract.)
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DRUG-FREE WORKPLACE CERTIFICATION

This Drug-Free Workplace Certification is required pursuant to Government Code Sections 8350 et
seq., the Drug-Free Workplace Act of 1990. The Drug-Free Workplace Act of 1990 requires that every
person or organization awarded a contract or grant for the procurement of any property or services
from any State agency must certify that it will provide a drug-free workplace by doing certain specified
acts. In addition, the Act provides that each contract awarded by a State agency may be subject to
suspension of payments or termination of the contract, or both, and the contractor may be subject to
debarment from future contracting if the state agency determines that specified acts have occurred.

Pursuant to Government Code Section 8355, every person or organization awarded a contract or grant
from a State agency shall certify that it will provide a drug-free workplace by doing all of the
following:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution,
dispensation, possession or use of a controlled substance is prohibited in the person's or organization's
workplace and specifying actions which will be taken against employees for violations of the
prohibition;

(b) Establishing a drug-free awareness program to inform employees about all of the following:

(1) The dangers of drug abuse in the workplace;

(2) The person's or organization’s policy of maintaining a drug-free workplace;

(3) The availability of drug counseling, rehabilitation and employee-assistance programs;
(4) The penalties that may be imposed upon employees for drug abuse Violations;

(c) Requiring that each employee engaged in the performance of the contract or grant be given a copy
of the statement required by subdivision (a) and that, as a condition of employment on the contract or
grant, the employee agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code Section 8355 listed
above and will publish a statement notifying employees concerning (a) the prohibition of controlled
substance at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each
employee engaged in the performance of the contract or grant be given a copy of the statement
required by Section 8355(a) and requiring that the employee agree to abide by the terms of that
statement.

I also understand that if the Owner determines that I have either (a) made a false certification herein, or
(b) violated this certification by failing to carry out the requirements of Section 8355, that the contract
or grant awarded herein is subject to suspension of payments, termination, or both. I further understand
that should I violate the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment
in accordance with the requirements of Section 8350 et seq.

I acknowledge that I am aware of the provisions of Government Code Section 8350 ef seq. and hereby
certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990.

Name of Contractor

Signature

Print Name Date
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NOTICE AND CERTIFICATION REGARDING RUSSIA-RELATED SANCTIONS
(Executive Order N-6-22)

District:

Project:

Contract:
Contract Date:
Company (Name):

NOTICE:

On March 4, 2022, California Governor Gavin Newsom issued Executive Order No. N-6-22 (“Executive Order”)
relating to sanctions imposed by the U.S. government and the State of California (“State”) in response to
actions in Ukraine by the Russian Federation (“Russia”).

Among other things, the Executive Order “calls upon businesses, non-governmental organizations, and public
entities in the State to review their investments and contracts to ensure their compliance with economic
sanctions imposed by the U.S. government in response to Russia's actions in Ukraine, as well as any sanctions
imposed under state law (collectively, economic sanctions), and to take actions to support the Ukrainian
government and people, including by refraining from new investments in, and financial transactions with,
Russian institutions or companies that are headquartered or have their principal place of business in Russia
(Russian entities), not transferring technology to Russia or Russian entities, and directly providing support to
the government and people of Ukraine.”

The Executive Order requires that all State agencies and departments subject to the Governor’s authority: (i)
review contracts for commodities, services, and technology to determine compliance with such federal and
State economic sanctions (“Economic Sanctions”); (ii) terminate contracts with entities or individuals that are
a target of the Economic Sanctions; and (iii) not enter into any additional contracts with such entities or
individuals.

The Executive Order further requires that each State agency and department: (i) notify all grantees of the
agency or department (each a “Grantee”) and contractors with contracts of $5 million or more (each, a “State
Contractor”) of their obligations to comply with the Economic Sanctions; (ii) direct all Grantees and State
Contractors to report to the agency or department regarding their compliance with the Economic Sanctions;
and (iii) direct all Grantees and State Contractors to report on steps they have taken in response to Russia’s
activities in Ukraine.

CERTIFICATION:

The undersigned hereby certifies to the District, subject to penalty for perjury pursuant to the laws of the
State of California, that all of the following is true and correct:

(i) I am a duly authorized representative of the Company identified above in this form and, in that
capacity, | have executed this certification on behalf of the Company.

(ii)  The Company acknowledges that, in connection with various programs, services, and activities
undertaken by the District from time to time, the District receives grant funding provided through one
or more State agencies or departments.

(iii)  The Company represents and warrants that neither the Company nor any of its directors, officers, or
affiliates: (i) invests in, or has financial transactions with Russian institutions or companies that are
headquartered or have their principal place of business in Russia (“Russian Entities”); or (ii) transfers
technology to Russia or any Russian Entities.



(iv) The Company represents and agrees that, in connection with the Contract identified above in this
form, and in connection with their activities pursuant to such Contract, neither the Company nor any of
its directors, officers, or affiliates shall engage in any of the activities described in the foregoing Clause
(iii) of this form, or otherwise violate any of the Economic Sanctions.

(v)  The Company acknowledges and agrees that, while the Contract is in effect, if the Company or any of
its directors, officers, or affiliates engages in any of the activities described in the foregoing Clause (iii)
of this form, or otherwise violates any of the Economic Sanctions, then, following notice and 30-day
opportunity for the Company to submit a written response, and in the District’s sole discretion or as
may be required by the State, the District may terminate the Contract and, in addition, the District
and/or State may take any and all other actions as permitted by applicable law.

Representative Name:

Representative Title:

Representative Signature:

Date Signed:




PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS that we,

as Principal and

as Surety, are held and

firmly bound unto Merced City School District, in the County of Merced,

State of California, hereinafter called the "Owner", in the sum of

Dollars ($ ) for the payment of

which sum well and truly made, we bind ourselves, our heirs, executors, administrators,

and successors, jointly and severally, to the Owner for the full performance of a certain

contract with the Owner, the terms of which are incorporated herein by reference, dated
, 2025, for construction of:

Perimeter Fencing Projects for
John C. Fremont Elementary, Herbert Hoover Middle School, and John Muir Elementary
Bid # 2025-3-A

The condition of this obligation is such that, if the Principal shall well and truly
perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of
said Contract during the original term of said Contract and any extensions thereof that
may be granted by the Owner, with or without notice to the Surety, and for the period of
time specified in the Contract after completion for correction of faulty or improper
materials and workmanship and during the life of any guaranty or warranty required
under the Contract, and shall also well and truly perform and fulfill all the undertakings,
covenants, terms, conditions and agreement of any and all duly authorized modifications
of said Contract that may hereafter be made, then this obligation is to be void, otherwise
to remain in full force and virtue.

And the said Surety, for value received, hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the Contract or to the
Work to be performed thereunder or the specifications accompanying the same, shall in
any way affect its obligation on this bond, and it does hereby waive notice of any such
change, extension of time, alteration or addition to the terms of the Contract, or to the
Work, or to the specifications.

No further agreement between Surety and Owner shall be required as a
prerequisite to the Surety performing its obligations under this bond.

IN WITNESS WHEREQOF, the above-bounden parties have executed this
instrument under their several seals this day of s
hereto affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.
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(To be signed by )

(Principal and Surety, )

(and acknowledged and )

(Notarial Seal attached )

(Affix Corporate Seal)
(Individual Principal)
(Business Address)

(Affix Corporate Seal)
(Corporate Principal)
(Business Address)

(Affix Corporate Seal)
(Corporate Surety)
(Business Address)
By:

The rate of premium on this bond is per thousand.

The total amount of premium charged is

The above must be filled in by Corporate Surety.

{SR151167}2



PAYMENT BOND
(Labor and Material)

KNOW ALL MEN BY THESE PRESENTS:

That WHEREAS, Merced City School District (the “Owner” of the public works project
described below) and ,
hereinafter designated as the "Principal,” have entered into a Contract for the furnishing
of all materials and labor, services and transportation, necessary, convenient, and proper
to construct:

Perimeter Fencing Projects for
John C. Fremont Elementary, Herbert Hoover Middle School, and John Muir Elementary
Bid # 2025-3-A

Which said agreement dated , 2025, and all of the Contract
Documents are hereby referred to and made a part hereof;

and

WHEREAS, the Principal is required, before entering upon the performance of the work,
to file a good and sufficient bond with the body by whom the Contract is awarded to
secure the claims arising under said agreement.

NOW, THEREFORE, THESE PRESENTS WITNESSETH:

That the said Principal and the undersigned
(“Surety”) are held and firmly bound unto all laborers, material men, and other persons,
and bound for all amounts due, referred to in Civil Code section 9554, subdivision (b), in
the sum of Dollars ($ )
which sum well and truly be made, we bind ourselves, our heirs, executors,
administrators, successors, or assigns, jointly and severally, by these presents.

The condition of this obligation is that if the said Principal or any of its subcontractors, or
the heirs, executors, administrators, successors, or assigns of any, all, or either of them,
shall fail to pay any of the persons named in Civil Code section 9100, or any of the
amounts due, as specified in Civil Code section 9554, subdivision (b), that said Surety
will pay the same in an amount not exceeding the amount hereinabove set forth, and also
in case suit is brought upon this bond, will pay costs and reasonable attorney's fees to be
awarded and fixed by the Court, and to be taxed as costs and to be included in the
judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any

and all persons, companies, and corporations entitled to file claims so as to give a right of
action to them or their assigns in any suit brought upon this bond.
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Should the condition of this bond be fully performed, then this obligation shall become
null and void, otherwise it shall be and remain in full force and effect.

And the said Surety, for value received, thereby stipulates and agrees that no change,
extension of time, alteration, or addition to the terms of said contract or the specifications
accompanying the same shall in any manner affect its obligations on this bond, and it
does hereby waive notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and
Surety this day of , .

(To be signed by )
(Principal and Surety, )
(and acknowledged and )
(Notarial Seal attached )

Principal

Surety

By:

Attorney-in-Fact

The above bond is accepted and approved this day of

{SR151166}2
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ARTICLE 1
GENERAL CONDITIONS
1.1 BASIC DEFINITIONS
1.1.1 THE CONTRACT DOCUMENTS

The “Contract Documents” consist of the Agreement between Owner and Contractor
(hereinafter the Agreement), Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, addenda issued prior to bid, Instructions to Bidders,
Notice to Bidders, the Bid Form, Payment Bond, Performance Bond, required insurance
certificates, additional insured endorsement and declarations page, Designation of
Subcontractors, Noncollusion Declaration, Roof Project Certification (where applicable),
Sufficient Funds Declaration (Labor Code section 2810) and the Fingerprinting Notice and
Acknowledgment and Independent Contractor Student Contact Form, other documents referred
to in the Agreement, and Modifications issued after execution of the Agreement. A Modification
is a written amendment to the Contract signed by both parties, a Change Order, a Construction
Change Directive, or a written order for a minor change in the Work issued by the Owner. The
Contract Documents are complementary, and each obligation of the Contractor, Subcontractors,
material or equipment suppliers in any one shall be binding as if specified in all.

1.1.2 THE CONTRACT

The Contract Documents form the Contract. The “Contract” represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or
agreements, either written or oral. The Contract may be amended or modified only by a written
Modification. The Contract Documents shall not be construed to create a contractual
relationship of any kind between the Architect and Contractor, between the Owner and any
Subcontractor or Sub-subcontractor, or between any persons or entities other than the Owner and
the Contractor. The terms of the Contract shall not be waived, altered, modified, supplemented
or amended in any manner whatsoever except by written agreement signed by the parties and
approved or ratified by the Governing Board.

1.1.3 THE WORK

The “Work” shall include all labor, materials, services and equipment necessary for the
Contractor to fulfill all of its obligations pursuant to the Contract Documents, including but not
limited to punch list items and submission of documents. It shall include the initial obligation of
any Contractor or Subcontractor, who performs any portion of the Work, to visit the Site of the
proposed Work with Owner’s representatives, a continuing obligation after the commencement
of the Work to fully acquaint and familiarize itself with the conditions as they exist and the
character of the operations to be carried on under the Contract Documents, and make such
investigation as it may see fit so that it shall fully understand the facilities, physical conditions,
and restrictions attending the Work under the Contract Documents. Each such Contractor or
Subcontractor shall also thoroughly examine and become familiar with the Drawings,
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Specifications, and associated bid documents. The “Site” refers to the grounds of the Project as
defined in the Contract Documents and such adjacent lands as may be directly affected by the
performance of the Work. The Work shall constitute a “work of improvement” under Civil Code
section 8050 and Public Contract Code section 7107.

1.1.4 THE PROJECT

The “Project” is the total construction of the Work performed in accordance with the Contract
Documents, but “Project” may also include construction by the Owner or by separate
contractors.

1.1.5 THE DRAWINGS

The “Drawings” are graphic and pictorial portions of the Contract Documents prepared for the
Project and approved changes thereto, wherever located and whenever issued, showing the
design, location, and scope of the Work, generally including plans, elevations, sections, details,
schedules, and diagrams as drawn or approved by the Architect.

1.1.6 THE SPECIFICATIONS

The “Specifications” are that portion of the Contract Documents consisting of the written
requirements for material, equipment, construction systems, instructions, quality assurance
standards, workmanship, and performance of related services.

1.1.7 THE PROJECT MANUAL

The “Project Manual” is the volume usually assembled for the Work which may include, without
limitation, the bidding requirements, sample forms, Agreement, Conditions of the Contract, and
Specifications.

1.1.8 OR
“Or” shall include “and/or.”
1.1.9 COMPLETION

Statutory definitions of “Completion” and “Complete” shall apply for those statutory purposes.
For all other purposes, including accrual of liquidated damages, Claims, and warranties,
“Completion” and “Complete” mean the point in the Work where (1) Contractor has fully and
correctly performed all Work in all parts and requirements, including corrective and punch list
work, and (2) Owner’s representatives have conducted a final inspection that confirmed this
performance. Substantial, or any other form of partial or non-compliant, performance shall not
constitute “Completion” or “Complete.”

1.1.10 COMPLETION OF THE PROJECT
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For purposes of accrual of liquidated damages for delay to the Project, completion shall mean the
point in the Project where (1) all contractors and Owner have fully and correctly performed all
work of the entire Project in all parts and requirements, including corrective and punch list work,
and (2) Owner’s representatives have conducted a final inspection of the entire Project that
confirmed this performance. Substantial, or any other form of partial or non-compliant,
performance shall not constitute completion or complete.

1.2 EXECUTION, CORRELATION AND INTENT
1.2.1 CORRELATION AND INTENT

1.2.1.1 Documents Complementary and Inclusive. The Contract Documents are
complementary and are intended to include all items required for the proper execution and
Completion of the Work. Any item of Work mentioned in the Specifications and not shown on
the Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be
provided by Contractor as if shown or mentioned in both.

1.2.1.2 Coverage of the Drawings and Specifications. The Drawings and Specifications
generally describe the work to be performed by Contractor. Generally, the Specifications
describe work which cannot be readily indicated on the Drawings and indicate types, qualities,
and methods of installation of the various materials and equipment required for the Work. It is
not intended to mention every item of Work in the Specifications, which can be adequately
shown on the Drawings, or to show on the Drawings all items of Work described or required by
the Specifications even if they are of such nature that they could have been shown. All materials
or labor for Work, which is shown on the Drawings or the Specifications (or is reasonably
inferable therefrom as being necessary to Complete the Work), shall be provided by the
Contractor whether or not the Work is expressly covered in the Drawings or the Specifications.
It is intended that the Work be of sound, quality construction, and the Contractor shall be
responsible for the inclusion of adequate amounts to cover installation of all items indicated,
described, or implied in the portion of the Work to be performed by Contractor.

1.2.1.3 Conflicts. Without limiting Contractor’s obligation to identify conflicts for
resolution by the Owner, it is intended that the more stringent, higher quality, and greater
quantity of Work shall apply.

1.2.1.4 Conformance With Laws. Each and every provision of law required by law to
be inserted in this Contract shall be deemed to be inserted herein, and the Contract shall be read
and enforced as though it were included herein, and if through mistake or otherwise any such
provision is not inserted, or is not correctly inserted, then upon application of either party the
Contract shall be amended in writing to make such insertion or correction.

Before commencing any portion of the Work, Contractor shall check and review the
Drawings and Specifications for such portion for conformance and compliance with all laws,
ordinances, codes, rules and regulations of all governmental authorities and public utilities
affecting the construction and operation of the physical plant of the Project, all quasi-
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governmental and other regulations affecting the construction and operation of the physical plant
of the Project, and other special requirements, if any, designated in the Contract Documents. In
the event Contractor observes any violation of any law, ordinance, code, rule or regulation, or
inconsistency with any such restrictions or special requirements of the Contract Documents,
Contractor shall promptly notify Architect and Owner in writing of same and shall ensure that
any such violation or inconsistency shall be corrected in the manner provided hereunder prior to
the construction of that portion of the Work. Where requirements of the Contract Documents
exceed those of the applicable building codes and ordinances, the Contract Documents shall
govern. Contractor shall comply with all applicable Federal, State and local laws.

If, as and to the extent that Public Contract Code section 1104 is deemed to apply after
the award of the Contract, Contractor shall not be required to assume responsibility for the
completeness and accuracy of architectural or engineering plans and specifications,
notwithstanding any other provision in the Contract Documents, except to the extent that
Contractor discovered or should have discovered and reported any errors and omissions to the
Architect and Owner, including but not limited to as the result of any review of the plans and
specifications by Contractor required by the Instructions to Bidders or other Contract
Documents, whether or not actually performed by Contractor.

1.2.1.5 Ambiguity. Before commencing any portion of the Work, Contractor shall
carefully examine all Drawings and Specifications and other information given to Contractor as
to materials and methods of construction and other Project requirements. Contractor shall
immediately notify Architect and Owner in writing of any perceived or alleged error,
inconsistency, ambiguity, or lack of detail or explanation in the Drawings and Specifications in
the manner provided herein. If the Contractor or its Subcontractors, material or equipment
suppliers, or any of their officers, agents, and employees performs, permits, or causes the
performance of any Work under the Contract Documents, which it knows or should have known
to be in error, inconsistent, or ambiguous, or not sufficiently detailed or explained, Contractor
shall bear any and all costs arising therefrom including, without limitation, the cost of correction
thereof without increase or adjustment to the Contract Sum or the time for performance. If
Contractor performs, permits, or causes the performance of any Work under the Contract
Documents prepared by or on behalf of Contractor which is in error, inconsistent or ambiguous,
or not sufficiently detailed or explained, Contractor shall bear any and all resulting costs,
including, without limitation, the cost of correction, without increase to or adjustment in the
Contract Sum or the time for performance. In no case shall any Subcontractor proceed with the
Work if uncertain without the Contractor’s written direction and/or approval.

1.2.1.6 Execution. Execution of the Agreement Between Owner and Contractor by the
Contractor is a representation that the Contractor has visited the Site, become familiar with the
local conditions under which the Work is to be performed and has correlated personal
observations with the requirements of the Contract Documents.

1.2.2 ADDENDA AND DEFERRED APPROVALS
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1.2.2.1 Addenda. Subsequent addenda issued shall govern over prior addenda only to
the extent specified. In accordance with Title 24, California Code of Regulations, addenda shall
be approved by the Division of the State Architect (“DSA”).

1.2.2.2 Deferred Approvals. The requirements approved by the DSA on any item
submitted as a deferred approval in accordance with Title 24, California Code of Regulations,
shall take precedence over any previously issued addenda, drawing or specification.

1.2.3 SPECIFICATION INTERPRETATION

1.2.3.1 Titles. The Specifications are separated into titled sections for convenience only
and not to dictate or determine the trade or craft involved. Organization of the Specifications
into divisions, sections and articles, and arrangement of Drawings shall not control the
Contractor in dividing the Work among Subcontractors or in establishing the extent of work to
be performed by any trade.

1.2.3.2 As Shown, Etc. Where “as shown,” “as indicated,” “as detailed,” or words of
similar import are used, reference is made to the Drawings accompanying the Specifications
unless otherwise stated. Where “as directed,” “as required,” “as permitted,” “as authorized,” “as
accepted,” “as selected,” or words of similar import are used, the direction, requirement,
permission, authorization, approval, acceptance, or selection by Architect is intended unless
otherwise stated.

1.2.3.3 Provide. “Provide” means “provided complete in place,” that is, furnished,
installed, tested, and ready for operation and use.

1.2.3.4 General Conditions. The General Conditions and any supplementary general
conditions are a part of each and every section of the Specifications.

1.2.3.5 Abbreviations. In the interest of brevity, the Specifications are written in an
abbreviated form and may not include complete sentences. Omission of words or phrases such
as “Contractor shall,” “shall be,” etc., are intentional. Nevertheless, the requirements of the
Specifications are mandatory. Omitted words or phrases shall be supplied by inference in the
same manner as they are when a “note” occurs on the Drawings.

1.2.3.6 Plural. Words in the singular shall include the plural whenever applicable or the
context so indicates.

1.2.3.7 Metric. The Specifications may indicate metric units of measurement as a
supplement to U.S. customary units. When indicated thus: 1” (25 mm), the U. S. customary unit
is specific, and the metric unit is nonspecific. When not shown with parentheses, the unit is
specific. The metric units correspond to the “International System of Units” (SI) and generally
follow ASTM E 380, “Standard for Metric Practice.”

1.2.3.8 Standard Specifications. Any reference to standard specifications of any
society, institute, association, or governmental authority is a reference to the organization’s
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standard specifications, which are in effect as of the date the Notice to Bidders is first published.
If applicable specifications are revised prior to completion of any part of the Work, the
Contractor may, if acceptable to Owner and Architect, perform such Work in accordance with
the revised specifications. The standard specifications, except as modified in the Specifications
for the Project, shall have full force and effect as though printed in the Specifications. Architect
will furnish, upon request, information as to how copies of the standard specifications referred to
may be obtained.

1.2.3.9 Absence of Modifiers. In the interest of brevity, the Contract Documents
frequently omit modifying words such as “all” and “any” and articles such as “the” and “an,” but
the fact that a modifier or an article is absent from one statement and appears in another is not
intended to affect the interpretation of either statement.

1.3 OWNERSHIP AND USE OF ARCHITECT’S DRAWINGS, SPECIFICATIONS
AND OTHER DOCUMENTS

The Drawings, Specifications, and other documents prepared on behalf of the Owner are
instruments of the services of the Architect and its consultants and are the property of the Owner.
The Contractor may retain one contract record set. Neither the Contractor nor any
Subcontractor, Sub-subcontractor, or material or equipment supplier shall own or claim a
copyright in the Drawings, Specifications, and other documents prepared by the Architect, and
unless otherwise indicated the Architect shall be deemed the author of them. All copies of them,
except the Contractor’s record set, shall be returned or suitably accounted for to the Owner, upon
request upon Completion of the Work. The Drawings, Specifications, and other documents
prepared by the Architect, and copies thereof furnished to the Contractor, are for use solely with
respect to this Contract. They are not to be used by the Contractor or any Subcontractor, Sub-
subcontractor, or material or equipment supplier on other contracts or projects or for additions to
this Contract or Project outside the scope of the Work without the specific written consent of the
Owner and the Architect. The Contractor, Subcontractors, Sub-subcontractors, and material or
equipment suppliers are granted a limited license to use and reproduce applicable portions of the
Drawings, Specifications, and other documents prepared by the Architect appropriate to and for
use in the execution of their Work under the Contract Documents. Submittal or distribution to
meet official regulatory requirements or for other purposes in connection with this Project is not
to be construed as publication in derogation of the Owner’s property interest or other reserved
right. All copies made under this license shall bear appropriate attribution and the statutory
copyright notice, if any, shown on the Drawings, Specifications and other documents prepared
by the Architect.

ARTICLE 2
OWNER
2.1 DEFINITION

The term “Owner” means the person or entity identified as such in the Agreement and is referred
to throughout the Contract Documents as if singular in number. The term “Owner” means the
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Owner and/or the Owner’s authorized representatives, including but not limited to architects and
construction managers. To the extent the Contract Documents indicate that Owner has assigned
duties to particular representatives of the Owner (such as the Architect, or any construction
manager), Owner reserves the right at all times to reassign such duties to different Owner
representatives.

2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER
2.2.1 INTENTIONALLY LEFT BLANK
2.2.2 SITE SURVEY

When required by the scope of the Work, the Owner will furnish, at its expense, a legal
description or a land survey of the Site, giving, as applicable, grades and lines of streets, alleys,
pavements, adjoining property, rights-of-way, restrictions, easements, encroachments, zoning,
deed restrictions, boundaries, and contours of the Site. Surveys to determine locations of
construction, grading, and Site work shall be provided by the Contractor.

2.2.3 SoOILS

2.2.3.1 Owner Furnished Services. When required by the scope of the Project, the
Owner will furnish, at its expense, the services of geotechnical engineers or consultants when
reasonably required or as required by local or state codes. Such services with reports and
appropriate professional recommendations shall include test boring, test pits, soil bearing values,
percolation tests, air and water pollution tests, and ground corrosion and resistivity tests,
including necessary operations for determining subsoil, air, and water conditions.

2.2.3.2 Contractor Reliance. Test borings and soils reports for the Project have been
made for the Owner to indicate the subsurface materials that might be encountered at particular
locations on the Project. The Owner has made these documents available to the Contractor and
the Contractor has studied the results of such test borings and information that it has as to the
subsurface conditions and Site geology as set forth in the test borings and soils reports. The
Owner does not assume any responsibility whatsoever with respect to the sufficiency or accuracy
of the borings made, or of the logs of the test borings, or of other investigations, or of the soils
reports furnished pursuant hereto, or of the interpretations to be made beyond the location or
depth of the borings. There is no warranty or guarantee, either express or implied that the
conditions indicated by such investigations, borings, logs, soil reports or other information are
representative of those existing throughout the Site of the Project, or any part thereof, or that
unforeseen developments may not occur. At the Owner’s request, the Contractor shall make
available to the Owner the results of any Site investigation, test borings, analyses, studies or
other tests conducted by or in the possession of the Contractor of any of its agents. Nothing
herein contained shall be deemed a waiver by the Contractor to pursue any available legal right
or remedy it may have at any time against any third party who may have prepared any report
and/or test relied upon by the Contractor.
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2.2.4 UTILITY SURVEY

When required by the scope of the Project, the Owner will furnish, at its expense, all information
regarding known existing utilities on or adjacent to the Site, including location, size, inverts, and
depths.

2.2.5 INFORMATION

Upon the request of the Contractor, Owner will make available such existing information
regarding utility services and Site features, including existing construction, related to the Project
as is available from Owner’s records. The Contractor may not rely upon the accuracy of any
such information, other than that provided under Sections 2.2.2 and 2.2.4 (except that the
Contractor may not rely upon, and must question in writing to the Owner and the Architect, any
information which appears incorrect based upon Contractor’s Site inspection, knowledge of the
Work and Project, and prior experience with similar projects), unless specifically stated in
writing that the Contractor may rely upon the designated information.

2.2.6 EXISTING UTILITY LINES; REMOVAL, RELOCATION

2.2.6.1 Removal, Relocation. Pursuant to Government Code section 4215, the Owner
assumes the responsibility for removal, relocation, and protection of utilities located on the Site
at the time of commencement of construction under this Contract with respect to any such utility
facilities which are not identified in the drawings and specifications made part of the invitation to
bid. The Contractor shall not be assessed for liquidated damages for delay in Completion of the
Work caused by failure of the Owner to provide for removal or relocation of such utility
facilities. Owner shall compensate the Contractor for the costs of locating, repairing damage not
due to the failure of the Contractor to exercise reasonable care, removing or relocating such
utility facilities, and for equipment necessarily idle during such work.

2.2.6.2 Assessment. These subparagraphs shall not be construed to preclude assessment
against the Contractor for any other delays in Completion of the Work. Nothing in these
subparagraphs shall be deemed to require the Owner to indicate the presence of existing service
laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from
the presence of other visible facilities, such as buildings, or meter junction boxes on or adjacent
to the Site.

2.2.6.3 Notification. If the Contractor, while performing work under this Contract,
discovers utility facilities not identified by the Owner in the Contract plans or specifications,
Contractor shall immediately notify the Owner and the utility in writing.

2.2.6.4 Underground Utility Clearance. 1t shall be Contractor’s sole responsibility to
timely notify all public and private utilities serving the Site prior to commencing work. The
Contractor shall notify and receive clearance from any cooperative agency, such as Underground
Service Alert, in accordance with Government Code section 4216, et seq. Contractor shall
promptly provide a copy of all such notifications to the Owner.
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2.2.7 EASEMENTS

Owner shall secure and pay for easements for permanent structures or permanent changes in
existing facilities, if any, unless otherwise specified in the Contract or Contract Documents.

2.2.8 REASONABLE PROMPTNESS

Information or services under Owner’s control will be furnished by the Owner with reasonable
promptness. The Owner shall not be liable for any delays caused by factors beyond the Owner’s
control including but not limited to DSA’s or any other local, State or federal agency’s review of
bids, change order requests, RFI’s or any other documents.

2.2.9 CoOPIES FURNISHED

The Contractor will be furnished such copies of Drawings and Project Manuals as are stated in
the Contract Documents.

2.2.10 DUTIES CUMULATIVE

The foregoing are in addition to other duties and responsibilities of the Owner enumerated
herein, and especially those in Article 6 (Construction by Owner or by Separate Contractors),
Article 9 (Payments and Completion), and Article 11 (Insurance and Bonds).

23 OWNER’S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work which is not in accordance with the requirements of the
Contract Documents, or persistently fails to carry out Work in accordance with the Contract
Documents, the Owner, after providing Notice pursuant to Section 2.4, may order the Contractor
to stop the Work or any portion thereof, until the Contractor corrects the deficiencies. The right
of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise
this right for the benefit of the Contractor or any other person or entity, except to the extent
required by Article 6.

24 OWNER’S RIGHT TO CARRY OUT THE WORK

If the Contractor fails or refuses to carry out the Work in accordance with the Contract
Documents, Owner may correct such deficiencies by whatever reasonable method the Owner
may deem expedient without prejudice to other remedies the Owner may have, including but not
limited to having another contractor perform some or all of the Work without terminating the
Contract with Contractor. Owner may exercise this right at any time during the Contractor’s
Work.

Owner shall first provide written notice to Contractor of Contractor’s failure or refusal to
perform. The notice will provide the time period within which Contractor must begin correction
of the failure or refusal to perform. If the Contractor fails to begin correction within the stated
time, or fails to continue correction, the Owner may proceed to correct the deficiencies. In the
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event the Owner bids the work, Contractor shall not be eligible for the award of the contract.
The Contractor may be invoiced the cost to Owner of the work, including compensation for
additional professional and internally generated services and expenses made necessary by
Contractor’s failure or refusal to perform. Owner may withhold that amount from the retention,
or progress payments due the Contractor, pursuant to Section 9.5. If retention and payments
withheld then or thereafter due the Contractor are not sufficient to cover that amount, the
Contractor shall pay the difference to the Owner.

ARTICLE 3
THE CONTRACTOR
3.1 DEFINITION

The Contractor is the person or entity identified as such in the Agreement and is referred to
throughout the Contract Documents as if singular in number. The term “Contractor” means the
Contractor or the Contractor’s authorized representative. To the extent that any portion of the
Work is provided with the Contractor’s own forces, any reference to Subcontractors shall be
equally applicable to the Contractor.

3.2 SUPERVISION AND CONSTRUCTION PROCEDURES
3.2.1 CONTRACTOR

The Contractor shall supervise and direct the Work using the Contractor’s best skill and
attention, which shall meet or exceed the standards in the industry. The Contractor shall be solely
responsible for and have control over construction means, methods, techniques, sequences,
procedures, and coordinating all portions of the Work under the Contract, unless Contract
Documents give other specific instructions concerning these matters.

Owner shall schedule and coordinate the activities of Contractor with the other contractors and
Owner. Contractor agrees to accept the Owner’s construction schedules, schedule updates,
overall sequence and coordination of construction for the Project.

Contractor realizes that work by other contractors or Owner may occur simultaneously with
Contractor’s Work in any given area. Contractor is responsible for its own sequences that may
occur within a given activity or set of activities. Contractor shall not commit or permit any act
which will adversely affect the work of any other contractor or Owner. Contractor shall provide
layout of its Work at the request of any other contractor or Owner.

Specific duties of the Contractor shall be in accordance with Title 24 of the California Code of

Regulations. Contractor shall fully comply with any and all reporting requirements of Education
Code sections 17309 and 81141 in the manner prescribed by Title 24.
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3.2.2 CONTRACTOR RESPONSIBILITY

The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s
employees, Subcontractors, material and equipment suppliers, and their agents, employees,
invitees, and other persons performing portions of the Work under direct or indirect contract with
the Contractor or any of its Subcontractors.

3.2.3 OBLIGATIONS NOT CHANGED BY OTHER’S ACTIONS

The Contractor shall not be relieved of obligations to perform the Work in accordance with the
Contract Documents by the activities or duties of the Owner’s representatives, including but not
limited to any construction manager and the Architect, or the Inspector of Record; or by tests,
inspections, or approvals required or performed by persons other than the Contractor.

3.2.4 CONTRACTOR RESPONSIBILITY FOR READINESS FOR WORK

The Contractor shall be responsible for inspection of Work already performed under the Contract
Documents to determine that such portions are in proper condition to receive subsequent work.

3.2.5 PROJECT MEETINGS

During its Work, Contractor shall attend Owner’s Project meetings as scheduled by the Contract
Documents, or as otherwise instructed by Owner, to discuss the current status of the Work and
Project, and the future progress of the Work and the Project. Contractor shall have five (5) days
after receipt of Owner’s Project meeting minutes to provide written objections and suggested
corrections.

33 SUPERINTENDENT
3.3.1 FULL TIME SUPERINTENDENT

The Contractor shall provide a competent superintendent and assistants as necessary, all of
whom shall be reasonably proficient in speaking, reading and writing English and, who shall be
in attendance at the Project Site during performance of the Work. The superintendent shall
represent the Contractor, and communications given to the superintendent shall be as binding as
if given to the Contractor.

3.3.2 STAFF

The Contractor and each Subcontractor shall: furnish a competent and adequate staff as
necessary for the proper administration, coordination, supervision, and superintendence of its
portion of the Work; organize the procurement of all materials and equipment so that the
materials and equipment will be available at the time they are needed for the Work; and keep an
adequate force of skilled workers on the job to Complete the Work in accordance with all
requirements of the Contract Documents.
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3.3.3 RIGHT TO REMOVE

Owner shall have the right, but not the obligation, to require the removal from the Project of any
superintendent, staff member, agent, or employee of any Contractor, Subcontractor, material or
equipment supplier, etc., for cause.

34 LABOR AND MATERIALS
3.4.1 CONTRACTOR TO PROVIDE

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for
labor, material, equipment, tools, construction equipment and machinery, water, heat, utilities,
transportation, and other facilities and services necessary for proper execution and Completion of
the Work whether temporary or permanent and whether or not incorporated or to be incorporated
in the Work.

3.4.2 QUALITY

Unless otherwise specified, all materials and equipment to be permanently installed in the Project
shall be new and shall be of such quality as required to satisfy the standards of the Contract
Documents. The Contractor shall, if requested, promptly furnish satisfactory evidence as to kind
and quality of all materials and equipment. All labor shall be performed by workers skilled in
their respective trades, and the quality of their work shall meet whichever is the higher standard
for their work: the standard in the industry or the standard in the Contract Documents.

3.4.3 REPLACEMENT

Any work, materials, or equipment, which does not conform to these standards may be
disapproved and rejected by the Owner, in which case, they shall be removed and replaced by the
Contractor at no cost to the Owner.

3.4.4 DISCIPLINE

The Contractor shall enforce strict discipline and good order among the Contractor’s employees
and other persons carrying out the Contract in accordance with paragraph 5.5.1 including, but not
limited to, Subcontractors, and material or equipment suppliers retained for the Project.

3.5 WARRANTY

For the period of one (1) year after Completion of the Work (see Sections 9.7.1, 12.2.5, and
12.2.6), the Contractor warrants to the Owner that material and equipment furnished under the
Contract will be of good quality and new unless otherwise required or permitted by the Contract
Documents, that the Work will be free from defects not inherent in the quality required or
permitted, and that the Work will conform with the requirements of the Contract Documents.
Work not conforming to these requirements, including substitutions not properly approved and
authorized, may be considered defective. The Contractor’s warranty does not cover damage or
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defect caused by abuse, modifications not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear under normal usage. If required by
the Owner, the Contractor shall furnish satisfactory evidence as to the kind and quality of
materials and equipment.

3.6 TAXES

Contractor will pay all applicable Federal, State, and local taxes on all materials, labor, or
services furnished by it, and all taxes arising out of its operations under the Contract Documents.
Owner is exempt from Federal Excise Tax, and a Certificate of Exemption shall be provided
upon request.

3.7 PERMITS, FEES AND NOTICES
3.7.1 PAYMENT

The Contractor shall secure and pay for all permits and governmental fees, licenses, and
inspections necessary for proper execution and Completion of the Work which are customarily
secured after execution of the Contract and are legally required by any authority having
jurisdiction over the Project, except those required by the Division of the State Architect (DSA).
Owner shall be responsible for all testing and inspection as required by the DSA on-Site or
within the distance limitations set forth in paragraph 13.5.2, unless a different mileage range is
specified in the Contract Documents.

3.7.2 COMPLIANCE

The Contractor shall comply with and give notices required by any law, ordinance, rule,
regulation, and lawful order of public authorities bearing on performance of the Work.

3.7.3 CONTRACT DOCUMENTS

It is not the Contractor’s responsibility to ascertain that the Contract Documents are in
accordance with any applicable law, statute, ordinance, building codes, rule, or regulation.
However, if the Contractor knew, or should have known, or observes that portions of the
Contract Document are at variance therewith, the Contractor shall promptly notify the Architect,
any construction manager, and Owner in writing, and necessary changes shall be accomplished
by appropriate modification.

3.7.4 RESPONSIBILITY
If the Contractor performs any work that it knows, or should have known, is contrary to any law,
statute, ordinance, building code, rule or regulation, the Contractor shall assume full

responsibility for such work, and shall bear the attributable cost of correction and delays to the
Work, other contractors’ work, and the Project.
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3.8 ALLOWANCES
3.8.1 CONTRACT

The Contractor shall include in the Contract Sum all allowances stated in the Contract
Documents. Items covered by allowances shall be supplied for such amounts and by such
persons or entities as the Owner may direct, but the Contractor shall not be required to employ
persons or entities against whom the Contractor makes reasonable and timely objection.

3.8.2 SCOPE

3.8.2.1 Prompt Selection. Materials and equipment under an allowance shall be selected
promptly by the Owner to avoid delay to the Work.

3.8.2.2 Cost. Allowances shall cover the cost to the Contractor of materials and
equipment delivered at the Site and all required taxes, less applicable trade discounts, etc., as
delineated in paragraph 7.7.4.

3.8.2.3 Cost Included in Contract Sum. Contractor’s costs for unloading and handling
at the Site, labor, installation costs, overhead, profit, and other expenses contemplated for stated
allowance amounts shall be included in the Contract Sum and not in the allowances.

3.8.2.4 Contract Sum Adjustment. Whenever costs are more than or less than
allowances, the Contract Sum shall be adjusted accordingly by Change Order. The amount of
the Change Order shall reflect the difference between actual cost and the allowances under
paragraph 3.8.2.2 and the change in the Contractor’s costs under paragraph 3.8.2.3.

39 CONTRACTOR’S CONSTRUCTION SCHEDULES

3.9.1 REQUIREMENTS

Before the Contractor’s commencement of Work or within two (2) weeks of award of the
Contract, whichever is earlier, Contractor shall prepare and submit for the Owner’s, and any
construction manager’s, information the baseline construction schedule for the Work, which
shall conform to the Contract Documents’ requirements.

Contractor shall submit a monthly updated schedule of the Work that will include an accurate as-
built schedule and the current as-planned schedule, both of which shall conform to the Contract
Documents’ requirements. Contractor shall submit its daily logs for the prior month with the
updated schedule.

The schedule and updates shall conform, at a minimum, to industry standards for (a) critical path

scheduling and (b) facilitation of Owner’s Project management and evaluation of Contractor
Claims for additional money or time.
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The schedule and updates shall not exceed time limits (including milestone deadlines) under the
Contract Documents and shall comply with the Contract Documents scheduling requirements
and with any scheduling requirements the Owner provides to the Contractor at the beginning of
the Work. The original schedule and all updates shall accurately reflect work performed to date,
all construction tasks (including procurement), the critical path schedule for Completion of the
remainder of the Work, and the percentage of the Work completed. The original schedule and
updates shall include all delay days for weather not unusually severe, even though that weather
will not entitle Contractor to additional time or money.

The construction schedule shall be in the form of either a tabulation, chart, or graph, unless
otherwise stated in Division 1 of the Specifications, and shall be in sufficient detail to show the
chronological relationship of all activities of the Project including, but not limited to, estimated
starting and completion dates of various activities, (including early and late dates and reasonable
float for each activity), procurement of materials, the critical path, and scheduling of equipment.
Float suppression techniques such as preferential sequencing, special lead/lag logic restraints,
extended activity durations, or imposed dates shall be apportioned for the benefit of the Project.
Whenever in the Contract Documents Contractor is required to provide a schedule and/or
schedule updates, the Contractor shall provide the schedule and updates in electronic format as
well as hard copy. Contractor shall be solely responsible for the accuracy, utility and
reasonableness of all of its schedules. Owner’s acceptance, approval or non-rejection of
Contractor’s schedules shall not affect Contractor’s responsibility for its schedules.

The Contractor and Owner shall use any float on a “first come, first served” basis. The original
schedule and updates shall reflect Contractor’s and Owner’s use of float. Float is not for the
exclusive use or benefit of either Owner or Contractor, but it is a jointly owned expiring Project
resource available to both parties as needed to meet schedule milestones. For the original
schedule and updates, Contractor shall use a critical path network format with the critical paths
clearly indicated. Contractor shall use an MS Project, Primavera, or an equivalent or better
program. Contractor shall include reports that sort and list the activities in order of increasing
float and by early and late start dates. Contractor shall endeavor to label ten to thirty percent
(10-30%) of the tasks as critical, but shall not label less than five (5%) or more than fifty (50%)
as critical. Contractor shall use calendar days.

If any change in Contractor’s method of operations will cause a change in the construction
schedule, Contractor shall submit to Owner, Architect, and any construction manager, a revised
construction schedule within seven (7) days of the change, unless a different time period is stated
in Division 1 of the Specifications.

If, in the Owner’s opinion, the Contractor is not prosecuting the Work at a rate sufficient to meet
the Work schedule or a contractual milestone, or to Complete the Work within the Contract Time
as adjusted by change orders, or if the Contractor’s actual progress falls behind the Work
schedule or it is apparent to Owner that Contractor will not meet contractual milestones or
Complete the Work within the Contract Time as adjusted by change orders, the Owner may
require that the Contractor prepare and submit a recovery plan. Contractor must submit a
recovery plan within seven (7) days of a demand for the plan, unless a different time period is
stated in Division 1 of the Specifications. At a minimum, the recovery plan must include a
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revised schedule that gets the Work back on schedule and Completes all Work by the contractual
milestones and within the Contract Time as adjusted by change orders or by other dates Owner
specifies in the demand for a recovery plan. The recovery plan shall state the corrective actions
Contractor will undertake to implement it. The recovery plan shall also list any additional
money that Contractor believes it should receive if Owner orders Contractor to fully or partially
implement the recovery plan. If the Owner orders Contractor to implement the recovery plan,
Contractor shall do so, but the order shall not act constitute an admission by Owner that
Contractor is entitled to additional money. To recover additional money, Contractor must
comply with General Conditions Articles 4.5, 7 and 8.

All schedules Contractor submits shall be certified as true and correct, as follows:
L [name of declarant], declare the following:

[Contractor company name] has contracted with

[public entity name] for the Contract (“Contract”).
[Contractor company name] authorized me to prepare schedules
for [public entity name] for this Project, and I prepared the

attached schedule. I am the most knowledgeable person at
[Contractor company name] regarding the scheduling of the Work for this
Contract.

The attached schedule does not breach the Contract between

[Contractor company name] and [public entity name] for this Project,
does not violate any applicable law, satisfies all provisions of the Contract
applicable to submission of schedules, only contains truthful and accurate as-
built and as-planned dates of the Work (including supporting data), and is not
a false claim.

The attached schedule is submitted in compliance with all laws applicable to
submission of a Claim, including but not limited to California Penal Code
section 72 (Fraudulent Claims), Government Code sections 12650 et seq.
(False Claims Act; for example, Government Code section 12651(a)(7)), and
Business and Professions Code sections 17200 et seq. (Unfair Business
Practices Act). I am aware that submission or certification of false claims, or
other Claims that violate law or the Contract, may lead to fines, imprisonment,
and/or other serious legal consequences for myself and/or [Contractor
company namej.

While preparing this declaration and schedule I consulted with others

(including attorneys, consultants, or others who work for [Contractor
company name]) when necessary to ensure that the statements were true and
correct.
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I declare under the penalty of perjury under the laws of the State of California
that the foregoing is true and correct. Executed ,20  ,at
, California.

[signature]
[name of declarant]

3.9.2 DSA OVERSIGHT PROCESS

In connection with the DSA Construction Oversight Process which includes inspection cards and
review of changes to the DSA-approved construction documents, the Contractor must (a) include
specific tasks in its baseline schedule to take into account these procedures since they are critical
path issues; and (b) include a reasonable amount of float in the baseline schedule to
accommodate the additional time required by these DSA procedures.

3.9.3 FAILURE TO MEET REQUIREMENTS

Failure of the Contractor to provide proper schedules may, at the sole discretion of Owner,
constitute either grounds to withhold, in whole or in part, progress payments to the Contractor, or
a breach of contract allowing Owner to terminate the Contract.

3.10 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the Site for the Owner one applicable copy of Titles 19 and 24
and record copy of the Drawings, Specifications, Addenda, Change Orders, and other
Modifications, in good order and marked currently to record changes and selections made during
construction. In addition, the Contractor shall maintain at the Site approved Shop Drawings,

Product Data, Samples, and similar required submittals. These documents shall be available to
the Owner and shall be delivered to the Owner, or the Architect for delivery to the Owner, upon
Completion of the Work.

3.11 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
3.11.1 SUBMITTALS DEFINED

3.11.1.1 Shop Drawings. The term “shop drawings” as used herein means drawings,
diagrams, schedules, and other data, which are prepared by Contractor, Subcontractors,
manufacturers, suppliers, or distributors illustrating some portion of the Work, and includes:
illustrations; fabrication, erection, layout and setting drawings; manufacturer’s standard
drawings; schedules; descriptive literature, instructions, catalogs, and brochures; performance
and test data including charts; wiring and control diagrams; and all other drawings and
descriptive data pertaining to materials, equipment, piping, duct and conduit systems, and
methods of construction as may be required to show that the materials, equipment, or systems
and their position conform to the requirements of the Contract Documents. The Contractor shall
obtain and submit with the shop drawings all seismic and other calculations and all product data
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from equipment manufacturers. “Product data” as used herein are illustrations, standard
schedules, performance charts, instructions, brochures, diagrams, and other information
furnished by the Contractor to illustrate a material, product, or system for some portion of the
Work. As used herein, the term “manufactured” applies to standard units usually mass-
produced, and “fabricated” means items specifically assembled or made out of selected materials
to meet individual design requirements. Shop drawings shall: establish the actual detail of all
manufactured or fabricated items, indicate proper relation to adjoining work, amplify design
details of mechanical and electrical systems and equipment in proper relation to physical spaces
in the structure, and incorporate minor changes of design or construction to suit actual
conditions.

3.11.1.2 Samples. The term “samples” as used herein are physical examples furnished
by Contractor to illustrate materials, equipment, or quality and includes natural materials,
fabricated items, equipment, devices, appliances, or parts thereof as called for in the
Specifications, and any other samples as may be required by the Owner to determine whether the
kind, quality, construction, finish, color, and other characteristics of the materials, etc., proposed
by the Contractor conform to the required characteristics of the various parts of the Work. All
Work shall be in accordance with the approved samples.

3.11.1.3 Contractor’s Responsibility. Contractor shall obtain and shall submit to
Architect all required shop drawings and samples in accordance with Contractor’s “Schedule for
Submission of Shop Drawings and Samples” provisions in Division 1 of the Specifications and
in accordance with the Contractor’s original and updated schedules, and with such promptness as
to cause no delay in its own Work or in that of any other contractor, Owner or subcontractor but
in no event later than ninety (90) days after the execution of the Agreement. Contractor may be
assessed $100 a day for each day it is late in submitting a shop drawing or sample. No
extensions of time will be granted to Contractor or any Subcontractor because of its failure to
have shop drawings and samples submitted in accordance with the Schedule. Each
Subcontractor shall submit all shop drawings, samples, and manufacturer’s descriptive data for
the review of the Owner, the Contractor, and the Architect through the Contractor. By
submitting shop drawings, product data, and samples, the Contractor or submitting party (if other
than Contractor) represents that it has determined and verified all materials, field measurements,
field conditions, catalog numbers, related field construction criteria, and other relevant data in
connection with each such submission, and that it has checked, verified, and coordinated the
information contained within such submittals with the requirements of the Work and of the
Contract Documents. At the time of submission, any deviation in the shop drawings, product
data, or samples from the requirements of the Contract Documents shall be narratively described
in a transmittal accompanying the submittal. However, submittals shall not be used as a means
of requesting a substitution, the procedure for which is defined in paragraph 3.11.4,
“Substitutions.” Review by Owner and Architect shall not relieve the Contractor or any
Subcontractor from its responsibility in preparing and submitting proper shop drawings in
accordance with the Contract Documents. Contractor shall stamp, sign, and date each submittal
indicating its representation that the submittal meets all of the requirements of the Contract
Documents. Any submission, which in Owner’s or Architect’s opinion is incomplete, contains
numerous errors, or has been checked only superficially by Contractor will be returned
unreviewed for resubmission by the Contractor.
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3.11.1.4 Extent of Review. In reviewing shop drawings, the Owner will not verify
dimensions and field conditions. The Architect will review and approve shop drawings, product
data, and samples for aesthetics and for conformance with the design concept of the Work and
the information given in the Contract Documents. The Architect’s review shall neither be
construed as a complete check nor relieve the Contractor, Subcontractor, manufacturer,
fabricator, or supplier from responsibility for any deficiency that may exist or from any
departures or deviations from the requirements of the Contract Documents unless the Contractor
has, in writing, called the Architect’s attention to the deviations at the time of submission and the
Architect has given specific written approval. The Architect’s review shall not relieve the
Contractor or Subcontractors from responsibility for errors of any sort in shop drawings or
schedules, for proper fitting of the Work, or from the necessity of furnishing any Work required
by the Contract Documents, which may not be indicated on shop drawings when reviewed.
Contractor and Subcontractors shall be solely responsible for determining any quantities,
whether or not shown on the shop drawings.

3.11.2 DRAWING SUBMISSION PROCEDURE

3.11.2.1 Transmittal Letter and Other Requirements. All shop drawings must be
properly identified with the name of the Contract and Contractor’s name and dated, and each lot
submitted must be accompanied by a letter of transmittal referring to the name of the Contract
and Contractor and to the Specification section number for identification of each item clearly
stating in narrative form, as well as “clouding” on the submissions, all qualifications, departures,
or deviations from the Contract Documents, if any. Shop drawings, for each section of the
Work, shall be numbered consecutively, and the numbering system shall be retained throughout
all revisions. All Subcontractor submissions shall be made through the Contractor. Each
drawing shall have a clear space for the stamps of Architect and Contractor. Only shop drawings
required to be submitted by the Contract Documents shall be reviewed.

3.11.2.2 Copies Required. Each submittal shall include one (1) legible, reproducible
sepia and five (5) legible prints of each drawing, including fabrication, erection, layout and
setting drawings, and such other drawings as required under the various sections of the
Specifications until final acceptance thereof is obtained. Subcontractor shall submit copies, in an
amount as requested by the Contractor, of: manufacturers’ descriptive data for materials,
equipment, and fixtures, including catalog sheets showing dimensions, performance,
characteristics, and capacities; wiring diagrams and controls; schedules; all seismic calculations
and other calculations; and other pertinent information as required.

3.11.2.3 Corrections. The Contractor shall make any corrections required by Architect
and shall resubmit as required by Architect the required number of corrected copies of shop
drawings or new samples until approved. Contractor shall direct specific attention in writing or
on resubmitted shop drawings to revisions other than the corrections required by the Architect on
previous submissions. Professional services required for more than one (1) re-review of required
submittals of shop drawings, product data, or samples are subject to charge to the Contractor
pursuant to paragraph 4.4.
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3.11.2.4 Approval Prior to Commencement of Work. No portion of the Work requiring
a shop drawing or sample submission shall be commenced until the submission has been
reviewed by Owner and approved by Architect unless specifically directed in writing by the
Owner. All such portions of the Work shall be in accordance with approved shop drawings and
samples.

3.11.3 SAMPLE SUBMISSIONS PROCEDURE

3.11.3.1 Samples Required. In case a considerable range of color, graining, texture, or
other characteristics may be anticipated in finished products, a sufficient number of samples of
the specified materials shall be furnished by the Contractor to indicate the full range of
characteristics, which will be present in the finished products; and products delivered or erected
without submittal and approval of full range samples shall be subject to rejection. Except for
range samples, and unless otherwise called for in the various sections of the Specifications,
samples shall be submitted in duplicate. All samples shall be marked, tagged, or otherwise
properly identified with the name of the submitting party, the name of the Contract, the purpose
for which the samples are submitted, and the date and shall be accompanied by a letter of
transmittal containing similar information, together with the Specification section number for
identification of each item. Each tag or sticker shall have clear space for the review stamps of
Contractor and Architect.

3.11.3.2 Labels and Instructions. Samples of materials, which are generally furnished
in containers bearing the manufacturers’ descriptive labels and printed application instructions,
shall, if not submitted in standard containers, be supplied with such labels and application
instructions.

3.11.3.3 Architect’s Review. The Architect will review and, if appropriate, approve
submissions and will return them to the Contractor with the Architect’s stamp and signature
applied thereto, indicating the appropriate action in compliance with the Architect’s standard
procedures.

3.11.3.4 Record Drawings and Annotated Specifications. The Contractor will prepare
and maintain on a current basis an accurate and complete set of Record Drawings showing
clearly all changes, revisions, and substitutions during construction, including, without
limitation, field changes and the final location of all mechanical equipment, utility lines, ducts,
outlets, structural members, walls, partitions, and other significant features, and Annotated
Specifications showing clearly all changes, revisions, and substitutions during construction. A
copy of such Record Drawings and Annotated Specifications will be delivered to Owner in
accordance with the schedule prepared by Contractor. In the event of a specification that allows
Contractor to elect one of several brands, makes, or types of material or equipment, the
annotations shall show which of the allowable items the Contractor has furnished. The
Contractor will update the Record Drawings and Annotated Specifications as often as necessary
to keep them current but no less often than weekly. The Record Drawings and Annotated
Specifications shall be kept at the Site and available for inspection by the Owner, Inspector of
Record and the Architect. On Completion of the Contractor’s Work and prior to Application for
Final Progress Payment, the Contractor will provide one complete set of Record Drawings and
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Annotated Specifications to the Owner, certifying them to be a complete and accurate reflection
of the actual construction conditions of the Work.

3.11.3.5 Equipment Manuals. Contractor shall obtain and furnish to the Owner three
(3) complete sets of manuals containing the manufacturers’ instructions for maintenance and
operation of each item of equipment and apparatus furnished under the Contract Documents and
any additional data specifically requested under the various sections of the Specifications for
each division of the Work. The manuals shall be arranged in proper order, indexed, and placed
in three-ring binders. At the Completion of its Work, the Contractor shall certify, by
endorsement thereon, that each of the manuals is complete, accurate, and covers all of its Work.
Prior to submittal of Contractor’s Application for Final Progress Payment, and as a further
condition to its approval by the Architect, each Subcontractor shall deliver the manuals, arranged
in proper order, indexed, endorsed, and placed in three-ring binders, to the Contractor, who shall
assemble these manuals for all divisions of the Work, review them for completeness, and submit
them to the Owner through the Architect.

3.11.3.6 Owner’s Property. All shop drawings and samples submitted shall become the
Owner’s property.

3.11.4 SUBSTITUTIONS

3.11.4.1 One Product Specified. Unless the Specifications state that no substitution is
permitted, whenever in the Contract Documents any specific article, device, equipment, product,
material, fixture, patented process, form, method, or type of construction is indicated or specified
by name, make, trade name, or catalog number, with or without the words “or equal,” such
specification shall be deemed to be used for the purpose of facilitating description of material,
process, or article desired and shall be deemed to be followed by the words “or equal.”
Contractor may, unless otherwise stated, offer any material, process, or article, which shall be
substantially equal or better in every respect to that so indicated or specified and will completely
accomplish the purpose of the Contract Documents.

3.11.4.2 Two or More Products Specified. When two or more acceptable products are
specified for an item of the Work, the choice will be up to the Contractor. Contractor shall
utilize the same product throughout the Project. If a timely substitution request as set forth in
Section 3.11.4.3 is not provided and an “or equal” substitution is requested, the Owner may
consider the substitution if the product specified is no longer commercially available. If the
Owner allows the substitution to be proposed pursuant to such an untimely request, the
Contractor will be responsible for the professional fees incurred by the Architect or Architect’s
consultants in reviewing the proposed substitution which fees may be withheld from progress
payments and/or retention.

3.11.4.3 Substitution Request Form. Requests for substitutions of products, materials,
or processes other than those specified must be made on the Substitution Request form available
from the Owner prior to the date of the bid opening. Any Requests submitted less than fourteen
(14) days prior to the date of the bid opening will not be considered, except as noted in paragraph
3.11.4.2. A Substitution Request must be accompanied by evidence as to whether or not the
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proposed substitution: is equal in quality and serviceability to the specified item; will entail no
changes in detail and construction of related work; will be acceptable in consideration of the
required design and artistic effect; will provide no cost disadvantage to Owner; and will require
no excessive or more expensive maintenance, including adequacy and availability of replacement
parts. The burden of proof of these facts shall be upon the Contractor. The Contractor shall
furnish with its request sufficient information to determine whether the proposed substitution is
equivalent including but not limited to all drawings, specifications, samples, performance data,
calculations, and other information as may be required to assist the Architect and the Owner in
determining whether the proposed substitution is acceptable. The final decision shall be the
Owner’s. The written approval of the Owner, consistent with the procedure for Change Orders,
shall be required for the use of a proposed substitute material. Owner may condition its approval
of the substitution upon delivery to Owner of an extended warranty or other assurances of
adequate performance of the substitution. All risks of delay due to the Division of the State
Architect’s approval, or the approval of any other governmental agency having jurisdiction, of a
requested substitution shall be on the requesting party.

3.11.4.4 List of Manufacturers and Products Required. The Subcontractor shall
prepare and submit to the Contractor within thirty (30) days of execution of the Subcontract
comprehensive lists, in quadruplicate, of the manufacturers and products proposed for the
Project, including information on materials, equipment, and fixtures required by the Contract
Documents, as may be required for Contractor’s or Architect’s preliminary approval. Approval
of such lists of products shall not be construed as a substitute for the shop drawings,
manufacturer’s descriptive data, and samples, which are required by the Contract Documents,
but rather as a base from which more detailed submittals shall be developed for the final review
of the Contractor and the Architect.

3.11.5 DEFERRED APPROVALS

Deferred approvals shall be submitted and processed pursuant to the requirements of Division 1
of the Specifications. All risks of delay due to the Division of the State Architect’s, or any other
governmental agency having jurisdiction, approval of a deferred approval shall be on the

requesting party.
3.12 CUTTING AND PATCHING
3.12.1 SCOPE

The Contractor shall be responsible for cutting, fitting, or patching required to Complete the
Work or to make its parts fit together properly.

3.12.2 CONSENT
The Contractor shall not damage or endanger a portion of the Work or fully or partially
completed construction of the Owner or a separate contractor by cutting, patching, or otherwise

altering such construction, or by excavation. The Contractor shall not cut or otherwise alter such
construction by the Owner or a separate contractor except with written consent of the Owner and
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of such separate contractor; such consent shall not be unreasonably withheld. The Contractor
shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or otherwise altering the Work. All cutting shall be done promptly, and all
repairs shall be made as necessary.

3.12.3 STRUCTURAL MEMBERS

New or existing structural members and elements, including reinforcing bars and seismic
bracing, shall not be cut, bored, or drilled except by written authority of the Architect. Work
done contrary to such authority is at the Contractor’s risk, subject to replacement at its own
expense and without reimbursement under the Contract. Agency approvals shall be obtained by
the Architect, not by the Contractor.

3.12.4 SUBSEQUENT REMOVAL

Permission to patch any areas or items of the Work shall not constitute a waiver of the Owner’s
or the Architect’s right to require complete removal and replacement of the areas of items of the
Work if, in the opinion of the Architect or the Owner, the patching does not satisfactorily restore
quality and appearance of the Work or does not otherwise conform to the Contract Documents.
Any costs caused by defective or ill-timed cutting or patching shall be borne by the person or
entity responsible.

3.13 CLEANINGUP
3.13.1 CONTRACTOR’S RESPONSIBILITY

The Contractor shall keep the Site and surrounding area free from accumulation of waste
material or rubbish caused by operations under the Contract. The Site shall be maintained in a
neat and orderly condition. All crates, cartons, paper, and other flammable waste materials shall
be removed from Work areas and properly disposed of at the end of each day. The Contractor
shall continuously remove from and about the Site the waste materials, rubbish, tools,
construction equipment, machinery, and materials no longer required for the Work.

3.13.2 FAILURE TO CLEANUP

If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so,
without prior notice to the Contractor and the cost thereof shall be invoiced to the Contractor and
withheld from progress payments and/or retention. Each Subcontractor shall have the
responsibility for the cleanup of its own Work. If the Subcontractor fails to clean up, the
Contractor must do so.

3.13.3 CONSTRUCTION BUILDINGS
When directed by the Owner or the Architect, Contractor and Subcontractor shall dismantle

temporary structures, if any, and remove from the Site all construction and installation
equipment, fences, scaffolding, surplus materials, rubbish, and supplies belonging to Contractor
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or Subcontractor. If the Contractor does not remove the tools, equipment, machinery, and
materials within fifteen (15) days after Completion of its Work, then they shall be deemed
abandoned, and the Owner can dispose of them for its own benefit in whatever way it deems
appropriate. Contractor shall pay for any costs to dispose of the items.

3.14 ACCESS TO WORK

The Contractor shall provide the Owner, the Architect, and the Inspector of Record, access to the
Work in preparation and progress wherever located.

3.15 ROYALTIES AND PATENTS
3.15.1 PAYMENT AND INDEMNITY

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or
claims of infringement of patent rights and shall hold the Owner and the Architect harmless and
indemnify them, to the extent not caused by the Owner’s active negligence, sole negligence or
willful misconduct, from loss on account thereof but shall not be responsible for such defense or
loss when a particular design, process, or product of a particular manufacturer is required by the
Contract Documents. However, if the Contractor has reason to believe the required design,
process, or product is an infringement of a patent, the Contractor shall be responsible for such
loss unless such information is promptly furnished to the Owner and Architect.

3.15.2 REVIEW

The review by the Owner or Architect of any method of construction, invention, appliance,
process, article, device, or material of any kind shall be for its adequacy for the Work and shall
not be an approval for the use by the Contractor in violation of any patent or other rights of any
person or entity.

3.16 INDEMNIFICATION
3.16.1 SCOPE: CONTRACTOR

To the fullest extent permitted by law, the Contractor shall defend, indemnify, and hold harmless
the Owner, any construction manager, Architect, Architect’s consultants, the Inspector of
Record, the State of California, and their respective agents, employees, officers, volunteers,
Boards of Trustees, members of the Boards of Trustees, and directors (“Indemnitees”), from and
against claims, actions, damages, liabilities, losses (including but not limited to injury or death of
persons, property damage, and compensation owed to other parties), and expenses (including but
not limited to attorneys’ fees and costs including fees of consultants) alleged by third parties
against Indemnitees arising out of or resulting from the following: Contractor’s, its
Subcontractors’, or its suppliers’ performance of the Work, including but not limited to the
Contractor’s or its Subcontractors’ use of the Site; the Contractor’s or its Subcontractors’
construction of the Project, or failure to construct the Project, or any portion thereof; the use,
misuse, erection, maintenance, operation, or failure of any machinery or equipment including,
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but not limited to, scaffolds, derricks, ladders, hoists, and rigging supports, whether or not such
machinery or equipment was furnished, rented, or loaned by any of the Indemnitees; or any act,
omission, negligence, or willful misconduct of the Contractor or its Subcontractors or their
respective agents, employees, material or equipment suppliers, invitees, or licensees but only to
the extent caused in whole or in part by the acts or omissions of the Contractor, its
Subcontractors, its suppliers, anyone directly or indirectly employed by any of them, or anyone
for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or
expense is caused in part by a party indemnified hereunder. Such obligation shall not be
construed to negate, abridge, or reduce other rights or obligations of indemnity, which would
otherwise exist as to a party, person, or entity described in this paragraph. The obligation to
defend, indemnify and hold harmless includes any claims or actions by third parties arising out
of or resulting from Labor Code section 2810. Contractor shall have no obligation to defend or
indemnify the Indemnitees against claims, actions, damages, liabilities, losses, and expenses
caused by the active negligence, sole negligence or willful misconduct of Indemnitees. This
indemnification shall apply to all liability, as provided for above, regardless of whether any
insurance policies are applicable, and insurance policy limits do not act as a limitation upon the
amount of the indemnification to be provided by the Contractor.

3.16.2 SCOPE: SUBCONTRACTORS

3.16.2.1 Indemnity. The Subcontractors shall defend, indemnify, and hold harmless the
Indemnitees from and against claims, actions, damages, liabilities, and losses (including but not
limited to injury or death of persons, property damage, and compensation owed to other parties),
and expenses (including but not limited to attorneys’ fees and costs including fees of consultants)
alleged by third parties against Indemnitees arising out of or resulting from the following:
Subcontractors’ performance of the Work, including but not limited to the Subcontractors’ use of
the Site; the Subcontractors’ construction of the Project or failure to construct the Project or any
portion thereof; the use, misuse, erection, maintenance, operation, or failure of any machinery or
equipment, including, but not limited to, scaffolds, derricks, ladders, hoists, and rigging supports,
whether or not such machinery or equipment was furnished, rented, or loaned by any of the
Indemnitees; or any act, omission, negligence, or willful misconduct of the Subcontractors or
their respective agents, employees, material or equipment suppliers, invitees, or licensees but
only to the extent caused in whole or in part by the acts or omissions of the Subcontractors,
anyone directly or indirectly employed by any of them, or anyone for whose acts they may be
liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or
reduce other rights or obligations of indemnity, which would otherwise exist as to a party,
person, or entity described in this paragraph. This obligation to defend, indemnify and hold
harmless includes any claims or actions by third parties arising out of or resulting from Labor
Code section 2810. Subcontractors shall have no obligation to defend or indemnify the
Indemnitees against claims, actions, damages, liabilities, losses, and expenses caused by the
active negligence, sole negligence or willful misconduct of Indemnitees. This indemnification
shall apply to all liability, as provided for above, regardless of whether any insurance policies are
applicable, and insurance policy limits do not act as a limitation upon the amount of the
indemnification to be provided by the Subcontractors.
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3.16.2.2 Joint and Several Liability. In the event more than one Subcontractor is
connected with an accident or occurrence covered by this indemnification, then all such
Subcontractors shall be jointly and severally responsible to each of the Indemnitees for
indemnification, and the ultimate responsibility among such indemnifying Subcontractors for the
loss and expense of any such indemnification shall be resolved without jeopardy to any
Indemnitee. The provisions of the indemnity provided for herein shall not be construed to
indemnify any Indemnitee for its own negligence if not permitted by law or to eliminate or
reduce any other indemnification or right which any Indemnitee has by law or equity.

3.16.3 NO LIMITATION

The Contractor’s and the Subcontractor’s obligation to indemnify and defend the Indemnitees
hereunder shall include, without limitation, any and all claims, damages, and costs: for injury to
persons and property (including loss of use), and sickness, disease or death of any person; for
breach of any warranty, express or implied; for failure of the Contractor or the Subcontractor to
comply with any applicable governmental law, rule, regulation, or other requirement; and for
products installed in or used in connection with the Work.

3.17  OWNER AS INTENDED BENEFICIARY

The Owner is an intended beneficiary of any architectural or engineering work secured by, or
performed by, the Contractor to fulfill its obligations under the Contract. Contractor shall state
in its contracts with architectural or engineering consultants that their work is for the intended
benefit of the Owner.

3.18 NOTICE OF EXCUSE FOR NONPERFORMANCE

If Contractor believes that acts or omissions of Owner (including but not limited to Owner
caused delay) have prevented Contractor from performing the Work as required by the Contract
Documents and Contractor intends to rely on Owner’s acts or omissions and Civil Code section
1511(1) as reasons to excuse Contractor’s nonperformance or to support, among other things,
Contractor’s requests for time extensions under section 4.5, below, Contractor shall provide
written notice of the excuse within five (5) days of the Owner’s acts or omissions. If Contractor
fails to timely submit the written notice, Contractor shall have waived any right to later rely on
the acts or omissions as a defense to Contractor’s nonperformance or as the basis for a time
extension, regardless of the merits of the defense or time extension. Contractor will not have
satisfied a condition precedent or exhausted administrative remedies. Contractor acknowledges
that these written notices are of critical importance to the Owner’s management of the Work and
Project and the mitigation of costs and delays to the Work and Project.
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ARTICLE 4
ADMINISTRATION OF THE CONTRACT
4.1 ARCHITECT
4.1.1 DEFINITION

The Architect is the person lawfully licensed to practice architecture or an entity lawfully
practicing architecture identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The term “Architect” means the Architect or the
Architect’s authorized representative, and shall also refer to all consultants under the Architect’s
direction and control.

4.1.2 MODIFICATION

To the extent the Contract Documents indicate that Owner has assigned duties or responsibilities
to the Architect, Owner reserves the right at all times to reassign such duties or responsibilities to
different Owner representatives.

4.1.3 TERMINATION

In the case of the termination of the Architect, the Owner may appoint an architect or another
construction professional or may perform such functions with its own licensed professional
personnel. The status of the replacement Architect under the Contract Documents shall be that
of the former architect.

4.2 ARCHITECT’S ADMINISTRATION OF THE CONTRACT
42.1 STATUS

The Architect will provide administration of the Contract and may be one of several Owner’s
representatives during construction, through release of all retention, and during the one (1) year
period following the commencement of any warranties. The Architect will advise and consult
with the Owner. The Architect will have authority to act on behalf of the Owner only to the
extent set forth in the Owner/Architect agreement. The Architect will have all responsibilities
and power established by law, including California Code of Regulations, Title 24, to the extent
set forth in the Owner/Architect agreement.

4.2.2 SITE VISITS

The Architect will visit the Site at intervals necessary in the judgment of the Architect or as
otherwise agreed by the Owner and the Architect in writing to become generally familiar with
the progress and quality of the completed Work and to determine in general if the Work is being
performed in a manner indicating that the Work, when Completed, will be in accordance with the
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Contract Documents.
4.2.3 LIMITATIONS OF CONSTRUCTION RESPONSIBILITY

The Contractor shall not be relieved of obligations to perform the Work in accordance with the
Contract Documents either by activities or duties of the Architect in the Architect’s
administration of the Contract Documents, or by tests, inspections, or approvals required or
performed by persons other than the Contractor.

424 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

The Owner and the Contractor shall communicate through the Architect, unless there is a
construction manager for the Project or the Owner directs otherwise. Communications between
Owner and Subcontractors or material or equipment suppliers shall be through the Contractor.

4.2.5 PAYMENT APPLICATIONS

The Contractor shall submit payment applications to the Architect, unless there is a construction
manager for the Project or the Owner directs otherwise.

4.2.6 REJECTION OF WORK

The Architect, Inspector of Record, any construction manager and others may recommend to the
Owner that the Owner reject Work which does not conform to the Contract Documents or that
the Owner require additional inspection or testing of the Work in accordance with paragraph
13.5.5, whether or not the Work is fabricated, installed, or completed. However, no
recommendation shall create a duty or responsibility to the Contractor, Subcontractors, material
and equipment suppliers, their agents or employees, or other persons performing portions of the
Work.

4.2.7 CHANGE ORDERS

The Architect will prepare change orders and construction change directives and may authorize
minor changes in the Work.

4.2.8 WARRANTIES UPON COMPLETION

The Architect in conjunction with the Inspector of Record, or as otherwise directed by Owner,
will conduct field reviews of the Work to determine the date of Completion, shall receive and
forward to the Owner for the Owner’s review and records, written warranties and related
documents required by the Contract and assembled by the Contractor. The handling by the
Architect of such warranties, maintenance manuals, or similar documents shall not diminish or
transfer to the Architect any responsibilities or liabilities required by the Contract Documents of
the Contractor or other entities, parties, or persons performing or supplying the Work.
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Except as may be otherwise directed by Owner, the Architect will conduct a field review of the
Contractor’s comprehensive list of items to be completed or corrected for development of a
punch list and one (1) follow-up field review if required. The cost incurred by the Owner for
further field reviews or the preparation of further punch lists by the Architect shall be invoiced to
the Contractor and withheld from payment and/or retention.

4.2.9 INTERPRETATION

The Architect, Inspector of Record, any construction manager, the Owner or any independent
consultant of Owner, as Owner deems appropriate, will interpret and decide matters concerning
performance under and requirements of the Contract Documents on written request of the
Contractor. The Owner’s response to such requests will be made with reasonable promptness,
while allowing sufficient time to permit adequate review and evaluation of the request.

4.2.10 ADDITIONAL INSTRUCTIONS

4.2.10.1 Architect’s Interpretations and Decisions. Interpretations and decisions of the
Architect will be consistent with the intent of and reasonably inferable from the Contract
Documents and will be in writing or in the form of drawings. When making such interpretations
of and decisions regarding the Contract Documents, the Architect will endeavor to secure faithful
performance under the Contract Documents by both the Owner and the Contractor and will not
show partiality to either. The Work shall be executed in conformity with, and the Contractor
shall do no work without, approved drawings, Architect’s clarifying instructions, and/or
submittals.

4.2.10.2 Typical Parts and Sections. Whenever typical parts or sections of the Work
are completely detailed on the Drawings, and other parts or sections which are essentially of the
same construction are shown in outline only, the complete details shall apply to the Work which
is shown in outline.

4.2.10.3 Dimensions. Dimensions of Work shall not be determined by scale or rule.
Figured dimensions shall be followed at all times. If figured dimensions are lacking on
Drawings, Architect shall supply them on request. The Owner’s decisions on matters relating to
aesthetic effect will be final if consistent with the Contract Documents.

43  INSPECTOR OF RECORD

4.3.1 GENERAL

One or more Project inspectors (“Inspector of Record”) employed by the Owner and approved by
the Division of the State Architect will be assigned to the Work in accordance with the

requirements of Title 24 of the California Code of Regulations. The Inspector of Record’s duties
will be as specifically defined in Title 24.
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4.3.2 INSPECTOR OF RECORD’S DUTIES

All Work shall be under the observation of or with the knowledge of the Inspector of Record.
The Inspector of Record shall have free access to any or all parts of the Work at any time. The
Contractor shall furnish the Inspector of Record such information as may be necessary to keep
the Inspector of Record fully informed regarding progress and manner of work and character of
materials. Such observations shall not, in any way, relieve the Contractor from responsibility for
full compliance with all terms and conditions of the Contract, or be construed to lessen to any
degree the Contractor’s responsibility for providing efficient and capable superintendence. The
Inspector of Record is not authorized to make changes in the drawings or specifications nor shall
the Inspector of Record’s approval of the Work and methods relieve the Contractor of
responsibility for the correction of subsequently discovered defects, or from its obligation to
comply with the Contract Documents.

4.3.3 INSPECTOR OF RECORD’S AUTHORITY TO REJECT OR STOP WORK

The Inspector of Record shall have the authority to reject work that does not comply with the
provisions of the Contract Documents. In addition, the Inspector of Record may stop any work
which poses a probable risk of harm to persons or property. The Contractor shall instruct its
employees, Subcontractors, material and equipment suppliers, etc., accordingly. The absence of
any Stop Work order or rejection of any portion of the Work shall not relieve the Contractor
from any of its obligations pursuant to the Contract Documents.

4.3.4 INSPECTOR OF RECORD’S FACILITIES

Within seven (7) days after notice to proceed, the Contractor shall provide the Inspector of
Record with the temporary facilities as required under Division 1 of the Specifications.

4.4 RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE
OWNER FOR PROFESSIONAL SERVICES

If at any time prior to the Completion of the requirements under the Contract Documents,
through no fault of its own, the Owner is required to provide or secure additional professional
services for any reason by any act or omission of the Contractor, the Contractor shall be invoiced
by the Owner for any actual costs incurred for any such additional services, which costs may,
among other remedies, be withheld from the progress payments and/or retention. Such invoicing
shall be independent from any other Owner remedies, including but not limited to liquidated
damages. If payments then or thereafter due to the Contractor are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. Additional services shall include,
but shall not be limited to, the following:

A. Services made necessary by the default of the Contractor.
B. Services made necessary due to the defects or deficiencies in the Work of the
Contractor.
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4.5

Services required by failure of the Contractor to perform according to any
provision of the Contract Documents.

Services in connection with evaluating substitutions of products, materials,
equipment, Subcontractors proposed by the Contractor, and making subsequent
revisions to drawings, specifications, and providing other documentation required
(except for the situation where the specified item is no longer manufactured or
available).

Services for evaluating and processing Claims submitted by the Contractor in
connection with the Work outside the established Change Order process.

Services required by the failure of the Contractor to prosecute the Work in a
timely manner in compliance within the specified time for Completion.

Services in conjunction with the testing, adjusting, balancing and start-up of
equipment other than the normal amount customarily associated for the type of
Work involved.

Services in conjunction with more than one (1) re-review of required submittals of
shop drawings, product data, and samples.

NOTICES OF POTENTIAL CHANGE, CHANGE ORDER REQUESTS, AND
CLAIMS

If the Contractor identifies the potential for extra work, delay in the critical path schedule, or the
need for additional money or time, or if the Contractor requests additional money or time, or if
the Contractor believes that Owner has failed to pay amounts due or otherwise breached the
Contract, or otherwise believes that it is entitled to a modification of the Contract terms and
conditions, then Contractor shall follow the procedures in this Section 4.5 and Article 7,
otherwise Contractor shall have waived its rights to pursue those issues and any later attempts to
recover money or obtain a modification shall be barred. Contractor specifically acknowledges
the Owner’s and public’s interest in, and need to know of, potential changes and disputes as early
as possible so Owner can investigate, mitigate and resolve adverse cost and time impacts, if any.
It is Contractor’s obligation to know and comply with the requirements of Section 4.5 and
Article 7, and Owner has no obligation to notify Contractor of any failure to comply with those

requirements.

NOTICE OF POTENTIAL CHANGE

Contractor shall submit a written Notice of Potential Change for extra work, critical path delay,
or additional money or time. Contractor shall submit written Notices of Potential Change to
Owner within five (5) days of Contractor becoming aware of the issues creating the potential for
change, unless the issues are, or may soon be, adversely affecting the costs or critical path of the
Work, in which case the Contractor must submit the written notice without delay so the Owner
may take immediate action to mitigate cost and schedule impacts of the change, if any. The
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written notice shall explain the nature of the potential change so the Owner may take action to
mitigate costs and schedule impacts, if necessary.

When submitting a written Notice of Potential Change based on extra work, Contractor shall not
perform the extra work until directed in writing to do so by Owner. When submitting a written
Notice of Potential Change for an issue of critical path delay, Contractor shall proactively
mitigate the effects of the alleged delay as much as reasonably possible so as to minimize any
impact to the schedule, until otherwise directed by Owner. If Contractor intends to rely on
Owner’s acts or omissions in support of a request for a time extension, then Contractor must also
provide the notice set forth in section 3.18, above.

Failure to timely submit a written Notice of Potential Change shall constitute a complete waiver
by Contractor of any right to later submit a change order request or pursue a Claim on that issue,
or to later pursue any additional money or time extensions in any manner related to that issue,
regardless of the merits. Contractor will not have satisfied a condition precedent or exhausted
administrative remedies. Contractor acknowledges that these written notices are of critical
importance to the Owner’s Work and Project management and the mitigation of Work and
Project costs and delays.

4.5.2 CHANGE ORDERS REQUESTS

If, after submitting a written Notice of Potential Change pursuant to Section 4.5.1, Contractor
continues to believes that it is entitled to additional money or time (including but not limited to
grant of a time extension; payment of money or damages arising from work done by, or on
behalf of, the Contractor, payment of which is not otherwise expressly provided for or the
claimant is not otherwise entitled to; or an amount the payment of which is disputed by the
Owner) based on an issue, then Contractor shall submit a Change Order Request (“COR”) to
Owner within twenty (20) days of (1) becoming aware of the issues creating a potential change,
or (i) the date by which it should have become aware of the issues creating a potential change.
A rejection at any time or a lack of a rejection by Owner of a Notice of Potential Change does
not affect the timeline for submitting a COR.

Failure to timely submit a COR related to an issue, or failure to comply with any of the COR
requirements in the Contract shall constitute a complete waiver by Contractor of any right to
later submit a COR or Claim on that issue, or to later pursue any additional money (including
time extensions) in any manner related to that issue, regardless of the merits. Contractor will not
have satisfied a condition precedent or exhausted administrative remedies.

The COR shall state the grounds for the additional money or time requested and the amount of
money or time requested, and Contractor shall include all information supporting the COR.

Contractor shall certify the COR using the form set forth in Section 4.5.5.1, except that every
reference to “Claim” shall be changed to “COR.” If a COR is submitted without certification, a
certification can still be submitted within the timelines set forth in the first paragraph of section
4.5.2. If the COR is not timely certified, Contractor will have completely waived its rights to
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any money or time for that issue. Contractor will not have satisfied a condition precedent or
exhausted administrative remedies.

The Owner may accept the entire COR, accept part of the COR and reject the remainder, reject
the entire COR, or request additional information. If the Owner does not respond within thirty
(30) days by accepting the entire COR, accepting part of the COR and rejecting the remainder, or
requesting additional information, the entire COR shall be deemed rejected as of the thirtieth
(30th) day. If the Owner requests additional information, then the Contractor shall submit the
information within fifteen (15) days of the date of the request and the Owner shall have fifteen
(15) days after the receipt of the additional information to accept or reject (in whole or in part)
the COR. If the Owner fails to respond within fifteen (15) days after the submission of
additional information, the entire COR shall be deemed rejected as of the fifteenth (15th) day.

4.5.3 DEFINITION OF CLAIM

A “Claim” is a separate demand by the Contractor sent by registered or certified mail, return
receipt requested, for (a) a time extension, including, without limitation, a request for relief from
damages or penalties for delay assessed by Owner under the Contract Documents; (b) payment
by Owner of money or damages arising from work done by, or on behalf of, the Contractor
pursuant to the Contract Documents, and payment of which is not otherwise expressly provided
for or the claimant is not otherwise entitled to; or (c) an amount the payment of which is disputed
by the Owner. A Claim includes any claim within the scope of Public Contract Code section
20104 et seq. Resubmittal in any manner of a COR which was previously rejected under Section
4.5.2 constitutes a Claim, whether the COR was rejected in whole or in part, and whether the
COR was rejected expressly or deemed rejected by Owner inaction. A Claim includes any
dispute Contractor may have with the Owner, including one which does not require a Notice of
Potential Change or COR under Sections 4.5.1 and 4.5.2, and includes an alleged breach of
contract by the Owner. A Claim under this Article 4.5 shall also constitute a claim for purposes
of the California False Claims Act. In the event of a conflict between a Claims provision in
Division 1 of the Specifications and Section 4.5, Section 4.5 shall take precedence.

The Notice of Potential Change and COR procedures above are less formal procedures which
precede the more formal Claim. A Notice of Potential Change does not constitute a Claim. A
COR does not constitute a Claim; except that if insufficient time remains before the Claim
deadline (see Article 4.5.4) for Contractor to submit a COR and for Owner to process and reject
the COR under Article 4.5.2, then either (1) Contractor may submit a COR which Owner shall
treat as a Claim, but only if the COR complies with all requirements in this Article 4.5 and
Article 7 for COR’s and Claims, or (2) a COR is not required so long as a Claim complying with
this Article 4.5 is timely submitted.

A Claim does not include vouchers, invoices, progress payment applications, or other routine or
authorized forms of requests for progress payments on the Contract; however, those documents
remain “claims” for purposes of the California False Claims Act. A Claim does not include a
Government Code Claim. (“Government Code Claim” means a claim under Government Code
sections 900 et seq. and 910 et seq.)
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4.54 TIME FOR SUBMITTING CLAIM; WAIVER

Contractor shall submit a Claim to the Owner’s construction manager (or in the absence of a
construction manager, to Architect and Owner) within thirty (30) days of the Owner’s rejection
of a COR in whole or in part, or of a COR being deemed rejected, pursuant to Section 4.5.2
above; but if a Claim has not been submitted as of the date that the Contractor Completes the
Work and submittal of the Claim was not yet required under the Contract Documents, then the
Claim shall be submitted within seven (7) days of Completion of the Work, and such Claim shall
not be barred due to lack of a Notice of Potential Change or COR if the deadline for the Notice
of Potential Change or COR was after Completion of the Work.

In addition, within seven (7) days of Completion of the Work, Contractor shall submit to Owner,
in writing, a list and summary of all Claims for money or time extensions under or arising out of
this Contract which were timely filed, which were fully compliant with the Contract’s
requirements for Claims, and which the Contractor wishes to pursue in whole or in part. This
Claim summary requirement shall not extend the time for submitting a Claim.

Failure to timely submit a Claim or Claim summary, failure to specifically identify a Claim in
the Claim summary, or failure to comply with any of the requirements in the Contract for a
Claim, including but not limited to this Article 4, will act as a complete waiver of Contractor’s
rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a
Government Code Claim for the money or time (see Section 4.5.6.4), and (c) initiate any action,
proceeding or litigation for the money or time, regardless of the merits; Contractor will not have
satisfied a condition precedent or exhausted administrative remedies. Owner does not have an
obligation to reject the Claim for a failure to comply with any of the Claim requirements in the
Contract, including the lack of certification, and any failure by Owner to reject, or any delay in
rejecting, a Claim on that basis does not waive the Owner’s right to reject the Claim on that basis
at a later time. In no event may the Contractor reserve its rights to assert a Claim for a time
extension or additional money beyond the timelines set forth in this provision unless the Owner
agrees in writing to allow the reservation.

4.5.5 CONTENT OF CLAIM
4.5.5.1 Claim Format; Waiver

Every Claim shall be in writing. All money or time extensions sought must be stated and
itemized in the Claim at the time submitted. The responsibility to substantiate Claims shall rest
with the Contractor, and the Contractor shall furnish reasonable documentation to support each
Claim, including as applicable, that documentation set forth in sections 4.5.5.2 through 4.5.5.4.
In addition, the Contractor shall include a certification with each and every Claim at the time of
submission, as follows:

I [name of declarant], declare the following:
[Contractor company name] has contracted with [public entity
name] for the Contract (“Contract”).
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[Contractor company name] authorized me to
prepare the attached Claim for money and/or time extension for
[public entity name] regarding this Contract (such Claim being dated

,20_, and entitled , and requesting $
and/or __ additional days), and I prepared the attached Claim. I am the most
knowledgeable person at [Contractor company name] regarding this

Claim.

The attached Claim complies with all laws applicable to submission of a
Claim, including but not limited to California Penal Code section 72,
Government Code sections 12650 et seq. (False Claims Act), and Business
and Professions Code sections 17200 et seq. (Unfair Business Practices Act).

I am aware that submission or certification of false claims, or other claims that
violate law or the Contract, may lead to fines, imprisonment, and/or other
serious legal consequences for myself or [Contractor company name].

The attached Claim does not breach the Contract, is not a false claim, does not
violate any applicable law, satisfies all provisions of the Contract applicable to
submission of the Claim, only contains truthful and accurate supporting data,
and only requests money and/or time extensions that accurately reflect the

adjustments to money and time for which I believe that [public entity
name] is responsible under its Contract with [Contractor company
name/.

While preparing this declaration and Claim I consulted with others (including
attorneys, consultants, or others who work for [Contractor
company name]) when necessary to ensure that the statements were true and
correct.

Contractor understands and agrees that any Claim submitted without this
certification does not meet the terms of the Contract Documents; that Owner,
or Owner’s representatives, may reject the Claim on that basis; and that unless
Contractor properly and timely files the Claim with the certification,
Contractor cannot further pursue the Claim in any forum and all rights to
additional money or time for the issues covered by the Claim are waived due
to a condition precedent not having been satisfied.

I declare under the penalty of perjury under the laws of the State of California
that the foregoing is true and correct. Executed ,20 ,at
, California.

[signature]
[name of declarant]
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Contractor’s failure to timely submit a certification will constitute a complete waiver of
Contractor’s rights to (a) recover money or time on the issues for which a Claim was required,
(b) submit a Government Code Claim (see Section 4.5.6.3) for the money or time, and (c) initiate
any action, proceeding or litigation for the money or time. Contractor will not have satisfied a
condition precedent or exhausted administrative remedies.

4.5.5.2 Claims for Additional Money

Each Claim for additional money (including but not limited to those described in (b) and (c) of
the first paragraph of Section 4.5.3) must include all facts supporting the Claim, including but
not limited to all supporting documentation plus a written analysis as to (a) why the claimed cost
was incurred, (b) why Contractor could not mitigate its costs, (c) why the claimed cost is the
responsibility of the Owner, and (d) why the claimed cost is a reasonable amount. In no event
will the Contractor be allowed to reserve its rights to assert a Claim for money at a later time,
unless the Owner expressly agrees in writing to allow the reservation. Any costs, direct or
indirect, not asserted shall be waived. A Claim may not include any costs incurred in preparation
of the Claim or in preparation of any underlying COR, including but not limited to costs of delay
analysis.

4.5.5.3 Claims for Additional Time
4.5.5.3.1 Notice of Extent of Claim

If the Contractor wishes to make a Claim for an increase in the Contract Time (including but not
limited to Section 4.5.3(a)), the Claim shall include, but not be limited to, all facts supporting the
Claim, all documentation of such facts, all information required by the Contract Documents, and
a current schedule and delay analysis explaining (a) the nature of the delay, (b) the Owner’s
responsibility for the claimed delay, (c) the claimed delay’s impact on the critical path, (d) the
claimed delay’s impact on the date of Completion (including an analysis of any float still
remaining and whether the alleged delay in work exceeds such remaining float), and (e) why
Contractor could not mitigate the delay impacts.

In the case of a continuing delay, only one (1) initial Claim is necessary that is based on
estimates of when the continuing delay will end, but within thirty (30) days of the end of the
continuing delay an updated final Claim must be submitted, which shall also be certified. In no
event will the Contractor be allowed to reserve its rights to assert a Claim for a time extension,
unless the Owner expressly agrees in writing to allow the reservation. Any time extension not
asserted shall be waived.

4.5.5.3.2 Unusually Severe Weather Claims
If unusually severe weather is the basis for a Claim for additional time, Contractor must provide
Owner data and facts showing that the weather conditions were abnormal for the period of time,

could not have been reasonably anticipated or mitigated, and had an adverse effect on the critical
path of the scheduled construction.
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4.5.5.4 “Pass Through” Claims

A Subcontractor or supplier to Contractor may not submit a request for additional time or money
directly to the Owner. If a subcontractor or supplier submits a request for additional money or
time to Contractor and Contractor wishes to pass it through to Owner, then Contractor must
comply with all requirements of Section 4.5, including Notices of Potential Change, Change
Order Requests, and Claims, and Public Contract Code section 9204(d)(5). Contractor must
prepare and submit its own analysis of the Subcontractor’s request, and the Claim must include a
copy of the Subcontractor’s request along with any other necessary supporting documentation.

In addition to the other requirements in the Contract Documents, including but not limited to this
Section 4.5, the Contractor’s analysis of the Subcontractor’s request must include Contractor’s
detailed explanation as to why the Subcontractor or supplier’s request is the Owner’s
responsibility, including Contractor’s analysis of (a) why the amount of damages the
Subcontractor or supplier requests is justified and appropriate, (b) how Contractor’s breach of the
subcontract caused the Subcontractor or supplier to incur these damages, and (c) how the
Owner’s breach of the Contract caused the Contractor’s breach of the subcontract. Any
Contractor Claim that fails to include the above information, or that states that Owner is
responsible for the Subcontractor’s request only in the event that Contractor is found to owe
money to Subcontractor, shall act as a complete waiver of Contractor’s rights to (a) recover
money or time on the issues for which a Claim was required, (b) submit a Government Code
Claim (see Section 4.5.6.4) for the money or time, and (c) initiate any action, proceeding or
litigation for the money or time. Contractor will not have satisfied a condition precedent or
exhausted administrative remedies.

4.5.6 PROCEDURES FOR CLAIMS (PUBLIC CONTRACT CODE SECTION 9204)

Claims are subject to this section 4.5.6 and Public Contract Code section 9204, as well as the
separate procedures and substantive provisions of Sections 4.5.1 through 4.5.5 and the rest of the
Contract Documents. Claims of $375,000 or less must also comply with Public Contract Code
sections 20104 et seq., but to the extent that one of the procedures in Sections 20104 et seq.
conflicts with the procedures in Section 9204, the requirements of Section 9204 shall control.

4.5.6.1 Claims

The Owner shall conduct a reasonable review of the Claim and shall respond in writing to any
written Claim within 45 days of receipt of the Claim. During that 45-day period, plus any
extension, Owner may request, in writing, additional documentation supporting the Claim or
relating to defenses to the Claim the Owner may have against the Contractor. Owner shall
review any additional documentation Contractor supplies in response to that request within the
45 day, plus any extension, timeline.

After receipt of a Claim, the 45-day period may be extended by Owner and Contractor. The
written response shall identify which portion of the Claim is disputed and what portion is
undisputed. If Owner needs approval from its governing board to provide the written response,
and the governing board does not meet within the 45 days or any extended period of time, then
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the Owner shall have up to three days after the next publicly noticed meeting of the governing
board to provide the written response. Any payment due on an undisputed portion of the Claim
shall be processed and made within sixty (60) days after the Owner issues the written response.
Owner’s failure to respond to a Claim within the above time periods or to otherwise meet the
above time requirements shall result in the Claim being deemed rejected in its entirety.

4.5.6.2 Meet and Confer

If the Contractor disputes the Owner’s written response, or the Owner fails to respond within the
time prescribed, the Contractor may so notify the Owner, in writing, either within 15 days of
receipt of the Owner’s response or within 15 days of the Owner’s failure to respond within the
time prescribed, respectively, and demand an informal conference to meet and confer for
settlement of the issues in dispute. Upon a written demand sent by registered or certified mail
return receipt requested, the Owner shall schedule a meet and confer conference for settlement of
the dispute, which shall take place within 30 days of the demand. Upon written agreement of the
Owner and Contractor, the conference may take place during regularly scheduled Project
meetings.

If Contractor fails to timely notify the Owner that it wishes to meet and confer pursuant to the
previous paragraph, then Contractor will have waived all rights to (a) recover money or time on
the issues for which a Claim was required, (b) submit a Government Code Claim (see Section
4.5.6) for such money or time, and (¢) initiate any action, proceeding or litigation for such money
or time. Contractor will not have satisfied a condition precedent or exhausted administrative
remedies.

Within ten (10) business days after the conclusion of the meet and confer conference, the Owner
shall give a written statement to the Contractor identifying the portion of the Claim that remains
in dispute and the portion that is undisputed. Any payment due on an undisputed portion of the
Claim shall be processed and made within sixty (60) days after the Owner issues the written
statement. Within ten (10) business days of issuance of Owner’s written statement, Contractor
shall identify in writing the disputed portion of the Claim that shall be submitted to non-binding
mediation (which may consist of any nonbinding process, including but not limited to neutral
evaluation or a dispute review board), with the Owner and Contractor sharing the costs equally.
The Owner and Contractor shall mutually agree to a mediator within ten (10) business days after
the Contractor has identified in writing the disputed portion of the Claim. If they cannot agree
upon a mediator, then each shall select a mediator and those two mediators shall select a
qualified neutral third party to mediate the disputed portion of the Claim. (Each party shall bear
the fees and costs its respective mediator charged in connection with the selection of the neutral
mediator). The parties may mutually waive in writing the requirement for mediation. If
Contractor fails to timely notify the Owner in writing that it wishes to mediate pursuant to this
paragraph, Contractor will have waived all right to further pursue the Claim pursuant to section
4.5.4. The parties shall reasonably cooperate to schedule and attend a mediation as soon as
reasonably possible. Owner’s failure to respond to the Claim within the above time periods or to
otherwise meet the above time requirements shall result in the Claim being deemed rejected in its
entirety.
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4.5.6.3 Government Code Claim

If the Claim or any portion remains in dispute after the mediation and Contractor wishes to
pursue it, the Contractor must file a timely and proper Government Code Claim. The filing of a
Government Code Claim is specifically required in addition to all contractual procedures
described in Sections 4.5 through 4.5.6.2. The above contractual procedures do not act as a
substitute for the Government Code Claim process, and the two sets of procedures shall be
sequential with the contractual procedures coming first.

Failure to timely file a Government Code Claim shall act as complete waiver of Contractor’s
rights to (a) recover money or time on the issues for which a Government Code Claim was
required, and (b) initiate any action, proceeding or litigation for such money or time. Contractor
will not have satisfied a condition precedent or exhausted administrative remedies.

Owner and Contractor shall proceed with the Government Code Claim according to Government
Code, Section 900 et seq., and as otherwise permitted by law. For purposes of the applicable
Government Code provisions, and as provided in Public Contract Code section 20104.2(e), the
running of the time period within which a Contractor must file a Government Code Claim shall
be tolled from the time the Contractor submits a written Claim under Article 4.5 until the time
that the Claim is denied, in whole or in part, as a result of the meet and confer process in Section
4.5.6.2, including any period of time utilized by the meet and confer process.

4.577 CONTINUING CONTRACT PERFORMANCE

Despite submission or rejection of a Notice of Potential Change, COR or Claim, the Contractor
shall proceed diligently with performance of the Contract as directed by Owner, and the Owner
shall continue to make any undisputed payments in accordance with the Contract.

4.5.8 CLAIMS FOR CONCEALED OR UNKNOWN CONDITIONS
4.5.8.1 Trenches or Excavations Less Than Four Feet Below the Surface

If Contractor encounters conditions at the Site which are subsurface or otherwise concealed
physical conditions, which differ materially from those indicated in the Contract Documents, or
unknown physical conditions of an unusual nature, which differ materially from those ordinarily
found to exist and generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, the Contractor shall give notice to the Owner promptly
before conditions are disturbed and in no event later than ten (10) days after first observance of
the conditions. If Contractor believes that such conditions differ materially and will cause an
increase in the Contractor’s cost of, time required for, or performance of any part of the Work,
Contractor must comply with the provisions above for Notice of Potential Change, Change Order
Request, and Claims (beginning with Section 4.5.1).

4.5.8.2 Trenches or Excavations Greater Than Four Feet Below the Surface

Pursuant to Public Contract Code section 7104, when any excavation or trenching extends
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greater than four feet below the surface:

4.5.8.2.1 The Contractor shall promptly, and before the following
conditions are disturbed, notify the public entity, in writing, of any:

(1) Material that the Contractor believes may be material that is
hazardous waste, as defined in Section 25117 of the Health and Safety Code, that
is required to be removed to a Class I, Class II, or Class III disposal site in
accordance with the provisions of existing law.

(2) Subsurface or latent physical conditions at the site differing
from those indicated by information about the site made available to bidders prior
to the deadline for submitting bids.

(3) Unknown physical conditions at the site of any unusual nature,
different materially from those ordinarily encountered and generally recognized
as inherent in work of the character provided for in the Contract.

4.5.8.2.2 The public entity shall promptly investigate the conditions, and
if it finds that the conditions do materially so differ, or do involve hazardous
waste, and cause a decrease or increase in the Contractor’s cost of, or the time
required for, performance of any part of the Work shall issue a change order
under the procedures described in the Contract.

4.5.8.2.3 In the event that a dispute arises between the public entity and
the Contractor whether the conditions materially differ, or involve hazardous
waste, or cause a decrease or increase in the Contractor’s cost of, or time required
for, performance of any part of the Work, the Contractor shall not be excused
from any deadline for Completion provided by the Contract, but shall proceed
with all Work to be performed under the Contract. The Contractor shall retain
any and all rights provided either by Contract or by law which pertain to the
resolution of disputes and protests between the contracting parties.

4.5.9 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party to the Contract suffers injury or damage to person or property because of an act or
omission of the other party, any of the other party’s employees or agents, or others for whose
acts such party is legally liable, written notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding ten (10) days after first
observance. The notice shall provide sufficient detail to enable the other party to investigate the
matter. For a Notice of Potential Change, COR and Claim for additional cost or time related to
this injury or damage, Contractor shall follow Section 4.5.
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ARTICLE 5
SUBCONTRACTORS
5.1 DEFINITIONS
5.1.1 SUBCONTRACTOR

A Subcontractor is a person or entity, who has a contract with the Contractor to perform a
portion of the Work at the Site. The term “Subcontractor” is referred to throughout the Contract
Documents as if singular in number and means a Subcontractor or an authorized representative
of the Subcontractor. The term “Subcontractor” does not include a separate contractor or
subcontractors of a separate contractor. To the extent that the term Trade Contractor is utilized
in the Contract Documents, it shall have the same meaning as the term “Subcontractor.”

5.1.2 SUB-SUBCONTRACTOR

A Sub-subcontractor is a person or entity who has a direct or indirect contract with a
Subcontractor to perform a portion of the Work at the Site. The term “Sub-subcontractor” is
referred to throughout the Contract Documents as if singular in number and means a Sub-
subcontractor or an authorized representative of the Sub-subcontractor.

5.1.3 SPECIALTY CONTRACTORS

If a Subcontractor is designated as a “Specialty Contractor” as defined in section 7058 of the
Business and Professions Code, all of the Work outside of that Subcontractor’s specialty shall be
performed in compliance with the Subletting and Subcontracting Fair Practices Act, Public
Contract Code sections 4100, et seq.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF
THE WORK

5.2.1 ASSIGNMENT OR SUBSTITUTION - CONSENT OF OWNER

In accordance with Public Contract Code sections 4107 and 4107.5, no Contractor whose bid is
accepted shall, without the written consent of the Owner: substitute any person or entity as a
Subcontractor in place of the Subcontractor designated in the original bid; permit any such
Subcontract to be assigned or transferred, or allow it to be performed by any person or entity
other than the original Subcontractor listed in the original bid; sublet or subcontract any portion
of the Work in excess of one-half of one percent (0.5%) of the Contractor’s total bid as to which
its original bid did not designate a Subcontractor. Any assignment or substitution made without
the prior written consent of the awarding authority shall be void, and the assignees shall acquire
no rights in the Contract. Any consent, if given, shall not relieve Contractor or its
Subcontractors from their obligations under the terms of the Contract Documents.
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5.2.2 GROUNDS FOR SUBSTITUTION

Pursuant to Public Contract Code section 4107 and the procedure set forth therein, no Contractor
whose bid is accepted may request to substitute any person or entity as a Subcontractor in place
of a Subcontractor listed in the original bid except in the following instances:

A.

When the Subcontractor listed in the bid after having a reasonable opportunity to
do so, fails or refuses to execute a written contract for the scope of work specified
in the subcontractor’s bid and at the price specified in the subcontractor’s bid,
when that written contract, based upon the general terms, conditions, plans and
specifications for the Project involved or the terms of that Subcontractor’s written
bid, is presented to the Subcontractor by the Contractor;

When the listed Subcontractor becomes insolvent or the subject of an order for
relief in bankruptcy;

When the listed Subcontractor fails or refuses to perform his or her Subcontract;

When the listed Subcontractor fails or refuses to meet the bond requirements of
the prime contractor set forth in Public Contract Code section 4108.

When the Contractor demonstrates to the awarding authority, or its duly
authorized officer, subject to the further provisions of Public Contract Code
section 4107.5, that the name of the Subcontractor was listed as the result of
inadvertent clerical error;

When the listed Subcontractor is not licensed pursuant to the Contractors License
Law; or

When the awarding authority, or its duly authorized officer, determines that the
Work being performed by the listed Subcontractor is substantially unsatisfactory
and not in substantial accordance with the plans and specifications, or the
Subcontractor is substantially delaying or disrupting the progress of the Work.

When the listed Subcontractor is ineligible to work on a public works project
pursuant to Section 1777.1 of the Labor Code.

When the awarding authority determines that a listed Subcontractor is not a
responsible contractor.

5.2.2.1 No Change in Contract. Any substitutions of Subcontractors shall not result in
any increase in the Contract Sum or result in the granting of any extension of time for a
Milestone Deadline or the Completion of the Work.

5.2.2.2 Substitution Due to Clerical Error. The Contractor, as a condition of asserting
a claim of inadvertent clerical error in the listing of a Subcontractor, shall, pursuant to Public
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Contract Code section 4107.5, within two (2) working days after the time of the prime bid
opening by the awarding authority, give written notice to the awarding authority and copies of
such notice to both the Subcontractor it claims to have listed in error, and the intended
Subcontractor who had bid to the Contractor prior to bid opening. Any listed Subcontractor who
has been notified by the Contractor in accordance with the provisions of this section as to an
inadvertent clerical error, shall be allowed six (6) working days from the time of the prime bid
opening within which to submit to the awarding authority and to the Contractor written objection
to the Contractor’s claim of inadvertent clerical error.

In all other cases, the Contractor must make a request in writing to the awarding authority
for the substitution of a subcontractor, giving reasons therefore. The awarding authority shall
mail a written notice to the listed Subcontractor giving reasons for the proposed substitution.

The listed Subcontractor shall have five (5) working days from the date of such notice within
which to file with the awarding authority written objections to the substitution.

Failure to file written objections pursuant to the provisions of this section within the
times specified herein shall constitute a complete waiver of objection to the substitution by the
listed Subcontractor and, where the ground for substitution is an inadvertent clerical error, an
agreement by the listed Subcontractor that an inadvertent clerical error was made.

If written objections are filed, the awarding authority shall give five (5) days notice to the
Contractor and to the listed Subcontractor of a hearing by the awarding authority on the
Contractor’s request for substitution as provided in Public Contract Code section 4107. The
determination by the awarding authority shall be final.

5.3 SUBCONTRACTUAL RELATIONS

By appropriate agreement, written where legally required for validity, the Contractor shall
require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be
bound to the Contractor by terms of the Contract Documents, and to assume toward the
Contractor all obligations and responsibilities, which the Contractor, by the Contract Documents,
assumes toward the Owner. Each subcontract agreement shall preserve and protect the rights of
the Owner under the Contract Documents with respect to the Work to be performed by the
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the
Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit
of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall
make available to each proposed Subcontractor, prior to the execution of the subcontract
agreement, copies of the Contract Documents to which the Subcontractor will be bound. Upon
written request of the Subcontractor, the Contractor shall identify to the Subcontractor the terms
and conditions of the proposed subcontract agreement, which may be at variance with the
Contract Documents. Subcontractors shall similarly make copies of applicable portions of such
documents available to their respective proposed Sub-subcontractors.
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54  CONTINGENT ASSIGNMENT OF SUBCONTRACTS

Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner
provided that:

A. Assignment is effective only after termination of the Contract with the Contractor
by the Owner for cause pursuant to Article 14 and only for those subcontract
agreements which the Owner accepts by notifying the Subcontractor in writing;
and

B. Assignment is subject to the prior rights of the surety, if any, obligated under any
bond relating to the Contract.

5.5 SUBCONTRACTOR’S RESPONSIBILITIES

Every Subcontractor is bound to the following provisions, unless specifically noted to the
contrary in the Subcontractor’s contract subject to the limitations of section 5.3.

5.5.1 SUPERVISION BY SUBCONTRACTORS

Subcontractors shall efficiently supervise their Work, using their best skill and attention. Each of
them shall carefully study and compare all Drawings, Specifications, and other instructions, shall
at once report to Contractor any error or omission which any of them may discover, and shall
subsequently proceed with the Work in accordance with instructions from the Contractor
concerning such error or omission. Each Subcontractor shall be fully responsible for and shall
bear the full risk of loss of all of its property.

5.5.2 DISCIPLINE AND ORDER

Each Subcontractor shall at all times enforce strict discipline and good order among its
Subcontractors, material or equipment suppliers, or their agents, employees, and invitees, and
shall establish and maintain surveillance over the activities of each of the foregoing to minimize
any disturbance, damage, pollution, or unsightly conditions relative to property areas adjacent to
or in the vicinity of the Site. The Contractor shall have the right to remove from the Work any
employee of a Subcontractor for any reason including, without limitation, incompetence or
carelessness.

5.5.3 DEFECTS DISCOVERED

Should the proper and accurate performance of the Work depend upon the proper and accurate
performance of other work not included in its Contract, each Subcontractor shall use all
necessary means to discover any defect in such other work and shall allow the Contractor, the
Owner and Architect, or other Subcontractors as Contractor elects, a reasonable amount of time
to remedy such defects. If the Subcontractor should proceed with its Work, it shall be considered
to have accepted such other work, unless the Subcontractor shall have proceeded pursuant to
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instructions in writing by the Contractor over its written objection.
5.54 SUBCONTRACTOR INFORMATION

Each Subcontractor shall submit to the Owner, the Contractor, or the Architect, as the case may
be, promptly when requested by any of the foregoing, information with respect to the names,
responsibilities, and titles of the principal members of its staff, the adequacy of the
Subcontractor’s equipment and the availability of necessary materials and supplies.
Subcontractor shall fully cooperate with Contractor in its periodic review of the adequacy of
Subcontractor’s supervision, personnel, and equipment, and the availability of necessary
materials and supplies and shall promptly comply with the requirements of the Contractor with
respect thereto.

5.5.5 TEMPORARY STRUCTURES

Each Subcontractor shall furnish at its expense its own temporary facilities and storage except
those specifically agreed to be furnished to it by the Contractor in the Subcontract Agreement.
Subcontractor’s material storage rooms and field offices, etc., will be placed in locations
designated by the Contractor. When it becomes necessary due to the progress of the Work for
the Subcontractor to relocate its field operations, it will do so in an expeditious manner and at no
additional cost to Contractor or Owner. The construction of material storage rooms and field
offices, etc., will be of fire resistive material only, such as concrete or gypsum block, rated
drywall, or sheet metal.

5.5.6 CHARGES TO SUBCONTRACTOR

Each Subcontractor may be subject to the Contractor’s reasonable charges for hoisting, repair to
other work caused by the fault or negligence of Subcontractor, removal of Subcontractor’s
rubbish, and clean-up occasioned by Subcontractor.

5.5.7 FINES IMPOSED

Subcontractor shall comply with and pay any fines or penalties imposed for violation of any
applicable law, ordinance, rule, regulation, Environmental Impact Report mitigation requirement,
and lawful order of any public authority, including, without limitation, all OSHA and California
OSHA requirements and those of other authorities having jurisdiction of the safety of persons or

property.
5.5.8 PROJECT SIGNS

Each Subcontractor shall not display on or about the Project any sign, trademark, or other
advertisement. The Owner will permit a single Project sign, which shall be subject to the
Owner’s prior and sole discretion and approval, as to all matters including, without limitation,
size, location, material, colors, style and size of printing, logos and trademarks (if any), text, and
selection of names to be displayed.
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5.5.9 REMEDIES FOR FAILURE TO PERFORM

Without limitation of any other right or remedy available to Contractor under the Contract
Documents or at law, should: the Subcontractor fail to perform its portion of the Work in a
skilled and expeditious manner in accordance with the terms of the Contract Documents with
sufficient labor, materials, equipment, and facilities; delays the progress of the job or otherwise
fail in any of its obligations; or either a receiver is appointed for the Subcontractor or the
Subcontractor is declared to be bankrupt or insolvent, and such appointment, bankruptcy, or
insolvency proceedings or declaration is not set aside within thirty (30) days, then the Contractor,
upon three (3) days notice to the Subcontractor (subject to the requirements of Pub. Contracts
Code, § 4107), may provide such labor, materials, or perform such work and recover the cost
plus profit and overhead from monies due or to become due thereafter to the Subcontractor. The
Contractor may terminate the employment of the Subcontractor, taking possession of its tools,
materials, and equipment related to the Work and cause the entire portion of the Subcontractor’s
Work to be finished either by another Subcontractor or through the Contractor’s own forces.

5.5.10 DISPUTES NOT TO AFFECT WORK

In the event of any dispute as to whether or not any portion of the Work is within the scope of
the Work to be performed by a Subcontractor, or any dispute as to whether or not the
Subcontractor is entitled to a Change Order for any Work requested of it or entitled to payment,
the Subcontractor shall continue to proceed diligently with the performance of the Work.
Regardless of the size or nature of the dispute, the Subcontractor shall not under any
circumstances cease or delay performance of its portion of the Work during the existence of the
dispute. The Contractor shall continue to pay the undisputed amounts called for under the
Subcontract Agreement during the existence of the dispute. Any party stopping or delaying the
progress of the Work because of a dispute shall be responsible in damages to the Owner, the
Architect, and the Contractor for any losses suffered as a result of the delay.

5.5.11 APPLICATION FOR PAYMENT

Contractor agrees to advise the Subcontractor if any documentation in connection with the
Subcontractor’s application for payment has not been accepted or is in any way unsatisfactory.

5.5.12 COMPLIANCE WITH PROCEDURES

Each Subcontractor shall comply with all procedures established by the Contractor for
coordination among the Owner, the Owner’s consultants, Architect, Contractor, and the various
Subcontractors for coordination of the Work with all local municipal authorities, government
agencies, utility companies, and any other agencies with jurisdiction over all or any portion of
the Work. The Subcontractor shall cooperate fully with all of the foregoing parties and
authorities.

5.5.13 ON-SITE RECORD KEEPING

Subcontractor shall comply with all on-Site record keeping systems established by the Contractor
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and shall, upon the request of the Contractor, provide the Contractor with such information and
reports as the Contractor may deem appropriate. Without limitation of the foregoing, the
Subcontractor shall assemble all required permits and certificates so that they are readily
accessible at the Site.

5.5.14 NON-EXCLUSIVE OBLIGATIONS

The specific requirements of Article 5 are not intended to exclude the obligation of the
Subcontractor to comply with any of the other provisions of the General Conditions and the other
Contract Documents which are relevant to the proper performance of its portion of the Work.

ARTICLE 6
CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD
SEPARATE CONTRACTS

6.1.1 OWNER’S RIGHTS

The Owner reserves the right to perform Project work related to the Contract with the Owner’s
own forces, or to award separate contracts in connection with such other work or other
construction or operations on the Site under conditions of the Contract identical or substantially
similar to these including those portions related to insurance. Upon the election to perform such
work with its own forces or by separate contracts, the Owner shall notify the Contractor. If the
Contractor claims that delay or additional cost is involved because of such action by the Owner,
the Contractor shall proceed pursuant to Section 4.5 in the Contract Documents.

6.1.2 DESIGNATION AS CONTRACTOR

When separate contracts are awarded for different portions of the Project or other construction or
operations on the Site, the term “Contractor” in the Contract Documents in each of those
contracts shall mean the contractor who executes each separate Owner/Contractor agreement.

6.1.3 CONTRACTOR DUTIES

Although the Owner shall have overall responsibility for coordination and scheduling of the
activities of the Owner’s own forces and of each separate contractor with the Work of the
Contractor, Contractor shall cooperate with Owner. The Contractor shall participate with other
separate contractors and the Owner in reviewing their construction schedules when directed to do
so. The Contractor shall make any revisions to the construction schedule and Contract Sum
deemed necessary after a joint review and mutual agreement. The construction schedules shall
then constitute the schedules to be used by the Contractor until subsequently revised.
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6.1.4 OWNER OBLIGATIONS

Unless otherwise provided in the Contract Documents, when the Owner performs work related to
the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same
obligations, and to have the same rights, which apply to the Contractor under the General
Conditions, including, without excluding others, those stated in Article 3, this Article 6 and
Articles 10 and 12.

6.2 MUTUAL RESPONSIBILITY
6.2.1 DELIVERY AND STORAGE

The Contractor shall afford the Owner and separate contractors reasonable opportunity for
delivery and storage of their materials and equipment and performance of their activities, and
shall connect and coordinate the separate contractors’ construction and operations with theirs as
required by the Contract Documents.

6.2.2 NOTICE BY CONTRACTOR

If part of the Contractor’s Work depends upon proper execution or results from work by the
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the
Work, promptly report to the Owner patent discrepancies or defects in such other construction
that would render it unsuitable for such proper execution and results. Failure of the Contractor to
so report shall constitute an acknowledgment that the Owner’s or separate contractors’
completed or partially completed construction is fit and proper to receive the Contractor’s Work,
except as to defects not then reasonably discoverable.

6.2.3 CoOSTS INCURRED

Costs, expenses, and damages caused by delays, improperly timed activities, defective
construction, or damages to another’s work/Work or property shall be borne by the party
responsible. Should Contractor cause damage to the work or property of any other contractor on
the Project, or to the Project or the property of a third party, or cause any delay to any such
contractor or third party, the Contractor shall defend, indemnify and hold Owner harmless for
such damage or delay under Section 3.16, above. Owner may withhold from progress payments
and/or retention for the cost of such damage or delay.

6.2.4 CORRECTION OF DAMAGE

The Contractor shall promptly remedy damage wrongfully caused by the Contractor to
completed or partially completed construction or to property of the Owner or separate
contractors.

6.3 OWNER’S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors, and the Owner as to the
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responsibility under their respective contracts for maintaining the premises and surrounding area
free from waste materials and rubbish as described in Section 3.13, the Owner may clean up and
allocate the cost among those responsible as the Owner determines to be just.

ARTICLE 7
CHANGES IN THE WORK
7.1 CHANGES
7.1.1 NO CHANGES WITHOUT AUTHORIZATION

The Owner reserves the right to change the Work by making such alterations, deviations,
additions to, or deletions from the plans and specifications, as may be deemed by the Owner to
be necessary or advisable for the proper Completion or construction of the Work contemplated,
and Owner reserves the right to require Contractor to perform such work. No adjustment will be
made in the Contract unit price of any Contract item regardless of the quantity ultimately
required.

Owner shall compensate Contractor with money or grant extra time for any extra work ordered
by the Owner to be performed. Contractor shall follow the provisions of 7.6 and 7.7 when
requesting additional money or additional time. Contractor shall expeditiously perform all extra
work upon direction, even if no agreement has been reached on extra time or money. For all
such changes resulting in a credit to Owner, Contractor shall follow 7.5 and 7.7 in providing the
credit to Owner. Contractor shall bring all potential credits to the Owner’s attention.

There shall be no change whatsoever in the drawings, specifications, or in the Work or payments
under the Contract Documents without an executed Change Order, Construction Change
Directive, or order by the Owner pursuant to Section 7.1.2. Owner shall not be liable for the cost
of any extra work or any substitutions, changes, additions, omissions, or deviations from the
Drawings and Specifications unless the same shall have been properly requested under Section
4.5 and authorized by, and the cost thereof approved in writing by, Change Order or
Construction Change Directive. No extension of time for performance of the Work shall be
allowed hereunder unless request for such extension is properly made under Section 4.5 and such
time is thereof approved in writing by Change Order or Construction Change Directive. The
provisions of the Contract Documents shall apply to all such changes, additions, and omissions
with the same effect as if originally embodied in the Drawings and Specifications.

7.1.2 AUTHORITY TO ORDER MINOR CHANGES

The Owner has authority to order minor changes in the Work not involving any adjustment in the
Contract Sum, an extension of the Contract Time, or a change which is inconsistent with the
intent of the Contract Documents. Such changes shall be effected by written Construction
Change Directive and shall be binding on the Contractor. The Contractor shall carry out such
written orders promptly.
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7.2  CHANGE ORDERS (“CO”)

A CO is a written instrument signed by the Owner and the Contractor, stamped (or sealed) and
signed by Architect, and approved by the Owner’s Governing Board and DSA, stating the
agreement of Owner and Contractor upon all of the following:

A. A change in the Work;
B. The amount of the adjustment in the Contract Sum, if any; and
C. The extent of the adjustment in the Contract Time, if any.

Unless expressly stated otherwise in the CO, any CO executed by Owner and Contractor
constitutes and includes full and complete money and time (including but not limited to,
adjustments to money and time) for all costs and effects caused by any of the changes described
within it. Unless expressly stated otherwise in the CO, in consideration for the money received
for the changes described in the CO, Contractor waives all Claims for all costs and effects caused
by any of the changes, including but not limited to labor, equipment, materials, delay, extra
work, overhead (home and field), profit, direct costs, indirect costs, acceleration, disruption,
impaired productivity, time extensions, and any the costs and effects on Subcontractors and
suppliers of any tier.

7.3 CONSTRUCTION CHANGE DIRECTIVES (“CCD”)
7.3.1 DEFINITION

A CCD is a written unilateral order signed by the Owner, and if necessary by the Architect,
directing a change in the Work and stating an adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by CCD, without invalidating the Contract, order changes in the
Work within the general scope of the Contract consisting of additions, deletions, or other
revisions pursuant to Section 7.1.1.

7.3.2 USE TO DIRECT CHANGE

A CCD shall be used in the absence of agreement on the terms of a CO. If Contractor disagrees
with the terms of a CCD, it shall nevertheless perform the work directed by the CCD, but it may
pursue the Notice of Potential Change, COR and Claim procedures of Section 4.5 if Contractor
believes it is entitled to changes in the Contract Sum or Contract Time.

7.4  REQUEST FOR INFORMATION (“RFI”)

7.4.1 DEFINITION

An RFI is a written request prepared by the Contractor asking the Owner to provide additional

information necessary to clarify an item which the Contractor feels is not clearly shown or called
for in the drawings or specifications, or to address problems which have arisen under field
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conditions.
7.4.2 SCOPE

The RFI shall reference all the applicable Contract Documents including specification section,
detail, page numbers, drawing numbers, and sheet numbers, etc. The Contractor shall make
suggestions and/or interpretations of the issue raised by the RFI. An RFI cannot modify the
Contract Sum, Contract Time, or the Contract Documents.

7.4.3 RESPONSE TIME

Unless Owner expressly directs otherwise in writing, Contractor shall submit RFIs directly to the
Architect, with copies forwarded to the Owner. Contractor shall submit a revised and updated
priority schedule with each RFI. The Architect shall endeavor to follow the Contractor’s
requested order of priorities. The Owner and Contractor agree that an adequate time period for
the Architect (or other designated recipient of the RFI) to respond to an RFI is generally fourteen
(14) calendar days after the Architect’s receipt of an RFI, unless the Owner and Contractor agree
otherwise in writing. However, in all cases, the Architect shall take such time, whether more or
less than 14 days, as is necessary in the Architect’s professional judgment to permit adequate
review and evaluation of the RFI. If Contractor informs the Architect that it needs a response to
an RFI expedited to avoid delay to the critical path, the Architect shall provide a response as
quickly as reasonably possible. The total time required for the Architect to respond is subject to
the complexity of the RFI, the number of RFI’s submitted concurrently and the reprioritization of
pending RFI’s submitted by the Contractor, among other things. If Contractor believes that the
Architect’s response results in a change in the Work that warrants additional money or time, or
that Architect’s response was unreasonably delayed and caused delay to the Work’s critical path,
Contractor shall follow the procedures for additional money or time under Section 4.5. No
presumption shall arise as to the timeliness of the response if the response is more than fourteen
(14) days after the Architect’s receipt of the RFI. Contractor shall review the Contract
Documents before submitting an RFI to ensure that the information is not already in the Contract
Documents. To compensate the Owner for time and costs incurred for each time the information
was already in the Contract Documents, Owner may withhold $100 from progress payments or
retention in addition to any other remedies which Owner may have the right to pursue.

7.4.4 CoSTS INCURRED

The Contractor shall be invoiced by the Owner for any costs incurred for professional services,
which shall be withheld from progress payments or retention, if an RFI requests an interpretation
or decision of a matter where the information sought is equally available to the party making
such request.

7.5  REQUEST FOR PROPOSAL (“RFP”)

7.5.1 DEFINITION

An RFP is Owner’s written request asking the Contractor to submit to the Owner an estimate of
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the effect, including credits, of a proposed change on the Contract Sum and the Contract Time.
7.5.2 SCOPE

An RFP shall contain adequate information, including any necessary drawings and
specifications, to enable Contractor to provide the cost breakdowns required by section 7.7. The
Contractor shall not be entitled to any additional money for preparing a response to an RFP,
whether ultimately accepted or not.

7.6 CHANGE ORDER REQUEST (“COR”)
7.6.1 DEFINITION

A COR is a written request prepared by the Contractor asking the Owner for additional money or
time.

7.6.2 CHANGES IN PRICE

A COR shall include breakdowns per section 7.7 to validate any proposed change in Contract
Sum.

7.6.3 CHANGES IN TIME

Where a change in a Milestone Deadline or Contract Time is requested, a COR shall also include
delay analysis to validate any proposed change, and shall meet all requirements in these General
Conditions, including but not limited to Section 8.4. Any additional time requested shall not be
the number of days to make the proposed change, but must be based upon the impact to the
Work schedule as defined in section 3.9 and Division 1 of the Specifications.

7.7  PRICE OF CHANGE ORDERS

7.7.1 SCOPE

Any COR shall provide in writing to the Owner, the Architect and any construction manager, the
effect of the proposed CO upon the Contract Sum and the actual cost of construction, which shall
include a complete itemized cost breakdown of all labor and material showing actual quantities,
hours, unit prices, wage rates, required for the change, and the effect upon the Contract Time of
such CO.

7.7.2 DETERMINATION OF COST

The amount of the increase or decrease in the Contract Sum resulting from a CO, if any, shall be
determined in one or more of the following ways as applicable to a specific situation:

A. Mutual acceptance of a lump sum properly itemized and supported by sufficient
substantiating data to permit evaluation;
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Unit prices stated in the Contractor’s original bid, the Contract Documents, or
subsequently agreed upon between the Owner and the Contractor;

Cost to be determined in a manner agreed upon by the parties and a mutually
acceptable fixed or percentage fee; or

By cost of material and labor and percentage of overhead and profit. If the value
is determined by this method the following requirements shall apply:

1. Daily Reports by Contractor.

a) General: At the close of each working day, the Contractor shall
submit a daily report to the Inspector of Record and any construction manager,
on forms approved by the Owner, together with applicable delivery tickets,
listing all labor, materials, and equipment involved for that day, the location of
the work, and for other services and expenditures when authorized concerning
extra work items. An attempt shall be made to reconcile the report daily, and it
shall be signed by the Inspector of Record and the Contractor. In the event of
disagreement, pertinent notes shall be entered by each party to explain points
which cannot be resolved immediately. Each party shall retain a signed copy
of the report. Reports by Subcontractors or others shall be submitted through
the Contractor.

b) Labor: Show names of workers, classifications, and hours worked.
c) Materials: Describe and list quantities of materials used.

d) Equipment: Show type of equipment, size, identification number,
and hours of operation, including, if applicable, loading and transportation.

e) Other Services and Expenditures: Describe in such detail as the
Owner may require.

2. Basis for Establishing Costs.

a) Labor will be the actual cost for wages prevailing locally for each
craft or type of workers at the time the extra work is done, plus employer
payments of payroll taxes and insurance, health and welfare, pension, vacation,
apprenticeship funds, and other direct costs resulting from Federal, State, or
local laws, as well as assessments or benefits required by lawful collective
bargaining agreements. The use of a labor classification, which would increase
the extra work cost, will not be permitted unless the Contractor establishes the
necessity for such additional costs. Labor costs for equipment operators and
helpers shall be reported only when such costs are not included in the invoice
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for equipment rental.

b) Materials shall be at invoice or lowest current price at which such
materials are locally available and delivered to the Site in the quantities
involved, plus sales tax, freight, and delivery.

The Owner reserves the right to approve materials and sources of
supply or to supply materials to the Contractor if necessary for the progress of
the Work. No markup shall be applied to any material provided by the Owner.

c) Tool and Equipment Rental. No payment will be made for the use of
tools which have a replacement value of $100 or less.

Regardless of ownership, the rates to be used in determining
equipment rental costs shall not exceed listed rates prevailing locally at
equipment rental agencies or distributors at the time the work is performed.

The rental rates paid shall include the cost of fuel, oil, lubrication,
supplies, small tools, necessary attachments, repairs and maintenance of any
kind, depreciation, storage, insurance, and all incidentals.

Necessary loading and transportation costs for equipment used on
the extra work shall be included. If equipment is used intermittently and, when
not in use, could be returned to its rental source at less expense to the Owner
than holding it at the work Site, it shall be returned unless the Contractor elects
to keep it at the work Site at no expense to the Owner.

All equipment shall be acceptable to the Inspector of Record, in
good working condition, and suitable for the purpose for which it is to be used.
Manufacturer’s ratings and modifications shall be used to classify equipment,
and equipment shall be powered by a unit of at least the minimum rating
recommended by the manufacturer.

d) Other Items. The Owner may authorize other items which may be
required on the extra work. Such items include labor, services, material, and
equipment which are different in their nature from those required by the Work,
and which are of a type not ordinarily available from the Contractor or any of
the Subcontractors. Invoices covering all such items in detail shall be
submitted with the Application for Payment.

e) Invoices. Vendors’ invoices for material, equipment rental, and
other expenditures shall be submitted with the COR. If the Application for
Payment is not substantiated by invoices or other documentation, the Owner
may establish the cost of the item involved at the lowest price which was
current at the time of the Daily Report.
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f) Overhead, premiums and profit. For overhead, including direct and
indirect costs, submit with the COR and include: home office overhead, off-
Site supervision, CO preparation/negotiation/research for Owner initiated
changes, time delays, project interference and disruption, additional guaranty
and warranty durations, on-Site supervision, additional temporary protection,
additional temporary utilities, additional material handling costs, and
additional safety equipment costs.

7.7.3 FORMAT FOR PROPOSED COST CHANGE

The following format shall be used as applicable by the Owner and the Contractor to
communicate proposed additions and deductions to the Contract.

EXTRA CREDIT

A. Material (attach itemized quantity and
unit cost plus sales tax, invoices, receipts,
truck tags, etc., for force account work)

B. Labor (attach itemized hours and
rates, daily logs, certified payroll, etc.)

C. Equipment (attach any invoices)

D. Subtotal

E. If Subcontractor performed Work, add
Subcontractor’s overhead and profit to
portions performed by Subcontractor, not to
exceed fifteen percent (15%) of item D.

F. Liability and Property Damage
Insurance, Worker’s Compensation
Insurance, Social Security, and
Unemployment Taxes, not to exceed twenty-
five percent (25%) of Item B.

G. Subtotal

H. General Contractor’s Overhead and
Profit, not to exceed fifteen percent (15%) of
Item G; and for work performed by
subcontractors, not to exceed five percent
(5%).
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L Subtotal

J. Bond not to exceed one percent (1%)
of Item I.
K. TOTAL

It is expressly understood that the value of such extra work or changes, as determined by any of
the aforementioned methods, expressly includes (1) any and all of the Contractor’s costs and
expenses, both direct and indirect, resulting from additional time required on the project or
resulting from delay to the project, and (2) any costs of preparing a COR, including but not
limited to delay analysis. Any costs or expenses not included are deemed waived.

7.7.4 DI1SCOUNTS, REBATES, AND REFUNDS

For purposes of determining the cost, if any, of any change, addition, or omission to the Work
hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials
and equipment shall accrue and be credited to the Contractor, and the Contractor shall make
provisions so that such discounts, rebates, refunds, and returns may be secured, and the amount
thereof shall be allowed as a reduction of the Contractor’s cost in determining the actual cost of
construction for purposes of any change, addition, or omissions in the Work as provided herein.

7.7.5 ACCOUNTING RECORDS

With respect to portions of the Work performed by COs and CCDs on a time-and-materials, unit-
cost, or similar basis, the Contractor shall keep and maintain cost-accounting records satisfactory
to the Owner, which shall be available to the Owner on the same terms as any other books and
records the Contractor is required to maintain under the Contract Documents.

7.7.6 NOTICE REQUIRED

Contractor shall submit a written Notice of Potential Change for additional money or time
pursuant to section 4.5.1.

7.7.7 APPLICABILITY TO SUBCONTRACTORS

Any requirements under this Article 7 shall be equally applicable to COs or CCDs issued to
Subcontractors by the Contractor to the same extent required of the Contractor.

7.8 WAIVER OF RIGHT TO CLAIM MONEY OR TIME
Failure to demand money based on costs, or time extensions, as part of a COR constitutes a

complete waiver of Contractor’s right to claim the omitted money or time. All money or time for
an issue must be included in the COR at the time submitted.
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ARTICLE 8
TIME
8.1 DEFINITIONS
8.1.1 CONTRACT TIME

Unless otherwise provided, Contract Time is the period of time, including authorized
adjustments, allotted in the Contract Documents for Completion of the Work.

8.1.2 NOTICE TO PROCEED

Contractor shall not commence the Work until it receives a Notice to Proceed from Owner. The
date of commencement of the Work is the date established in the Notice to Proceed. The date of
commencement shall not be postponed by the failure to act of the Contractor or of persons or
entities for whom the Contractor is responsible.

8.1.3 DAYS

The term “day” as used in the Contract Documents shall mean calendar day unless otherwise
specifically defined.

8.2 HOURS OF WORK
8.2.1 SUFFICIENT FORCES

Contractors and Subcontractors shall furnish sufficient forces to ensure the prosecution of the
Work in accordance with the Construction Schedule.

8.2.2 PERFORMANCE DURING WORKING HOURS

Work shall be performed during regular working hours except that in the event of an emergency
or when required to perform the Work in accordance with job progress, Work may be performed
outside of regular working hours with the advance written consent of the Owner.

8.2.3 LABOR CODE APPLICATION

As provided in Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2 of the Labor
Code, eight (8) hours of labor shall constitute a legal day’s work. The time of service of any
worker employed at any time by the Contractor or by any Subcontractor on any subcontract
under this Contract, upon the Work or upon any part of the Work contemplated by this Contract,
is limited and restricted to eight (8) hours during any one calendar day and forty (40) hours
during any one calendar week, except as hereinafter provided. Notwithstanding the provision
hereinabove set forth, Work performed by employees of Contractors in excess of eight (8) hours
per day and forty (40) hours during any one week shall be permitted upon this public work with
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compensation provided for all hours worked in excess of eight (8) hours per day at not less than
one and one-half (1-1/2) times the basic rate of pay.

Contractor or subcontractor shall pay to the Owner a penalty of Twenty-five Dollars ($25.00) for
each worker employed in the execution of this Contract by the Contractor, or by any
Subcontractor, for each calendar day during which such worker is required or permitted to work
more than eight (8) hours in any calendar day and forty (40) hours in any one (1) calendar week,
in violation of the provisions of Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2
of the Labor Code, unless compensation for the workers so employed by Contractor is not less
than one and one-half (1-1/2) times the basic rate of pay for all hours worked in excess of eight
(8) hours per day.

8.24 COSTS FOR AFTER HOURS INSPECTIONS

If the work done after hours is required by the Contract Documents to be done outside the
Contractor’s or the Inspector of Record’s regular working hours, the costs of any inspections, if
required to be done outside normal working hours, shall be borne by the Owner.

If the Owner allows the Contractor to do work outside regular working hours for the Contractor’s
own convenience, the costs of any inspections required outside regular working hours, among
other remedies, shall be invoiced to the Contractor by the Owner and withheld from progress
payments and/or retention. Contractor shall give Owner at least 48 hours notice prior to working
outside regular working hours.

If the Contractor elects to perform work outside the Inspector of Record’s regular working hours,
costs of any inspections required outside regular working hours, among other remedies, may be
invoiced to the Contractor by the Owner and withheld from progress payments and/or retention.
8.2.5 TIME FOR COMMENCEMENT BY SUBCONTRACTORS

Unless otherwise provided in the Contract Documents, all Subcontractors shall commence their
Work within two (2) consecutive business days after notice to them by the Contractor and shall
prosecute their Work in accordance with the progress of the Work.

8.3 PROGRESS AND COMPLETION

8.3.1 TIME OF THE ESSENCE

Time limits stated in the Contract Documents are of the essence of the Contract. By executing
the Agreement the Contractor confirms that the Milestone Deadlines and Contract Time are
reasonable periods for performing the Work.

8.3.2 NO COMMENCEMENT WITHOUT INSURANCE

The Contractor shall not knowingly, except by agreement or instruction of the Owner, in writing,
commence operations on the Site or elsewhere prior to the effective date of insurance required by
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Article 11 to be furnished by the Contractor. The date of commencement of the Work shall not
be changed by the effective date of such insurance.

8.3.3 EXPEDITIOUS COMPLETION

The Contractor shall proceed expeditiously to perform the Work, with adequate forces, labor,
materials, equipment, services and management, shall achieve all Milestone Deadlines, and shall
achieve Completion within the Contract Time.

8.4 EXTENSIONS OF TIME - LIQUIDATED DAMAGES

8.4.1 CONDITIONS ALLOWING FOR EXTENSIONS OF TIME TO COMPLETE THE WORK,
ONLY (EXCUSABLE DELAY)

The Contractor shall be granted a reasonable time extension for excusable delays, which are
those delays that meet each and every of the following conditions:

(a) The delay was beyond the control of Contractor and its subcontractors and material
suppliers;

(b) The delay was caused by events about which Contractor was not advised at or before
the time of bidding;

(c) The delay impacted and delayed (i) the controlling items of Work (i.e., the as-built
critical path, as determined from the as-planned schedule and the actual progress of the Work),
or (i) the achievement of a Milestone Deadline, or the Completion of the whole Work within the
Contract Time;

(d) The delay was not caused by Contractor or its subcontractors or suppliers, including
but not limited to their breaches of contract or the standard of care;

(e) The delay was not associated with loss of time resulting from the necessity of
submittals to Owner for approval, or from necessary Owner surveys, measurements, inspections
and testing;

(f) The delay was not caused by usual or common weather for the time of year, including
usual or common severe weather; and

(g) The delay could not have been be prevented by the exercise of care, prudence,
foresight, and diligence by Contractor.

Excusable delays may include acts of God, acts of public enemy, acts of the Owner or anyone
employed by it, acts of another contractor in performance of a contract (other than this Contract)
with the Owner, fires, floods, epidemics, quarantine restrictions, labor disputes, unusually and
uncommonly severe weather for the time of year, unforeseen site conditions, or delays of
subcontractors due to such causes. Owner shall take into consideration other relevant factors
such as concurrent delays. Contractor has the burden of proving that any delay was excusable.

8.4.2 COMPENSABLE DELAY (TIME AND MONEY)
Compensable delays are those excusable delays for which Contractor is also entitled to money.

To be compensable, an excusable delay must be one for which the Owner is responsible, where
the delay was unreasonable under the circumstances involved, and where the delay was not
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within the contemplation of the parties; however, Contractor shall not be entitled to monetary
compensation when (a) Contractor could have reasonably anticipated the delay and avoided or
minimized the cost impacts of it, (b) there was a concurrent delay which does not qualify for
monetary compensation under this paragraph, (c) the cause of the delay was reasonably
unforeseen by the Owner or the delay was caused by factors beyond the control of the Owner,
including but not limited to a delay under Section 2.2.8 above or a delay caused by a utility
company’s failure to perform despite Owner’s reasonable arrangements for such performance; or
(d) any other defense available to Owner under law or equity applies. Contractor has the burden
of proving that any delay was excusable and compensable, including an analysis that establishes
non-concurrency.

8.4.3 NOTICE BY CONTRACTOR REQUIRED; PROCEDURES FOR DEMANDING ADDITIONAL
TIME OR MONEY

For notice and other required procedures related to requests by Contractor for additional time or
money related to delay, Contractor shall comply with the Contract Documents, including but not
limited to Sections 3.18 and 4.5, and Article 7, above.

8.4.4 EARLY COMPLETION

Regardless of the cause therefore, the Contractor may not maintain any Claim or cause of action
against the Owner for damages incurred as a result of its failure or inability to Complete its Work
on the Project in a shorter period than established in the Contract Documents, the parties
stipulating that the period set forth in the Contract Documents is a reasonable time within which
to perform the Work on the Project.

8.4.5 LIQUIDATED DAMAGES

Failure to Complete the Work within the Contract Time and in the manner provided for by the
Contract Documents, or failure to complete any specified portion of the Work by a milestone
deadline, shall subject the Contractor to liquidated damages as described in Article III of the
Agreement and the Contract Documents. Accordingly, the parties agree that the amount set forth
in the Agreement shall be presumed to be the amount of damages which the Owner shall directly
incur as a result of each calendar day by which Completion of the Work is delayed beyond the
Contract Time as adjusted by Change Orders.

In addition, delaying another contractor’s work on the Project or causing delay to the completion
of the Project shall subject the Contractor to liquidated damages as described in Article III of the
Agreement and the Contract Documents. Accordingly, the parties agree that the amount set forth
in the Agreement shall be presumed to be the amount of damages which the Owner shall directly
incur as a result of each calendar day by which Contractor delays the work of others on the
Project or completion of the Project itself.

If liquidated damages accrue as described above, the Owner, in addition to all other remedies

provided by law, shall have the right to assess and withhold as provided in Article III of the
Agreement and the Contract Documents.

{SR242757} {SR242757} {SR242757} 60



8.5 GOVERNMENT APPROVALS

Owner shall not be liable for any delays or damages related to the time required to obtain
government approvals.

ARTICLE 9
PAYMENTS AND COMPLETION

9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement, later adjusted by Change Orders and Construction
Change Directives, and is the total amount payable by the Owner to the Contractor for
performance of the Work under the Contract Documents.

9.2  COST BREAKDOWN
9.2.1 REQUIRED INFORMATION
On forms approved by the Owner, the Contractor shall furnish the following:

A. Within ten (10) days of the mailing, faxing or delivering of the Notice of Award
of the Contract, a detailed breakdown of the Contract Sum (Schedule of Values)
for each Project or Site. Each item in the schedule of values shall include its
proper share of the overhead and profit.

B. Within ten (10) days of the mailing, faxing or delivering of the Notice of Award
of the Contract, a schedule of estimated monthly payment requests (cash flow)
due the Contractor showing the values and construction time of the various
portions of the Work to be performed by it and by its Subcontractors or material
and equipment suppliers containing such supporting evidence as to its correctness
as the Owner may require;

C. Five (5) days prior to the submission of a pay request, an itemized breakdown of
work done for the purpose of requesting partial payments;

D. Within ten (10) days of the mailing, faxing or delivering of the Notice of Award
of the Contract, the name, address, telephone number, fax number, license
number, and classification of all of its Subcontractors and of all other parties
furnishing labor, material, or equipment for its Contract, along with the amount of
each such subcontract or the price of such labor, material, and equipment needed
for its entire portion of the Work.
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9.2.2 OWNER ACCEPTANCE REQUIRED

The Owner shall review all submissions received pursuant to paragraph 9.2.1 in a timely manner.
All submissions must be accepted by the Owner before becoming the basis of any payment.

93 APPLICATIONS FOR PAYMENT
9.3.1 PROCEDURE

On or before the fifth (5th) day of each calendar month during the progress of the portion of the
Work for which payment is being requested, the Contractor shall submit to the Architect, unless
there is a construction manager for the Project or the Owner directs otherwise, an itemized
Application for Payment for operations completed in accordance with the Schedule of Values
through the end of the previous calendar month. Such application shall be notarized, if required,
and supported by the following or such portion thereof as the applicable entity requires:

A. The amount paid to the date of the Application to the Contractor, to all its
Subcontractors, and all others furnishing labor, material, or equipment for its
Contract;

B. The amount being requested with the Application for Payment by the Contractor
on its own behalf and separately stating the amount requested on behalf of each of
the Subcontractors and all others furnishing labor, material, and equipment under
the Contract;

C. The balance that will be due to each of such entities after said payment is made;

D. A certification that the Record Drawings and Annotated Specifications are
current;

E. The Owner approved additions to and subtractions from the Contract Sum and
Time;

F. A summary of the retentions (each Application shall provide for retention, as set
out in Article 9.6);

G. Material invoices, evidence of equipment purchases, rentals, and other support
and details of cost as the Owner may require from time to time;

H. The percentage of Completion of the Contractor’s Work by line item;

I. A statement showing all payments made by the Contractor for labor and materials
on account of the Work covered in the preceding Application for Payment. Such
applications shall not include requests for payment of amounts the Contractor
does not intend to pay to subcontractors or others because of a dispute or other
reason; and
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J. Contractor’s monthly reports, daily reports, and monthly schedule updates for all
months of Work prior to the Application for Payment that Contractor has not
previously submitted.

9.3.2 PURCHASE OF MATERIALS AND EQUIPMENT

As the Contractor is required to order, obtain, and store materials and equipment sufficiently in
advance of its Work at no additional cost or advance payment from Owner, to assure that there
will be no delays, payment by the Owner for stored material shall be made only in unusual
circumstances where the Architect specifically recommends, and Owner specifically approves
the payment in writing. If payments are to be made on account of materials and equipment not
incorporated in the Work, but delivered and suitably stored at the Site or at some other location
agreed upon in writing by the Owner, the payments shall be conditioned upon submission by the
Contractor, Subcontractor, or vendor of bills of sale and such other documents satisfactory to the
Owner to establish the Owner’s title to such materials or equipment free of all liens and
encumbrances, and otherwise protect the Owner’s interest, including, without limitation,
provision of applicable insurance and transportation to the Site. All stored items shall be
inventoried, specified by identification numbers (if applicable), released to the Owner by sureties
of the Contractor and the Subcontractor and, if stored off-Site, stored only in a bonded
warehouse.

9.3.3 WARRANTY OF TITLE

The Contractor warrants that title to all Work covered by an Application for Payment will pass to
the Owner no later than the time of payment. The Contractor further warrants that upon
submittal of an Application for Payment all Work for which Certificates for Payment have been
previously issued and payments received from the Owner shall, to the best of the Contractor’s
knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances in favor of the Contractor, Subcontractors, material and equipment suppliers, or
other persons or entities making a claim by reason of having provided labor, materials, and
equipment relating to the Work. Transfer of title to Work does not constitute a waiver by Owner
of any defects in the Work.

9.4  REVIEW OF PROGRESS PAYMENT

9.4.1 OWNER ACCEPTANCE

The Owner will, within seven (7) days after receipt of the Contractor’s Application for Payment,
either accept such payment or notify the Contractor in writing of the Owner’s reasons for
withholding acceptance in whole or in part as provided in paragraph 9.5.1.

9.4.2 OWNER’S REVIEW

The review of the Contractor’s Application for Payment by the Owner will be based, at least in
part, on the Owner’s observations at the Site and the data comprising the Application for
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Payment that the Work has progressed to the point indicated. The review is also subject to an
evaluation of the Work for conformance with the Contract Documents, to results of subsequent
tests and inspections, to minor deviations from the Contract Documents correctable prior to
Completion, and to specific qualifications expressed by the Owner. The Owner may reject the
Application for Payment if it is not complete under section 9.3. The issuance of a Certificate for
Payment will constitute a representation that the Contractor is entitled to payment in the amount
certified, subject to any specific qualifications Owner expresses in the Certificate for Payment.
However, Contractor’s entitlement to payment may be affected by subsequent evaluations of the
Work for conformance with the Contract Documents, test and inspections and discovery of
minor deviations from the Contract Documents correctable prior to Completion. The issuance of
a Certificate for Payment will not be a waiver by the Owner of any defects in the Work covered
by the Application for Payment, nor will it be a representation that the Owner has:

A. Made exhaustive or continuous on-Site inspections to check the quality or
quantity of the Work;

B. Reviewed construction means, methods, techniques, sequences, or procedures;

C. Reviewed copies of requisitions received from Subcontractors, material and
equipment suppliers, and other data requested by the Owner to substantiate the
Contractor’s right to payment; or

D. Made an examination to ascertain how or for what purpose the Contractor has
used money previously paid on account of the Contract Sum.

9.5 DECISIONS TO WITHHOLD PAYMENT
9.5.1 REASONS TO WITHHOLD PAYMENT

The Owner may withhold from a progress payment, in whole or in part, to such extent
as may be necessary to protect the Owner due to any of the following:

A. Defective or incomplete Work not remedied;

B. Stop Payment Notices. For any stop payment notice, the Owner shall withhold
the amount stated in the stop payment notice, the stop notice claimant’s
anticipated interest and court costs and an amount to provide for the public entity’s
reasonable cost of any litigation pursuant to the stop payment notice. For any stop
payment notice action the parties resolve before judgment is entered, Owner has
the right to permanently withhold for any reasonable cost of litigation for that stop
payment notice, even if it exceeds the amount originally withheld by Owner for
the estimated reasonable cost of litigation. However, if (1) the Contractor at its
sole expense provides a bond or other security satisfactory to the Owner in the
amount of at least one hundred twenty-five percent (125%) of the claim, in a form
satisfactory to the Owner, which protects the Owner against such claim, and (2)
the Owner chooses to accept the bond, then Owner would release the withheld
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stop payment notice funds to the Contractor, except that Owner may permanently
withhold for any reasonable cost of litigation. Any stop payment notice release
bond shall be executed by a California admitted, fiscally solvent surety,
completely unaffiliated with and separate from the surety on the payment and
performance bonds, that does not have any assets pooled with the payment and
performance bond sureties.

Liquidated damages against the Contractor, whether already accrued or estimated
to accrue in the future;

Reasonable doubt that the Work can be Completed for the unpaid balance of any
Contract Sum or within the Contract Time;

Damage to the property or work of the Owner, another contractor, or
subcontractor;

Unsatisfactory prosecution of the Work by the Contractor;

Failure to store and properly secure materials;

Failure of the Contractor to submit on a timely basis, proper and sufficient
documentation required by the Contract Documents, including, without limitation,
monthly progress schedules, shop drawings, submittal schedules, schedule of
values, product data and samples, proposed product lists, executed change orders,
and verified reports;

Failure of the Contractor to maintain record drawings;

Erroneous estimates by the Contractor of the value of the Work performed, or
other false statements in an Application for Payment;

Unauthorized deviations from the Contract Documents;

Failure of the Contractor to prosecute the Work in a timely manner in compliance
with established progress schedules and Completion deadlines;

Subsequently discovered evidence or observations nullifying the whole or part of
a previously issued Certificate for Payment;

Failure by Contractor to pay Subcontractors or material suppliers as required by
Contract or law, which includes but is not limited to Contractor’s failure to pay
prevailing wage and any assessment of statutory penalties;

Overpayment to Contractor on a previous payment;

Credits owed to Owner for reduced scope of work or work that Contractor will
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not perform, including credits for any unspent contingency fund or allowances;
Q. The estimated cost of performing work pursuant to Section 2.4;
R. Actual damages related to false claims by Contractor;
S.  Breach of any provision of the Contract Documents;

T. Owner’s potential or actual loss, liability or damages caused by the Contractor;
and

U. As permitted by other provisions in the Contract or as otherwise allowed by law,
including statutory penalties Owner or other entities assessed against Contractor.
(See e.g., Labor Code section 1813 (working hours) or Public Contract Code
section 4110 (subcontractor listings and substitutions))

Owner may, but is not required to, provide to Contractor with the progress payment written
notice of the items for which Owner is withholding amounts from the payment. To claim
wrongful withholding by the Owner, or if Contractor otherwise disputes any amount being
withheld, Contractor must submit an inquiry in writing to Owner within thirty (30) days of
receipt of the notice, and Owner shall respond within fifteen (15) days of receipt of the inquiry.
If any disputed issues remain unresolved after Owner’s response, Contractor shall timely submit
a Claim pursuant to Section 4.5.

For any withhold amount based on an estimate where the actual amount later becomes known
and certain, no later than the final accounting for the Contract the Owner will release any amount
withheld over that certain and known amount. If the certain and known amount exceeds the
amount previously withheld, Owner may withhold additional amounts from Contractor to cover
the excess amount. If available funds are not sufficient, Contractor shall pay Owner the
difference.

9.5.2 PAYMENT AFTER CURE

When Contractor removes or cures the grounds for withholding amounts, payment shall be made
for amounts withheld because of them. No interest shall be paid on any retainage or amounts
withheld due to the failure of the Contractor to perform in accordance with the terms and
conditions of the Contract Documents.

9.5.3 OVERPAYMENT AND/OR FAILURE TO WITHHOLD
Neither Owner’s overpayment to Contractor, nor Owner’s failure to withhold an amount from
payment that Owner had the right to withhold, shall constitute a waiver by Owner of its rights to

withhold those amounts from future payments to Contractor or to otherwise pursue recovery of
those amounts from Contractor.
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9.6 PROGRESS PAYMENTS
9.6.1 PAYMENTS TO CONTRACTOR

Unless otherwise stated in the Contract Documents, within thirty (30) days after receipt of an
undisputed and properly submitted Application for Payment, Contractor shall be paid a sum
equal to ninety-five percent (95%) of the undisputed value of the Work performed up to the last
day of the previous month, less the aggregate of previous payments; and Owner shall retain the
other five percent (5%) of the undisputed value of the Work. The value of the Work completed
shall be an estimate only, no inaccuracy or error in said estimate shall operate to release the
Contractor, or any bondsman, from damages arising from such Work or from enforcing each and
every provision of this Contract, and the Owner shall have the right subsequently to correct any
error made in any estimate for payment. Contractor shall base an Application for Payment only
on the original Contract Sum plus any fully executed and Board-approved Change Orders.
Contractor shall not include Notices of Potential Claims, CORs, Claims or disputed amounts.

The Contractor shall not be entitled to have any payment requests processed, or be entitled to
have any payment made for work performed, so long as any lawful or proper direction given by
the Owner concerning the Work, or any portion thereof, remains uncomplied with. Payment
shall not be a waiver of any such direction.

9.6.2 PAYMENTS TO SUBCONTRACTORS

No later than ten (10) days after receipt of payment from Owner, pursuant to Business and
Professions Code section 7108.5, the Contractor shall pay to each Subcontractor, out of the
amount paid to the Contractor on account of such Subcontractor’s portion of the Work, the
amount to which said Subcontractor is entitled, reflecting percentages actually retained from
payments to the Contractor on account of such Subcontractor’s portion of the Work. The
Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor
to make payments to Sub-subcontractors in a similar manner.

9.6.3 PERCENTAGE OF COMPLETION OR PAYMENT INFORMATION

The Owner will, on request, furnish to a Subcontractor, if practicable, information regarding
percentages of Completion or amounts applied for by the Contractor, and action taken thereon by
the Owner, on account of portions of the Work done by such Subcontractor.

9.6.4 NO OBLIGATION OF OWNER FOR SUBCONTRACTOR PAYMENT

The Owner shall have no obligation to pay, or to see to the payment of, money to a
Subcontractor except as may otherwise be required by law.

9.6.5 PAYMENT TO SUPPLIERS

Payment to material or equipment suppliers shall be treated in a manner similar to that provided
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in paragraphs 9.6.2, 9.6.3 and 9.6.4.
9.6.6 PAYMENT NOT CONSTITUTING APPROVAL OR ACCEPTANCE

An accepted Application for Payment, issuance of a Certificate for Payment, a progress payment,
or partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance
or approval of any portion of the Work, especially any Work not in accordance with the Contract
Documents.

9.6.7 JOINT CHECKS

Owner shall have the right, if necessary for the protection of the Owner, to issue joint checks
made payable to the Contractor and Subcontractors and/or material or equipment suppliers. The
joint check payees shall be responsible for the allocation and disbursement of funds included as
part of any such joint payment. However, Owner has no duty to issue joint checks. In no event
shall any joint check payment be construed to create any contract between the Owner and a
Subcontractor of any tier, any obligation from the Owner to such Subcontractor, or rights in such
Subcontractor against the Owner.

9.7 COMPLETION OF THE WORK
9.7.1 CLOSE-OUT PROCEDURES

When the Contractor considers that the Work is Complete and submits a written notice to Owner
requesting an inspection of the Work, the Owner shall review the Work and prepare and submit
to the Contractor a comprehensive list of items to be Completed or corrected (the “Punch List”).
The Punch List shall include all outstanding obligations of Contractor, including training, start-
up, testing, and submission to Owner of all required documentation (e.g., written guarantees,
warranties, invoices, as-built drawings, manuals, bonds, and the documents described in Sections
9.3 and 9.9). The Contractor and/or its Subcontractors shall proceed promptly to Complete and
correct items on the Punch List. Failure to include an item on the Punch List does not alter the
responsibility of the Contractor to Complete all Work (including the omitted item) in accordance
with the Contract Documents, and to Complete or correct the Work so long as the statute of
limitations (or repose) has not run.

When the Contractor believes the Punch List Work is Complete and in accordance with the
Contract Documents, it shall then submit a request for an additional inspection by the Owner to
determine Completion. Owner shall again inspect the Work and inform the Contractor of any
items that are not complete or correct. Contractor shall promptly Complete or correct items until
no items remain.

After the Work, including all Punch List Work, is inspected and informally deemed by the
Owner to be Complete, the Owner’s governing body may formally accept the Work as Complete
at a meeting of the governing body. Warranties required by the Contract Documents shall
commence on the date of Contractor’s Completion of the Work (see Sections 3.5, 12.2.5, and
12.2.6).
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9.7.2 COSTS OF MULTIPLE INSPECTIONS

More than two (2) requests by Contractor to make inspections to confirm Completion as required
under paragraph 9.7.1 shall be considered an additional service of Owner, and all subsequent
costs will be invoiced to Contractor and withheld from remaining payments.

9.8 PARTIAL OCCUPANCY OR USE

The Owner may occupy or use any completed, or partially completed, portion of the Work at any
stage prior to acceptance, or prior to Completion if there is no formal acceptance. Occupancy or
use of any portion of the Work, or the whole Work, shall not constitute approval or acceptance of
it, nor shall such occupancy or use relieve Contractor of any of its obligations under the Contract
Documents regarding that portion of, or the whole, Work.

The Owner and the Contractor shall agree in writing to the responsibilities assigned to each of
them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the
period for correction of the Work, and the commencement of warranties required by the Contract
Documents. When the Contractor considers a portion complete, the Contractor may request an
inspection of that portion and preparation of a Punch List by the Owner for that portion, as set
forth for the entire Work under paragraph 9.7.1; however, such inspection and Punch List shall
not act as any form of approval or acceptance of that portion of the Work, or of any Work not
complying with the requirements of the Contract, and that portion shall be subject to subsequent
inspections and Punch Lists.

Immediately prior to such partial occupancy or use, the Owner, the Architect and the Contractor
shall jointly inspect the area to be occupied or portion of the Work to be used in order to
determine and record the condition of the Work.

9.9  FINAL PROGRESS PAYMENT AND RELEASE OF RETENTION

9.9.1 FINAL APPLICATION FOR PROGRESS PAYMENT

When, pursuant to Section 9.7.1, the Owner finds all of the Work is Completed in accordance
with the Contract Documents, it shall so notify Contractor, who shall then submit to the Owner
its final Application for Payment.

Upon receipt and approval of such final Application for Payment, the Owner shall issue a final
Certificate of Payment, based on its knowledge, information, and belief, and on the basis of its
observations, inspections, and all other data accumulated or received by the Owner in connection
with the Work, that such Work has been Completed in accordance with the Contract Documents.

9.9.2 PROCEDURES FOR APPLICATION FOR FINAL PROGRESS PAYMENT

The Application for Final Progress Payment pursuant to Section 9.9.1 shall be accompanied by
the same details as set forth in paragraph 9.3, and in addition, the following conditions must be
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fulfilled:

A. The Work shall be Complete, and the Contractor shall have made, or caused to
have been made, all corrections to the Work which are required to remedy any
defects therein, to obtain compliance with the Contract Documents or any
requirements of applicable codes and ordinances, or to fulfill any of the orders or
directions of Owner required under the Contract.

B. Each Subcontractor shall have delivered to the Contractor all written guarantees,
warranties, applications, and bonds required by the Contract Documents for its
portion of the Work, and Contractor delivered them to the Owner.

C. The Contractor shall deliver to the Owner (i) reproducible final Record Drawings
and Annotated Specifications showing the Contractor’s Work “as built,” with the
Contractor’s certification of the accuracy of the Record Drawings and Annotated
Specifications, (ii) all warranties and guarantees, (iii) operation and maintenance
instructions, manuals and materials for equipment and apparatus, and (iv) all other
documents required by the Contract Documents.

D. Contractor shall provide extensive assistance in the utilization of any equipment
or system such as initial start-up or testing, adjusting and balancing, preparation
of operation and maintenance manuals and training personnel for operation and
maintenance.

Acceptance of Final Progress Payment shall constitute a complete waiver of Claims except for
those previously identified in writing and identified by that payee as unsettled at the time of Final
Progress Payment.

9.9.3 RELEASE OF RETAINAGE

Owner may withhold from release or payment of retainage (or “retention’) up to 150% of
disputed amounts listed in Section 9.5. If retainage is held in an escrow account pursuant to an
escrow agreement under Public Contract Code section 22300 (see Section 9.10) and Owner
withholds from release of retainage based on a breach of the Contract, or other default, by
Contractor, Owner may withdraw the withheld retainage from the escrow account. Owner shall
release the undisputed retainage within sixty (60) days after Completion of the Work. For this
purpose, “Completion” is defined in Public Contract Code section 7107(c). No interest shall be
paid on any retainage, or on any amounts withheld, except as provided to the contrary in any
Escrow Agreement and General Conditions between the Owner and the Contractor under Public
Contract Code section 22300.

9.10 SUBSTITUTION OF SECURITIES
In accordance with section 22300 of the Public Contract Code, the Owner will permit the

substitution of securities for any retention monies withheld by the Owner to ensure performance
under the Contract. At the request and expense of the Contractor, securities equivalent to the
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amount withheld shall be deposited with the Owner, or with a state or federally chartered bank as
the escrow agent, who shall then pay such retention monies to the Contractor. Upon Completion
of the Contract, the securities shall be returned to the Contractor if Owner has no basis to
withhold under the Contract Documents.

Securities eligible for investment under this section shall include those listed in Government
Code section 16430, bank or savings and loan certificates of deposit, interest-bearing, demand-
deposit accounts, standby letters of credit, or any other security mutually agreed to by the
Contractor and the Owner.

The Contractor shall be the beneficial owner of any securities substituted for monies withheld
and shall receive any interest thereon.

Any escrow agreement entered by Owner and Contractor pursuant to Public Contract Code
section 22300, shall be substantially similar to the form set forth in Public Contract Code section
22300.

ARTICLE 10
PROTECTION OF PERSONS AND PROPERTY
10.1 SAFETY PRECAUTIONS AND PROGRAMS
10.1.1 CONTRACTOR RESPONSIBILITY

The Contractor shall have responsibility for initiating, maintaining, and supervising all safety
precautions and programs in connection with the performance of the Contract. Each Contractor
shall designate a responsible member of its organization whose duties shall include loss and
accident prevention, and who shall have the responsibility and full authority to enforce the
program. This person shall attend meetings with the representatives of the various Subcontractors
employed to ensure that all employees understand and comply with the programs. Contractor will
ensure that his employees and Subcontractors cooperate and coordinate safety matters with any
other contractors on the Project to form a joint safety effort.

10.1.2 SUBCONTRACTOR RESPONSIBILITY

Subcontractors have the responsibility for participating in, and enforcing, the safety and loss
prevention programs established by the Contractor for the Project, which will cover all Work
performed by the Contractor and its Subcontractors. Each Subcontractor shall designate a
responsible member of its organization whose duties shall include loss and accident prevention,
and who shall have the responsibility and full authority to enforce the program. This person
shall attend meetings with the representatives of the various Subcontractors employed to ensure
that all employees understand and comply with the programs.
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10.1.3 COOPERATION

All Subcontractors and material or equipment suppliers, shall cooperate fully with Contractor,
the Owner, and all insurance carriers and loss prevention engineers.

10.1.4 ACCIDENT REPORTS

Subcontractors shall promptly report in writing to the Contractor all accidents whatsoever arising
out of, or in connection with, the performance of the Work, whether on or off the Site, which
caused death, personal injury, or property damage, giving full details and statements of
witnesses. In addition, if death or serious injuries or serious damages are caused, the accident
shall be reported immediately by telephone or messenger. Contractor shall thereafter promptly
report the facts in writing to the Owner giving full details of the accident.

10.1.5 FIRST-AID SUPPLIES AT SITE

The Contractor will provide and maintain at the Site first-aid supplies for minor injuries.

10.2  SAFETY OF PERSONS AND PROPERTY

10.2.1 THE CONTRACTOR

The Contractor shall take reasonable precautions for the safety of, and shall provide reasonable
protection to prevent damage, injury, or loss to:

A. Employees on the Work and other persons who may be affected thereby;
B. The Work, material, and equipment to be incorporated therein, whether in storage
on or off the Site, under the care, custody, or control of the Contractor or the
Contractor’s Subcontractors or Sub-subcontractors; and
C. Other property at the Site or adjacent thereto such as trees, shrubs, lawns, walks,
pavement, roadways, structures, and utilities not designated for removal,
relocation, or replacement in the course of construction.
10.2.2 CONTRACTOR NOTICES
The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations,
and lawful orders of public authorities bearing on the safety of persons or property or their
protection from damage, injury, or loss.
10.2.3 SAFETY BARRIERS AND SAFEGUARDS
The Contractor shall erect and maintain, as required by existing conditions and performance of

the Contract, reasonable safeguards for safety and protection, including posting danger signs and
other warnings against hazards, promulgating safety regulations, and notifying owners and users
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of adjacent sites and utilities.
10.2.4 USE OR STORAGE OF HAZARDOUS MATERIAL

When use or storage of explosives, other hazardous materials or equipment, or unusual methods
are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on
such activities under supervision of properly qualified personnel. The Contractor shall notify the
Owner any time that explosives or hazardous materials are expected to be stored on Site.
Location of storage shall be coordinated with the Owner and local fire authorities.

10.2.5 FINGERPRINTING

At its own expense, Contractor shall comply with all fingerprinting requirements under law and
Contract, including but not limited to the requirements of Education Code section 45125.2 and
the Independent Contractor Student Contact Form which is a part of the Contract. Contractor
shall hold harmless, defend and indemnify the Owner under section 3.16, for any costs, including
attorneys’ fees, Owner incurs from Contractor’s failure to comply.

10.3 PROTECTION OF WORK AND PROPERTY
10.3.1 PROTECTION OF WORK

The Contractor and Subcontractors shall continuously protect the Work, the Owner’s property,
and the property of others, from damage, injury, or loss until the earlier of formal acceptance of
the Work or Completion of the Work. The Contractor and Subcontractors shall make good any
such damage, injury, or loss, except such as may be solely due to, or caused by, agents or
employees of the Owner.

10.3.2 PROTECTION FOR ELEMENTS

The Contractor will remove all mud, water, or other elements as may be required for the proper
protection and prosecution of its Work. The Contractor shall at all times provide heat, coverings,
and enclosures necessary to maintain adequate protection against weather so as to preserve the
Work, materials, equipment, apparatus, and fixtures free from injury or damage.

10.3.3 SHORING AND STRUCTURAL LOADING

The Contractor shall not impose structural loading upon any part of the Work under construction
or upon existing construction on or adjacent to the Site in excess of safe limits, or loading such
as to result in damage to the structural, architectural, mechanical, electrical, or other components
of the Work. The design of all temporary construction equipment and appliances used in
construction of the Work and not a permanent part thereof, including, without limitation, hoisting
equipment, cribbing, shoring, and temporary bracing of structural steel, is the sole responsibility
of the Contractor. All such items shall conform to the requirements of governing codes and all
laws, ordinances, rules, regulations, and orders of all authorities having jurisdiction. The
Contractor shall take special precautions, such as shoring of masonry walls and temporary tie
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bracing of structural steel work, to prevent possible wind damage during construction of the
Work. The installation of such bracing or shoring shall not damage or cause damage to the Work
in place or the Work installed by others. Any damage which does occur shall be promptly
repaired by the Contractor at no cost to the Owner.

10.3.4 CONFORMANCE WITHIN ESTABLISHED LIMITS

The Contractor and Subcontractors shall confine their construction equipment, the storage of
materials, and the operations of workers to the limits indicated by laws, ordinances, permits, and
the limits established by the Owner, and shall not unreasonably encumber the premises with
construction equipment or materials.

10.3.5 SUBCONTRACTOR ENFORCEMENT OF RULES

Subcontractors shall enforce the Owner’s and the Contractor’s instructions, laws, and regulations
regarding signs, advertisements, fires, smoking, the presence of liquor, and the presence of
firearms by any person at the Site.

10.3.6 SITE ACCESS

The Contractor and the Subcontractors shall use only those ingress and egress routes designated
by the Owner, observe the boundaries of the Site designated by the Owner, park only in those
areas designated by the Owner, which areas may be on or off the Site, and comply with any
parking control program established by the Owner such as furnishing license plate information
and placing identifying stickers on vehicles.

10.3.7 PROTECTION OF MATERIALS

The Contractor and the Subcontractors shall receive, count, inspect for damage, record, store,
and protect construction materials for the Work and Subcontractors shall promptly send to the
Contractor evidence of receipt of such materials, indicating thereon any shortage, change, or
damage (failure to so note shall constitute acceptance by the Subcontractor of financial
responsibility for any shortage).

104 EMERGENCIES

10.4.1 EMERGENCY ACTION

In an emergency affecting the safety of persons or property, the Contractor shall take any action
necessary, at the Contractor’s discretion, to prevent threatened damage, injury, or loss.
Additional money or extension of time claimed by the Contractor on account of an emergency
shall be determined as provided in Section 4.5 and Article 7.

10.4.2 ACCIDENT REPORTS

The Contractor shall promptly report in writing to the Owner all accidents arising out of or in
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connection with the Work, which caused death, personal injury, or property damage, giving full
details and statements of any witnesses. In addition, if death, serious personal injuries, or serious
property damages are caused, the accident shall be reported immediately by telephone or
messenger to the Owner.

10.5 HAZARDOUS MATERIALS
10.5.1 DISCOVERY OF HAZARDOUS MATERIALS

In the event the Contractor encounters or suspects the presence on the Site material reasonably
believed to be asbestos, polychlorinated biphenyl (PCB), or any other material defined as being
hazardous by section 25249.5 of the California Health and Safety Code, which (a) has not been
rendered harmless, and (b) the handling or removal of which is not within the scope of the Work,
the Contractor shall immediately stop Work in the area affected and report the condition to the
Owner and the Architect in writing, whether such material was generated by the Contractor,
another contractor, or the Owner. The Work in the affected area shall not thereafter be resumed,
except by written agreement of the Owner and the Contractor, if in fact the material is asbestos,
polychlorinated biphenyl (PCB), or other hazardous material, and has not been rendered
harmless. The Work in the affected area shall be resumed only in the absence of asbestos,
polychlorinated biphenyl (PCB), or other hazardous material, or when it has been rendered
harmless by written agreement of the Owner and the Contractor.

10.5.2 HAZARDOUS MATERIAL WORK LIMITATIONS

In the event that the presence of hazardous materials is suspected or discovered on the Site, the
Owner shall retain an independent testing laboratory to determine the nature of the material
encountered and whether corrective measures or remedial action is required. The Contractor
shall not be required pursuant to Article 7 to perform without consent any Work in the affected
area of the Site relating to asbestos, polychlorinated biphenyl (PCB), or other hazardous material,
until any known or suspected hazardous material has been removed, or rendered harmless, or
determined to be harmless by Owner, as certified by an independent testing laboratory and/or
approved by the appropriate government agency.

10.5.3 INDEMNIFICATION BY OWNER FOR HAZARDOUS MATERIAL NOT CAUSED BY
CONTRACTOR

In the event the presence of hazardous materials on the Site is not caused by the Contractor,
Owner shall pay for all costs of testing and remediation, if any, and shall compensate Contractor
for any delay or additional costs incurred in accordance with the applicable provisions of Articles
7 and 8 herein. Owner shall defend, indemnify and hold harmless the Contractor and its agents,
officers, directors and employees from and against any and all claims, damages, losses, costs and
expenses incurred in connection with or arising out of, or relating to, the performance of the
Work in the area affected by the hazardous material, except to the extent the claims, damages,
losses, costs, or expenses were caused by Contractor’s active negligence, sole negligence or
willful misconduct. By providing this indemnification, Owner does not waive any immunities.
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10.5.4 INDEMNIFICATION BY CONTRACTOR FOR HAZARDOUS MATERIAL CAUSED BY
CONTRACTOR

In the event the presence of hazardous materials on the Site is caused by Contractor,
Subcontractors, materialmen or suppliers, the Contractor shall pay for all costs of testing and
remediation, if any, and shall compensate the Owner for any additional costs incurred as a result
of the generation of hazardous material on the Project Site. In addition, the Contractor shall
defend, indemnify and hold harmless Owner and its agents, officers, and employees from and
against any and all claims, damages, losses, costs and expenses incurred in connection with,
arising out of, or relating to, the presence of hazardous material on the Site, except to the extent
the claims, damages, losses, costs, or expenses were caused by Owner’s active negligence, sole
negligence or willful misconduct.

10.5.5 TERMS OF HAZARDOUS MATERIAL PROVISION

The terms of this Hazardous Material provision shall survive the Completion of the Work and/or
any termination of this Contract.

10.5.6 ARCHEOLOGICAL MATERIALS

In the event the Contractor encounters or reasonably suspects the presence on the Site of
archeological materials, the Contractor shall immediately stop Work in the area affected and
report the condition to the Owner and the Architect in writing. The Work in the affected area
shall not thereafter be resumed, except after Contractor’s receipt of written notice form the
Owner.

ARTICLE 11
INSURANCE AND BONDS
11.1. CONTRACTOR’S LIABILITY INSURANCE
11.1.1 LIABILITY INSURANCE REQUIREMENTS

11.1.1 By the earlier of the deadline set forth in the Instructions to Bidders or the
commencement of the Work and within limits acceptable to the Owner, the Contractor shall
purchase from and maintain in a company or companies lawfully authorized to do business in
California as admitted carriers with a financial rating of at least A+, Class XII status as rated in
the most recent edition of Best’s Insurance Reports such commercial general liability insurance
per occurrence for bodily injury, personal injury and property damage as set forth in the
Agreement and automobile liability insurance per accident for bodily injury and property damage
combined single limit as set forth in the Agreement as will protect the Contractor from claims set
forth below, which may arise out of or result from the Contractor’s operations under the Contract
and for which the Contractor may be legally liable, whether such operations are by the
Contractor, by a Subcontractor, by Sub-subcontractor, by anyone directly or indirectly employed
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by any of them, or by anyone for whose acts any of them may be liable:

11.1.1.1 claims for damages because of bodily injury (including emotional distress),
sickness, disease, or death of any person other than the Contractor’s
employees. This coverage shall be provided in a form at least as broad as
Insurance Services Office (ISO) Form CG 0001 11188;

11.1.1.2 claims for damages arising from personal or advertising injury in a form at
least as broad as ISO Form CG 0001 11188;

11.1.1.3 claims for damages because of injury or destruction of tangible property,
including loss of use resulting therefrom, arising from operations under the
Contract Documents; and

11.1.1.4 claims for damages because of bodily injury, death of a person, or property
damage arising out of the ownership, maintenance, or use of a motor
vehicle, all mobile equipment, and vehicles moving under their own power
and engaged in the Work; and

11.1.1.5 claims involving blanket contractual liability applicable to the Contractor’s
obligations under the Contract Documents, including liability assumed by
and the indemnity and defense obligations of the Contractor and the
Subcontractors; and

11.1.1.6 claims involving Completed Operations, Independent Contractors’
coverage, and Broad Form property damage, without any exclusions for
collapse, explosion, demolition, underground coverage, and excavating.
(XCU)

If commercial general liability insurance or another insurance form with a general
aggregate limit is used, either the general aggregate limit shall apply separately to the
project location (with the ISO CG 2501 or insurer’s equivalent endorsement provided
to the Owner) or the general aggregate limit shall be twice the required occurrence
limit.

Any deductible or self-insured retention must be declared to and approved by the
Owner. At the option of the Owner, either the insurer shall reduce or eliminate such
deductibles or self-insured retentions as respects the Owner, its Board of Trustees,
members of its Board of Trustees, officers, employees, agents and volunteers; or the
Contractor shall procure a bond guaranteeing payment of losses and related
investigations, claim administration and defense expenses.

11.1.2 SUBCONTRACTOR INSURANCE REQUIREMENTS

The Contractor shall require its Subcontractors and any Sub-subcontractors to take out and
maintain similar public liability insurance and property damage insurance, in a company or
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companies lawfully authorized to do business in California as admitted carriers with a financial
rating of at least A+, Class XII status as rated in the most recent edition of Best’s Insurance
Reports, in like amounts and scope of coverage.

11.1.3 OWNER’S INSURANCE

The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability
insurance. Optionally, the Owner may purchase and maintain other insurance for self protection
against claims which may arise from operations under the Contract. The Contractor shall not be
responsible for purchasing and maintaining this optional Owner’s liability insurance unless
specifically required by the Contract Documents.

11.1.4 ADDITIONAL INSURED ENDORSEMENT REQUIREMENTS

The Contractor shall name, on any policy of insurance, the Owner and the Architect as additional
insureds. Subcontractors shall name the Contractor, the Owner and the Architect as additional
insureds. The Additional Insured Endorsement included on all such insurance policies shall state
that coverage is afforded the additional insured with respect to claims arising out of operations
performed by or on behalf of the insured. If the additional insureds have other insurance which
is applicable to the loss, such other insurance shall be excess to any policy of insurance required
herein. The amount of the insurer’s liability shall not be reduced by the existence of such other
insurance.

11.1.5 WORKERS’ COMPENSATION INSURANCE

During the term of this Contract, the Contractor shall provide workers’ compensation insurance
for all of the Contractor’s employees engaged in Work under this Contract on or at the Site of the
Project and, in case any of the Contractor’s work is sublet, the Contractor shall require the
Subcontractor to provide workers’ compensation insurance for all the Subcontractor’s employees
engaged in Work under the subcontract. Any class of employee or employees not covered by a
Subcontractor’s insurance shall be covered by the Contractor’s insurance. In case any class of
employees engaged in Work under this Contract on or at the Site of the Project is not protected
under the Workers” Compensation laws, the Contractor shall provide or cause a Subcontractor to
provide adequate insurance coverage for the protection of those employees not otherwise
protected. The Contractor shall file with the Owner certificates of insurance as required under
this Article and in compliance with Labor Code section 3700.

If the contractor fails to maintain such insurance, the Owner may take out compensation
insurance which the Owner might be liable to pay under the provisions of the Act by reason of an
employee of the Contractor being injured or killed, and withhold from progress payments and/or
retention the amount of the premium for such insurance.
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11.1.6 BUILDER’S RISK/“ALL RISK” INSURANCE
11.1.6.1 COURSE-OF-CONSTRUCTION INSURANCE REQUIREMENTS

Unless provided by Owner at Owner’s sole discretion, Contractor, during the progress of the
Work and until final acceptance of the Work by Owner upon Completion of the entire Contract,
shall maintain Builder’s Risk/Course-of-Construction insurance satisfactory to the Owner, issued
on a completed value basis on all insurable Work included under the Contract Documents. This
insurance shall insure against all risks, including but not limited to the following perils:
vandalism, theft, malicious mischief, fire, sprinkler leakage, civil authority, sonic boom,
explosion, collapse, flood, earthquake (for projects not solely funded through revenue bonds,
limited to earthquakes equivalent to or under 3.5 on the Richter Scale in magnitude), wind, hail,
lightning, smoke, riot or civil commotion, debris removal (including demolition) and reasonable
compensation for the Architect’s services and expenses required as a result of such insured loss.
This insurance shall provide coverage in an amount not less than the full cost to repair, replace or
reconstruct the Work. Such insurance shall include the Owner, the Architect, and any other
person or entity with an insurable interest in the Work as an additional named insured.

The Contractor shall submit to the Owner for its approval all items deemed to be uninsurable
under the Builder’s Risk/Course-of Construction insurance. The risk of the damage to the Work
due to the perils covered by the Builder’s Risk/Course-of-Construction insurance, as well as any
other hazard which might result in damage to the Work, is that of the Contractor and the surety,
and no claims for such loss or damage shall be recognized by the Owner, nor will such loss or
damage excuse the Complete and satisfactory performance of the Contract by the Contractor.

11.1.7 CONSENT OF INSURER FOR PARTIAL OCCUPANCY OR USE

Partial occupancy or use in accordance with the Contract Documents shall not commence until
the insurance company providing property insurance has consented to such partial occupancy or
use by endorsement or otherwise. The Owner and the Contractor shall take reasonable steps to
obtain consent of the insurance company and shall, without mutual consent, take no action with
respect to partial occupancy or use that would cause cancellation, lapse, or reduction of the
insurance.

11.1.8 FIRE INSURANCE

Before the commencement of the Work, the Contractor shall procure, maintain, and cause to be
maintained at the Contractor’s expense, fire insurance on all Work included under the Contract
Documents, insuring the full replacement value of such Work as well as the cost of any removal
and demolition necessary to replace or repair all Work damaged by fire. The amount of fire
insurance shall be subject to approval by the Owner and shall be sufficient to protect the Work
against loss or damage in full until the Work is accepted by the Owner. Should the Work being
constructed be damaged by fire or other causes during construction, it shall be replaced in
accordance with the requirements of the drawings and specifications without additional expense
to the Owner.
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11.1.9 OTHER INSURANCE

The Contractor shall provide all other insurance required to be maintained under applicable laws,
ordinances, rules, and regulations.

11.1.10 PROOF OF CARRIAGE OF INSURANCE

The Contractor shall not commence Work nor shall it allow any Subcontractor to commence
Work under this Contract until all required insurance, certificates, and an Additional Insured
Endorsement and Declarations Page have been obtained and delivered in duplicate to the Owner
for approval subject to the following requirements:

(a) Certificates and insurance policies shall include the following clause:

This policy shall not be non-renewed, canceled, or
reduced in required limits of liability or amounts of
insurance until notice has been mailed to the
Owner. Date of cancellation or reduction may not
be less than thirty (30) days after the date of
mailing notice.

(b) Certificates of insurance shall state in particular those insured, the extent of
insurance, location and operation to which the insurance applies, the expiration
date, and cancellation and reduction notices.

(c) Certificates of insurance shall clearly state that the Owner and the Architect are
named as additional insureds under the policy described and that such insurance
policy shall be primary to any insurance or self-insurance maintained by Owner
and any other insurance carried by the Owner with respect to the matters covered
by such policy shall be excess and non-contributing.

(d) The Contractor and its Subcontractors shall produce a certified copy of any
insurance policy required under this Section upon written request of the Owner.

11.1.11 COMPLIANCE

In the event of the failure of any contractor to furnish and maintain any insurance required by
this Article, the Contractor shall be in default under the Contract. Compliance by Contractor
with the requirement to carry insurance and furnish certificates, policies, Additional Insured
Endorsement and Declarations Page evidencing the same shall not relieve the Contractor from
liability assumed under any provision of the Contract Documents, including, without limitation,
the obligation to defend and indemnify the Owner and the Architect.

{SR242757} {SR242757} {SR242757} 80



11.2 PERFORMANCE AND PAYMENT BONDS
11.2.1 BOND REQUIREMENTS

Unless otherwise specified in the Contract Documents, prior to commencing any portion of the
Work, the Contractor shall apply for and furnish Owner separate payment and performance
bonds for its portion of the Work which shall cover 100% faithful performance of and payment
of all obligations arising under the Contract Documents and/or guaranteeing the payment in full
of all claims for labor performed and materials supplied for the Work. All bonds shall be
provided by a corporate surety authorized and admitted to transact business in California. All
bonds shall be submitted on the Owner’s approved form.

To the extent, if any, that the Contract Sum is increased in accordance with the Contract
Documents, the Contractor shall cause the amount of the bonds to be increased accordingly and
shall promptly deliver satisfactory evidence of such increase to the Owner. To the extent
available, the bonds shall further provide that no change or alteration of the Contract Documents
(including, without limitation, an increase in the Contract Sum, as referred to above), extensions
of time, or modifications of the time, terms, or conditions of payment to the Contractor will
release the surety. If the Contractor fails to furnish the required bond, the Owner may terminate
the Contract for cause.

11.2.2 SURETY QUALIFICATION
Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure
section 995.120 shall be accepted. The surety insurers must, unless otherwise agreed to by
Owner in writing, at the time of issuance of the bonds, have a rating not lower than “A-" as rated
by A.M. Best Company, Inc. or other independent rating companies. Owner reserves the right to
approve or reject the surety insurers selected by Contractor and to require Contractor to obtain
bonds from surety insurers satisfactory to the Owner.
ARTICLE 12

UNCOVERING AND CORRECTION OF WORK
12.1  UNCOVERING OF WORK
12.1.1 UNCOVERING WORK FOR REQUIRED INSPECTIONS
If a portion of the Work is covered contrary to the Owner’s request or to requirements
specifically expressed in the Contract Documents, Contractor must, if required in writing by the
Owner, uncover it for the Owner’s observation and replace the removed work at the Contractor’s
expense without change in the Contract Sum or Time.

12.1.2 COSTS FOR INSPECTIONS NOT REQUIRED

If a portion of the Work has been covered which the Owner has not specifically requested to
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observe prior to its being covered, the Owner may request to see such work, and it shall be
uncovered by the Contractor. If such work is in accordance with the Contract Documents, costs
of uncover and replacement shall, by appropriate Change Order, be paid by the Owner. If such
work is not in accordance with Contract Documents, the Contractor shall pay such costs, unless
the condition was caused by the Owner or a separate contractor, in which event the Owner shall
be responsible for payment of such costs to the Contractor.

12.2 CORRECTION OF WORK; WARRANTY
12.2.1 CORRECTION OF REJECTED WORK

The Contractor shall promptly correct the work rejected by the Owner for failing to conform to
the requirements of the Contract Documents, until the statutes of limitation (or repose) and all
warranties have run, as applicable, and whether or not fabricated, installed or completed. The
Contractor shall bear costs of correcting the rejected work, including additional testing,
inspections, and compensation for the Owner’s expenses and costs incurred.

12.2.2 REMOVAL OF NONCONFORMING WORK

The Contractor shall remove from the Site portions of the Work which are not in accordance
with the requirements of the Contract Documents and are not corrected by the Contractor or
accepted or approved by the Owner.

12.2.3 OWNER’S RIGHTS IF CONTRACTOR FAILS TO CORRECT

If the Contractor fails to correct nonconforming work within a reasonable time, the Owner may
correct it in accordance with Section 2.4. As part of Owner’s correction of the work, the Owner
may remove any portion of the nonconforming Work and store any salvageable materials or
equipment at the Contractor’s expense. If the Contractor does not pay costs of such removal and
storage within ten (10) days after written notice, the Owner may upon ten (10) additional days
written notice sell such material or equipment at auction or at private sale and shall account for
the proceeds thereof, after deducting costs and damages that should have been borne by the
Contractor, including compensation for the Architect’s and other professionals and
representatives’ services and expenses, made necessary thereby. If such proceeds of sale do not
cover costs which the Contractor should have borne, the Contractor shall be invoiced for the
deficiency or Owner may withhold such costs from payment pursuant to Section 9.5. If progress
payments or retention then or thereafter due the Contractor are not sufficient to cover such
amount, the Contractor shall pay the difference to the Owner.

12.2.4 CoST OF CORRECTING THE WORK
The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner

or separate contractors, whether completed or partially completed, caused by the Contractor’s
correction or removal of the nonconforming work.

{SR242757} {SR242757} {SR242757} 82



12.2.5 WARRANTY CORRECTIONS (INCLUDES REPLACEMENT)

Pursuant to the warranty in Sections 3.5 and 9.7.1, if within one (1) year after the Completion of
the Work or within a longer time period for an applicable special warranty or guarantee required
by the Contract Documents, any of the Work does not comply with the Contract Documents, the
Contractor shall correct it after receipt of Owner’s written notice to do so, unless the Owner has
previously waived in writing such right to demand correction. Contractor shall correct the Work
promptly, and passage of the applicable warranty period shall not release Contractor from its
obligation to correct the Work if Owner provided the written notice within the applicable
warranty period. Contractor’s obligation to correct the warranty item continues until the
correction is made. After the correction is made to Owner’s satisfaction, a new warranty period
of the same length as the original warranty period shall run on the corrected work. The
obligations under this paragraph 12.2.5 shall survive acceptance of the Work under the Contract
and termination of the Contract.

12.2.6 NO TIME LIMITATION

Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with
respect to other obligations which the Contractor might have under the Contract Documents.
Establishment of the time period of one (1) year as described in Sections 3.5, 9.7.1, and 12.2.5
relates only to the specific warranty obligation of the Contractor to correct the Work after the
date of commencement of warranties, and has, for example, no relationship to the time within
which the obligation to comply with the Contract Documents may be sought to be enforced, or to
the time within which proceedings may be commenced to establish the Contractor’s liability with
respect to the Contractor’s obligations other than specifically to correct the Work.

12.3 NONCONFORMING WORK AND WITHHOLDING THE VALUE OF IT

If it is found at any time before Completion of the Work that the Contractor has varied from the
Contract Documents in materials, quality, form, finish, or in the amount or value of the materials
or labor used, the Owner may, in addition to other remedies in the Contract Documents or under
law and as allowed by law, accept the improper Work. The Owner may withhold from any
amount due or to become due Contractor that sum of money equivalent to the difference in value
between the Work performed and that called for by the Drawings and Specifications. The Owner
shall determine such difference in value. No structural-related Work shall be accepted that is not
in conformance with the Contract Documents.

ARTICLE 13
MISCELLANEOUS PROVISIONS
13.1 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located.
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13.2  SUCCESSORS AND ASSIGNS

The Owner and the Contractor respectively bind themselves, their partners, successors, assigns,
and legal representatives to the other party hereto and to partners, successors, assigns, and legal
representatives of such other party in respect to covenants, agreements, and obligations contained
in the Contract Documents. Neither party to the Contract shall assign the Contract as a whole or
in part without written consent of the other. If either party attempts to make such an assignment
without such consent, that party shall nevertheless remain legally responsible for all obligations
under the Contract.

13.3  WRITTEN NOTICE

In the absence of specific notice requirements in the Contract Documents, written notice shall be
deemed to have been duly served if delivered in person to the individual, member of the firm or
entity, or to an officer of the corporation for which it was intended, or if delivered at or sent by
registered or certified or overnight mail to the last business address known to the party giving
notice. Owner shall, at Contractor’s cost, timely notify Contractor of Owner’s receipt of any
third party claims relating to the Contract pursuant to Public Contract Code section 9201.

13.4 RIGHTS AND REMEDIES

13.4.1 DUTIES AND OBLIGATIONS CUMULATIVE

Duties and obligations imposed by the Contract Documents and rights and remedies available
thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies
otherwise imposed or available by law.

13.4.2 NO WAIVER

No action or failure to act by the Owner, Inspector of Record, Architect or any construction
manager shall constitute a waiver of a right or duty afforded them under the Contract
Documents, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed to in a written amendment to the
Contract.

13.5 TESTS AND INSPECTIONS

13.5.1 COMPLIANCE

Tests, inspections, and approvals of portions of the Work required by the Contract Documents
will comply with Title 24, and with all other laws, ordinances, rules, regulations, or orders of
public authorities having jurisdiction.

13.5.2 INDEPENDENT TESTING LABORATORY

The Owner will select and pay an independent testing laboratory to conduct all tests and
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inspections, including shipping or transportation costs or expenses (mileage and hours).
Selection of the materials required to be tested shall be made by the laboratory or the Owner’s
representative and not by the Contractor. However, if Contractor requests that the Owner use a
different testing laboratory and Owner chooses to approve such request, Contractor shall pay any
additional shipping or transportation costs or expenses (mileage and hours). If Owner pays such
additional costs or expenses instead of Contractor, then Owner may invoice such costs or
expenses to the Contractor or withhold such costs or expenses from progress payments and/or
retention.

13.5.3 ADVANCE NOTICE TO INSPECTOR OF RECORD

The Contractor shall notify the Inspector of Record a sufficient time in advance of its readiness
for required observation or inspection so that the Inspector of Record may arrange for same. The
Contractor shall notify the Inspector of Record a sufficient time in advance of the manufacture of
material to be supplied under the Contract Documents which must, by terms of the Contract
Documents, be tested in order that the Inspector of Record may arrange for the testing of the
material at the source of supply.

13.5.4 TESTING OFF-SITE

Any material shipped by the Contractor from the source of supply, prior to having satisfactorily
passed such testing and inspection or prior to the receipt of notice from said Inspector of Record
that such testing and inspection will not be required, shall not be incorporated in the Work.

13.5.5 ADDITIONAL TESTING OR INSPECTION

If the Inspector of Record, the Architect, the Owner, or public authority having jurisdiction
determines that portions of the Work require additional testing, inspection, or approval not
included under section 13.5.1, the Inspector of Record will, upon written authorization from the
Owner, make arrangements for such additional testing, inspection, or approval. The Owner shall
bear such costs except as provided in section 13.5.6.

13.5.6 COSTS FOR RETESTING

If such procedures for testing, inspection, or approval under sections 13.5.1, 13.5.2 and 13.5.5
reveal failure of the portions of the Work to comply with requirements established by the
Contract Documents, the Contractor shall bear all costs arising from such failure, including those
of re-testing, re-inspection, or re-approval, including, but not limited to, compensation for the
Architect’s services and expenses. Any such costs shall be paid by the Owner, invoiced to the
Contractor, and, among other remedies, can be withheld from progress payments and/or
retention.

13.5.7 COSTS FOR PREMATURE TEST

In the event the Contractor requests any test or inspection for the Project and is not completely
ready for the inspection, the Contractor shall be invoiced by the Owner for all costs and expenses
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resulting from that testing or inspection, including, but not limited to, the Architect’s fees and
expenses, and the amount of the invoice can among other remedies, be withheld from progress
payments and/or retention.

13.5.8 TESTS OR INSPECTIONS NOT TO DELAY WORK

Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to
avoid unreasonable delay in the Work.

13.6 [INTENTIONALLY LEFT BLANK]

13.7 TRENCH EXCAVATION

13.7.1 TRENCHES GREATER THAN FIVE FEET

Pursuant to Labor Code section 6703, if the Contract Sum exceeds $25,000 and involves the
excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in
advance of excavation, submit to the Owner or a registered civil or structural engineer employed
by the Owner a detailed plan showing the design of shoring for protection from the hazard of
caving ground during the excavation of such trench or trenches.

13.7.2 EXCAVATION SAFETY

If such plan varies from the Shoring System Standards established by the Construction Safety
Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall
such plan be less effective than that required by the Construction Safety Orders. No excavation
of such trench or trenches shall be commenced until said plan has been accepted by the Owner or
by the person to whom authority to accept has been delegated by the Owner.

13.7.3 NO TORT LIABILITY OF OWNER

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the
Owner or any of its employees.

13.7.4 NO EXCAVATION WITHOUT PERMITS

The Contractor shall not commence any excavation work until it has secured all necessary
permits including the required CAL OSHA excavation/shoring permit. Any permits shall be
prominently displayed on the Site prior to the commencement of any excavation.

13.8  WAGE RATES

13.8.1 WAGE RATES

Pursuant to the provisions of Article 2 (commencing at § 1770), Chapter 1, Part 7, Division 2, of
the Labor Code, the governing board of the Owner has obtained the general prevailing rate of per
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diem wages and the general prevailing rate for holiday and overtime work in the locality in
which this public work is to be performed for each craft, classification, or type of worker needed
for this Project from the Director of Industrial Relations (“Director’”). These rates are on file
with the Clerk of the Owner’s Governing Board, and copies will be made available to any
interested party on request. The Contractor shall post a copy of such wage rates at the Site.

13.8.2 HOLIDAY AND OVERTIME PAY

Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and
one-half (1'%) times the above specified rate of per diem wages, unless otherwise specified.
Holidays shall be defined in the Collective Bargaining Agreement applicable to each particular
craft, classification, or type of worker employed.

13.8.3 WAGE RATES NOT AFFECTED BY SUBCONTRACTS

The Contractor shall pay and shall cause to be paid each worker engaged in the Work not less
than the general prevailing rate of per diem wages determined by the Director, regardless of any
contractual relationship which may be alleged to exist between the Contractor or any
Subcontractor and such workers.

13.8.4 CHANGE IN PREVAILING WAGE DURING BID OR CONSTRUCTION

If during the period this bid is required to remain open, the Director of Industrial Relations
determines that there has been a change in any prevailing rate of per diem wages in the locality
in which this public work is to be performed, such change shall not alter the wage rates discussed
in the Notice to Bidders or the Contract subsequently awarded.

13.8.5 FORFEITURE AND PAYMENTS

Pursuant to Labor Code section 1775, the Contractor and any subcontractor under the Contractor
shall as a penalty to the Owner, forfeit not more than two hundred dollars ($200.00) for each
calendar day, or portion thereof, for each worker paid less than the prevailing rate of per diem
wages, determined by the Director, for such craft or classification in which such worker is
employed for any public work done under the Agreement by the Contractor or by any
Subcontractor under it. Minimum penalties shall apply, as also provided in Civil Code section
1775. The amount of the penalty shall be determined by the Labor Commissioner and shall be
based on both of the following: (1) whether the failure of the contractor or subcontractor to pay
the correct rate of per diem wages was a good faith mistake and, if so, the error was promptly
and voluntarily corrected upon being brought to the attention of the contractor or subcontractor;
and (2) whether the contractor or subcontractor has a prior record of failing to meet its prevailing
wage obligations. The difference between such prevailing rate of per diem wage and the amount
paid to each worker for each calendar day or portion thereof for which each worker was paid less
than the prevailing rate of per diem wage shall be paid to each work by the Contractor or
subcontractor.

{SR242757} {SR242757} {SR242757} 87



13.8.6 MINIMUM WAGE RATES

Any worker employed to perform Work, which Work is not covered by any craft or classification
listed in the general prevailing rate of per diem wages determined by the Director, shall be paid
not less than the minimum rate of wages specified therein for the craft or classification which
most nearly corresponds to the Work to be performed by them, and such minimum wage rate
shall be retroactive to time of initial employment of such person in such craft or classification.

13.8.7 PER DIEM WAGES

Pursuant to Labor Code section 1773.1, per diem wages includes employer payments for health
and welfare, pension, and vacation pay.

13.8.8 POSTING OF WAGE RATES AND OTHER REQUIRED JOB SITE NOTICES

The Contractor shall post at appropriate conspicuous points on the Site, a schedule showing all
determined minimum wage rates and all authorized deductions, if any, from unpaid wages
actually earned and all other required job site notices as prescribed by regulation.

13.9 RECORD OF WAGES PAID: INSPECTION
13.9.1 APPLICATION OF LABOR CODE
Pursuant to section 1776 of the Labor Code:

(a) Each Contractor and subcontractor shall keep accurate payroll records, showing
the name, address, social security number, work classification, and straight time and
overtime hours worked each day and week, and the actual per diem wages paid to each
journeyman, apprentice, worker, or other employee employed by him or her in
connection with the public work. Each payroll record shall contain or be verified by a
written declaration that is made under penalty of perjury, stating both of the following:

(1) The information contained in the payroll record is true and correct.

(2) The employer has complied with the requirements of sections 1771, 1811
and 1815 for any work performed by his or her employees on the public
works project.

(b) The payroll records enumerated under subdivision (a) shall be certified and shall
be available for inspection at all reasonable hours at the principal office of the
Contractor on the following basis:

(1) A certified copy of an employee’s payroll record shall be made available for

inspection or furnished to the employee or his or her authorized representative on
request.
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(2) A certified copy of all payroll records enumerated in subdivision (a) shall
be made available for inspection or furnished upon request to a representative of the
Owner and the Division of Labor Standards Enforcement of the Department of
Industrial Relations (“DIR”) and as may be required by the Labor Commissioner under
Labor Code section 1771.4. The Contractor and each subcontractor shall furnish a
certified copy of all payroll records directly to the Labor Commissioner monthly or
more frequently, if so specified in the Agreement and in a format the Labor
Commissioner prescribes.

(3) A certified copy of all payroll records enumerated in subdivision (a) shall
be made available upon request by the public for inspection or for copies thereof.
However, a request by the public shall be made through either the body awarding the
contract or the Division of Labor Standards Enforcement of the DIR. If the requested
payroll records have not been provided pursuant to paragraph (2), the requesting party
shall, prior to being provided the records, reimburse the costs of the preparation by the
contractor, subcontractors, and the entity through which the request was made. The
public may not be given access to such records at the principal office of the Contractor.

(c) Unless required as of January 1, 2015, to be furnished directly to the Labor
Commissioner under Labor Code section 1771.4(a)(3), the certified payroll records
shall be on forms provided by the Division of Labor Standards Enforcement of the
DIR or shall contain the same information as the forms provided by the division. The
payroll records may consist of printouts of payroll data that are maintained as
computer records, if the printouts contain the same information as the forms provided
by the division and the printouts are verified in the manner specified in (a) above.

(d) A Contractor or subcontractor shall file a certified copy of the records enumerated
in subdivision (a) with the entity that requested such records within 10 days after
receipt of a written request.

(e) Except as provided in subdivision (f), any copy of records made available for
inspection as copies and furnished upon request to the public or any public agency by
the awarding body or the Division of Labor Standards Enforcement of the DIR shall be
marked or obliterated to prevent disclosure of an individual’s name, address and social
security number. The name and address of the Contractor awarded the Contract or the
subcontractor performing the Contract shall not be marked or obliterated. Any copy of
records made available for inspection by, or furnished to, a multiemployer Taft-Hartley
trust fund (29 U.S.C. Sec. 186(c)(5) that requests the records for the purposes of
allocating contributions to participants shall be marked or obliterated only to prevent
disclosure of an individual’s full social security number, but shall provide the last four
digits of the social security number. Any copy of records made available for
inspection by, or furnished to, a joint labor-management committee established
pursuant to the federal Labor Management Cooperation Act of 1978 (29 U.S.C. Sec.
175a) shall be marked or obliterated only to prevent disclosure of an individual’s social
security number.
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(f) Notwithstanding any other provision of law, agencies that are included in the Joint
Enforcement Strike Force on the Underground Economy established pursuant to
Section 329 of the Unemployment Insurance Code and other law enforcement agencies
investigating violations of law shall, upon request, be provided nonredacted copies of
certified payroll records. Any copies of records or certified payroll made available for
inspection and furnished upon request to the public by an agency included in the Joint
Enforcement Strike Force on the Underground Economy or to a law enforcement
agency investigating a violation of law shall be marked or redacted to prevent
disclosure of an individual’s name, address, and social security number. An employer
shall not be liable for damages in a civil action for any reasonable act or omission
taken in good faith in compliance with this subsection.

(g) The contractor shall inform the body awarding the contract of the location of the
records enumerated under subdivision (a), including the street address, city and county,
and shall, within five working days, provide a notice of a change of location and
address.

(h) The contractor or subcontractor has 10 days in which to comply subsequent to
receipt of written notice requesting the records enumerated in subdivision (a). In the
event that the Contractor or subcontractor fails to comply within the 10-day period, he
or she shall, as a penalty to the state or political subdivision on whose behalf the
contract is made or awarded, forfeit one hundred dollars ($100.00) for each calendar
day, or portion thereof, for each worker, until strict compliance is effectuated. Upon
the request of the Division of Labor Standards Enforcement of the DIR, these penalties
shall be withheld from progress payments then due. A contractor is not subject to a
penalty assessment pursuant to this section due to the failure of the subcontractor to
comply with this section.

13.10 APPRENTICES
13.10.1 APPRENTICE WAGES AND DEFINITIONS

All apprentices employed by the Contractor to perform services under the Contract shall be paid
the standard wage paid to apprentices under the regulations of the craft or trade at which he or
she is employed, and shall be employed only at the work of the craft or trade to which he or she
is registered. Only apprentices, as defined in section 3077 of the Labor Code, who are in training
under apprenticeship standards and written apprenticeship agreements under Chapter 4
(commencing with § 3070) of Division 3, are eligible to be employed under this Contract. The
employment and training of each apprentice shall be in accordance with the apprenticeship
standards and apprentice agreements under which he or she is training.

13.10.2 APPRENTICE LABOR POOL
When the Contractor to whom the Contract is awarded by the Owner, or any Subcontractor under

him or her, in performing any of the Work under the Contract or subcontract, employs workers in
any apprenticeable craft or trade, the Contractor and Subcontractor shall apply to the joint
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apprenticeship committee administering the apprenticeship standards of the craft or trade in the
area of the Site of the Project, for a certificate approving the Contractor or Subcontractor under
the apprenticeship standards for the employment and training of apprentices in the area or
industry affected. However, approval as established by the joint apprenticeship committee or
committees shall be subject to the approval of the Administrator of Apprenticeship. The joint
apprenticeship committee or committees, subsequent to approving the subject Contractor or
Subcontractor, shall arrange for the dispatch of apprentices to the Contractor or Subcontractor in
order to comply with this section. Every Contractor and Subcontractor shall submit the contract
award information to the applicable joint apprenticeship committee which shall include an
estimate of journeyman hours to be performed under the Contract, the number of apprentices to
be employed, and the approximate dates the apprentices will be employed. There shall be an
affirmative duty upon the joint apprenticeship committee or committees administering the
apprenticeship standards of the crafts or trade in the area of the Site of the public work, to ensure
equal employment and affirmative action and apprenticeship for women and minorities.
Contractors or Subcontractors shall not be required to submit individual applications for approval
to local joint apprenticeship committees provided they are already covered by the local
apprenticeship standards. The ratio of work performed by apprentices to journeymen, who shall
be employed in the craft or trade on the Project, may be the ratio stipulated in the apprenticeship
standards under which the joint apprenticeship committee operates, but, except as otherwise
provided in this section, in no case shall the ratio be less than one (1) hour of apprentice work for
every five (5) hours of labor performed by a journeyman. However, the minimum ratio for the
land surveyor classification shall not be less than one (1) apprentice for each five (5)
journeymen.

13.10.3 JOURNEYMAN/APPRENTICE RATIO; COMPUTATION OF HOURS

Any ratio shall apply during any day or portion of a day when any journeyman, or the higher
standard stipulated by the joint apprenticeship committee, is employed at the job Site and shall
be computed on the basis of the hours worked during the day by journeymen so employed,
except for the land surveyor classification. The Contractor shall employ apprentices for the
number of hours computed as above before the end of the Contract. However, the Contractor
shall endeavor, to the greatest extent possible, to employ apprentices during the same time period
that the journeymen in the same craft or trade are employed at the job Site. Where an hourly
apprenticeship ratio is not feasible for a particular craft or trade, the Division of Apprenticeship
Standards, upon application of a joint apprenticeship committee, may order a minimum ratio of
not less than one (1) apprentice for each five (5) journeymen in a craft or trade classification.

13.10.4 JOURNEYMAN/APPRENTICE RATIO

The Contractor or Subcontractor, if he or she is covered by this section upon the issuance of the
approval certificate, or if he or she has been previously approved in the craft or trade, shall
employ the number of apprentices or the ratio of apprentices to journeymen stipulated in the
apprenticeship standards. Upon proper showing by the Contractor that he or she employs
apprentices in the craft or trade in the state on all of his or her contracts on an annual average of
not less than one (1) hour of apprentice work for every five (5) hours of labor performed by a
journeyman, or in the land surveyor classification, one (1) apprentice for each five (5)
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journeymen, the Division of Apprenticeship Standards may grant a certificate exempting the
Contractor from the 1-to-5 hourly ratio as set forth in this section. This section shall not apply to
contracts of general contractors or to contracts of specialty contractors not bidding for work
through a general or prime contractor, when the contracts of general contractors or those
specialty contractors involve less than Thirty Thousand Dollars ($30,000) or twenty (20)
working days. Any work performed by a journeyman in excess of eight (8) hours per day or
forty (40) hours per week, shall not be used to calculate the hourly ratio required by this section.

13.10.4.1 Apprenticeable Craft or Trade. ‘Apprenticeable craft or trade” as used in
this Article means a craft or trade determined as an apprenticeable occupation in accordance with
the rules and regulations prescribed by the California Apprenticeship Council. The joint
apprenticeship committee shall have the discretion to grant a certificate, which shall be subject to
the approval of the Administrator of Apprenticeship, exempting a Contractor from the 1-to-5
ratio set forth in this Article when it finds that any one of the following conditions is met:

A. Unemployment for the previous three-month period in the area exceeds an
average of fifteen percent (15%).

B. The number of apprentices in training in such area exceeds a ratio of 1-to-5.

C. There is a showing that the apprenticeable craft or trade is replacing at least one-
thirtieth (1/30) of its journeymen annually through the apprenticeship training,
either on a statewide basis or on a local basis.

D. Assignment of an apprentice to any work performed under this contract would
create a condition which would jeopardize his or her life or the life, safety, or
property of fellow employees or the public at large or if the specific task to which
the apprentice is to be assigned is of such a nature that training cannot be
provided by a journeyman.

13.10.5 RATIO EXEMPTION

When exemptions are granted to an organization which represents Contractors in a specific trade
from the 1-to-5 ratio on a local or statewide basis, the member Contractors will not be required to
submit individual applications for approval to local joint apprenticeship committees, if they are
already covered by the local apprenticeship standards.

13.10.6 APPRENTICE FUND

A Contractor to whom the Contract is awarded or any Subcontractor under him or her, who, in
performing any of the work under the Contract, employs journeymen or apprentices in any
apprenticeable craft or trade and who is not contributing to a fund or funds to administer and
conduct the apprenticeship program in any such craft or trade in the area of the Site of the
Project, to which fund or funds other contractors in the area of the Site of the Project are
contributing, shall contribute to the fund or funds in each craft or trade in which he or she
employs journeymen or apprentices on the Project in the same amount or upon the same basis
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and in the same manner as the other contractors do, but where the trust fund administrators are
unable to accept the funds, contractors not signatory to the trust agreement shall pay a like
amount to the California Apprenticeship Council. The Contractor or Subcontractor may add the
amount of the contributions in computing his or her bid for the contract. The Division of Labor
Standards Enforcement is authorized to enforce the payment of the contributions to the fund or
funds as set forth in the Labor Code section 227.

13.10.7 PRIME CONTRACTOR COMPLIANCE

The responsibility of compliance with section 13.10 and section 1777.5 of the Labor Code for all
apprenticeable occupations is with the Contractor.

13.10.8 DECISIONS OF JOINT APPRENTICESHIP COMMITTEE

All decisions of the joint apprenticeship committee under this section13.10 and Labor Code
section 1777.5 are subject to Labor Code section 3081.

13.10.9 NoO BIAS

It shall be unlawful for an employer or a labor union to refuse to accept otherwise qualified
employees as registered apprentices on any public works on the grounds of race, religious creed,
color, national origin, ancestry, sex, or age, except as provided in the Labor Code section 3077.

13.10.10 VIOLATION OF LABOR CODE

Pursuant to Labor Code sections 1777.1 and 1777.7, in the event a Contractor or Subcontractor
fails to comply with the provisions of this section 13.10 and Labor Code section 1777.5,
penalties shall apply, including among other things:

(a) The Labor Commissioner may deny to the contractor or subcontractor, and to its
responsible officers, the right to bid on, or be awarded or perform work as a
subcontractor on, any public works project for a period of up to one year for the first
violation and for a period of up to three years for the second and subsequent violation.
Each period of debarment shall run from the date the determination of noncompliance
by the Labor Commissioner becomes a final order.

(b) A contractor or subcontractor who violates section 1777.5 shall forfeit as a civil
penalty an amount not exceeding the sum of one hundred dollars ($100) for each full
calendar day of noncompliance. Upon receipt of a determination that a civil penalty
has been imposed, the awarding body shall enforce the penalty, which includes
withholding the amount of the civil penalty from the contract progress payments or
retention then due or to become due.

(¢) In lieu of the penalty provided, the Labor Commissioner may for a first time

violation and with the concurrence of an applicable apprenticeship program, order the
contractor or subcontractor to provide apprentice employment equivalent to the work
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hours that would have been provided for apprentices during the period of
noncompliance.

(d) Any funds withheld by the awarding body pursuant to this section shall be
deposited in the General Fund.

(e) The interpretation and enforcement of section 1777.5 and this section shall be in
accordance with the regulations of the California Apprenticeship Council.

Pursuant to Public Contract Code section 6109, no contractor or subcontractor may bid on, be
awarded, or perform work as a subcontractor on a public works project if ineligible to bid or
work on, or be awarded, a public works project pursuant to section 1777.1 of the Labor Code.

13.11 ASSIGNMENT OF ANTITRUST CLAIMS
13.11.1 APPLICATION

Pursuant to Public Contract Code section 7103.5 and Government Code section 4552, in entering
into a public works contract or a subcontract to supply goods, services, or materials pursuant to a
public works contract, the Contractor or Subcontractor offers and agrees to assign to the Owner
all rights, title, and interest in and to all causes of action it may have under Section 4 of the
Clayton Act, (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 [commencing with

§ 16700] of Part 2 of Division 7 of the Bus. & Prof. Code), arising from the purchase of goods,
services, or materials pursuant to the public works contract or the subcontract. This assignment
shall be made and become effective at the time the awarding body tenders Final Progress
Payment to the Contractor, without further acknowledgment by the parties. If the Owner
receives, either through judgment or settlement, a monetary recovery for a cause of action
assigned under Chapter 11 (commencing with § 4550) of Division 5 of Title 1 of the
Government Code, the assignor may, upon demand, recover from the Owner any portion of the
recovery, including treble damages, attributable to overcharges that were paid by the assignor but
were not paid by the Owner as part of the bid price, less the expenses incurred in obtaining that
portion of the recovery.

13.11.2 ASSIGNMENT OF CLAIM

Upon demand in writing by the assignor, the Owner shall, within one (1) year from such
demand, reassign the cause of action assigned pursuant to this Article if the assignor has been or
may have been injured by the violation of law for which the cause of action arose and the Owner
has not been injured thereby or the Owner declines to file a court action for the cause of action.

13.12 AUDIT

Pursuant to and in accordance with the provisions of Government Code section 8546.7, or any
amendments thereto, all books, records, and files of the Owner, the Contractor, or any
Subcontractor connected with the performance of this Contract involving the expenditure of state
funds in excess of Ten Thousand Dollars ($10,000.00), including, but not limited to, the
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administration thereof, shall be subject to the examination and audit of the Office of the Auditor
General of the State of California for a period of three (3) years after release of all retention
under this Contract. Contractor shall preserve and cause to be preserved such books, records,
and files for the audit period. During the progress of the Work and for three (3) years after
release of all retention under the Contract, Owner shall also have the right to an audit, and
Contractor must cooperate by producing all information requested within seven (7) days.

13.13 STORM WATER DISCHARGE PERMIT

If applicable, the Contractor shall file a Notice of Intent to comply with the terms of the general
permit to discharge storm water associated with construction activity (WQ Order No. 920-08-
DWQ). The Notice of Intent must be sent to the following address along with the appropriate
payment (warrant to be furnished by the Owner upon request by the Contractor, allow warrant
processing time.): California State Water Resources Control Board, Division of Water Quality,
Storm Water Permit Unit, P.O. Box 1977, Sacramento, CA 95812-1977. The Contractor may
also call the State Water Board’s Construction Activity Storm Water Hotline at (916) 657-1146.
The Notice of Intent shall be filed prior to the start of any construction activity.

ARTICLE 14
TERMINATION OR SUSPENSION OF THE CONTRACT
14.1 TERMINATION BY THE CONTRACTOR FOR CAUSE

Contractor may not terminate for convenience. Contractor may only terminate for cause if the
Work is stopped by others for a period of one hundred eighty (180) consecutive days through no
act or fault of the Contractor, a Subcontractor of any tier, their agents or employees, or any other
persons performing portions of the Work for whom the Contractor is contractually responsible,
and the Work was stopped by others for one of the following reasons: (A) Issuance of an order
of a court or other public authority having jurisdiction which requires Owner to stop all Work; or
(B) an act of government, such as a declaration of national emergency, making material
unavailable which requires Owner to stop all Work. If such grounds exist, the Contractor may
serve written notice of such grounds on Owner and demand a meet-and-confer conference to
negotiate a resolution in good faith within twenty (20) days of Owner’s receipt of such notice. If
such conference does not lead to resolution and the grounds for termination still exist, Contractor
may terminate the Contract and recover from the Owner payment for Work executed and for
reasonable verified costs with respect to materials, equipment, tools, construction equipment, and
machinery, including reasonable overhead, profit, and damages for the Work executed, but
excluding overhead (field and home office) and profit for (i) Work not performed and (ii) the
period of time that the Work was stopped.
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142 TERMINATION BY THE OWNER FOR CAUSE

14.2.1 GROUNDS FOR TERMINATION

The Owner may terminate the Contract if the Contractor:

A.

E.

Refuses or fails to supply enough properly skilled workers or proper materials, or
refuses or fails to take steps to adequately prosecute the Work to meet a Milestone
Deadline or to Complete within the Contract Time;

Fails to make payment to Subcontractors for materials or labor in accordance with
Public Contract Code section 10262 or Business and Professions Code section

7108.5, as applicable;

Violates Labor Code section 1771.1(a), subject to the provisions of Labor Code
section 1771.1(f);

Disregards laws, ordinances, rules, regulations, or orders of a public authority
having jurisdiction; or

Otherwise is in breach of the Contract Documents.

14.2.2 NOTIFICATION OF TERMINATION

When any of the above reasons exist, the Owner may, without prejudice to any other rights or
remedies of the Owner, give notice to Contractor of the grounds for termination and demand cure
of the grounds within seven (7) days (a “Notice of Intent to Terminate”). If Contractor fails to
either (a) completely cure the grounds for termination within seven (7) days or (b) reasonably
commence cure of the grounds for termination within seven (7) days and reasonably continue to
cure the grounds for termination until such cure is complete, then Owner may terminate the
Contract effective immediately upon service of written Notice of Termination and may, subject
to any prior rights of Contractor’s surety on the performance bond (“Surety”):

A.

Take possession of the Site and of all material, equipment, tools, and construction
equipment and machinery thereon owned by the Contractor;

Accept assignment of subcontracts pursuant to section 5.4; and

Complete the Work by whatever reasonable method the Owner may deem
expedient.

14.2.3 PAYMENTS WITHHELD

If the Owner terminates the Contract for one of the reasons stated in section 14.2.1, the
Contractor shall not be entitled to receive further payment until the Work is Complete.
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14.2.4 PAYMENTS UPON COMPLETION

If the unpaid balance of the Contract Sum exceeds costs of Completing the Work, including
compensation for professional services and expenses made necessary thereby, such excess shall
be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the
difference to the Owner. This payment obligation shall survive Completion of the Work.
14.2.5 INCLUSION OF TERMINATION FOR CONVENIENCE

Any purported termination by Owner for cause under this section 14.2, which is revoked or
determined to not have been for cause, shall be deemed to have been a termination for
convenience effective as of the same date as the purported termination for cause.

14.3 SUSPENSION OR TERMINATION BY THE OWNER FOR CONVENIENCE

14.3.1 SUSPENSION BY OWNER

The Owner may, without cause, order the Contractor in writing to suspend, delay, or interrupt the
Work in whole or in part for such period of time as the Owner may determine.

14.3.1.1 Adjustments. An adjustment shall be made for increases in the cost of
performance of the Contract, including profit on the increased cost of performance caused by

suspension, delay, or interruption. No adjustment shall be made to the extent:

A.  That performance is, was or would have been so suspended, delayed, or
interrupted by another cause for which the Contractor is responsible; or

B. That an equitable adjustment is made or denied under another provision of
this Contract.

14.3.1.2 Adjustments for Fixed Cost. Adjustments made in the cost of performance
may have a mutually agreed fixed or percentage fee.

14.3.2 TERMINATION BY THE OWNER FOR CONVENIENCE

14.3.2.1 The Owner may, at any time, terminate the Contract for the Owner’s
convenience and without cause.

14.3.2.2 Upon receipt of written notice from the Owner of such termination for the
Owner’s convenience, the Contractor shall:

1.  Cease operations as directed by the Owner in the notice;

2. Take actions necessary, or that the Owner may direct, for the protection and
preservation of the Work; and

{SR242757} {SR242757} {SR242757}97



3.  Except for Work directed to be performed prior to the effective date of
termination stated in the notice, terminate all existing subcontracts and
purchase orders and enter into no further subcontracts and purchase orders.

14.3.2.3 In case of such termination for the Owner’s convenience, the Contractor shall
be entitled to receive payment for Work executed, and costs incurred by reason of such
termination.

144 NOT A WAIVER

Any suspension or termination by Owner for convenience or cause under this Article 14 shall not
act as a waiver of any claims by Owner against Contractor or others for damages based on
breach of contract, negligence or other grounds.

14.5 MUTUAL TERMINATION FOR CONVENIENCE

The Contractor and the Owner may mutually agree in writing to terminate this Contract for
convenience. The Contractor shall receive payment for all Work performed to the date of
termination in accordance with the provisions of Article 9.

146 EARLY TERMINATION

Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract the
governing body of the Owner fails to appropriate or allocate funds for future periodic payments
under the Contract after exercising reasonable efforts to do so, the Owner may upon thirty (30)
days’ notice, order Work on the Project to cease. The Owner will remain obligated to pay for the
Work already performed but shall not be obligated to pay the balance remaining unpaid beyond
the fiscal period for which funds have been appropriated or allocated and for which the Work has
not been done.
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SECTION 011100
SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY
A. Section includes:

Project information.

Work covered by Contract Documents.
Access to site.

Coordination with occupants.

Work restrictions.

Specification and drawing conventions.

RN~

B. Related Sections:

1. Division 01 Section "Temporary Facilities and Controls" for limitations and
procedures governing temporary use of Owner's facilities.

1.3 PROJECT INFORMATION
A.  Project Identification:

MCSD Bis #: 2025-3-A

Site 1: Site 2: Site 3:

John C Fremont Elementary School ~ Herbert Hoover Middle School John Muir Elementary School
2150 S St. 800 E 26™ St. 300 w. 26" St.

Merced, CA Merced, CA Merced, CA

Architect’s #: 24-13173.01 Architect’s #: 24-13173.02  Architect’s #: 25-13360

DSA Appl. #: 02-123701 DSA Appl. #: 02-123702 DSA Appl. #: 02-123703
PTN #: 65771-148 PTN #: 65771-147 PTN #: 65771-149
DSA File #: 24-35 DSA File #: 24-35 DSA File #: 24-35
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B. Owner:

Merced City School District
444 West 23 Street
Merced, CA

Telephone: (209) 385-6343
Contact: Bryan Behn

C. Architect:

TETER, Inc.
7535 North Palm Avenue, Suite 201
Fresno, California 93711

Telephone (559) 437-0887
Contact: Chris Nikkel
1.4 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of the Project is defined by the Contract Documents and consists of the
following:

1. John C. Fremont Elementary School

a. Removal of existing chain link fencing and gates,
b. Installation of new decorative metal fencing and gates, and concrete mow
strips

2. Herbert Hoover Middle School

a. Removal of existing chain link fencing and gates,

b. Installation of new decorative metal and chain link fencing and gates, and
concrete mow strips

C. Painting of existing decorative metal fence and gates

3.  John Muir Elementary School
a. Removal of existing chain link fencing and gates,
b. Installation of new decorative metal fencing and gates, and concrete mow
strips
C. Painting of existing decorative metal fence and gates

B. Type of Contract: Project will be constructed under a single prime contract.

24-13173, 25-13360 SUMMARY OF WORK 011100-20of 5



1.5 CONTRACTOR'S USE OF SITE AND PREMISES

A. Limits on Use of Site: Limit use of Project site to the Project area indicated and site
areas allowed for Contractor’s use. Do not disturb portions of Project site beyond areas
in which the Work is indicated.

1. Driveways, Walkways and Entrances: Keep driveways, loading areas, and
entrances serving premises clear and available to Owner, Owner's employees,
and emergency vehicles at all times. Do not use these areas for parking or
storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by
construction operations.

b.  Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

1.6 COORDINATION WITH OCCUPANTS

A.  Full Owner Occupancy: Owner will occupy site and existing building(s) during entire
construction period. Cooperate with Owner during construction operations to minimize
conflicts and facilitate Owner usage. Perform the Work so as not to interfere with
Owner's day-to-day operations. Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or
used facilities. Do not close or obstruct walkways, corridors, or other occupied or
used facilities without written permission from Owner and approval of authorities
having jurisdiction.

2. Notify the Owner not less than 72 hours in advance of activities that will affect
Owner's operations.

1.7 WORK RESTRICTIONS

A.  Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and other requirements of
authorities having jurisdiction.

B. On-Site Work Hours: Limit work to between 7:00 a.m. to 5:00 p.m., Monday through
Friday, unless otherwise indicated. Work hours may be modified to meet Project
requirements if approved by Owner and authorities having jurisdiction.

1. Submit a written request to the Architect for work hours outside of the indicted
on-site hours; request subject to review by the Owner.

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by

Owner or others unless permitted under the following conditions and then only after
providing temporary utility services according to requirements indicated:
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1.8

1. Notify Architect and Owner not less than 2 days in advance of proposed utility
interruptions.

2. Obtain Architect’'s and Owner’s written permission before proceeding with utility
interruptions.

Noise, Vibration, and Odors: Coordinate operations that may result in high levels of
noise and vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify Architect and Owner not less than 2 days in advance of proposed
disruptive operations.

2. Obtain Architect's and Owner’'s written permission before proceeding with
disruptive operations.

Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic
beverages, and other controlled substances on Project site is not permitted.

Employee Screening: Comply with Owner's requirements for drug and background
screening of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

SPECIFICATION AND DRAWING CONVENTIONS

Specification Content: The Specifications use certain conventions for the style of
language and the intended meaning of certain terms, words, and phrases when used in
particular situations. These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the
Specifications. The words "shall," "shall be," or "shall comply with," depending on
the context, are implied where a colon (:) is used within a sentence or phrase.

2. Specification requirements shall be complied with by Contractor unless
specifically stated otherwise.

Division 00 Contracting Requirements: General provisions of the Contract, including
General and Supplementary Conditions, apply to all Sections of the Specifications.

Division 01 General Requirements: Requirements of Sections in Division 01 apply to
the Work of all Sections in the Specifications.

1. Where conflicts occur between Division 00 Contracting Requirements and
Division 01 General Requirements, the most restrictive requirements shall apply;
Architect shall make the final decision on which requirement(s) apply.

Drawing and Specification Coordination:

1. Requirements for materials and products identified on Drawings are described in
detail in the Specifications unless materials and products are described in detail
on the Drawings.

2. Generic terms are used to identify materials and products on the Drawings.
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3. Specifications establish minimum quality standards for products, materials, and
installation requirements unless more stringent requirements are indicated on the
Drawings; Drawings establish material and product location and quantity.

4. Where requirements for materials and products indicated on the Drawings are
not specified, provide heavy duty commercial grade products and materials.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 011103
ADDENDA

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
Section includes administrative requirements for Addenda issued prior to bid opening.
Related Requirements:

1. Division 00 Sections as applicable to contract requirements and modifications.
Division 01 Section "Substitution Procedures" for administrative procedures for
handling requests for substitutions made after the Contract award.

3. Division 01 Section "Contract Modification Procedures" for changes to the
Contract Documents after award of the Contract.

NOTICE TO BIDDERS

Addenda will be issued to registered plan holders for changes to the drawings and
specifications during the bidding period prior to the bid opening. Addenda shall serve
to clarify, revise, and supersede information in the Project Manual, Drawings, and
previously issued Addenda. Portions of the Addenda affecting the Contract Documents
will be incorporated into the Contract by enumeration of the Addendum in the
Owner/Contractor Agreement.

The Bidder shall acknowledge receipt of this Addendum in the appropriate space on
the Bid Form.
GOVERNING AGENCY REVIEW AND APPROVAL

Addenda shall be submitted to the Authority having Jurisdiction (AHJ) by the project
Architect and shall be approved by the AHJ in order to be officially incorporated into the
construction documents.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 011105
USE OF ARCHITECT’S ELECTRONIC FILES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes Administrative and procedural requirements for use of Architect’s
electronic Contract Document drawing files.

B. Related Sections:

1. Division 01 Section “Project Management and Coordination.”
2. Division 01 Section “Submittal Procedures.”
3. Division 01 Section “Project Record Drawings.”

1.3 USE OF ARCHITECT’'S ELECTRONIC FILES

A.  Architect may make available to Contractor digital data files of Architect’s Drawings for
use in preparing shop drawings, coordination drawings, and project record drawings.

1. Electronic files will be available without charge.
Architect makes no representations as to the accuracy or completeness of digital
data files as they relate to Drawings.

3. Files will be supplied digitally via email or FTP site and will be in PDF, DWG, or
similar common format.

4. Waiver of Liability: Contractor, Subcontractors, and Suppliers of this Project shall
each execute a waiver of liability for each use of the Architects electronic files.

a.  Waiver of Liability form shall be submitted to the Architect at the time or
request for use of Architect’s electronic data files.

b.  Waiver of Liability form shall be the “ELECTRONIC DATA FILE
DISTRIBUTION WAIVER OF LIABILITY FORM” included at the end of this
Specification Section.

C. The use of the electronic files shall only be used for this Project and for the
identified purposes noted in the Waiver of Liability form.

1)  Each entity shall be responsible for complying with the restrictions of
the Liability Waiver form.

2)  Electronic Contract Document drawing files received from the
architect shall not be duplicated without written permission of the
Architect.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION

(Electronic Data File Distribution Waiver of Liability included on the following page)
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T TETER

TETER
ARCHITECTS ENGINEERS CONNECTED
ELECTRONIC DATA FILE DISTRIBUTION WAIVER OF LIABILITY
TETER
7535 North Palm, Suite 201
Fresno, California 93711
Project: RFP 2025-## MCSD Fencing Projects

Intended Use:

Requested Documents:

Any electronic data, files or information provided under this Agreement are the property of the above
listed Professionals and consultants (Team). It is understood and agreed that the information contained in
these electronic data file shall not be copied or duplicated for any use other than the project for which
they were created. It is understood by the undersigned that compatibility of this electronic media with
other systems is not guaranteed, and conversion to other systems is done at the user’s own risk.

The user hereby agrees and recognizes that designs, plans and data stored on electronic media
including, but not limited to, computer disk and magnetic tape, may be subject to undetectable alteration
and/or uncontrollable deterioration. It is agreed by the undersigned that the Team shall not be liable for
the completeness or accuracy of any material provided on electronic media.

The undersigned agrees to defend, hold harmless and indemnify the Team and its officers, directors,
employees, agents and consultants for any and all claims, losses, costs or damage whatsoever arising
out of, resulting from, or in any way related to the use of electronic data files provided hereunder, whether
that use is authorized or unauthorized. The user further agrees to defend, indemnify and hold harmless
the Team its officers, directors, employees, agents and consultants from any and all claims, damages,
losses, expenses and injuries arising out of the modification of the electronic data files by the user or by
anyone obtaining said files through or from the user.

The Team bears no responsibility for the information in the electronic data files once it leaves the offices
of TETER. The undersigned understands that the electronic data files are subject to applicable copyright
laws of the United States and agrees to be bound by same. Upon our receipt of this agreement duly
executed by an Officer of your firm you may request the Data files.

Name (Print/Sign): Date:

Firm:

Phone and email:

Name (Print/Sign): Date:

Firm:

Phone and email:

Name (Print/Sign): Date:

Firm:

Phone and email:
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SECTION 012300
ALTERNATES

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for alternates.

DEFINITIONS

Alternate: An amount proposed by bidders and stated on the Bid Form for certain work
defined in the bidding requirements that may be added to or deducted from the base
bid amount if Owner decides to accept a corresponding change either in the amount of
construction to be completed or in the products, materials, equipment, systems, or
installation methods described in the Contract Documents.

1.  Alternates described in this Section are part of the Work only if enumerated in the
Agreement.

2. The cost or credit for each alternate is the net addition to or deduction from the
Contract Sum to incorporate alternate into the Work. No other adjustments are
made to the Contract Sum.

PROCEDURES

Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and
similar items incidental to or required for a complete installation whether or not
indicated as part of alternate.

Notification: Immediately following award of the Contract, notify each party involved, in
writing, of the status of each alternate. Indicate if alternates have been accepted,
rejected, or deferred for later consideration. Include a complete description of
negotiated revisions to alternates.

Execute accepted alternates under the same conditions as other work of the Contract.

Schedule of Alternates: A schedule of alternates is included in Part 3 Article “Schedule
of Alternates” at the end of this Section.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 SCHEDULE OF ALTERNATES

A. No Alterates included at this time.

END OF SECTION
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SECTION 012500
SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  Section includes administrative and procedural requirements for substitutions.

B. Related Sections:

1.

2.

Division 00 Section “Instructions to Bidders” and other Division 00 Sections as
applicable to substitution requests prior to submission of bids.

Division 01 Section “DSA Hourly Fee Services” for DSA hourly fee services for
review of changes to DSA approved Construction Documents.

Division 01 Section “Contract Modification Procedures” for changes to DSA
approved Construction Documents.”

Division 01 Section "Product Requirements" for requirements for submitting
comparable product submittals for products by listed manufacturers.

Divisions 02 through 33 Sections for specific requirements and limitations for
substitutions.

1.3 DEFINITIONS

A.  Substitutions: Changes in products, materials, equipment, and methods of construction
from those required by the Contract Documents.

1.

Substitutions for Cause: Changes proposed by Contractor that are required due to
changed Project conditions, such as unavailability of product, regulatory changes,
or unavailability of required warranty terms.

Substitutions for Convenience: Changes proposed by Contractor that are not
required in order to meet other Project requirements but may offer advantage to
the Owner.
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REGULATORY REQUIREMENTS

A

1.5

Division of the State Architect (DSA) Review and Approval: Substitutions resulting in
changes to DSA approved Construction Documents may be considered a change
requiring DSA review and approval and submission of a DSA Construction Change
Document (CCD) form by the Architect.

1. DSA Construction Change Documents shall be as specified in Division 01 Section
“Contract Modification Procedures.”

2. DSA Hourly Fee Services for review of CCD’s shall be as specified in Division 01
Section “DSA Hourly Fee Services.”

SUBMITTALS

Substitution Requests: Submit documentation identifying product or fabrication or
installation method to be replaced. Include Specification Section number and title, and
Drawing numbers and titles.

1. Substitution Request Form: Use form provided at the end of this Section.
Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a. Statement indicating why specified product or fabrication or installation
cannot be provided, if applicable.

b. Coordination information, including a list of changes or modifications needed
to other parts of the Work and to construction performed by Owner and
separate contractors that will be necessary to accommodate proposed
substitution.

c. Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Include annotated copy of applicable
specification section. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, sustainable design
characteristics, warranties, and specific features and requirements
indicated. Indicate deviations, if any, from the Work specified.

d. Product Data, including drawings and descriptions of products and

fabrication and installation procedures.

Samples, where applicable or requested.

Certificates and qualification data, where applicable or requested.

List of similar installations for completed projects with project names and

addresses and names and addresses of architects and owners.

Material test reports from a qualified testing agency indicating and

interpreting test results for compliance with requirements indicated.

Research reports evidencing compliance with building code in effect for

Project, from ICC-ES.

j- Detailed comparison of Contractor's construction schedule using proposed
substitution with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction cannot
be provided within the Contract Time, include letter from manufacturer, on
manufacturer's letterhead, stating date of receipt of purchase order, lack of
availability, or delays in delivery.

k. Cost information, including a proposal of change, if any, in the Contract Sum.

> @™o
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1.6

1.7

1.8

Contractor's certification that proposed substitution complies with
requirements in the Contract Documents except as indicated in substitution
request, is compatible with related materials, and is appropriate for
applications indicated.

m. Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed substitution
to produce indicated results.

3.  Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution
within 15 days of receipt of request, or 7 days of receipt of additional information
or documentation, whichever is later. Architect will not act on any Post-Bid
Substitutions until 7 days following the submission of the Schedule of Values per
Division 01 Section “Payment Procedures.”

a. Forms of Acceptance:

1)  Substitutions Prior to Bid: Addenda will be issued for substitutions
accepted prior to bid.

2)  Substitutions After Award of Contract: Change Order, Construction
Change Directive, or Architect's Supplemental Instructions for minor
changes in the Work.

b. Use product specified if Architect does not issue a decision on use of a
proposed substitution within time allocated.

QUALITY ASSURANCE
Compatibility of Substitutions: Investigate and document compatibility of proposed
substitution with related products and materials. Engage qualified testing agency to
perform compatibility tests recommended by manufacturers.
PROCEDURES
Coordination: Revise or adjust affected work as necessary to integrate work of the
approved substitutions.
SUBSTITUTIONS
Substitutions Prior to Bid: Architect will consider requests for substitution if received
within 21 days prior to the submission of bids. Requests received after that time may be

considered or rejected at discretion of Architect.

1. Conditions: Architect will consider bidder's request for substitution when the
following conditions are satisfied.
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Substitutions prior to bid shall also be subject to the requirements of
applicable Division 00 Specification Sections.

Substitutions prior to bid shall comply with the requirements for Substitutions
for Cause or Substitutions for Convenience as applicable.

2. Substitutions requested by bidders during the bidding period, and accepted by
Addendum prior to award of the Contract, are considered as included in the
Contract Documents.

B.  Substitutions After Award of Contract: The Contractor after award of the Contract, as
allowed by the General Conditions, may submit materials and methods to be considered
for substitutions.

1. The following are not considered to be substitutions:

a.
b.

C.

Revisions to the Contract Documents requested by the Owner or Architect.
Specified options of products and construction methods included in the
Contract Documents.

The Contractor’'s compliance with governing regulations and orders issued
by governing authorities.

C.  Substitutions for Cause: Submit requests for substitution immediately upon discovery of
need for change, but not later than 21 days prior to time required for preparation and
review of related submittals.

1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with
these requirements:

a.

b.
c.

Requested substitution is consistent with the Contract Documents and will
produce indicated results.

Substitution request is fully documented and properly submitted.
Requested substitution will not adversely affect Contractor's construction
schedule.

Requested substitution has received necessary approvals of authorities
having jurisdiction.

Requested substitution is compatible with other portions of the Work.
Requested substitution has been coordinated with other portions of the
Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested
substitution has been coordinated with other portions of the Work, is uniform
and consistent, is compatible with other products, and is acceptable to all
contractors involved.

D.  Substitutions for Convenience: Architect will consider requests for substitution if received
within 60 days after the Notice to Proceed. Requests received after that time may be
considered or rejected at discretion of Architect.
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1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with
these requirements:

a.

Requested substitution offers Owner a substantial advantage in cost, time,
energy conservation, or other considerations, after deducting additional
responsibilities Owner must assume. Owner's additional responsibilities may
include compensation to Architect for redesign and evaluation services,
increased cost of other construction by Owner, and similar considerations.
Requested substitution does not require extensive revisions to the Contract
Documents.

Requested substitution is consistent with the Contract Documents and will
produce indicated results.

Substitution request is fully documented and properly submitted.
Requested substitution will not adversely affect Contractor's construction
schedule.

Requested substitution has received necessary approvals of authorities
having jurisdiction.

Requested substitution is compatible with other portions of the Work.
Requested substitution has been coordinated with other portions of the
Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested
substitution has been coordinated with other portions of the Work, is uniform
and consistent, is compatible with other products, and is acceptable to all
contractors involved.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION

(Substitution Request Form included on the following page)
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Corporate Headquarters

"= Substitution Request Form 7535 N. Palm Ave. #201
Fresno, CA 93711

559.437.0887 T
559.438.7554 F

FOR: Hoover L.S. Fencing teterae.com

We hereby submit for your consideration the following product instead of the specified item for the above project:

SECTION PARAGRAPH SPECIFIED ITEM

Proposed Substitution:

Attach complete technical data, including laboratory tests, if applicable.

Include complete information on changes to Drawings and/or Specifications which proposed substitution will require for its
proposed installation.

Fill in the blanks below:

A. Does the substitution affect dimension on Drawings:

B. Will the undersigned pay for changes to the building design, including engineering and detailing costs caused by
the requested substitution?

C. What affect does substitution have on other trades?
D. Difference between proposed substitution and specified item?
E. Manufacturer's guarantees of the proposed and specified items are:
Same Different (explain on attachment)
F. Cost difference between proposed substitution and specified item - savings to Owner?2

The undersigned states that the function, appearance and quality are equivalent or superior to the specified item and will be
at no additional cost to the Owner.

Submitted to the Architect by:

Signature: For Use by Design Consultant
Firm: Accepted
Accepted as Noted
Address: Not Accepted

Received Too Late

Date: By:
Telephone: Date:
Remarks:
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SECTION 012600
CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for handling and
processing Contract modifications including the following:

Governing Agency approval.
Bulletins.

Architect’'s Supplemental Instructions.
Architect’'s Change Directive.
Requests for Proposals.

Change Order Requests.

Cost Change Directives.

Change Orders.

Weather related delays.

©CoONOOARWN =

B. Related Requirements:

. Division 00 Sections as applicable to contract requirements and modifications.
2. Division 01 Section "Substitution Procedures" for administrative procedures for
handling requests for substitutions made after the Contract award.
3. Division 01 Section “DSA Hourly Fee Services” for fees charged by DSA for
changes to the Construction Documents.
4. Division 01 Section “Construction Progress Documentation” for contractor’s
construction schedule.

1.3 DEFINITIONS
A.  Contract Modification: A change to the Contract Agreement between the Owner and

the Contractor affecting the Contract Documents, the Contract Time, and/or the
Contract Amount.

1.4 GOVERNING AGENCY APPROVAL

A. DSA Approval: Changes to DSA approved Construction Documents shall be reviewed
and approved by DSA.
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1. Changes to DSA Approved Construction Documents shall comply with
requirements of DSA Interpretive Regulation IR A-6, “Construction Change
Document Submittal and Approval Process” and shall be accompanied by DSA
Form 140 “Application for Submittal of Post-Approval Document.”

2. Architect shall be responsible for preparing Construction Change Documents and
submitting documentation to DSA.

B. DSA Hourly Fee Services: Changes to DSA approved Construction Documents shall
be reviewed by DSA and shall be subject to DSA Hourly Fee Services. Charges will be
made to the Owner by DSA.

1. Where changes to DSA approved Construction Documents are the result of
actions by the Contractor, the Contractor shall be liable for DSA Hourly Fee
Services as described in Division 01 Section “DSA Hourly Fee Services.”

1.5 BULLETINS

A. Bulletins: A form used by the Architect for issuing Architect’s Supplemental Instructions
(ASI), Architect’s Change Directives (ACD), and Requests for Proposals (RFP).

1.6 ARCHITECT'S SUPPLEMENTAL INSTRUCTION

A.  Architect’'s Supplemental Instruction (ASI): Supplemental instructions will be issued by
the Architect authorizing minor changes in the Work not involving adjustment to the
Contract Sum or the Contract Time.

1. Architect’'s Supplemental Instructions will be issued via Bulletin and signed by the
Architect.

2. Contractor's Response: Contractor shall perform the work indicated in the
Architect’'s Supplemental Instruction without adjustment to the Contract Sum or
the Contract Time. If the Contractor determines that an adjustment to the
Contract Sum or the Contract Time is necessary due to the Architect’s
Supplemental Instruction, the Contractor shall respond to the Architect’s
Supplemental Instruction as if it were an Architect/Owner initiated Request for
Proposal.

B. DSA Review and Approval: Architect’'s Supplemental Instructions affecting changes to
the DSA Approved Construction Documents shall be subject to DSA review and
approval; Architect shall submit applicable DSA CCD documentation to DSA for
approval.

1.7 ARCHITECT'S CHANGE DIRECTIVE
A.  Architect’'s Change Directive (ACD): Architect's Change Directives will be issued by the

Architect instructing the Contractor to proceed with a change in the Work for
subsequent inclusion in a Change Order.
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1. Architect's Change Directives will be issued via Bulletin and signed by the
Architect.

2.  Architect’s Change Directives contain a complete description of change in the
Work. It also designates method to be followed to determine change in the
Contract Sum or the Contract Time.

B. Documentation by Contractor: Maintain detailed records on a time and material basis
of work required by the Architect’s Change Directive.

1. After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.

C. DSA Review and Approval: Architect's Change Directives affecting changes to the
DSA Approved Construction Documents shall be subject to DSA review and approval,
Architect shall submit applicable DSA CCD documentation to DSA for approval.

1.8 REQUEST FOR PROPOSALS

A. Requests for Proposals: Requests for Proposals are Architect/Owner initiated requests
for estimates of changes to the Contract Sum and/or Contract Time for proposed
changes; Architect will issue a detailed description of proposed changes in the Work
that may require adjustment to the Contract Sum or the Contract Time. The description
may include supplemental or revised Drawings and Specifications.

1. Requests for Proposals will be issued by the Architect via Bulletin.
Requests for Proposals are not authorization or instructions to either stop work in
progress or execute proposed change(s).

3. Contractor’s Response: Within not more than 7 days after receipt of Request for
Proposal, submit a quotation estimating cost adjustments to the Contract Sum
and the Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the

effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available total
float before requesting an extension of the Contract Time.

e. Quotation Form: Use forms acceptable to Architect.

B. Architect's Response: Within 7 days after receipt of Contractor's response to
Architect/Owner initiated Request for Proposal, Architect will:

1. Issue a Change Order or Cost Change Directive for accepted proposals.
2. Notify the Contractor of unaccepted proposals.
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3.

Issue an Architect's Change Directive where changes are necessary for the
progress of the Work and changes to the Contract Sum and the Contract Time
are in dispute.

1.9 CHANGE ORDER REQUEST

A.  Change Order Request (COR): Change Order Requests are documents initiated by the
Contractor requesting a Contract Modification due to unforeseen conditions, or latent or
changed conditions.

1.
2.

Change Order Request Form: Use form acceptable to Architect.

Include a statement outlining reasons for the Change Order Request and the
effect of the change on the Work. Provide a complete description of the proposed
change. Indicate the effect of the proposed change on the Contract Sum and the
Contract Time.

Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

Include costs of labor and supervision directly attributable to the change.

Include an updated Contractor's construction schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

Comply with requirements in Division 01 Section "Substitution Procedures" if the
proposed change requires substitution of one product or system for product or
system specified.

B. Architect's Response: Within 7 days after receipt of Contractor's Change Order
Request, Architect will:

1.

2.

Issue a Cost Change Directive for accepted Change Order Requests that do not
require changes to the approved Construction Documents.

Issue a Change Order and/or Cost Change Directive for accepted Change Order
Requests that require changes to the approved Construction Documents.

a. Where Change Order Requests require changes to the Contract
Documents, Architect will provide a detailed description of proposed
changes in the Work via Change Order.

Issue an Architect’'s Change Directive where changes are necessary for the
progress of the Work and changes to the Contract Sum and the Contract Time
are in dispute.

Notify the Contractor of unaccepted proposals.
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1.10 COST CHANGE DIRECTIVE (CCD)

A.  Cost Change Directive: A Cost Change Directive is a document issued by the Architect
notifying Contractor of Owner’s acceptance of changes to the Contract Sum proposed
by the Contractor.

1.1 CHANGE ORDERS

A. Change Orders: Change orders are a document defining Contract Modifications; upon
Owner's approval of proposed Contract Modifications, Architect will issue a Change
Order for signatures of Owner and Contractor on form provided by Architect.

B. DSA Review and Approval: Change Orders affecting changes to the DSA Approved
Construction Documents shall be subject to DSA review and approval; Architect shall
submit applicable DSA CCD documentation to DSA for approval.

1.13 WEATHER RELATED DELAYS

A. Extensions of contract time for delays caused by the effects of weather are justified
only when rain or other weather conditions or related adverse soil conditions prevent
the Contractor from productively performing controlling items of work resulting in the
Contractor being unable to work at least 50% of the normal work day on predetermined
controlling work items or the contractor must make major repairs to work damaged by
weather provided the damage was not attributable to a failure to perform or neglect by
the contractor.

B.  Justification for weather related delays shall demonstrate the following:

1. The delay is within the terms and time frame of the contract.
The activity delayed had a direct effect on the project end date (The work item(s)
affected is on the critical path).

3. The weather event occurred in excess of the anticipated weather for the season
for the project location.

4. There is documentation of which specific activities were delayed on each
weather occurrence.

C. Compensation: The Contractor will be granted a time extension only for justified
weather-related delays for the number of days as accepted by the Architect, no
monetary compensation will be granted (Weather event related delays are outside of
the control of the Contractor and the Owner, and both parties share in the cost of time
and expense).

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 012605
DSA HOURLY FEE SERVICES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

B. Division of the State Architect (DSA) Interpretive Regulation IR A-30 “DSA Hourly Fee
Services” latest edition (Document is available on DSA’s website under “Publications;”
Interpretive Regulations (IRs); A- Administrative; IR-30 ).

https://www.dgs.ca.gov/dsa/

1.2 SUMMARY

A. Section includes administrative and procedural requirements for DSA Hourly Fee
Services associated with changes to DSA approved Construction Documents.

B. Related Requirements:

Division 00 Sections as applicable to contract requirements and modifications.
Division 01 Section "Addenda."

Division 01 Section "Substitution Procedures."

Division 01 Section "Contract Modification Procedures."

Division 01 Section "Payment Procedures."

Division 01 Section "Submittal Procedures."

Division 01 Section "Product Requirements."

Nogakwd =~

1.3 DSA HOURLY FEE SERVICES
A.  General: Changes to DSA approved Construction Documents shall be documented by
the use of DSA Construction Change Document (CCD) forms. CCD forms shall be
submitted to DSA by the Architect.

1. Refer to Division 01 Section “Contract Modification Procedures” for additional
information regarding DSA CCD’s.

B. DSA Hourly Fee Services: Changes to DSA approved Construction Documents shall
be reviewed by DSA and shall be subject to DSA Hourly Fee Services for review at a
rate established by DSA IR A-30. Charges will be made to the Owner by DSA.

1. Hourly Rate: Rate per hour as established by DSA IR A-30, latest edition.
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C. Bidder's Responsibility: Prior to bidding, where a bidder's request for substitution or
similar action results in a change requiring DSA Hourly Fee Services, bidder shall
submit a deposit to the Architect for reimbursement for DSA Hourly Fee Services. The
deposit amount shall be established by the Architect, a minimum of one hour of DSA
Hourly Fee Services (hourly rate as established by DSA IR A-30) will not be
refundable. Deposits shall be made payable to the Owner.

D. Contractor's Responsibility: When a contractor’s action results in a change requiring
DSA Hourly Fee Services, charges by DSA to the Owner will be deducted from the
Contract Sum and the Architect will issue a Change Order on a quarterly basis to
adjust the Contract Sum.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 012613
REQUEST FOR INFORMATION

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

1.5

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative provisions for preparation, submittal and response to

Contractor’s Request for Information (RFI’s) during construction of project.

DEFINITIONS

RFI, Request for Information: Request from Contractor seeking information required by

or clarification of the Contract Documents.

SUBMITTALS

RFI Submittals: Submit RFI’'s via email as PDF electronic files; include attachments in

PDF electronic file format.

REQUESTS FOR INFORMATION (RFls)

General: Immediately on discovery of the need for additional information or interpretation

of the Contract Documents, Contractor shall prepare and submit an RFI in the form

specified.

1. Architect will return without response those RFIs submitted to Architect by other
entities controlled by Contractor.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in
Contractor's work or work of subcontractors.
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B.  Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

_) 2 OO NOOOPRRWN -

—_—
wn

Project name.

Project number.

Date.

Name of Contractor.

Name of Architect

RFI number, numbered sequentially.

RFI subject.

Specification Section number and title and related paragraphs, as appropriate.
Drawing number and detail references, as appropriate.

Field dimensions and conditions, as appropriate.

Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract
Time or the Contract Sum, Contractor shall state impact in the RFI.

Contractor's signature.

Attachments: Include sketches, descriptions, measurements, photos, Product
Data, Shop Drawings, coordination drawings, and other information necessary to
fully describe items needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.

C. RFI Form: Use RFI form included at end of this Section or form acceptable to Architect.
Upon request from the Contractor, the form at the end of this section will be made
available in WORD format from the Architect.

D. Architect's Action: Architect will review each RFI, determine action required, and
respond.

1.

2.

Allow 10 working days for Architect's response for each RFI. RFls received by
Architect after 1:00 p.m. will be considered as received the following working day.
Architect will not act on any RFI's until 7 days following the submission of the
Schedule of Values per Division 01 Section “Payment Procedures.”

The following RFIs will be returned without action:

a. Requests for approval of submittals.

b. Requests for approval of substitutions.

C. Requests for approval of Contractor's means and methods.

d. Requests for coordination information already indicated in the Contract
Documents.

e. Requests for adjustments in the Contract Time or the Contract Sum.

f. Requests for interpretation of Architect's actions on submittals.

g. Incomplete RFls or inaccurately prepared RFls.

Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt of additional information.
Architect's action on RFls that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal according
to Division 01 Section "Contract Modification Procedures."
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a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Architect in writing within 10 days of receipt
of the RFI response.

6. Distribution: The Architect shall distribute one electronic copy of each completed
RFI review to the Contractor and the Owner.

E. Regulatory Requirements: Architect’s responses that modify the Contract Documents
affecting Structural Safety, Fire and Life Safety, and/or Access Compliance shall be
submitted to the Division of the State Architect for review and approval.

1. Changes to DSA approved Construction Documents shall be as specified in
Division 01 Section “Contract Modification Procedures.”

F. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the sequential
RFI number. Submit log weekly unless otherwise directed in writing by Architect. Include
the following:

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFls that were returned without action or withdrawn.
RFI description.

Date the RFI was submitted.

Date Architect's response was received.

Nookowdbd=

G. On receipt of Architect's action, update the RFI log and immediately distribute the RFI
response to affected parties. Review response and notify Architect within 7 days if
Contractor disagrees with response.

H.  Contractor's Expense for RFI's: Architect will review and respond to legitimate RFI’s at
no additional cost to the Contractor. RFI's determined by the Architect to be flagrant or
unnecessary will have the expense for the Architect’s time paid by the Owner with the
amount being deducted from the Contract Sum. The expense will be based on an hourly
rate in accordance with the Architect’s standard hourly rate schedule in effect at the time
the work is performed with a minimum of one hour for each flagrant or unnecessary RFI.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
(REQUEST FOR INFORMATION form included on the following page)
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Corporate Headquarters

“m Request for Information 7535 N. Palm Ave. #201
Fresno, CA 93711

559.437.0887 T
559.438.7554 F
teterae.com

Project: Client Project No. Date:
MCSD | Fencing Projects RFP 2025-##
RFP 2025-## Request for Information No.

Various Sites ——

O Deviation from Contract Docs

From:
O Correction of Non-Compliant
Work
To: Drawing: Respond by:
Chris Nikkel
Detail No. Priority

Project Architect

TETER, Inc.
Chris.nikkel@teterae.com
CC:robert.dinuzzo@teterae.com  Addendum:

(Low) 1T 2 3 4 5 (High)
Specification:

Subject:

Information Requested:

Conftractor’'s Recommendation:

Probable Cost Effect: Probable Time Effect:

Architect’s Response:

Disclaimer

The work shall be carried out in accordance with the above supplemental instructions pursuant the Contract Documents, without change in the Contract Sum or Contract Time. Proceeding with
the Work, according to these instructions, indicates your acknowledgement that there will be no change in the Contract Sum or Contract Time. If the Contractor considers that this response
requires a change in the Contract Sum or Contract Time, the Contractor shall not proceed with this Work and shall promptly submit an item proposal.


mailto:Chris.nikkel@teterae.com

SECTION 012900
PAYMENT PROCEDURES

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section specifies administrative and procedural requirements necessary to prepare
and process Applications for Payment.

Related Sections:

1. Division 01 Section "Contract Modification Procedures" for administrative
procedures for handling changes to the Contract.

2. Division 01 Section "Construction Progress Documentation" for administrative
requirements governing the preparation and submittal of the Contractor's
construction schedule.

3. Division 01 Section "Submittal Procedures" for administrative requirements
governing the preparation and submittal of the submittal schedule.

DEFINITIONS

Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

SCHEDULE OF VALUES

Coordination: Coordinate preparation of the Schedule of Values with preparation of
Contractor's construction schedule.

1. Coordinate line items in the schedule of values with other required administrative
forms and schedules, including the following:

a.  Application for Payment forms with continuation sheets.

b. Submittal schedule.

C. Iltems required to be indicated as separate activities in Contractor's
construction schedule.
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2. Submit the Schedule of Values to Architect at earliest possible date but no later
than 7 days before the date scheduled for submittal of initial Applications for
Payment.

a.  Architect will not act on any RFI's, Post-Bid Substitutions, and/or changes
to the project scope, cost, or schedule until 7 days following the submission
of the Schedule of Values.

B. Format and Content: Use the Project Manual table of contents as a guide to establish
line items for the schedule of values. Provide at least one line item for each
Specification Section.

1. Identification: Include the following Project identification on the schedule of
values:

Project name and location.
Name of Architect.

Architect's project number.
Contractor's name and address.
Date of submittal.

P00 oTo

2. Provide a breakdown of the Contract Sum separated into a total cost for each
Project Site. Process payments shall include sub-totals for each project site, and
totals for the Contract Payment.

a. Site 1: John C. Fremont Elementary School
b. Site 2: Herbert Hoover Middle School
C. Site 3: John Muir Elementary School

3.  Arrange the schedule of values in tabular form with separate columns to indicate
the following for each item listed:

a. Related Specification Section or Division.

b. Description of the Work.

C. Name of subcontractor.

d. Name of manufacturer or fabricator.

e. Name of supplier.

f. Change Orders (numbers) that affect value.

g. Dollar value of the following, as a percentage of the Contract Sum to
nearest one-hundredth percent, adjusted to total 100 percent.
1)  Labor.
2)  Materials.

3) Equipment.

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the
Project Manual table of contents. Provide multiple line items for principal
subcontract amounts in excess of 5 percent of Contract Sum.
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a. Include separate line items under Contractor and principal subcontracts for
project closeout requirements in an amount totaling 5 percent of the
Contract Sum and subcontract amount.

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.

6. Provide a separate line item in the schedule of values for each part of the Work
where Applications for Payment may include materials or equipment purchased
or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. If
required, include evidence of insurance.

7. Provide separate line items in the schedule of values for initial cost of materials,
for each subsequent stage of completion, and for total installed value of that part
of the Work.

8. Each item in the schedule of values and Applications for Payment shall be
complete. Include total cost and proportionate share of general overhead and
profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of
actual work-in-place may be shown either as separate line items in the
schedule of values or distributed as general overhead expense, at
Contractor's option.

9. Schedule Updating: Update and resubmit the schedule of values before the next
Applications for Payment when Change Orders or Construction Change
Directives result in a change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment following the initial Application for Payment shall be
consistent with previous applications and payments as certified by Architect and paid
for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times: The date for each progress payment application shall be
as indicated in the Agreement between Owner and Contractor. The period of
construction work covered by each Application for Payment is the period indicated in
the Agreement.

1. If dates and periods are not indicated in the Agreement between Owner and
Contractor at time of bidding, the date for Application for Payment shall be
established by the Owner to correspond with the Owner's administrative
procedures in order to allow for processing and approval of Application for
Payment. The period of construction work covered by each Application for
Payment shall be one month.

2. Submit draft copy of Application for Payment 7 days prior to due date for review
by Architect.
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Application for Payment Forms: Use forms acceptable to Architect and Owner for
Applications for Payment. Submit forms for approval with initial submittal of schedule of
values.

Application Preparation: Complete every entry on form. Notarize and execute by a
person authorized to sign legal documents on behalf of Contractor. Architect will return
incomplete applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated schedules if revisions were made.
2. Include amounts for work completed following previous Application for Payment,

whether or not payment has been received. Include only amounts for work
completed at time of Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.
4. Indicate separate amounts for work being carried out under Owner-requested

project acceleration.

Stored Materials: Include in Application for Payment amounts applied for materials or
equipment purchased or fabricated and stored, but not yet installed. Differentiate
between items stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and
consent of surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid
invoices. Match amount requested with amounts indicated on documentation; do
not include overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:

a. Materials previously stored and included in previous Applications for
Payment.

b. Work completed for this Application utilizing previously stored materials.

C. Additional materials stored with this Application.

d. Total materials remaining stored, including materials with this Application.

Transmittal: Submit 6 signed and notarized original copies of each Application for
Payment to Architect by a method ensuring receipt within 24 hours. One copy shall
include waivers of lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of
mechanic's liens from subcontractors, sub-subcontractors, and suppliers for
construction period covered by the previous application.

1. Submit partial waivers on each item for amount requested in previous
application, after deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full
waivers.
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3. Owner reserves the right to designate which entities involved in the Work must
submit waivers.

4. Submit final Application for Payment with or preceded by conditional final waivers
from every entity involved with performance of the Work covered by the
application who is lawfully entitled to a lien.

5. Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable
to Owner.

H. Initial Application for Payment: Administrative actions and submittals that must precede
or coincide with submittal of first Application for Payment include the following:

1. List of subcontractors.

2. Schedule of values.

3. Contractor's construction schedule (preliminary if not final).

4. Submittal schedule (preliminary if not final).

5. List of Contractor's staff assignments.

6. Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

7. Initial progress report.

8. Report of preconstruction conference.

l. Application for Payment at Substantial Completion: After issuance of the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent
completion for portions of the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete
and a statement showing an accounting of changes to the Contract Sum.

2. This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

J. Final Payment Application: After completing Project closeout requirements, submit final
Application for Payment with releases and supporting documentation not previously
submitted and accepted, including, but not limited, to the following:

1. Evidence of completion of Project closeout requirements.

2. Updated final statement, accounting for final changes to the Contract Sum.
3. Evidence that claims have been settled.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013113
PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

1. General project coordination procedures.
2. Administrative and supervisory personnel.

B. Related Sections:

1. Division 01 Section "Project Meetings" for project meetings.

2. Division 01 Section "Construction Progress Documentation" for preparing and
submitting Contractor's construction schedule.

3. Division 01 Section "Execution" for procedures for coordinating general
installation and field-engineering services, including establishment of
benchmarks and control points.

4. Division 01 Section "Closeout Procedures" for coordinating closeout of the
Contract.

1.3 SUBMITTALS

A. List of Key Personnel Names: Within 15 calendar days of starting construction
operations, submit a list of key personnel assignments, including superintendent and
other personnel in attendance at Project site. Identify individuals and their duties and
responsibilities; list addresses, cellular telephone numbers, and e-mail addresses.
Provide names, addresses, and telephone numbers of individuals assigned as
alternates in the absence of individuals assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

1.4 GENERAL COORDINATION PROCEDURES

A.  Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
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Coordinate construction operations, included in different Sections, that depend on each
other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of
their Work is required.

C. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly
progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of Contractor's construction schedule.
Preparation of the schedule of values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Startup and adjustment of systems.

Nl WN =

D. Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.
Coordinate use of temporary utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013119
PROJECT MEETINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative provisions for project meetings, including, but not
limited to, the following:

1. Preconstruction conferences.
2. Progress meetings.
3. Project Closeout Conference.

B. Related requirements include but are not limited to the following:

1. Division 01 Sections as applicable to project management.

1.3 PRECONSTRUCTION CONFERENCE

A.  Preconstruction Conference: Schedule a preconstruction conference before starting
construction at the project site, at a time convenient to the Owner, and the Architect,
but no later than 14 days after execution of the Agreement. Hold the conference at the
Project Site or another convenient location. Owner and Architect to conduct the
meeting to review responsibilities and personnel assignments.

B. Attendees: Authorized representatives of the Owner, Architect, and their consultants;
the Contractor and its superintendent shall attend the conference. Major
subcontractors and other concerned parties shall be invited to attend the conference,
but attendance is not mandatory. Participants at the conference shall be familiar with
the Project and authorized to conclude matters relating to the Work.

C. Agenda: Discuss items of significance that could affect progress, including but not
limited to the following:

Tentative construction schedule.

Critical work sequencing and long-lead items.

Designation of key personnel and their duties.

Lines of communication.

Procedures for processing field decisions and Change Orders.
Procedures for processing Applications for Payment.
Procedures for RFI’s.

NoOOR~WN >
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8. Procedures for testing and inspection.

9. Submittal procedures.

10. Sustainability requirements including construction waste management and
disposal.

11. Preparation of record documents.

12. Use of the premises.

13.  Work restrictions and working hours.

14. Temporary facilities and controls.

15. Parking availability.

16. Office, work, and storage areas.

17. Equipment deliveries and priorities.

18. Safety procedures and first aid.

19. Security.

20. Housekeeping.

21. Owner’s alcohol, drug and tobacco policy.

D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner, and Architect,
within three days of the meeting.

1.4 PROGRESS MEETINGS

A. Progress Meetings: Conduct progress meetings at the Project Site at regular intervals
to be established by the Architect, Project Inspector, Contractor, and Owner.

1. Coordinate dates of meetings with preparation of the payment request.

B. Attendees: In addition to representatives of the Owner and Architect, each
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the conference shall be familiar with the Project and
authorized to conclude matters relating to the Work.

C. Agenda: Review and correct or approve minutes of the previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to the status of the Project. Review proposed percentages of
work completed for current months progress payment.

1. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind
schedule, in relation to Contractor's construction schedule. Determine how
construction behind schedule will be expedited; secure commitments from parties
involved to do so. Discuss whether schedule revisions are required to ensure that
current and subsequent activities will be completed within the Contract Time.
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2. Review the present and future needs of each entity present, including the
following:

Interface requirements.

Sequence of operation.

Status of submittals.

Status of Sustainability documentation.

Deliveries.

Off-site fabrication.

Access.

Site utilization.

Temporary facilities and services.

Status of correction of deficient items.

Field observations.

Status of RFI's, Proposal Requests, and Change Orders.
Progress cleaning.

Quality and work standards.

Documentation of information for payment requests.
Request for Information

TOS3ITFTTITQTOAO0TY

D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner, and Architect,
within three days of the meeting.

E. Schedule Updating: Revise the Contractor's Construction Schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue the
revised schedule to the Owner, the Architect, and all other parties involved in the
project. Failure to revise and keep current the Contractor’s construction schedule may
be grounds for returning Application for Payment unreviewed.

1.5 PROJECT CLOSEOUT CONFERENCE

A. Project Closeout Conference: Conduct a project closeout conference, at a time
convenient to Owner and Architect, but not less than 90 days prior to the scheduled
date of Substantial Completion. Conduct the conference to review requirements and
responsibilities related to Project closeout.

B. Attendees: Authorized representatives of Owner, Architect and their consultants;
Contractor and its superintendent. Participants at the meeting shall be familiar with
Project and authorized to conclude matters relating to the Work.

C. Agenda: Discuss items of significance that could affect or delay Project closeout,
including the following:

1. Preparation of record documents.

2. Procedures required prior to inspection for Substantial Completion and for final
inspection for acceptance.

3. Submittal of written warranties.

4. Requirements for completing Sustainability documentation.

5 Requirements for preparing operations and maintenance data.
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6 Requirements for delivery of material samples, attic stock, and spare parts.

7. Requirements for demonstration and training.

8. Preparation of Contractor's punch list.

9 Procedures for processing Applications for Payment at Substantial Completion
and for final payment.

10. Submittal procedures.

11. Responsibility for removing temporary facilities and controls.

D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner, and Architect,
within three days of the meeting.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for documenting the
progress of construction during performance of the Work, including the following:

1. Contractor's construction schedule.
2. Reports.
3. Scheduling for weather-related delays.

B. Related Sections include but are not limited to the following:

1. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
2. Division 01 Section "Quality and Testing Requirements" for submitting a
schedule of tests and inspections.

1.3 DEFINITIONS

A.  Activity: A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project. Activities included in a construction
schedule consume time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the
planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

B. CPM: Critical path method, which is a method of planning and scheduling a
construction project where activities are arranged based on activity relationships.
Network calculations determine when activities can be performed and the critical path
of the Project.

C. Critical Path: The longest connected chain of interdependent activities through the
network schedule that establishes the minimum overall Project duration and contains
no float.

D. Event: The starting or ending point of an activity.
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E. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor,
but is a jointly owned, expiring Project resource available to both parties as
needed to meet schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely
affecting the early start of the successor activity.

3.  Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.

F. Milestone: An activity, which occurs in an instant and thus has no time duration, a key or
critical point in time for reference or measurement.

1.4 SUBMITTALS
A.  Format for Submittals: Submit required submittals in the following format:

1. Working electronic copy of schedule file, where indicated.
2. PDF electronic file.

B. Startup Network Diagram: Of size required to display entire network for entire
construction period. Show logic ties for activities.

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire
schedule for entire construction period.

1. Submit electronic copy of schedule labeled to comply with requirements for
submittals. Include type of schedule (initial or updated) and date on label.

D. Construction Schedule Updating Reports: Submit with Applications for Payment.

E. Special Reports: Submit at time of unusual event.

1.5 QUALITY ASSURANCE

A. Prescheduling Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Meetings." Review methods and
procedures related to the preliminary construction schedule and Contractor's
construction schedule, including, but not limited to, the following:

Discuss constraints, including Owner occupancy

Review delivery dates for Owner-furnished products.

Review schedule for work of Owner's separate contracts.

Review submittal requirements and procedures.

Review time required for review of submittals and resubmittals.

Review requirements for tests and inspections by independent testing and

inspecting agencies.

Review time required for Project closeout and Owner startup procedures,

including commissioning activities.

8. Review and finalize list of construction activities to be included in schedule.
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1.6

1.7

9. Review procedures for updating schedule.

COORDINATION

Coordinate Contractor's construction schedule with the schedule of values, submittal
schedule, progress reports, payment requests, and other required schedules and
reports.

1. Secure time commitments for performing critical elements of the Work from
entities involved.

2. Coordinate each construction activity in the network with other activities and
schedule them in proper sequence.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Time Frame: Extend schedule from date established for the Notice to Proceed to date
of final completion.

1. Contract completion date shall not be changed by submission of a schedule that
shows an early completion date, unless specifically authorized by Change Order.

Activities: Treat each story or separate area as a separate numbered activity for each
main element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Architect.

2. Temporary Facilities: Indicate start and completion dates for the following as
applicable:

Securing of approvals and permits required for performance of the Work.
Temporary facilities.

Construction of mock-ups, prototypes and samples.

Owner interfaces and furnishing of items.

Interfaces with Separate Contracts.

Regulatory agency approvals.

g. Punch list.

~Po0Tw

3. Procurement Activities: Include procurement process activities for long lead time
items and major items, requiring a cycle of more than 60 days, as separate
activities in schedule. Procurement cycle activities include, but are not limited to,
submittals, approvals, purchasing, fabrication, and delivery.

4. Submittal Review Time: Include review and resubmittal times indicated in
Division 01 Section "Submittal Procedures" in schedule. Coordinate submittal
review times in Contractor's construction schedule with submittal schedule.

5.  Startup and Testing Time: Include no fewer than 15 days for startup and testing.

6. Commissioning Time: Include no fewer than 15 days for commissioning.

7. Completion: Indicate completion in advance of date established for Substantial
Completion, and allow time for Architect's administrative procedures necessary
for certification of Substantial Completion.
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8.

Punch List and Final Completion: Include not more than 30 days for completion
of punch list items and final completion.

C. Constraints: Include constraints and work restrictions indicated in the Contract
Documents and as follows in schedule, and show how the sequence of the Work is
affected.

1.

wnN

Work Areas: Arrange an individual schedule for each project site.

a. Site 1: John C Fremont Elementary School.
b. Site 2: Herbert Hoover Middle School.
C. Site 3: John Muir Elementary School.

Phasing: Arrange list of activities on schedule by phase.

Work by Owner: Include a separate activity for each portion of the Work
performed by Owner.

Products Ordered in Advance: Include a separate activity for each product.
Include delivery date indicated in Division 01 Section "Summary." Delivery dates
indicated stipulate the earliest possible delivery date.

Owner-Furnished Products: Include a separate activity for each product. Include
delivery date indicated in Division 01 Section "Summary." Delivery dates
indicated stipulate the earliest possible delivery date.

Work Restrictions: Show the effect of the following items on the schedule:

Coordination with existing construction.
Limitations of continued occupancies.
Uninterruptible services.

Partial occupancy before Substantial Completion.
Use of premises restrictions.

Provisions for future construction.

Seasonal variations.

Environmental control.
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Work Stages: Indicate important stages of construction for each major portion of
the Work, including, but not limited to, the following:

Submittals.
Purchases.

Mockups.

Fabrication.

Sample testing.
Deliveries.

Installation.

Tests and inspections.
Adjusting.

Curing.

Startup and placement into final use and operation.
Commissioning.
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Construction Areas: ldentify each major area of construction for each major
portion of the Work. Indicate where each construction activity within a major area
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must be sequenced or integrated with other construction activities to provide for
the following:

Structural completion.

Temporary enclosure and space conditioning.
Permanent space enclosure.

Completion of mechanical installation.
Completion of electrical installation.
Substantial Completion.

~0o0Tw®

Milestones: Include milestones indicated in the Contract Documents in schedule,
including, but not limited to, the Notice to Proceed, Substantial Completion, and final
completion.

Contract Modifications: For each proposed contract modification and concurrent with its
submission, prepare a time-impact analysis to demonstrate the effect of the proposed
change on the overall project schedule.

Upcoming Work Summary: Prepare summary report indicating activities scheduled to
occur or commence prior to submittal of next schedule update. Summarize the
following issues:

Unresolved issues.

Unanswered Requests for Information.

Rejected or unreturned submittals.

Notations on returned submittals.

Pending modifications affecting the Work and Contract Time.

aobronN~

Weather Related Delays: Construction schedule shall include the number of weather-
related delay days for each calendar month as indicated below.

J F M A M J J A S O N D
6 6 5 4 2 1 0 0 0 2 3 5
1. Delay days shall be cumulative for the duration of the project; where the actual

number of delay days are less than the scheduled delay days for a given month,
the unused days shall be carried forward to the next month.
2. Unused delay days may be used as float time.

Contractor's Construction Schedule Updating: At not less than monthly intervals,
update schedule to reflect actual construction progress and activities. Issue schedule
one week before each regularly scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the
report of each such meeting.

2. Include a report with updated schedule that indicates every change, including,
but not limited to, changes in logic, durations, actual starts and finishes, and
activity durations.

3.  Asthe Work progresses, indicate Final Completion percentage for each activity.
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l. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar
days behind the current approved schedule, submit a separate recovery schedule
indicating means by which Contractor intends to regain compliance with the schedule.
Indicate changes to working hours, working days, crew sizes, and equipment required
to achieve compliance, and date by which recovery will be accomplished.

J. Distribution: Distribute copies of approved schedule to Architect, Owner, separate
contractors, testing and inspecting agencies, and other parties identified by Contractor
with a need-to-know schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and
post in the same locations. Delete parties from distribution when they have
completed their assigned portion of the Work and are no longer involved in
performance of construction activities.

1.8 REPORTS

A. Site Condition Reports: Immediately on discovery of a difference between site
conditions and the Contract Documents, prepare and submit a detailed report. Submit
with a Request for Information. Include a detailed description of the differing conditions,
together with recommendations for changing the Contract Documents.

B.  Special Reports: When an event of an unusual and significant nature occurs at Project
site, whether or not related directly to the Work, prepare and submit a special report.
List chain of events, persons participating, responses by Contractor's personnel,
evaluation of results or effects, and similar pertinent information. Advise Owner in
advance when these events are known or predictable. Submit Special Reports to
Architect within two days of an occurrence. Distribute copies of report to parties
affected by the occurrence.

1. Weather Event Reports: Prepare Special Reports for weather related events that
affect or prevent progress of the Work.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013233
PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Periodic construction photographs.

Related Sections:
1. Division 31 Section "Site Clearing" for photographic documentation before site
clearing operations commence.

SUBMITTALS

Digital Photographs: Submit image files at monthly intervals coinciding with the cutoff
date associated with each Application for Payment.

1. Submit photos by uploading to Project FTP site. Include copy of key plan
indicating each photograph's location and direction.
2. Identification: Provide the following information with each image description:

a. Date photograph was taken.
b. Description of location, vantage point, and direction.
C. Unique sequential identifier keyed to accompanying key plan.

3. Key Plan: Include key plan of Project site and/or building(s) indicating location
and direction of each photograph or group of photographs. Include same
information as corresponding photographic documentation.

PHOTOGRAPHIC FORMATS AND MEDIA
Digital Photographs: Provide color images in JPG format, produced by a digital camera
with minimum sensor size of 12 megapixels, and at an image resolution of not less

than 3200 by 2400 pixels. Use flash in low light levels or backlit conditions.

Digital Images: Submit digital media as originally recorded in the digital camera,
without alteration, manipulation, editing, or modifications using image-editing software.
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C. File Names: Name media files with location or area photograph was taken, date, and
sequential numbering suffix.
1.5 CONSTRUCTION PHOTOGRAPHS
A.  General: Take photographs with maximum depth of field and in focus.

B. Key Plan: Maintain key plan with each set of construction photographs that identifies
each photographic location.

C. Preconstruction Photographs: Before commencement of the Work, take photographs of
Project site and adjacent areas, including existing items to remain during construction,
from different vantage points, as necessary to record preconstruction conditions.

1. Take additional photographs as needed to record settlement or cracking of
existing adjacent structures, pavements, and improvements.

D. Periodic Construction Photographs: Take photographs to record construction progress
at not greater than bi-weekly intervals with the cutoff date associated with each
Application for Payment. Select vantage points to show status of construction and
progress since last photographs were taken.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013300
SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section Includes:

1.

3.

Submittal schedule requirements.

Administrative and procedural requirements for submitting Shop Drawings,

Product Data, Samples, and other submittals.
Cost for multiple resubmittals.

B. Related Sections:

1.

2.

Division 01 Section “Payment Procedures” for submitting Applications for
Payment and the schedule of values.

Division 01 Section "Project Management and Coordination" for submitting
coordination drawings.

Division 01 Section "Construction Progress Documentation" for submitting
schedules and reports, including Contractor's construction schedule.

Division 01 Section "Photographic Documentation" for submitting preconstruction
photographs, periodic construction photographs, and final completion
construction photographs.

Division 01 Section "Quality and Testing Requirements" for submitting test and
inspection reports, and schedule of tests and inspections.

Division 01 Section "Closeout Procedures" for submitting closeout submittals and
maintenance material submittals.

Division 01 Section "Project Record Drawings" for submitting record Drawings.

1.3 SUBMITTAL SCHEDULE

A. Submittal Schedule: Submit as a submittal, a list of submittals arranged in
chronological order by dates required by construction schedule. Include time required
for review, ordering, manufacturing, fabrication, and delivery when establishing dates.
Include additional time required for making corrections or modifications to submittals
noted by the Architect and additional time for handling and reviewing submittals
required by those corrections.
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1. Coordinate submittal schedule with list of subcontracts, the schedule of values,
and Contractor’s construction schedule.

2. Initial Submittal: Submit concurrently with start-up construction schedule. Include
submittals required during the first 60 days of construction. List those submittals
required to maintain orderly progress of the Work and those required early
because of long lead time for manufacture or fabrication.

3. Final Submittal: Submit concurrently with the first complete submittal of
Contractor’s construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and
timing for submittals.

4. Format: Arrange the following information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect’s final release or approval.
Scheduled dates for purchasing.

Scheduled date of fabrication.

Scheduled dates for installation.

Activity or event number.
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1.4 SUBMITTAL FORMAT AND PROCEDURES
A.  General: Prepare and submit submittals required by individual Specification Sections.

1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.

2. Architect will not review submittals received from sources other than the
Contractor.

B. Electronic Digital Submittals: Prepare submittals as PDF package unless otherwise
indicated, incorporate complete information into each PDF file, name PDF file with
submittal number, and transmit submittal package to Architect via email.

1. Paper Submittals: Where paper submittals are requested, necessary, or required
in lieu of electronic submittals, prepare submittals in paper form and deliver to
Architect. Transmit each paper submittal using transmittal form. Comply with the
following:

a. Place a permanent label or title block on each submittal item for
identification; include name of firm or entity that prepared submittal.

b. Provide a space approximately 6 by 8 inches on label or beside title block
to record Contractor's review and approval markings and action taken by
Architect.

C. Number of Copies: Submit not less than three paper copies of each
submittal unless otherwise indicated. Architect will return two copies.
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d. Transmittal for Submittals: Assemble each submittal individually and
appropriately for transmittal and handling. Transmit each submittal using
transmittal form.

C. Submittal Cover Page Information: Include the following information on the submittal
cover page for each submittal:

Project name.

Date.

Name of Architect.

Name of Contractor.

Name of firm or entity that prepared submittal.

Names of subcontractor, manufacturer, and supplier.

Unique submittal number, including revision identifier. Include Specification

Section number with sequential alphanumeric identifier and alphanumeric suffix

for resubmittals.

8. Number and title of Specification Section, with paragraph number and generic
name for each of multiple items.

9. Drawing number and detail references, as appropriate.

10. Indication of full or partial submittal.

11. Location(s) where product is to be installed, as appropriate.

12. Other necessary identification.

13. Remarks.

14. Signature of transmitter.

15. Contractor’s review/approval stamp of size required by contractor, approximately
3 inches by 3 inches, on or beside title block to record Contractor's review and
approval.

16. Space for Architect’s review stamp of not less than 4 inches wide by 3-1/2 inches

high on or beside title block to record Architect’s review stamp and action taken

by Architect.
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D. Product Options:

1. Clearly identify options requiring selection by Architect.
2. Clearly identify product options required to comply with the Contract Documents.

E. Deviations and Additional Information: On each submittal, clearly indicate deviations
from requirements in the Contract Documents, including minor variations and
limitations; include relevant additional information and revisions, other than those
requested by Architect on previous submittals. Indicate by highlighting on each
submittal or noting on attached separate sheet.

F. Field Conditions: Indicate field conditions where applicable to the work associated with
the submittal.
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G. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently
unless partial submittals for portions of the Work are indicated on approved
submittal schedule.

3. Submit action submittals and informational submittals required by the same
Specification Section as separate packages under separate transmittals.

4. Coordinate timing of submitting submittals for related parts of the Work specified
in different Sections so processing will not be delayed because of need to review
related submittals concurrently for coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

H. Processing Time: Allow time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No
extension of the Contract Time will be authorized because of failure to transmit
submittals enough in advance of the Work to permit processing, including resubmittals.

1. Initial Review: Allow 14 calendar days for initial review of each submittal. Allow
additional time if coordination with subsequent submittals is required. Architect
will advise Contractor when a submittal being processed must be delayed for
coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same
manner as initial submittal.

3. Resubmittal Review: Allow 14 calendar days for review of each resubmittal.

4. Sequential Review: Where sequential review of submittals by Architect's
consultants, Owner, or other parties is indicated, allow 21 calendar days for initial
review of each submittal.

5. Concurrent Consultant Review: Where the Contract Documents indicate that
submittals may be transmitted simultaneously to Architect and to Architect's
consultants, allow 14 calendar days for review of each submittal. Submittal will
be returned to Architect before being returned to Contractor.

a. Submit one copy of submittal to concurrent reviewer in addition to specified
number of copies to Architect.

l. Resubmittals: Make resubmittals in same form and number of copies as initial

submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent
of revision.

3. Resubmit submittals until they are marked with approval notation from Architect's
action stamp.
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J. Distribution: Furnish copies of final submittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities. Show distribution on transmittal forms.

K.  Use for Construction: Retain complete copies of submittals on Project site. Use only
final submittals that are marked with acceptable notation from Architect's action stamp.

1.5 SUBMITTAL REQUIREMENTS

A. Product Data: Collect information into a single submittal for each element of
construction and type of product or equipment.

1.

If information must be specially prepared for submittal because standard
published data are unsuitable for use, submit as Shop Drawings, not as Product
Data.

Mark each copy of each submittal to show which products and options are
applicable.

Include the following information, as applicable:

Manufacturer's catalog cuts.

Manufacturer's product specifications.

Standard color charts.

Statement of compliance with specified referenced standards.
Testing by recognized testing agency.

Application of testing agency labels and seals.

Notation of coordination requirements.

Availability and delivery time information.

S@ ™0 o0 T

For equipment, include the following in addition to the above, as applicable:

Wiring diagrams that show factory-installed wiring.

Printed performance curves.

Operational range diagrams.

Clearances required to other construction, if not indicated on
accompanying Shop Drawings.

apow

Submit Product Data before Shop Drawings, and before or concurrently with
Samples.

B.  Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not
base Shop Drawings on reproductions of the Contract Documents or standard printed

data.

1.

Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.
Notation of coordination requirements.

apow
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3.

e. Notation of dimensions established by field measurement.
f. Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.

Drawing Sheet Size: Except for templates, patterns, and similar full-size
Drawings, prepare Shop Drawings on sheets at least 8-1/2 by 11 inches, but no
larger than 30 by 42 inches.

Submit Shop Drawings in PDF format unless otherwise indicated.

Samples: Submit Samples for review of kind, color, pattern, and texture for a check of
these characteristics with other materials.

1.

2.

Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

Identification: Permanently attach label on unexposed side of Samples that
includes the following:

Project name and submittal number.

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of applicable Specification Section.
Specification paragraph number and generic name of each item.

~Po0TW

Submit samples in PDF format unless physical samples are required.

Disposition: Maintain sets of approved Samples at Project site, available for
quality-control comparisons throughout the course of construction activity.
Sample sets may be used to determine final acceptance of construction
associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition
at time of use.

b. Samples not incorporated into the Work, or otherwise designated as
Owner's property, are the property of Contractor.

Samples for Initial Selection: Submit manufacturer's color charts consisting of
units or sections of units showing the full range of colors, textures, and patterns
available.

a. Number of Samples: Submit one full set of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Architect will return submittal with options
selected.

Samples for Verification: Submit full-size units or Samples of size indicated,
prepared from same material to be used for the Work, cured and finished in
manner specified, and physically identical with material or product proposed for
use, and that show full range of color and texture variations expected. Samples
include, but are not limited to, the following: partial sections of manufactured or
fabricated components; small cuts or containers of materials; complete units of
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repetitively used materials; swatches showing color, texture, and pattern; color
range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three (3) sets of Samples. Architect will retain
two (2) Sample sets; remainder will be returned.

1)  Submit a single Sample where assembly details, workmanship,
fabrication techniques, connections, operation, and other similar
characteristics are to be demonstrated.

2)  If variation in color, pattern, texture, or other characteristic is inherent
in material or product represented by a Sample, submit at least three
(3) sets of paired units that show approximate limits of variations.

D. Product Schedule: As required in individual Specification Sections, prepare a written
summary indicating types of products required for the Work and their intended location.
Include the following information in tabular form:

1. Type of product. Include unique identifier for each product indicated in the
Contract Documents or assigned by Contractor if none is indicated.

2. Manufacturer and product name, and model number if applicable.

3. Number and name of room or space.

4 Location within room or space.

E. Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names and
addresses, contact information of architects and owners, and other information
specified.

F. Design Data: Prepare and submit written and graphic information indicating compliance
with indicated performance and design criteria in individual Specification Sections.
Include list of assumptions and summary of loads. Include load diagrams if applicable.
Provide name and version of software, if any, used for calculations. Number each page
of submittal.

G. Certificates:

1. Certificates and Certifications Submittals: Submit a statement that includes
signature of entity responsible for preparing certification. Certificates and
certifications shall be signed by an officer or other individual authorized to sign
documents on behalf of that entity. Provide a notarized signature where
indicated.

2. Installer Certificates: Submit written statements on manufacturer's letterhead
certifying that Installer complies with requirements in the Contract Documents
and, where required, is authorized by manufacturer for this specific Project.

3. Manufacturer Certificates: Submit written statements on manufacturer's
letterhead certifying that manufacturer complies with requirements in the
Contract Documents. Include evidence of manufacturing experience where
required.

4. Material Certificates: Submit written statements on manufacturer's letterhead
certifying that material complies with requirements in the Contract Documents.
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Product Certificates: Submit written statements on manufacturer's letterhead
certifying that product complies with requirements in the Contract Documents.
Welding Certificates: Prepare written certification that welding procedures and
personnel comply with requirements in the Contract Documents. Submit record
of Welding Procedure Specification and Procedure Qualification Record on AWS
forms. Include names of firms and personnel certified.

H. Test and Research Reports:

1.

Compatibility Test Reports: Submit reports written by a qualified testing agency,
on testing agency's standard form, indicating and interpreting results of
compatibility tests performed before installation of product. Include written
recommendations for primers and substrate preparation needed for adhesion.
Field Test Reports: Submit written reports indicating and interpreting results of
field tests performed either during installation of product or after product is
installed in its final location, for compliance with requirements in the Contract
Documents.

Material Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting test results of material
for compliance with requirements in the Contract Documents.

Preconstruction Test Reports: Submit reports written by a qualified testing
agency, on testing agency's standard form, indicating and interpreting results of
tests performed before installation of product, for compliance with performance
requirements in the Contract Documents.

Product Test Reports: Submit written reports indicating that current product
produced by manufacturer complies with requirements in the Contract
Documents. Base reports on evaluation of tests performed by manufacturer and
witnessed by a qualified testing agency, or on comprehensive tests performed by
a qualified testing agency.

Research Reports: Submit written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building
code in effect for Project. Include the following information:

Name of evaluation organization.
Date of evaluation.

Time period when report is in effect.
Product and manufacturers' names.
Description of product.

Test procedures and results.
Limitations of use.

@~poooTow

1.6 CONTRACTOR'S REVIEW

A. Contractor's Review of Submittals: Contractor shall review each submittal and check
for completeness, coordination with other Work of the Contract, and compliance with
the Contract Documents. Note corrections and field dimensions. Mark with approval
stamp before submitting to Architect.

B.  Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform
approval stamp. Include name of reviewer, date of Contractor's approval, and
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statement certifying that submittal has been reviewed, checked, and approved for
compliance with the Contract Documents.

1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.
2. Contractor’s approval shall certify the following actions by the Contractor:

a. Field measurements have been determined, verified, and indicated on
submittal.

b. Field conditions have been verified and coordinated with Work associated
with the submittal.

C. The Work associated with the submittal is in conformance with the Contract
Documents.

d. Work being performed by various subcontractors and trades is coordinated
with Work associated with the submittal including work being performed by
others for the Owner.

e. Deviations from the Contract Documents are identified and notes.

1.7 ARCHITECT'S REVIEW

A. Architect’s Review and Action: Architect will review each submittal, indicate corrections
or revisions required, mark with an action stamp indicating one of the following actions,
and return it.

1. Reviewed: Final unrestricted release, work may proceed, provided it complies
with the Contract Documents.

2. Furnish as Corrected: Final but restricted release, work may proceed, provided
written confirmation is delivered to Architect by Contractor that installed work
complied with notations and corrections on submittal and with Contract
Documents.

3. Revise and Resubmit: Returned for resubmittal, do not proceed with work.
Revise submittal in accordance with notations thereon, and resubmit without
delay to obtain an acceptable action marking. Do not allow submittals with this
marking (or unmarked submittals where a marking is required) to be used in
connection with performance of the Work.

4. Rejected: Submittal content varies from the Contract Documents and is not
acceptable for use on the Project, do not proceed with work. Revise submittal in
accordance with notations thereon, and resubmit without delay to obtain an
acceptable action marking. Do not allow submittals with this marking (or
unmarked submittals where a marking is required) to be used in connection with
performance of the Work.

B.  Non-conforming Submittals: The following are considered non-confirming submittals
and will not be reviewed by the Architect.

1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.

2. Architect will not review submittals received from sources other than the
Contractor.
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3. Partial submittals are not acceptable, will be considered nonresponsive, and will
be returned without review.

4. Incomplete submittals are not acceptable, will be considered nonresponsive, and
will be returned without review.

C. Submittals not required by the Contract Documents may not be reviewed and may be
discarded.

1.8 COST FOR MULTIPLE RESUBMITTALS

A. Contractor’s initial submittal and one resubmittal are included in the Architect's
Construction Administration services to the Owner. Architect’'s services for review of
subsequent resubmittals will be charged to the Owner at the Architect’s current billing
rate, and the Owner will deduct the charges from the Contract Amount by a change
order.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 014000
QUALITY AND TESTING REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes administrative and procedural requirements for quality assurance and
quality control including but not limited to the following:

General quality requirements.

Reports and documents.

Contractor’s responsibilities for testing and inspections.
Project Inspector.

Testing Agency.

Governing agency testing and inspection requirements.

ocobhwN~

B. Testing and inspecting services are required to verify compliance with requirements
specified or indicated. These services do not relieve Contractor of responsibility for
compliance with the Contract Document requirements.

1. Specific quality-assurance and control requirements for individual construction
activities are specified in the Sections that specify those activities. Requirements
in those Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other
quality-assurance and control procedures that facilitate compliance with the
Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and control services
required by Architect, Owner, or authorities having jurisdiction are not limited by
provisions of this Section.

C. Related Requirements:
1. Divisions 02 through 33 Sections for specific test and inspection requirements.

D. DSA Testing and Inspection Requirements for School Construction: The following
requirements are per the Division of the State Architect (DSA); requirements indicated
below may be repeated elsewhere in this Section or in other Sections of the Project

Manual, where conflicts occur, the most stringent condition shall apply.

1. Tests:
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a. The owner will select an independent testing laboratory, approved by DSA,
to conduct the tests. Selection of the material required to be tests shall be
by the laboratory or the Owner’s representative and not by the Contractor.

b. The Contractor shall notify the Owner’s representative a sufficient time in
advance of the manufacture of material to be supplied by him under the
Contract Documents, which must by terms of the Contract be tested, in
order that the Owner may arrange for the testing of same at the source of
supply.

C. Any material shipped by the Contractor from the source of supply prior to
having satisfactorily passed such testing and inspection or prior to the
receipt of notice from said representative that such testing and inspection
will not be required shall not be incorporated in the job.

d. The Owner will pay testing laboratory costs for all tests and inspections, but
may be reimbursed by the Contractor for such costs under the Contract
documents.

2. Tests Reports: One copy of all test reports shall be forwarded to the Division of
the State Architect by the testing agency. Such reports shall include all the tests
made, regardless of whether such tests indicate that the material is satisfactory
or unsatisfactory. Samples taken but not tested shall also be reported. Records
of special sampling operations as required shall also be reported. The reports
shall show that the material or materials were sampled and tested in accordance
with the requirements of Title 24 and with the approved specifications. Test
reports shall show the specified design strength. They shall also state defiantly
whether or not the material or materials tested comply with requirements.

3. Verification of Test Reports: Each testing agency shall submit to the Division of
the State Architect a verified report in duplicate covering all the tests which are
required to be made by that agency during the progress of the project. Such
report shall be furnished each time that work on the project is suspended,
covering the tests up to that time, and at the completion of the project, covering
all tests.

4. Inspection by the Owner:

a. The Owner and his representatives shall at all times have access for the
purpose of inspection to all parts of the work and to the shops wherein the
work is in preparation, and the Contractor shall at all times maintain proper
facilities and provide safe access for such inspection.

b. The Owner shall have the right to reject materials and workmanship which
are defective, or to require their correction. Rejected workmanship shall be
satisfactorily corrected and rejected materials shall be removed from the
premises without charge to the Owner. If the Contractor does no correct
such rejected work within a reasonable time, fixed by written notice, the
Owner may correct same and charge expense to the Contractor.

C. Should it be considered necessary or advisable by the Owner at any time
before final acceptance of the entire work to make an examination of the
work already completed by removing or tearing out the same, the
Contractor shall on request promptly furnish all necessary facilities, labor
and materials. If such work is found to be defective in any respect due to
the fault of the Contractor or his subcontractor, he shall defray all expenses
of such examinations and of satisfactory reconstruction. If however, such
work is found to meet the requirements of the Contract, the additional cost
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of labor and material necessarily involved in the examination and
replacement shall be allowed the Contractor.

5. Owner’s Project Inspector:

a. A Project Inspector employed by the Owner, and approved by DSA, in
accordance with the requirements of the California Code of Regulations,
Title 24 will be assigned to the work. The Project Inspector’'s duties are
defined in Title 24, Part |, Sec. 4-342.

b. The work of construction in all stages of progress shall be subject to the
personal continuous observation of the Project Inspector. The Project
Inspector shall have free access to any or all parts of the work at any time.
The Contractor shall furnish the Project Inspector reasonable facilities for
obtaining such information as may be necessary to keep the Project
Inspector fully informed respecting the progress and manner of the work
and the character of materials. Inspection of the work shall not relieve the
Contractor from any obligation to fulfill this contract.

1.3 DEFINITIONS

A. Experienced: When used with an entity or individual, "experienced," unless otherwise
further described, means having successfully completed a minimum of five previous
projects similar in nature, size, and extent to this Project; being familiar with special
requirements indicated; and having complied with requirements of authorities having
jurisdiction.

B. Field Quality-Control Tests and Inspections: Tests and inspections that are performed
on-site for installation of the Work and for completed Work.

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, subcontractor, or sub-subcontractor, to perform a particular construction
operation, including installation, erection, application, assembly, and similar operations.

1. Use of trade-specific terminology in referring to a Work result does not require
that certain construction activities specified apply exclusively to specific trade(s).

D. Mockups: Full-size physical assemblies that are constructed either as freestanding
temporary built elements or as part of permanent construction. Mockups are
constructed to verify selections made under Sample submittals; to demonstrate
aesthetic effects and qualities of materials and execution; to review coordination,
testing, or operation; to show interface between dissimilar materials; and to
demonstrate compliance with specified installation tolerances. Mockups are not
Samples. Unless otherwise indicated, approved mockups establish the standard by
which the Work will be judged.

1. Laboratory Mockups: Full-size physical assemblies constructed and tested at
testing facility to verify performance characteristics.
2. Integrated Exterior Mockups: Mockups of the exterior envelope constructed on-

site as freestanding temporary built elements or as indicated in-place portions of
permanent construction, consisting of multiple products, assemblies, and
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subassemblies, with cutaways enabling inspection of concealed portions of the
Work.

a. Include each system, assembly, component, and part of the exterior wall
and/or roof to be constructed for the Project. Colors of components shall be
those selected by the Architect for use in the Project.

3. Product Mockups: Mockups that may include multiple products, materials, or
systems specified in a single Section.

4. In-Place Mockups: Mockups constructed on-site in their actual final location as
part of permanent construction.

E. Preconstruction Testing: Tests and inspections performed specifically for Project
before products and materials are incorporated into the Work, to verify performance or
compliance with specified criteria. Unless otherwise indicated, copies of reports of tests
or inspections performed for other than the Project do not meet this definition.

F. Product Tests: Tests and inspections that are performed by a nationally recognized
testing laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited
according to NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or
by a testing agency qualified to conduct product testing and acceptable to authorities
having jurisdiction, to establish product performance and compliance with specified
requirements.

G. Quality-Assurance Services: Activities, actions, and procedures performed before and
during execution of the Work to guard against defects and deficiencies and
substantiate that proposed construction will comply with requirements.

H. Quality-Control Services: Tests, inspections, procedures, and related actions during
and after execution of the Work to evaluate that actual products incorporated into the
Work and completed construction comply with requirements. Contractor's quality-
control services do not include contract administration activities performed by Architect.

. Source Quality-Control Tests and Inspections: Tests and inspections that are
performed at the source, e.g., plant, mill, factory, or shop.

J. Testing Agency: An entity engaged to perform specific tests, inspections, or both.
Testing laboratory shall mean the same as testing agency.
1.4 DELEGATED-DESIGN SERVICES
A. Performance and Design Criteria: Where professional design services or certifications
by a design professional are specifically required of Contractor by the Contract
Documents, provide products and systems complying with specific performance and

design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required,
submit a written request for additional information to Architect.

B. Delegated-Design Services Statement: Submit a statement signed and sealed by the
responsible design professional, for each product and system specifically assigned to
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Contractor to be designed or certified by a design professional, indicating that the
products and systems are in compliance with performance and design criteria
indicated. Include list of codes, loads, and other factors used in performing these
services.

1.5 CONFLICTING REQUIREMENTS

A. Referenced Standards: If compliance with two or more standards is specified and the
standards establish different or conflicting requirements for minimum quantities or
quality levels, comply with the most stringent requirement. Refer conflicting
requirements that are different, but apparently equal, to Architect for a decision before
proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified
shall be the minimum provided or performed. The actual installation may comply
exactly with the minimum quantity or quality specified, or it may exceed the minimum
within reasonable limits. To comply with these requirements, indicated numeric values
are minimum or maximum, as appropriate, for the context of requirements. Refer
uncertainties to Architect for a decision before proceeding.

1.6 INFORMATIONAL SUBMITTALS

A. Reports: Prepare and submit certified written reports and documents as specified.

1.7 REPORTS AND DOCUMENTS

A. Test and Inspection Reports: Prepare and submit certified written reports specified in
other Sections. Reports shall be prepared by the person performing the testing and
inspecting. Include the following:

Date of issue.

Project title and number.

Name, address, telephone number, and email address of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

0. Record of temperature and weather conditions at time of sample taking and
testing and inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies

with the Contract Document requirements.
12.  Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

=l S o

B.  Governing Agency Verified Reports: Complete and submit Verified Reports as required
by the Division of the State Architect and the California Administrative Code, Section 4-
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336. Reports are required to be completed by Architect, Architect's consulting
Engineers, Owner’s Project Inspector, Contractor, and Testing Agency.

1. Form:

a. DSA form DSA-6C for Contractor.
b. DSA form DSA-6PI for Project Inspector.
C. DSA form DSA-6A/E for Architect and Architect’s consulting Engineers.

C. Manufacturer's Technical Representative's Field Reports: Provide written information
documenting manufacturer’s technical representative’s tests and inspections specified
in other Sections. Reports shall be prepared by Manufacturer's technical representative
performing the testing and inspecting. Include the following:

1. Name, address, telephone number, and email address of technical
representative making report.

2. Statement on condition of substrates and their acceptability for installation of
product.

3. Statement that products at Project site comply with requirements.

4. Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed
performance complies with requirements.

6. Statement whether conditions, products, and installation will affect warranty.

7. Other required items indicated in individual Specification Sections.

D. Factory-Authorized Service Representative's Reports: Prepare written information
documenting manufacturer's factory-authorized service representative's tests and
inspections specified in other Sections. Reports shall be prepared by Factory-
authorized service representative performing the testing and inspecting. Include the
following:

1. Name, address, telephone number, and email address of factory-authorized
service representative making report.

2. Statement that equipment complies with requirements.

3. Results of operational and other tests and a statement of whether observed
performance complies with requirements.

4, Statement whether conditions, products, and installation will affect warranty.

5. Other required items indicated in individual Specification Sections.

E. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar
documents, established for compliance with standards and regulations bearing on
performance of the Work.

1.8 QUALITY ASSURANCE

A.  General: Qualifications paragraphs in this article establish the minimum qualification
levels required; individual Specification Sections specify additional requirements.
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B.  Manufacturer Qualifications: A firm experienced in manufacturing products or systems
similar to those indicated for this Project and with a record of successful in-service
performance, as well as sufficient production capacity to produce required units. As
applicable, procure products from manufacturers able to meet qualification
requirements, warranty requirements, and technical or factory-authorized service
representative requirements.

C. Fabricator Qualifications: A firm experienced in producing products similar to those
indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or
assembling work similar in material, design, and extent to that indicated for this Project,
whose work has resulted in construction with a record of successful in-service
performance.

E. Professional Engineer Qualifications: A professional engineer who is legally licensed to
practice in the state where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those
performed for installations of the system, assembly, or product that are similar in
material, design, and extent to those indicated for this Project.

F.  Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with
the experience and capability to conduct testing and inspecting indicated, as
documented according to ASTM E 329; and with additional qualifications specified in
individual Sections; and, where required by authorities having jurisdiction, that is
acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary
Laboratory Accreditation Program.

G. Manufacturer's Technical Representative Qualifications: An authorized representative
of manufacturer who is trained and approved by manufacturer to observe and inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.

H.  Factory-Authorized  Service  Representative  Qualifications: An  authorized
representative of manufacturer who is trained and approved by manufacturer to inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.

1.9 PROJECT INSPECTOR
A.  General: Owner will employ a Project Inspector for continuous inspection of the Work.
Project Inspector shall be acceptable to Architect and approved by the Division of the
State Architect.

1. Project Inspector shall act under the direction of the Architect and shall be
subject to supervision by a representative of the Division of the State Architect.
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B. Qualifications for Project Inspector: Qualifications for the Project Inspector shall be as
stated in the California Code of Regulations, Title 24, Part 1, California Administrative
Code, Section 4-333.1. Project Inspector shall be DSA certified under one of the
following classes:

1.
2.

Class 1: May inspect any project.

Class 2: May inspect any project except a project containing one or more new
large structures with a primary lateral load resisting system of steel, masonry, or
concrete.

Class 3: May inspect projects containing alterations to approved buildings, site
placement of relocatable buildings, and construction of minor structures.

Class 4: May inspect site placement of relocatable buildings and associated site
work.

C. Duties of the Project Inspector: Duties of the Project Inspector shall be as stated in the
California Code of Regulations, Title 24, Part 1, California Administrative Code,
Sections 4-333(b) and 4-342, and include the following:

1.
2.

3.

Provide continuous inspection of the work.

Maintain files and records of approved plans and specifications including
addenda and change orders.

Prepare semi-monthly reports of the progress of the work and submit copies to
the Architect and the Division of the State Architect.

Notify the Division of the State Architect at the following times:

a. At the start of construction of the project or restart of construction if work
has suspended for a period of 2 or more weeks.

b. At least 48 hours in advance of the time when foundation trenches will be
complete, ready for footing forms.

C. At least 48 hours in advance of the first placement of foundation concrete
and 24 hours in advance of any subsequent or significant concrete
placement.

d. When all work on the project has been suspended for a period of more
than 2 weeks.

Prepare and maintain records of certain phases of construction including but not
limited to the following:

a. Concrete placing operations. Show date and time of placing concrete and
the time and date of removal of forms in each portion of the structure.

b.  Welding operations. The record shall include identification marks of
welders, lists of defective welds, and manner of correction of defects.

Notify the Contractor, in writing, of any deviations from the approved construction
documents.
Prepare and submit Project Inspector’s Verified Report as required by DSA.

1.10 QUALITY CONTROL

A. Owner Responsibilities: Where quality-control services are indicated as Owner's
responsibility, Owner will engage a qualified testing agency to conduct tests and
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inspections required by authorities having jurisdiction. Testing agency shall be
acceptable to Architect and the Division of the State Architect. Requirements for tests
and testing agency shall be as stated in the California Code of Regulations, Title 24,
Part 1, California Administrative Code, Section 4-335.

1.
2.

Costs for testing agency services will be paid by the Owner.

Costs for retesting and reinspecting construction that replaces or is necessitated
by work that failed to comply with the Contract Documents will be paid by the
Owner and the amount will be deducted from the Contract Sum by Change
Order.

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are
Contractor's responsibility. Perform additional quality-control activities required to verify
that the Work complies with requirements, whether specified or not.

1.

Unless otherwise indicated, provide quality-control services specified and those
required by authorities having jurisdiction. Perform quality-control services
required of Contractor by authorities having jurisdiction, whether specified or not.
Where services are indicated as Contractor's responsibility, engage a qualified
testing agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed
to in writing by Owner.

Notify testing agencies at least 24 hours in advance of time when Work that
requires testing or inspecting will be performed.

Where quality-control services are indicated as Contractor's responsibility, submit
a certified written report, in duplicate, of each quality-control service.

Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

Submit additional copies of each written report directly to authorities having
jurisdiction, when they so direct.

Cooperate with agencies performing required tests, inspections, and similar
quality-control services, and provide reasonable auxiliary services as requested.
Notify agency sufficiently in advance of operations to permit assignment of
personnel. Provide the following:

a. Access to the Work.

b. Incidental labor and facilities necessary to facilitate tests and inspections.

C. Adequate quantities of representative samples of materials that require
testing and inspecting. Assist agency in obtaining samples.

d. Facilities for storage and field curing of test samples.

e. Preliminary design mix proposed for use for material mixes that require
control by testing agency.

f. Security and protection for samples and for testing and inspecting
equipment at Project site.

Coordinate sequence of activities to accommodate required quality-assurance
and control services with a minimum of delay and to avoid necessity of removing
and replacing construction to accommodate testing and inspecting.
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a. Schedule times for tests, inspections, obtaining samples, and similar
activities.

9. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and
similar quality-control services required by the Contract Documents. Coordinate
and submit concurrently with Contractor's Construction Schedule. Update and
submit with each Application for Payment.

a. Schedule Contents: Include tests, inspections, and quality-control services,
including Contractor and Owner-retained services, commissioning
activities, and other Project-required services paid for by other entities.

b. Distribution: Distribute schedule to Owner, Architect, testing agencies, and
each party involved in performance of portions of the Work where tests and
inspections are required.

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality-control services, including retesting and
reinspecting, for construction that replaced Work that failed to comply with the Contract
Documents.

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in
performance of duties. Provide qualified personnel to perform required tests and
inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed
in the Work during performance of its services.

2. Determine the locations from which test samples will be taken and in which in-
situ tests are conducted.

3. Conduct tests and inspections.

4. Prepare written reports of tests and inspections, state in each report whether
tested and inspected Work complies with or deviates from requirements, and
submit reports of each test, inspection, and similar quality-control service to
Architect, Division of the State Architect, and Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform duties of Contractor.

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation,
including service connections. Report results in writing as specified in Division 01
Section "Submittal Procedures."

F.  Manufacturer's Technical Services: Where indicated, engage a manufacturer's
technical representative to observe and inspect the Work. Manufacturer's technical
representative's services include participation in preinstallation conferences,
examination of substrates and conditions, verification of materials, observation of
Installer activities, inspection of completed portions of the Work, and submittal of
written reports.
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TESTS AND INSPECTIONS

Structural Tests and Inspections shall be as specified in Division 02 through 33
Sections for specific materials and as required by form DSA-103 which lists tests and
inspections required by DSA as applicable to Project conditions.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

3.2

TEST AND INSPECTION LOG

Test and Inspection Log: Prepare a record of tests and inspections. Include the
following:

Date test or inspection was conducted.

Description of the Work tested or inspected.

Date test or inspection results were transmitted to Architect.

Identification of testing agency or special inspector conducting test or inspection.

PON=

Maintain log at Project site. Post changes and revisions as they occur. Provide access
to test and inspection log for Architect's reference during normal working hours.

REPAIR AND PROTECTION

General: On completion of testing, inspecting, sample taking, and similar services,
repair damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore
patched areas and extend restoration into adjoining areas with durable seams
that are as invisible as possible. Comply with the Contract Document
requirements for cutting and patching in Division 01 Section "Execution."

Protect construction exposed by or for quality-control service activities.
Repair and protection are Contractor's responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION
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SECTION 014200
REFERENCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 DEFINITIONS
A.  General: Basic Contract definitions are included in the Conditions of the Contract.
B. "Approved": When used to convey Architect's action on Contractor's submittals,
applications, and requests, "approved" is Ilimited to Architect's duties and

responsibilities as stated in the Conditions of the Contract. Architect’'s approval does
not release the Contractor from the responsibility to fulfill Contract requirements.

C. "Directed": A command or instruction by Architect. Other terms including "requested,"
"authorized," "selected," "required," and "permitted" have the same meaning as
"directed.”

D. "Indicated": Requirements expressed by graphic representations or in written form on

Drawings, in Specifications, and in other Contract Documents. Other terms including
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated."

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, and rules, conventions, and agreements within the construction
industry that control performance of the Work.

F.  "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work
to dimension, finish, cure, protect, clean, and similar operations at Project site.

H. "Provide": Furnish and install, complete and ready for the intended use.
l. "Project Site": Space available for performing construction activities. The extent of

Project site is shown on Drawings and may or may not be identical with the description
of the land on which Project is to be built.

24-13173, 25-13360 REFERENCES 014200 -1 of 4



1.3 INDUSTRY STANDARDS

A. Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and
effect as if bound or copied directly into the Contract Documents to the extent
referenced. Such standards are made a part of the Contract Documents by reference.

B. Publication Dates: Comply with standards in effect as of date of the Contract
Documents unless otherwise indicated.

1. For standards referenced by applicable building codes, comply with dates of
standards as listed in building codes.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar
with industry standards applicable to its construction activity. Copies of applicable
standards are not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction
activity, obtain copies directly from publication source.

1.4 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities
indicated in Gale's "Encyclopedia of Associations: National Organizations of the U.S."
or in Columbia Books' "National Trade & Professional Associations of the United
States."

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the
following list. This information is believed to be accurate as of the date of the Contract

Documents.

1. IAPMO - International Association of Plumbing and Mechanical Officials;
WwWw.iapmo.org.

2. ICC - International Code Council; www.iccsafe.org.

3. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

C. Federal Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. Information is subject to change and is up to date as of
the date of the Contract Documents.

1. COE - Army Corps of Engineers; www.usace.army.mil.

2. CPSC - Consumer Product Safety Commission; www.cpsc.gov.

3 DOC - Department of Commerce; National Institute of Standards and
Technology; www.nist.gov.

4, DOD - Department of Defense; www.quicksearch.dla.mil.

5. DOE - Department of Energy; www.energy.qov.

6 EPA - Environmental Protection Agency; www.epa.gov.
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13.
14.

15.

16.
17.

18.
19.

FAA - Federal Aviation Administration; www.faa.gov.

FG - Federal Government Publications; www.gpo.gov.

GSA - General Services Administration; www.gsa.gov.

HUD - Department of Housing and Urban Development; www.hud.gov.

LBL - Lawrence Berkeley National Laboratory; Environmental Energy
Technologies Division; www.eetd.Ibl.gov.

OSHA - Occupational Safety & Health Administration; www.osha.gov.

SD - Department of State; www.state.gov.

TRB - Transportation Research Board; National Cooperative Highway Research
Program; The National Academies; www.trb.org.

USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity
Laboratory; www.ars.usda.gov.

USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.

USDJ - Department of Justice; Office of Justice Programs; National Institute of
Justice; www.ojp.usdoj.gov.

USP - U.S. Pharmacopeial Convention; www.usp.org.

USPS - United States Postal Service; www.usps.com.

D. Standards and Regulations: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the standards and regulations in the following list. This information is subject to change
and is believed to be accurate as of the date of the Contract Documents.

1.

2.

©®NOo

CFR - Code of Federal Regulations; Available from Government Printing Office;
www.gpo.gov/fdsys.

DOD - Department of Defense; Military Specifications and Standards; Available
from DLA Document Services; www.quicksearch.dla.mil.

DSCC - Defense Supply Center Columbus; (See FS).

FED-STD - Federal Standard; (See FS).

FS - Federal Specification; Available from DLA Document Services;
www.quicksearch.dla.mil.

a. Available from Defense Standardization Program; www.dsp.dla.mil.

b. Available from General Services Administration; www.gsa.gov.

C. Available from National Institute of Building Sciences/Whole Building
Design Guide; www.wbdg.org/ccb.

MILSPEC - Military Specification and Standards; (See DOD).

USAB - United States Access Board; www.access-board.gov.

USATBCB - U.S. Architectural & Transportation Barriers Compliance Board;
(See USAB).
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E. State Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. This information is subject to change and is believed to
be accurate as of the date of the Contract Documents.

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic
and Appliance Repair, Home Furnishings and Thermal Insulation;
www.bearhfti.ca.gov.

2. CCR; California Code of Regulations; Office of Administrative Law; California

Title 24 Energy Code; www.calregs.com.

CDHS; California Department of Health Services; (See CDPH).

CDPH; California Department of Public Health; Indoor Air Quality Program;

www.cal-iag.org.

CPUGC; California Public Utilities Commission; www.cpuc.ca.gov.

DSA; Division of the State Architect.

SCAQMD; South Coast Air Quality Management District; www.agmd.gov.

TFS; Texas A&M Forest Service; Sustainable Forestry and Economic

Development; www.txforestservice.tamu.edu.

B w
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PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

B. Related Requirements:

1. Division 01 Section "Summary of Work" for work restrictions and limitations on
utility interruptions.

2. Division 01 Section “Fire Safety During Construction” for fire safety requirements
during construction.

3. Division 31 Sections applicable to site clearing, earthwork, and trenching for
temporary erosion and sedimentation control.

1.3 USE CHARGES

A. General: Installation, removal, and use charges for temporary facilities shall be
included in the Contract Sum unless otherwise indicated. Allow other entities to use
temporary services and facilities without cost, including, but not limited to Owner,
Architect, testing agencies, and authorities having jurisdiction.

B. Water Service from Existing System: Water from Owner's existing water system is
available for use; provide connections and extensions of services as required for
construction operations.

1. Water service is available for use without metering and without payment of use
charges.

C.  Electric Power Service from Existing System: Electric power from Owner's existing

system is not available for use. Provide portable power sources and all connections
and extensions of service required for construction operations.
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1.4

1.5

1.6

1.7

SUBMITTALS

Erosion and Sedimentation-Control Plan: Show compliance with requirements of EPA

Construction General Permit or authorities having jurisdiction, whichever is more

stringent.

1. Comply with submittal requirements of Division 31 through 33 Sections as
applicable for temporary erosion and sedimentation control plans.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect
each temporary utility before use. Obtain required certifications and permits.
REGULATORY REQUIREMENTS

Regulatory Requirements: Comply with industry standards and applicable laws and
regulations of authorities having jurisdiction including, but not limited to, the following:

1. California Code of Regulations, Title 24, California Code requirements as
applicable to the project.

2. Health and safety regulations.

3. Utility company regulations.

4, Police, fire department, and rescue squad rules.

5. Environmental protection regulations.

6. Regional Air Pollution Control District permits and requirements.

7. California Department of Water Resources, Stormwater General Permit for
projects with site work area greater than one acre.

8. Comply with NFPA 241 "Standard for Safeguarding Construction, Alterations,
and Demolition Operations," ANSIA10 Series standards for "Safety
Requirements for Construction and Demolition," and NECA Electrical Design
Library "Temporary Electrical Facilities."

PROJECT CONDITIONS

Temporary Use of Permanent Facilities: Engage Installer of each permanent service to
assume responsibility for operation, maintenance, and protection of each permanent
service during its use as a construction facility before Owner's acceptance, regardless
of previously assigned responsibilities.

Conditions of Use: Keep temporary services and facilities clean and neat in
appearance. Operate in a safe and efficient manner. Relocate temporary services and
facilities as the Work progresses. Do not overload facilities or permit them to interfere
with progress. Take necessary fire-prevention measures. Do not allow hazardous,
dangerous, or unsanitary conditions, or public nuisances to develop or persist on-site.
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PART 2 - PRODUCTS

2.1 MATERIALS

A.  General: Materials for temporary facilities shall be acceptable to Architect, Owner, and
Authorities having Jurisdiction (AHJ), shall be appropriate for intended use, and shall
comply with governing codes and regulations.

B. Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch thick, galvanized-steel,
chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts. Provide
concrete or galvanized-steel bases for supporting posts.

C. Fencing Windscreen: Polyester fabric scrim with grommets for attachment to chain link
fence, size and color as acceptable to, or required by, authorities having jurisdiction.

D. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with
flame-spread rating of 15 or less per ASTME 84 and passing NFPA 701 Test
Method 2.

2.2 TEMPORARY STORAGE FACILITIES

A. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to
accommodate materials and equipment for construction operations.

1. Store combustible materials apart from buildings.

2.3 TEMPORARY SANITARY FACILITIES

A. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use
by construction and related administrative personnel. Comply with requirements of
authorities having jurisdiction for type, number, location, operation, and maintenance of
fixtures and facilities. Temporary toilets shall be self-contained, single-occupant units of
the chemical, aerated recirculation type; provide units properly vented and fully
enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent material.
Use of Owner’s sanitary facilities is not permitted.

1. Accessibility Requirements: Sanitary facilities serving support facilities such as
offices, meeting rooms, plan rooms, and serving personnel not directly
associated with the actual processes of construction shall be accessible for a
person using a wheelchair and shall comply with CBC Section 11B-213 (Ref.
CBC 11B-201.4).

24 EQUIPMENT

A.  Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required
by locations and classes of fire exposures.
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1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and
size required by location and class of fire exposure.

PART 3 - EXECUTION

3.1

A

3.2

3.3

3.4

TEMPORARY FACILITIES, GENERAL

Conservation: Coordinate construction and use of temporary facilities with
consideration given to conservation of energy, water, and materials. Coordinate use of
temporary utilities to minimize waste.

INSTALLATION, GENERAL

Locate facilities at locations directed by the Owner where they will serve Project
adequately and result in minimum interference with performance of the Work. Relocate
and modify facilities as required by progress of the Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

TEMPORARY UTILITIES AND BUILDING HVAC
General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service
can be interrupted, if necessary, to make connections for temporary services.

Existing Water Service: Where connection to Owner’s existing water service is
available and allowed, clean and maintain water service facilities in a condition
acceptable to Owner. At Substantial Completion, restore these facilities to condition
existing before initial use.

Electric Power Service: Provide portable electric power service and distribution system
of sufficient size, capacity, and power characteristics required for construction
operations.

SUPPORT FACILITIES INSTALLATION

General: Locate storage containers, and other temporary construction and support
facilities for easy access in the areas designated and approved by the Architect and
Owner. Comply with the following:

1. Do not locate temporary offices, shops, and sheds within 30 feet of building lines.
2. Maintain support facilities until Architect schedules Substantial Completion
inspection. Remove before Substantial Completion. Personnel remaining after
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Substantial Completion will be permitted to use permanent facilities, under
conditions acceptable to Owner.

B. Sanitary Facilities: Provide temporary toilets, wash facilities, safety shower and
eyewash facilities, and drinking water for use of construction personnel. Comply with
requirements of authorities having jurisdiction for type, number, location, operation, and
maintenance of fixtures and facilities.

1. Use of Permanent Toilets: Use of Owner's existing or new toilet facilities is not
permitted.

C. Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and
utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

D. Parking: Parking areas for construction personnel shall be at location(s) as directed by
Owner.

E. Storage and Staging: Use designated areas of Project site for storage and staging
needs.

F. Dewatering: Comply with requirements of authorities having jurisdiction. Maintain
Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining properties or endanger permanent Work or temporary facilities.

G. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to
handle waste from construction operations.

1. Comply with requirements of the following:

a.  Authorities having jurisdiction.
b. Division 01 Section "Execution" for progress cleaning.
C. Division 01 Section "Construction Waste Management and Disposal."

2.  Collect waste from construction areas and elsewhere daily. Comply with
requirements of NFPA 241 for removal of combustible waste material and debris.
Enforce requirements strictly. Do not hold materials more than 7 days during
normal weather or 3 days when the temperature is expected to rise above 80
deg F. Handle hazardous, dangerous, or unsanitary waste materials separately
from other waste by containerizing properly. Dispose of material lawfully.

H. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered
"tools and equipment" and not temporary facilities.
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3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures,
utilities, and other improvements at Project site and on adjacent properties, except
those indicated to be removed or altered. Repair damage to existing facilities.

B.  Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction as required to comply with environmental regulations and that minimize
possible air, waterway, and subsoil contamination or pollution or other undesirable
effects.

1. Comply with work restrictions specified in Division 01 Section "Summary of
Work."

C. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil
erosion and discharge of soil-bearing water runoff and airborne dust to undisturbed
areas and to adjacent properties and walkways, according to requirements erosion and
sedimentation-control Drawings, EPA Construction General Permit, or authorities
having jurisdiction, whichever is more stringent.

1. Verify that flows of water redirected from construction areas or generated by
construction activity do not enter or cross tree or plant- protection zones.

2. Inspect, repair, and maintain erosion and sedimentation-control measures during
construction until permanent vegetation has been established.

3. Clean, repair, and restore adjoining properties and roads affected by erosion and
sedimentation from Project site during the course of Project.

4. Remove erosion and sedimentation controls and restore and stabilize areas
disturbed during removal.

D. Stormwater Control: Comply with requirements of authorities having jurisdiction.
Provide barriers in and around excavations and subgrade construction to prevent
flooding by runoff of stormwater from heavy rains.

E. Tree and Plant Protection: Install temporary fencing located as indicated or outside the
drip line of trees to protect vegetation from damage from construction operations.
Protect tree root systems from damage, flooding, and erosion.

F.  Security Enclosure Fence and Lockup: Before construction operations begin, furnish
and install project enclosure fence in a manner that will prevent people and animals
from easily entering the site except by entrance gates. Provide lockable entrances to
prevent unauthorized entrance, vandalism, theft, and similar violations of security. Lock
entrances at end of each work day.

1. Extent of Fence: As required to enclose entire Project site or portion determined
sufficient to accommodate construction operations.

G. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having

jurisdiction for erecting structurally adequate barricades, including warning signs and
lighting.
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3.6

Temporary Egress: Maintain temporary egress from existing occupied facilities as
indicated and as required by authorities having jurisdiction.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations,
and similar activities. Provide temporary weathertight enclosure for building exterior.

Temporary Fire Protection: Install and maintain temporary fire-protection facilities of
types needed to protect against reasonably predictable and controllable fire losses.
Comply with NFPA 241; manage fire-prevention program.

1. Prohibit smoking in construction areas. Comply with additional limits on smoking
specified in other Sections.

2. Supervise welding operations, combustion-type temporary heating units, and
similar sources of fire ignition according to requirements of authorities having
jurisdiction.

3. Develop and supervise an overall fire-prevention and protection program for
personnel at Project site. Instruct personnel in methods and procedures. Post
warnings and information.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste
and abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

Temporary Facility Changeover: Do not change over from using temporary security
and protection facilities to permanent facilities until Substantial Completion.

Termination and Removal: Remove each temporary facility when need for its service
has ended, when it has been replaced by authorized use of a permanent facility, or no
later than Substantial Completion. Complete or, if necessary, restore permanent
construction that may have been delayed because of interference with temporary
facility. Repair damaged Work, clean exposed surfaces, and replace construction that
cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of
Contractor. Owner reserves right to take possession of Project identification
signs.

2. At Substantial Completion, repair, renovate, and clean permanent facilities used
during construction period. Comply with final cleaning requirements specified in
Division 01 Section "Closeout Procedures."

END OF SECTION
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SECTION 015116
FIRE SAFETY DURING CONSTRUCTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY
A. Section Includes:

1. Requirements for fire safety during construction and demolition.
2. Requirements for submittal of Contractor’s Site Safety Plan (SSP).

B. Related Sections:

1. Division 01 Section "Temporary Facilities and Controls" for additional facilities,
requirements, and procedures required during construction.

1.3 SUBMITTALS

A. Site Safety Plan: Submit Site Safety Plan (SSP) as required by California Fire Code
(CFC) Section 3303.1.1.

1. Submit SSP in pdf format to Architect, Architect will submit SSP to DSA.

a. DSA Form 102-IC (Construction Start Notice) requires a SSP to be
submitted separately and in conjunction with Form 102-1C; failure to include
the SSP will result in rejection of the DSA Form 102-IC.

b.  Submit SSP to Architect within 7 calendar days of Notice of Award.

1)  Additional Contract Time will not be granted for failure of DSA to
approve or accept the Contractor’'s SSP.

2. The Contractor shall be responsible for the development, implementation and
maintenance of an approved, written SSP establishing a fire prevention program
at the project site applicable throughout all phases of the construction, repair,
alteration or demolition work. The plan shall address the requirements of CFC
Chapter 33 and other applicable portions of the CFC, the duties of staff and staff
training requirements. The SSP shall be submitted and approved by the
governing agency before the start of construction. Any changes to the SSP shall
be submitted for approval.

24-13173, 25-13360 FIRE SAFETY DURING CONSTRUCTION 015116 -1 of 7



a. SSP shall include the following information as applicable (Per CFC Section
3303.1.1):

= © 00 N

)
)
)
0)
11)

12)
13)

Name and contact information of site safety director.

Documentation of the training of the site safety director and fire watch
personnel.

Procedures for reporting emergencies.

Fire department vehicle access routes.

Location of fire protection equipment including portable fire
extinguishers, standpipes, fire department connections and fire
hydrants.

Smoking and cooking policies, designated areas to be used where
approved, and signage locations in accordance with CFC Section
3305.8.

Location and safety considerations for temporary heating equipment.
Hot work permit plan.

Plans for control of combustible waste material.

Locations and methods for storage and use of flammable and
combustible liquids and other hazardous materials.

Provisions for site security.

Changes that affect this plan.

Other site-specific information required by the fire code official.

1.4 REGULATORY REQUIREMENTS

A. Regulatory Requirements: Comply with applicable provisions of the following:

1. NFPA 241.

California Fire Code, 2022 Edition, Chapter 33 “Fire Safety During Construction
and Demolition” and the 2022 Editions of the following California Codes as
Referenced by the California Fire Code:

California Building Code (CBC).

California Plumbing Code (CPC).

a
b.  California Mechanical Code (CMC).
c
d

California Electrical Code (CEC).

B.  Responsibility for Fire Protection (CFC 3303)

1. Program Development and Maintenance: The Contractor shall be responsible for
the development, implementation and maintenance of an approved written site
safety plan establishing a fire prevention program at the project site applicable

throughout

all phases of the construction, repair, alteration, or demolition work.

The plan shall address the requirements of CFC Section 3303.1

2. Site Safety Director: The Contractor shall designate a person to be the Site
Safety Director. The Site Safety Director shall be responsible for ensuring
compliance with the site safety plan. The Site Safety Director shall have the
authority to enforce the provisions of the California Fire Code, Chapter 33, and
other provisions as necessary to secure the intent of the California Fire Code,
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Chapter 33. Where guard service is provided in accordance with NFPA 241, the
Site Safety Director shall be responsible for the guard service.

3. Daily Fire Safety Inspection: The Site Safety Inspector shall be responsible for
completion of a daily fire safety inspection at the project site. Each day, all
building and outdoor areas shall be inspected to ensure compliance with the
inspection list in California Fire Code Section 3303.3. The results of each
inspection shall be documented and maintained on-site util a certificate of
occupancy has been issued. Documentation shall be immediately available on-
site for presentation to the fire code official upon request.

a. Qualifications: Site Safety Directors shall acquire training specific to their
roles and responsibilities. Upon request, the training and qualifications of
the Site Safety Director shall be submitted to the fire code official for
approval.

4.  Training: Training of fire watch and other responsible personnel in the use of fire
protection equipment shall be the responsibility of the Site Safety Director.
Records of training shall be kept and made a part of the written plan for the Site
Safety Plan.

5. Fire Protection Devices: The Site Safety Director shall ensure that all fire
protection equipment is maintained and serviced in accordance with the
California Fire Code. Fire protection equipment shall be inspected in accordance
with the fire protection program.

6. Hot Work Operations: The Site Safety Director shall ensure hot work operations
and permit procedures are in accordance with the California Fire Code, Chapter
35.

7. Impairment of Fire Protection Systems: The Site Safety Director shall ensure
impairments to any fire protection system are in accordance with California Fire
Code, Section 901.

a. Smoke detectors and smoke alarms located in an area where airborne
construction dust is expected shall be covered to prevent exposure to dust
or shall be temporarily removed. Smoke detectors and alarms that were
removed shall be replaced upon conclusion of dust producing work. Smoke
detectors and smoke alarms that were covered shall be inspected and
cleaned, as necessary, upon conclusion of dust producing work.

8. Temporary Covering of Fire Protection Devices: Coverings placed on or over fire
protection devices to protect them from damage during construction processes
shall be immediately removed upon the completion of the construction processes
in the room or area in which the devices are installed.

C. Temporary Heating Equipment (CFC 3304):

1. Listing: Temporary heating devices shall be listed and labeled. Installation,
maintenance and use of temporary heating devices shall be in accordance with
the terms of the listing and the manufacturer’s directions.

2. LP-Gas Heaters: Fuel supplies for liquified petroleum gas fired heaters shall
comply with California Fire Code, Chapter 61 Liquefied Petroleum Gases, and
the California Mechanical Code.
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3. Refueling: Refueling operations for liquid fueled equipment or appliances shall be
conducted in accordance with the California Fire Code, Section 5705. The
equipment or appliance shall be allowed to cool prior to refueling.

4. Installation: Clearance to combustibles from temporary heating devices shall be
maintained in accordance with the labeled equipment. When in operation,
temporary heating devices shall be fixed in place and protected from damage,
dislodgement or overturning in accordance with the manufacturer’s instructions.

5. Supervision: The use of temporary heating devices shall be supervised and
maintained only by competent personnel.

6. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type
heating units is prohibited.

D. Precautions Against Fire (CFC 3305):

1. Smoking: Smoking shall not be allowed on the project site.
Combustible Debris, Rubbish and Waste:

a. Combustible debris, rubbish and waste shall not be accumulated within
buildings.

b. Combustible debris, rubbish and waste material shall be removed from
buildings at the end of each shift of work.

c. Rubbish containers with a capacity exceeding 5.33 cubic feet (40 gallons)
used for temporary storage of combustible debris, rubbish and waste
materials, shall have tight fitting or self-closing lids. Such containers shall
be constructed entirely of materials that are non-combustible or materials
that meet a peak rate of heat release not exceeding 300 kW/m? when
tested in accordance with ASTM E 1354 at an incident heat flux of 50
kW/m? in the horizontal orientation.

d. Materials susceptible to spontaneous ignition, such as oily rags, shall be
stored in a listed disposal container.

3. Burning: Burning of materials shall not be allowed on the project site.

4. Fire Watch: Where required by the fire code official or the Site Safety Plan
established in accordance with California Fire Code Section 3303.1, a fire watch
shall be provided for building demolition and for building construction.

a. Fire Watch During Construction: A fire watch shall be provided during non-
working hours for new construction that exceeds 40 feet in height above
the lowest adjacent grade at any point along the building perimeter, for new
multi-story construction with aggregate area exceeding 50,000 sf per story
or as required by the fire code official.

b. Fire Watch Personnel:

1)  Duties: The primary duty of fire watch personnel shall be to perform
constant patrols and watch for the occurrence of fire. The
combination of fire watch duties and site security duties is
acceptable.

2)  Training: Personnel shall be trained to serve as an on-site fire watch.
Training shall include the use of portable fire extinguishers. Fire
extinguishers and fire reporting shall be in accordance with California
Fire Code, Section 3310.
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3) Means of Notification: Fire watch personnel shall be provided with not
fewer than one approved means for notifying the fire department.

C. Fire Watch Location: The fire watch shall include areas specified by the
Site Safety Plan established in accordance with California Fire Code
Section 3303.

d. Fire Watch Records: Fire watch personnel shall keep a record of all time
periods of duty, including the log entry for each time the site was patrolled
and each time a structure was entered and inspected. Records shall be
made available for review by the fire code official upon request.

Cutting and Welding: Welding, cutting, open torches, and other hot work
operations and equipment shall comply with California Fire Code Chapter 35
“Welding and Other Hot Work.’

Temporary Wiring for Electrical Power: Temporary wiring for electrical power and
lighting installations used in connection with the construction, alteration or
demolition of buildings, structures, equipment, or similar activities shall comply
with the California Electrical Code.

E. Flammable and Combustible Liquids (CFC 3306):

1.

Storage of Flammable and Combustible Liquids: Storage of flammable and
combustible liquids shall be in accordance with California Fire Code Section
5704.

Class | and Class Il Liquids: Storage, use, and handling of flammable and
combustible liquids at construction sites shall be in accordance with California
Fire Code Section 5706.2. Ventilation shall be provided for operations involving
the application of materials containing flammable solvents.

Housekeeping: Flammable and combustible liquid storage areas shall be
maintained clear of combustible vegetation and waste materials. Such storage
areas shall not be used for the storage of combustible materials.

Precautions Against Fire: Sources of ignition and smoking shall be prohibited in
flammable and combustible liquid storage areas. Signs shall be posted in
accordance with California Fire Code Section 310.

Handling at Point of Final Use: Class | and Class Il liquids shall be kept in
approved safety containers.

Leakage and Spills: Leaking vessels shall be immediately repaired or taken out
of service and spills shall be cleaned up and disposed of properly.

F. Flammable Gases (CFC 3307):

1.

Storage and Handling: Storage and handling of flammable gasses shall comply
with California Fire Code Chapter 58 “Flammable Gases and Flammable
Cryogenic Fluids.”

Cleaning with Flammable Gases: Flammable gases shall not be used to clean or
remove debris from piping open to the atmosphere.

G. Explosive Materials (CFC 3308): Explosive materials shall not be allowed.

H. Portable Generators (CFC 3309): Portable generators used at construction and
demolitions sites shall comply with California Fire Code Section 1204
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l. Fire Reporting (CFC 3310)

1. Emergency Telephone: Emergency telephone facilities with ready access shall
be provided in an approved location at the construction site, or an approved
equivalent means of communication shall be provided. The street address of the
construction site and the emergency telephone number of the fire department
shall be posted adjacent to the telephone. Alternatively, where an equivalent
means of communication has been approved, the site address and fire
department emergency telephone number shall be posted at the main entrance
to the site, in guard shacks, and in the construction site office.

J. Access for Fire Fighting (CFC 3311):

1. Required Access: Approved vehicle access for firefighting shall be provided to all
construction or demolition sites. Vehicle access shall be provided to within 100
feet of temporary or permanent fire department connections. Vehicle access shall
be provided by either temporary or permanent roads capable of supporting
vehicle loading under all weather conditions. Vehicle access shall be maintained
until permanent fire apparatus access roads are available.

2. Key Boxes: Key boxes shall be provided as required by California Fire Code
Chapter 5 “Fire Service Features.”

K.  Means of Egress (CFC 3312):

1. Stairways Required: Where building construction exceeds 40 feet in height above
the lowest level of fire department vehicle access, a temporary or permanent
stairway shall be provided.

2. Means of Egress: Required means of egress and required accessible means of
egress shall be maintained during construction and demolition, remodeling or
alterations and additions to any building unless an approved temporary means of
egress system is provided.

3. Combustible Materials Storage: Combustible materials associated with
construction, demolition, remodeling or alterations to an occupied structure shall
not be stored in exits, enclosures for stairs, or exit access corridors serving an
occupant load of 30 or more.

L. Portable Fire Extinguishers (CFC 3316):

1. Portable Fire Extinguishers: Structures under construction, alteration or
demolition shall be provided with not less than one approved portable fire
extinguisher in accordance with the California Fire Code, Section 906 and sized
for not less than ordinary hazard, as follows:

a. In every storage and construction shed.

b. Additional portable fire extinguishers shall be provided where special
hazards exist including, but not limited to, the storage and use of
flammable and combustible liquids.
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M.  Motorized Construction Equipment (CFC 3317):

1. Conditions of Use: Internal combustion powered construction equipment shall be
used in accordance with all of the following conditions:

a.
b.

c.
d.

Equipment shall be located so that exhausts do not discharge against
combustible material.

Exhausts shall be piped to the outside of the building.

Equipment shall not be refueled while in operation.

Fuel for equipment shall be stored in approved areas outside of the
building.

PART 2 - PRODUCTS

2.1 TEMPORARY EQUIPMENT, GENERAL

A. Temporary
Division 01

Equipment: Temporary equipment shall comply with requirements of
Section “Temporary Facilities and Controls,” and shall comply with the

requirements of this Section.

PART 3 - EXECUTION

A. Fire Safety

Observation, Procedures, and Features: Provide fire safety observation

activities, procedures, and features as required and in compliance with regulatory
requirements.
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SECTION 016000
PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

A

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for selection of products
for use in Project; product delivery, storage, and handling; manufacturers' standard
warranties on products; special warranties; and comparable products.

Related Requirements:

1. Division 01 Section "Substitution Procedures" for requests for substitutions.

DEFINITIONS

Products: Items obtained for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock. The term "product" includes the
terms "material," "equipment," "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including
make or model number or other designation shown or listed in manufacturer's
published product literature, which is current as of date of the Contract
Documents.

2. New Products: Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Products: Products of a listed manufacturer that are demonstrated
to meet or exceed the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics
that equal or exceed those of specified ‘Basis of Design’ product.

Basis-of-Design Product Specification: A specification in which a specific
manufacturer's product is named and accompanied by the words "basis-of-design,"
including make or model number or other designation, to establish the significant
qualities related to type, function, dimension, in-service performance, physical
properties, appearance, and other characteristics for purposes of evaluating
comparable products of additional manufacturers named in the specification.

1. Evaluation of Comparable Products: In addition to the basis-of-design product
description, product attributes and characteristics may be listed to establish the

21-13173, 25-13360 PRODUCT REQUIREMENTS 016000 - 1 of 6



significant qualities related to type, function, in-service performance and physical
properties, weight, dimension, durability, visual characteristics, and other special
features and requirements for purposes of evaluating comparable products of
additional manufacturers named in the specification. Manufacturer's published
attributes and characteristics of basis-of-design product also establish salient
characteristics of products for purposes of evaluating comparable products.

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance
with requirements" introduces a product selection procedure in an individual
Specification Section, provide products qualified under the specified product
procedure. In the event that a named product or product by a named manufacturer
does not meet the other requirements of the specifications, select another named
product or product from another named manufacturer that does meet the requirements
of the specifications; submit a comparable product request or substitution request, if
applicable.

D. Comparable Product Request Submittal: An action submittal requesting consideration
of a comparable product, including the following information:

1. Identification of basis-of-design product or fabrication or installation method to be
replaced, including Specification Section number and title and Drawing numbers
and titles.

2. Data indicating compliance with the requirements specified in Part 2
"Comparable Products" Article.

E. Basis-of-Design Product Specification Submittal: An action submittal complying with
requirements in Division 01 Section "Submittal Procedures."

F. Substitution: Refer to Division 01 Section "Substitution Procedures" for definition and
limitations on substitutions.

1.4 QUALITY ASSURANCE

A.  Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, select product compatible with products previously
selected, even if previously selected products were also options.

B. Identification of Products: Except for required labels and operating data, do not attach
or imprint manufacturer or product names or trademarks on exposed surfaces of
products or equipment that will be exposed to view in occupied spaces or on the
exterior.

1. Labels: Locate required product labels and stamps on a concealed surface, or,

where required for observation following installation, on a visually accessible
surface that is not conspicuous.
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2. Equipment Nameplates: Provide a permanent nameplate on each item of
service- or power-operated equipment. Locate on a visually accessible but
inconspicuous surface. Include information essential for operation, including the

following:

a. Name of product and manufacturer.
b. Model and serial number.

C. Capacity.

d. Speed.

e. Ratings.

3. See individual identification Sections in Divisions 21, 22, 23, and 26 for additional
equipment identification requirements.

1.5 COORDINATION

A. Modify or adjust affected work as necessary to integrate work of approved comparable
products and approved substitutions.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will prevent
damage, deterioration, and loss, including theft and vandalism. Comply with
manufacturer's written instructions.

B.  Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to determine compliance with the Contract
Documents and to determine that products are undamaged and properly
protected.

C. Storage:
1. Provide a secure location and enclosure at Project site for storage of materials

and equipment.

2. Store products to allow for inspection and measurement of quantity or counting of
units.

3. Store materials in a manner that will not endanger Project structure.

4. Store products that are subject to damage by the elements, under cover in a
weathertight enclosure above ground, with ventilation adequate to prevent
condensation and with adequate protection from wind.
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5. Protect foam plastic from exposure to sunlight, except to extent necessary for
period of installation and concealment.

6. Comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

1.7 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with,
other warranties required by the Contract Documents. Manufacturer's disclaimers and
limitations on product warranties do not relieve Contractor of obligations under
requirements of the Contract Documents.

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer
for a particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by the Contract Documents to
provide specific rights for Owner and issued in the name of the Owner or
endorsed by manufacturer to Owner.

B.  Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information
and properly executed.

2. Specified Form: When specified forms are included with the Specifications,
prepare a written document using indicated form properly executed.

3. See Divisions 02 through 33 Sections for specific content requirements and
particular requirements for submitting special warranties.

C. Submittal Time: Comply with requirements in Division 01 Section "Closeout
Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A.  General Product Requirements: Provide products that comply with the Contract
Documents, are undamaged and, unless otherwise indicated, are new at time of
installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard
options are specified, provide standard products of types that have been
produced and used successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in
conflict with requirements of the Contract Documents.
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2.2

4. Where products are accompanied by the term "as selected," Architect will make
selection.

5. Descriptive, performance, and reference standard requirements in the
Specifications establish salient characteristics of products.

Product Selection Procedures:

1. Limited List of Products: Where Specifications include a list of names of both
manufacturers and products, provide one of the products listed that complies with
requirements. Comparable products or substitutions for Contractor's convenience
will be considered.

a. Limited list of products may be indicated by the phrase "Subject to
compliance with requirements, provide one of the following."

2. Limited List of Manufacturers: Where Specifications include a list of
manufacturers' names, provide a product by one of the manufacturers listed that
complies with requirements. Comparable products or substitutions for
Contractor's convenience will be considered.

a. Limited list of manufacturers is indicated by the phrase "Subject to
compliance with requirements, provide products by one of the following."

3. Basis-of-Design Products: Where Specifications indicate a manufacturer and
product indicated by the phrase “Basis of Design,” provide the product indicated.

a. Where specifications list manufacturers of comparable products subject to
compliance with requirements, comparable products complying with
properties and characteristics based on the named product may be
provided by one of the other named manufacturers.

b. Where specifications do not list additional manufacturers, other products
may be considered for substitution subject to compliance with requirements
in Division 01 Section 012500 "Substitution Procedures" and compliance
with properties and characteristics based on the named product.

Sustainable Product Selection: Where Specifications require product to meet
sustainable product characteristics, select products complying with indicated
requirements. Comply with requirements in Division 01 sustainability requirements
Section and individual Specification Sections.

1. Select products for which sustainable design documentation submittals are
available from manufacturer.

COMPARABLE PRODUCTS

Conditions for Consideration of Comparable Products: Architect will consider
Contractor's request for comparable products when the following conditions are
satisfied. If the following conditions are not satisfied, Architect may return requests
without action, except to record noncompliance with the following requirements:
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1. Evidence that proposed product does not require revisions to the Contract
Documents, is consistent with the Contract Documents, will produce the
indicated results, and is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those of the
named basis-of-design product. Significant product qualities include attributes,
such as type, function, in-service performance and physical properties, weight,
dimension, durability, visual characteristics, and other specific features and
requirements.

3. Evidence that proposed product provides specified warranty.

4 Samples, if requested.

B. Architect's Action on Comparable Products Submittal: If necessary, Architect will
request additional information or documentation for evaluation, as specified in
Section 013300 "Submittal Procedures."

1. Form of Approval of Submittal: As specified in Division 01 Section 013300
"Submittal Procedures."
2. Use product specified if Architect does not issue a decision on use of a
comparable product request within time allocated.
C. Submittal Requirements, Two-Step Process: Approval by the Architect of Contractor's

request for use of comparable product is not intended to satisfy other submittal
requirements. Comply with specified submittal requirements.

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 017300
EXECUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes general administrative and procedural requirements governing
execution of the Work including, but not limited to, the following:

Construction layout.

Field engineering and surveying.
Installation of the Work.

Cutting, patching and repairing.
Coordination of Owner-installed products.
Progress cleaning.

Starting and adjusting.

Protection of installed construction.
Protection of existing construction.

0. Repair of the Work.

SOONOOORWN =~

B. Related Requirements:

1. Division 01 Section "Summary of Work" for limits on use of Project site.
2. Division 01 Section "Submittal Procedures" for submitting surveys.

1.3 DEFINITIONS

A. Accessible Route: A continuous unobstructed path connecting accessible elements
and spaces of an accessible site, building or facility that can be negotiated by a person
with a disability using a wheelchair, and that is also safe for and usable by persons with
other disabilities. Interior accessible routes may include corridors, hallways, floors,
ramps, elevators and lifts. Exterior accessible routes may include accessible parking
stalls and access aisles, curb ramps, crosswalks at vehicular ways, walks, ramps and
lifts.

B. Cutting: Removal of in-place construction necessary to permit installation or
performance of other work.

C. Patching: Fitting and repair work required to restore construction to original conditions
after installation of other work.
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1.4 SUBMITTALS

A.  Surveys: Submit survey of accessible route improvements stamped and signed by land
surveyor or professional engineer certifying that elevations and slopes of
improvements comply with disabled access requirements.

1. Survey shall be a separate submittal and shall also be included in the Project
Record Documents.

1.5 QUALITY ASSURANCE

A.  Surveyor Qualifications: A professional engineer or land surveyor who is legally
qualified to practice in jurisdiction where Project is located and who is experienced in
providing land-surveying services of the kind indicated.

B.  Cutting and Patching: Comply with requirements for and limitations on cutting and
patching of construction elements.

1. Structural Elements: When cutting of structural elements must be performed,
notify Architect of locations and details of cutting and await directions from
Architect before proceeding. Shore, brace, and support structural elements
during cutting and patching. Do not cut and patch structural elements in a
manner that could change their load-carrying capacity or increase deflection.

2. Operational Elements: Do not cut and patch operating elements and related
components in a manner that results in reducing their capacity to perform as
intended or that results in increased maintenance or decreased operational life or
safety. Operational elements include the following:

Primary operational systems and equipment.
Fire separation assemblies.

Air or smoke barriers.

Fire-suppression systems.

Mechanical systems piping and ducts.
Control systems.

Communication systems.

Fire-detection and alarm systems.
Conveying systems.

Electrical wiring systems.

Operating systems of special construction.
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3. Other Construction Elements: Do not cut and patch other construction elements
or components in a manner that could change their load-carrying capacity, that
results in reducing their capacity to perform as intended, or that results in
increased maintenance or decreased operational life or safety. Other
construction elements include but are not limited to the following:

a. Water, moisture, or vapor barriers.

b. Membranes and flashings.
C. Sprayed fire-resistive material.
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C.

d. Equipment supports.
e. Piping, ductwork, vessels, and equipment.

4. Visual Elements: Cut and patch construction in a manner that results in no visual
evidence of cutting and patching. Do not cut and patch exposed construction in a
manner that would, in Architect's opinion, reduce the building's aesthetic
qualities. Remove and replace construction that has been cut and patched in a
visually unsatisfactory manner.

Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's
written recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1

A

MATERIALS
General: Comply with requirements specified in Division 02 trough 33 Sections.

In-Place Materials: Use materials for patching identical to in-place materials. For
exposed surfaces, use materials that visually match in-place adjacent surfaces to the
fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will provide a match acceptable to Architect for the visual and functional
performance of in-place materials.

PART 3 - EXECUTION

3.1

A.

EXAMINATION

Existing Conditions: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework,
investigate and verify the existence and location of underground utilities, and other
construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of
connection of sanitary sewer, storm sewer, and water-service piping;
underground electrical services, and other utilities.

2. Furnish location data for work related to Project that must be performed by public
utilities serving Project site.

Examination and Acceptance of Conditions: Before proceeding with each component
of the Work, examine substrates, areas, and conditions, with Installer or Applicator
present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Examine roughing-in for plumbing, mechanical and electrical systems to verify
actual locations of connections before equipment and fixture installation.
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3.2

3.3

2. Examine walls, floors, and roofs for suitable conditions where products and
systems are to be installed.

3. Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

Written Report: Where a written report listing conditions detrimental to performance of
the Work is required by other Sections, include the following:

1. Description of the Work.

2. List of detrimental conditions, including substrates.
3. List of unacceptable installation tolerances.

4. Recommended corrections.

Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Existing Utility Information: Furnish information to local utility and Owner that is
necessary to adjust, move, or relocate existing utility structures, utility poles, lines,
services, or other utility appurtenances located in or affected by construction.
Coordinate with authorities having jurisdiction.

Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work are
indicated to fit to other construction, verify dimensions of other construction by field
measurements before fabrication. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings. Verify service space requirements for equipment and
operating items.

Review of Contract Documents and Field Conditions: Immediately on discovery of the
need for clarification of the Contract Documents caused by differing field conditions
outside the control of Contractor, submit a request for information to Architect
according to requirements in Division 01 Section "Request for Information."

CONSTRUCTION LAYOUT
Verification: Before proceeding to lay out the Work, verify layout information shown on
Drawings, in relation to the property survey and existing benchmarks. If discrepancies

are discovered, notify Architect promptly.

General: Engage a land surveyor to lay out the Work using accepted surveying
practices.

1. Establish benchmarks and control points to set lines and levels at each story of
construction and elsewhere as needed to locate each element of Project.
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3.4

2. Establish limits on use of Project site.
3. Establish dimensions within tolerances indicated. Do not scale Drawings to
obtain required dimensions.

4. Inform installers of lines and levels to which they must comply.

5.  Check the location, level and plumb, of every major element as the Work
progresses.

6. Notify Architect when deviations from required lines and levels exceed allowable
tolerances.

7. Close site surveys with an error of closure equal to or less than the standard
established by authorities having jurisdiction.

Site Improvements: Locate and lay out site improvements, including pavements,
grading, fill and topsoil placement, utility slopes, and rim and invert elevations.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment
and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
Where space is limited, install components to maximize space available for
maintenance and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90
inches in unoccupied spaces.

Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

Install products at the time and under conditions that will ensure the best possible
results. Maintain conditions required for product performance until Substantial
Completion.

Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of
occupancy.

Sequence the Work and allow adequate clearances to accommodate movement of
construction items on site and placement in permanent locations.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to
be factory prepared and field installed. Check Shop Drawings of other work to confirm
that adequate provisions are made for locating and installing products to comply with
indicated requirements.

Attachment: Provide blocking and attachment plates and anchors and fasteners of
adequate size and number to securely anchor each component in place, accurately
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3.5

located and aligned with other portions of the Work. Where size and type of
attachments are not indicated, verify size and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount components
at heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to
form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not
considered hazardous.

Repair or remove and replace damaged, defective, or nonconforming Work.

CUTTING AND PATCHING

General: Employ skilled workers to perform cutting and patching. Proceed with cutting
and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during installation or cutting and patching operations, by methods and with
materials so as not to void existing warranties.

Temporary Support: Provide temporary support of work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent
damage. Provide protection from adverse weather conditions for portions of Project
that might be exposed during cutting and patching operations.

Adjacent Occupied Areas: Where interference with use of adjoining areas or
interruption of free passage to adjoining areas is unavoidable, coordinate cutting and
patching according to requirements in Division 01 Section "Summary."

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage
elements retained or adjoining construction. If possible, review proposed procedures
with original Installer; comply with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required,
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and with minimum disturbance of adjacent surfaces. Temporarily cover openings
when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or
a diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Division 31
Sections where required by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to
be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to
prevent entrance of moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are
complete.

G. Patching and Repairing: Patch and repair construction by grinding, filling, leveling,
refinishing, closing up, and similar operations following performance of other work.
Provide materials and comply with installation requirements specified in other Sections,
where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched and repaired areas and
extend finish restoration into retained adjoining construction in a manner that will
minimize evidence of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other
finishing materials.
b. Restore damaged pipe covering to its original condition.

3. Exterior Building Enclosure: Patch components in a manner that restores
enclosure to a weathertight condition and ensures thermal and moisture integrity
of building enclosure.

H. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.6 REPAIR OF THE WORK

A. Repair or remove and replace defective construction. Repairing includes replacing
defective parts, refinishing damaged surfaces, touching up with matching materials,
and properly adjusting operating equipment. Where damaged or worn items cannot be
repaired or restored, provide replacements. Remove and replace operating
components that cannot be repaired. Restore damaged construction and permanent
facilities used during construction to specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces,
and other damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and
surfaces. Replace finishes and surfaces that that already show evidence of repair
or restoration.
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3.7

a. Do not paint over "UL" and other required labels and identification,
including mechanical and electrical nameplates. Remove paint applied to
required labels and identification.

3. Replace parts subject to operating conditions during construction that may
impede operation or reduce longevity.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste
materials and debris.

2. Do not hold waste materials more than seven days during normal weather or
three days if the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other
waste. Mark containers appropriately and dispose of legally, according to
regulations.

a. Use containers intended for holding waste materials of type to be stored.
Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness
necessary for proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum
the entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning
materials specifically recommended. If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and
that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the
space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as
necessary to ensure freedom from damage and deterioration at time of Substantial
Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste
materials down sewers or into waterways. Comply with waste disposal requirements in
Division 01 Section "Construction Waste Management and Disposal.”
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H. During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to
ensure protection from damage or deterioration at Substantial Completion.

l. Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

J. Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.8 STARTING AND ADJUSTING

A. Coordinate startup and adjusting of equipment and operating components with
requirements

B. Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

C. Adjust equipment for proper operation. Adjust operating components for proper
operation without binding.

D. Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

E. Manufacturer's Field Service: Comply with qualification requirements in Division 01
Section "Quality Requirements."
3.9 PROTECTION AND REPAIR

A.  Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

B. Repair Work previously completed and subsequently damaged during construction
period. Repair to like-new condition.

C. Comply with manufacturer's written instructions for temperature and relative humidity
following installation.

D. Protection of Existing Items: Provide protection and ensure that existing items to
remain are undisturbed by construction are maintained in condition that existed at
commencement of the Work.

END OF SECTION
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SECTION 017419
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1

A

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for the following:

1. Salvaging nonhazardous construction and demolition waste.

2. Recycling nonhazardous construction and demolition waste.

3. Disposing of nonhazardous construction and demolition waste.

Related Requirements:

1. Division 31 Section "Site Clearing" for disposition of waste resulting from site
clearing and removal of above- and below-grade improvements.

DEFINITIONS

CGBSC: California Green Building Standards Code.

Construction Waste: Building and site improvement materials and other solid waste

resulting from construction, remodeling, renovation, or repair operations. Construction

waste includes packaging.

Demolition Waste: Building and site improvement materials resulting from demolition or
selective demolition operations.

Disposal: Removal off-site of demolition and construction waste and subsequent sale,
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having
jurisdiction.

Recycle: Recovery of demolition or construction waste for subsequent processing in
preparation for reuse.

Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in
another facility.

Salvage and Reuse: Recovery of demolition or construction waste and subsequent
incorporation into the Work.
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1.4 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition and construction waste becomes property of
Contractor.

1.5 ACTION SUBMITTALS

A. Waste Management Plan: Submit Waste Management Plan within 30 days of date
established for the Notice to Proceed indicating method of compliance with the
California Green Building Standards Code.

1.6 INFORMATIONAL SUBMITTALS

A.  Waste Reduction Progress Reports: Concurrent with each Application for Payment,
submit report. Use separate forms for construction waste and demolition waste. Include
the following information:

Material category.

Generation point of waste.

Total quantity of waste in tons.

Quantity of waste salvaged, both estimated and actual in tons.

Quantity of waste recycled, both estimated and actual in tons.

Total quantity of waste recovered (salvaged plus recycled) in tons.

Total quantity of waste recovered (salvaged plus recycled) as a percentage of
total waste.

Nogahr~wdN >

B. Waste Reduction Calculations: Before request for Substantial Completion, submit
calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of
total waste generated by the Work.

C. Records of Donations: Indicate receipt and acceptance of salvageable waste donated
to individuals and organizations. Indicate whether organization is tax exempt.

D. Records of Sales: Indicate receipt and acceptance of salvageable waste sold to
individuals and organizations. Indicate whether organization is tax exempt.

E. Recycling and Processing Facility Records: Indicate receipt and acceptance of
recyclable waste by recycling and processing facilities licensed to accept them. Include
manifests, weight tickets, receipts, and invoices.

F. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by
landfills and incinerator facilities licensed to accept them. Include manifests, weight
tickets, receipts, and invoices.

G. Qualification Data: For waste management coordinator
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1.7 QUALITY ASSURANCE

A. Waste Management Coordinator Qualifications: Experienced firm, or individual
employee assigned by the General Contractor, with a record of successful waste
management coordination of projects with similar requirements. Individual of firm, or
Contractor's employee, shall be a LEED-Accredited Professional, certified by the
USGBC, as waste management coordinator.

B. Regulatory Requirements: Comply with transportation and disposal regulations of
authorities having jurisdiction.

C. Waste Management Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination." Review
methods and procedures related to waste management including, but not limited to, the
following:

1. Review and discuss waste management plan including responsibilities of waste
management coordinator.

2. Review requirements for documenting quantities of each type of waste and its
disposition.

3. Review and finalize procedures for materials separation and verify availability of
containers and bins needed to avoid delays.

4. Review procedures for periodic waste collection and transportation to recycling
and disposal facilities.

5. Review waste management requirements for each trade.

1.8 REGULATORY REQUIREMENTS

A.  Construction Waste Management: Refer to CGBSC Section 5.408.1 Construction
Waste Management. Recycle and/or salvage for reuse a minimum of 65 percent of the
non-hazardous construction and demolition waste in accordance with CGBSC Section
5.408.1.1, 5.408.1.2, or 5.408.1.3 (Below) or meet a local construction and demolition
waste management ordinance, whichever is more stringent:

1. GBSC Section 5.408.1.1, Construction Waste Management Plan: Where a local
jurisdiction does not have a construction and demolition waste management
ordinance that is more stringent, provide Waste Management Plan that:

a. Identifies the construction and demolition waste materials to be diverted
from disposal by efficient usage, recycling, reuse on the project or salvage
for future use or sale.

b. Determines if construction and demolition waste materials will be sorted
on-site (source separated) or bulk mixed (single stream).

C. Identifies diversion facilities where construction and demolition waste
material collected will be taken.

d. Specifies the amount of construction and demolition waste materials
diverted shall be calculated by weight or volume, but not by both.

2. GBSC Section 5.408.1.2, Waste Management Company: Utilize a waste
management company that can provide verifiable documentation that the
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percentage of construction and demolition waste material diverted from the
landfill complies with CGBSC Section 5.408.1.

a. Exception 1: Excavated soil and land-clearing debris.

b. Exception 2: Alternate waste reduction methods developed by working with
local agencies if diversion or recycle facilities capable of compliance with
this item do not exist.

C. Demolition waste meeting local ordinance or calculated in consideration of
local recycling facilities and markets.

3. GBSC Section 5.408.1.3, Waste Stream Reduction Alternative: The combined
weight of new construction disposal that does not exceed two pounds per square
foot of building area may be deemed to meet the 65 percent minimum
requirement as approved by the enforcing agency.

Documentation, CGBSC Section 5.408.1.4: Documentation shall be provided to the
enforcing agency which demonstrates compliance with Sections 5.408.1.1. through
5.408.1.3. The Waste management plan shall be updated as necessary and shall be
accessible during construction for examination by the enforcing agency.

PART 2 - PRODUCTS - (Not Used)

PART 3 - EXECUTION

3.1

A

PLAN IMPLEMENTATION

General: Implement approved waste management procedures. Provide handling,
containers, storage, signage, transportation, and other items as required to implement
waste management procedures during the entire duration of the Contract.

1. Comply with operation, termination, and removal requirements in Division 01
Section "Temporary Facilities and Controls."

Waste Management Coordinator: Engage a waste management coordinator to be
responsible for implementing, monitoring, and reporting status of waste management
work plan.

Training: Train workers, subcontractors, and suppliers on proper waste management
procedures, as appropriate for the Work.

1. Distribute waste management procedures to everyone concerned within three
days of submittal return.

2. Distribute waste management procedures to entities when they first begin work
on-site. Review procedures and locations established for salvage, recycling, and
disposal.

Site Access and Temporary Controls: Conduct waste management operations to
ensure minimum interference with roads, streets, walks, walkways, and other adjacent
occupied and used facilities.
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1. Designate and label specific areas on Project site necessary for separating
materials that are to be salvaged, recycled, reused, donated, and sold.

2. Comply with Division 01 Section "Temporary Faciliies and Controls" for
controlling dust and dirt, environmental protection, and noise control.

3.2 SALVAGING DEMOLITION WASTE
A.  General: Contract Documents identify items to be salvaged for reinstallation and items
to be salvaged to the Owner; items indicated to be removed become the Contractor’s
property, Contractor may salvage removed items and offer for sale and/or donation.
B. Salvaged ltems for Reuse/Reinstallion in the Work: Salvage items for reuse and handle
as follows:

1. Clean salvaged items.

Pack or crate items after cleaning. Identify contents of containers with label
indicating elements, date of removal, quantity, and location where removed.

3. Store items in a secure area until installation.

4. Protect items from damage during transport and storage.

5. Install salvaged items to comply with installation requirements for new materials
and equipment. Provide connections, supports, and miscellaneous materials
necessary to make items functional for use indicated.

C. Salvaged Items to Owner: Salvage items for Owner's use and handle as follows:

1. Clean salvaged items.

2. Pack or crate items after cleaning. Identify contents of containers with label
indicating elements, date of removal, quantity, and location where removed.

3. Store items in a secure area until delivery to Owner.

4. Transport items to Owner's storage area designated by Owner.

5 Protect items from damage during transport and storage.

D. Salvaged Items for Sale and/or Donation: Not permitted on Project site.
E. Salvaged Items for Reinstallation or Owner’s Use:

1. Doors and Hardware: Brace open end of door frames. Except for removing door
closers, leave door hardware attached to doors.

2. Equipment: Drain tanks, piping, and fixtures. Seal openings with caps or plugs.
Protect equipment from exposure to weather.

3. Plumbing Fixtures: Separate by type and size.

4. Lighting Fixtures: Separate lamps by type and protect from breakage.

5. Electrical Devices: Separate switches, receptacles, switchgear, transformers,
meters, panelboards, circuit breakers, and other devices by type.

3.3 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL
A.  General: Recycle paper and beverage containers used by on-site workers.
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3.4

3.5

A.

Recycling Receivers and Processors: Refer to local county websites for the county in
which the Project is located for listings of available recycling receivers and processors,
and materials accepted.

Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives
received for recycling waste materials shall accrue to Contractor.

Preparation of Waste: Prepare and maintain recyclable waste materials according to
recycling or reuse facility requirements. Maintain materials free of dirt, adhesives,
solvents, petroleum contamination, and other substances deleterious to the recycling
process.

Procedures: Separate recyclable waste from other waste materials, trash, and debris.
Separate recyclable waste by type at Project site to the maximum extent practical
according to approved construction waste management plan.

1. Provide appropriately marked containers or bins for controlling recyclable waste
until removed from Project site. Include list of acceptable and unacceptable
materials at each container and bin.

a. Inspect containers and bins for contamination and remove contaminated
materials if found.

2. Stockpile processed materials on-site without intermixing with other materials.
Place, grade, and shape stockpiles to drain surface water. Cover to prevent
windblown dust.

3. Stockpile materials away from construction area. Do not store within drip line of
remaining trees.

4. Store components off the ground and protect from the weather.

5. Remove recyclable waste from Owner's property and transport to recycling
receiver or processor.

RECYCLING DEMOLITION WASTE

Asphalt Paving: Break up and transport paving to asphalt-recycling facility.

Concrete: Remove reinforcement and other metals from concrete and sort with other
metals.

Metals: Separate metals by type.

Metal Piping: Reduce piping to straight lengths and store by type and size. Separate
supports, hangers, valves, sprinklers, and other components by type and size.

Metal Conduit: Reduce conduit to straight lengths and store by type and size.

RECYCLING CONSTRUCTION WASTE

Packaging:
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1. Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store

in a dry location.

Polystyrene Packaging: Separate and bag materials.

Wood Pallets: As much as possible, require deliveries using pallets to remove

pallets from Project site. For pallets that remain on-site, break down pallets into

component wood pieces and comply with requirements for recycling wood.

4. Crates: Break down crates into component wood pieces and comply with
requirements for recycling wood.

wnN

3.6 UNIVERSAL WASTE
A. Additions and alterations to a building shall require verification that Universal Waste
items such as fluorescent lamps and mercury containing ballasts and thermostats as
well as other California prohibited Universal waste materials are disposed of properly
and are diverted from landfills.
1. Refer to Universal Waste Rule link at https://dtsc.ca.gov/universalwaste/ .
3.7 DISPOSAL OF WASTE
A. General: Except for items or materials to be salvaged, recycled, or otherwise reused,
remove waste materials from Project site and legally dispose of them in a landfill or
incinerator acceptable to authorities having jurisdiction.
1. Except as otherwise specified, do not allow waste materials that are to be
disposed of accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.
B.  Burning: Do not burn waste materials.
C. Disposal: Remove waste materials from Owner's property and legally dispose of them.
END OF SECTION
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SECTION 017700
CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

Substantial Completion procedures.
Final Completion procedures.

Final cleaning.

Repair of the Work.

Pobh~

B. Related Requirements:

1. Division 01 Section "Payment Procedures" for requirements for Applications for
Payment for Substantial Completion and Final Completion.

2. Division 01 Section "Execution" for repair of the Work.

3. Division 01 Section "Operation and Maintenance Data" for operation and
maintenance documentation requirements.

4. Division 01 Section "Project Record Drawings" for preparing and submitting
Project Record Drawings.

5. Division 01 Section "Warranties" for submitting final warranty information.

6. Division 01 Section "Demonstration and Training" for requirements for instructing
Owner's personnel.

7. Divisions 02 through 33 Sections for specific closeout and special cleaning
requirements for the Work in those Sections.

1.3 DEFINITIONS
A. List of Incomplete Items: Contractor-prepared list of items to be completed or

corrected, prepared for the Architect's use prior to Architect's inspection, to determine if
the Work is substantially complete.

1.4 SUBMITTALS
A.  Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.

B.  Contractor's List of Incomplete Iltems: Final submittal at Final Completion.
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1.5 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be
completed and corrected (Contractor's punch list), indicating the value of each item on
the list and reasons why the Work is incomplete.

B.  Submittals Prior to Substantial Completion: Submit the following a minimum of 10 days
prior to requesting inspection for determining date of Substantial Completion. List items
below that are incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from authorities having
jurisdiction permitting Owner unrestricted use of the Work and access to services
and utilities. Include occupancy permits, operating certificates, and similar
releases.

2. Submit closeout submittals specified in other Division 01 Sections, including
project record drawings, operation and maintenance data, construction
photographic documentation, warranties, and similar final record information.

3. Submit closeout submittals specified in individual Division 02 through 33
Sections, including specific warranties, workmanship bonds, maintenance
service agreements, final certifications, and similar documents.

4. Submit maintenance materials specified in individual Division 02 through 33
Sections, including tools, spare parts, extra materials, and similar items, and
deliver to location designated by Architect. Label with manufacturer's name and
model number where applicable.

5. Submit testing, adjusting, and balancing records.

6. Submit sustainable design submittals not previously submitted.

7. Submit changeover information related to Owner's occupancy, use, operation,
and maintenance.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Completion. List items below
that are incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.

Make final changeover of permanent locks and deliver keys to Owner. Advise
Owner's personnel of changeover in security provisions.

3. Complete startup and testing of systems and equipment.

4. Perform preventive maintenance on equipment used prior to Substantial
Completion.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of
products, equipment, and systems. Submit demonstration and training video
recordings specified in Division 01 Section "Demonstration and Training."

6. Advise Owner of changeover in utility services.

7. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

8.  Complete final cleaning requirements, including touchup painting.

9. Touch up and otherwise repair and restore marred exposed finishes to eliminate
visual defects.
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D. Inspection: Submit a written request for inspection for Completion a minimum of 10
days prior to date the work will be completed and ready for inspection. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Following inspection, Architect will notify Contractor of items, either on
Contractor's list or additional items identified by Architect, that must be completed or
corrected.

1. Architect's Punch List: During inspection, Architect will prepare a list of items
needing completion or correction (punch list), a copy of the punch list will be
distributed to the Contractor and Owner.

2. Reinspection: Request reinspection when the Work identified in previous
inspection as incomplete is completed or corrected.

3. Results of completed inspection will form the basis of requirements for final
completion.

E. Contractor's Cost for Reinspection: Architect will perform one inspection and one
reinspection at no additional cost to the Contractor. The expense for the Architect’s
time for additional inspections will be paid by the Owner with the amount being
deducted from the Contract Sum. The expense will be based on an hourly rate in
accordance with the Architect’s standard hourly rate schedule in effect at the time the
work is performed with a minimum of $400.00 dollars for each additional reinspection.

1.6 FINAL COMPLETION PROCEDURES

A.  Submittals Prior to Final Completion: Before requesting final inspection for determining
Final Completion, complete the following:

1. Submit a final Application for Payment in accordance with Section 012900
"Payment Procedures."

2. List of Incomplete Items: Submit copy of Architect's Substantial Completion
inspection list of items to be completed or corrected (punch list), endorsed and
dated by Architect; copy of the list shall state that each item has been completed
or otherwise resolved for acceptance.

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage
complying with insurance requirements.

4. Submit Final Completion photographic documentation.

B. Inspection: Submit a written request for final inspection to determine acceptance a
minimum of 10 days prior to date the Work will be completed and ready for final
inspection and tests. On receipt of request, will either proceed with inspection or notify
Contractor of unfulfilled requirements. Architect will prepare a final Certificate for
Payment after inspection or will notify Contractor of construction that must be
completed or corrected before certificate will be issued.

1. Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

24-13173, 25-13360 CLOSEOUT PROCEDURES 017700 - 3 of 6



1.7 LIST OF INCOMPLETE ITEMS

A. Organization of List: Include name and identification of each space and area affected
by construction operations for incomplete items and items needing correction including,
if necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first and
proceeding from lowest floor to highest floor.

2. Organize items applying to each space by major element, including categories
for ceiling, individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:
a. Project name.
b. Date.
c. Name of Architect (Company name).
d. Name of Contractor (Company Name).
e. Page number.

4.  Submit list of incomplete items in one of the following formats:
a. MS Excel electronic file. Architect will return annotated file.
b. PDF electronic file. Architect will return annotated file.

PART 2 - PRODUCTS

21 MATERIALS
A.  Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.
1. Use cleaning products that comply with the California Green Building Standards
Code maximum allowable VOC levels.

PART 3 - EXECUTION

3.1 FINAL CLEANING
A.  General: Perform final cleaning. Conduct cleaning and waste-removal operations to

comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

24-13173, 25-13360 CLOSEOUT PROCEDURES 017700 -4 of 6



B. Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for
Completion for entire Project or for a designated portion of Project:

a.

24-13173, 25-13360

Clean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste
material, litter, and other foreign substances.

Sweep paved areas broom clean. Remove petrochemical spills, stains, and
other foreign deposits.

Rake grounds that are neither planted nor paved to a smooth, even-
textured surface.

Remove tools, construction equipment, machinery, and surplus material
from Project site.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid
disturbing natural weathering of exterior surfaces. Restore reflective
surfaces to their original condition.

Remove debris and surface dust from limited access spaces, including
roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and
similar spaces.

Clean flooring, removing debris, dirt, and staining; clean according to
manufacturer's recommendations.

Vacuum and mop concrete.

Vacuum carpet and similar soft surfaces, removing debris and excess nap;
clean according to manufacturer's recommendations if visible soil or stains
remain.

Clean transparent materials, including mirrors and glass in doors and
windows. Remove glazing compounds and other noticeable, vision-
obscuring materials. Polish mirrors and glass, taking care not to scratch
surfaces.

Remove labels that are not permanent.

Wipe surfaces of mechanical, electrical, and similar equipment. Remove
excess lubrication, paint and mortar droppings, and other foreign
substances.

Clean plumbing fixtures to a sanitary condition, free of stains, including
stains resulting from water exposure.

Replace disposable air filters and clean permanent air filters. Clean
exposed surfaces of diffusers, registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during
construction or that display contamination with particulate matter on
inspection.

Clean light fixtures, lamps, globes, and reflectors to function with full
efficiency.

Leave Project clean and ready for occupancy.
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C. Construction Waste Disposal: Comply with waste disposal requirements in Division 01
Section "Construction Waste Management and Disposal.”

3.2 REPAIR OF THE WORK

A. Complete repair and restoration operations required by Division 01 Section 017300
“Execution” before requesting inspection for determination of Substantial Completion.

1. Comply with requirements of Division 02 through 33 Sections as applicable to the
Work to be restored and/or repaired.

END OF SECTION
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SECTION 017836
WARRANTIES

PART 1 - GENERAL

1.1

A

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for warranties required by
the Contract Documents, including manufacturers’ standard warranties on products
and special warranties.

Related Sections include but are not limited to the following:

1. Division 01 Section “Closeout Procedures.”
2. Division 01 Section “Operation and Maintenance Data.”
3. Division 02 through 33 Sections for specific warranty requirements.

WARRANTY REQUIREMENTS

Disclaimers and Limitations: Manufacturer's disclaimers and limitations on product
warranties do not relieve the Contractor of the warranty on the Work that incorporates
the products. Manufacturer's disclaimers and limitations on product warranties do not
relieve suppliers, manufacturers, and subcontractors required to countersign special
warranties with the Contractor.

Related Damages and Losses: When correcting failed or damaged warranted
construction, remove and replace construction that has been damaged as a result of
such failure or must be removed and replaced to provide access for correction of
warranted construction.

Reinstatement of Warranty: When Work covered by a warranty has failed and been
corrected by replacement or rebuilding, reinstate the warranty by written endorsement.
The reinstated warranty shall be equal to the original warranty with an equitable
adjustment for depreciation.

Replacement Cost: Upon determination that Work covered by a warranty has failed,
replace or rebuild the Work to an acceptable condition complying with requirements of
the Contract Documents. The Contractor is responsible for the cost of replacing or
rebuilding defective Work regardless of whether the Owner has benefited from use of
the Work through a portion of its anticipated useful service life.
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E. Owner's Recourse: Expressed warranties made to the Owner are in addition to implied
warranties and shall not limit the duties, obligations, rights, and remedies otherwise
available under the law. Expressed warranty periods shall not be interpreted as
limitations on the time in which the Owner can enforce such other duties, obligations,
rights, or remedies.

1. Rejection of Warranties: The Owner reserves the right to reject warranties and to
limit selection to products with warranties not in conflict with requirements of the
Contract Documents.

F.  Where the Contract Documents require a special warranty, or similar commitment on
the Work or part of the Work, the Owner reserves the right to refuse to accept the
Work, until the Contractor presents evidence that entities required to countersign such
commitments are willing to do so.

1.4 SUBMITTAL OF PROJECT WARRANTIES

A.  Time of Submittal: Submit written warranties on Substantial Completion, or when delay
in submittal of warranties might limit Owner's rights under warranty.

B. Warranty Submittal: Submit (2) paper copies and one electronic copy of each required
warranty properly executed by the Contractor, or by the Contractor, subcontractor,
supplier, or manufacturer.

1. Organize warranty documents into an orderly sequence based on the table of
contents of the Project Manual.

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble
complete warranty and bond submittal package into a single electronic PDF file with
bookmarks enabling navigation to each item. Provide bookmarked table of contents at
beginning of document.

1. Submit by email to Architect.
D. Warranties in Paper Form:

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf
binders, thickness as necessary to accommodate contents, and sized to receive
8-1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate
warranty. Mark tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product and
the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name, and name of Contractor.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 017839
PROJECT RECORD DRAWINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for Project Record
Drawings:

B. Related Sections:

1. Division 01 Section "Use of Architect’s Electronic Files” for requirements related
to use of Architect's digital data files.

2. Division 01 Section "Execution" for surveys of exterior accessible routes.

3. Division 01 Section "Closeout Procedures" for general closeout procedures.

4 Division 01 Section "Operation and Maintenance Data" for operation and
maintenance manual requirements.

1.3 RECORD DRAWING SUBMITTAL
A.  Closeout Submittal: Submit Record Drawings as follows:
1. Initial Submittal: Submit one paper-copy set of marked-up record prints.
a. Architect will indicate whether record prints are acceptable or if additional
information or documentation is needed, and will return the set to the
Contractor.
2. Final Submittal:
a. Paper Copy: Submit one paper-copy set of marked-up record prints that
have been revised to address Architect's comments from the initial
submittal.

b. Digital Data Files: Submit digital data files of Project Record Drawings as
PDF files on a thumb-drive.

24-13173, 25-13360 PROJECT RECORD DRAWINGS 017839 — 1 of 4



1.4 PROJECT RECORD DRAWINGS

A. Record Drawings: Maintain one set of paper copies of the Contract Drawings during
the construction period for Project Record Drawing Purposes.

1.

Project Record Drawing print sets shall include all drawings of the Contract
Documents including original project Drawings, Shop Drawings, Supplemental
Drawings, Coordination Drawings, Clarification Drawings, Change Orders, and
similar drawings. Record Drawing set shall include all drawings of Contract
Documents whether or not changes and additional information were recorded.
Store Project Record Drawings in the field office apart from the Contract
Documents used for construction; do not use Project Record Drawings for
construction purposes.

Maintain Record Drawings in good order and in a clean, dry, legible condition,
protected from deterioration and loss.

Provide access to Project Record Drawings for Architect's reference during
normal working hours.

Incorporate new and revised drawings into Project Record Drawings as
modifications are issued; do not wait until the end of Project.

Mark Record Prints to show the actual installation where installation varies from
that shown originally. Require individual or entity who obtained record data,
whether individual or entity is Installer, subcontractor, or similar entity, to provide
information for preparation of corresponding marked-up record prints.

a. Give particular attention to information on concealed elements that would
be difficult to identify or measure and record later.

Accurately record information in an understandable drawing technique.
Record data as soon as possible after obtaining it.

Record and check the markup before enclosing concealed installations.
Cross-reference record prints to corresponding archive photographic
documentation.

®caooT

Content: Types of items requiring marking include, but are not limited to, the
following:

Dimensional changes to Drawings.

Revisions to details shown on Drawings.

Depths of foundations below first floor.

Locations and depths of underground utilities.

Revisions to routing of piping and conduits.

Revisions to electrical circuitry.

Actual equipment locations.

Duct size and routing.

Locations of concealed internal utilities.

Changes made by Change Order or Construction Change Directive.
Changes made following Architect's written orders.

Details not on the original Contract Drawings.

Field records for variable and concealed conditions.

Record information on the Work that is shown only schematically.

S3TATTS@T0a0 T
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8. Mark the Contract Drawings and Shop Drawings completely and accurately. Use
personnel proficient at recording graphic information in production of marked-up
record prints.

9. Mark record prints with erasable, red-colored pencil. Use other colors to
distinguish between changes for different categories of the Work at same
location.

10. Mark important additional information that was either shown schematically or
omitted from original Drawings.

11. Note Construction Change Directive numbers, Change Order numbers, and
similar identification, where applicable.

B. Newly Prepared Record Drawings: Prepare new Drawings instead of preparing Record
Drawings where Architect determines that neither the original Contract Drawings nor
Shop Drawings are suitable to show actual installation.

1. New Drawings may be required when a Change Order is issued as a result of
accepting an alternate, substitution, or other modification.

2. Consult Architect for proper scale and scope of detailing and notations required
to record the actual physical installation and its relation to other construction.
Integrate newly prepared Record Drawings into Record Drawing sets; comply
with procedures for formatting, organizing, copying, binding, and submitting.

C. Record Digital Data Files: Immediately before inspection for Certificate of Substantial
Completion, submit marked-up record prints to Architect, following Architect’s review
and action, prepare a full set of corrected digital data files of the Contract Drawings, as

follows:
1. Format: PDF electronic file.
2. Incorporate changes and additional information previously marked on record

prints. Delete, redraw, and add details and notations where applicable.

3. Refer instances of uncertainty to Architect for resolution.

4.  Architect will furnish Contractor one set of digital data files of the Contract
Drawings in PDF format for use in recording information.

a. Refer to Division 01 Section 011105 "Use of Architect’s Electronic Files” for
requirements related to use of Architect's digital data files.

D. Format:

1. Record Prints: Organize record prints into manageable sets. Bind each set with
durable paper cover sheets. Include identification on cover sheets.
2. Record Digital Data Files:

a. Format: Annotated PDF electronic file.

b.  Organize digital data information into separate electronic files
corresponding with each building design discipline of the Contract
Documents; name each file with the corresponding design discipline.
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E. Identification: Include the following information on each Record Drawing:

—_—

"PROJECT RECORD DRAWING" designation located in a prominent location.
2. Project name if Project name is not included in a title block as part of the

drawing.

3. Date.

4. Name of Architect if Architect’s name is not included in a title block as part of the
drawing.

5. Name of Contractor.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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