
MINUTES OF THE 10/21/25 MEETING 

MEASURE U CITIZENS’ BOND OVERSIGHT COMMITTEE 
 

Facilities & Planning 

880 N. Guild Ave, Lodi, CA 95240 

   
 

I.  CALL TO ORDER – Stephanie Hammond  

  The meeting was called to order at 3:03pm 

 

II.  ROLL CALL – Stephanie Hammond  

  Committee members present: Stephanie Hammond, Michael Mark, Ron Heberle 

District Staff: Edith Holbert, Joe Patty, Desiree Wise, Amberly Kidder 

 

III.  MINUTES OF THE APRIL 15, 2025 MEETING – Stephanie Hammond 

Motion by Ron Heberle and second by Michael Mark to approve the minutes of 4/15/25. Motion 

Approved. 

 

IV.  PROJECT PROGRESS REPORT – Edith Holbert 

Edith Holbert discussed the Lodi Middle School project that begun. Project to be completed over 

the next 3 years, including site work, new classrooms, MPR/kitchen, campus modernization, and 

removal of all portables.  Edith to provide video of Lodi Middle School. Elkhorn Elementary 

modernization is still under design development. The addition of the connection to city sewer for 

the project was board approved and included as part of the project. Julia Morgan and Mosher 

elementary schools will be getting shade shelters next summer. Vinewood is still progressing for 

completion of the shade shelter. Final landscaping was completed, with the bus pull-in and 

parking delayed to summers 26-27. Davis Elementary modernization is still in DSA and 

progressing to begin next summer. Washington Elementary is under construction for the next 3 

years to upgrade their fire alarm system, electrical, abatement, and shade structure. Measure U 

spreadsheet to committee at next meeting.  

 

V.   24-25FY AUDIT REPORT TIMELINE – Edith Holbert 

Edith Holbert discussed letting the committee review the 25-26 audit report prior to going to board 

for approval. Committee agreed to meet virtually 12/8/25 for auditor to present to committee.  

Committee can then work on the annual report and take to board in January.  

 

VI.  QUESTIONS AND ANSWERS – Edith Holbert 

Michael Mark inquired if Edith could provide the Measure U projects list to the committee at the 

next meeting, along with the fiscal progress report with Edith accepting request in response. 

 

VII.  NEXT MEETING – 12/8/25 (virtual) 

   

VIII. ADJORN 

  Meeting adjourned at 3:53pm 


