
Existing Frenchtown 
Elementary School

Student Drop-Off Route

School Bus Route

Gate
Gate

Toilets

Trailer

Construction Route

Keep Baseball Field Open

Temporarily Expand New 
Lot For Field Parking

Dumpsters & 
Storage Containers

Laydown

Consigli Standard Signage

Site Contractor to Provide Temp Jersey Barriers to Separate Construction Vehicles From 
Public Traffic. Site Contractor to Adjust Existing Parking Lot to Allow School Buses to Make 
Turn. Include Re-Striping / w Directional Arrows

Proposed Building 

Footprint

New Electrical Ductbanks
see ES200 for details

Site Fence

Sitework Contractor to Provide 
Temp Conduit to Trailer

Sitework Contractor to Install Binder 
Course for Use as Temp Roadway

Contractor
Entry/Exit

Bus & Public
Exit Only

Striped & Signed Temp. 
Crosswalk w/ Sidewalk 
Extensions

East Greenwich Public Schools Mobilization

Frenchtown Elementary School

turne
Text Box
Bus Arrival: 8:40-9am
Bus Dismissal:
3:20-3:40

turne
Text Box
Parent Drop-off: 8:25-8:40am
Parent Pickup:
3:40-3:55
*NO PARENT VEHICLES ALLOWED BETWEEN 8:40-9AM or 3:20-3:40*

turne
Text Box
*NO PARENT ACCESS ON CONSTRUCTION ROUTE
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