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» Brick installation around front
entrance

» Window Frame installation to begin
» Flat work around building

» Service yard to be poured
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Top Left: Gymnasium
Middle: Front Entrance

Top Right: Looking into Library
Bottom Left: Kitchen

Bottom Right: Main Corridor
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Langham Elementary School

» Continuing with Brick installation
» Complete Ring Road Pour
» Window Installation

» Transformer to be set
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Langha’nﬁlementary School

> Insulation and sheetrock install
» Tape & Float
> Restroom Tile

» Ceiling Grid Arrival
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> Window Frame
Installation

> Brick installation to
begin

> Storm Sewer Tie In — Ave
H & 27th St.

> Kitchen Remodel
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Hillcrest Elementary School
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» Tape/Float
» Begin Paint

» Tile Restrooms

» Arrival of Ceiling Grids
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» Kitchen Demo / Remodel
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» Kitchen Remodel

» Continue Brick Work

> Service Yard

> Set Transformer
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» Tape & Float
» Begin Painting
» Tile Restrooms

» Arrival of Ceiling Grid
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» Brick Installation
Sidewalks
» Gym Addition

» Parking Lot Demo
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Helena Park Elementary School

» Installing duct work

tud Framing

» Interior Blocking

» Plumbing Top Outs




Helena Park Elementary School - HBNeild
Renovations Contrcors i Consrsionanses

» Kitchen Demo / Remodel
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