
Work Item Cost Category
2025 Work + 

Estimates

Procurement 

Changes

Budget 

Adjustments
Revised Budget

Potential Budget 

Adjustments
Forecast Budget 

#1 2025 Vestibule Work 7,442,199$                      -$                                          -$                                          7,442,199$                      -$                                          7,442,199$                      
#2 2026 Vestibules 19,125,537$          -$                           -$                           19,125,537$          -$                           19,125,537$          

#3 Additional Projects 20,412,264$                   -$                                          -$                                          20,412,264$                   -$                                          20,412,264$                   
#4 Contingency (10% of Budget) 5,220,000$                      -$                                          -$                                          5,220,000$                      -$                                          5,220,000$                      

#5 -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

#6 -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

#7 -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

#8 -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

#9 -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

#10 -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

ESC Escalation -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

CM CM Fees -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

A/E A/E Design Fees -$                                          -$                                          -$                                          -$                                          -$                                          -$                                          

52,200,000$          -$                                          -$                                          52,200,000$                   -$                                          52,200,000$                   
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