ALTERATIONS AT THE

STEEL CENTER CTE

D ILPES

PROJECT UPDATE #25 as of November 30, 2025:

1. Matt Fusco continues providing daily coordination and construction observations.

2. Progress meetings are held every two (2) weeks on Tuesdays at 1:30 PM in Conference Room ‘A’. The next
meeting is scheduled for Tuesday, December 9, 2025.

3. General Contractor DiMarco’s Work Summary
a) Provided supervision.

Installed door frames in Student Services.

Patched walls in the Vet Tech. area.

Metal stud framing in Student Services.

Dropped ceiling tile throughout.

Kitchen equipment was delivered.

Work on the walk-in coolers.

Touch-up painting in the Culinary and Baking areas.

Primer applied in the Vet Tech. area.

Miscellaneous masonry work.
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4. HVAC/Plumbing Contractor First American Industries’ Work Summary
Replaced the gas valve.

Completed the heater in the paint booth.

Gas line rough-in to the MUA units in Collision Repair and the overhang.
Gas line rough-in on the rooftop.

Demolition on the 15t Floor in the Vet Tech and Office areas.

Piped the MUA units.

Purged the gas line.

Captive Air start-up.

Demolition on the 2™ Floor in Student Services.

Completed CUH piping on the 1% Floor at the Lower Entrance.
Start-up Air Handling Units 6, 7, & 8 on Thursday, December 4, 2025.
Final connections to the kitchen equipment.

Plumbing demolition in the Vet Tech. Restrooms.

Roof drain installed above the Building Trades area.

Plumbing pre-inspection in the Culinary area.

Plumbing rough-ins in Student Services and the Vet Tech. area.
Started up the MUA units in the Culinary area.

r) Addressed issues for ACHD plumbing inspection.

s) Plumbing installation in the 1% Floor’'s Public Restroom.

t) Demolition and began fixture re-rough-in in the Vet Tech. area.

u) Completed plumbing demolition in Student Services. Start installation.
V) Complete plumbing and inspection in the Culinary and Baking areas.
w)  Complete rough-ins in the Public Restroom and in the Vet Tech. area.
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5. Electrical Contractor Merit’s Work Summary
a) Completed power/lighting rough-in in the Vet Tech. area.
) Completed cooler power change.
c) Rough-in in Student Services.
d) Continuing fire alarm branch in the Vet Tech. area.
) Continuing equipment connection in the Kitchen.
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f) Started up the generator.

6. OCIP — Willis Towers Watson
a) Continues to provide safety assessments of the work, workers, and equipment.

*Please see the attached Allowance Summary Totals and pictures.
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Unit Costs

Additions & Alterations to the Steel Center CTE (HHSDR #4566)

Allowance Summary Totals

12/3/2025

Initial Amount Total $429,487.00
CMU repair in LAB D103. $2,012.22
Provide doors, frames and hardware for (4) Door Openings $5,813.51
Provide folding door in lieu of overhead grille at Door Opening B209/02. $15,686.79
Remove and replace sidewalk outside Door Opening D110/02. $23,094.87
Provide epoxy floor coating in (4) areas on First Floor level. $76,025.34
Remove / reinstall wall between MEN C207 and UTL/JAN C208. $3,834.42
Correct floor elevation discrepancy in SE corner of WELDING CLRM C104. $5,835.59
Patch existing openings in existing CMU walls. $1,761.04
Cementitous Underlayment Used (Sept 2024 - Pay App) $36,120.00
Cementitous Underlayment Used (Oct 2024 - Pay App) $25,800.00
G IC n Additional demo items in ELEC LAB. $4,454.10
enera onstruction Two new access panels in metal soffit. $2,910.85
Install ceramic tile on all walls in WOMENS A204 & MENS A206. $14,081.22
Cementitous Underlayment Used (Feb 2025 - Pay App) $38,700.00
Labor to rework locker bases in and install School furnished casework. $3,269.85
Existing auto pit infill. $8,665.72
Freezer/cooler floor infill in CULINARY CLRM B212. $5,002.79
Delete removing ceramic tile floor and tile bed in Culinary Area. -$18,196.00
Epoxy paint to 8' high in select First Floor rooms. $9,263.01
Patch asphalt undermined by PC during pipe lining process. $4,025.21
Remove existing floor and mastic in Vet Tech area. $8,096.11
Total Amount Remaining $24,230.36
Initial Amount Total $111,687.50
Trash chute/compactor demo $12,233.43
Replace exist'g defective hot water valves $7,245.36
Add'l structural steel for AHU support $48,909.00
Provide epoxy floor coating in (4) areas on First Floor level. $11,182.24
HVAC Construction Remove and reinstall existing louver to facilitate outside work. $2,194.88
CO2 Sensor in HVAC REF LAB #1 D112. $3,390.19
B-Vent cap and add condensate drain. $1,319.50
Gas connection to (3) MAUs on roof above Culinary (Plumbing RFCO #30B). $16,500.87
Total Amount Remaining $8,712.03
Initial Amount Total $96,355.80
Install isolation valves to separate 1st and 2nd Floor water supply $3,669.96
Replace existing deteriorated hot water lines and hangers above ceilings. $26,115.55
Upsize Collision Repair shop compressor. $11,387.67
Relocation of washer / dryer utilities and miscellaneous plumbing items. $27,165.16
New rough-ins in COSMETOLOGY LABS and (2) S-2 sinks in SALON C219. $3,496.17
n n Check valves at existing wash fountains. $5,527.60
Plumbmg Construction Relocate existing waterline in Cosmetology area. $4,227.33
Temporary propane line. $3,996.98
Replace 35' of cracked sanitary piping. $2,106.30
Install hangers on existing water lines in CARPENTRY LAB B102. $1,347.50
Replace corroded 2" copper water line in CHANGE RM ADA B202e. $2,646.24
Total Amount Remaining $4,669.34
Initial Amount Total $212,610.00
Provide breaker locks. $1,392.46
Modications to the air compressors. $3,508.54
Installation of ERRC (DBA) System $101,597.38
Electrical in BUILDING TRADE D110 and raceways to (6) garage door motors. $7,192.19
Receptacles changes in AUTO TECH ALCOVE C101d. $5,119.88
Power EF-26 $2,372.05
Disconnects for garage doors. $2,496.40
Load Center and power for FSE Item #72 $4,711.17
Power to inline combustion fan. $2,373.12
Additional camera cabling. $8,465.49
Extra voice / data drops in IT Office $1,375.00
Additional electrical items in ELEC LAB A116 / A117. $6,308.83
Additional outlets in AUTO TECH ALCOVE C101d. $1,050.00
Electrical Construction Add pull station in COSMETOLOGY LAB #1 C225. $400.00
EM' transformer feed per EC RFI #36 $4,200.17
Add (19) 'Type H' light fixtures in Mezzanine areas $3,800.00

Unit Costs
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Add (4) additional circuits in Cosmetology area

$5,008.04

Add additional outlets in STOR B204 $3,775.00
Add power/date outlets in DIESEL LAB CLRM C112j and STOR C112g $7,636.51
Refeed existing site light pole. (VOIDED BY THE OWNER - $3,628.59) $0.00
Install fire alarm and PA devices in Room B204. $1,177.00
Electrical items in Advertising Design and PAINT RM B111 $2,340.88
Eletrical items in response to RFI #EC-45 $3,466.88
Eletrical items in response to RFI #EC-46 $7,854.96
Power for additional lifts in Auto Tech and Diesel Labs $11,507.57
Power to bandsaw in WELD LAB B104. $2,914.38
Total Amount Remaining $10,566.10

12/3/2025

All Contracts Initial Amount Total $850,140.30
Total Amount Remaining $48,177.83
Unit Costs 20f2
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