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Project Update

•Baseball Field 
Upgrade

•Concessions/toilet 
Building

•New Building

• Site Logistics

•Milestones
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North Springs High School Replacement 

Future Site Plan
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North Springs High School Replacement 

Rendering: 
Northwest 
aerial view
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Rendering: 
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North Springs High School Replacement 

Stadium



Baseball Field Upgrade 

• On track for turn-over on January 15, 2026. 

• Students and visitors access is complete  

Concessions Building

• Building is substantially complete

• Certificate of occupancy received on 1/9/26

New Building

• Erection of steel ongoing in Areas 2 & 3

• Footings, foundation walls and floor slabs are being 
installed in Area 8
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Work at Baseball Field in Progress 
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Work at Concessions Building in Progress 
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Work at New School Building in Progress 
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Building Steel Erection in Areas 1 & 2
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Site logistics

• School access will remain via Dalrymple Road and 
Roswell Road

• Construction access will be via Trowbridge Road

• Baseball field will be back online January 2026
• Students access will be via a protected walkway adjacent to 

the soil-nail wall

• ADA access (drop-off/pick-up) will be via Trowbridge Road

• Contractor will not be allowed to use school parking 
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Additional Scope Discussion

• Athletic Facilities enhancements by boosters
• Enhance stadium scoreboard is an alternate in bid documents

• Baseball batting cages foundation sized to accommodate a 
future light frame roof structure

• New sponsor sign(s) at baseball field

• A future locker room at Softball Field would have to be a 
separate project
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Milestones

• Site Package (phase 1) construction is 
complete   

• Building package (phase 2) contractor 
is on schedule
• Baseball field upgrade is substantially 

complete. CO received on 1/9/26 

• New Concession building is substantially 
complete. CO received on 1/9/26
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