
Capital Outlay Report 
Work Session | 01.15.2026 

 

 

  1 | P a g e  

Projects in Construction 

 

  

 
 

 
 

  

Cherokee HS Replacement 
Replacement Facility 
Carroll Daniel Construction 

 
Substantial Completion: 02.2026 
Anticipated Occupancy: 08.2026 

 Specialty finishes in the main gymnasium and auditorium are in progress.  
 ADA and life safety inspections are underway alongside fire alarm testing across the campus.  
 Identification and completion of punch list items continues.   
 Final site work is nearing completion. 
 Furniture orders were completed in December, with delivery and installation scheduled for early to mid-March.  
 Project is on schedule for student occupancy in August 2026.   
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River Ridge HS 
Auxiliary Gymnasium 
SmithBuilt Construction Group 
 

 
Substantial Completion: 04.2026 
Anticipated Occupancy: 08.2026 

 Exterior brick installation is nearing completion. 
 Overhead MEP, ductwork, and interior ceiling grid installation are ongoing. 
 Furniture orders were completed in December, with delivery and installation scheduled for late April, early May. 
 Project is on schedule for student occupancy in August 2026. 
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Sequoyah HS  
Auxiliary Gym and Facility Improvements 
(Press Box & Field House) 
Carroll Daniel Construction 
 

 
Substantial Completion: 11.2026 
Anticipated Occupancy: 01.2027 

 Construction activities for the auxiliary gym continue, including the placement of exterior masonry walls, roof 
decking, and electrical service installation.   

 Demolition of the existing home concession building has been scheduled.  
 Structural steel, roof joists, and underground MEP are progressing at the visitors’ concession stand  
 Placement of the foundation for the home field house is underway.  
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Woodstock HS 
Classroom Addition 
SmithBuilt Construction Group 
 

 
Substantial Completion: 01.2026 
Anticipated Occupancy: 08.2026 

 Final state and county inspections are wrapping up.  
 Punch list items are nearing completion. 
 Furniture has been ordered and is scheduled for delivery and installation in late February.  
 Project is on schedule for student occupancy in August 2026. 

 

 

  

  

 




