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\ ADVERTISEMENT FOR BID
VOLUSIA SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA

CAANTSCHOGES FAC DOCUMENT 630

NOTICE is hereby given that sealed bids for: (Facility Name) UNIVERSITY HIGH, (Project Name) EXTEND
PARENT LOOP, VCS Project Number 2548185, will be received by the School Board of Volusia County
Florida, until 03/11/2026 at _2.00 P.M , in the Volusia County Schools Facilities Services Building, at
which time all bids will be publicly opened and read aloud. Bids received after this time will not be accepted.
Bids may be mailed or hand delivered to Volusia County Schools, Facilities Services, 3750 Olson Drive,
Daytona Beach Florida 32124.

A MANDATORY PRE-BID CONFERENCE is scheduled for 02/25/2026, _9:30 A.M. at (location) University
High School, 1000 W. Rhode Island Avenue, Orange City, FL 32763. All bidders must attend. The
representative of each bidder shall be an authorized employee of the bidder and shall sign in accordingly.

Documents, including complete specifications, may be examined by appointment at the office of the
Construction Project Manager of record at Facilities Services, 3750 Olson Drive, Daytona Beach Florida
(386) 947-8786.

BID DOCUMENTS ARE AVAILABLE VIA THE VOLUSIA COUNTY SCHOOLS WEBSITE AT:
hitps://www.vcsedu.org/facilities-design The documents are in PDF format and may be viewed, printed or
saved to your computer.

A310 Bid Bond Included
(The following sentence applies if the A310 Bid Bond is included for this project) Bids must be accompanied
by a bid bond, certified check or cashier’s check in an amount equal to five (5) percent of the total bid.

Bidders for this project are required to hold a current Certificate of Prequalification issued by the School
Board of Volusia County Florida at the time of bid opening. To pre-qualify contact Purchasing, 200 North
Clara Avenue, DelLand Florida 32720; telephone (386)734-7190.

All bids shall be binding for a period of 60 calendar days from the date of bid opening or until School Board
approval of the bid, whichever occurs first. The bid amount of the successful bidder, once approved by
the School Board, shall not be subject to change or withdrawal.

All bids shall be subject to the provisions of the Solicitation, as defined in FAC Document 631, Instructions
to Bidders. It is the sole responsibility of all bidders to fully comply with the provisions of the Solicitation
during this bidding process.

The School Board reserves the right to reject any one or more bids as provided by law.

The School Board of Volusia County Florida

Ruben Colon, Board Chair
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VL)LUSIA INSTRUCTIONS TO BIDDERS
A SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA

COUNTY SCHONS FAC DOCUMENT 631

TO BIDDERS: You are hereby invited to submit a sealed bid for the following project. Bids will be publicly
opened and read aloud at the time and place designated. Bids received after this time will not be accepted.

1. PROJECT INFORMATION
FACILITY NAME: UNIVERSITY HIGH SCHOOL
PROJECT NAME: EXTEND PARENT LOOP
PROJECT NUMBER: 2548185
OWNER: THE SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
ENGINEER: CPH CONSULTING, LLC
BID DATE AND TIME: March 11, 2026 at 2:00 P.M.
LOCATION: Volusia County Schools

Facilities Services

Bid Conference Room

3750 Olson Drive

Daytona Beach, Florida 32124
Phone: 386-947-8786

MANDATORY PRE-BID CONFERENCE

DATE AND TIME: February 25, 2026 at 9:30 A.M.

LOCATION: University High School
1000 W. Rhode Island Avenue
Orange City, FL 32763

All Bidders must attend the pre-bid conference. The representative of each Bidder shall be an
authorized employee of the Bidder and shall sign in accordingly.

CONSTRUCTION TIME:
Sixty (60) consecutive calendar days after written “Notice to Proceed”.

BID DOCUMENTS:

Documents, including drawings and specifications, may be examined at the office of:

CPH Consulting, LLC, 1117 E. Robinson Street, Orlando, Florida 32801

Bid documents are available in digital format. Bidders may view, print or save copies of the bid

documents via the Volusia County Schools website at: https://www.vcsedu.org/facilities-design
(Note: documents for proposals not published online.)

BID RESULTS:

The bid results will be available on the district web site at https://www.vcsedu.org/facilities-design
(Note: proposal results not published online.)
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DIRECTIONS TO SCHOOLS AND FACILITIES

Directions to School Board of Volusia County schools and facilities are available via the district website
at: https://www.vcsedu.org/community-information-services/maps-and-directions.
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DEFINITIONS

Contract: (select contract applicable to Project)

X Standard Form Agreement between Owner and Contractor, AIA Document A101-2017,
as modified by the Owner and General Conditions of the Contract for Construction, AIA
Document A201-2017, as modified by the Owner.

[] Standard Form of Agreement Between Owner and Contractor for a Small Project, FAC
Document 625.

Contractor: The term Contractor as used in this Solicitation shall be defined as provided
in Section 489.105(3), Florida Statutes (2003) and shall be licensed to perform that work
and in direct contractual relationship with Owner.

Bidder: Contractor which has received a certificate of prequalification by the School Board
in conformance with State Board of Education Rules and School Board Policy 604.
Certificate of prequalification shall only entitle a Contractor to submit a bid and shall not
constitute proof of Bidder’s ability to perform a contract or serve as a substitute for any of
the qualifications imposed on Contractor in the Solicitation.

Lowest Responsible Bidder: A Contractor who has the skills, qualifications, ability and
experience to perform the contract, in all respects, as required by the Solicitation and who
has submitted the lowest responsible bid.

Non-responsive bid: Shall include, but not be limited to, submission of a subcontractor
without required licensing, submission of incomplete forms or documentation, failure to
demonstrate the skills, qualifications, ability and experience to perform the contract as
required by the Solicitation of both the Bidder and its subcontractor(s), or any other reason
provided by law.

Self-performance: Performance of work by the Bidder in one or more of the types of work
as disclosed under FAC Document 633, List of Subcontractors, which is undertaken and
completed entirely by his own forces through the use of skilled and unskilled labor,
supervision and equipment owned, operated and controlled by the Bidder without the
assistance, employ, contract or reliance on any third parties, individual or corporate,
except that a total of not more than 10% of the cost of performing the work, that is to be
self-performed, may be expended to utilize outside sources to perform the work and then
only when the third party assistance is so specialized as to be commonly employed in the
industry as it is otherwise not economically reasonable to maintain it internally.

School Board: The School Board of Volusia County Florida. The term “Owner” may be
used interchangeably.

Solicitation: Consists of the following documents: Project Manual, Advertisement for Bid,
Drawings, Addenda. The term includes what is generally defined as “Invitation to Bid” and
“Request for Proposals” in Section 287.012, Fla. Stat. (2003).

Subcontractor: Any person or entity under contract with a Contractor to provide services
or labor for the construction, installation, or repair of an improvement of real property. For
purposes of this Solicitation, this term does not include suppliers who provide only
materials, equipment or supplies to a Contractor.
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3. PREQUALIFICATION OF BIDDERS

The prequalification process and terms and conditions of certificates of prequalification shall be governed
by Volusia County School Board Policy 604.

A Bidder’s failure to hold a certificate of prequalification at the time of bid submittal shall result in the
automatic rejection of that bid.

4, BID SUBMITTAL

Each Bidder, on or before the bid date and time specified above, shall sign and submit, to Volusia County
Schools, Facilities Services, 3750 Olson Drive, Daytona Beach Florida 32124, one (1) original and one (1)
copy of the FAC Document 632, Bid Form, of the Solicitation in the format provided herein, with all bid
information completed and two (2) copies of all other required bid documentation. If bids are delivered by
U.S. mail, or some other form of delivery other than hand-delivery, a return receipt may be requested.
Submittals containing any condition, omissions, unexplained erasures, alterations, items not called for or
irregularities of any kind may be rejected by the School Board. Any additions or deletions made before
bid opening shall be made solely on FAC Document 632, Bid Form. Verbal or digital bid submittals will
not be considered.

Each Bidder’s submittal shall be placed in an envelope and sealed and marked with the name of the
project. Required bid documents included with the Bid Form shall be assembled as follows: FAC Document
632 Bid Form, AIA Document A310 Bid Bond (if required for this project), Power of Attorney (if required for
this project), FAC Document 633 List of Subcontractors and then any other documents required. Bid
documents (original set and copy set) shall be stapled or paperclipped, binders of any kind as well as
separation pages should not be used. Failure to submit any bid document or bid information with the bid,
as specified, shall result in the bid being rejected as non-responsive.

The School Board expressly reserves the right to waive minor technicalities, and to use sufficient time to
investigate the bids and the skills, qualifications, experience and ability of the Bidders and its
subcontractor(s) to fully perform the contract requirements. Any refusal by a Bidder or subcontractor(s) to
respond to the School Board’'s request for information shall deem a bid non-responsive and serve as
grounds for rejection of the bid by the School Board. Any documentation requested by School Board
during this investigation process shall not be deemed a supplement to a bid, but as part of its good faith
investigation process. Any withdrawal of a subcontractor by a Bidder without good cause shown shall
deem a bid non-responsive and serve as grounds for rejection of the bid by the School Board; however, in
no event shall any substitution of a subcontractor result in an increase in the bid amount.

A Bidder’s failure to file a protest within the time prescribed in Section 120.57(3), Florida Statutes, shall
constitute a waiver of the right to protest under Chapter 120, Florida Statutes, or by any other means.

Award of the contract will be made to the lowest responsible Bidder for the actual amount bid; however,
the School Board reserves the right to reject all bids as provided by law.

All bids shall be binding for a period of 60 calendar days from the date of bid opening or until School Board
approval of the bid, whichever occurs first. The bid amount of the successful Bidder, once approved by
the School Board, shall not be subject to change or withdrawal.

5. AIA DOCUMENT A310, BID BOND - REQUIRED

If a Bid Bond is required, the Bid and Bid Bond must be accompanied by a certified check or cashier’s
check in an amount equal to five (5) percent of the total bid and shall be made payable to the “School
Board of Volusia County Florida.” The bond or check shall be irrevocable for 60 calendar days from the
date of bid opening or until School Board approval of the bid, whichever occurs first.

All Bidders shall submit one (1) copy of the Bid Bond on form AIA Document A310 Bid Bond. Surety
companies providing Bidders’ bonds shall be licensed to operate in the State of Florida and shall be rated
“excellent” or better by Best Insurance Rating Guide. The bond shall be signed or countersigned by a
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Florida Resident Agent. You must provide a signed Power of Attorney for each copy of the bond. A Bidder
may, at its option, submit a certified check from a Florida bank or a cashier’s check as bid security, original
and one photostat copy required.

6. SUBCONTRACTOR DISCLOSURE

Bidders shall furnish, on the FAC Document 633, List of Subcontractors form, a full disclosure of
subcontractors to be utilized on the project or a clear representation of the Bidder’s intent to self-perform
the work, as defined, as an attachment to FAC Document 632, Bid Form.

7. EXAMINATION OF SITE

Bidders are required to visit the construction site, prior to bidding, compare the Drawings and Specifications
with any work in place and inform themselves of all conditions thereof. Failure to visit site will in no way
relieve the successful Bidder from furnishing materials or performing any work necessary to complete the
project in accordance with the contract documents, and specifications.

8. ADDENDA

Only those Contractors who attend the mandatory pre-bid meeting will be notified via email of the
issuance of Addenda for this project. All addenda will be published on the Owner’s website.
(Note: addenda for proposal projects not published online.)

9. PUBLIC ENTITY CRIME INFORMATION STATEMENT

All invitations to bid as defined by Section 287.012(11), Florida Statutes, requests for proposals as defined
by Section 287.012(16), Florida Statutes, and any contract document described by Section 287.058,
Florida Statutes, shall contain a statement informing persons of the provisions of paragraph (2)(a) of
Section 287.133, Florida Statutes, which reads as follows:

“A person or affiliate who has been placed on the convicted vendor list following a conviction for a
public entity crime may not submit a bid on a contract to provide any goods or services to a public
entity, may not submit a bid on a contract with a public entity for the construction or repair of a
public building or public work, may not submit bids on leases or real property to a public entity,
may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under
a contract with any public entity, and may not transact business with any public entity in excess of
the threshold amount provided in Section 287.017, for CATEGORY TWO for a period of 36 months
from the date of being placed on the convicted vendor list.”

10. BID PROTEST BOND

As a condition precedent to filing a bid protest pursuant to Section 120.57(3)(f), Florida Statutes, a protestor
shall post a bid protest bond consistent with Section 255.0516, Florida Statutes Any failure by a protestor
to file a bid protest bond with the School Board at the time of filing a bid protest shall result in a dismissal
with prejudice of the protest for failure to comply with Section 255.0516, Florida Statutes All bid protests
must be accompanied by a bid protest bond in the form provided herein and a certified check or cashier’s
check in an amount consistent with that identified in Section 255.0516(1) or (2), Florida Statutes for this
project.

1. CONTRACTOR ACKNOWLEDGMENT FORM

The successful Contractor shall submit an executed Contractor Acknowledgment Form (included in these
specifications) to Facilities Services before work begins. On this form the Contractor acknowledges that it
has been given access to and has read the asbestos survey, management plan, re-inspection report (if
applicable) and/or the certificate of final inspection (if applicable) for the school it will be working in. Further,
it acknowledges that the Contractor must cease work and notify the project manager and asbestos program
manager in the event of encountering materials not previously identified by the aforementioned reports.
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This document must be submitted with the executed contract documents.
12. CONTRACT

The successful Bidder shall execute the Contract for the amount as submitted by the Bidder and approved
by the School Board, within ten (10) working days after written notification of acceptance. A binding
contract exists upon the issuance of the School Board’s Notice of Acceptance of Bid.

The terms and conditions of this Solicitation shall prevail over any other conflicting language until the award
of the contract to the lowest responsible Bidder and issuance of the School Board’s Notice of Acceptance
of Bid.

13. FAC DOCUMENT 640, PERFORMANCE AND PAYMENT BOND - REQUIRED

If a Performance and Payment is required, the successful Bidder shall submit four (4) signed copies of a
Performance and Payment Bond from a surety insurer authorized to do business in the State of Florida
equal to one hundred percent (100%) of the total contract amount. The School Board’s standard Bond
Form, included herein, shall be used to submit the information. The Performance and Payment Bond shall
be submitted simultaneously with the execution of the Contract. The Performance and Payment Bond
shall be subject to the provisions of Section 255.05, Florida Statutes, and shall not expire until one (1) year
after the date of the Certificate of Final Payment. The Performance and Payment Bond shall be executed
on the same day as the Contract and shall include a Power of Attorney for each copy of the Bond.

14. LIQUIDATED DAMAGES

The parties acknowledge the School Board will suffer damages if the project has not reached Substantial
Completion and Final Completion on the dates set forth in the Contract. The damages suffered by the
School Board, in the event of a delay, are not readily ascertainable. Due to the difficulty in ascertaining
the damages, the Contractor and the Contractor’s surety shall be liable for and shall pay, as liquidated
damages, the sum of Three Hundred dollars and 00/100 cents ($300.00) per calendar day for each
calendar day or part thereof, the delay in the project continues beyond the deadline set by the terms of the
Contract for Substantial Completion of the work. The parties acknowledge that these sums are not a
penalty, but are the amount agreed upon by the parties as liquidated damages representing the losses to
the School Board which would be incurred in the event the project is delayed by the Contractor beyond
the date of Substantial Completion and the date of Final Completion as set forth in the Contract.

15. TIME OF THE ESSENCE

Any time periods provided for herein which shall end on a Saturday, Sunday, or a legal holiday shall extend
to 5:00 p.m. of the next business day. Time is of the essence in this Contract.
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VOLUSIA BID FORM
A a A L] SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 632

TO: School Board of Volusia County Florida
Facilities Services
3750 Olson Drive, Daytona Beach Florida 32124
(386) 947-8786

The undersigned, having become familiarized with the local conditions affecting the cost of the work and
with the Drawings and Specifications as prepared by CPH Consulting, LLC hereby submits the following
bid / proposal:

Facility Name: UNIVERSITY HIGH SCHOOL
Project Name: EXTEND PARENT LOOP
VCS Project No.: 2548185

COMPANY NAME:

ADDRESS:

PHONE:

| (We) propose to furnish all labor, materials, equipment and services necessary for the completion of the
above project, all in accordance with the Drawings and Specifications hereof, including any addenda
issued, as indicated below.

BASE BID
Note: modify the format in the box below as needed for this project.

As shown on the drawings and specifications, the sum of:

ALTERNATES - No alternates for this project.
(Note: A/E insert description below; add additional Alternates as needed.)

ALTERNATE NO.1: (insert description here)
If the owner elects to proceed with Alternate No. 1, as described in the Contract Documents:

] add / ] deduct
($ ).

UNIT PRICES - No unit prices for this project.
(Note: A/E insert description below; add additional Unit Prices as needed.)

UNIT PRICE A: (insert description here)
If the owner elects to proceed with Unit Price A, as described in the Contract Documents:

[ add / [] deduct
($ ) per
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BID SECURITY - REQUIRED
If required, bid security in an amount equal to 5% of the total bid proposal is enclosed with the
understanding that this proposal shall remain in full effect for a period of 60 days starting at the bid opening

date and time.

The undersigned agrees to commence work under the Contract on or before a date to be specified in the
written FAC Document 650 Notice to Proceed, and to substantially complete the project within Sixty (60)
consecutive calendar days thereafter, as specified in Article 3 of AIA Document A101-2017 Agreement, or
Article 2 of FAC Document 625 Agreement, which ever is applicable to this project.

The Bidder acknowledges the following addendum (addenda) is made an integral part of the bid
documents:

Addendum No. Date Issued Addendum No. Date Issued

In submitting this bid / proposal, the Bidder acknowledges this bid / proposal is based on all construction
documents and addenda as posted on the Owner’s website or otherwise provided by the Owner's
representative. The Owner reserves the right to accept or reject any or all bids / proposals and is not
obligated to accept the lowest responsible bid / proposal.

OFFICIAL COMPANY NAME AND ADDRESS:

By:

(Signature)

(Print Name, Title)
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Signed and sealed this day of ,

(Witness) (L1tle)



VULUS| A LIST OF SUBCONTRACTORS
__________________ SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 633

Bidder Company Name:
Facility Name: UNIVERSITY HIGH SCHOOL
Project Name: EXTEND PARENT LOOP

VCS Project Number: 2548185

This form shall be considered an integral part of FAC Document 632, Bid Form, and shall be submitted
with the Bid Form.

The term Subcontractor as used herein shall be used as defined in FAC Document 631, Instructions to
Bidders.

For each “TYPE OF WORK?” listed below, list the name of the subcontractor who will be performing any
portion of that work. Use additional sheets, if needed.

Bidder may list itself to self-perform, as defined in FAC Document 631, Instructions to Bidders, a type of
work when the Bidder is currently licensed to and shall perform that type of work and provides completed
FAC Document 634, Bidder Project Data for Self-Performed Projects, within five (5) days to the date of
this bid, for at least two (2) previously self-performed projects of comparable size and scope of this Contract
for the last five (5) years.

There shall be no exceptions to a Bidder’s obligation to provide the aforementioned documentation in the
time frame provided. Failure to provide any of the aforementioned documentation or comply with the
requirements of this form shall constitute a material deviation from the requirements of this Solicitation and
shall serve as grounds for rejecting the bid as non-responsive.

(Consultant: modify the list of work in the table below as needed for the Project.)

TYPE OF WORK SUBCONTRACTOR
1. Earthwork
2. Paving
3. Site Utilities
4. Concrete
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VOLUSIA

BIDDER PROJECT DATA
FOR SELF-PERFORMED PORTIONS OF THE WORK

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA

Facility Name:
Project Name:
VCS Project No.:

EXTEND PARENT LOOP
2548185

FAC DOCUMENT 634

UNIVERSITY HIGH SCHOOL

Instructions to Bidder: Work completed in the past 5-years. For each type of work proposed to be self-
performed by Bidder in FAC Document 633 of the Solicitation, provide full responses to this form. In the
event Bidder requires additional space, Bidder is authorized to reproduce this form.

Submitted by - Firm Name:

Firm Address:
Self-performed Project No. 1
Project:
A.  Type of Work:
Description: Date Completed:
Location:

Value of Self-performed Work:

Total Project Value:

B. Owner:

Contact Person(s):

Phone:

Email:

Office Address:

C. Arch.or Eng.:

Contact Person(s):

Phone:

Email:

Office Address:

Project:

Self-performed Project No. 2

A.  Type of Work:

Description:

Date Completed:

Location:

Value of Self-performed Work:

Total Project Value:

B. Owner:

Contact Person(s):

Phone:

Email:

Office Address:

C. Arch.or Eng.:

Contact Person(s):

Phone:

Email:

Office Address:

Form Rev: 2019-July-01

FAC Document 634 —

Bidder Project Data for Self-Performed Portions of the Work
Page 1 of 2



Project:

Self-performed Project No. 3

Description:

A.  Type of Work:

Date Completed:

Location:

B. Owner:

Value of Self-performed Work: Total Project Value:

Email:

Contact Person(s):

Phone:

C. Arch.or Eng.:

Email:

Contact Person(s):

Office Address:

Phone:

Office Address:

Project:

Self-performed Project No. 4

Description:

A.  Type of Work:

Date Completed:

Location:

B. Owner:

Value of Self-performed Work: Total Project Value:

Email:

Contact Person(s):

Phone:

C. Arch.or Eng.:

Email:

Contact Person(s):

Office Address:

Phone:

Office Address:

The foregoing is a statement of fact. Any inaccurate information disclosed in this form shall constitute a
major deviation from the Solicitation and result in the rejection of bid as non-responsive to the requirements

of the Solicitation.

Print Name

Title

Signature

Date

Form Rev: 2019-July-01

FAC Document 634 — Bidder Project Data for Self-Performed Portions of the Work
Page 2 of 2




VL)LUSIA TRENCH SAFETY ACT FORM
et L SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 635

Facility Name: UNIVERSITY HIGH SCHOOL
Project Name: EXTEND PARENT LOOP
VCS Project No.: 248185

This form shall be completed, signed and submitted with FAC Document 632, Bid Form. Failure to submit
this form at the time of bid will constitute automatic disqualification and non-acceptance of bid proposal.

The undersigned, herein called "Bidder", has determined to his own complete satisfaction that all portions
of the Florida Trench Safety Act (90-96, Laws of Florida) as the OSHA Excavation Safety Standards 29,
CFR part 1926.650 Subpart P, will be fully complied with and executed properly on this project.

Bidder acknowledges that included in the various items of the proposal and in the Total Bid Price are costs
for complying with the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990. The
bidder further identifies the costs to be summarized below:

Trench Safety Units of
Measure Measure
(Description) (LF, SY) Unit (Quantity) Unit Cost Extended Cost

o 0o w »

Total

In Witness whereof, the Bidder as hereunto set his signature and affixed his seal
this day of in the year

Firm: (SEAL)

By:

Name and Title:

Form Rev: 2019-July-01 FAC Document 635 — Trench Safety Act Form - Page 1 of 1



VOLUSIA BID PROTEST BOND
oAy SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 636

Bond Number:
Facility Name:
Project Name:
VCS Project No.:

KNOW ALL PERSONS BY THESE PRESENTS:

That we, a (select one) [_] corporation [_] joint venture [_] partnership [] proprietorship []

limited liability company organized and existing under the laws of the State of _____, and duly authorized
to do business in the State of Florida and having its principal place of business at __ as PRINCIPAL;
and __ , asurety company, organized under the laws of the State of ____, and duly authorized to
do business in the State of Florida, whose principal place of businessis __ as SURETY, are held and
firmly bound unto the School Board of Volusia County Florida as OBLIGEE in the amountof _
Dollars ($_____ ) for the payment of which sum we bind ourselves, our heirs, personal representatives,

successors and assigns, jointly and severally.

THIS BOND is issued under provisions of Section 255.0516, Florida Statutes. The above-named
principal has initiated an administrative protest pursuant to Section 120.57, Florida Statutes, regarding the
School Board of Volusia County’s (Board) bid solicitation, bid rejection or contract award for the above-
referenced project, which protest is conditioned upon the posting of a bond. The bond shall be conditioned
upon the payment of all costs and attorneys’ fees which may be adjudged against the person filing the
protest in the administrative hearing in which the action is brought and any subsequent appellate court

proceeding.

NOW, THEREFORE, if the Principal, after conclusion or termination of the administrative hearing
process, and/or any appellate court proceedings regarding the protest, shall satisfy all attorneys’ fees,
costs and interest thereon, rendered by final order and/or judgment, in favor of the Board as the prevailing

party, then the obligation shall be null and void; otherwise this bond shall remain in full force and effect.

The Board may bring an action in a proper court on this bond for the amount of such liability,

including all additional costs and attorneys’ fees associated with a claim against the bond.

Form Rev: 2019-July-01 FAC Document 636 — Bid Protest Bond - Page 1 of 2



PRINCIPAL

BY

TITLE (CORPORATE SEAL)
ATTEST

TITLE

SURETY
BY (CORPORATE SEAL)

TITLE

Florida Licensed Insurance Agent

NOTE: Power of attorney showing authority of Surety’s agent or Attorney in fact must be attached.

Form Rev: 2019-July-01 FAC Document 636 — Bid Protest Bond - Page 2 of 2



AIA Document A101 — 2017
VOLUSIA

T C Standard Form of Agreement Between Owner and Contractor
COURTY SEHOOLS where the basis of payment is a Stipulated Sum

AGREEMENT made as of the day of in the year
(In words, indicate day, month, and year.)

BETWEEN the Owner:

(Name, legal status, address and other information)

School Board of Volusia County Florida
200 North Clara Avenue, DeLand Florida 32720

Document mailing address: 3750 Olson Drive, Daytona Beach Florida 32124

and the Contractor:
(Name, legal status, address and other information)

for the following Project:
(Name, location and detailed description)

The Architect:
(Name, legal status, address and other information)

The Owner and Contractor agree as follows.

Initial AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)
School Board of Volusia County Florida
/ Contractor VCS Master 2025-May-01

This document produced under VCS AIA License Order No. which expires . Page 1 0of 8
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TABLE OF ARTICLES

1 THE CONTRACT DOCUMENTS

2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4 CONTRACT SUM

5 PAYMENTS

6 DISPUTE RESOLUTIONS

7 TEMINATION OR SUSPENSION

8 MISCELLANEOUS PROVISIONS

9 ENUMERATION OF CONTRACT DOCUMENTS

EXHIBIT A INSURANCE AND BONDS

ARTICLE 1 THE CONSTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are as
fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and
integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either
written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. Contract
documents include the Contractor’s bid or proposal.

ARTICLE 2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the
Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1. The date of commencement of the Work shall be:

[ 1 Thedate of this Agreement.
[X] A date set forth in a notice to proceed issued by the Owner.

[ 1 Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion

AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. __ which expires . Page 2 of 8
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§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve
Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[ X] Notlater than ( ) consecutive calendar days from the date of commencement of the Work.
[ 1 By the following date:
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to
be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial Completion of
such portions by the following dates:

Portion of Work Substantial Completion Date

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be (% ), subject to additions and deductions as provided in the Contract
Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item Price

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

The parties acknowledge the Owner will suffer damages if the project has not reached Substantial Completion and Final

Completion on the dates set forth in the Contract. The damages suffered by the Owner, in the event of a delay, are not

readily ascertainable. Due to the difficulty in ascertaining the damages, the Contractor and the Contractor’s surety shall
be liable for and shall pay, as liquidated damages, the sum of dollars cents er calendar

AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
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day for each calendar day or part thereof, the delay in the project continues beyond the deadline set by the terms of the
Contract for Substantial Completion of the work. The parties acknowledge that these sums are not a penalty, but are the
amount agreed upon by the parties as liquidated damages representing the losses to the Owner which would be incurred
in the event the project is delayed by the Contractor beyond the date of Substantial Completion as set forth in the
Contract. Time is of the essence. Any such liquidated damages may, at the option of the Owner, be withheld and
deducted from any unpaid portion of the Contract sum.

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

ARTICLE 5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment
issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as
provided below and elsewhere in the Contract Document.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month and
certified to the Owner by the seventh day of the month, the Owner shall make payment of the amount certified to the
Contractor not later than the last day of the same month. If an Application for Payment is received by the Architect and
certified to the Owner after the application date fixed above, payment of the amount certified shall be made by the
Owner not later than thirty (30) days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in
accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect and Owner may require. This schedule of values shall be used as a basis for
reviewing the Contractor’s Applications for Payment. The Contractor shall not make changes in the Schedule of Values
without prior approval of the Architect and Owner.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™-2017, General Conditions of the Contract for Construction, and
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as
follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
.1 That portion of the Contract Sum properly allocable to completed Work;
.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance by
the Owner, suitably stored off the site at a location agreed upon in writing.;-and

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:
1 The aggregate of any amounts previously paid by the Owner;

AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)
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.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld
a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless the
Work has been performed by others the Contractor intends to pay;

4  For Work performed or defects discovered since the last payment application, any amount for which the
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in
Article 9 of AIA Document A201-2017; and

.5 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage
may be limited by governing law.)

Retainage. not to exceed five percent (5%). shall be withheld from each progress payment to the Contractor for Projects
with a total cost of construction services identified in the contract of more than two hundred thousand dollars
($200,000.00), 218.735 F.S.

§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work,
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert
provisions for such modifications.)

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may submit
an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this
Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as follows:
(Insert any other conditions for release of retainage upon Substantial Completion.)

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the
Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct Work
as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any, which
extend beyond final payment; and
.2 applicable for Final Payment along with all warranties, guarantees, close out documents including all as

built drawings in paper document and digital combined PDF format, transmitted via FTP or other Owner
accepted protocol, and items required under the Contract Documents as submitted to the Architect or

Engineer for review and transmittal to the Owner; and
.3 Board acceptance of the Certificate of Final Inspection (CFI); and

AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)
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4 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made ne-dater-than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017;-unless-the

o avava b a O d d ot a O De O N

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

§ 6.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201-2017, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box.)

[ 1 Arbitration pursuant to Section 15.4 of AIA Document A201-2017
[ X] Litigation in a court of competent jurisdiction
[ 1 Other (Specify)

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in writing
to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent
jurisdiction.

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201—
2017.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)
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§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

§ 8.4 Neithe , : : : anged-w § 2y
party- The Contractor’s representative shall not be changed without prior written approval by the Owner.

§ 8.5 Insurance and Bonds

§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™-—
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum,
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™-2017 Exhibit A, and elsewhere in the
Contract Documents.

§ 8.6 Other provisions:

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 This Agreement is comprised of the following documents:
1 AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor
.2 AIA Document A101™-2017, Exhibit A, Insurance and Bonds
.3 AJIA Document A201™-2017, General Conditions of the Contract for Construction

4  Drawings

Exhibit Title Date
B List of Drawings

.5 Specifications

Exhibit Title Date
C List of Specifications

.6 Addenda, if any:
Number Date Pages
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents unless

the bidding or proposal requirements are also enumerated in this Article 9.

. Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where required.)

Supplemental and other Conditions of the Contract:

AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)
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.8 Other documents, if any, listed below:

(List here any additional documents that are intended to form part of the Contract Documents. AIA Document
A201™-2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample forms, the
Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal requirements, and other
information furnished by the Owner in anticipation of receiving bids or proposals, are not part of the Contract
Documents unless enumerated in this Agreement. Any such documents should be listed here only if intended to
be part of the Contract Documents.)

This Agreement entered into as of the day and year first written above.

School Board of Volusia County Florida

OWNER (Signature) CONTRACTOR (Signature)
, Board Chair

(Printed name and title) (Printed name and title)

WITNESS (Signature) WITNESS (Signature)
, Superintendent

(Printed name and title) (Printed name and title)

Initial AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee)
School Board of Volusia County Florida
/ Contractor VCS Master 2025-May-01
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\f LUSIA Exhibit A — Insurance and Bonds

COUNTY SCHOOLS to AIA Document A101 — 2017 Agreement

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the Contractor, dated the
day of in the year
(In words, indicate day, month, and year.)

for the following PROJECT:

(Name and location or address)

THE OWNER:
(Name, legal status and address)

School Board of Volusia County Florida
200 North Clara Avenue, DeLand Florida 32720

Document mailing address: 3750 Olson Drive, Daytona Beach Florida 32124

THE CONTRACTOR:
(Name, legal status and address)

TABLE OF ARTICLES

A1 GENERAL

A2 OWNER’S INSURANCE

A3 CONTRACTOR'’S INSURANCE AND BONDS

A4 SPECIAL TERMS AND CONDITIONS

ARTICLE A1 GENERAL

The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as set forth in this Exhibit. As used
in this Exhibit, the term General Conditions refers to AIA Document A201™-2017, General Conditions of the Contract

for Construction. The Owner, at its discretion, may modify this document at any time during the preparation of the
Contract to conform to the Project.

ARTICLE A2 OWNER’S INSURANCE

§ A.2.1 General

Prior to commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage,
required under thisAstiele Section A.2.2 and, upon the Contractor’s request, provide a copy of the preperty insurance
policy or policies required bySeetion-A23. The copy of the policy or policies provided shall contain all applicable
conditions, definitions, exclusions, and endorsements.

§ A.2.2 Liability and Property Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability and property
insurance.

Exhibit A, Insurance and Bonds, to AIA Document A101-2017 (as modified by Licensee)
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§ A.2.3 Required Property Insurance

§ A.2.3.1 Unless-this-obligation-is-placed-onthe-The Contractor, pursuant to Section A.3.3.2.1, the-Owaner shall purchase
and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the
jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks” completed value or
equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The
Owner’s Contractor’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the
value of subsequent Modifications and labor performed and materials or equipment supplied by others. The property
insurance shall be maintained until Substantial Completion and thereafter as provided in Section A.2.3.1.3, unless
otherwise provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This
insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the Project as
insureds. This insurance shall include the interests of mortgagees as loss payees.

§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical loss
or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, earthquake,
flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from error,
omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits, if any,
are as follows:

(Indicate below the cause of loss and any applicable sub-limit.)

Causes of Loss Sub-Limit

§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for loss or
damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance
shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements,
and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a result of such
insured loss, including claim preparation expenses. Sub-limits, if any, are as follows:

(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

Coverage Sub-Limit

§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the ©wser Contractor shall continue the
insurance required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with
property insurance written for the total value of the Project that shall remain in effect until expiration of the period for
correction of the Work set forth in Section 12.2.2 of the General Conditions.

§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to
deductibles or self-insured retentions, the Owser Contractor shall be responsible for all loss not covered because of such
deductibles or retentions. Deductibles in excess of $50.000 shall not be permitted.

§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or
companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance of coverage. The
Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause cancellation,
lapse, or reduction of insurance, unless they agree otherwise in writing.

§ A.2.3.3 Insurance for Existing Structures

If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner
Contractor shall purchase and maintain, until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the
existing structure against direct physical loss or damage from the causes of loss identified in Section A.2.3.1,
notwithstanding the undertaking of the Work. The Contractor shall be responsible for all co-insurance penalties.
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§ A.2.4 Optional Extended Property Insurance.

The Owner Contractor shall purchase and maintain the insurance selected and described below.

(Select the types of insurance the Owner Contractor is required to purchase and maintain by placing an X in the box(es)
next to the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of
coverage or other conditions in the fill point below the selected item.)

[]

[X]

§ 2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the Owner
for loss of use of the Owner’s property, or the inability to conduct normal operations due to a covered
cause of loss.

§ 2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum
requirements of the enforcement of any law or ordinance regulating the demolition, construction,
repair, replacement or use of the Project.

§ 2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of
damage to insured property, and to expedite the permanent repair or replacement of the damaged

property.

§ 2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess
costs incurred during the period of restoration or repair of the damaged property that are over and
above the total costs that would normally have been incurred during the same period of time had no
loss or damage occurred.

§ 2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority prohibiting
access to the Project, provided such order is the direct result of physical damage covered under the
required property insurance.

§ 2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business
due to physical prevention of ingress to, or egress from, the Project as a direct result of physical
damage.

§ 2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the
Work, arising out of physical loss or damage covered by the required property insurance: including
construction loan fees; leasing and marketing expenses; additional fees, including those of architects,
engineers, consultants, attorneys and accountants, needed for the completion of the construction,
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional
interest on loans, realty taxes, and insurance premiums over and above normal expenses.

§ A.2.5 Other Optional Insurance.
The Owner shall purchase and maintain the insurance selected below.

Exhibit A, Insurance and Bonds, to AIA Document A101-2017 (as modified by Licensee)
School Board of Volusia County Florida

Contractor

VCS Master 2025-May-01

This document produced under VCS AlA License Order No. which expires . Page 30of8



Initial

/

(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to the
description(s) of selected insurance.)

[X] § 2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, including
costs of investigating a potential or actual breach of confidential or private information. (Indicate
applicable limits of coverage or other conditions in the fill point below.)

[ 1] § 2.5.2 Other Insurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits

ARTICLE A.3 CONTRACTOR'’S INSURANCE AND BONDS

§ A.3.1 General

§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written
request. The Contractor shall furnish to the Owner copies of any endorsements that are subsequently issued amending
coverage or limits. Failure of the contractor to obtain and maintain required insurance shall be grounds for termination of
the Contract by the Owner. An additional certificate evidencing continuation of commercial liability coverage, including
coverage for completed operations, shall be submitted with the final Application for Payment and thereafter upon
renewal or replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section
A.3.3.1. The certificates will show the Owner as an additional insured, including a copy of the additional insured form
attached to the certificate of insurance, on the Contractor’s Commercial General Liability and excess or umbrella liability
policy or policies. Umbrella excess liability shall be provided for Projects with a contract sum in excess of one million
dollars ($1.000.000): not less than one million dollars ($1.000,000) over primary insurance; and retention for self-insured
hazards for one million dollars ($1.000.000).

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self-
insured retentions applicable to any insurance required to be provided by the Contractor.

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the commercial
general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as additional insureds
for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations;
and (2) the Owner as an additional insured for claims caused in whole or in part by the Contractor’s negligent acts or
omissions for which loss occurs during completed operations. The additional insured coverage shall be primary and non-
contributory to any of the Owner’s general liability insurance policies and shall apply to both ongoing and completed
operations. The Contractor, for your Work, shall maintain completed operations coverage for itself and each additionally
insured for at least five (5) years or the Florida Statute of Repose whichever is greater. To the extent commercially
available, the additional insured coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO)
forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07
04.

§ A.3.2 Contractor’s Required Insurance Coverage

§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance
company or insurance companies, rated by A.M. Best “A-" or better, lawfully authorized to issue insurance in the
jurisdiction where the Project is located. The Contractor shall maintain the required insurance until the expiration of the
period for correction of Work as set forth in Section 12.2.2 of the General Conditions, unless a different duration is
stated below:

(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction
of Work, state the duration.)
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§ A.3.2.2 Commercial General Liability
§ 3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of not
less than one million dollars ($1.000,000) each occurrence, one million dollars ($1.000,000) per claimant, two million
dollars ($2,000,000) general aggregate, and two million dollars ($2,000,000) aggregate for products-completed
operations hazard, providing coverage for claims including
A damages because of bodily injury, sickness or disease, including occupational sickness or disease, and
death of any person;
.2 personal injury and advertising injury;
.3 damages because of physical damage to or destruction of tangible property, including the loss of use of
such property;
4 bodily injury or property damage arising out of completed operations; and
the Contractor’s indemnity obligations under Section 3.18 of the General Conditions;
.6 contractual liability for bodily injury and property damage not less than one million dollars ($1,000,000)
per claimant and each occurrence; and for property damage two million dollars ($2,000,000) general

aggregate; and
T property damage liability shall provide X, C and U coverage.

3

§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an
exclusion or restriction of coverage for the following:
A Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact
that the claimant is an insured, and there would otherwise be coverage for the claim.
.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations
hazard where the damaged Work or the Work out of which the damage arises was performed by a
Subcontractor.
.3 Claims for bodily injury other than to employees of the insured.
4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of
the insured.
.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language.
.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary language.
7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed
on such a project.
.8 Claims related to roofing, if the Work involves roofing.
.9  Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings or
surfaces, if the Work involves such coatings or surfaces.
10  Claims related to earth subsidence or movement, where the Work involves such hazards.
A1 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.

§ 3.2.3 Automobile Liability covering vehicles owned, hired, leased and non-owned vehicles used, by the Construction
Manager, with policy limits of not less than one million dollars ($1,000,000) per accident, for bodily injury, death of any
person, and property damage arising out of the ownership, maintenance and use of those motor vehicles along with any
other statutorily required automobile coverage. The Owner is to be named as additionally insured. The State of Florida
has no-fault automobile insurance requirements; the Contractor shall be certain coverage is provided which conforms to
any specific stipulation in this law.

§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required under
Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower coverage
than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the
actual payment by the underlying insurers.
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§ A.3.2.5 Workers’ Compensation at State, Chapter 440 Florida Statutes, and Federal, e.g. Longshoremen’s Statute,
statutory limits with policy limits not less than one million dollars ($1,000,000.00) each accident, each employee and
policy limit.

§ A.3.2.5.1 In the event the Contractor is using leased employees (PEO arrangement), provide the same workers’
compensation policy limits as Section 3.2.5; and a waiver of subrogation in favor of alternate employers’ endorsement
showing the subcontractor as the alternate employer.

§ 3.2.6 Employers’ Liability with policy limits not less than one million dollars ($1,000,000) each accident, one million
dollars ($1.000.000) each employee, and one million dollars ($1.000,000) policy limit.

§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers” Compensation Act, as required, if the Work involves hazards
arising from work on or near navigable waterways, including vessels and docks.

§ 3.2.8 If the Construction Manager is required to furnish professional services as part of the Work, the Construction
Manager shall procure Professional Liability insurance covering performance of the professional services, with policy

limits of not less than one million dollars ($1,000,000) per claim and one million dollars ($1.000,000) in the aggregate.

§ 3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Construction Manager shall
procure Pollution Liability insurance, with policy limits of not less than one million dollars ($1,000.000) per claim and
one million dollars ($1,000.000) in the aggregate.

§ 3.2.10 Coverage under Sections 3.2.8 and 3.2.9 may be procured through a Combined Professional Liability and
Pollution Liability insurance policy, with combined policy limits of not less than (3 ) per claim and
($___ ) in the aggregate.

§ 3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such
activities, with policy limits of not less than (S ) per claim and (S ) in the aggregate.

§ 3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than (% ) per claim and ($ ) in the aggregate.

§ A.3.3 Contractor’s Other Insurance Coverage

§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the
expiration of the period for correction of Work, state the duration.)

§ 3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with
Section 3.3.1.

(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill

point.)

[X] § 3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in Section
A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to purchase and
maintain such insurance Weqwe%ﬁemﬂﬁ%%—m&d—seeﬁeﬂﬁ%% The
Contractor shall comply with all obligations of the Owner under Section A.2.3 except to the extent
provided below. The Contractor shall disclose to the Owner the amount of any deductible, and the Owner
shall be responsible for losses within the deductible. Upon request, the Contractor shall provide the
Owner with a copy of the property insurance policy or policies required. The Owner shall adjust and settle
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the loss with the insurer and be the trustee of the proceeds of the property insurance in accordance with
Article 11 of the General Conditions unless otherwise set forth below.

(Where the Contractor’s obligation to provide property insurance differs from the Owner’s obligations as
described under Section A.2.3, indicate such differences in the space below. Additionally, if a party other
than the Owner will be responsible for adjusting and settling a loss with the insurer and acting as the
trustee of the proceeds of property insurance in accordance with Article 11 of the General Conditions,
indicate the responsible party below.)

[ ] § 3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than (3 ) per
claim and (% ) in the aggregate, for Work within fifty (50) feet of railroad property.

[ ] § 3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than S )
per claim and S ) in the aggregate, for liability arising from the encapsulation, removal,

handling, storage, transportation, and disposal of asbestos-containing materials.

[X] § 3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the
construction site, including scaffolding and other equipment used on the Project, on an “all-risks”
completed value form.

[ 1 § 3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by the
Construction Manager and used on the Project, including scaffolding and other equipment.

[ ] § 3.3.2.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any
applicable limits.)

Coverage Limits

§ A.3.4 Performance Bond and Payment Bond
§ A.3.4.1 The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety
bonds in the jurisdiction where the Project is located;-as-foHeows:.

§ A.3.4.2 Unless otherwise agreed in writing prior to beginning Work, the Contractor shall furnish and pay for a
Performance and Payment Bond on the Project in the amount of one-hundred percent (100%) of the Contract Price. The
liability under said Bond shall be coextensive with the Contractor for all damages arising out of Contractor’s breach of
this agreement or failure to perform, including, but not limited to, delay damages, liquidated damages (if any),
completion of punch lists and the Contractors responsibilities under Section 12.2.2.1 of the General Conditions.
“Conditional” Payment Bonds under Florida Statutes, Section 713.245, shall not be acceptable. Proper Power of
Attorney shall accompany said bonds.

§ A.3.4.3 The Contractor shall provide a Public Construction Bond as required by 255.05 F.S.; the Performance and
Payment Bonds shall be on forms provided and approved by the Owner.

§ A.3.4.4 Bonds shall be secured through sources acceptable to the Owner. To be acceptable to the Owner as Surety for
Performance and Payment Bonds, a Surety Company shall comply with the following provisions:
.1 the Surety Company must be authorized to do business in the State of Florida; and
.2__the Surety Company shall have been in business and have a record of successful continuous operations for
at least five years; and

Exhibit A, Insurance and Bonds, to AIA Document A101-2017 (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AlA License Order No. ___ which expires ____ . Page 70f8



.3 __the Surety Company shall have at least A.M. Best Company Policyholder’s Rating of “A-" and “Financial

Size Category” of class XI or an equivalent rating from the Insurance Commissioner if not rated by A.M.
Best.

ARTICLE A.4 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:

Initial Exhibit A, Insurance and Bonds, to AIA Document A101-2017 (as modified by Licensee)
School Board of Volusia County Florida
/ Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. _____ which expires . Page 80of8



AIA Document A201 — 2017
VO LUSIA

COUNTY SCHOOLS General Conditions of the Contract for Construction

for the following PROJECT:

(Name and location or address)

THE OWNER:
(Name, legal status and address)

School Board of Volusia County Florida
200 North Clara Avenue, DeLand Florida 32720

Document mailing address: 3750 Olson Drive, Daytona Beach Florida 32124

THE ARCHITECT:
(Name, legal status and address

TABLE OF ARTICLES

GENERAL PROVISIONS

OWNER

CONTRACTOR

ARCHITECT

SUBCONTRACTORS

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
CHANGES IN THE WORK

TIME

PAYMENTS AND COMPLETION

PROTECTION OF PERSONS AND PROPERTY
INSURANCE AND BONDS

UNCOVERING AND CORRECTION OF WORK
MISCELLANEOUS PROVISIONS

TERMINATION OR SUSPENSION OF THE CONTRACT
CLAIMS AND DISPUTES

O 00 ~N oo g A W DD -

T O G
g A~ WO N -~ O

Initial AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee)
School Board of Volusia County Florida
/ Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. _____ which expires . Page 1 of 46



Initial

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

All references herein to “Contractor” shall mean “Construction Manager” for Construction Management contract
Projects in lieu thereof. The Contract Documents are enumerated in the Agreement between the Owner and Contractor
(hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (A201-2017 General Conditions of
the Contract as modified by Owner hereinafter “A201-2017”, Supplementary and other Conditions), Drawings,
Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and
Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed

by both parties, (2) a Change Order, (Sa—a—Geﬁ&tmeﬁeﬂ—Ghaﬂge-D&eemLe— or (3) a written order for a minor change in the
Work 1ssued by the Archltect Unless-speeifically-enumerated-in-the- Agreemen Docy

§ 1.1.2.1 Three (3) original Contract documents shall be signed by both parties with one (1) signed document delivered

to Contractor after Owner approval.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a
part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Architect Initial DeeistonMaker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and shall
not be liable for results of interpretations or decisions rendered in good faith.

§ 1.1.9 Third Party Beneficiary

Nothing contained in the Contract Documents shall create a contractual relationship between the Owner and any third
party; however, it is understood and agreed that the Owner is an intended third-party beneficiary of all contracts for
design or engineering services, all subcontracts, purchase orders as well as all agreements between the Contractor and
third parties. The Contractor shall incorporate the obligations of this Contract into its respective subcontracts, supply
agreements and purchase orders.
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§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of
the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the intended indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable.
In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the
parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed
by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.4 The term “Provide”, as used in the Contract Documents, includes furnishing all labor, supervision, tools,
materials, supplies, equipment, shop drawings, product data and samples, together with all services, accessories and costs
associated with performance of the work, for production of an item or system usable in the completed project.

§ 1.2.5 Where conflict or discrepancies exists within or between the Contract Documents or between the Contract
Documents and applicable industry standards or applicable codes, ordinances, or other legal requirements, the more
stringent requirements shall apply; otherwise, the following order of precedence shall be used.

.1 The Agreement

.2 Supplementary Conditions, if any

.3 These General Conditions

.4 Addenda, if any, with those of later date having precedence over those of earlier date
.5 Specifications

.6 Drawings

§ 1.2.6 Any organization’s document referred to, unless otherwise specified in the Specifications, shall mean the latest

edition of such document adopted and published prior to the date of the Specifications, and such documents shall be a
part of the Specifications with the same effect as if written therein in full.

§ 1.2.7 Dimensions indicated on any Drawings are required dimensions, regardless of measurement per given scale. The

Contractor shall verify at the Site necessary levels, measurements, etc., for proper and complete fabrication, assembly
and installation of Work. Where dimensions are not indicated, and exact location is not apparent, the Contractor shall
notify the Owner and Architect. Inadvertent discrepancies or omissions of details, figures or notes on one drawing, where

another drawing correctly sets forth such information, shall not be cause for additional charges or claims.

§ 1.2.8 The interrelation of the Specifications, the Drawings and the Schedules is as follows: The Specifications
determine the nature of the setting of the various materials; the Drawings establish the quantities, dimension and details;
and the Schedules give the locations. Should the Drawings disagree in themselves, or with the Specifications, the better
quality or greater quantity of work or materials shall be estimated upon and, unless otherwise ordered by the Architect in
writing, shall be performed or furnished. Explanatory notes on Drawings take precedence over Specifications. Figures
given on Drawings take precedence over scaled measurements, and large-scale details take precedence over small

Drawings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.
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§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 Unless otherwise provided in the Owner’s Agreement with the Architect, the Architect and the Architect’s
consultants shall be deemed the authors and owners of their respective Instruments of Service, including the Drawings
and Specifications, and retain all common law, statutory, and other reserved rights in their Instruments of Service,
including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other
purposes in connection with the Project is not to be construed as publication in derogation of the Architect’s or
Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely and
exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if any,
shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the
Instruments of Service on other projects or for additions to the Project outside the scope of the Work without the specific
written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give
notice to the other party, such notice shall be provided in writing to the designated representative of the party to whom
the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by
electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified or
registered mail, or by courier providing proof of delivery.

§ 1.6.3 Written notice requirements of this Contract imposed upon the Contractor shall be strictly construed and such
requirements are a condition precedent to Contractor pursuing any rights or remedies hereunder. Contractor expressly
waives its rights to claim any waiver by the Owner of such notice requirements based upon the Owner having actual
knowledge, implied, verbal or constructive notice, suffering lack of prejudice or any other grounds as substitute for the
failure of the Contractor to comply with the express written notice requirements herein.

§ 1.7 Digital Data Use and Transmission
§ 1.7.1 The parties shall agree upon protocols govermng the transmission and use of Instruments of Serv1ce or any other
1nf0rmat10n or documentatlon in dlgltal form W A e in

§ 1.7.2 The Owner, at its discretion and direction, intends to utilize Procore Construction Management software platform
which is licensed to the Owner. Access to the platform shall be provided to the Contractor at no cost to the Contractor.

.1 The Procore Certification Program, as applicable to the Contractor’s software access, shall be provided to those
deemed necessary by the Contractor and Owner for the Project. The program is a self-paced webinar format
intended to familiarize the user with the software. Time will be allotted to the Contractor for this purpose.

.2 __The Contractor shall perform the following:

1 upload pertinent documents and files within the Procore software as established by the Owner; and
.2 utilize Procore Tools to manage specific data based documents and information; and

.3 collaborate and communicate with the Owner and Consultants within the Procore software; and

4  modify the drawings within the Procore software throughout the Project in order to create as built

drawings; and
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.5 other Owner assigned and/or required Procore software processes necessary for the successful completion
of the Project.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing the

use of, and rellance on, the 1nformat10n contamed in the model and—wrthout—hawng—ﬂqos%protoeols—set—forth—m—%&

ngInform § § shall be at the using or relyrng party’s sole risk
and without liability to the other party and its contractors or consultants the authors of, or contributors to, the building
information model, and each of their agents and employees.

§ 1.9 Public Records Compliance
§ 1.9.1 If the Contractor has questions regarding the application of Chapter 119, Florida Statutes. to the Contractor’s
duty to provide public records relating to this contract, contact the Custodian of Public Records at (386) 734-7190
extension 20119, custserv@volusia.k12.fl.us or 200 North Clara Avenue, DeLLand Florida 32720. The Contractor shall:
.1 Keep and maintain public records required by the school district to perform the service; and
.2 __Upon request from the school district’s custodian of public records. provide the school district with a copy
of the requested records or allow the records to be inspected or copied within a reasonable time at a cost
that does not exceed the cost provided in this chapter or as otherwise provided by law; and
.3 Ensure that public records that are exempt or confidential and exempt from public records disclosure
requirements are not disclosed except as authorized by law for the duration of the contract term and
following completion of the contract if the Contractor does not transfer the records to the school district;
and
4 Upon completion of the contract, transfer, at no cost, to the school district all public records in possession
of the Contractor or keep and maintain public records required by the school district to perform the service.
If the Contractor transfers all public records to the school district upon completion of the contract, the
Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from

public records disclosure requirements. If the Contractor keeps and maintains public records upon

completion of the contract, the Contractor shall meet all applicable requirements for retaining public
records. All records stored electronically must be provided to the school district, upon request from the

school district’s custodian of public records, in a format that is compatible with the information technology
systems of the school district.

§ 1.9.2 Failure of the Contractor to abide by the terms of this provision shall be deemed a material breach of this

agreement and the School District of Volusia County may enforce the terms of this provision in the form of a court

proceeding and shall, as a prevailing party, be entitled to reimbursement of all attorney’s fees and costs associated with
that proceeding. This provision shall survive termination or expiration of the contract.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The term “Owner” means the Owner or the Owner’s authorized representative, who
shall be the Superintendent or designee. The Owner’s Representative is authorized to act on the Owner’s behalf as
provided herein and in applicable law, regulation or ordinance. The Owner’s Representative has the authority to reject
unsatisfactory work and to stop the work if necessary to ensure its proper execution. Failure of the Owner’s
Representative, in any one or more instances, to insist on strict performance of any of the terms of the Contract or to

exercise any option herein conferred shall not be construed as a walver or relinquishment of future 1ns1stence of any such

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such information
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shall include a correct statement of the record legal title to the property on which the Project is located, usually referred
to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may
disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law,
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or
arbitrator(s) order. The Contractor may also disclose “confidential” information to its employees, consultants, sureties,
Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such information

solely and excluswely for the PrO]ect and who agree to maintain the confldennahty of such 1nf0rmat10n Priorto

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including
those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing
facilities.

§ 2.3.2 The Owner shalt may, at Owner’s sole discretion, retain an architect lawfully licensed to practice architecture, or
an entity lawfully practicing architecture, in the jurisdiction where the Project is located. That person or entity is
identified as the Architect in the Agreement and is referred to throughout the Contract Documents as if singular in
number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shalt may employ a successor to-whem-the-Contractor
has-ne-reasonable-ebjeetionand whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys to the extent available to the Owner, without being responsible for the accuracy
of completeness of same, describing physical characteristics, legal limitations and utility locations for the site of the
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§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the
Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work

§ 2.4.1 If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents
as required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3. The Owner shall incur no liability for delays occasioned by any stop-work order issued in accordance with

this paragraph.

§ 2.4.2 If, after consultation with the Architect, suspension of the Work is warranted by reason of unforeseen conditions
which may adversely affect the quality of the Work if such Work were continued, the Owner may suspend the Work by
written notice to the Contractor. In such event, the Contract Time shall be adjusted accordingly, and the Contract Sum
shall be adjusted to the extent, if any, that additional costs are incurred by reason of such suspension. If the Contractor,
in its reasonable judgment, believes that a suspension is warranted by reason of unforeseen circumstances which may
adversely affect the quality of the Work if the Work were continued, the Contractor shall immediately notify the Owner
and the Architect of such belief and describe with particularity the reasons therefor.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a
five ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect with drhgence and promptness the Owner may, without prejudlce to other remedies the Owner may have eorreet

apprevai—ef—ﬂ&eﬁeh—rteet—and—ﬂ&eﬁeh—rteet—commence and contlnue t0 carry out the Work The Archltect may, pursuant

to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to
reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s expenses and
compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If current and
future payments are not sufﬁcrent to cover such amounts, the Contractor shall pay the drfference to the Owner. l—ﬁt—he

Gen-traeter—n*ay—ﬁk—a—@mm—pufsuant—teﬁ%&ele—lé—The right of Owner to stop the Work pursuant to th1s Sectron 2 5

shall not give rise to any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other
person or entity.

ARTICLE 3 CONTRACTOR

§ 3.1. General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express authority
to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the Contractor or the
Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. __ which expires . Page 7 of 46



Initial

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal observations
with requirements of the Contract Documents. Familiarity with local conditions shall include, without limitation, (1) the
condition and layout of the Project site and surrounding locale, (2) available labor supply and costs, (3) available
subcontractors and suppliers, (4) the prevailing climate, including the impact of rain and saltwater environment, (5)
available material and equipment and costs, and (6) other similar issues. Extra payments will not be authorized for Work
that could have been foreseen by careful examination of the Site. Execution of the Contract shall constitute acceptance,
by the Contractor, of existing Site conditions as a part of the requirements for this Work, except as to concealed and

unknown conditions as provided in Section 3.7.4. Contractor shall make no claim for additional time or money based
upon its failure to comply with this Paragraph.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions
related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the
purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors,
omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect
any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for information in
such form as the Architect may require. It is recognized that the Contractor’s review is made in the Contractor’s capacity
as a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract
Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly
report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in
such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations,
the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and
regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention and in
accordance with all local and Florida licensing requirements and Florida Building Code. The Contractor shall be solely
responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for
coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions
concerning construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite
safety thereof and shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or
procedures. If the Contractor determines that such means, methods, techniques, sequences or procedures may not be safe,
the Contractor shall give timely notice to the Owner and Architect, and shall propose alternative means, methods,
techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative solely for conformance with
the design intent for the completed construction. Unless the Architect objects to the Contractor’s proposed alternative,
the Contractor shall perform the Work using its alternative means, methods, techniques, sequences, or procedures.
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§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on
behalf of, the Contractor or any of its Subcontractors. The Contractor agrees to remove from the Project any employee,
Subcontractor, or Subcontractor employee that commits any breach of the Contract Documents or any breach of the
Owner’s written rules and regulations regarding jobsite conduct.

§ 3.3.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them. The Contractor shall require all construction personnel to maintain a neat general
appearance at all times. Shirts, trousers and proper shoes are required apparel. The display of vulgar words, signs or
figures is prohibited. Sandals and flip-flops are prohibited on the Project site. The use of radios, sound producing devices
and the like are prohibited on the Project site. The Contractor shall not be permitted to use restrooms or other sanitary
facilities within the Owner’s existing buildings or on-site facilities.

§ 3.3.4 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such
portions are in proper condition to receive subsequent Work. Neither the presence or absence of the Owner or Architect
shall relieve the Contractor from any requirements of the Contract Documents.

§ 3.3.5 The Contractor will be responsible for all building grades. lines, levels, etc., required for layout of the Work.

§ 3.3.6 If required by Owner on a Project where applicable, at the earliest possible time after the commencement of the

Work on the Project site, the Contractor shall have all property corners and benchmarks verified or established by a state-

licensed land surveyor, shall locate the Project on the Project site, establishing necessary reference marks and axes from
which the Work accurately can progress, shall furnish Architect evidence of such verification and shall report at once

any errors discovered during the process of such verification.

§ 3.3.7 If any of the Work is required to be inspected or approved by any public authority, the Contractor shall cause
such inspection or approval to be performed. No inspection performed or failed to be performed by the Owner hereunder
shall be a waiver of any of the Contractor’s obligations hereunder or be construed as an approval or acceptance of the
Work or any part thereof.

§ 3.3.8 The Contractor acknowledges that it is the Contractor’s responsibility to hire all personnel for the proper and
diligent prosecution of the Work and the Contractor shall use its best efforts to maintain labor peace for the duration of
the Project. In the event of a labor dispute of the Contractor, its subcontractors or suppliers, the Contractor shall not be
entitled to any increase in the Contract Sum.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials,
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and
services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or
not incorporated or to be incorporated in the Work.

§ 3.4.2Equal Opportumty
§ 3 421 P :

Difeetwe— he Contractor shall maintain p_011c1es of employment as follows ( 1 ) the Contractor and the Contractor

Subcontractors shall not discriminate against any employee or applicant for employment because of race, gender,
religion, national origin, ethnicity, sexual orientation, age or disability; (2) the Contractor and the Contractor’s

Subcontractors shall, in all solicitations or advertisements for employees placed by them or on their behalf, state that all

qualified applicants will receive consideration for employment without regard to race, gender, religion, national origin,
ethnicity, sexual orientation, age or disability.

§ 3.4.3 The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect and
in accordance with a Change Order of other appropriate written directive by the Owner shall-enforee-striet-diseipline-and
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§ 3.4.4 Value Engineering Incentive

§ 3.4.4.1 Any proposal initiated and developed by the Contractor for variation from contractual requirements, which to
be acceptable under the Contract would necessitate issuance of a contractual change and which reduces the cost of
performing the Contract, without degrading operational functions: e.g., performance, reliability or maintainability of the
item. Such proposals would be submitted by the Contractor to the Architect in the same form as prescribed for any other
proposal, which would likewise necessitate a change in the contractual requirements but would include a statement that

they are a proposed Value Engineering Change subject to the operation of this clause.

§ 3.4.4.2 The Architect will be the sole judge of acceptability, and no substitute will be ordered, installed. used or

initiated without the Architect’s prior written acceptance which will be evidenced by Change Order. However, any Value
Engineering Change accepted by the Architect shall not result in any increase in the Contract Price or Contract Time. By
making a request for a Value Engineering Change, the Contractor agrees to pay directly to the Architect all Architect’s

fees and charges related to the Architect’s review of the request for Value Engineering Change, whether or not the
Architect accepts the request. The Owner may require the Contractor to furnish at the Contractor’s expense a special

performance guarantee or other surety with respect to any substitute approved after award of the Contract.

§ 3.4.5 Owner Direct Purchase

§ 3.4.5.1 The Owner is tax exempt and may wish to exercise its right to purchase directly various construction materials,
supplies and equipment that may be part of the Contract. The Owner will, via its purchase orders, purchase that material
and the Contractor shall assist the Owner in the preparation of purchase orders. The Owner may direct the Contractor to
prepare the purchase order on the Owner’s form and make ready for verification and execution by the Owner. The

materials shall be purchased from the vendors and or suppliers originally selected by the Contractor, for the price
originally negotiated by the Contractor. Within thirty (30) days of the Notice to Proceed (NTP) the Contractor shall

prepare a complete list of materials, supplies and equipment, including the cost of each item, for the Project and the
Owner will advise the Contractor in writing which items from the list the Owner wishes to purchase directly.

§ 3.4.5.2 At a time deemed acceptable to the Owner, the Contract amount shall be reduced by the net, undiscounted
amount of the purchase order, plus all sales taxes and surtax as levied. Issuance of the purchase orders by the Owner
does not change any of the Contractor’s responsibilities regarding material purchases, or installations, with the exception

of the payments for the materials purchased. The Contractor remains responsible for coordination, correct quantities
ordered, submittals, protection, storage, scheduling, shipping, security, expedition, receiving and unloading, certifying
the accuracy of shipping tickets and invoices, installation, cleaning, all applicable warranties and that all materials

purchased meet the requirements of the Contract Documents. The Contractor shall certify all invoices as accurate and
acceptable and forward to the Owner the certified invoices for payment by the Owner.

§ 3.4.5.3 In the event that materials, supplies or equipment purchased under this option are defective or rejected for any
reason whatsoever, and it becomes necessary in the opinion of the Contractor to initiate legal action against the

responsible party, the Owner agrees to assign and subordinate to the Contractor any claims the Owner has against the

responsible party resulting from the purchase order and to execute any legal documents necessary to accomplish the
assignment, subordination or subrogation of such claims, and to cooperate with the Contractor in such legal action.

§ 3.4.5.4 The Contractor agrees to execute the Owner’s document “Contractor’s Direct Material Purchase Affidavit” and
to submit the affidavit to the Owner along with the above described list of materials, supplies and equipment, as agreed
to between the Owner and Contractor. Tax savings will be returned to the Owner via Change Order.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, except
for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment
not conforming to these requirements, including substitutions not properly approved and authorized, may be considered
defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not
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executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and
normal usage. If required by the Architect or Owner, the Contractor shall furnish satisfactory evidence as to the kind and
quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work in accordance with the laws of the state and
other taxing authorities in the jurisdiction where the Project is located previded-by-the-Contraetor that are legally enacted
when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit
as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper execution and
completion of the Work that are customarily secured after execution of the Contract and legally required at the time bids
are received or negotiations concluded. The Contractor shall procure all certificates of inspection, use, occupancy,
permits and licenses, pay all charges and fees and give all notices necessary and incidental to the due and lawful
prosecution of the Work. Certificates of inspection, use and occupancy shall be delivered to the Owner upon completion
of the Work in sufficient time for occupation of the Project in accordance with the approved schedule for the Work. The
costs of such procurement, payment and delivery are included within the Contract Sum.

§ 3.7.1.1 Certain permits, regulations and fees may apply to work involved in this Project when such work takes place
beyond the limits of the school site. This may include but not be limited to hauling and disposal of materials and debris
resulting from demolition. The Contractor shall obtain any such permits, comply with all applicable regulations and pay
the cost of any and all fees required by such offsite work.

§ 3.7.1.2 The Owner’s building department is the authority having jurisdiction for building code compliance unless
otherwise provided in the Contract Documents. The Owner’s building permit is required to be issued before construction
may commence and will be furnished to the Contractor at no cost upon compliance with permit application requirements.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules
and regulations, and lawful orders of public authorities applicable to performance of the Work. The Contractor shall

comply with all applicable federal, state and county, and city statutes, safety regulations, codes, ordinances and orders,
including the Occupational Safety and Health Administration Act of 1970 (OSHA) as amended from time to time.

§ 3.7.3 If the Contractor performs Work knewing—itte-be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions (Excluding Claims for Unsuitable Soils)

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that
differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual
nature that differ materially from those ordinarily found to exist and generally recognized as inherent in construction
activities of the character provided for in the Contract Documents, the Contractor shall promptly provide notice to the
Owner and the Architect before conditions are disturbed and in no event later than 14 days after first observance of the
conditions. The Architect will promptly investigate such conditions and, if the Architect determines that they differ
materially and cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any part of
the Work, will recommend that an equitable adjustment be made in the Contract Sum or Contract Time, or both. If the
Architect determines that the conditions at the site are not materially different from those indicated in the Contract
Documents and that no change in the terms of the Contract is justified, the Architect shall promptly notify the Owner and
Contractor, stating the reasons. No adjustment in Contract Sum or Contract Time shall be allowed pursuant to this
Article to the extent the concealed or unknown condition should have been reasonably discovered by the Contractor
during pre-bid site inspections, review, or preconstruction services. If either party disputes the Architect’s determination
or recommendation, that party may submit a Claim as provided in Article 15.
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§ 3.7.51If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, the
Owner shall promptly take any action necessary to obtain governmental authorization required to resume the operations.
The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with
all other operations that do not affect those remains or features. Requests for adjustments in the Contract Sum and
Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.7.6 Claims for Unsuitable Soils “Unsuitable soil” does not include soil with high or low moisture content or soil
adversely affected by weather conditions and no claim for additional cost will be accepted based solely on the moisture
content of excavated material. If the excavated material is unsatisfactory for the specified use on the project solely
because of either high or low moisture content or the soil is adversely affected by weather conditions, the Contractor
may, in its discretion, either (1) process the material to adjust the moisture content to the specified condition or an
acceptable condition if not specified, or (2) remove the material and replace it with satisfactory material. Contractor’s
election of either option will be at Contractor’s expense with no additional cost to the Owner.

§ 3.7.7 E-Verify

§ 3.7.7.1 State of Florida, Office of the Governor, Executive Order 11-116 (superseding Executive Order 11-02) requires
all agencies under the direction of the Governor to verify the employment eligibility of all new employees through the
U.S. Department of Homeland Security’s E-Verify system. Further, in conjunction with Section 448.095 F.S., the
Contractor is directed to include as a condition of all contracts for the provision of goods or services to the School Board
of Volusia County in excess of nominal value, an express requirement that the Contractor utilizes the U.S. Department of
Homeland Security’s E-Verify system to verify the employment eligibility of all new employees hired by the Contractor
during the contract term, and an express requirement that the Contractor include in such subcontracts the requirement
that subcontractors performing work or providing services pursuant to the state contract utilize the E-Verify system to
verify the employment eligibility of all new employees hired by the subcontractor during the contract term. To enroll in
the E-Verify system employers should visit www.e-verify.gov.

§ 3.7.7.2 Failure to comply shall be cause for termination of contract by the Owner, at its sole discretion. The Contractor
is liable for any additional costs incurred as a result of the termination of Contract, Section 448.095(2) F.S.

§ 3.7.7.3 The Contractor is required to submit to the Owner FAC Document 639, Contractor E-Verify Affidavit, upon
contract execution.

§ 3.7.8 Use of Coercion for Labor and Services

3.7.8.1 Section 787.06(13) F.S.. requires all nongovernmental entities executing, renewing or extending a contract with

a governmental entity to provide an affidavit signed by an officer or representative of the nongovernmental entity under
penalty of perjury that the nongovernmental entity does not use coercion for labor or services as defined in that statute.
The School Board of Volusia County Florida is a governmental entity for purposes of this statute. Unless otherwise
directed by the Owner, said affidavit shall be submitted as part of the Contractor’s Pre-qualification via the School
District’s Purchasing Department.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered
by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the
Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;
2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not
in the allowances; and
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.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by
Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the
allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during all performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor. Important communications
shall be confirmed in writing. Other communications shall be similarly confirmed on written request in each case. The
superintendent shall be satisfactory to the Owner in all respects, and Owner shall have the right to require Contractor to
dismiss from the Project any superintendent whose performance is not satisfactory to Owner, and to replace such
superintendent with a superintendent satisfactory to Owner. The Contractor shall not replace the superintendent without
the written consent of the Owner.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made reasonable
and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, which shall not
unreasonably be withheld or delayed.

§ 3.9.4 If required by Owner, a list of all supervisory personnel, including the project manager and superintendent, that
the Contractor intends to use on the Project and a chain-of-command organizational chart shall be submitted to the
Owner for approval. The Contractor shall not engage supervisory personnel or utilize an organization and chain-of-

command other than as approved by Owner in writing and shall not change such personnel or form of organization
without the written approval of the Owner.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, premptly within thirty (30) days after being-awarded execution of the Contract, shall submit for
the Owner’s and Architect’s infermation written approval a Contractor’s construction schedule for the Work. The
construction schedule shall contain detail appropriate for the Project, including (1) the date of commencement of the
Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an apportionment of the Work by
construction activity; and (3) the time required for completion of each portion of the Work. The schedule shall provide
for the orderly progression of the Work to completion and shall not exceed time limits current under the Contract
Documents. The schedule shall be revised at appropriate intervals as required by the Owner and conditions of the Work
and Project.

§ 3.10.2 Within thirty (30) days of Notice to Proceed (NTP), the Contractor shall prepare, for the Architect’s approval,
and thereafter keep current, a schedule of submittals which is coordinated with the Contractor’s construction schedule

and allows the Architect reasonable time to review submittals. No payment shall be due until this schedule is submitted

§ 3.10.3 The Contractor shall perform the Work in general-accordance conformity with the most recent schedules
submitted to the Owner and Architect.
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§ 3.10.4 If the Contractor submits a schedule indicating an intention to achieve completion of the Work prior to
contractually required dates, including milestones, no liability of the Owner to the Contractor for any failure of the
Contractor to complete early shall be created, whether or not the Owner approve such schedule.

§ 3.10.5 At the Owner’s option, the Contractor shall provide a schedule utilizing critical path techniques to measure the

progress of the Work. Such schedules shall be subject to the Owner’s and Architect’s written approval.

§ 3.10.6 Float or slack is not for the exclusive use or benefit of either the Owner or the Contractor. Extensions of time for
performance will be granted only to the extent that the equitable time adjustments for the activity or activities affected
exceed the total float along the activity chain involved at the time the change was ordered or the delay occurred.
Notwithstanding the above, the Contractor shall only be entitled to an extension of the time for an excusable delay to the
critical path of the Work that delays completion of the Project beyond the completion date stated in the Agreement.

§ 3.10.7 The Contractor acknowledges that the Owner may retain the services of a scheduling consultant at the Owner’s
expense. The Contractor shall cooperate with any such scheduling consultant at the Owner’s direction, including
without limitation, with regard to the preparation of the Project schedule.

§ 3.11 As Built Drawings, Documents and Samples at the Site

3.11.1 As Built drawings shall be updated monthly, which shall be a condition precedent to all Progress Payments, and
shall provide as much accuracy as possible. As built drawings of the completed Project are precedent to final payment
and shall be submitted in paper document and combined PDF, or other Architect and Owner acceptable digital format, on

CD DVD or other approved file transfer protocol (FTP), transmltted from the Contractor to the Architect for reV1ew and

§ 3.11.2 The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Ceonstruction-Change Direetives; and other Modifications, in good order and marked currently to indicate field changes
and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required
submittals. These shall be in electronic form er and paper copy, available to the Architect and Owner, and delivered to
the Architect for submittal to the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.11.3 The Contractor shall maintain all approved permit drawings in a manner so as to make them accessible to

governmental inspectors and other authorized agencies. All approved drawings shall be appropriately identified and
delivered to the Owner within sixty (60) days of final completion of the Work.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the
Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by
which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to
demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the
Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by the
Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected
to take responsive action may be so identified in the Contract Documents. Submittals that are not required by the
Contract Documents may shall be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect,
Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with
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the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable
promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate
Contractors. Submittals which are not marked as reviewed for compliance with the Contract Documents and approved by
the Contractor shall be returned by the Architect without action.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been approved
by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect of
such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order er-Censtruetion-Change Direetive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data,
Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture
or engineering unless such services are specifically required by the Contract Documents for a portion of the Work or
unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities for
construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to provide
professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor
shall cause such services or certifications to be provided by an appropriately licensed design professional in Florida,
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services,
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the limited
purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the
time and in the form specified by the Architect.

§ 3.12.11 The Contractor shall assemble for the Architect’s approval two (2) complete binders of all operating and
maintenance data from all manufacturers whose equipment is or will be installed in the Work.
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§ 3.12.12 The Contractor shall submit to Owner one copy of all submissions made to the Architect pursuant to this
Section 3.12.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment. The Contractor shall be responsible for the permitting, erection,
maintaining and removal of all construction signage. The Contractor must submit all sign copy for approval prior to
erecting or displaying. The Contractor and Owner shall meet promptly after execution of the Agreement to determine

reasonable requirements for ingress and egress from the site. Reasonable locations for staging, parking and a single
construction entrance shall be designated by the Contractor, subject to the Owner’s approval.

§ 3.13.2 The Contractor shall assure free, convenient, unencumbered and direct access to properties neighboring the

Project site for the owners of such properties and their respective tenants, agents, invitees and guests.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its
parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior
to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction
of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. The
Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written
consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall
not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the
Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. The Contractor shall prevent paint, mortar and concrete splatter on
concrete sidewalks and stair tower floors. Any such splatter shall be immediately removed so no evidence of splatter

remains. All construction debris shall be removed in a timely manner. Surrounding graded and grassed areas shall be

regularly magnetically scanned to collect miscellaneous nails and other sharp objects; the Contractor shall remove such
objects from the construction site. At completion of the Work, the Contractor shall remove waste materials, rubbish, the

Contractor’s tools, construction equipment, machinery, and surplus materials from and about the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.15.3 Immediately prior to the Architect’s inspection for Substantial Completion, the Contractor shall completely

clean the premises utilizing a licensed cleaning service. Concrete and ceramic surfaces shall be cleaned and washed.
Woodwork and resilient shall be dusted and cleaned. Sash, fixtures and equipment shall be thoroughly cleaned. Stains,

spots, dust, marks and smears shall be removed from all surfaces. Hardware and metal surfaces shall be cleaned and
polished. Glass and plastic surfaces shall be thoroughly cleaned by professional window cleaners. All damaged, broken
or scratched glass or plastic shall be replaced by the Contractor at the Contractor’s expense.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect at all times with access to the Work in preparation and progress
wherever located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not
be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
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Specifications, or ether-doetments Instruments of Service prepared by the Owner or Architect. However, if an
infringement of a copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be
responsible for the loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 For one hundred dollars ($100.00), which is included in the contract price, the other good and valuable
considerations, receipt of which is hereby acknowledged by the Contractor as consideration for the indemnity herein;
said Contractor hereby agrees to defend and indemnify the Owner and the Architect/Engineer and their Agents and
employees, from and against all claims, damages, losses and expenses, including but not limited to attorney’s fees,
arising out of or resulting from the performance of Work, provided that any such claim, damage, loss or expense is (1)
attributed to bodily injury, sickness, disease or death, or to injury to. or destruction of tangible property, other than the
work itself, including the loss of use resulting therefrom, and (2) caused in whole or in part by any act or omission of the
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of

them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such obligation
shall not be construed to negate, abridge or otherwise reduce any other right or obligation of indemnity which otherwise

ex1st as to any partv or person descrlbed in thls Artlcle Ilie—th%fuﬂest—aetem—pemﬂtted—by—hw—ﬂ%eeﬂ&aeteﬁhaﬂ

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

§ 3.18.3 The Contractor acknowledges that for one hundred dollars ($100.00) of the Contract Price, as recited in

Paragraph 3.18.1 above, and other good and valuable consideration from the Owner and Architect/Engineer, constitutes
consideration for giving the Owner and the Architect/Engineer, respectively, the indemnifications required in this
Agreement and the Contract Documents. The limit of dollar amount of Contractor’s indemnity obligations required by
the Agreement and the Contract Documents specifically for those claims caused in whole or in part by the Owner and

Architect/Engineer shall be $1,000.000 or the Contract Sum of the Project, whichever is more. The parties agree that the
indemnity provided herein bears a reasonable commercial relationship to the Agreement and is incorporated by this

reference into the Project specifications and bid documents, if any.

3.18.4 Notwithstanding the above and without monetary limitation, the Contractor hereby indemnifies and holds
harmless the Owner, their officers and employees, from liabilities, damages, losses and costs, including, but not limited
to, reasonable attorney’s fees, to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of
the Contractor and persons employed or utilized by the Contractor in the performance of the construction Contract.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the
Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall
not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall
not be unreasonably withheld.
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§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an
Owner’s representative during construction until final payment is due and with the Owner’s authorization, from time to
time during the one-year period for correction of Work described in Section 12.2. the-date-the Architeet-issues-thefinal
Certificate-for Payment. The Architect will have authority to act on behalf of the Owner only to the extent provided in
the Contract Documents, unless otherwise modified in writing in accordance with other provisions of the Contract.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasenably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) knews deviations from the Contract
Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3)
defects and deficiencies ebserved in the Work. The Architect will not be responsible for the Contractor’s failure to
perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control
over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or
employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect, if any, in all communications that relate to or affect the
Architect’s services or professional responsibilities. The Owner and Contractor shall promptly notify the Architect of the
substance of any direct communications between the Owner and the Contractor otherwise relating to the

Project. Communications by and with the Architect’s consultants shall be through the Architect. Communications by and
with Subcontractors and suppliers shall be through the Contractor. Communications by and with Separate Contractors
shall be through the Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review and
certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, their
agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such as
Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule,
with reasonable promptness to cause no delay in the Work or in the activities of the Owner, Contractor or separate
contractors, while allowing sufficient time in the Architect’s professional judgment to permit adequate review. Review
of such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as
dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all
of which remain the responsibility of the Contractor as required by the Contract Documents. The Architect’s review of
the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The
Architect’s review shall not constitute approval of safety precautions or of any construction means, methods, techniques,
sequences, or procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which
the item is a component.
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§ 4.2.8 The Architect will prepare Change Orders and-Construetion-Change Direetives, or other appropriate written
directives, and may order minor changes in the Work as provided in Section 7.4. The Architect will investigate and make

determinations and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner,
for the Owner’s review and records, written warranties and related documents required by the Contract and assembled by
the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the duties,
responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract
Documents on written request of either the Owner or Contractor. The Architect’s response to such requests will be made

in writing no later than fifteen (15) days after receipt of the request withinany-timelimits-agreed-upon-or-otherwise-with
reasonablepromptiress.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable from,
the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in
response to the requests for information.

§ 4.2.15 Upon request of the Owner, claims, disputes and other matters in question relating to the execution or progress
of the Work or the interpretation of the Contract Documents may be referred to the Architect for initial decision, which
the Architect shall render in writing within a reasonable time, not to exceed fifteen (15) days after the date on which such

request is made.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a
portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Subcontractors must be Droperlv llcensed in accordance with Florida law. I}Hless—ethelwsestated—m—theeeﬂtmet
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§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and-timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting
names as required.

§ 5.2.4 The Contractor shall not substltute a Subcontractor person, or entity for one previously selected # without due
H A tion. The Owner may require the

Contractor to change any Subcontractor, person, or entrty in 51tuat10ns where the Owner determines that their Work is
inadequate and adversely affects the Project.

§ 5.2.5 The Contractor shall disclose the existence and extent of any financial interest, whether direct or indirect, it has in
any subcontractors or material suppliers which it proposes for the Project.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents
with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such
rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the
benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has
against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements
with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of
the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon
written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract
agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable
portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 or Termination for Convenience by the Owner pursuant to Paragraph 14.4 and only for those
subcontract agreements that the Owner accepts by notifying the Subcontractor and Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract.

§ 5.4.1.3 When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights

and obligations under the subcontract subsequent to the date of acceptance of the assignment; however, in no event shall
the Owner’s acceptance of such an assignment release the Contractor from its obligations under the subcontract
agreement or this Agreement. Subcontracts between the Contractor and its Subcontractors shall provide for the

assignment of those subcontracts from the Contractor to the Owner at election of the Owner upon termination of the
Contractor.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s compensation
shall be equitably adjusted for increases in direct cost resulting from the suspension beyond the thirty (30) days.
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ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of this
Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner, at its option, shall either (1) provide for coordination of the activities of the Owner’s own forces and
of each Separate Contractor with the Work of the Contractor, who shall cooperate with them or (2) shall require that the
Contractor provide for such coordination, which the Contractor shall perform when directed by Owner to do so. The
Contractor shall participate with any Separate Contractors and the Owner in reviewing their construction schedules. The
Contractor shall make any revisions to its construction schedule deemed necessary after a joint review and mutual
agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, Separate
Contractors, and the Owner until subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including,
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify
the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor
that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the Contractor to
notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall constitute an
acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed construction is fit and
proper to receive the Contractor’s Work. The Contractor shall not be responsible for discrepancies or defects in the
construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be responsible
to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly timed activities,
damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.2.6 If any Subcontractor initiates legal or any other proceedings against the Owner on account of any damage alleged

to have been caused by the Contractor, the Owner shall notify the Contractor, who shall defend such proceedings at its
own expense, and if any settlement, judgment or award against the Owner arises therefrom, the Contractor shall pay or
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satisfy it and shall indemnify and reimburse the Owner for all monies paid or to be paid including attorneys’ fees and

court or other costs which the Owner has incurred.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the Owner
may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract,
by Change Order, Censtruetion-ChangeDireetive or order for a minor change in the Work, subject to the limitations
stated in this Article 7 and elsewhere in the Contract Documents. Agreement on and execution of any Change Order shall
constitute a final settlement and a full accord and satisfaction of all matters relating to the change and to the impact of the
change on unchanged Work, including all direct and indirect costs of whatever nature, and all adjustments to the
Contract Schedule.

§ 712A Change Order shall be based upon agreement among the Owner, Contractor, and Archltect A-Censtruction

An order for a minor change in the Work may be 1ssued by the Arch1tect alone

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The Contractor
shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Censtraetion-Change
Direetive; or order for a minor change in the Work. A change in Contract Sum or Contract Time shall be accomplished

only by Change Order. No course of conduct, verbal discussions or dealings between the parties shall be the basis of
claims by the Contractor to any change in the Contract Sum or Contract Time.

§ 7.1.4 If the Architect determines that a change or changes in the Work might be or are necessary or desirable, the
Architect shall issue a proposal request to the Contractor in which the Architect describes the proposed change or
changes in the Work. The Contractor shall respond to each such proposal request in writing within a reasonable time, but
in no event more the fourteen (14) days after receipt, such response to contain (1) the amount of any increase or decrease
in the Contract Price or Guaranteed Maximum Price for effecting the proposed change or changes in the Work (2) a
written comprehensive and itemized cost breakdown of the estimated reasonable additional or reduced costs to the
Contractor of all labor, materials and equipment required by such proposal requests and (3) the length of any extension

or reduction of the Contract Time for effecting the proposed change or changes in the Work.

§ 7.1.5 If any Change Order, signed by the Owner and the Contractor, results in or contains an adjustment to the Contract

Price, the amount of such adjustment shall be conclusively deemed and held to include the Contractor’s applicable profit,
Fee and costs of and for all applicable taxes, bond premiums, insurance premiums, supervision, overhead, profit, labor,
labor impact and materials related to the Change Order and the additional Work required and/or contemplated thereby,
and the Contractor shall be conclusively deemed and held to have waived any claim for any additional sum or time
extension for delays, disruption, acceleration, loss of productivity, ripple effect, inefficiency or any other matter arising
out of or in any way related to such Change Order and the additional Work contemplated thereby.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

A The change in the Work, if any;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2 If the Change Order provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the
following methods:
A Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
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2 Unit prices stated in the Contract Documents or subsequently agreed upon;
3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or

percentage fee; or
4 As provided in Section 7.2.3.

§ 7.2.3 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the
Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the
Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit
as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and
also under Section 7.2.2, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized
accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for
the purposes of this Section 7.2.3 shall be limited to the following:
A Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;
3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or
others;
4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change; and
5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.2.4 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.2.5 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.2.6 In subparagraph 7.2.3 above, the reasonable allowance for overhead and profit, including the Contractor’s Fee, if
any, included in the total cost to the Owner, shall be based on the following schedule, which shall be full compensation
for all overhead and profit of whatever nature associated with the Change:

A For the Contractor, for any Work performed by the Contractor’s own forces, ten percent (10%) of the
cost.

2 For the Contractor, for Work performed by its Subcontractor, five percent (5%) of the amount due the
Subcontractor.

3 For each Subcontractor or Sub-subcontractor, for any Work performed by that Subcontractor’s or Sub-
subcontractor’s own forces, ten percent (10%) of the cost.

4 For each Subcontractor, for Work performed by its Sub-subcontractor, five percent (5%) of the amount
due the Sub-subcontractor.

5 Costs to which overhead and profit are to be applied shall be determined in accordance with
subparagraphs 7.2.3.1 through 7.2.3.5.

.6 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that
their propriety can be seen by inspection, shall be accompanied by a complete itemization of all increased
and decreased costs to both Contractor and its Subcontractors as follows:

A Material quantities and unit costs.

2 Labor costs identified with the specific item of material to be placed or operation to be performed.
3 Construction equipment

4 Workmen’s Compensation and Public Liability Insurance.

5

.6

Overhead and Profit.
Employment taxes under FICA and FUTA.
N In no case will a change over $500.00 be approved without such itemization.
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§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and do
not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for minor

changes shall be in wntmg and approved bV the Owner. Me—@e&tmeter—beke%s%&ﬁhe—pﬂaese%ﬁeﬁeha&geﬂﬂ—the

receive any addltlonal compensatlon nor shall there be any adjustment to the Contract Time as a result thereof.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the
Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day including weekends and legal
holidays unless otherwise specifically defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the
Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the
Work prior to the effective date of insurance required to be furnished by the Contractor and-Owser.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within
the Contract Time. To ensure that Substantial Completion of the Work is achieved within the Contract Time, the
Contractor will, before commencing the Work, submit to Owner a progress schedule showing milestone dates for
completion of major portions of the Work which, if the milestone dates are met, will achieve Substantial Completion of
the Work within the Contract Time. In the event any milestone date is missed, the Contractor will immediately

accelerate the progress of the Work by taking those steps necessary to ensure that the next milestone date is achieved as

originally planned, including without limitation, working seven days a week and overtime and employing additional
employees or subcontractors. Unless the failure to meet a milestone date is caused by act of the Owner, the additional

cost resulting from such acceleration shall not increase the Contract Sum.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 Except as provided in Subparagraph 8.3.2, no adjustment in Contract Sum shall be made for any delays hereunder
and no damages shall be paid by the Owner for such delay. The Contractor shall delay or suspend the progress of the
Work, or of any part thereof, whenever he shall be so required by written order of the Owner, and for such periods of
time as the Owner may order, providing that in the event of such delay or delays or of such suspension or suspensions of
the progress of the Work, or any part thereof, the Contract Time for the Work so suspended or of Work delayed by such

suspension shall be extended for a period equivalent to the time lost by reason of the suspension(s), except when the

Contractor is notified to suspend Work on account of faulty construction or construction methods that endanger the
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Work. Such order of the Owner shall not otherwise modify or invalidate in any way any of the provisions of this
Contract, and the Contractor shall not be entitled to any damages or compensation from the Owner on account of such
delay or delavs suspension or suspensions, except as prov1ded below H—the@en&aete%éelayed—at—any—mﬁ%m—the

§ 8.3.2 When alterations or additions on the critical path are made to the Work, and such alterations or additions increase
the overall completion date, the Contractor shall submit to the Architect in writing any resultant claim for an extension in
the Contract Time, and shall deliver such claims to the Architect within ten (10) days after the occurrence of the event
giving rise to the claim. The recommendat1on of the Architect regardln,q extens1on of Contract Tlme shall be subm1tted
to the Owner for approval. 3

§ 8.3.2.1 Any approved changes in Contract Time shall be incorporated in a Change Order. No changes in Contract
Time shall be made for any alterations or additions to the Work which are not demonstrated to affect the overall
completion of the job. The provision of this Article 8 shall in no way alter, change or invalidate the provisions of the
Contract Documents with respect to liquidated damages. The Contractor shall not be entitled to any delay damages or
other compensation solely on account of an increase in Contract Time except in accordance with Section 8.3.4 below.

§ 8.3.3 Notwithstanding Subparagraph 8.3.1, if the Work is delayed due to the fault or neglect of the Owner, and such
delays have a cumulative total impact of more than fifteen (15) calendar days to the critical path, the Contractor may
make claim pursuant to Article 4 for its actual and direct costs arising out of the delay. The Contract Sum shall be
adjusted for such actual and direct costs, but in no event shall indirect, impact, inefficiency, offsite or home office
overhead, loss of productivity, consequential damages, legal or consulting costs be paid on account of such delays. The
Contractor hereby expressly waives its right to such delay or time-related costs or damages.

§ 8.3.4 In the event the Contractor accelerates its Work, without written authorization of the Owner, the Owner shall pay
no overtime inefficiencies to the Contractor for such acceleration and the Contractor herebv expressly Walves its rl,qht to
recover such overtime inefficiencies. Th

§ 8.3.5 The Contractor’s written claims for extension of Contract Time shall be accompanied by detailed dates,
correspondence, notices and any other data which provides proof of the events which are the basis for the claim,
including a network analysis justifying the time extension. Said network analysis shall specifically detail the extension of
the critical path of the Project caused by the events, which underlie the time extension request. Any claim not including

said data and network analysis shall be deemed waived.

§ 8.3.6 Should the Contractor be obstructed or delayed in the commencement, prosecution or completion of any part of
the Work by any act or delay of the Owner; or by any acts or neglect by any separate contractor employed by the Owner;
material or appurtenances for the Work; or by riot, insurrection, war (excluding wars involving the United States in the
Mid-Eastern portion of the World), pestilence, fire, earthquakes, cyclones, floods, epidemics; or through any act, default
or delay of other parties under contract with the Owner; then the Contract Time for the Work so delayed shall be
extended for a period equivalent to the time lost. Such allowance shall not be made unless a claim for extension of time
is made by the Contractor to the Owner and Architect in writing within ten (10) days from the time when the alleged
cause for delay occurs.

§ 8.3.7 It is further expressly agreed that the Contractor shall not be entitled to any damages or compensation from the
Owner on account of any delays resulting from any of the causes specified above except those circumstances where
delays are caused by the Owner or by parties under contract with the Owner, in which circumstances the Contractor shall
be entitled to compensation (1) for Contractor’s actual costs of increased direct jobsite wages resulting from the extended
completion date caused by Owner; and (2) for extra premiums on bonds actually paid by the Contractor on account of the
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additional time required to complete all Work hereunder. Any change in the Contract Time resulting from any claims for
delays shall be incorporated in a signed Change Order upon approval of the change by the Owner.

§ 8.3.8 Except for weather events listed in Section 8.3.6 above, Contractor expressly assumes the risk for all weather
delays of every kind and nature.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable
by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule
of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various
portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its
accuracy, required by the Architect. The schedule of values shall be prepared in such manner that each major item of the

Work and each subcontracted item of the Work is shown as a separate line item on AIA Document G703, Application
and Certificate for Payment, Continuation Sheet, or other form acceptable to the Owner. This schedule, unless objected
to by the Architect or Owner, shall be used as a basis for reviewing the Contractor’s Applications for Payment. Any
changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its
accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing the
Contractor’s subsequent Applications for Payment. The Contractor shall not make changes in the Schedule of Values

without prior approval of the Architect and Owner. The form for the Application for Payment shall be AIA Document
G702, supported by AIA Document G703, or other Owner approved form. The Schedule of Values shall be prepared in

such a manner that each major item of Work and each subcontracted item of Work is shown as a single item on AIA
Document G703 Application and Certificate for Payment Continuation Sheet, or other Owner approved form.

§ 9.3 Applications for Payment

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all data
substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of requisitions, and
releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract
Documents.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the
Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by
the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location agreed
upon in writing and bonded or insured as required by the Owner. Payment for materials and equipment stored on or off
the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to establish
the Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of
applicable insurance, storage, and transportation to the site, for such materials and equipment stored off the site. The

Contractor shall submit, within 30 days after the date of commencement of the Work and thereafter as the Owner
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requires, schedules of materials and equipment for each category or subcontract for which application for payment under
this Section 9.3.2 will be made, which schedules shall include items, quantities, value of unit prices with extensions.
Schedules shall be updated on a monthly basis and submitted as an attachment to the Contractor’s Application for

Payment.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to
the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or
(2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify
the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in Section 9.5.1; or
(3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner of the Architect’s
reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on
the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect’s
knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the Work is in
accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The
foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon
Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the
Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means, methods,
techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers and
other data requested by the Owner to substantiate the Contractor’s right to payment; or (4) made examination to ascertain
how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment, in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the
Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;
3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or
equipment;
4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
.5  damage to the Owner or a Separate Contractor;
.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
.7 repeated failure to carry out the Work in accordance with the Contract Documents.

AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. __ which expires . Page 28 of 46



Initial

are removed certlﬁcatlon W111 be made for amounts prev1ously W1thhe1d

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Contractor disputes any determination by the Architect and/or Owner with respect to any Certificate of
Payment the Contractor nevertheless expedltlously shall continue to complete the Work H—th%rehﬁeet—wrthhelds

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and within
the time provided in the Contract Documents and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner,
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with
each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of
portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to
see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6 4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner
shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under

contract w1th the Contractor for which payment was made by the Owner. Neth+ng—eenta+ned—hefem—s-haﬂ—1=equeﬁeney

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier.
Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by
the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien
or other claim for payment has been asserted.
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§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven fourteen days
after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven
fourteen days after the date established in the Contract Documents, the amount certified by the Architect er-awarded-by
binding-dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop
the Work until payment of the amount ewiag not in dispute has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable direct costs of
shutdown, delay and start-up;-plas-interest as provided for in the Contract Documents. Notwithstanding the preceding
sentence, the Contractor shall not stop the Work during the pendency of a bona fide dispute between the Owner and the
Contractor, provided all sums not in dispute claimed by the Contractor are paid.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use. For the Work or any designated portion thereof to be “Substantially Complete”, the Work must also
satisfy all of the following conditions, except to the extent the same shall be specifically waived or modified in writing
by the Owner:

A the Work has been completed in accordance with the Contract Documents, except for Punch List Work, to
the extent required for the Owner to obtain an occupancy permit and such permit(s) shall have been
granted by the appropriate authorities for all of the Work; and

2 all HVAC, plumbing and electrical systems included in the Work are functioning substantially in
accordance with the Contract Documents; and

3 all life safety systems included in the Work are functioning in accordance with the Contract Documents;

and

4 a Certificate of Substantial Completion has been issued by the Architect as required under Paragraph 9.8;
and

) all elevators, if any, included in the Work are functioning in accordance with the Contract Documents;
and

.6 all offices, rooms and public areas are ready to receive, or have received if required for issuance of a
Certificate of Occupancy, furniture, fixtures and equipment supplied by the Owner.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately,
is substantially complete, the Contractor shall prepare and submit to the Architect and Owner a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect and Owner will make perform an inspection to determine
whether the Work or designated portion thereof is substantially complete. If the Architect’s and or the Owner’s
inspection discloses any item, whether or not included on the Contractor’s list, which is not sufficiently complete in
accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof
for its intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, complete or
correct such item upon notification by the Architect. In such case, the Contractor shall then submit a request for another
inspection by the Architect and Owner to determine Substantial Completion.

9.8.4 When the Work or designated portion thereof is determined to be substantially complete, the Architect will

prepare a Certificate of Substantial Completion, utilizing the Owner’s Procore platform, that shall establish the date of
Substantial Completion; establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities,
damage to the Work and insurance; and fix the time of thirty (30) days within which the Contractor shall finish all items

on the list. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the
Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5Wh s The Architect, as the Owner’s
representative, including all Prolect Consultants, shall prepare a smgle list of items (Punch List) to be completed by the
Contractor. The Punch List shall include close out requirements, not limited to, Operations and Maintenance Manual,
warrantees, and as built drawings, contingent on Project completion, which will be submitted to the Contractor. The
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Contractor will assign a cost estimate for each item then submit the Punch List to the Architect and Owner for review
and acceptance. Estimated costs to render the Project complete, satisfactory and acceptable are to be agreeable to the
Contractor, Owner and Architect. The development and review of the Punch List shall be completed within 30 calendar
days, or 45 calendar days by applicable law and mutual agreement of Contractor and Owner, of the substantial
completion date and shall be issued by the Architect to the Contractor and Owner within five (5) days of acceptance by
all parties. Within twenty (20) business days after the final Punch List is issued, the Owner must pay the Contractor the
remaining contract balance that includes all retainage previously withheld less an amount equal to one hundred fifty

percent ( 150%) of the estlmated cost to complete the Punch LlSt items. wﬂl—p#epa#ea—@emﬁeateef—&}bstana%

§ 9.8.7 The Owner shall have the right to take possession of and use any completed or partially completed portions of the
Work, notwithstanding that the time for completing the entire Work or such portions of the Work may not yet have
expired. However, such action on the part of the Owner shall not be deemed to be an acceptance of any Work not
completed in accordance with the Contract Documents. Likewise, absent the issuance of a Certificate of Substantial

Completion by the Project Architect, no portion of the Work shall be subject to the running of the Contractor’s bonded
one (1) year guarantee on workmanship and materials, despite the fact that the building may be partially utilized. Where
mechanical equipment is used prior to final inspection, the Owner shall perform routine maintenance and furnish those
supplies that normally wear out in use, such as seals, packings, lubricants, etc. However, any major failure or breakdown

of equipment not attributable to lack of maintenance or improper use or abuse of the equipment by the Owner shall be
made good by the Contractor under terms of its contract warranty, guarantee, bonds, etc.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such
portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to by the
insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may
commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted in
writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities,
damage to the Work and insurance, and have agreed in writing concerning the period for correction of the Work and
commencement of warranties required by the Contract Documents. When the Contractor considers a portion
substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2,
9.8.3,9.8.4 and 9.8.5. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect the
area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a
final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the
basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the Contract
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Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and
payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed in
Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by
Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor knows
of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, (4)
consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or encumbrances
arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses
to furnish a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to
indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or
encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the
Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance, including all costs and
reasonable attorneys’ fees. As a condition precedent to Final Payment, and as part of the Application for Payment, the
Contractor shall deliver to the Owner all warranties, guarantees and other close out documents required under the
Contract Documents.

§ 9.10.2.1 Final Payment is also contingent upon Building Official final inspection and Owner acceptance of the

Department of Education (DOE) document OEF 209, Certificate of Final Inspection (CFI).

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, make
payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if
bonds have been furnished, the written consent of the surety to payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such payment.
Such payment shall be made under terms and conditions governing final payment, except that it shall not constitute a
waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
2 failure of the Work to comply with the requirements of the Contract Documents;
.3 terms of special warranties required by the Contract Documents; or
4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final
Application for Payment.

§ 9.10.6 After execution of the Certificate of Substantial Completion and the Certificate of Final Inspection (CFI), and

prior to the submittal of the Final Certificate and Application for Payment, the Contractor shall submit to the Architect,
along with the affidavits and other documents set forth in Section 9.10.2 above:
A Validated warranties and notarized copies of all guarantees for equipment and materials as required by the
Construction Documents, and, if applicable, as referred to in the Supplementary Conditions:;
2 Copies of all approved Shop Drawings or installation diagrams and three (3) copies of all brochures,
manuals, etc. of all equipment as offered by the manufacturers;
3 List of subcontractors and major material suppliers (shall include address. telephone number and name of
individual to contact regarding this Project); and
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4 As built drawings of the completed Project in paper document and combined PDF or other Architect and
Owner acceptable digital format, on CD, DVD or other approved file transfer protocol (FTP), transmitted
from the Contractor to the Architect for review and acceptance; Architect shall review for inclusion in the
record drawings then transmit to the Owner.

§ 9.10.7 Prior to submission of the Final Certificate and Application for Payment, Contractor and manufacturer’s
representatives shall provide free instruction in the proper use of installed equipment to representatives of the Owner as
designated by the Architect. Instruction shall be given in presence of the Architect.

§ 9.10.7.1 Instruction of the Owner’s designated Maintenance Supervisor in the proper methods of cleaning and
maintaining all of the finished surfaces and the proper methods of replacement of the consumable items such as filters,
light bulbs, washers, etc. shall be the responsibility of the Contractor.

§ 9.10.8 Prior to submission of the Final Certificate and Application for Payment, the Contractor shall start up, test,

adjust, balance and otherwise place in a satisfactory working condition all items of mechanical and electrical systems and
shall fully instruct representatives of the Owner in the care and operation of such systems.

§ 9.10.8.1 Contractor shall submit to the Architect, along with final requisition for payment, two (2) copies of a manual

for the Project, assembled and bound, presenting for the Owner’s guidance full details for care and maintenance of
equipment included in the Contract.

§ 9.10.8.2 Contractor shall, for this manual, obtain from subcontractors literature of manufacturers relating to equipment,

including motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to same in
overall operation and maintenance.

§ 9.10.9 During a valid warranty period, if the Contractor is unable or unwilling to respond immediately to make
emergency repairs under conditions which the Owner may determine to be an emergency situation, the Owner reserves
the right to make such emergency repairs and then to bill the Contractor for a fair and reasonable amount in the
reimbursement for such repair.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent
damage, injury, or loss to
employees on the Work and other persons who may be affected thereby;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection
from damage, injury, or loss. Contractor shall comply with all applicable federal, state and county, and city statutes,

safety regulations, codes, ordinances and orders, including the Occupational Safety and Health Administration Act of
1970 (OSHA).

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the
Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against
hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the
safeguards.
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§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary
for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of
properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole
or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of
them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 10.2.1.2
and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the extent such damage or
loss is attributable to acts or omissions of the Owner or Architect or anyone directly or indirectly employed by either of
them, or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of the
Contractor. The foregoing obligations of the Contractor are in addition to the Contractor’s obligations under

Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated by
the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create
an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others
for whose acts such party is legally responsible, written notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

10.2.9 Contractor shall protect adjoining private or municipal property and shall provide barricades, temporary fences
and covered walkways required to protect the safety of passers-by, as required by prudent construction practices, local

building codes, ordinances or other laws, or the Contract Documents.
§ 10.2.10 Contractor shall maintain Work, materials and apparatus free from injury or damage from rain, wind, storms,

frost or heat. If adverse weather makes it impossible to continue operations safely in spite of weather precautions, the

Contractor shall cease Work and notify the Owner and the Architect of such cessation. The Contractor shall not permit
open fires on the Project site.

10.2.11 In addition to its other obligations pursuant to this Article 10, the Contractor shall, at its sole cost and expense

promptly repair any damage or disturbance to walls, utilities, sidewalks, curbs and the property of third parties (including

municipalities) resulting from the performance of the Work, whether by it or by its Subcontractors at any tier. The
Contractor shall maintain streets in good repair and traversable condition.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Owner has on file at each school and the department of Facilities Services, the following information: (1)

Asbestos Management Plan, and (2) Asbestos Survey Report. These documents are available for the Contractor’s review

at the above locations. The Contractor shall determine if the information contained therein is relevant to the Project. The
Contractor shall execute the Owner’s “Contractor Acknowledgement Form” of these documents. Fhe-Contractoris
- " — - " - - " ~ - vordine ha .

§ 10.3.1.1 If during the construction of the Project any known hazardous material, or friable asbestos is suspected or

encountered, Work in that area shall be suspended and the Owner’s Representative shall be notified immediately.
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§ 10.3.1.2 The Owner shall be responsible for investigation, removal and disposition of any such material in accordance
with applicable laws and regulations. The Contractor will be directed by the Owner on further procedures concerning the
project as a result of investigation, removal and disposition of such material.

§ 10.3.2 In the event the Contractor encounters on the site material reasonably believed to be asbestos or polychlorinated
biphenyl (PCB) which has not been rendered harmless, the Contractor shall immediately stop Work in the area affected
and report the condition to the Owner’s Representative in writing. The Work in the affected area shall not thereafter be
resumed except by written agreement of the Owner and Contractor if in fact the material is asbestos or polychlorinated
biphenyl (PCB) and has not been rendered harmless. The Work in the affected area shall be resumed in the absence of
asbestos or polychlorinated biphenyl (PCB), or when it has been rendered harmless, by written agreement of the Owner

nd Contractor, or in accordance W1th final determlnatlon by the Architect. U—pea—reeapt—of—t—he—@eﬂ{-raeter—s—ﬂoﬂee—t-he

§ 10.3.3 The Contractor shall not be required, pursuant to Article 13, perforrn without consent any Work relatmg to
asbestos or polvchlormated biphenyl ( PCB) § :

§ 10.3.4 To the fullest extent permitted by law, the Owner shall defend. indemnify and hold harmless the Contractor and

its agents and employees from and against claims, losses and expenses, including but not limited to attorney’s fees,
arising out of or resulting from performance of the Work in the affected area if in fact the material is asbestos or

polychlorinated biphenyl (PCB) and has not been rendered harmless, provided that such claim, damage, loss or expense
is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property, other than
the Work itself, including loss of use resulting therefrom, but only to the extent caused in whole or in part by negligent
acts or omissions of the Owner, anyone drrectly or 1nd1rect1v emploved bv the Owner, or anyone for whose acts the
Owner may be hable h W h 3

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the Contractor
fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s
fault or negligence.
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§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect,
and Architect’s consultants shall be named as additional insureds under the Contractor’s commercial general liability
policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from a
company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor's Required Insurance. Within three (3) business days of the date
the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the
Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or
expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the procurement
of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor of
any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance ef-the-types-and-Hmits-of hability-containingthe
eﬁdersemeﬁts—aﬂd—sa*bjeet—teﬁe—teﬂm—aﬁd—eeﬁé&eﬁs— as descrrbed in the Agreement or elsewhere in the Contract
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§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) Separate
Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by
fire, or other causes of loss, to the extent those losses are covered by property insurance required by the Agreement or
other property insurance applicable to the Project, except such rights as they have to proceeds of such insurance. The
Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals and entities
identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and sub-
subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive claims
pursuant to this Section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be effective
as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, contractual
or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, or (3)
whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, give
bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against proceeds
received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the Owner shall
distribute in accordance with such agreement as the parties in interest may reach. If after such loss no other special
agreement is made and unless the Owner terminates the Contract for convenience, replacement of damaged property
shall be performed by the Contractor after notification of a Change in the Work in accordance with Article 7. H-during

Op S OF-506tt; O S

§ 11.3.3 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in

interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power. If such
objection be made, the Owner shall not make any settlement with respect to such loss until a resolution has been reached
by agreement between such parties in interest and the insurers or by a court of competent jurisdiction.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may require the Contractor to purchase and maintain insurance that will protect the
Owner against loss of use of the Owner’s property, or the inability to conduct normal operations, due to fire or other
causes of loss. e i ieh ion-against the- Contractorand-Architect forloss-of use-of the

§11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner
Contractor as fiduciary and made payable to the Owner Contractor as fiduciary for the insureds, as their interests may
appear, subject to requirements of any applicable mortgagee clause and of Section 11.5.2. The Owser Contractor shall
pay the Architect and Centraeter Owner their just shares of insurance proceeds received by the Owser Contractor, and
by appropriate agreements the Architect and Contractor shall make payments to their consultants and Subcontractors in
similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owser Contractor shall notify the Centraeter Owner of the terms of
the proposed settlement as well as the proposed allocation of the insurance proceeds. The Centracter Owner shall have
14 days from receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Centracter Owner
does not object, the Owner Contractor shall settle the loss and the Centraetor Owner shall be bound by the settlement and
allocation. Upon receipt, the Owner Contractor shall deposit the insurance proceeds in a separate account and make the

AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. __ which expires . Page 37 of 46



Initial

appropriate distributions. Thereafter, if no other agreement is made or the Owner does not terminate the Contract for
convenience, the Owner and Contractor shall execute a Change Order for reconstruction of the damaged or destroyed
Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the proposed
settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between
the Owner and Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s or Owner’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect or Owner, be uncovered for the
Architect’s or Owner’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to its
being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work is
in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract
Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract Documents, the costs
of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect e for failing to conform to the requirements of the
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, installed
or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall
be at the Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a written
acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. Puring-the

nertod—fo o ja¥ = Wa" Ao a
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breach-of warranty- If the Contractor fails to correct nonconforming Work within a reasonable time during that period
after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5.
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed

after Substantial Completion by the period of time between Substantial Completion and the actual completion of that
portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements
of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that is
not in accordance with the requirements of the Contract Documents.
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§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other
obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of
Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has
no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be
enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s liability with
respect to the Contractor’s obligations other than specifically to correct the Work nor to Owner’s right to make claim
with respect to latent defects.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and-equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13  MISCELLANEOUS PROVISIONS
§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the PI‘O_]eCt is located exeludmg—ﬂorat—]uﬁsd*eﬂon—sehweeof

§ 13.1.2 Historical lack of enforcement of any local law shall not constitute a waiver of Contractor’s responsibility for

compliance with such law in a manner consistent with the Contract Documents unless and until the Contractor has
received written consent for the waiver of such compliance from the Owner and the agency responsible for the local law

enforcement.

§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatlves to covenants, agreements and obhgatlons contarned in the Contract Documents E*eept—as—pfeﬁded—m

bhgatlon under th1s Contract If Contractor attempts to make such an assrgnment= it shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.3.3 The invalidity of any part or provision of the Contract Documents shall not impair or affect in any manner the
validity, enforceability or effect of the remaining parts and provisions of the Contract Documents.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents
and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless
otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear
all related costs of tests, inspections, and approvals. The Contractor shall give the Architect timely notice of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall
bear costs of tests, inspections, or approvals that do not become requirements until after bids are received or negotiations
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concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or
applicable laws or regulations so require.

§ 13.4.1.1 During construction, periodic building code compliance inspections are required and will be performed by the
Owner’s building department inspectors when requested by the Contractor. It is the responsibility of the Contractor to
properly request such code inspections and no Work shall be covered until such Work has been inspected for code

compliance.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity assigned by the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at
the Contractor’s expense, including the cost of retesting for verification of compliance if necessary, until the Architect
certifies that the Work in question does comply with the requirements of the Contract Documents, and all such costs
shall not be included in computing the Contract Sum.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where
the Project is located.

§ 13.6 Time Limits on Claims

The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of warranty
or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of the final
dispute resolution method selected in the Agreement within the time period specified by applicable law.

§ 13.7 Financial Disclosures

§ 13.7.1 During the term of this Contract, Contractor covenants and agrees that it will keep adequate books and records
of accounts in accordance with Generally Accepted Accounting Principles (GAAP). Contractor further covenants and
agrees that, upon request from Owner, Contractor shall provide to Owner financial statements of Contractor, including
current income and expense statements of Contractor, consolidated balance sheets signed by a financial officer of
Contractor, and audited reports provided to Contractor’s Surety, audited financial statements certified by a Certified

Public Accountant concerning the financial affairs of Contractor and all affiliates of Contractor, and such other financial
information requested by Owner. All such financial information shall comply with GAAP.

§ 13.7.2 In the event the Contractor becomes insolvent and/or fails to pay its current obligations when they become due,
Contractor shall so advise Owner of such situation. Contractor hereby authorizes its sureties, lenders, financial

institutions and other third parties to release to Owner financial information requested by Owner, including, but not
limited to, the financial information described in the preceding Section 13.7.1.

AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. __ which expires . Page 40 of 46



Initial

§ 13.8 Waiver of Jury Trial
All parties hereby waive any and all right to any trial by jury in any action or proceeding arising directly or indirectly
hereunder.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 60 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or
entities performing portions of the Work, for any of the following reasons:
Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;
.2 An act of government, such as a declaration of national emergency, that requires all Work to be stopped;
or
.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment ona Cert1ﬁcate for Payment within the time stated in the Contract Documents oF

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a Sub-
subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated
suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the
aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day
period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice to
the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as-well-as

reasonable-overhead-and profit on-Work netexeeuted; and costs incurred by reason of such termination excluding profit

on unexecuted Work.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of
the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents with
respect to material matters important to the progress of the Work, the Contractor may, upon seven additional days’
written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders
of a public authority; er
4 otherwise is guilty of substantial breach of a provision of the Contract Documents; or
.5  is adjudged a bankrupt or insolvent, or if it makes a general assignment for the benefit of its creditors, or
if a trustee or receiver is appointed for the Contractor or for any of'its property, or if it files a petition to

take advantage of any debtor’s loss, or to reorganize under the bankruptcy or similar laws.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and-upen-certificationby-the Architeet-that suffieient
eause-exists-to-justifirsueh-aetion; the Owner may, without prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment of the
Contractor and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
2 Accept assignment of subcontracts pursuant to Section 5.4; and
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.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of
the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the
Owner in finishing the Work

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not
be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly
waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor
shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be
certified by the Initial DeeisionMaker Architect, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the direct cost and time caused by
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall not include profit. No
adjustment shall be made to the extent
A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for
which the Contractor is responsible; or
.2 that an adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.41 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work properly
executed; costs incurred by reason of the termination, including costs attributable to termination of Subcontracts; and-the

terminationfee,ifany,set forth-inthe Agreement along with reasonable overhead and profit on the Work performed to

date, but in no event shall the Contractor be entitled to anticipated profits on unperformed Work.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to
substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to file a
Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims
Any statutes of limitations shall commence to run, and all causes of action shall be deemed to have accrued, in
accordance with apphcable Florida law. Th 2 h 2
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§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either party must be made within 21 days after occurrence of the event giving rise to such Claim or
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. Claims must
be made by written notice to the Architect and the other party. Claims must specifically detail all facts and issues
substantiating the Claim, including all costs and expenses incurred. Contractor Claims must be made in writing and
timely filed in accordance with the specific requirements of the Contract Documents and under no circumstances
whatsoever be based upon actual or verbal notice or lack of prejudice to the other party. An additional Contractor Claim

after the initial C1a1m has been 1rnplemented by Change Order w111 not be cons1dered unless submltted ina tlmely

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after
expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by written notice to the
other party. In such event, no decision by the Initial Decision-Maker Architect is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial DeeisionMaker’s
Architect’s decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will
issue Certificates for Payment accordingly #+aeceordance-with-the-deeision-of the Initial DeeistonMalker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 shall
be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.5.1 If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written
interpretation from the Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault, (3) a
written order for a minor change in the Work issued by the Architect, (4) failure of payment by the Owner, (5)
termination of the Contract by the Owner, (6) Owner’s suspension or (7) other reasonable grounds, Claim shall be filed

in accordance with this Section 15.1.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by
data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes:

AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee)

School Board of Volusia County Florida

Contractor VCS Master 2025-May-01
This document produced under VCS AIA License Order No. __ which expires . Page 43 of 46



Initial

1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business
and reputation, and for loss of management or employee productivity or of the services of such persons;
and

.2 damages incurred by the Contractor for principal office expenses including the compensation of personnel
stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated
profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Decision of the Architect. Claims, including those alleging an error or omission by the Architect but excluding
those arising under Section 10.3 shall be referred initially to the Architect for decision. An initial decision by the

Architect shall be required as a condition precedent to mediation or litigation of all Claims between the Contractor and
Owner arising prior to the date final payment is due, unless 30 days have passed after the Claim has been referred to the
Architect with no decision having been rendered by the Architect. The Architect will not decide disputes between the

Contractor and _persons or entities other than the Owner GLaams—e*eLudn+g—these—w4+ere+he—eend1tre&g&wng—rrse—te+he

§ 15.2.2 The Initial Deeision-Maker Architect will review Claims and within ten days of the receipt of a Claim take one
or more of the following actions: (1) request additional supporting data from the claimant or a response with supporting
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or
(5) advise the parties that the nitial Deeision-Maker Architect is unable to resolve the Claim if the Initial Deeision
Maker Architect lacks sufficient information to evaluate the merits of the Claim or if the Initial Deeiston-Maker
Architect concludes that, in the Architect’s sole discretion, it would be inappropriate for the Initial DeeistonMalker
Architect to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Deecision-Maker Architect may, but shall not be obligated to, consult with or
seek information from either party or from persons with special knowledge or expertise who may assist the Initiat
PeeisionMaker Architect in rendering a decision. The Taitial DeeistonrMaker Architect may request the Owner to
authorize retention of such persons at the Owner’s expense.

§ 15.2.4 If the Initial DeeisionMaker Architect requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial DeeisionMaker Architect when the response or
supporting data will be furnished, or (3) advise the Initial Deeision-Maker Architect that no supporting data will be
furnished. Upon receipt of the response or supporting data, if any, the Initial DeeisionMaker Architect will either reject
or approve the Claim in whole or in part.

§ 15.2.5 The Architect will approve or reject Claims by written decision, which shall state the reasons therefore and

which shall notify the parties of any change in the Contract Sum or Contract Time or both. The approval or rejection of a
Clalm bV the Archltect shall be ﬁnal and blndlng on the partles but sublect to medlatlon and 11trgat10n T—helmtra%
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§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, but
is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract;-exeept-those-waived-as
provided-forin-Seetions-9-10-4-910-5-and-15-1-7; shall be subject to mediation as a condition precedent to binding

dispute resolution.

§ 15.3.2 Claims, disputes or other matters in question between the parties to this Agreement shall be first subject to pre-

suit mediation prior to the filing of any legal claims or litigation. Completion of pre-suit mediation is a condition
precedent to htlganon The obl1,qat10n to med1ate isa mater1a1 and essentlal provision of the Agreement JEhe—pames—sha-H

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the other
party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to file for
binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute
resolution proceedings with respect to the initial decision.

§ 15.3.4 Unless otherwise agreed in writing, the Contractor shall carry on the Work and maintain its progress during any
mediation or 11t1gat10n= and the Owner shall continue to make payments to the Contractor in accordance with the

§ 15.3.5 Either party may initiate a mediation preceding by a request in writing to the other party within a reasonable

time after the claim, dispute or other matter in question has arisen or as provided in subparagraph 15.3.1, but in no event
after the expiration of the applicable statute of limitations.

§ 15.3.6 The parties shall endeavor in good faith to mutually agree upon an acceptable mediator. In the event the parties
have not agreed upon a mediator within thirty (30) days of the request for mediation, the Orlando office of the American

Arbitration Association, upon the written request of either party, shall appoint a mediator from its pool of approved
mediators.
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§ 15.3.7 Unless otherwise mutually agreed, the mediation shall be held in accordance with the Construction Industry
Mediation Rules of the American Arbitration Association currently in effect, each party to bear its own fees, costs and

expenses.

§ 15.3.8 In the event that pre-suit mediation is unsuccessful, all claims, disputes or other matters in question shall be

resolved in the Circuit Courts of Volusia County Florida. The Parties, including the Contractor’s Surety, waive Venue
and Jurisdiction of any Federal Court and expressly waive Trial by Jury.

§ 15.3.9 All references to Arbitration in the Contract Documents are deleted.
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VOLUSIA CONTRACTOR E-VERIFY AFFIDAVIT
oAy SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 639

PURSUANT TO STATE OF FLORIDA, OFFICE OF THE GOVERNOR, EXECUTIVE ORDER 11-116
(Superseding Executive Order 11-02) AND SECTION 448.095 F.S.

Executive Order 11-116 requires all agencies under the direction of the Governor to verify the employment
eligibility of all new employees through the U.S. Department of Homeland Security’'s E-Verify system.
Further, in conjunction with Section 448.095 F.S., the Contractor is directed to include as a condition of all
contracts for the provision of goods or services to the School Board of Volusia County in excess of nominal
value, an express requirement that the Contractor utilizes the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the Contractor during the
contract term, and an express requirement that the Contractor include in such subcontracts the
requirement that subcontractors performing work or providing services pursuant to the state contract utilize
the E-Verify system to verify the employment eligibility of all new employees hired by the subcontractor
during the contract term.

In accordance with Executive Order 11-116 and Section 448.095 F.S. the School Board of Volusia County
Florida requires all contractors who are awarded state funded contracts to verify newly hired employees
using the U.S. Department of Homeland Security’s E-Verify system. It is the responsibility of the awarded
Contractor to insure compliance. To enroll in the E-Verify system employers should visit www.e-verify.gov.

By affixing your signature below you hereby affirm that you will comply with all applicable E-Verify
requirements for the following project:

Facility Name: Project No.:

Project Name:

The undersigned has hereunto set his/her hand this day of ,
(Print or Type Name, Title) (Signature of Affiant)
(Federal Employer ID Number — FEIN) (E-Verify Number)
(Firm Name)
(Firm Address) (City) (State) (Zip Code)

NOTARY PUBLIC
STATE OF FLORIDA, COUNTY OF
Before me, the undersigned authority, personally appeared

known to me to be the person described herein and who executed the foregoing instrument and
acknowledged before me executed the same.
IN WITNESS WHEREOF, | have hereunto set my hand and official seal this

day of ,
My commission expires: (Notary Signature)
(Date) (Print, type or stamp name of notary public)

[] Personally known to me [ ] Produced ID

(Type of ID, if applicable)
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O SI PERFORMANCE AND PAYMENT BOND
. 1/ SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 640

PUBLIC CONSTRUCTION BOND

Bond No.

BY THIS BOND, WE (Contractor Firm) , (Physical Address) , (Phone) , a corporation,
(Surety Firm) , (Physical Address) , (Phone)
Volusia County Florida, (Address) 200 North Clara Avenue, DelLand Florida 32720, (Phone) (386) 734-7190,

herein called Owner, in the sum of % ) for payment of which we bind ourselves, our heirs,

, as Surety, are bound to (Owner) School Board of

personal representatives, successors, and assigns, jointly and severally.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract dated ____, between Principal and Owner for construction of (Facility
Name) ___ , (Address) ______, (Project Name) ______,(Contract/Project No.) ______, the contract being made
a part of this bond by reference, at the times and in the manner prescribed in the contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes,
supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal, in the
prosecution of the work provided for in the contract; and

3. Pays Owner all losses, damages, expenses, costs, and attorney’s fees, including appellate
proceedings, that Owner sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time

specified in the contract, then this bond is void; otherwise it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the
notice and time limitation provisions in Section 255.05(2), Florida Statutes.

Any changes in or under the contract documents and compliance or noncompliance with any
formalities connected with the contract or the changes does not affect Surety’s obligation under this
bond.

Form Rev: 2019-July-01 FAC Document 640 — Performance and Payment Bond - Page 1 of 2



DATED ON day of ,
Signed, sealed and delivered in the presence of:

By:
As to President / Principal President / Principal
(Print/Type Name of Witness to Contractor) (Print/Type Name of Contractor)
By:
Attorney-in-Fact
As to Surety (Print/Type Name of Attorney-in-Fact)
(Print/Type Name of Witness to Surety) Florida Resident Agent

(Print/Type Name of Florida Resident Agent)

NOTE: If both Principal and Surety are corporations, the respective corporate seals should be affixed
and attached. Power-of- Attorney to be attached.

Approved as to form only and for reliance
only by the School Board of Volusia
APPROVED County.

Signature

Printed Name

Florida Bar Number

Form Rev: 2019-July-01 FAC Document 640 — Performance and Payment Bond - Page 2 of 2



Vi )[ USlA CONTRACTOR’S DIRECT MATERIAL PURCHASE AFFIDAVIT
O T ST OOTS SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 641

STATE OF FLORIDA

COUNTY OF VOLUSIA
COMES NOW , and after being duly sworn, does depose and state as follows:
1. My name is: , | am employed in the position of (title) for (Contractor)

2. | am over the age of eighteen years and | have personal knowledge of the facts stated herein.

3. All of the materials which the School Board of Volusia County Florida has purchased directly for
the project known as (Facility Name) , (Project Name) , (VCS Project No.) , and pursuant
to AIA Document A201-2017, Article 3.4.5 have been purchased from subcontractors, suppliers
or vendors who provided bids to the Contractor for this Project and whose bids were relied upon
by the Contractor in submitting its bid to Volusia County Schools.

4. All materials purchased directly by Volusia County Schools from the Contractor's subcontractors,

suppliers and vendors were purchased at or below the price originally negotiated by the
Contractor.

FURTHER AFFIANT SAYETH NAUGHT

Sworn to and subscribed before me this day of

Signature of Notary Public, State of Florida Print, Type or Stamp Commissioned
Name of Notary Public

Personally Known  []  or Produced Identification [ ]

Type of I. D. Produced

Form Rev: 2019-July-01 FAC Document 641 — Contractor’s Direct Material Purchase Affidavit - Page 1 of 1



vOLUSIA CONTRACTOR’S ACKNOWLEDGMENT FORM
__________________ SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 642

(Asbestos Survey)

TO: Volusia County Schools
Facilities Design and Construction
3750 Olson Drive
Daytona Beach, Florida 32124

| acknowledge that | have been given access to and have read the Asbestos Survey, Management Plan,
Re-inspection Report (if applicable) and/or Certificate of Final Inspection (if applicable).

Facility Name:
Address:

[] Not applicable - Reason:

| further acknowledge that | must cease work and notify the project manager and environmental specialist,
3750 Olson Drive, Daytona Beach Florida 32124, telephone number (386) 947-8786, in the event of
encountering materials not previously identified by the aforementioned reports. In addition, | understand
that any questions regarding the aforementioned reports should be directed to the environmental specialist
as stated above.

My reason for being in the school is:

My signature is acknowledgement of the above.

Date:

(Signature)

Printed Name:

Firm’s Name:

Address:

Telephone:

Form Rev: 2019-July-01 FAC Document 642 — Contractor's Acknowledgement Form - Page 1 of 1









VQLUSIA PARTIAL RECEIPT AND RELEASE
e PROGRESS PAYMENT
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 655

The undersigned , of was heretofore on day of , awarded a contract by the
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA, to furnish all of the materials and labor in the construction
project entitled (Facility Name) , (Address) , (Project Name) , (VCS Project No.) , in accordance
with the plans and specifications therefore, as prepared by , Architect, and the undersigned has

completed said work and fully complied with said contract and has heretofore received the sum of ,
($ ) as progress payment thereon.

That the undersigned has this date received from the SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA,
the sum representing the balance due as of this progress payment, under terms of said contract, and certifies
that said work has been performed in accordance with terms thereof and that, as Contractor, has received
monies due and to become due to thereunder for work performed and materials furnished in connection with
said work, and that, as Contractor, has paid in full all persons furnishing labor and/or materials in connection
therewith, including all subcontractors and suppliers, and that there are no unpaid bills for labor performed or
materials furnished in connection with said Work or improvements to date.

That the undersigned, for value received, does hereby forever release and discharge the said building and
premises as described in said contract, from any and all liens, claims or demands whatsoever that, as
Contractor, has or may have for work performed or materials furnished in connection therewith, or for work
performed or materials furnished thereon by any subcontractor or supplier, and will hold the SCHOOL BOARD
OF VOLUSIA COUNTY FLORIDA, safe and harmless from any and all loss and liability arising or to arise by
reason of any unpaid bills for labor performed or materials furnished on said building or premises in connection
with said work or improvements as of this progress payment.

IN WITNESS WHEREOF,
the undersigned has hereunto set hand and seal this day of ,

Witnessed by:

(Witness Signature) (Contractor Signature)

(Print or Type Name, Title) (Print or Type Name, Title)

STATE OF FLORIDA, COUNTY OF
Before me, the undersigned authority, personally appeared

to me well-known and known to me to be the person described in and who executed the foregoing
instrument, and acknowledged before me executed the same.
IN WITNESS WHEREOF, | have hereunto set my hand and official seal this

day of ,
My commission expires: Notary Public, State of Florida
(Date) (Print, type or stamp name of notary public)

[] Personally known to me [ ] Produced ID

(Type of ID, if applicable)

Form Rev: 2023-June-29 FAC Document 655 — Partial Receipt and Release - Page 1 of 1






, SURETY,
on bond of
(Insert name and address of Contractor)
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VQLUS| A CONTRACTOR AFFIDAVIT
__________________ SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 661

PURSUANT TO SECTION 713.06(3), FLORIDA STATUTES
TO: SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA

The undersigned, as Contractor, has heretofore, on the day of , in the year , been
awarded a contract by you, as Owner, to furnish all of the materials and labor in the construction project
entitled (Facility Name) , (Address) , (Project Name) ,(VCS Project No.) , for the final contract
price of ($ ) in accordance with plans and specifications therefore, as prepared by ,
Architect.

The said project has been completed and the contract and plans therefore fully complied with, and all of
the contract price has been paid by you, except the final payment thereon, which is now due, but is being
withheld until a sworn statement is furnished as required by law, showing whether there are any unpaid
and outstanding bills in connection with said building.

That the undersigned hereby certified, under oath, that all lienors contracting directly with or directly
employed by the undersigned, on said contract, have been paid in full, and further certified, under oath,
that there are no outstanding or unpaid bills for labor performed or materials furnished in connections with
said work or improvements.

That this sworn statement is furnished by the Contractor to the Owner pursuant to Section 713.06(3),
Florida Statutes.

IN WITNESS WHEREOF,
the undersigned has hereunto set his hand and seal this day of ,

Witnessed by:

(Witness Signature) (Contractor Signature)

(Print or Type Name, Title) (Print or Type Name, Title)

STATE OF FLORIDA, COUNTY OF VOLUSIA
Before me, the undersigned authority, personally appeared

to me well-known and known to me to be the person described in and who executed the foregoing
instrument, and he acknowledged before me that he executed the same.
IN WITNESS WHEREOF, | have hereunto set my hand and official seal this

day of ,
My commission expires: Notary Public, State of Florida
(Date) (Print, type or stamp name of notary public)

[] Personally knownto me [ ] Produced ID

(Type of ID, if applicable)

Form Rev: 2019-July-01 FAC Document 661 — Contractor Affidavit - Page 1 of 1



O SI RECEIPT AND RELEASE
. il SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA
FAC DOCUMENT 662

The undersigned , of was heretofore on day of , awarded a contract by the
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA, for the final contract price of , ($ ) to furnish
all of the materials and labor in the construction project entitled (Facility Name) , (Address) , (Project
Name) , (VCS Project No.) , in accordance with the plans and specifications therefore, as prepared by

, Engineer, and the undersigned has completed said work and fully complied with said contract and has
heretofore received the sum of , ($ ) as payment thereon.

That the undersigned has this date received from the SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA,
the sum of , (% ) representing the full balance due him as Contractor, under terms of said contract,
and certifies that said contract has been fully performed in accordance with terms thereof and that, as
Contractor, has received all monies due and to become due thereunder for work performed and materials
furnished in connection with said work, and that, as Contractor, has paid in full all persons furnishing labor
and/or materials in connection therewith, including all subcontractors and suppliers, and that there are no
unpaid bills for labor performed or materials furnished in connection with said work or improvements.

That the undersigned, for value received, does hereby forever release and discharge the said building and
premises as described in said contract, from any and all liens, claims or demands whatsoever that, as
Contractor, has or may have for work performed or materials furnished in connection therewith, or for work
performed or materials furnished thereon by any subcontractor or supplier, and will hold the SCHOOL BOARD
OF VOLUSIA COUNTY FLORIDA, safe and harmless from any and all loss and liability arising or to arise by
reason of any unpaid bills for labor performed or materials furnished on said building or premises in connection
with said work or improvements.

IN WITNESS WHEREOF,
the undersigned has hereunto set hand and seal this day of

Witnessed by:

(Witness Signature) (Contractor Signature)

(Print or Type Name, Title) (Print or Type Name, Title)

STATE OF FLORIDA, COUNTY OF
Before me, the undersigned authority, personally appeared

to me well-known and known to me to be the person described in and who executed the foregoing
instrument, and acknowledged before me executed the same.
IN WITNESS WHEREOF, | have hereunto set my hand and official seal this

day of ,
My commission expires: Notary Public, State of Florida
(Date) (Print, type or stamp name of notary public)

[] Personally known to me [] Produced ID

(Type of ID, if applicable)

Form Rev: 2023-June-29 FAC Document 662 — Receipt and Release - Page 1 of 1



UNIVERSITY HIGH SCHOOL
EXTEND PARENT LOOP
VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS

PART 1 - GENERAL

SECTION 01000

1.01 DESCRIPTION

A

Work Specified Herein and Elsewhere

1.

This Section includes:

Summary of Work

Coordination

Abbreviations and Symbols

Preconstruction Meeting

Submittals

Quality Control

Construction Facilities & Temporary Controls
Materials & Equipment

System Start-up

TT@moaonoTe

1.02 SUMMARY OF WORK

A

Work Covered by Contract Documents

1.

The work to be performed under this Contract consists of construction of
work in accordance with the Contract Documents. Furnish all materials,
equipment, tools, and labor which is reasonably and properly inferable
and necessary for the proper completion of the Work, whether specifically
indicated in the Contract Documents or not.

All fees and permits for the permanent construction, which are required
by controlling agencies or authorities, including fees for the review of
Contract Documents prior to construction, will be procured by the Owner.
Building and construction permits will be secured and paid for by the
Contractor.

Work Included in this Project:

1.

2.

Site work including required grading.
Resurfacing of existing driveway pavement.
Construction of soaker swale and drainage system.

Restore disturbed areas to pre-construction or better condition.

01000-1



UNIVERSITY HIGH SCHOOL
EXTEND PARENT LOOP

VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS
SECTION 01000
5. Driveway striping and signing.
6. Sod, grass and mulch designated areas.
C. Contractor Use of Premises
1. Confine operations at the site to areas permitted by applicable laws,

ordinances, permits, and by the Contract Documents. Do not unreasonably
encumber the site with materials or equipment. Do not load structures with
weight that will endanger the structure. The Contractor shall assume full
responsibility for protection and safekeeping of products stored on the job
site.

1.03 COORDINATION
A. Contractor's Responsibilities
1. The Contractor shall be fully responsible for the coordination of his

work and the work of his employees, subcontractors, and suppliers and
to assure compliance with schedules.

2. A full-time qualified supervisor shall always be on-site while work is in
progress.
3. The contractor shall provide a site phone throughout the duration of

construction, (cellular phones are acceptable).
1.04 ABBREVIATIONS AND SYMBOLS
A. Referenced Standards
1. Any reference to published specifications or standards of any
organization or association shall comply with the requirements of the
specification or standard which is current on the date of Advertisement for
Bids. In case of a conflict between the referenced specifications or
standards, the one having the more stringent requirements shall govern.

2. In case of conflict between the referenced specifications or standards and
the Contract Documents, the Contract Documents shall govern.

B. Abbreviations

1. The following are definitions of abbreviations used within the Project
Manual:
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UNIVERSITY HIGH SCHOOL

EXTEND PARENT LOOP

VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS
SECTION 01000

a. AA - Aluminum Association

b. AASHTO - American Association of State Highway and
Transportation Officials

C. ACI - American Concrete Institute

d. ANSI - American National Standards Institute

e. ASTM - American Society for Testing and Materials

f. AWS - American Welding Society

g. AWWA - American Water Works Association

h. CRSI - Concrete Reinforcing Steel Institute

i. Engineer - Engineer and/or Architect

j- FS - Federal Specifications

k. NEC - National Electrical Code

l. NECA _ National Electrical Contractor's Association

m. NEMA - National Electrical Manufacturer's
Association

n. NSF - National Science Foundation

0. OSHA - U.S. Department of Labor, Occupational
Safety, and Health Administration

p. PS - United States Products Standards

q. STD - Applicable State Department SPEC of
Transportation/Standard Specifications for
Road and Bridge Construction

r. NF - National Federation of State High School
Association

S. SSPC - Structural Steel Painting Council

t. UL - Underwriter's Laboratories, Inc.

1.05 PRECONSTRUCTION MEETING
A The Engineer will schedule a preconstruction meeting prior to beginning the Work

to review shop drawing procedures, construction methods, and to establish a
construction schedule. Attendance is mandatory.

1.06 CONSTRUCTION SCHEDULES

A. Submit a schedule of operations to the Engineer for approval prior to any
construction operations. Inform the Engineer of all changes in the schedule.

1.07 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
A. Shop Drawings
1. Shop drawings are original drawings, prepared by the Contractor, a

subcontractor, supplier, or distributor, which illustrate some portion of the
Work; showing layout, setting, or installation details.
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UNIVERSITY HIGH SCHOOL
EXTEND PARENT LOOP
VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS

SECTION 01000

Shop drawings shall be prepared by a qualified detailer and shall be
identified by reference to sheet and detail numbers on the Contract
Drawings. Reproductions for submittal shall be full size opaque diazo
prints or other print acceptable to the Engineer. Reduced size prints will
not be reviewed nor approved.

B. Product Data

1.

C. Samples

1.

Product data are manufacturer's standard schematic drawings and
manufacturer's catalog sheets, brochures, diagrams, schedules,
performance charts, illustrations, and other standard descriptive data.

Standard drawings shall be modified to delete information which is not
applicable to the project and supplemented to provide additional
information applicable to the project.

Catalog sheets, brochures, etc., shall be clearly marked to identify
pertinent materials, products, or models.

Samples are physical examples to illustrate materials, equipment, or
workmanship and to establish standards by which work is to be evaluated.

D. Contractor's Responsibilities

1.

Prior to submission, the Contractor shall thoroughly check shop drawings,
product data, and samples for completeness and for compliance with the
Contract Documents and shall verify all dimensions and field conditions
and shall coordinate the shop drawings with the requirements for other
related work.

The Contractor's responsibility for errors and omissions in submittals is
not relieved by the Engineer's review of submittals.

The Contractor shall notify the Engineer, in writing at the time of
submission, of deviations in submittals from the requirements of the
Contract Documents. The Contractor's responsibility for deviations in
submittals from the requirements of the Contract Documents is not
relived by the Engineer's review of submittals, unless the Engineer gives
written acceptance of specific deviations.

Begin no work which requires submittals until return of submittals with
Engineer stamp and initials or signature indicating the submittal has been

01000-4



UNIVERSITY HIGH SCHOOL
EXTEND PARENT LOOP

VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS
SECTION 01000
reviewed.
E. Submission Requirements and Engineer Review

1.

Submit three (3) prints of each shop drawing. Submit at least three (3)
copies of product data. Submit the number of samples indicated in the
individual Specification Sections.

Shop drawings, product data, and samples shall be submitted by the
Contractor to the Engineer. Submittals shall be properly identified with the
name of the project, dated, and each lot submitted shall be accompanied
by a letter of transmittal referring to the name of the project and to the
specification page number and/or Drawing number for identification of
each item. Submittals for each type of work shall be numbered
consecutively, and the numbering system shall be retained throughout all
revisions.

Submittals shall bear the Contractor's stamp of approval certifying that
they have been checked and indicate appropriate specification section
and/or drawing location. Submittals without the Contractor's initialed or
signed certification stamp and submittals which, in the Engineer's opinion,
are incomplete, contain numerous errors, or have not been properly
checked, will be returned unchecked by the Engineer for resubmission.

The Engineer will review submittals with reasonable promptness. The
Engineer's review of submittals shall not be construed as a complete
check and shall not relieve the Contractor from responsibility for complete
compliance with the Contract requirements. No correction, changes, or
deviations indicated on submittals reviewed by the Engineer shall be
considered as a change order.

In the event a third submittal is required, due to previous submittals of
incomplete or incorrect data, or not in compliance with the Contract
Documents, the Contractor will be charged one-half of the cost incurred
by the Engineer for the review of the third submittal. The Contractor shall
bear the total cost incurred by the Engineer for all subsequent reviews.
The Engineer costs charged to the Contractor will be at the cost plus rate
generally charged by the Engineer and will be deducted by the Owner
from payments due to the Contractor.

Distribution of copies of acceptable submittals will be as mutually
determined by the Contractor, Owner, and Engineer on an individual item
basis during or following the preconstruction conference.

1.08 OPERATION AND MAINTENANCE MANUALS - N/A
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UNIVERSITY HIGH SCHOOL

EXTEND PARENT LOOP

VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS
SECTION 01000

A. The Contractor shall be responsible for obtaining installation, operation, and
maintenance manuals for each equipment item from manufacturers and
suppliers. Submit three copies of manuals to the Engineer within 30 days after
approval of shop drawings, product data, and samples and not later than the
date of shipment of each item of equipment to the project site. Manuals shall be
bound in three-ring binders, divided into individual equipment sections.

1.09 RECORD DOCUMENTS

A. As the Work progresses, the Contractor shall mark on a set of Contract
Documents all changes from the Contract Documents.

B. Mark on the Contract Drawings all changes in direction and location of structure,
piping and equipment installation work.

C. Mark on the Specifications the manufacturer, trade name, catalog, and supplier of
each product actually installed, and mark changes made by Change Order or Field
Order.

D. The Contractor shall obtain the services of an accredited Florida Licenses

Professional Land Surveyor (PLS). Prior to application of the resilient surface, the
survey shall confirm inwriting that the driveway dimension, configuration and
grades are in compliance with the latest driveway guideline requirements. The
Contractor shall lay out the driveway striping and markings and prior to application
of the permanent striping and marking, the Contractor’s surveyor shall again verify
in writing that the layout is in compliance with the driveway guidelines
requirements.

E. All the completion of the Work, deliver record documents to the Engineer, in good
condition and free from an extraneous notation. Record drawings shall be
recorded on CAD disk. A certificate issued by an accredited Florida licensed PLS
will be submitted, certifying the driveway was built and complies with the plans.

1.10 QUALITY CONTROL
A. Laboratory Testing Services

1. Except where specified in individual Specification Sections, the Owner will
employ and pay for an independent testing laboratory to perform specified
testing services. The cost of any retesting necessary because of failure of
the initial test shall be paid by the contractor.

2. The Contractor shall cooperate with the Owner's laboratory personnel
and provide access to the work to be tested. The Contractor shall notify
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UNIVERSITY HIGH SCHOOL
EXTEND PARENT LOOP
VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS

SECTION 01000

the laboratory sufficiently in advance of operations to allow scheduling of
tests. The Contractor shall furnish casual labor and facilities to obtain
and handle samples at the site and to store and cure test samples as
required.

Any testing laboratory utilized by the Contractor shall be an independent
laboratory acceptable to the Owner and the Engineer and comply with the
latest edition of the "Recommended Requirements for Independent
Laboratory Qualification," published by the American Council of
Independent Laboratories.

Testing laboratories, whether provided by the Owner or the Contractor,
shall promptly notify the Engineer and the Contractor of irregularities or
deficiencies of work which are observed during performance of services.
Laboratories shall submit two (2) copies of all reports directly to the
Engineer and two (2) copies to the Contractor.

B. Source and Quality of Materials and Equipment

1.

The source of materials to be used shall be in accordance with the
Contract Documents and as approved by the Engineer before delivery.
The approval of the source of any material shall continue as long as the
material conforms to the Specifications.

All material not conforming to the requirements of the Specifications shall
be considered as defective and shall be removed from the work. If in
place, faulty materials shall be removed by the Contractor at his expense
and replaced with acceptable material unless permitted otherwise by the
Owner. No defective materials which have been subsequently corrected
shall be reused until approval has been given.

Upon failure of the Contractor to comply immediately with any order of the
Engineer to remove and replace defective material, the Owner shall have
authority to remove and replace defective materials, and to deduct the
cost of removal and replacement from any monies due or to become due
to the Contractor. Failure to reject any defective materials or work at the
time of installation shall in no way prevent later rejection when such
defects are discovered, nor obligate the Owner to final acceptance.

C. Testing of Materials

1.

Unless otherwise specified, all materials shall be sampled and tested in
accordance with the latest published standard methods of ASTM in effect
at the time bids are received. If no ASTM Standards apply, applicable
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EXTEND PARENT LOOP

VCSB PROJECT NO. 2548185 PROJECT REQUIREMENTS
SECTION 01000

standard methods of the Federal Government or of other recognized
agencies shall be used.

2. Testing of materials shall be made by a representative of the Owner,
unless otherwise provided. All test results shall be furnished to the
Engineer in writing. The Contractor shall provide facilities required to
collect and forward samples. The Contractor shall furnish the required
samples without charge.

3.  The Contractor shall not make use of or incorporate in the work, the
materials represented by the sample until tests have been made and the
material found to be in accordance with the requirements of the
Specifications.

4, Materials to be tested and the applicable test procedure shall be as
outlined in the individual sections of these Specifications.

111 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
A. Responsibility
1. All construction facilities and temporary controls remain the property of the
Contractor establishing them and shall be maintained in a safe and useful
condition until removed from the construction site.

B. Temporary Sanitary Facilities

1. Provide temporary toilet facilities as required. Maintain these during the
entire period of construction under this Contract for the use of all.

2 construction personnel on the job. Enough chemical toilets shall be
provided to conveniently serve the needs of all personnel. Chemical
toilets and their maintenance shall meet the requirements of State and
local health regulations and ordinances.

C. Temporary Pumping and Site Drainage

1. The Contractor shall keep the site free from water at all times to permit
continuous access and to prevent damage to the work.

D. Material Hoists and Cranes

1. Provide material hoists required for normal use by all trades and employ
skilled hoist operators. Provide all necessary guards, signals, safety
devices, etc., required for safe hoist operation. The construction and
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SECTION 01000

operation of material hoists shall be in accordance with the applicable
ANSI Standards, the "Manual Code of Accident Prevention in
Construction" of the Associated General Contractors of America, OSHA,
and of other Federal, State, and municipal codes or ordinances. The
Contractor shall prohibit the use of hoists for transporting personnel.
Hoists shall be located to avoid risk of damage to completed work.

Special rigging and hoisting facilities shall be provided by each trade
requiring their use.

E. Temporary Runways, Scaffolding, and Ladders

1.

Provide temporary ladders, ramps, and runways as required for
performance and inspection of the work. The above facilities shall be
constructed and maintained in accordance with the applicable Federal,
State and Municipal regulations and codes.

Furnish, erect, and maintain all scaffolding required for this work.
Scaffolding shall be constructed and maintained in accordance with
applicable State and Federal laws and local ordinances. Scaffolding shall
be promptly removed after serving its purpose.

The structural strength and safety of scaffolding, runways, covers, railings,
ladders, stairs, etc., and compliance with law shall be the sole
responsibility of the Contractor.

F. Fencing of Site

1.

Provide and maintain construction area enclosures necessary to assure
security and safety of the site. Keep unauthorized people and animals
from the work when construction is not in progress. Construction of
enclosure shall be the first item of work.

G. Security

1.

Full-time watchmen will not be specifically required as a part of the
Contract, but the Contractor shall provide inspection of work area daily
and shall take whatever measures are necessary to protect the safety of
the public, workmen, and materials, and provide for the security of the
site, both day and night.

H. Dust and Mud Control

1.

Take all necessary precautions to control dust and mud associated with
the work of this Contract, subject to the approval of the Engineer. In dry
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SECTION 01000

weather, spray dusty areas daily with water in order to control dust. Take
necessary steps to prevent the tracking of mud onto adjacent streets and
highways.

Contractor's Storage Sheds

1.

The Contractor shall provide field office and storage sheds as required for
the performance of the Work and protection of materials and equipment.

J. Temporary Trash Bin

1.

Provide a temporary trash receptacle for all garbage, excess construction
materials, packing materials, etc. Site shall be cleaned up daily to prevent
accumulations of such materials. The contractor shall not use the school
dumpster to dispose of his trash.

K. Removal of Temporary Construction

1.

Remove the various temporary facilities, services, and controls and legally
dispose of them as soon as the Engineer deems permissible. Portions of
the site used for temporary facilities shall be properly reconditioned and
restored to a condition acceptable to the Engineer.

112 MATERIALS AND EQUIPMENT

A. Transportation and Handling

1.

Manufactured materials and products shall be delivered to the project site
as needed for installation, undamaged, in original packages, containers, or
bundles, as packaged by the manufacturer with manufacturer's name,
brand, seals, and labels intact.

2. Materials other than those designated within the Specifications or approved
by the Engineer shall not be delivered to the project site.
B. Storage and Protection

1.

The Contractor shall be responsible for protection and preservation of all
materials until final acceptance of the Project.

C. Protection of Completed Work

1.

Provide temporary weather tight enclosures as required to protect work
from damage by the elements, and protect finished surfaces to prevent
any damage resulting from the work of any trade.
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EXTEND PARENT LOOP
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SECTION 01000

Substitutions and Product Options

1.

The intent of these Specifications is to provide the Owner with a quality
facility without discouraging competitive bidding. Substitutions may be
submitted and will be evaluated as specified herein.

For products specified by reference standards only, the Contractor may
provide any product complying with the specified standard.

For products specified by performance and descriptive methods, without
naming manufacturer's products, the Contractor may provide the products
of any manufacturer complying with the Contract Documents, subject to
the review of product data and concurrence by the Engineer as specified
herein.

For products specified by haming two or more manufacturer's products
followed by the words "or equal," the Contractor may provide any of the
named products or may substitute a product by another manufacturer as
an equal for the review of product data and concurrence by the Engineer
as specified herein. If requirements are specified in addition to naming
manufacturer's products, any product provided must comply with all of the
specified requirements.

If the Contractor wishes to provide a product other than one named in the
Specifications, he shall submit sufficient information to the Engineer for
evaluation and determination of acceptability of the product prior to
purchase and delivery of the product. The Contractor is responsible for
obtaining information required by the Engineer for the evaluation of
products. The Engineer is responsible for determination of the equality of
products, and his decision shall be final, except as otherwise provided by
law and funding agency regulations.

1.13  CONTRACT CLOSEOUT

A

Clean-Up Operations

1.

The entire project site shall be thoroughly cleaned at the completion of the
work.

The Contractor shall be responsible for the removal of excess dust and
mud created by the construction project from all sidewalks, streets, and
highways as directed by the Engineer. Equipment to clean these surfaces
shall be subject to approval by the Engineer.
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PROJECT REQUIREMENTS

SECTION 01000

B. Closeout Submittals

1.

Upon completion of the project, or portions thereof, the Contractor shall
transfer to the Owner all applicable items accumulated throughout
construction. These include but are not limited to the following items:

a.
b.

Submittal of the Contractor’s one year guarantee.

Submittal of manufacturers' guarantees, bonds, and letters of
coverage extending beyond the time limitations of the Contractor’s
guarantee.

Delivery of any salvaged or borrowed materials or equipment to
the Owner.

Record documents of completed facilities.

Checklist indicating satisfactory completion of all unfinished items
from the final inspection.

Waivers of lien.

END OF SECTION
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PART 1 - GENERAL
1.01 SCOPE
A. Work Included
1. Clearing and grubbing
2. Compact subsoil and regrade as necessary and remove soils unsuitable for
later reuse from the job site. Stockpile soils which satisfy the material
description, specifications, and gradation for possible reuse.

3. Grade and rough contour the site

4. Final Grading

5. Erosion Protection
B. Related Work and References
1. American Society for Testing and Materials (ASTM):

a. 2487-85 Classifications of Soils for Engineering (1975)
b. D698-78 Moisture Density Relationship of Soils

C. D2922-81 Density of Soil and Soil Aggregate in Place by Nuclear
Methods

d. D1566-82 Standard Method of Test Density of (1974) Soil in
Place by Sand Cone Methods

e. D1557-78 Methods of Testing for Moisture - Density Relationships
of Soils Using a 10-Pound Rammer and 18 -inch Drop

2. Florida Dept of Transportation: Method for Test determining the Equivalent
Limerock Bearing Ratio of Florida Soils.

3. Section 02220 - Excavation and Backfilling
References made to the FDOT Guidelines do not include basis of payment and other pay

measurement requirements. Payment for the work indicated in this section shall be included as part
of the lump sum bid for this bid item in accordance with the Contract Documents.
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1.02 DESIGN REQUIREMENTS

A. Perform work in accordance with plans and guidelines in an orderly and careful
manner.
B. Schedule construction sequence to allow for time frame and weather conditions.

Maintain all grades and compacted areas in proper shape for subsequent work.
1.03 SUBMITTALS
A. Compaction tests
B. Stabilized subgrade composition, density and LBR value
1.04 SITE EXAMINATION
A. The Contractor shall study the plans and shall inspect the site to familiarize himself
with working conditions, character of equipment and facilities needed to perform the
work assignments, general and local conditions prevailing at the site, and other
matters which may in any way affect the work under contract.
B. Examine sources of information concerning groundwater level, whether surface or
subsurface. Each bidder to draw his/her own conclusion concerning groundwater
levels and how water affects his/her own work.

1.05 BENCHMARKS AND MONUMENTS

A. Maintain carefully existing benchmarks, monuments and other reference points; if
disturbed or destroyed, replace as directed.

1.06 JOB CONDITIONS

A. Condition of Premises: Accept site as found and excavate, fill and backfill site as
hereinafter indicated.

B. Existing Vegetation

1. All vegetation which is shown "to be removed" within the work area may be
removed and disposed of offsite.

2. Remove piles of rubbish and debris located on-site.
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PART 2 - MATERIALS AND DEFINITIONS

2.01 SATISFACTORY FILL MATERIALS

A

B.

Fill under structures and pavement shall be clean sand with less than 5% soil fines
which satisfies the description, gradation, and specifications provided in the soils
report. This material shall be properly worked by the Contractor and installed in
accordance with the recommendations contained in the plans.

All fill material used on this site shall be pre-approved by the soil consultant.

2.02 UNSATISFACTORY MATERIALS

A.

Includes materials other than satisfactory material; however, materials of any
classification that are determined by testing laboratory as too wet or too soft for
providing a stable foundation for pavement and walks will be classified as
"unsatisfactory."

2.03 DEGREE OF COMPACTION

A.

Required compaction is expressed as a percentage of maximum density obtained
by test procedures of ASTM D1557.

PART 3 - EXECUTION

3.01 GENERAL

A

Accomplish the work assignments in a manner that provides for the safety of the
public and workers and provides for the protection of on-site and off-site properties.

Refer to the construction plans and limit areas to be cleared or selectively cleared to
those areas where new improvements are shown. Leave other areas natural and
undisturbed. The contractor shall haul cleared debris off-site.

Install erosion protection as noted on the plans or as directed by the Owner's
representative to protect on-site and off-site properties.

Maintain existing ditches and swales along the perimeter and interior of the site,
except as otherwise designated, to preserve existing drainage patterns and protect
adjacent properties from flooding.

Separate all excavated soils for use as suitable structural backfill, unsuitable

structural backfill, and spoil material. Stockpile these materials, if necessary.
Approval by the soils engineer is needed prior to placing all fill material. Place and
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compact fill material as directed by the soils report.
Clear and grub structural and pavement areas as requires on the plans.

Pneumatic Tools: Work with pneumatic or vibratory tools may be permitted only in
areas remote from existing buildings and utilities.

Removal: DO NOT store or permit debris to accumulate on the site. If the
Contractor fails to remove excess debris promptly, Owner reserves the right to
cause same to be removed at Contractor's expense.

Repair: In newly graded areas, take every precaution and temporary measures
necessary to prevent damage from erosion of freshly graded areas. Where any
settlement or washing may occur prior to acceptance of the work, repair and
reestablish grades to the required elevations and slopes at no additional cost to the
Owner. This applies to damage to the newly graded areas within the construction
limits and damage to adjacent properties by eroded material.

3.02 LOCATIONS AND ELEVATIONS

A.

The contractor shall be responsible for surveys, measurements and layouts required
for proper execution of the work. Lay out lines and grades from existing survey
control system and as shown on drawings.

Locate by stake, and mark locations and elevations of the following:

1. Elevations on existing earth, cut and fill.

2. Lines and grade elevations for pavement.

3. Final grades for landscape contours.

4. Other items as required to execute the work under this section of guidelines.

3.03 EROSION PROTECTION

A

If shown on the plans or required by the Owner or Engineer, the Contractor shall
install a perimeter silt fence and straw bale barriers to protect adjacent properties
and roadways.

During construction, the Contractor shall install straw bales at existing inlets and

replace them as necessary to reduce silt deposits in pipes, inlets, and retention
basins.
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If directed by the Owner or Engineer, the Contractor shall install additional erosion
protection measures to protect surrounding properties.

3.04 CLEARING AND GRUBBING

A

D.

Prior to clearing any portion of this site, the Contractor shall walk the site with the
School Board Project Manager to identify specific trees to be saved or relocated and
specific protection measures to be used.

The Contractor shall clear those areas of the site designated for grading or filling
and site construction work, and shall clear, grub, and remove trees, brush, stumps,
wood, debris, and other deleterious material not required to remain as part of
finished work.

Remove grass, plants, vegetation and organic material from proposed pavement
areas.

The cost for this work shall be included as part of the construction cost.

3.05 STRIPPING

A

Strip topsoil, organic material, surface litter, stubble, and overburden for entire depth
of root system of grass or other vegetation under proposed pavements and walks.

3.06 EXCAVATION

A

Begin excavation after stripping, clearing, and grubbing has been completed and
erosion protection measures installed.

Excavate to the elevations required for construction of the retention basin, stabilized
subgrade, and placement of topsoil in landscaped areas.
Remove unsuitable materials encountered beneath proposed walks and pavements.

Excavate in such a manner that quick and efficient drainage of stormwater will not
be affected. Maintain excavations free of water.

Classify excavated materials and stockpile separately suitable soils for use as
backfill materials. If sufficient quantities of excavated materials meeting
requirements for backfill are not available on-site, provide materials meeting these
requirements.

Stockpile excavated material suitable for use as fill and backfill where directed.
Remove any excess from site.
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3.07 COMPACTION OF EXISTING AND EXCAVATED SURFACES

A.

Compact existing and excavated surfaces so that the soils satisfy the density
requirements of Paragraph 3.08.

3.08 COMPACTION

A

Compact soils to the required density using equipment which will not damage
existing buildings and utilities in the surrounding areas. Moisten, dewater, or aerate
material necessary to provide moisture content that will readily facilitate obtaining
indicated compaction with equipment used. Compact each layer to not less than the
percentage of maximum density indicated below, determined in accordance with
ASTM D1557, Method D.

LOCATION PERCENTAGE*
Under stabilized subgrade for walks,

pavement areas and pipes 98
Under landscaped areas 85

* Unless otherwise noted in the soils report.

Soils under light poles shall be stabilized and/or compacted in accordance with
recommendations of the soil consultant and structural engineer.

3.09 PROTECTION

A.

Settlement or washing that occurs in backfilled areas prior to acceptance of work
shall be repaired and grades reestablished to required elevation and slopes.

Prior to sodding or seeding swales, the Contractor shall remove accumulated silt
and debris.

Prior to final acceptance, the Contractor shall clean all existing inlets and pipes of
accumulated silt and debris and remove the erosion control improvements.

3.10 STABILIZED SUBGRADE (See Soils Report)

A

Provide a stabilized subgrade for all asphalt pavement areas in accordance with
Section 160-8 of the FDOT Standard Guidelines and as shown on the plans.

1. Stabilizing Materials: If needed, limerock aggregate or crushed shell with
minimum LBR value of 40, to be compacted to a density of 98% of modified
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3.1

3.12

3.13

SECTION 02200

proctor (ASTM D-1557, AASHTO T-180) value.

2. Stabilized Subgrade: Extend beyond the edges of the proposed pavement
as shown on the typical pavement section. Material used shall have a
minimum LBR value of 100 and be compacted to a density of 98% of the
modified proctor value density as determined by AASHTO T-180 (ASTM
D-1557).

FILL AND GRADING FOR LANDSCAPED AREAS

A.

Fill material under landscaped areas:

1. Fill shall be approved clean silica sand or approved topsoil stripped from
site, or approved clean fill from outside sources.

2. Fill for grading of landscaped areas shall be clean, free from debris and of
such quality as not to interfere with future landscaping and grassing.

Grade to within 4 inches of finish grade for grassed areas shown to receive topsoil
mixture.

PLACING TOPSOIL MIXTURE

A

Place topsoil on areas indicated. Depth of topsoil not less than 4 inches. Grade
topsoil as required to meet the finished grade shown on the plans.

SODDING

A.

After laying, sprinkle sod thoroughly, and then tamp sufficiently to incorporate sod
with sod bed and to ensure tight joints.

After sod is in place, top dress it with sufficient sharp, clean sand free of weeds or
weed seeds, to fill all voids remaining and thoroughly water to wash top dressing
into sodded surface. Completed sodded surface shall be true to finish grade
indicated on plans, even and firm at all points.

Apply fertilizer to sodded areas in two applications, the first applied ten days after
placing the sod or as directed by the Project Architect. Apply the second 30 days
following the first application. Apply at the rate of 5 pounds per 100 square feet of
area and water immediately.

Keep new sod properly watered and maintained until acceptance of the project.
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3.14 BORROW FILL
A. If needed, borrow fill material must conform to and be placed in accordance with the

recommendations in the soils report. Prior approval of the material source is
needed from the soils engineer before material is placed on-site.

3.15 TESTING
A. Refer to Section 01000/1.09.

END OF SECTION
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EXCAVATION AND BACKFILL

PART 1 - GENERAL

1.01

1.02

SCOPE

A

B.

SECTION 02220

Work included:

1.

2.

Construction of soaker swales

Site Grading

Related Work:

1.
2.

Section 02200 — Earthwork
Section 02485 — Lawn and Grasses

DESIGN REQUIREMENTS

A

Quality Assurance: Perform work in accordance with plans and guidelines in a neat
and accurate manner.

Submittals: Submit copies of all tests and records that are performed as indicated
under this section.

Job Condition:

1.

The Contractor shall study the plans and shall inspect the site to familiarize
himself with working conditions before he submits a bid or plans his work.

Excavation, filling and backfilling of underground utility lines and structures
as indicated herein shall be completed as shown on the contract drawings.

Where existing charted utilities are encountered, interruption of services
shown on the plans shall be repaired immediately and at no cost to the
Owner. Interruption of services not charted or recorded on the plans, shall
be restored and the Owner's Representative contacted. The Owner will
decide to remove, cap or reroute, as necessary. The Owner shall reimburse
the Contractor for all valid and substantiated costs related to restoration of
uncharted services.

Sidewalks and Streets: The Contractor shall take precautions to guard
against movements, settlement, or collapse of any sidewalks or street
passages on site or on adjoining property; be liable for any such movement,
settlement, or collapse; repair promptly such damage.
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10.

11.

12.

13.

SECTION 02220

Repair damage done to Owner's property or any other property on or off
premises by reason of required work.

Provide barricades and warning lights on all open excavations for duration of
scheduled work.

Protect trees, shrubs, lawns, and other features remaining as a portion of
final landscaping.

Protect benchmarks, existing structures, fences, sidewalks, paving, and
curbs from equipment and vehicular traffic.

Protect above and below grade utilities which are to remain.

Underpin adjacent structures which may be damaged by excavation work,
including service utilities.

Notify Engineer of unexpected subsurface conditions and discontinue
affected work in area until notified to resume work.

Protect bottom of excavations and soil adjacent to and beneath foundations
from frost.

Protect excavations to prevent surface water run-off from flowing into the
excavations.

1.03 REFERENCES

A. ANSI/ASTM C136 - Sieve Analysis of Fine and Course Aggregates.

B. ANSI/ASTM D698 - Moisture-Density Relations of Soils and Soil-aggregate Mixture
Using 5.5 Ib. (2.49 kg) Rammer and 12-inch (305 mm) Drop.

C. ANSI/ASTM D1556 - Density of soil in Place by the Sand-Cone Method

D. ANSI/ASTM D1557 - Moisture-Density Relations of Soils and Soil-Aggregate Mixture
Using 10 Ib. (4.54 kg) Rammer and 18-inch (457 mm) Drop.

PART 2 - MATERIALS AND DEFINITION: NOT USED
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PART 3 - EXCAVATION

3.01

3.02

3.03

A.

Excavation shall conform to the limits indicated on the plans or specified herein.
This work shall include shaping and sloping and other work necessary to bring the
excavation to the required grade, alignment and cross section. All suitable materials
removed from the excavation shall be used as far as practicable in the formation of
the base, shoulders, and other places as directed. No excavation material shall be
wasted without permission, and where necessary to waste such material it shall be
disposed of as directed by the Owner's Representative. Material classified as A-8 in
accordance with AASHTO Designation M-145 is considered to be highly organic soil
(peat or muck) and unsuitable material. If encountered under pavement areas, this
unsuitable material shall be removed to the required depth and replaced to the
satisfaction of the Engineer with suitable material. Unsuitable material existing in
open areas may remain and these open areas may be used for disposal areas for the
unsuitable material as directed by the Owner's Representative. Open areas shall be
those areas that do not include building sites, paved areas, street right-of-way or
storm water retention basins. All waste excavated material shall be considered
property of the Owner and disposed of as directed by the Owner at the Contractor's
expense. Unsuitable material shall be disposed of outside the limits of the project.

EXCAVATION OF UNCLASSIFIED MATERIAL

Material to be excavated shall include earth, rock, concrete, pavement, or any other material
encountered in excavating to the depth and extent indicated herein and indicated on the
drawings. No adjustmentin the contract price will be made on account of the presence or
absence of rock, shale, masonry, or other material.

PROTECTION OR REMOVAL OF UTILITY LINES:

A

Prior to commencing construction, the Contractor shall notify all utility companies
whose franchise includes this area to locate subsurface utility lines and to arrange for
relocation of the utility lines as necessary. The Contractor shall walk the site with a
representative of the Owner to identify the location of existing utilities.

The Contractor shall obtain a copy of the survey as prepared by Universal
Engineering Sciences to be used as a guide in locating existing utilities.

Existing utility lines identified to the Contractor as utilities to be protected and/or
retained either permanently or temporarily and new utilities constructed shall be
protected during excavation, backfilling and compacting and, if damaged, shall be
repaired or replaced by the Contractor at his own expense.

Repair of Damage: Any existing utility line that is not shown on the drawings or the
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location of which is not known to the Contractor in sufficient time to avoid damage, if
inadvertently damaged during excavating, shall be repaired by the Contractor and
adjustment in payment will be made by the Owner.
3.04 BACKFILLING (TRENCHING)
A. Backfill under pavement areas shall comply with the materials specified in the plans
and shall be placed and compacted as recommended in Section 02200, 3.08,A.
3.05 INSPECTION
A.  Verify stockpiled material is approved for reuse as fill.
B.  Verify foundation perimeter drainage installation has been inspected.

C. Verify areas to be backfilled are free of debris and water.

D. If tests indicate work does not meet indicated requirements, remove work, replace
and retest at no cost to Owner.

E. Verify that pavement base has been regraded, compacted, shaped and tested and is
ready for the asphalt paving.

3.06 BACKEFILLING (UNCLASSIFIED)
A.  Backfill areas to contours and elevations shown on the plans.

B.  Backfill systematically, as early as possible, to allow maximum time for natural
settlement. Do not backfill over porous, wet, or spongy subgrade surfaces.

C. Place and compact selected fill materials in continuous layers not exceeding 9 inches
loose depth.

D. Place and compact common fill material in continuous layers not exceeding 9 inches
loose depth.

E. Place fill carefully to avoid damage to foundation perimeter drainage, foundation
waterproofing, and protective cover, and utilities.

F. Material optimum moisture content of backfill material to facilitate compaction to
required density.

G. Place and grade fill at 2% slope away from existing structures unless otherwise noted.
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H.  Avoid abrupt grade changes.

l. Remove surplus backfill material from the site.
3.07 TOLERANCE

A. Backfill shall be to plan elevations, plus or minus one-half inch.
3.08 COMPACTION TESTING

A.  Select test method appropriate to fill materials and project requirements.

1. Compaction testing will be performed in accordance with ANSI/ASTM
D1556.
2. If test indicates work does not meet indicated requirements, remove work,

replace and retest at no cost to Owner.

END OF SECTION
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SECTION 02485

PART 1 - GENERAL

1.01

DESCRIPTION
A. Work Specified Herein and Elsewhere
1. Work under this Section includes:
a. Fine grading of topsoil.
b. Seeding.
c. Sodding.
d. Care of grass during establishment period.

2. Related work specified elsewhere:

a. Earthwork — Section 02200
b. Excavation and Backfill — Section 02220

PART 2 - PRODUCTS

2.01

2.02

2.03

2.04

LIME

Lime shall be agricultural grade dolomitic limestone, ground sufficiently fine so that at least
80 percent will pass through a No. 8 sieve, and it shall contain not less than 80 percent
calcium carbonate equivalent. Moisture content at time of delivery shall not exceed 8
percent.

FERTILIZER

Fertilizer shall be a composition recommended by a local County Agricultural Agent or State
Agricultural Extension Service or a preformulated 10-6-4 mixture.

EROSION CONTROL FABRIC

Erosion control fabric shall consist of a knitted mesh of polypropylene yarn interwoven with
uniform strips of paper designed to degrade over selected periods of time recommended by
the manufacturer for the specific installation and approved by the E/A. Both the yarn and
paper shall be biodegradable. Fabric shall weigh approximately 0.2 pounds per square
yard. Staples to hold fabric in place shall be 6 inches long of 11-gage wire.

JUTE MATTING EROSION CONTROL
Jute matting for erosion control shall be of plain, uniform, open- weave, new and

unbleached single jute yarn. The matting shall have approximately 1-inch square openings
between strands and shall weigh approximately 1-pound per square yard.
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2.05

2.06

2.07

2.08

SECTION 02485

VEGETATIVE MULCH

Vegetative mulch for seeded areas shall be a high-quality, air-dried straw of wheat, rye,
oats, beans or other approved straw, and shall be free from Johnson grass, broom sedge,
noxious weeds and weed seeds detrimental to growth of grass.

ASPHALT COATED MULCH

Vegetative materials for mulch shall meet the requirements for vegetative mulch. The mulch
shall have a partial coating of slow-setting emulsified asphalt meeting the requirements of
Type SS-1 of the Florida Division of Highways, Standard Specifications for Road and Bridge
Construction, and applied at the rate of 75 to 100 gallons per ton of vegetative material.
The emulsified asphalt shall be non-toxic to grass.

WATER

Water shall be free from oil, acid, alkali, salts, and other harmful substances.

SEED

A

Seed shall be new crop seed furnished in standard sealed containers bearing seed
tags showing purity, germination and weed seed content. The seed shall be
reasonably free of wild onion, Canadian thistle, Johnson grass, crab grass and
seeds of other noxious weeds. Weed content shall not exceed 1 percent.

Seed which has become wet, moldy or otherwise damaged in transit or storage,
shall not be used. Seed mixtures shall be composed by weight and meet the
minimum requirements as specified below.

Seed Type Purity Germination
Kentucky Blue Grass 80% 70%
Red Top 90% 90%
Red Fescue 95% 90%
Alta Fescue 98% 80%
Annual Ryegrass 92% 85%
Perennial Ryegrass 92% 80%

On slopes steeper than four horizontal to one vertical, including offsite borrow areas,
use a mixture of 20% Red Top, 20% Creeping Red Fescue, 45% Kentucky Blue
Grass, and 15% Annual Ryegrass sown at a rate of 3 pounds per 1000 square feet.

In level areas, use a mixture of 60% Kentucky Blue Grass, 15% Red Fescue, 10%
Red Top, and 15% Annual Ryegrass sown at a rate of 3 pounds per 1000 square
feet.

Crown Vetch ground cover shall be used where indicated on the Drawings, including
the interior slopes of the stormwater lagoon, and shall consist of a mixture of 60%
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Crown Vetch, 25% Annual Ryegrass, and 15% White Dutch Clover, and shall be
sown at a rate of 1 pound per 1000 square feet.

F. Seeding for areas not to be routinely mowed shall be 35% Perennial Ryegrass, 10%
Red Top, and 55% Alta Fescue, sown at a rate of 140 pounds per acre.

2.09 SsOD

A. Sod shall be either field or nursery grown sod that is native to the locality of the
Project. The Contractor shall obtain E/A's approval of the source of the sod prior to
cutting the sod.

B. Sod grown on soil high in organic matter, such as peat, will not be acceptable. The
consistency of sod shall be such that it will not break, crumble or tear during
handling and placing. Sod shall be reasonably free of stones, crab grass, noxious
weeds, and other objectionable plants or substances injurious to plant growth.

C. Sod shall have at least 1-inch of soil adhering firmly to the roots and cut in
rectangular pieces with the shortest side not less than 12-inches. At the time of
cutting sod the grass shall be mowed to a height not less than 2-inches or more than
4-inches.

D. Sod cut for more than 48 hours shall not be used without the approval of the E/A.
PART 3 - EXECUTION
3.01 REGRADING OF TOPSOIL
Topsoil shall be graded reasonably smooth and level after final settlement. All humps shall
be removed and depressions or eroded areas filled in with additional topsoil before
proceeding with seeding or sodding.

3.02 PREPARATION FOR SODDING OR SEEDING

A. Preparation shall not be started until all other site and utility work and finished
grading within the areas to be seeded have been completed.

B. Loosen topsoil by tilling it to a depth of at least 3 inches and smooth out all surface
irregularities resulting therefrom. Leave area free of rocks or hard soil clods which
will not pass through the tines of a standard garden rake.

C. At least 7 days before applying fertilizer, spread lime uniformly in sufficient quantity
to produce in the soil a pH of 6.5. Work lime thoroughly into topsoil to a depth of
3-inches.

D. Apply fertilizer uniformly at a rate of 20 pounds per 1000 square feet. Work fertilizer
into soil prior to seeding or sodding.
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3.03 SODDING

A. Provide sod in areas indicated on the Drawings. Sodding shall also be used in
ditches and drainage swales and on all embankment slopes steeper than 3 to 1
unless protection is provided against erosion of seeding. Atthe Contractor's option,
sodding may be substituted for seeding, but at no additional cost.

B. Place sod with the edges in close contact and alternate courses staggered. Lightly
tamp or roll to eliminate air pockets. On slopes 2 to 1 or steeper, stake sod with not
less than 4 stakes per square yard and with at least one stake for each piece of sod.

Stakes shall be driven with the flat side parallel to the slope. Do not place sod
when the ground surface is frozen or when air temperature may exceed 90E F.
Water the sod thoroughly within 8 hours after placement and as often as necessary
to become well established.

C. In ditches, the sod shall be placed with the longer dimension perpendicular to the
flow of water in the ditch. On slopes, starting at the bottom of the slope, the sod
shall be placed with the longer dimension parallel to the contours of the ground.

D. All exposed edges of sod shall be buried flush with the adjacent turf.

3.04 SEEDING

A. Seed all areas disturbed by construction operations and not receiving sod, and as
indicated on Drawings.

B. Seed shall be sown between September 1 and November 1, or in spring from time
ground can be worked until May 15.

C. Apply seed during favorable climatic conditions. Do not seed in windy weather or
when soil is very wet. Sow seed at the rate specified for each seed mixture. Sow
seed either mechanically or by broadcasting in two directions at right angles to each
other to achieve an even distribution of seed.

D. After seeding, rake seed lightly into ground and roll with a roller weighing between
100 and 200 pounds per foot of roller width.

3.05 EROSION CONTROL MATTING OR FABRIC
A. Immediately after rolling seeded areas, place erosion control fabric or jute matting
on slopes steeper than 3 horizontal to 1 vertical. Unless otherwise indicated, also
place erosion control material at sides and bottoms of ditches, swales, and all areas
within 10 feet of catch basins in seeded areas.

B. Apply erosion control in accordance with Article 643 of the "STD. SPECS".
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3.06 MULCHING SEEDED AREAS

3.07

3.08

3.09

3.10

3.1

3.12

A. Immediately after rolling seeded areas, apply mulch at the rate of 2 tons per acre
within 24 hours after seeding. Use vegetative mulch on all seeded areas unless
otherwise approved or specified. Upon approval of the E/A, fragmented mulch may
be substituted for straw muich.

B. Apply mulch in accordance with Article 643 of the "STD. SPECS".
WATERING

Immediately after placing erosion control or mulch, water seeded areas thoroughly with a
fine mist spray. Keep soil thoroughly moist until seeds have sprouted and achieved a
growth of 1 inch. For sod, immediately begin watering and continually keep moist until the
sod has firmly knit itself to the topsoil.

PROTECTION OF WORK

Protect newly seeded and sodded areas from all traffic by erecting temporary fences and
signs. Protect slopes from erosion. Properly and promptly repair all damaged work when
required.

APPLICATION OF FERTILIZER

Six weeks after completion of seeding or sodding apply granular fertilizer over all areas at
the rate of two pounds of nitrogen nutrients per 1000 square feet of area.

CLEAN-UP

At the time of final inspection of work, but before final acceptance, remove from seeded and
sodded areas all debris, rubbish, excess materials, tools, and equipment.

GUARANTY
A. General Conditions, comply with the following requirements:
B. All seeding shall be guarantied by the General Contractor to be true to name and in

a vigorous growing condition through one growing cycle including one summer and
one winter season.

C. Maintenance for lawns shall begin immediately after seeding or sodding. Provide
watering, mowing and replanting and continue as necessary until a close healthy
stand of specified grasses is established.

LAWN REPLACEMENT

Lawns not showing a close uniform stand of healthy specified grasses at the end of the
guaranty period shall be replaced and maintained until acceptance. Scattered bare spots,
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none of which is larger than one square foot, will be allowed up to a maximum of 3% of the
total area.

END OF SECTION
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PART 1 - GENERAL

1.01 SCOPE

A. Work Included:

2RSS

Storm drainage pipe and underdrain.
Catch basins.

Inlets, manholes and end sections.
Swales.

Trenching.

Retention basin.

B. Related Work:

el

Portland Cement Concrete - Section 02514.
Earthwork - Section 02200.

Excavating and Backfilling - Section 02220.
Chain link Fences and Gates - Section 02831.

1.02 DESIGN REQUIREMENTS

A. Retention Basins: Construct the retention basins to the dimensions and depth shown.

1.

2.

Comply with regulations of the water management district.

Check the landscaping plan and, if not otherwise indicated, sod the banks to
reduce potential erosion.

B. Subsurface Drainage:

1.

Perform work in accordance with plans and guidelines in a neat and accurate
manner.

All storm drainage pipe installed shall comply with FDOT and Volusia County
material and construction specifications.

Manufacturer's certificate of compliance or certified analysis in accordance with
applicable standards, should be required for each shipment of material.
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1.03 APPLICABLE CODES, STANDARDS, AND GUIDELINES

A. Work under this section should be in accordance with the following codes and
standards:

1. American Association of State Highway and Transportation Official (AASHTO).

2. Florida Department of Transportation "Standard Guidelines for Road and Bridge
Construction" latest edition.

3. Volusia County Department of Public Works Codes.
4. DER Chapter 17-25 F.A.C.
5. St. Johns River Water Management District.

6. Florida Department of Transportation "Roadway and Traffic Design Standards",
latest edition.

B. The Contractor shall obtain a copy of the St. Johns River Water Management District
drainage and Volusia County permits and comply with all provisions therein.

1.04 PRODUCT STORAGE
A. Materials, structures, equipment and appurtenances stored on site should be kept
clean and free of foreign materials. Any damaged items should be replaced at no
cost to Owner.
1.05 SUBMITTALS

A. Shop drawing submittal and approval is required for all drainage structures.

B. Manufacturer information submittal and approval is required for all drainage pipes.

PART 2 - PRODUCTS
2.01 PIPE

A. Reinforced concrete pipe shall be Class lll, with rubber ring gasket joints conforming
to FDOT standards.
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Perforated and non-perforated polyvinyl chloride pipe (PVC) used in sidewalk or
courtyard drains shall conform to FDOT Section 948-4.4.

Perforated and non-perforated corrugated High Density Polyethylene Pipe (HDPE)
and Fittings shall be N-12 ADS pipe with smooth interior and exterior sock or
approved equal. This pipe and fittings shall conform to ASTM F405, ASTM F667, and
AASHTO M252 and shall be installed in accordance with manufacturer's
recommendation.

2.02 DRAINAGE STRUCTURES

A

Catch basins shall be cast-in-place or precast with steel grates and frames as
indicated on the details.

Manholes shall be cast-in-place or precast with cast iron frames and grates as
indicated on the details.

Yard inlets shall be by Nyoplast or Engineer approved equal.

PART 3 - EXCAVATION

3.01 EXCAVATION

A.

General: The Contractor shall perform all excavation of every description and of
whatever substance encountered to the depths indicated on the drawings or as
necessary. Excavation shall be unclassified regardless of material encountered. This
shall include all necessary clearing and grubbing of any foreign substance
encountered within the structure of trench area. No separate payment for excavation
as such will be made. The cost thereof shall be included in the prices for the pipe
installation. Excavation material suitable for backfill shall be stockpiled in an orderly
manner at sufficient distance from the trench to avoid overloading and to prevent
slides or cave-ins.

1. Allmuck below storm drain pipes and structures shall be completely removed to
the width of the trenches at the pipe and to the depths where sand or other
acceptable material is encountered. After removal of all muck, the trench shall
be filled to the invert of the pipe with select fill placed and tamped in eight-inch
layers. Each layer should be compacted to the density specified in Section
02200, Paragraph 3.08.

2. The Contractor shall dispose of the excavated materials not required or suitable
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for backfill as indicated in Section 02220, and shall perform such grading as may
be necessary to prevent surface water from flowing into the trenches. Hauling or
disposal of material will be the responsibility of the Contractor. Sheeting and
shoring shall be installed as may be necessary for the protection of the work, for
the preservation of adjoining property and structures and for the safety of the
employees. Unless otherwise indicated, excavation shall be by open cut.

The Contractor shall provide adequate equipment for the removal of storm or
subsurface waters that may accumulate in the excavated areas. If subsurface
water is encountered, the Contractor shall utilize approved means to adequately
dewater the excavation so that it will be dry for working and pipe laying. A well
point system or other approved dewatering method shall be utilized if necessary
to maintain the excavation in a dry condition for preparation of the trench bottom
and for pipe laying. All existing improvements such as pavements, conduits,
poles, pipes, and other structures shall be carefully supported and fully protected
from injury and, in case of damage, they shall be restored without compensation.
Existing utilities and other underground obstructions are shown on the plans but
the accuracy of the locations and depths is not guaranteed. The Contractor
shall be responsible for damages to these existing utilities and shall, in case they
are damaged, restore them to their original conditions.

B. Trench Excavation: Trenches should be excavated to such width as may be
necessary for proper laying of the pipe with banks as nearly vertical as practicable.
The bottom of trenches should be accurately graded to provide uniform bearing on
undisturbed soil for the entire length of each section of pipe, except where it is
necessary to excavate for pipe bells and for the proper sealing of joints. Bell holes
and depression shall be excavated after the trench bottom has been graded and such
holes and depression shall not be made larger than necessary for properly making
the particular type joint.

1.

The width of the trench at and below the top of the pipe shall not be greater than
necessary to permit jointing and thorough tamping of the backfill around the
pipe. The width of the trench above the level may be as wide as necessary for
sheeting and bracing and the proper performance of the work.

The bottom of the trench shall be rounded so that the bottom quadrant of the
pipe will rest firmly on undisturbed soil for as nearly the full length of the barrel
as proper jointing operations will permit. This part of the excavation shall be
done manually only a few feet in advance of the pipe laying by workers skilled in
this type of work. Unauthorized over-depths shall be backfilled with loose,
granular, moist earth, thoroughly tamped. Whenever the presence of incipient
slides is noted during excavation, the trench walls shall be restrained with
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adequate sheeting, shoring and bracing. Trench excavation in the proximity of
existing sanitary sewers, drain fields, and existing utility lines should be
protected by either steel or wood sheeting. Used sheet piling in good condition,
which has been inspected and approved, may be used in place of new sheet

piling.

Removal of Rock: Where rock is encountered, it shall be removed or replaced with
suitable selected materials in such manner as to provide a compacted earth cushion
having a thickness under the pipe of not less than 2 inch per foot height of fill over the
top if the pipe with a minimum thickness of eight inches. Where bell and spigot pipe
is used, the eight-inch cushion shall be maintained under the straight portion of the

pipe.

Removal of Unstable Material: It is the intent of this specification that all pipe and
other structure shall be provided with a stable foundation and that any material which
by reason of kind of condition is not or cannot be made stable by drainage or
compaction shall be removed or replaced. Therefore, any material encountered at
the elevation shown on the drawings or indicated for pipe that will not or cannot be
improved to provide a stable foundation for the pipe should be removed and replaced.
All unsuitable material below the grade line of the pipe shall be removed for the full
width of the trench and replaced with suitable selected material compacted as
indicated elsewhere in these guidelines. For the purpose of this specification, muck,
peat and other highly organic soils shall be considered to be unstable materials.
Also, any soil that is or might become wet to or greater than 90 percent of its liquid
limit will have to be specifically approved by the Engineer with regard to stability or
shall be considered to be an unstable material requiring removal and replacement.

Bedding: The bedding surface for the pipe shall provide a firm foundation of uniform
density throughout the entire length of the pipe. The pipe shall be carefully bedded in
a soil foundation that has been accurately shaped and rounded to conform to the
lowest 1/4 of the outside circular portion of the pipe for its entire length, and when
necessary, shall be tamped to secure uniform, firm support. Where bell and spigot
pipe is used, the bell holes shall be deep enough to ensure that the bell does not bear
on the bottom of the excavation, and shall not be excessively wide in the longitudinal
direction of the culvert or storm drain.

3.02 INSTALLATION OF PIPE

A.

General: Piping and appurtenances for storm sewers shall be of the type and
material indicated in these guidelines or on the drawings. All pipe, fittings, jointing
materials, grates, manhole frames and covers, and other appurtenances and
materials shall be new material to be included in the work and, if not specifically
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described herein, shall be of the best quality and entirely suitable for the service
intended. The Owner prior to installation will approve all such materials.

Handling and Storing: Pipe shall be protected during shipping, storage and handling
against impact shocks, free fall or other damage. Any damaged pipe shall be
removed from the job site immediately.

Pipe Laying:

1. The trench shall be prepared as indicated herein and each pipe section shall be
laid in strict conformance to the line and grade shown on the drawings.

2. As pipe laying progresses, the interior of the pipe shall be cleaned of all dirt and
superfluous materials. This Contractor shall at all times take whatever
measures are necessary to prevent the entrance of dirt and other foreign matter
into the storm sewer system. In the event that it is necessary to clean the pipe
before final acceptance, the Contractor shall do so without additional
compensation.

Open Trench: No more than 200 linear feet, or the length of trench between
consecutive drainage structures, shall be left open behind pipe laying, whichever
distance is greater. In no instance shall any trench be left open for more than 24
hours before backfilling in accordance with these guidelines.

3.03 BACKFILLING

A

Under Pipe: Trenches should be backfilled from the bottom of the trench to the
center line of the pipe with predominantly sandy bottom material free from rocks or
stones, placed in six-inch layers and compacted to the density specified in Section
02200, Paragraph 3.08, using the appropriate equipment, under and on each side of
the pipe and between the pipe and wall trench. Backfilling materials shall be
deposited in the trench for its full width on each side of the pipe and appurtenances
simultaneously.

Over Pipe: From the centerline of the pipe, fittings and appurtenances, to an
elevation one foot above the top of the pipe, the trench should be backfilled by hand
or by approved mechanical methods. The backfill material shall be as indicatedin A,
above, and shall be consolidated by puddling with water or by use of tampers. In
areas where there are no paved or hard surfaced roads where settlement is
unimportant, the Contractor may backfill the trench from an elevation one foot above
the pipe to the top of the trench with the excavated materials and shall be neatly
rounded over the trench area to a sufficient height to allow for settlement to grade
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after consolidation.

Under Pavement:

1.

Where the excavation is made through pavement or in such areas to be paved,
curbs, driveways, or sidewalks, or where such structures are undercut by the
excavation, the entire backfill to the subgrade of the pavement or structures shall
be made with predominantly sandy material free from rocks, stones or
vegetable matter, except that rocks passing a 3-1/2" ring will be permitted in the
backfill between the elevation one foot above the top of the pipe and the bottom
of the pavement.

The entire backfill material, including the material placed around and one foot
above the pipe shall be compacted to a density of not less than 98 percent of the
maximum density, as determined by AASHTO T-180-74. Compaction shall be
done by means of rapid striking mechanical tampers or other approved methods.

PUMPING

A.

Unless specifically authorized by the Engineer, all pipe shall be laid in the dry, and the
Contractor shall do such pumping as is required for proper execution of the work and
to dispose of the water without damage or undue inconvenience of the work,
surrounding area, or the public. He shall not dam, divert or cause water to flow in
excess in existing gutters, pavements or other structures, and to this end may be
required to conduct the water to a suitable place of discharge. Wellpoint system or
other approved equipment shall be used to maintain excavations in a dry condition for

pipe laying.

RIPRAP AND/OR HEADWALL - N/A

A

STEEL

Install riprap and/or headwalls and/or Mitered End Sections conforming to Florida
Department of Transportation Guidelines, Section 530, if required. All Mitered End
Sections which discharge into storm water retention basins shall be child proofed with
grates in accordance with FDOT Index 273.

A. Allsteel plates and shapes shall conform to ASTM A-36. All welding shall conform to
AWS D1.1.
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3.07 AS BUILT DRAWINGS
A. As-built drawings, signed and sealed by a registered surveyor, are required upon
completion of the retention basins and storm drainage system. The drawings shall

include all invert and grate elevations of all storm pipes and structures and
representative top of bank and bottom elevations on the retention basins.

END OF SECTION
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PART 1 - GENERAL

1.01

1.02

1.03

WORK INCLUDED

A. Concrete sidewalks, flumes, curbings.
B. Surface finish.

C. Curing.

RELATED WORK

A. Section 02200 - Earthwork
B. Section 02220 - Backfilling: Compacted fill for paving.

REFERENCES
A. ACI 301 - Specifications for Structural Concrete for Buildings.
B. ANSI/ASTM A185 - Welded Steel Wire Fabric for Concrete Reinforcement.

C. ANSI/ASTM A497 - Welded Deformed Steel Wire Fabric for Concrete
Reinforcement.

D. ANSI/ASTM D1751 - Preformed Expansion Joint Fillers for Concrete Paving and
Structural Construction.

E. ANSI/ASTM D1752 - Preformed Sponge Rubber and Cork Expansion Joint Fillers
for Concrete Paving and Structural Construction.

F. ASTM A615 - Deformed and Plain Billet-Steel for Concrete Reinforcement.

ASTM C33 - Concrete Aggregates.

r o

ASTM C94 - Ready Mixed Concrete.

ASTM C150 - Portland Cement.

J. ASTM C260 - Air-Entraining Admixtures for Concrete.

K. ASTM C309 - Liquid Membrane-Forming Compounds for Curing Concrete.
L. ASTM C494 - Chemical Admixtures for Concrete.

M. FS TT-C-800 - Curing Compound, Concrete, for New and Existing Surfaces.
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1.04 QUALITY ASSURANCE

A. Perform work in accordance with ACI 301.

B. Obtain materials from same source throughout.
1.05 REGULATORY REQUIREMENTS

A. Conform to applicable Volusia County and FDOT Standard code for paving work.

1.06 TESTS
A. Testing and analysis will be performed under provisions of ACI 301.
B. Submit proposed mix design of each class of concrete to appointed firm for review

prior to commencement of work.

C. Testing firm will take cylinders and perform slump and air entrainment tests in
accordance with ACI 301.

D. Three concrete test cylinders will be taken for every 75 or less cubic yards of
concrete placed each day.

E. One additional test cylinder will be taken during cold weather and be cured on site
under same conditions as concrete it represents.

F. One slump test will be taken for each set of test cylinders taken. Slump shall be 4"
or less if consolidation is to be by vibration. A tolerance of up to 1" above the
maximum shall be allowed for individual batches. No water is to be added to the
concrete mix on-site.

1.07 SUBMITTALS

A. Include data on joint filler, admixtures, and curing compounds.

B. Submit manufacturer's instructions on included products.

PART 2 - PRODUCTS
2.01 CONCRETE MATERIALS

A. Cement: ASTM C150 Type |, Portland type, gray color.
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B. Fine and Coarse Aggregates: ASTM C33.
C. Water: Clean and not detrimental to concrete.
2.02 FORM MATERIALS
A. Wood and/or steel form material, profiled to suit conditions.
B. Joint Filler: AASHTO M153.
2.03 ACCESSORIES
A. Curing Compound: FS TT-C-800, Type 1, 30 percent solids;
2.04 CONCRETE MIX
A. Mix concrete in accordance with ASTM C94.
B. Provide concrete with the following characteristics:
Compressive Strength at 28 days: 3,000 psi, unless otherwise stated.
C. Use set-retarding admixtures during hot weather only when approved by Engineer.
PART 3 - EXECUTION

3.01 INSPECTION

A. Verify compacted base is ready to support paving and imposed loads.
B. Verify gradients and elevations of base are correct.
C. Beginning of installation means acceptance of existing conditions.

3.02 PREPARATION

A. Moisten base to minimize absorption of water from fresh concrete.

B. Notify Engineer minimum 24 hours prior to commencement of concreting operations.
3.03 FORMING

A. Place and secure forms to correct location, dimension, and profile.
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Assemble form work to permit easy stripping and dismantling without damaging
concrete.

Place joint fillers vertical in position, in straight lines. Secure to form work during
concrete placement.

3.04 FORMED JOINTS

A.

B.

Longitudinal joints will not exceed 12.5' intervals to correct elevation and profile.
Align curb, gutter, and sidewalk joints.

Place joint filler between paving components and building or other appurtenances.

3.05 PLACING CONCRETE

A.

Place concrete in accordance with ACI 301.
Hot Weather Placement: ACI 301.
Cold Weather Placement: ACI 301.

Ensure inserts and embedded parts, if applicable, are not disturbed during concrete
placement.

Place concrete continuously between predetermined construction joints. [Do not
break or interrupt successive pours such that cold joints occur.]

Place concrete pattern indicated. Saw cut contraction joints 3/16 inch wide at an
optimum time after finishing. Cut 1/3 into depth of slab. (1" minimum)

3.06 FIELD QUALITY CONTROL

A

B.

Field inspection and testing will be performed to insure the best possible
workmanship and quality is maintained.

Maintain records of placed concrete items. Record date, location of pour, quantity,
air temperature, and test samples taken.
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3.07 PROTECTION
A. Immediately after placement, protect concrete from premature drying, excessive hot

or cold temperatures, and mechanical injury.

END OF SECTION
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PART 1 GENERAL

1.01 SCOPE

A. Work Included

1. Furnish all material, labor and equipment required for the complete
installation in accordance with the drawings and specifications and soils
report.

2. The Contractor shall construct the on-site improvements including sidewalk

restoration, curbing, subgrade, and base to the construction limits shown on
the plans. He shall prime the base and place and roll the asphalt surfacing.
He shall stripe the finished asphalt. All pavement specifications shall be in
accordance with FDOT and Volusia County Specifications.

B. Related work specified elsewhere
1. Earthwork - Section 02200
2. Site Drainage - Section 02500
3. Excavation and Backfilling - Section 02220
4. Resurfacing Asphalt Pavement — Section 02741
5. Milling of Asphalt Pavement — Section 02960
6. Resilient Surfacing — Section 02999

1.02 REFERENCE STANDARDS

A. Current Florida Department of Transportation "Standard Specifications for Road and
Bridge Construction" and other references in section.

B. Volusia County Traffic Standards.
PART 2 PRODUCTS
2,01 MATERIAL
A. Base course: Limerock per FDOT and per the soil engineer's recommendation.

B. Prime coat: cutback asphalt - Grade RC-70 or MC-30 to conform with AASHTO
designation M-81.

C. Surface course: FDOT Type S-IlI

D. Tack course: emulsified asphalt - Grade RS-2 to conform to AASHTO designation
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Seal Coat: "Seal Master" or equal, furnish and install in accordance to
manufacturer's recommendations.

Paint:

Conform to Section 971-12 FDOT.

PART 3 EXECUTION

3.01

LIMEROCK BASE COURSE

A

Description

1.

All the work in this section shall be in conformance with FDOT Standard
Specifications for Road and Bridge Construction, latest edition, and
Supplemental Specifications thereto.

The work specified in this section consists of the construction of a limerock
base course. It shall be constructed upon a subgrade prepared in
accordance with the soils report and these specifications and in conformity
with the lines, grades, notes and typical cross sections shown on the
Drawings.

Materials

1.

Limerock design mix used in base course construction shall be material
conforming to FDOT Standard Specifications for Road and Bridge
Construction, latest edition.

Sampling and Testing: All samples of base course material shall be
supplied by the Contractor at his expense and materials shall be approved
by the Engineer prior to use in the work. Additional samples shall be
furnished during construction as required by the Engineer.

Equipment

1.

Width

All equipment necessary for the proper construction of the work shall be on
the project, in first-class working condition, and shall have been approved by
the Engineer prior to its use.

The Contractor shall construct the base to the full width shown on the
Drawings.
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E. Spreading Material as per FDOT Standard Specifications, latest edition.

F. Compacting and Finishing Base

1.

The Contractor shall comply with the FDOT Standard Specifications for
Road and Bridge Construction, latest edition, for the construction procedure.

G. Testing Surface

1.

The finished surface of the base course shall be checked for conformance to
the required crown and grade. Allirregularities greater than 1/4 inch shall be
corrected by scarifying and removing or adding material as may be required,
after which the entire area shall be recompacted as specified hereinbefore.
Testing shall be done by the Owner's soils consultant.

H. Testing Thickness and Density

1.

The thickness of the compacted base shall be measured at intervals or not
more than 100 feet. Measurements shall be taken at various points on the
cross sections prior to the application of the prime coat.

The measurements shall be taken in holes through the base not less than 2
inches in diameter. Where the compacted base is deficient by more than 2
inches from the thickness called for on the drawings, the Contractor shall
correct such areas by scarifying and adding base material. The affected
areas shall be brought to the required state of compaction and to the
required thickness and cross section.

At least three density determinations shall be made by a soils consultant
selected by the Owner and written certified test results submitted to the
Engineer for approval prior to placing the base. Density determination shall
be made at more frequent intervals if deemed necessary by the Engineer.
The cost of this testing shall be paid by the Owner. Any additional testing
made necessary because of the failure of initial tests shall be paid by the
Contractor.

The prime coat shall be applied only when the base meets the specified
density requirements and the moisture content does not exceed 90 percent
of the optimum moisture content of the base material. At the time of priming,
the base shall be firm, unyielding and in such condition that no undue
distortion will occur. The Contractor will be responsible for assuring that the
true crown and grade are maintained with no rutting or other distortion and
that the base meets all the requirements at the time the surface course is
applied.
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Maintenance

1. The base course shall be maintained until the wearing surface is
constructed.

3.02 TACK AND PRIME COURSE

A

Subgrade preparation: Before any bituminous material is applied, loose material,
dust, dirt-caked clay, and foreign material which might prevent proper bond with
existing surface shall be removed. Where the prime or tack coat is applied adjacent
to curb and gutter or valley gutter, such concrete surfaces are to be protected and
kept free of bituminous material.

Application of prime coat: The surface to be primed shall be clean and dry. The
temperature of the prime material shall be between 100 degrees F. and 150 degrees
F.

1. The exact temperature shall be as necessary to ensure uniform distribution.
The material shall be applied by means of approved pressure distributor.
The amount of bituminous material applied shall be at the rate of
approximately 0.10 to 0.25 gallons per square yard. The rate of application
shall coat the surface thoroughly and uniformly without having any excess to
form pools or to flow off the base.

3.03 TACK COURSE

A

E.

Unless specifically omitted by notation in the drawings, a tack coat is required
between the layers of newly constructed surfaces, over patching and leveling.

Mixing: Sand shall be mixed with the coal tar pitch at the rate of three pounds per
gallon.

The rate of application shall be between 0.02 and 0.08 gallons per square yard.

The tack coat shall be applied in advance of the surface course, but should not be
applied so far in advance that the tack could lose its adhesiveness.

No traffic shall be permitted on the tack course.

3.04 SURFACE COURSE

A.

B.

All surface courses shall meet the guidelines of FDOT Standard Specification for
Road and Bridge Construction, latest edition, and Volusia County Specifications.

Laying Operations
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VCSB PROJECT NO. 2548185 PAVING AND SURFACING
SECTION 02612

1. All surfaces to receive the bituminous mixture shall be dry and previously
prepared and cured.

3.05 ENVIRONMENTAL REQUIREMENTS
A. Weather Limitations: No bituminous material shall be applied when the temperature
of the air is less than 40 degrees F. in the shade and falling, or when in the opinion
of the Engineer, the weather conditions or the condition of the existing surface is
unsuitable.
After the asphalt surfacing and striping are complete, the Contractor shall install a 6'-

3" concrete wheel stop at each location shown on the site plan and shall fix in place
by driving a #4 rebar into the asphalt at each end.

END OF SECTION
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SECTION 02741

PART 1 GENERAL

1.01 SECTION INCLUDES

A

B.

C.

Asphalt pavement, including binder and surface course.
Repair and restoration of existing paving, curbing, driveways, and sidewalks.

Paving and temporary paving timing requirements.

1.02 RELATED SECTIONS

A

Section 02960 — Milling of Existing Asphalt

1.03 REFERENCES

A

Florida Department of Transportation (FDOT) Standard Specifications for Road
and Bridge Construction, latest edition:

1. Section 334 - Superpave Asphalt Concrete

1.04 SUBMITTALS

Submit proposed design mix for review and approval. Submit for each proposed mix
the following: Gradation analysis; proposed asphalt binder.

1.04 QUALITY ASSURANCE

A

SPECLIB121212

Field compaction density and thickness testing frequencies of the asphalt shall
be tested once every 200 linear feet of paving per 24-ft wide strip. Core samples
shall be taken every 500 feet staggered across the mat. Where less than 200 or
500 linear feet of asphalt is placed in one day, provide minimum of one test for
each per day’s construction at a location designated by the Engineer.

Asphalt extraction gradation shall be tested from grab samples collected once
every 1800 square yards of asphalt delivered to the site, or a minimum of once
per day. Obtain the results in a timely manner (no later than the end of the day)
so that adjustments can be made if necessary.

The cost for coring, lab and density tests shall be included on the unit price for
asphailt.

All other testing requirements and acceptance criteria shall be in accordance with
FDOT specifications.

02741-1
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SECTION 02741

1.05 PROJECT CONDITIONS

A

Apply asphalt in accordance with FDOT requirements. Do not apply when the
base is wet, contains excess moisture, or during rain.

Do not spread the mixture when the wind is blowing to such an extent that proper
and adequate compaction cannot be maintained or when sand, dust, etc., are
being deposited on the surface being paved to the extent that the bond between
layers will be diminished.

PART 2 PRODUCTS

2.01 GENERAL

A

Pavement areas in this contract are to be resurfaced with a minimum one and
one-half (1.5) inch for overlay (after compaction) and a minimum two (2) inches
over full depth reclamation, unless otherwise specified. Specified thickness is
across the new pavement mat. No under tolerances (i.e. FDOT tolerances) apply
to this contract. No additional compensation will be provided to the contractor for
excess material used to achieve minimum required thickness on this contract.
Some areas will require grass be removed from the asphalt prior to overlay.
Required minimum thickness will be specified for each area. All mix designs shall
be FDOT approved. The Type SP mix may be one traffic level higher than the
traffic level specified in the Contract; at no cost to the Owner (i.e. Traffic Level B
may be substituted for Traffic Level A, etc.). Where Type S Asphalt Concrete is
specified in the Contract, the equivalent fine Type SP Asphalt Concrete mixture
(Traffic Level C) may be selected as an alternate at the specified contract price.

Contractors shall use Type SP (Fine) asphalt mix as follows:
2" - Type S-lll — Type SP-9.5 for Full Depth Reclamation
1.5” - Type S-lll — Type SP-9.5 for Asphalt Resurfacing

PART 3 EXECUTION

3.01 GENERAL

A

SPECLIB121212

A certified asphalt mix design is to be provided to the Owner prior to starting
operations on this contract. The contractor will be responsible to demonstrate via
lab tests, density tests and coring, as specified herein, that all work has been
completed as specified and in compliance with all applicable FDOT standards.
The Owner may require additional documentation to be specified. The contractor
shall provide copy of all asphalt tickets used on any particular area to the
Owner’s Representative on a daily basis along with the Contractor’s Daily report.
Daily average yield per street shall be specified on the daily worksheet. Asphalt
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SECTION 02741

tickets shall specify the name of the street the asphalt was used on. The Owner
may require additional documentation to be specified. The Contractor shall be
responsible to ensure the drainage of surface from the roadway to the curb, edge
of roadway and/or valley gutter. There shall be no standing water along the
pavement where there is no standing water in the curb. The Contractor shall
provide proper and adequate fall to ensure proper drainage. No water shall be
standing in the crown of the roadway. Should there be low areas that may result
in water standing on the new pavement; these locations are to be discussed and
resolved prior to starting work in the area.

The cost for resurfacing shall be inclusive all supervision, quality control, labor,
materials, equipment, tools, transportation, supplies, manpower, clean up, tests,
incidentals and pay disposal fees necessary to complete the work as specified
herein.

All installation and testing procedures shall be in accordance with FDOT
requirements, except for the frequency of testing outlined herein.

3.02 WARRANTY

Contractor is obligated to protect the OWNER against any defects resulting from faulty
Materials or Workmanship of said improvements and to maintain said improvements for
a period of three (3) years from the date of Final Completion under the Contract
Documents.

SPECLIB121212

END OF SECTION
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VCSB PROJECT NO. 2548185 MILLING OF EXISTING ASPHALT
SECTION 02960

PART 1 GENERAL
1.01 SECTION INCLUDES
Milling of Existing Asphalt Pavement.
1.02 RELATED SECTIONS
A. Section 02741 — Resurfacing Asphalt Pavement
1.03 REFERENCES

A. Florida Department of Transportation (FDOT) Standard Specifications for Road
and Bridge Construction, latest edition:

1. Section 327 - Milling of Existing Asphalt pavement
1.04 QUALITY ASSURANCE

Quality assurance and acceptance criteria shall be in accordance with FDOT
specifications.

PART 2 PRODUCTS
2.01 EQUIPMENT

Equipment specifications shall be in accordance with FDOT requirements, except for the
outlined herein.

PART 3 EXECUTION
3.01 GENERAL

A Construction shall be in accordance with FDOT requirements, except for the
outlined herein.

B. The existing pavement shall be milled to the required depth and width as
indicated by the plans. Recycling shall be in a manner that does not disturb the
underlying material in the existing roadway. The milling operation shall be
conducted so that the amount of fines occurring along the vertical faces of the cut
will not prevent bonding of the cold recycled materials. Use a small milling
machine, if necessary, to mill longitudinally to the required depth as indicated on
the plans along all curbs and gutters, radius returns, utilities, inlets, around all
manholes and any other structures not accessible or practical to be milled by the

02960-1
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MILLING OF EXISTING ASPHALT

SPECLIB121212

SECTION 02960

milling/mixing machine utilities. The millings produced by the small mill will be the
same as the large mill and of equal gradation to produce a uniform recycled
pavement layer. Inlets/Catch Basins must be covered during the milling and
recycling operation to prevent milled material from entering the catch basin area
where it could contaminate and/or block the storm water system.

END OF SECTION

02960-2
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Mr. Timothy Moore
Volusia County Schools
3750 Olsen Dr.
Daytona Beach, FL 32124
ECS Project No. 56:2115

Reference: Geotechnical Engineering Report

Proposed University High School — Bus Loop Additions

1000 W Rhode Island Avenue

Orange City, Florida

Dear Mr. Moore:

ECS Florida, LLC. (ECS) has completed the subsurface exploration, laboratory testing, and geotechnical
engineering analyses for the above-referenced project. Our services were performed in general
accordance with our agreed-to scope of work. This report presents our understanding of the
geotechnical aspects of the project along with the results of the field exploration and laboratory
testing conducted, and our foundation design.

It has been our pleasure to be of service to Volusia County Schools during the design phase of this
project. We would appreciate the opportunity to remain involved during the continuation of the
design phase, and we would like to provide our services during construction phase operations as well
to verify the assumptions of subsurface conditions made for this report. Should you have any
questions concerning the information contained in this report, or if we can be of further assistance to
you, please contact us.

Respectfully submitted,
ECS Florida, LLC
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Giovanni Mafiol, E.I. David Spangler, P.E.
Geotechnical Project Manager Chief Engineer
gmafiol@esclimited.com Registered, Florida No. 58770

dspangler@ecslimited.com
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EXECUTIVE SUMMARY

This Executive Summary is intended as a very brief overview of the primary geotechnical conditions
that are expected to affect design and construction of the proposed new light poles and pavement
re-milling to be located at 1000 W Rhode Island Avenue in Orange City, Florida. Information gleaned
from the Executive Summary should not be utilized in lieu of reading the entire geotechnical report.

Based on the results of our exploration, we consider the subsurface conditions at the site
adaptable for support of the proposed light pole structures on a properly designed
foundation system, the parameters presented in Section 4.1 of this report may be used for
foundation design.

Due to the thickness of the existing asphalt layer, we recommend full depth milling of the
asphalt layer to the top of the limerock base layer. Reconstruction of the bus loop
pavement section should be performed as discussed in Section 5.0 of this report.

The groundwater was not encountered at the boring locations. We estimate the normal
seasonal high groundwater level (SHGW) at the site to be greater than 10 feet below the
ground surface at the boring locations.

We recommend that ECS be provided the opportunity to review the foundation plans and
earthwork specifications to verify that our recommendations have been properly
interpreted and implemented. ECS should also be retained to perform the construction
material testing and observations required for this project, to verify that our
recommendations have been satisfied.
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1.0 INTRODUCTION

1.1 GENERAL

The purpose of this study was to provide geotechnical information for the proposed light poles and
milling/repaving of the bus loop at University High School at 1000 W Rhode Island Avenue, Orange
City, Florida. Based on information provided to us the project will include installation of light poles
surrounding the bus loop at University High School including the milling/repaving of the bus loop.
This report contains the results of our subsurface exploration, site characterization, engineering
analyses, and geotechnical engineering recommendations for the design and construction of the
proposed improvements.

1.2 SCOPE OF SERVICES

To obtain geotechnical information across the site area, four (4) Standard Penetration Test (SPT)
soil borings were performed at locations selected by the client along bordering the bus loop in
addition to four (4) asphalt cores accompanied by hand augers. A laboratory-testing program was
also implemented to characterize the physical and engineering properties of the subsurface soils.

This report includes the following.

a. Areview of published soils mapping.

b. Observations from our site reconnaissance and personnel on the drill rig, including current site
conditions, surface drainage features, and surface topographic conditions, and available
satellite imagery.

c. Adescription of the field exploration and laboratory tests performed.

d. Asite location diagram and a boring location diagram.

e. Final logs of the soil borings in accordance with industry standard practices for geotechnical
engineering. Elevations were interpolated from publicly available information.

f. The results of the laboratory tests are plotted on the final exploration logs and included on
separate test report pages.

g. Discussion of the subsurface materials encountered along with groundwater conditions
observed.

h. Recommended soil design parameters for the light pole foundations.

i. General recommendations for milling/repaving of the bus loop.

1.3 AUTHORIZATION
Our services were provided in accordance with our Proposal No. 56:2810-GP, dated November 10,
2025, as authorized by you on via the master subcontract dated November 14, 2025.
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2.0 PROJECT INFORMATION

2.1 PROJECT LOCATION/CURRENT SITE USE

The project site is located at 1000 W Rhode Island Avenue, Orange City, Florida. The site is the
existing University High School in Orange City, Florida. The conditions surrounding the site were as
follows:

e tothe north was W Rhode Island Avenue;

e tothe west was West Side Parkway;

e to the east was paved parking for the University High School; and
e tothe south was University High School.

The general site location is shown below.

-

Google Earth

Site Location

At the time of our exploration, the site was the University High School in Orange City. Based on
review of online topographic information available through TopoView, the site has an elevation
ranging between approximately EL. 45 and El. 56 feet sloping from the southwest to the northeast
towards W Rhode Island Avenue. Note these elevations are approximate within several feet and
should not be used for design.

2.2 PAST SITE HISTORY/USES

ECS has reviewed aerial photographs of the subject site on Google Earth and Historic Aerials (NETR
Online). The aerial photographs reviewed were dated from 1952 to 2025. The 1952 to 2004
photographs showed the proposed site as undeveloped and populated woodlands. By late 2004
and until 2006 the photographs showed the woodlands cut into portions with dirt pathways. By
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late 2007 the site was cleared and construction on the University High School was started with the
main school building being completed by mid-2006 and the adjacent buildings in construction. By
late 2010 the construction was complete including the bus loop / drop off point at the northwest
corner of the property, with site conditions approximately as they existed at the time of this report.

2.3 SOIL SURVEY MAPPING

Based on the Web Soil Survey for Volusia County, Florida, as prepared by the U.S. Department of
Agriculture Natural Resource Conservation Service (USDA-NRCS), the predominant soil types
existing within the site area boundaries are described in the following table. The site area is
illustrated superimposed on the USDA-NRCS Soil Survey Map in the following figure.

Web Soil Survey Data

Soil Type Constituents Drainage Class Water Table
42 — Paola fine sand, 0 to 8 0to 80” Fine Sand Excesswely Morje than 80
percent slopes Drained inches

Soil mapping of the site vicinity included soil types and numbers are presented in figure below,
obtained from the USDA Web Soil site.

=l o
g1 el Y

Site Soil Survey, Volusia County, Florida
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2.4 PROPOSED CONSTRUCTION

Based on information provided by Volusia County Schools we understand that new light poles are
proposed at 1000 W Rhode Island Avenue, Orange City, Florida including re-milling of the asphalt
concrete pavement for the current bus loop. Based on our correspondence with you, it is our
understanding that a thicker asphalt pavement section with a higher structural number (i.e. alonger
design life given the existing traffic conditions) than the existing pavement is not being considered.
If a pavement section with a longer design life is needed, ECS would be pleased to provide an
alternative pavement section to the current pavement section. For the purposes of this report, we
expect that construction will occur approximately at the existing site grade and the foundations of
the light poles will be within the upper 10 feet, below ground surface, with possibly minor fills (less
than 2 feet) required to achieve final grades in structure areas.

3.0 FIELD EXPLORATION AND LABORATORY TESTING

Our scope of exploration work for the proposed court improvements included drilling four (4)
Standard Penetration Test (SPT) borings to a depth of approximately 10 feet below the existing site
grades for the proposed structures in addition to four (4) asphalt cores accompanied by hand
augers to depths of approximately 6 feet below existing pavement. Our borings were located with
a handheld GPS unit and their approximate locations are shown on the Field Exploration Diagram
(Figure 2) in Appendix A. Our exploration procedures are explained in greater detail in Appendix B
including the inserts titled Reference Notes for Boring Logs and Subsurface Exploration Procedure:
Standard Penetration Testing (SPT).

3.1 SUBSURFACE CHARACTERIZATION

The following tables provide generalized characterizations of the soil strata. Please refer to the
boring logs in Appendix B for detailed information on the subsurface conditions encountered.

Generalized Subsurface Profile Light Poles

Approximate Depth ..
Range (ft) Stratum Description
0-0.5 - Topsoil
Loose to Medium Dense Fine Sand (SP), Fine Sand with Clay (SP-
0.5-10 | .
SC) and Clayey Fine Sand (SC)

Generalized Subsurface Profile Asphalt Hand Augers

Approximate Depth -
Range (ft) Stratum Description
0-0.16 - Asphalt

0.16-0.82 - Limerock Base
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Approximate Depth "

Range (ft) Stratum Description

0.82-6 I Fine Sand (SP) and Fine Sand with Clay (SP-SC)

Pavement Thickness

Location Asphalt Thickness (in) Limerock Thickness (in)
A-01 1.9 8
A-02 1.5 8
A-03 1.7 8
A-04 1.8 8

3.2 GROUNDWATER OBSERVATIONS
3.2.1 Encountered Groundwater

Groundwater was not encountered at the time of exploration. We could not ascertain the
groundwater level at the remaining boring locations. Variations in the long-term water table may
occur as a result of changes in precipitation, evaporation, surface water runoff, construction
activities, and other factors.

3.2.2 Estimated Seasonal High Groundwater

The normal seasonal high groundwater level (SHGWL) is affected by a number of factors. The
drainage characteristics of the soils, land surface elevation, relief points such as drainage ditches,
lakes, rivers, swamp areas, etc., and distance to relief points are some of the more important factors
influencing the normal SHGWL.

Based on our interpretation of the site conditions, including the boring logs and Web Soil Survey,
we estimate the normal SHGWL to be greater than 10 feet below existing grades, as indicated on
the boring logs. It is possible that groundwater levels may exceed the estimated normal SHGW.Ls as
a result of significant or prolonged rains.

3.3 LABORATORY TESTING
3.3.1 Visual Classification and Index Testing

Each sample from the borings was visually classified on the basis of texture and plasticity in
accordance with ASTM D2487 Standard Practice for Classification for Engineering Purposes (Unified
Soil Classification System (USCS)) and ASTM D2488 Standard Practice for Description and
Identification of Soils (Visual-Manual Procedures) and including USCS classification symbols. After
classification, the samples were grouped in the major zones noted on the boring logs in Appendix
B. The group symbols for each soil type are indicated in parentheses along with the soil descriptions.
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The stratification lines between strata on the logs are approximate; in situ, the transitions may be
gradual.

The laboratory testing consisted of selected tests performed on samples obtained during our field
exploration operations. Classification and index property tests were performed on representative
soil samples and included percent fines (ASTM D1140), moisture content (ASTM D2216) tests and
organic content (ASTM D2974). The test results are shown on the boring logs in Appendix B, and
are tabulated in Appendix C.

4.0 DESIGN RECOMMENDATIONS

4.1 SOIL PARAMETERS FOR LIGHT POLE FOUNDATION DESIGN

Based on the results of the borings, we consider the subsurface condition adaptable for support of
the proposed light pole structures upon properly designed foundations. The following table present
estimated soil parameters which can be used for design of the structure’s foundations. The
parameters shown in the table below are based on empirical correlations between the results of
the SPT boring (N-values) and various soil properties. In each case, N-values were averaged over
the zone of interest. Included in the table are typical soil unit weight, angle of internal friction and
cohesion. In addition, we recommend a value of 0.4 be used for the concrete/soil interface
coefficient of friction, and an at-rest earth pressure coefficient of 0.5.

Soil Parameters for Light Pole Foundation Design

Y,
¥, Total . ¢, Internal
Boring Soil Average Approl:( : Unit Effec?nve Friction hc, .
Location | Type | N-Value® Dept Weight Unit Angle Cohesion
(3) P 2
(ft) 3 Weight (Ib/ft?)
(Ib/ft3) (Ib/ft?) (Degrees)
B'Oé:(i;og' SP 12 0-10 108 108 30 0
B-02 SP 7 0-10 105 105 29 0

Notes: (1) Unified Soil Classification System (USCS)
(2) Standard Penetration Test (SPT) N-value;
(3) Feet below the existing ground surface

5.0 PAVEMENT EVALUATION AND RECOMMENDATIONS

The roadway pavements appear such that the partial milling of the asphalt layer will not be possible
due to the limited thickness of the existing asphalt concrete layer (less than 2-inches thick at the
pavement core locations); thus a recommendation is included herein for a fully constructed asphalt
layer in general accordance with the Orange City minimum requirements, as presented on the City
of Orange City, Florida, Design Standards & Specifications, Revised March 4, 2025.

5.1 PAVEMENT MILLING AND OVERLAY

Due to the thickness of the existing asphalt layer, we recommend full depth milling of the asphalt
layer to the top of the limerock base layer. Following milling, dust, loose particles or rubble from
the milling work should be removed. The milling procedures should be performed in accordance
with Florida Department of Transportation — Standard Specifications for Road and Bridge
Construction, Section 327. A structural course asphaltic concrete layers should then be placed
above the limerock base layer, such as asphalt bituminous concrete Type (SP 9.5, S-1ll) with
minimum Marshall stability of 1500, compacted to 98% maximum density per FM 1-T238 (Method
B Nuclear density test), back scatter method.
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Based on our correspondence with you, it is our understanding that a thicker asphalt pavement
section with a higher structural number (i.e. alonger design life given the existing traffic conditions)
than the existing pavement is not being considered. If a pavement section with a longer design life
is needed, ECS would be pleased to provide an alternative pavement section to the current
pavement section.

6.0 CLOSING

Our geotechnical exploration has been performed, our findings obtained, and our
recommendations prepared, in accordance with generally accepted geotechnical engineering
principles and practices. ECS is not responsible for any independent conclusions, interpretation,
opinions, or recommendations made by others based on the data contained in this report.

Our scope of services was intended to evaluate the soil conditions within the zone of soil influenced
by the buildings foundation systems, pavements and stormwater management area. Our scope of
services does not address geologic conditions, such as sinkholes or soil conditions existing below
the depth of the soil borings.

If any of the project description information discussed in this report is inaccurate, either due to our
interpretation of the documents provided or site or design changes that may occur later, ECS should
be contacted immediately that we can review the report in light of the changes and provide
additional or alternate recommendations as may be required to reflect the proposed construction.

We recommend that ECS be allowed to review the project’s plans and specifications pertaining to
our work so that we may ascertain consistency of those plans/specifications with the intent of the
geotechnical report.

Field observations, monitoring, and quality assurance testing during earthwork and foundation
installation are an extension of and integral to the geotechnical design recommendation. We
recommend that the owner retain these quality assurance services and that ECS be allowed to
continue our involvement throughout these critical phases of construction to provide general
consultation as issues arise.



Appendix A - Drawings and Reports

Site Location Diagram
Boring Location Diagram(s)
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Appendix B — Field Operations

Reference Notes
Exploration Procedures
Boring Logs
Photographs



MATERIAL'*?

777 -
;) J) oL
poo]

s k| PT

[ b

REFERENCE NOTES FOR BORING LOGS

- ASPHALT

. CONCRETE
o GRAVEL
TOPSOIL
VvoID
| | | BRICK
o * = =]
i | AGGREGATE BASE COURSE
o o
® = 4 GW WELL-GRADED GRAVEL
- . gravel-sand mixtures, little or no fines
%" 5] GP POORLY-GRADED GRAVEL
L e R gravel-sand mixtures, little or no fines
N 5 GM  SILTY GRAVEL
= o gravel-sand-silt mixtures
%j’g GC CLAYEY GRAVEL
gravel-sand-clay mixtures
v A,| SW WELL-GRADED SAND
& m gravelly sand, little or no fines
SP POORLY-GRADED SAND
gravelly sand, little or no fines
(11 sm  SILTY SAND
A 1] sand-silt mixtures
: // SC  CLAYEY SAND
A /2 sand-clay mixtures
ML  SILT
non-plastic to medium plasticity
MH  ELASTIC SILT
high plasticity
/ / CL  LEAN CLAY
low to medium plasticity
FAT CLAY

high plasticity

ORGANIC SILT or CLAY
non-plastic to low plasticity
ORGANIC SILT or CLAY
high plasticity

PEAT

highly organic soils

DRILLING SAMPLING SYMBOLS & ABBREVIATIONS

SS  Split Spoon Sampler PM
ST  Shelby Tube Sampler RD
WS  Wash Sample RC
BS  Bulk Sample of Cuttings REC
PA  Power Auger (no sample) RQD
HSA Hollow Stem Auger

Pressuremeter Test

Rock Bit Drilling

Rock Core, NX, BX, AX
Rock Sample Recovery %
Rock Quality Designation %

PARTICLE SIZE IDENTIFICATION

DESIGNATION | PARTICLE SIZES
Boulders 12 inches (300 mm) or larger
Cobbles 3 inches to 12 inches (75 mm to 300 mm)
Gravel:  Coarse % inch to 3 inches (19 mm to 75 mm)
Fine 4.75 mm to 19 mm (No. 4 sieve to % inch)
Sand:  Coarse 2.00 mm to 4.75 mm (No. 10 to No. 4 sieve)
Medium 0.425 mm to 2.00 mm (No. 40 to No. 10 sieve)
Fine 0.074 mm to 0.425 mm (No. 200 to No. 40 sieve)
Silt & Clay (“Fines”) <0.074 mm (smaller than a No. 200 sieve)
COHESIVE SILTS & CLAYS COARSE FINE
UNCONFINED RELATIVE GRAIl:ED GRAII:ED
COMPRESSIVE SPTS CONSISTENCY’ AMOUNT (%) (%)
STRENGTH, QP* (BPF) (COHESIVE) Trace <5 <5
<0.25 <2 Very Soft B B
0.25 - <0.50 2.4 Soft With 10-20 10-25
0.50 - <1.00 5-8 Firm Adjective 25-45 30-45
1.00 - <2.00 9-15 Siff (ex: "Silty”)
2.00 - <4.00 16- 30 Very Stiff
4.00 - 8.00 31-50 Hard
>8.00 >50 Very Hard WATER LEVELS®
GRAVELS, SANDS & NON-COHESIVE SILTS z WL (First Encountered)
SPT° DENSITY ¥ WL (Completion)
<5 Very Loose -
5-10 Loose W WL (Seasonal High Water)
11-30 Medium Dense _
31- 50 Dense Z WL (Stabilized)
>50 Very Dense

FILL AND ROCK

FILL POSSIBLE FILL

PROBABLE FILL ROCK

'Classifications and symbols per ASTM D 2488-17 (Visual-Manual Procedure) unless noted otherwise.
2To be consistent with general practice, “POORLY GRADED” has been removed from GP, GP-GM, GP-GC, SP, SP-SM, SP-SC soil types on the boring logs.
3Non-ASTM designations are included in soil descriptions and symbols along with ASTM symbol [Ex: (SM-FILL)].

4Typically estimated via pocket penetrometer or Torvane shear test and expressed in tons per square foot (tsf).

5Standard Penetration Test (SPT) refers to the number of hammer blows (blow count) of a 140 Ib. hammer falling 30 inches on a 2 inch OD split spoon sampler

required to drive the sampler 12 inches (ASTM D 1586). “N-value” is another term for “blow count” and is expressed in blows per foot (bpf). SPT correlations per 7.4.2 Method B
and need to be corrected if using an auto hammer.

5The water levels are those levels actually measured in the borehole at the times indicated by the symbol. The measurements are relatively reliable
when augering, without adding fluids, in granular soils. In clay and cohesive silts, the determination of water levels may require several days for the
water level to stabilize. In such cases, additional methods of measurement are generally employed.

"Minor deviation from ASTM D 2488-17 Note 14.

8Percentages are estimated to the nearest 5% per ASTM D 2488-17.

Reference Notes for Boring Logs (09-02-2021).doc

© 2021 ECS Corporate Services, LLC. All Rights Reserved




SUBSURFACE EXPLORATION PROCEDURE:
STANDARD PENETRATION TESTING (SPT)

ASTM D 1586
Split-Barrel Sampling

551

Standard Penetration Testing, or SPT, is the most frequently used
subsurface exploration test performed worldwide. This test provides
samples for identification purposes, as well as a measure of penetration
resistance, or N-value. The N-Value, or blow counts, when corrected and
correlated, can approximate engineering properties of soils used for
geotechnical design and engineering purposes.

SPT Procedure:

- Involves driving a hollow tube (split-spoon) into
the ground by dropping a 140-lb hammer a height
of 30-inches at desired depth

« Recording the number of hammer blows required : 1)
to drive split-spoon a distance of 18-24 inches (in 3__ 5 S
or 4 Increments of 6 inches each) NS

« Auger is advanced™ and an additional SPT is per-
formed

« One SPT typically performed for every two to five
feet. An approximate 1.5 inch diameter soil sam- | =%

E\‘. e d

ple is recovered. A

*Drilling Methods May Vary— The predominant drilling
methods used for SPT are open hole fluid rotary drilling and
hollow-stem auger drilling.




SUBSURFACE EXPLORATION PROCEDURE:
Hand Auger Borings

ASTM D1452

A

In this procedure, a shallow depth boring is made by manually rotating
and advancing an auger to the desired depths while periodically removing
the auger from the hole to clear and examine the auger cuttings. The
auger cuttings are visually classified in the field in accordance with ASTM
D2488. Disturbed samples are collected in each soil stratum and sealed in

an airtight container and labeled appropriately.

Hand Auger Procedure:

. Involves manually rotating a tube or barrel type
auger to the desired sample depth

Recording the depth of changes in strata

Describing soil in each major stratum in accordance
with ASTM D2488

Recording groundwater depth and location of
seepage zones, when/if found

Describing condition of augered hole (i.e. whether
the hole remains open or the sides cave)



12/11/25, 9:21 AM

ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRkY2ZkOGFjY2Y20GFIZDJkMzM2YmMFmMDA3YWY|l19flyM1MT...

CLIENT: PROJECT NO.: BORING NO.: SHEET:
VCS 56:2115 B-01 10F1
PROJECT NAME: DRILLER/CONTRACTOR:

University High School - Bus Loop Additions Allstate Geotechnical Drilling Inc.

SITE LOCATION:

1000 W Rhode Island Avenue, Orange City, Florida, 32763

LOSS OF CIRCULATION

]

LATITUDE: LONGITUDE: STRUCTURE: SURFACE ELEVATION:
28.933498 -81.313544 53 m  |[uPOTTOMOF CASING
> =
i 8 & > = " : o a g £
E § H&J % % é £ § EDEAO 20 ®4.0A&Ea.08 oso 100§ o E - é
= =] ~ 1% o _ z ooy _ = > |9 z
= z W =) 4z DESCRIPTION OF MATERIAL & 2 E 25> £ % g a2 | & °og 2 5
o u T w W= E 7 x|l osg|o 10 2 G0 50 5 | O |y a |9
w a = T o = = @ o L 1D b Qi <} = |2 a 4]
e 2 S| s |¢ £ 4 | g e 32|e z
b S 2 %) o B = 3 g =
(SP) POORLY GRADED SAND - fine
sand, light greyish orange, moist, loose. :
SS 2-3-5-5 .
181 | 50 | 2 @ ®§
(SP) POORLY GRADED SAND - fine
sand, light greyish brown, moist, loose. :
SS 8-4-56 o
15 |22 | © @
(SP) POORLY GRADED SAND - fine
sand, white, moist, loose. :
SS 4-4-55 o0
5 83 | o, | 24 © ?29
(SP) POORLY GRADED SAND - fine
sand, trace clay, white and light brown,
ss moist, loose. 4556 i
4 sS4 24 24 (10) ®
(SP-SC) POORLY GRADED SAND
WITH CLAY - fine sand, white and light
greyish brown, moist, medium dense. e i3
1 s5 2‘? 24 4(71 ;6 R 141 105
END OF BORING at 10.0 FT
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL
z WL (First Encountered): not encountered BORING STARTED: 11/20/2025 CAVE IN DEPTH:  Not Observed
!WL (Completion): BORING COMPLETED: 11/20/2025 HAMMER TYPE:  Automatic
S WL (Seasonal High Water): Greater than 10 ft EQUIPMENT: LOGGED BY: DRILLING METHOD:
S_'ZWL (Stabilized): Track Francisco Fluid Rotary (0'-10')

GEOTECHNICAL BOREHOLE LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWY|l19flyM1MTYyNiMjX18jlz...
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12/11/25, 9:21 AM

ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRkY2ZkOGFjY2Y20GFIZDJkMzM2YmMFmMDA3YWY|l19flyM1MT...

CLIENT: PROJECT NO.: BORING NO.: SHEET:
VCS 56:2115 B-02 10F1
PROJECT NAME: DRILLER/CONTRACTOR:

University High School - Bus Loop Additions Allstate Geotechnical Drilling Inc.

SITE LOCATION:
1000 W Rhode Island Avenue, Orange City, Florida, 32763

LOSS OF CIRCULATION

]

LATITUDE: LONGITUDE: STRUCTURE: SURFACE ELEVATION:
28.933423 -81.314412 53 m  |[uPOTTOMOF CASING
o ) & . , x |B
_ u w 2 u r £ 9 Z 0 20 ®40 A G80M Ggo 100 ~ | A @ =3
El s |E|5]8 |z |g|8bhe|—— =1218.]5|¢
= <2 — w 2] - —_
= z W =) 4z DESCRIPTION OF MATERIAL & 2 SR ELE & K a|Elogl 2 g
E uw z w il = g | S3g |o 10 2 B Qo s S|c|uHg|S
w o = o - s = = o n D b S 5] = = S @
a s o z g = o < S 3|2 |e z
% (‘}:) % ”n w ~ i g o
(SP) POORLY GRADED SAND - fine
sand, light orange, contains slight roots, :
SS moist, loose, trace organics. 2-3-4-6 [
181 | 50 | 2 o ®
(SP) POORLY GRADED SAND - fine
sand, light brown, moist, loose.
ss 3332 | i 11
182 |5, | 2 © ® : : : i 47 04
SSs 3-3-33 R
s s3 | L, | 2 © ®
Ss 3-3-4-3 7
154 | 5, | 2 o ®
(SP) POORLY GRADED SAND - fine
sand, trace clay, light greyish brown, :
ss moist, loose. 4-5-3-3 s i
155 24| % ®) ®§
END OF BORING at 10.0 FT
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL
z WL (First Encountered): not encountered BORING STARTED: 11/20/2025 CAVE IN DEPTH:  Not Observed
!WL(Completion): BORING COMPLETED: 11/20/2025 HAMMER TYPE:  Automatic
S WL (Seasonal High Water): Greater than 10 ft EQUIPMENT: LOGGED BY: DRILLING METHOD:
S_'ZWL (Stabilized): Track Francisco Fluid Rotary (0'-10')

GEOTECHNICAL BOREHOLE LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWY|l19flyM1MTYyNiMjX18jlz...
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12/11/25, 9:21 AM

ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRkY2ZkOGFjY2Y20GFIZDJkMzM2YmMFmMDA3YWY|l19flyM1MT...

CLIENT: PROJECT NO.: BORING NO.: SHEET:
VCS 56:2115 B-03 10F1
PROJECT NAME: DRILLER/CONTRACTOR:

University High School - Bus Loop Additions Allstate Geotechnical Drilling Inc.

SITE LOCATION:

1000 W Rhode Island Avenue, Orange City, Florida, 32763

LOSS OF CIRCULATION

]

LATITUDE: LONGITUDE: STRUCTURE: SURFACE ELEVATION:
28.932796 -81.313879 46 m  |[uPOTTOMOF CASING
o ) & x|z
w Q > o (%} 5 3 [a] ] =
E % g % § é % § 52;50 20 ®4.0A&Ea.08 gso 100§ 2 % - E
~ (2] — 2] — ) —_
T z w =) ¥z DESCRIPTION OF MATERIAL ?_5 ,9 41 28 3 S 5 £ logl & 8
by w z w = = g x| 8352 |o 10 ot B Qo s 5| o |wT g
W T s = =} < > w J5 > L %) b o) = |2 ]
T © o = oo S| 5 |E S|l w
a s = z 2 = = < o =i ] z
% (‘}:) % ”n w ~ i g o
(SP) POORLY GRADED SAND - fine
sand, trace clay, light brown, moist,
SS loose. 3-4-6.7 1t
181 | 54| 2 10) ®
As above but medium dense.
SS 8-8-9-7 g
152 |5, |2 an ®
SSs 5-8-7-6 R
5— S-3 24 24 (15) ®
(SP) POORLY GRADED SAND - fine : : : :
sand, white, moist, medium dense.
Ss 6-6-6-7 E
4 sS4 4 24 (12) K@ : 6.8 15
(SP) POORLY GRADED SAND - fine :
sand, trace clay, greyish orange, moist,
ss medium dense. 6-5-7-7 3
15% | 24| % (12) {®
END OF BORING at 10.0 FT
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL
z WL (First Encountered): not encountered BORING STARTED: 11/20/2025 CAVE IN DEPTH:  Not Observed
!WL (Completion): BORING COMPLETED: 11/20/2025 HAMMER TYPE:  Automatic
S WL (Seasonal High Water): Greater than 10 ft EQUIPMENT: LOGGED BY: DRILLING METHOD:
S_'ZWL (Stabilized): Track Francisco Fluid Rotary (0'-10')
GEOTECHNICAL BOREHOLE LOG
https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWY|l19flyM1MTYyNiMjX18jlz... 718



12/11/25, 9:21 AM

ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRkY2ZkOGFjY2Y20GFIZDJkMzM2YmMFmMDA3YWY|l19flyM1MT...

CLIENT: PROJECT NO.: BORING NO.: SHEET:
VCS 56:2115 B-04 10F1
PROJECT NAME: DRILLER/CONTRACTOR:

University High School - Bus Loop Additions Allstate Geotechnical Drilling Inc.

SITE LOCATION:

1000 W Rhode Island Avenue, Orange City, Florida, 32763

LOSS OF CIRCULATION

]

LATITUDE: LONGITUDE: STRUCTURE: SURFACE ELEVATION:
28.931986 -81.314745 45 m  |[uPOTTOMOF CASING
o ) & . , x |B
_ u w 2 u r £ 9 Z 0 20 ®40 A G80M Ggo 100 ~ | A @ =3
I % ’>__ g) 8 % E g o E o ) L o, X E z S T E
= <2 — w 2] - —_
z i w a Yz DESCRIPTION OF MATERIAL ?_5 ,9 = 203 & 8 5 £ |o IS g 8
Iy w g w rs = = €| g3g |o 10 2 H o s S|o|usal$
w o = o - s = = o n D b S 5] = = S @
o s z s g = o ‘;’: o 3| 2 (e z
% (‘}:) % ”n w ~ T g o
(SP) POORLY GRADED SAND - fine
sand, light greyish brown, moist, loose. :
SS 3-3-5:6 .
181 | 50 | 2 @ ®§
SS 4-4-4-6 i
152 |24 | % ® B
(SC) CLAYEY SAND - fine sand, i
greyish orange, moist, medium dense.
SS 4667 3
5 S-3 24 24 (12) {® 17.6 16.7
(SP-SC) POORLY GRADED SAND
WITH CLAY - fine sand, light grey and
SS orange, moist, medium dense. 8.7.7-9 f1q
1 S4 24 24 (14) ®
sSs 6-8-9-9 K
$5 | 5, | 2 a7 P B
END OF BORING at 10.0 FT
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL
z WL (First Encountered): not encountered BORING STARTED: 11/20/2025 CAVE IN DEPTH:  Not Observed
!WL (Completion): BORING COMPLETED: 11/20/2025 HAMMER TYPE:  Automatic
S WL (Seasonal High Water): Greater than 10 ft EQUIPMENT: LOGGED BY: DRILLING METHOD:
S_'ZWL (Stabilized): Track Francisco Fluid Rotary (0'-10')

GEOTECHNICAL BOREHOLE LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWY|l19flyM1MTYyNiMjX18jlz...
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12/11/25, 9:21 AM ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2Y mFmMDA3 YWYl 19flyM1MT...

CLIENT: PROJECT NO.: HAND AUGER NO.: SHEET: -
VvCsS 56:2115 A-01 10F1 E c
PROJECT NAME: SITE LOCATION: J
University High School - Bus Loop Additions 1000 W Rhode Island Avenue, Orange City, Florida, 32763 S
LATITUDE: LONGITUDE: STATION: SURFACE ELEVATION:
28.933296 -81.312938 54
o S
. [ = O] = o g 3
E g 2 : S | S| g | &l
z = g DESCRIPTION OF MATERIAL g S £Q z z ]
= o = I a Z w 9 o i
& i < % ot z o 0%z
T
Asphalt [Thickness=1.9"].
Limerock [Thickness=8"].
1.0+ L (SP) POORLY GRADED SAND - fine sand, trace clay, light greyish brown, contains slight rock S-1
fragments, moist.
2.0 -
(SP) POORLY GRADED SAND - fine sand, white/light brown, moist.
3.0 = S-2
4.0 — —50.0 - ; !
(SP) POORLY GRADED SAND - fine sand, white, moist.
5.0 — - S-3 0.4 4.1
END OF HAND AUGER at 6.0 FT
REMARKS:
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL
EXCAVATION EFFORT: E-EASY M-MEDIUM D-DIFFICULT VD-VERY DIFFICULT
57 WL (First Encountered): not encountered SF WL (Seasonal High Water): Greater than 6 fl] ECS REP: DATE COMPLETED: UNITS: CAVE-IN-DEPTH:
W WL (Completion): Giovanni 11/20/2025 English Not Observed
HAND AUGER LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWYjl19flyM1MTYyNiMjX 18]l z...
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12/11/25, 9:21 AM ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2Y mFmMDA3 YWYl 19flyM1MT...

University High School - Bus Loop Additions

CLIENT: PROJECT NO.: HAND AUGER NO.: SHEET:
VCS 56:2115 A-02 10F1
PROJECT NAME: SITE LOCATION:

1000 W Rhode Island Avenue, Orange City, Florida, 32763

LATITUDE: LONGITUDE: STATION: SURFACE ELEVATION:
28.933083 -81.314056 50
x S
(%] = w = —~
Iz [ ) o a 55 2 E =3
E > £ DESCRIPTION OF MATERIAL I g Z I w 5 o i
& w s g g u g P 23
a < o % 0] ?/E(: % o
Asphalt [Thickness=1.5"].
Limerock [Thickness=8"].
1.0 L (SP) POORLY GRADED SAND - fine sand, trace clay, light greyish brown, moist. S-1
2.0 - - — -
(SP) POORLY GRADED SAND - fine sand, white/light brown, moist.
3.0 - S-2 3.9 3.8
4.0 — -
5.0 —45.0 S-3
END OF HAND AUGER at 6.0 FT
REMARKS:

THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL

EXCAVATION EFFORT: E-EASY M-MEDIUM D-DIFFICULT VD-VERY DIFFICULT

z WL (First Encountered): notencountered SF WL (Seasonal High Water): Greater than 6 fl] ECS REP: DATE COMPLETED: UNITS: CAVE-IN-DEPTH:
wwL (Completion): Giovanni 11/20/2025 English Not Observed
HAND AUGER LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWYjl19flyM1MTYyNiMjX 18]l z...
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12/11/25, 9:21 AM ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2Y mFmMDA3 YWYl 19flyM1MT...

CLIENT:
VCS

56:2115

PROJECT NO.: HAND AUGER NO.: SHEET:

A-03 10F1

PROJECT NAME:

University High School - Bus Loop Additions

SITE LOCATION:
1000 W Rhode Island Avenue, Orange City, Florida, 32763

LATITUDE: LONGITUDE: STATION: SURFACE ELEVATION:
28.932670 -81.314336 48
x S
%] Q 0] i = —_
— - [ o z o = x
E 12| = o | o | S| 3| B |&:
T = = DESCRIPTION OF MATERIAL T Q > 8 z 3 ]
Bl & | & s | ® |88 | 2| 8|2k
w o
w

Asphalt [Thickness=1.7"].

Limerock [Thickness=8"].

2.0 3

3.0 —45.0

5.0 -

1.0 L (SP) POORLY GRADED SAND - fine sand, light greyish brown, moist.

S-1

S-2

S-3 2.0 5.0

END OF HAND AUGER at 6.0 FT

REMARKS:

THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL

EXCAVATION EFFORT: E-EASY M-MEDIUM D-DIFFICULT VD-VERY DIFFICULT

z WL (First Encountered): notencountered SF WL (Seasonal High Water): Greater than 6 fl] ECS REP: DATE COMPLETED: UNITS: CAVE-IN-DEPTH:
wwL (Completion): Giovanni 11/20/2025 English Not Observed
HAND AUGER LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWYjl19flyM1MTYyNiMjX 18]l z...
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12/11/25, 9:21 AM ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZiINDRKY2ZkOGFjY2Y20GFIZDJkMzM2Y mFmMDA3 YWYl 19flyM1MT...

University High School - Bus Loop Additions

CLIENT: PROJECT NO.: HAND AUGER NO.: SHEET:
VCS 56:2115 A-04 10F1
PROJECT NAME: SITE LOCATION:

1000 W Rhode Island Avenue, Orange City, Florida, 32763

LATITUDE: LONGITUDE: STATION: SURFACE ELEVATION:
28.932738 -81.313812 46
x S
(%] = w = —~
I 4 [¢) Q o g5 2 E 2z
= z = DESCRIPTION OF MATERIAL I g ey z z b
o wi u 2]
w = = < O w T o Qz
T
Asphalt [Thickness=1.8"].
Limerock [Thickness=8"].
1.0 | 450 |(SP-SC)POORLY GRADED SAND WITH CLAY - fine sand, light greyish orange, moist. S-1 8.4 10.3
2.0 - - - -
(SP) POORLY GRADED SAND - fine sand, white, moist.
3.0+ - S-2
4.0 — -
5.0 - S-3
46-6
END OF HAND AUGER at 6.0 FT
REMARKS:

THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL

EXCAVATION EFFORT: E-EASY M-MEDIUM D-DIFFICULT VD-VERY DIFFICULT

z WL (First Encountered): notencountered SF WL (Seasonal High Water): Greater than 6 fl] ECS REP: DATE COMPLETED: UNITS: CAVE-IN-DEPTH:
wwL (Completion): Giovanni 11/20/2025 English Not Observed
HAND AUGER LOG

https://ecs-staging.tablogs.com/api/v2/logs/previewMultiLogs/MTZINDRKY2ZkOGFjY2Y20GFIZDJkMzM2YmFmMDA3YWYjl19flyM1MTYyNiMjX 18]l z...
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Pavement Core #1 Pavement Core #2

One-Layer Asphalt Concrete Pavement: 1.9 in One-Layer Asphalt Concrete Pavement: 1.5 in

Pavement Core #3 Pavement Core #4

L Asphalt te P t: 1.8 i
One-Layer Asphalt Concrete Pavement: 1.7 in One-Layer Asphalt Concrete Pavemen n

[
Pavement Cores Photos E University High School — Bus Loop Additions
November 20, 2025 ECS Project No. 56:2115
e




Appendix C — Laboratory Testing
Laboratory Testing Summary
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