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SECTION  00 22 13.03 – SUPPLEMENTARY INSTRUCTIONS TO BIDDERS  

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Supplementary Instructions to Bidders consisting of procedures and conditions for the use of 
documents of various types and formats for bidding of this project. 

B. Related Sections:  The following Project Manual Sections contain requirements that relate to this 
section: 

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Hard Copy Format: Documents printed on paper medium. 

B. Electronic Image Format: Electronic Files consisting of Bid Documents in an image format such 
as PDF's, TIFF's and etc.  These files are to be READ ONLY. 

1.3 SUBMITTALS 

A. Submit in accordance with the following: 

1. Bidder's Usage Agreement for Bid Documents: 

a. Hard Copy and Electronic Image Format Form. 

PART 2 - PRODUCTS 
(NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 SCHEDULES: 

A. BIDDER'S USAGE AGREEMENT FOR BID DOCUMENTS: 

1. HARD COPY AND ELECTRONIC IMAGE FORMAT: When the Bid Documents are being 
issued electronically, the HARD COPY AND ELECTRONIC IMAGE FORMAT FORM shall be 
used.  

a. This form shall be submitted and signed as a condition of receiving Bid Documents. 
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3.2 BIDDER'S USAGE AGREEMENT FOR BID DOCUMENTS HARD COPY AND 
ELECTRONIC IMAGE FORMAT 

 

 Project Name: 
_______________________________________________________________ 

 DA Project No.: ______________ 

 I, _____________________________________, as duly authorized agent of
 ________________  ("Bidder") as prospective bidder on the above named project 
("Project") is requesting a copy of the  project BID DOCUMENTS (bidding requirements, contract 
requirements, specifications, contract  drawings, resource drawings if any, and addenda to date). 

A. Bidder is being provided copies of Bid Documents for the Project, which consists of two 
parts.  One part of the Bid Documents is in the Hard Copy Format ("HCF") and the other part 
is in the Electronic Image Format ("EIF") on CD-ROM.  Bidder acknowledges that HCF 
Documents and the EIF Documents are being provided as the official record set of 
documents issued for bidding.  It is the Bidder's responsibility to review and obtain all 
information from both the HCF and the EIF documents necessary for a complete and 
accurate bid.  This request is subject to the following conditions, which the Bidder hereby 
agrees to abide by: 

B. Bidder shall pay a non-refundable deposit for the Bid Documents in the amount of (See 
Instructions to Bidders) per set.  In the event the Bidder is not the successful bidder, the 
bidder agrees to permanently dispose of the HCF and EIF on the Project CD-ROM. 

C. Bidder acknowledges that neither the EIF documents nor the CD-ROM will be updated by 
the Design Team.  The CD-ROM contains the original documents and will not be updated 
regardless of when Bidder obtains the CD-ROM.  Any changes to the contract documents 
will be issued as a separate document.  

D. Bidder is further warned that while the EIF information appears to be extremely accurate, this 
apparent accuracy is an artifact of the techniques used to generate it and is no way intended 
to imply actual accuracy.  The Bidder acknowledges and takes full responsibility for the 
accuracy, correctness of measurements, areas, inventories derived, conclusions drawn, and 
information extracted from the EIF documents. 

E. Bidder understands and agrees the HCF and EIF documents are instruments of Architect's 
and Architect's Consultants' ("Design Team") professional service and are intended for one-
time use by Bidder in the bidding of the Project.  All HCF and EIF documents are and shall 
remain the property of the Design Team, who is deemed to be the author of the drawings 
and data, and the Design Team shall retain all common law, statutory law, and all other 
rights, including copyrights, with respect to Bidder. 

F. The Bidder shall indemnify and hold harmless, the Design Team, its officers, directors, 
employees or subcontractors, to the fullest extent permitted by law, against all claims, 
liabilities, losses, damages, and costs, including but not limited to attorney's fees and 
defense costs arising out of or resulting from Bidder or any other person or entity that gains 
information from the Bid Documents or copies any part of the Bid Documents, or uses the 
Bid Documents or copies any part of the Bid Documents, for purposes other than the bidding 
of this project, and will be liable to the Design Team for fees equal to the fees paid by the 
client pursuant to developing the documents for this project. 

 

 DARDEN ARCHITECTS, INC. 
 

 Description of the HCF Documents and the EIF Documents on CD-ROM, provided: 

 ______________________________________________________________________
_____ 

 ______________________________________________________________________
_____ 

 ______________________________________________________________________
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_____ 

 __________________________________________ 
 _________________________ 

 Print Name (Bidder)     Title 

 __________________________________________ 
 _________________________ 

 Signature       Date: 

END OF SECTION 
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SECTION  01 11 13 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Construction of the work for COMMUNITY DAY SCHOOL, Merced, California. The work is 
defined as all material, labor, equipment and services necessary to do all work shown on the 
drawings and called for in the Specifications.  The Work shall be as indicated on the Contract 
Documents. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP.  

1.2 DEFINITIONS 

A. The words "OWNER" and "DISTRICT" are synonymous and interchangeable, when used 
throughout this Project Manual. 

1.3 SUBMITTALS 

A. Submit per Specification Section - SUBMITTAL PROCEDURES. 

B. Quality Assurance/Control Submittals: 

1. Certificates: indicate compliance with the Asbestos Hazard Emergency Regulations Act. 

C. Fire Prevention Safety Plan:  Submit Local Fire Authority approved plan prior to the start of on-
site construction.  

1.4 QUALITY ASSURANCE 

A. Contractor's Qualifications: 

1. Contractor shall have experience and successfully completed 3 projects of similar scope and 
size to that indicated for this project. 

2. Contractor shall have demonstrated that they have the resources to perform all requirements 
of this project.  

B. Regulatory Requirements: 

1. Comply with codes, ordinances, rules, regulations, orders and other legal requirements of 
public authorities which bear on performance of Work, and in accordance with Specification 
Section - REGULATORY REQUIREMENTS: 

a. CARB Materials and equipment used for this Project shall comply with the current 
applicable regulations of the California Air Resources Board (CARB) and the 
Environmental Protection Agency (EPA), in the area where the Project is located. 

C. Certifications: 

1. Certify in writing that no materials containing Asbestos are incorporated in the work per the 
Asbestos Hazard Emergency Regulations Act.  

D. Contractor's Duties: 

1. Except as specifically noted, provide and pay for: 

a. Labor, material and equipment. 
b. Tools, construction equipment and machinery. 
c. Heat and utilities required for construction. See Specification Section - TEMPORARY 

FACILITIES AND CONTROLS. 
d. Other facilities and services necessary for proper execution and completion of Work. 

2. Pay legally required sales, consumer and use taxes. 
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3. Secure and pay for all site specific as necessary for proper execution and completion of 
Work. 

a. Licenses. 
b. Permits and Fees. 
c. Government Fees. 
d. Royalties. 

4. Give required notices. 
5. Promptly submit written notice to Architect of observed variance. 
6. Enforce strict discipline and good order among employees. Do not employ on Work: 

a. Unfit persons. 
b. Persons not skilled in assigned task. 

1.5 FIRE PREVENTION SAFETY PLAN 

A. Responsibility: Contractor is responsible for the development and implementation of fire 
prevention program.  

1. Refer to DSA Bulletin: Fire Safety During Construction and Demolition. 
2. Refer to TEMOPRARY FACILITIES AND CONTROLS for requirements.  

1.6 WORK UNDER OTHER CONTRACTS 

A. General Requirements: 

1. Work under separate contracts will occur throughout the duration of the project.  The work 
being installed under separate contracts will occur around adjacent to the Contract project 
site. 

2. Contractor shall coordinate its work with the work under separate Contracts and shall 
cooperate with the Contractors of these separate Contracts as they occur. 

3. Should the Contractor damage and/or otherwise alter work installed under separate 
contracts, the Contractor is responsible for the repair and/or correction of installed work. 

4. Prior to the installation of the Work, coordinate the work installed or to be installed by 
separate contracts relative to this project scope of work. 

B. Work by Owner: 

1. General:  Cooperate fully with Owner so work may be carried out smoothly, without 
interfering with or delaying work under this contract or work by Owner.  Coordinate the work 
of this Contract with work performed by Owner. 

2. Concurrent Work:  Owner will perform the following construction operations at Project site.  
Those operations will be constructed simultaneously with work under this Contract. 

a. Items that are Owner Furnished Contractor Installed and Owner Furnished Owner 
Installed as indicated on the Contract Drawings and as defined in Specification Section - 
OWNER FURNISHED ITEMS. 

3. . 

C. Work Under Separate Contracts by Others: 

1. General:  Cooperate fully with separate contractors so work on those contracts may be 
carried out smoothly, without interfering with or delaying work under this Contract or other 
contracts.  Coordinate the work of this Contract with work performed under separate 
contracts. 

D. Future Work: 

1. The Contract Documents include requirements that will allow the Owner to carry out future 
work following completion of this Project; provide for the following future work: 

1.7 PROJECT CONDITIONS 

A. Access to Site: 

1. General:  Contractor shall have full use of Project site for construction operations during 
construction period.  Contractor's use of Project site is limited only by Owner's right to 
perform work or to retain other contractors on portions of the Project. 
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2. Contractor shall be responsible for coordinating access to and from the site throughout the 
duration of the project.  Access to and from the site may vary, based upon timing and 
duration of separate contracts.  

B. Contractor Use of Premises: 

1. Confine operations at sites to areas permitted by: 

a. Laws. 
b. Ordinances. 
c. Permits. 
d. Contract Documents. 

2. Do not unreasonably encumber site with materials or equipment. 
3. Assume full responsibility for protection and safekeeping of Contractor's and Owner's 

material stored on premises, and keep the site and building secure at all times. 
4. Obtain and pay for use of additional storage Work areas needed for operations. 
5. Limit use of Site Work and storage. 

1.8 SCHEDULING 

A. The Work of this Project will be constructed under a single contract. 

1. It is anticipated that the start of construction will be around: 

a. March 2026 

PART 2 - PRODUCTS  
 NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. General: All Alternate descriptions are general in nature. Refer to the contract drawings for 
specific scope of work. 

B. DEDUCTIVE ALTERNATE BID NO. 1: 

1. Base Bid: See Specification Section SUMMARY OF WORK 
2. Alternate: This alternate deletes the Concrete Masonry Unit, Block wall shown on the Overall 

Site Plan, Sheet SD/A101. If this alternate is accepted, the wall shall be replaced with Chain 
Link fencing shown on the Partial Site Plan, Sheet SD/A103. 

END OF SECTION 
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SECTION  01 21 13 – ALLOWANCES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes: 

1. Provide all material, labor, equipment and services necessary to completely install all 
allowance materials, accessories and other related items necessary to complete the Project 
as indicated by the Contract Documents. 

2. Certain items are specified in the Contract Documents by allowances.  Allowances have been 
established in lieu of additional requirements and to defer selection of actual materials and 
equipment to a later date when additional information is available for evaluation.  If 
necessary, additional requirements will be issued by CHANGE ORDER. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS.  
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Lump-Sum Allowances: 

1. Allowance shall include cost to Contractor of specific products and materials ordered under 
allowance and shall include taxes, freight, and delivery to Project site. 

2. Contractor's costs for receiving and handling at Project site, labor, installation, overhead and 
profit, and similar costs related to products and materials ordered under allowance shall be 
included as part of the Contract Sum and not part of the allowance. 

1.3 SYSTEM DESCRIPTION 

A. Selection and Purchase: 

1. At the earliest practical date after award of the Contract, advise Architect of the date when 
final selection and purchase of each product or system described by an allowance must be 
completed to avoid delaying the Work. 

2. At Architect's request, obtain proposals for each allowance for use in making final selections.  
Include recommendations that are relevant to performing the Work. 

3. Purchase products and systems selected by Architect from the designated supplier. 

1.4 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

1. Although not considered a CHANGE ORDER, submit proposals for purchase of products or 
systems included in allowances, in the form specified for a CHANGE ORDER. 

2. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 
use in fulfillment of each allowance. 

3. Coordinate and process submittals for allowance items in same manner as for other portions 
of the Work. 

1.5 QUALITY ASSURANCE 

A. Meetings: 

1. Pre-Installation:  Scheduled by the Contractor prior to the start of work. 

a. Coordinate the work with other work being performed. 
b. Identify any potential problems, which may impede planned progress and proper 

installation of work regarding quality of installation and warranty requirements.  

2. Progress:  Scheduled by the Contractor during the performance of the work. 
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a. Review for proper installation of work progress. 
b. Identify any installation problems and acceptable corrective measures. 
c. Identify any measures to maintain or regain project schedule if necessary. 

3. Completion:  Scheduled by the Contractor upon proper completion of the work. 

a. Inspect and identify any problems, which may impede issuance of warranties or 
guaranties. 

b. Maintaining installed work until the Notice of Substantial Completion has been filed. 

1.6 SEQUENCING AND SCHEDULING 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to 
coordinate installation.  

1.7 MAINTENANCE  

1. Return unused materials purchased under an allowance to manufacturer or supplier for credit 
to Owner, after installation has been completed and accepted. 

a. If requested by Architect, prepare unused material for storage by Owner when it is not 
economically practical to return the material for credit.  If directed by Architect, deliver 
unused material to Owner's storage space.  Otherwise, disposal of unused material is 
Contractor's responsibility. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULES 

A. Allowance No. 1 - $__,___.__: 

1. Includes: _____________ as specified in Specification Section – ___________. 

END OF SECTION 
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SECTION  01 23 00 – ALTERNATES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes: 

1. Provide all material, labor, equipment and services necessary to completely install or remove 
all materials, accessories and other related items necessary to add or delete from the Project 
as indicated by the alternates in the Contract Documents. 

a. Any services such as utilities that are meant to pass thru the Alternate areas that serve 
other areas not involved shall be maintained as part of the Base Bid whether indicated or 
not. 

B. Related Sections:  

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the BID FORM for certain work defined 
in the Bidding Requirements that may be added to or deducted from the Base Bid amount if the 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described in 
the Contract Documents. 

1. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum 
to incorporate alternate into the work.  No other adjustments are made to the Contract Sum. 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

1. Quality Assurance/Control Submittals: 

a. Notification Letter: 

1) Submit three (3) copies of Notification Letter to all concerned on the status of all 
ALTERNATES. 

1.4 QUALITY ASSURANCE 

A. Procedures: 

1. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into the Project. 

a. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

b. Provide Lump Sum Price (and all itemized prices) for construction of the Base Bid and 
each Alternate Bid on the BID FORM. 

2. Notification:  Immediately following award of the Contract, notify each party involved, in 
writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or 
deferred for later consideration.  Include a complete description of negotiated modifications to 
alternates. 

3. Execute accepted alternate under the same conditions as other work of the Contract. 

PART 2 - PRODUCTS 
 
 NOT APPLICABLE 
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PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. General:  All Alternate descriptions are general in nature.  Refer to the contract drawings for 
specific scope of work.  

B. DEDUCTIVE ALTERNATE BID NO. 1: 

1. Base Bid:  See Specification Section SUMMARY OF WORK. 
2. Alternate: This alternate deletes the Concrete Masonry Unit, Block Wall shown on the Overall 

Site Plan, Sheet SD/A101. If this alternate is accepted, the wall shall be replaced with Chain 
Link fencing. 

END OF SECTION 
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SECTION  01 25 00 – SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes: 

1. Work that is substituted for Work specified in DIVISIONS 02 through 49 shall meet the 
requirements of this Section. 

2. Provide all material, labor, equipment and services necessary to completely install all 
approved substituted materials, accessories and other related items necessary to complete 
the Project as indicated by the Contract Documents. 

3. See the INSTRUCTIONS TO BIDDERS or the GENERAL CONDITIONS for any time limits 
set for the submittal of substitutions. 

B. Related Sections:  

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Claimant: Bidder, Sub-Contractor, Contractor, Distributor, Supplier, Manufacturer or other entity 
that is submitting a claim for a substitution. 

B. Substitutions:  Substitutions are not a part of the Submittal Process described in Specification 
Section – SUBMITTAL PROCEDURES. Substitution Requests by a claimant must be reviewed 
and approved by the Architect before any submittal will be accepted.  It is the claimant's 
responsibility to provide clear and concise documentation to expedite the Architect’s review. If the 
Substitution Request requires re-submission(s) due to the Claimant's inadequate documentation, 
no time extension will be allowed. 

1. Changes to the structural, accessibility, or life-safety portions of the DSA-approved Contract 
Documents shall be submitted to and approved by DSA as a Construction Change 
Document, prior to the fabrication and installation as required by California Administrative 
Code, Title 24, Part 1, Section 4-338, and DSA IR A-6. 

C. "Or Equal" / "Or Approved Equivalent":  Claimant shall request a substitution in accordance with 
this Specification Section – SUBSTITUTION PROCEDURES. 

D. The Project Manual employs the following methods of specifying products.  Claimant shall 
conform to the directives below for this Project: 

1. Product, system or design specified only by reference standards: 

a. Select any product, system or design meeting reference standards. 

2. Product, system or design specified by naming several products, systems, designs and/or 
manufacturers: 

a. Select any product, system, design and/or manufacturer named. 

3. Product, system or design specified by naming several products, systems and/or 
manufacturers and reference standards: 

a. Products, systems, designs and/or manufacturer names indicate products, systems, 
designs and/or manufacturers that (in the Architect's opinion) meets the reference 
standards. 

b. Select any of the named manufacturer's products, systems or designs meeting the 
reference standards. 

4. Product, system or design specified by naming one or more products, systems, designs and 
stating "or equal to," "or approved equivalent," with the specified products, systems or 
designs: 
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a. Select product, system or design specified, "or approved equivalent." 

5. Product, system or design specified by naming only one product, system or design: 

a. Select product, system or design specified, "or approved equivalent." 

6. Product, system or design specified by naming only one product, system or design and 
followed by the statement "DISTRICT STANDARD – NO SUBSTITUTIONS": 

a. Provide product, system or design specified.  No substitutions allowed. 

E. Cost to Claimant for review of Substitution Request: 

1. Each review of a Substitution Request by the Architect and/or it's Consultant(s) will be billed 
to the Claimant at an hourly rate of $212.00 an hour, two hour minimum for each review, 
whether approved or rejected. 

a. Waiver of review fees: 

1) When the product has been discontinued or is unavailable. 

a) EXCEPTION:  Where the claimant has failed to order in a timely manner and 
waits until the last minute, no consideration of the waiver of fees will be allowed; 
no time extensions will be allowed. 

2) When the Owner has requested a substitution. 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - INSTRUCTIONS TO BIDDERS: 

B. Content of Request: 

1. Check made payable to DARDEN ARCHITECTS, INC. for the minimum two hour review 
period for $424.00, non-refundable. 

a. When additional time is required to review a substitution request beyond the first two 
hours, the Architect or its consultants will bill the claimant for the time expended in the 
review process. 

2. Complete the attached SUBSTITUTION REQUEST FORM substantiating compliance of 
proposed substitution with Contract Documents.  NO OTHER FORMS WILL BE ACCEPTED. 

3. Attach to the SUBSTITUTION REQUEST FORM an itemized comparison of proposed 
substitution with product, system or design specified.  

4. For products or systems, attach to the SUBSTITUTION REQUEST FORM: 

a. Product, system or design identification, including manufacturer's name and address. 

5. Manufacturer's product information: MUST BE HIGHLIGHTED AND PROJECT SPECIFIC.  
SUBMITTALS NOT ADEQUATELY MARKED-UP ACCORDING TO PROJECT SPECIFICS 
WILL BE REJECTED: 

a. Literature including product, system or design description, performance and test data and 
reference standards. 

b. Samples. 
c. Warranties. 

6. For construction methods, attach to the SUBSTITUTION REQUEST FORM: 

a. Detailed description of proposed methods. 
b. Drawings illustrating methods. 

C. Submit three (3) copies of Substitution Request including all attached data. 

1.4 QUALITY ASSURANCE 

A. Qualifications: 

1. Product, system or design qualifications: 

a. In making a request for substitution, Claimant certifies that: 

1) Claimant has personally investigated proposed product, system or design, and 
determined that it is equal or superior in all respects to that specified. 

2) Claimant shall provide the same guarantee or warranty for substitution as for product, 
system or design specified. 
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3) Claimant shall coordinate installation of accepted substitution into the Project, making 
such changes as may be required for the Project to be complete in all respects. 

4) Claimant waives all claims for additional costs related to substitution which 
subsequently become apparent for integrating the substituted product, system or 
design into the Project. 

5) Claimant waives all claims for time extension(s) due to improper documentation 
requiring re-submission(s) of a Substitution Request Review. 

B. Regulatory Requirements: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS, and the 
following: 

a. Products (and installation standards), systems or methods used for this Project shall 
comply with CARB standards in effect at the Project Site, and at the time of installation. 

C. Acceptance of Substitutions: 

1. Procedures: 

a. The Contract is based on products, systems or designs described in the Contract 
Documents. 

b. Architect will consider proposals submitted in accordance with time limits set within the 
Specification Section - INSTRUCTIONS TO BIDDERS. 

c. Architect is solely responsible for judging the acceptance of substitutions. 

1) Acceptance of a substitution does not waive the product manufacturer's responsibility 
for product liability.  The Architect will judge (based on the substitution submission 
data) for function and use – product liability shall remain the responsibility of the 
product manufacturer. 

d. Substitute products, systems or designs shall not be used unless the substitutions have 
been specifically approved for this Project by the Architect. 

1) Substitute products, systems or designs that are related to structural, fire and life 
safety or access compliance shall not be used unless such substitution have been 
specifically approved for this Project by the Architect and the appropriate authority 
having jurisdiction. 

2. Substitutions will not be considered if: 

a. They are indicated or implied on product submittals in accordance with Specification 
Section - SUBMITTAL PROCEDURES. Substitutions are not Submittals, and must be 
reviewed and approved prior to being submitted as a Submittal. 

b. Acceptance will require substantial revision of Contract Documents. 
c. They are submitted after the date set for substitutions within this Contract, unless: 

1) The specified or drawing item that has been verified to be discontinued or is 
otherwise unavailable. 

2) The Owner proposes a cost savings for the product, system or method. 
3) The Owner proposes early occupancy, and the proposed substitution allows for that 

convenience. 

3. Substitutions affecting DSA-regulated items shall be considered as construction documents 
(CCD's) and shall be approved prior to fabrication and installation per DSA IR A-6 and 
Section 338(c) Part 1, Title 24 CCR. 

PART 2 - PRODUCTS 
 NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SCHEDULES 

A. Substitution Request Form: 

1. See the form attached to the end of this section. 
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2. The attached form will be reproduced (and sequentially numbered by the Contractor after the 
award of the Contract) by the Claimant for any and all proposed substitutions. 

3. NO OTHER FORMS WILL BE ACCEPTED. 
Attachment 
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SUBSTITUTION REQUEST FORM 

TO: DARDEN ARCHITECTS, INC.   ______ Check attached for minimum review $424.00. 
  6790 N. West Avenue 
  Fresno, CA 93711 
CHECK APPROPRIATE LINE: 
______ Substitution Request Prior to Bid (During Bid Period) 
  ______ Product or System Substitution 
  ______ Design Change Substitution 
______ Substitution Request After Award of the Contract 
  ______ Product or System Substitution 
  ______ Design Change Substitution 
The Contractor Awarded the Contract for this Project shall assign sequential Substitution Request # 
below. 
Leave blank if submitted during the Bid Period. 
SUBSTITUTION REQUEST #_________ 
WE HEREBY SUBMIT FOR YOUR CONSIDERATION THE FOLLOWING PRODUCT OR METHOD AS 
SUBSTITUTION FOR THE SPECIFIED OR DRAWING ITEM FOR THIS PROJECT: 
PROJECT: __________________________________________________________________________ 
SPECIFIED ITEM: ___________________________________________________________________ 
___________________  __________ ________________ _________________________ 
Specification Section #  Page #  Paragraph #  Description 
OR 
DRAWING ITEM: ________________________________________________________________ 
___________________  ________________ ______________________________________ 
Drawing #   Detail Cut #  Description 
PROPOSED CREDIT IF ANY: __________________________________________________________ 
PROPOSED SUBSTITUTION: 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
Attached data includes product description, specifications, drawings, photographs, performance and test 
data adequate for evaluation of the request; applicable portions of the data are clearly identified. 
Attached data also includes a description of changes to the Contract Documents to which the proposed 
substitution will require for its proper installation. 
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The undersigned claimant certifies:  (Modifications by the claimant to the following list is cause for 
automatic rejection without further review) 

• The proposed substitution does not affect dimensions shown on drawings or code 
requirements indicated. 

• The undersigned claimant shall compensate the Architect at a rate of $212.00 an hour, two 
hour minimum for each review (check for $424.00 must be attached to this form), for 
investigation and comments whether or not the request is approved for changes required to 
the building design, including engineering design, detailing, and construction costs caused by 
the requested substitution. The Architect is herein defined as any of those firms or individuals 
listed by reference on the Drawings, including all Consultants identified herein. 

• The proposed substitution will have no adverse affect on other trades, the construction 
schedule, or specified warranty requirements. 

• Maintenance and service parts will be locally available for the proposed substitution. 

• Attach information for a minimum of three projects where the substitution has been used 
locally within a 200-mile distance of this project, including names, addresses and telephone 
numbers of Owners who have accepted this product into their projects. 

• Attach all cost data with explanations if different from Specified or Drawing item.  Include in 
that explanation a discussion on quality of proposed substitution and cost differential. 

• The undersigned claimant shall pay for any subsequent changes in incorporating the 
proposed substitution that were not apparent at the time of approval into the Work, including 
compensation to the Architect as described in item 2 above. 

The undersigned Claimant(s) declares under penalty of perjury per the California Government Code 
Section 12650, et seq., that the claim of function, appearance and quality are equivalent or superior to the 
specified or drawing item, and further know and understand that submission for certification of a false 
claim may lead to fines, imprisonment and/or other severe legal consequences. 
SUBMITTED BY CLAIMANT: ADDITIONAL CLAIMANT SIGNATURE REQUIRED: 
Signature___________________________  The Contractor or Construction Manager 
Firm_______________________________  if submitted after the Award: 
Address____________________________  Signature___________________________ 
___________________________________  Firm_______________________________ 
Date_______________________________ 
Telephone__________________________ 
 
DESIGN CONSULTANT USE ONLY: 
___ Check Not Attached - Not Accepted 
___ Accepted 
___ Accepted as Noted 
___ Not Accepted 
___ Received Past Time Period Allowed by Public Contract Code #3400. 
By _______________________________________________Date ______________________________ 
Remarks____________________________________________________________________________
_ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 

END OF SECTION 
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SECTION  01 29 73 – SCHEDULE OF VALUES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment, and services necessary to completely document Schedule 
of Values.  

B. Related Requirements:  The following Project Manual Sections contain requirements that relate to 
this section: 

1. 01 11 13 SUMMARY OF WORK.  
2. 01 21 13 ALLOWANCES.  
3. 01 23 00 ALTERNATES.  
4. 01 32 16 CONSTRUCTION SCHEDULE.  
5. 01 32 26 FORMS AND REPORTS. 
6. 01 33 00 SUBMITTAL PROCEDURES. 
7. 01 41 00 REGULATORY REQUIREMENTS.  

1.2 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring and 
controlling the construction project.  Activities included in a Schedule of Values and Payment 
Request consume cost for time and resources.  

B. Activity Code:  Identifies each activity so as to be organized, group and sorted into Sub-
Schedules, Areas of Work, and Reports. 

C. Allowances:  Contract amounts allocated for specific activities of the project as identified in the 
contract documents.  

D. Application for Payments:  A statement furnished by the Contractor allocating portions of the 
Contract Sum to various portions of the Work stipulating the amount of work that has been 
completed to date.  

E. Contingency: Contract amounts allocated for non-specific activities, to cover changes in the 
contract document work, unforeseen conditions and added scope of work to the project.  

F. Major Scope:  Significant portions of work identified as, but not limited to, Base Bid, Alternate 
Bids, and Construction Phases, and Funding Criteria.  

G. Responsible Party:  Entity that is responsible for performing the work of each activity as identified, 
but not limited to, General Contractor, and Sub-Contractor, second and tertiary tier Sub-
Contractors, Manufacturers, Fabricators and Vendors.  

H. Schedule of Values:  A statement furnished by the Contractor allocating portions of the Contract 
Sum to various portions of the Work.  

I. Scope Type:  Segments of work identified as, but not limited to, Building ID, On-Site, and Off-Site.  

J. Sub-Schedules:  Separated activities identified as part of the same element of work and arranged 
to show correlation with related elements.  

K. Unit Prices:  A price per unit of measurement for materials, equipment, or services, or a portion of 
the Work that are applicable during the duration of the Work.  

1.3 SUBMITTALS 

A. General: 

1. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES.  

B. Format for Submittals:  A tabular form type schedules.  

1. Provide a working electronic copy of schedule file.  

a. Provide schedule files on Compact Disc (CD) or Digital Versatile Disc (DVD) (WINDOWS 
Formatted Disks) in a form that can be reviewed and used by the Owner, and Architect.  

2. Provide PDF electronic copy of schedule file.  
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3. Provide Two (2) paper copies of schedules.  

a. Sheet size shall be of adequate size to clearly show the required information for the 
entire construction period.  

b. All required documentation shall have the Submittal number posted in the upper-right 
hand corner of the page.  

C. Assurance/Control Submittals: 

1. Schedule of Values. 

a. Schedule of Bid Values. 

1) Submit within fourteen (14) days after the Award of Contract.  

b. Complete Schedule of Values.  

1) Submit at the earliest possible date, but no later than fifteen (15) days prior to the 
date scheduled for submittal of initial Application for Payment.  

2. Application for Payment and Certification.  

a. Application for Payment and Certification Forms.  

1) Submit along with the Complete Schedule of Values submittal.  

b. Initial Application for Payment.  

1) Submit seven (7) prior to due date.  

c. Application for Payment for Progress of Work.  

1) Submit monthly by the date directed by Owner.   

d. Application for Payment at Substantial Completion.  

1) Submit after Architect issues the Certificate of Substantial Completion.  

e. Final Application for Payment.  

1) Submit after competing Project Closeout requirements.  

3. Schedule of Unit Price.  

1.4 SYSTEM DESCRIPTON 

A. General:  

1. The Architect considers the project Schedule of Values requirements to be significant to both 
the Contractor and the Owner.  The development, submittal, and acceptance of the Schedule 
of Values, (Bid and Complete), and subsequent development and maintenance of the 
Application for Payments must be given high priority.  

a. No payment will be made without the Architect's review and acceptance of the Schedule 
of Values.  

b. Progress payments may be withheld in whole or part should the Contractor fail to comply 
with the requirements of this section.  

c. No separate payment will be made to the Contractor for any of the requirements of this 
section.  All such costs shall be part of the Contractor's planned project overhead costs 
included in its bid.  

B. Performance Requirements: 

1. Schedule of Bid Values:  The Schedule of Bid Values shall be a breakdown of the Bid(s) 
submitted in the Bid Proposal and shall include all work that was bid on, regardless the scope 
of work awarded for construction.  The breakdown shall be sufficient for the use by the Owner 
and Owner's Consultants to evaluate and determine cost of major scopes of work and the 
value of other owner agreements that are associated with the dollar value of the bid proposal.  

a. Refer to Specification Section - SUMMARY OF WORK.  
b. Refer to Specification Section - ALLOWANCES.  
c. Refer to Specification Section - ALTERNATES.  

2. Complete Schedule of Values:  Breakdown of the Contract Sum by specific line-item values, 
based on the individual activities in the Baseline Project Construction Schedules and to be 
the basis for the development of the Application for Payment. 

a. Refer to Specification Section - CONSTRUCTION SCHEDULES.  
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3. Application for Payments:  Shall be derived from Baseline Project Construction Schedule 
utilizing the costs in the Complete Schedule of Values, and from subsequent Project 
Construction Schedule Updates, reflecting the Work performed as of planned and actual 
dates.  

a. Refer to Specification Section - CONSTRUCTION SCHEDULES.  

4. Unit Prices:  If the Scope of Work or estimated quantities of Work by the Contract Documents 
is increased or decreased, Unit Prices are added to or deducted from the Contract Sum by 
appropriate modification.  

1.5 QUALITY ASSURANCE  

A. Qualifications:  

1. The Contractor must have the capacity and capability of supporting the project by producing 
schedule-related data within two (2) days of request by the Architect, or Owner.  

B. Regulatory Requirements:  

1. In accordance with Specification Section - REGULATORY REQUIREMENTS.  

PART 2 - PRODUCTS 

2.1 GENERAL REQUIREMENTS 

A. Coordination:   

1. Coordinate preparation of the Schedule of Bid Values with the submitted Bid Proposal and 
reflect the major scope of work breakdown described in Specification Section – SUMMARY 
OF WORK and Specification Section -- ALTERNATES.  

2. Coordinate preparation of the Complete Schedule of Values with the preparation of the 
Baseline Project Construction Schedule.  Refer to Specification Section -- CONSTRUCTION 
SCHEDULES.  

3. Correlate line items in the Complete Schedule of Values with other required administrative 
forms and schedules, including, but not limited to, the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittals Schedule. 
c. Items required to be indicated as separate activities in the Baseline Project Construction 

Schedule. 

B. Project Information: 

1. Identification:  Include the following Project Identification on all Schedule of Values and 
Application for Payment. 

a. Project Name and Location.  
b. Name of Owner and Address.  
c. Name of Architect and Address.  
d. Architect's Project Number.  
e. Contractor's Name and Address.  
f. Submittal Date.  

2.2 SCHEDULE OF BID VALUES 

A. Format:  

1. Arrange the Schedule of Bid Values in tabular form.  

a. Provide and identify separate columns to indicate the following;  

1) SPECIFICATION SECTION. 
2) DESCRIPTION.  
3) RESPONSIBLE PARTY.  
4) MAJOR SCOPE.  
5) DOLLAR VALUE.  
6) PERCENTAGE OF THE CONTRACT SUM. 

b. Provide and identify separate line-items to indicate the following;  
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1) Activity.  
2) Contract Conditions.  
3) Allowance(s).  
4) Contingency (ies).  
5) Grand Totals.  

B. Content: 

1. SPECIFICATION SECTION:  Use the specification section number in the Project Manual 
Table of Contents to identify and establish each line-item. 

2. DESCRIPTION:  Provide a description of the work for each line-item associated with the 
specification section and responsible party.  

3. RESPONSIBLE PARTY:  Identify the party responsible for performing the work of each line-
item associated with the specification section and description. 

4. MAJOR SCOPE:  Designate Major scope of work as identified and itemized in BID 
PROPOSAL. 

a. Provide separate columns for each Major Scope of Work identified. 

5. DOLLAR VALUE:  Sub-Total of the cost for each activity line-item, with the amounts rounded 
to the nearest dollar. 

a. Assign a dollar value for each line-item to each Major Scope of the project excluding 
General Conditions, General Requirements and General Contractor’s Overhead and 
Profit. 

6. PERCENTAGE OF THE CONTRACT SUM:  Dollar Value as a percentage of the Contract 
Sum to the nearest one-hundredth percent, adjusted to total one hundred percent. 

7. Activity:  Provide at least one activity item-line for the work in each Specification Section. 

a. Provide separate activity line items for each Contractor or Subcontractor providing work 
under the same specification section. 

8. Contract Conditions:   

a. Identify and provide separate activity line-item for cost items that are directly related to 
Division 01 - GENERAL REQUIREMENTS.  

b. Identify and provide separate activity line-item for cost items that are directly related to 
Division 00 - CONDITIONS OF THE CONTRACT.  

9. Allowances:  Identify and provide separate activity line-item for each Allowance that is 
assigned for specific work in any specification section.  Dollar value to exclude General 
Contractor's Overhead and Profit.  

10. Contingencies:  If required, identify and provide separate activity line-item for each 
Contingency that is not assigned to specific work in any specification section.  Dollar value to 
exclude General Contractor's Overhead and Profit.  

a. If required, provide separate line items for Owner Contingency and Contractor 
Contingency.  

11. Grand Total:  Summation of dollar value for each column equal to the Bids received. 

2.3 COMPLETE SCHEDULE OF VALUES  

A. Format: 

1. Provide a comprehensive, fully developed, detailed Complete Schedule of Values in tabular 
form. 

a. Provide and identify the following separate columns to indicate the following for each item 
listed; 

1) SPECIFICATION SECTION.  
2) ACTIVITY CODE.  
3) DESCRIPTION.  
4) RESPONSIBLE PARTY.  
5) MAJOR SCOPE.  
6) SCOPE TYPE. 
7) DOLLAR VALUE. 
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b. Provide and identify separate line-items to indicate the following; 

1) Activity.  
2) Sub-Schedules.  
3) Contract Conditions.  
4) Allowances.  
5) Purchase Contracts.  
6) Contingencies.  
7) Grand Totals.  

B. Content: 

1. SPECIFICATION SECTION:  Use the specification section number in the Project Manual 
Table of Contents to identify and establish each line-item. 

2. ACTIVITY CODE:  Provide the Activity Identification Code for each line-item indicated as 
separate activities in the Baseline Project Construction Schedule.  

3. DESCRIPTION:  Provide a description of the work for each line-item associated with the 
specification section and responsible party. 

4. RESPONSIBLE PARTY: Identify the party responsible for performing the work of each line-
item associated with the specification section and description. 

5. MAJOR SCOPE: Designate Major scope of work as identified and itemized in BID 
PROPOSAL  

6. SCOPE TYPE:  Identify each line-item that is associated with a segment of work.  
7. DOLLAR VALUE: Sub-Total of the cost for each activity line-item, with the amounts rounded 

to the nearest dollar. 

a. Assign a dollar value for each line-item to each Major Scope of the project excluding 
General Conditions, General Requirements and General Contractor’s Overhead and 
Profit. 

8. Activity:  Provide at least one activity item-line for the work in each Specification Section. 

a. Provide separate activity line items for each Contractor or Subcontractor providing work 
under the same specification section. 

b. Include entities responsible for performing the work of each activity, identified as, but not 
limited to, General Contractor, and Sub-Contractor, second and tertiary tier Sub-
Contractors, Manufacturers, Fabricators and Vendors.  

c. Include separate activity line-items for cost items that are directly related to Division 01 - 
GENERAL REQUIREMENTS and are direct cost of actual work-in-place.  Such items 
shall be, but not limited to, the following; 

1) Submittals,  
2) Field Engineering, 
3) Operation and Maintenance Manuals.  
4) Demonstration and Training.  

9. Sub-Schedules: 

a. Major Scope of Work:  Provide Sub-Schedules for line-items that are associated with 
each designated major scope of work as identified in Bid Proposal, and defined in 
Specification Section -- SUMMARY OF WORK and Specification Section -- 
ALTERNATES that requires itemization of each line-item value.  

b. Scope Type: Provide Sub-Schedules for line-items that are associated with each specific 
scope type. 

1) Building Costs:  Detailed cost breakdown of all cost items that are directly related to 
the Project per Building.  

a) When the Project Building(s) is of sufficient size to warrant, break the building 
costs down into areas of work compatible with the Contractor's Means and 
Methods for construction sequences. 

b) Building areas may consist of floor and roof levels and partial floor and roof 
levels. 

2) Project Site Costs:  Detailed cost breakdown of all cost items that are directly related 
to the Project Site.  
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a) When the Project Site is of sufficient size to warrant, break the site costs down 
into areas of work compatible with the Contractor's Means and Methods for 
construction sequences.  

10. Contract Conditions:  As defined in the Schedule of Bid Values and the following;  

a. Expand to include separate activity line-items for cost items that are directly related to 
Division 01 - GENERAL REQUIREMENTS and are not direct cost of actual work-in-
place.  Such items shall be, but not limited to, the following;   

1) Temporary Facilities.  
2) Field Supervision.  
3) Project Identification Sign.  
4) Project Closeout Requirements.  

a) Punch List Activities, and Project Record Documents.  

b. Expand to include separate activity line-item for cost items that are directly related to 
Division 00 - CONDITIONS OF THE CONTRACT REQUIREMENTS and are not direct 
cost of actual work-in-place.  Such items shall be, but not limited to, the following;  

1) On-Site Facilities and Supervision.  
2) General Contractor's Overhead and Profit.  
3) Performance and Labor and Material Bonds.  

11. Allowances:  Identify and provide separate activity line-item for each Allowance that is 
assigned for specific work in any specification section.  Dollar value to exclude General 
Contractor's Overhead and Profit. 

12. Purchase Contracts:  Provide separate line-item in the Schedule of Values for each Purchase 
Contract, showing the value of the Purchase Contract.  

13. Contingencies:  If required, identify and provide separate activity line-item for each 
Contingency that is not assigned to specific work in any specification section.  Dollar value to 
exclude General Contractor's Overhead and Profit.  

a. If required, provide separate line items for Owner Contingency and Contractor 
Contingency.  

14. Grand Total:  Summation of dollar value for each column equal to the Bids received.   

2.4 UNIT PRICES 

A. Unit Prices include all necessary material, plus cost for delivery, installation, insurance, applicable 
taxes, overhead and profit. 

1. Breakdown prices into: 

a. Delivered cost of products(s) including tax. 
b. Total installed cost excluding overhead and profit. 
c. Add Contractor's and subcontractor's overhead and profit costs after subtotal and provide 

a final total. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that requires 
establishment of Unit Prices.  Methods of measurement and payment for Unit Prices are specified 
in those sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of 
established Unit Prices and to have this work measured, at Owner's expense, by an independent 
surveyor acceptable to the Contractor. 

PART 3 - EXECUTION 

3.1 APPLICATION AND CERTIFICATION FOR PAYMENT 

A. General Requirements: 

1. Coordination:  Coordinate the preparation of the Application for Payment with the preparation 
of the Complete Schedule of Values and Project Construction Schedule. 

a. Entries shall match data on the Complete Schedule of Values and Project Construction 
Schedule and Project Schedule Updates, if revisions were made.   
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2. Application and Certification for Payment Forms:  Use forms accepted by the Architect and 
Owner for Applications for Payment.  

a. Form shall be based on AIA Document G702 Application and Certification for Payment 
and AIA Document G703 Continuation Sheets.  

b. Submit form for acceptance with initial submittal of Complete Schedule of Values.  

3. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of the Contractor.  Project Inspector or Architect 
will return incomplete applications without action. 

a. Use signed and notarized original copies of each Application for Payment to Architect by 
a method ensuring receipt.  One copy shall include Waivers of Lien and similar 
attachments if required. 

4. Identification:  Include the following Project Identification on all Application for Payment: 

a. Project Name and Location. 
b. Owner Name. 
c. Architect's Project Number. 
d. Contractor Name and Address. 
e. Application Number. 
f. Application Date. 
g. Period To:  

B. Format. 

1. Provide a comprehensive, fully developed, detailed Application for Payment with Continuation 
Sheets in tabular form. 

a. Provide and identify the following separate columns to indicate the following for each item 
listed; 

1) ACTIVITY CODE.  
2) DESCRIPTION.  
3) SCHEDULED DOLLAR VALUE.  
4) WORK COMPLETED.  

a) FROM PREVIOUS APPLICATION.  
b) THIS PERIOD.  

5) TOTAL COMPLETED.  
6) PERCENTAGE OF COMPLETION.  
7) BALANCE TO FINISH.  
8) RETAINAGE.  

b. Provide and identify separate line-items to indicate the following the following;  

1) Activity.  
2) Sub-Schedules.  
3) Contract Conditions.  
4) Allowance(s).  
5) Purchase Contracts (if applicable).  
6) Contingency (ies).  
7) Grand Totals.  
8) Change Orders.  

C. Content: 

1. ACTIVITY CODE:  Provide the Activity Identification Code for each line-item of Work as 
indicated as separate activities in the Project Construction Schedule.  

2. DESCRIPTION OF WORK:  Provide the same description as indicated in the Schedule of 
Values for each line item. 

3. SCHEDULED DOLLAR VALUE:  Provide the same amount as indicated in the Schedule of 
Values for each line item. 

4. WORK COMPLETED: with the following sub-columns. 

a. FROM PREVIOUS APPLICATION, include Dollar Value for work completed in previous 
Application for Payment, whether or not payment has been received. 
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b. THIS PERIOD, include only the Dollar Value for work completed at the time of Application 
for Payment. 

5. TOTAL COMPLETED:  The sum Dollar Value of Work Completed and Materials Presently 
Stored. 

6. PERCENTAGE OF COMPLETION:  The percentage value of the total Work Completed and 
the Stored to Date divided by the Scheduled Value. 

7. BALANCE TO FINISH:  The dollar value of the Scheduled Value minus the Total Completed.  
8. RETAINAGE:  The dollar value of the percentage of retention per contract agreement. 
9. Activity: 

a. Use the Complete Schedule of Values and Baseline Project Schedule as a guide to 
establish activity line-items for the Application for Payment.  

b. Include separate activity line-items when a work activity is separated into stages and 
requires separate payments for each stage. 

c. Provide separate line-items for each part of the Work where separate payments will be 
requested including, but not limited to, submittals, materials, equipment, fabrication and 
installation.  

d. Provide separate line items for materials stored but not yet installed, where separate 
payments will be requested.  

10. Sub-Schedules:  As described in the Complete Schedule of Values. 
11. Contract Conditions:  As described in the Complete Schedule of Values.  
12. Allowances:  As described in the Complete Schedule of Values.  
13. Purchase Contracts: As described in the Complete Schedule of Values 

a. Indicate Owner payments or deposits, if any, and balance to be paid by the Contractor. 

14. Contingencies:  As described in the Complete Schedule of Values.  
15. Grand Totals:  As described in the Complete Schedule of Values.  
16. Change Orders: 

a. Include amounts of approved Change Orders or Construction Change Directives issued 
before the last day of construction period covered by application. 

D. Supplemental Information: 

1. Materials Stored:  Include in Application for Payment the amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed.   

a. Differentiate between items stored on-site and items stored off-site. 
b. Provide certificate of insurance or Bonded Warehousing, evidence of transfer of title to 

Owner, and consent of surety to payment, for stored materials. 
c. Provide supporting documentation that verifies amount requested, such as paid invoices.  

Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

d. Provide summary documentation for stored materials indicating the following: 

1) Materials previously stored and included in previous Applications for Payment. 
2) Work completed for this Application utilizing previously stored materials. 
3) Additional materials stored with this Application. 
4) Total materials remaining stored, including materials with this Application. 

2. Waivers of Mechanic's Lien:  With each Application for Payment, submit Waivers of 
Mechanic's Liens from subcontractors, sub-subcontractors, and suppliers for construction 
period covered by the previous application. 

a. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

b. When an Application shows completion of an item, submit conditional final or full waivers. 
c. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 
d. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

e. Waiver Forms:  Submit waivers of lien on forms executed in a manner acceptable to 
Owner. 
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E. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for payment include the following: 

1. List of Subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Products List (preliminary if not final).  
5. Schedule of Unit Prices.  
6. Submittal Schedule (preliminary if not final).  
7. List of Contractor's Staff Assignments.  
8. List of Contractor's Principal Consultants.  
9. Copies of authorizations and licenses from authorities having jurisdiction for performance of 

the Work.  
10. Initial Progress Report.  
11. Report of Preconstruction Conference.  

F. Application for Payment for Progress of Work:  

1. Each Application for Payment shall be consistent with previous applications and payments as 
certified by the Project Inspector, Architect, and paid for by the Owner.  

2. Payment Applications shall be submitted to the Architect by the date established by the 
Owner.  The maximum period of time covered by each Application for Payment is for one 
month.  

3. Payments Applications shall be updated to reflect any revised activity in the Project Schedule 
Updates.  

G. Application for Payment at Substantial Completion:  After the issuing of the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion for 
portions of the Work claimed as substantially complete.  

1. Include documentation supporting the claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum.  

2. This application shall reflect Certificates of Partial Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work.  

H. Final Application for Payment:  Submit Final Application for Payment with releases and 
supporting documentation not previously submitted and accepted, including, but not limited, to the 
following:  

1. Evidence of completion of Project closeout requirements.  
2. Insurance certificates for products and completed operations where required and proof that 

taxes, fees, and similar obligations were paid.  
3. Updated final statement accounting for final changes to the Contract Sum.  
4. "Contractor's Affidavit of Payment of Debts and Claims."  
5. "Contractor's Affidavit of Release of Liens."  
6. "Consent of Surety to Final Payment."  
7. Evidence that claims have been settled.  
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date 

of Substantial Completion or when Owner took possession of and assumed responsibility for 
corresponding elements of the Work.  

9. Final liquidated damages settlement statement.  

3.2 SCHEDULE OF UNIT PRICES 

A. Specification Section - CAST-IN-PLACE CONCRETE:  

1. Concrete slabs per thickness per square foot.  
2. Concrete foundations per cubic yard.  
3. Concrete walls per cubic yard.  

B. Specification Section - PLUMBING:  

1. Utility trenching, pipe placement and backfill per pipe diameter size per linear foot at specific 
trench depths.  

C. Specification Section - ELECTRICAL:  
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1. Utility trenching, sleeve pipe or conduit pipe placement and backfill per pipe diameter size per 
linear foot at specific trench depths.  

D. Specification Section - COMMUNICATIONS:  

1. Utility trenching, sleeve pipe or conduit pipe placement and backfill per pipe diameter size per 
linear foot at specific trench depths.  

E. Specification Section - ELECTRONIC SAFETY AND SECURITY:  

1. Utility trenching, sleeve pipe or conduit pipe placement and backfill per pipe diameter size per 
linear foot at specific trench depths.  

F. Specification Section - EARTHWORK:  

1. Scarification and compaction of existing soil per cubic yard.  
2. Excavation and compacted placement of existing suitable site soil for non-engineered fill per 

cubic yard.  
3. Delivery and compacted placement of import soil per cubic yard.  
4. Delivery and compacted placement of import soil for grading per cubic yard.  
5. Rough grading per square foot.  
6. Finish grading per square foot.  

G. Specification Section - STORM DRAINAGE:  

1. Delivery and installation of catch basins per individual catch basin size.  
2. Trenching, pipe placement and backfill per pipe diameter size per linear foot at specific trench 

depths.  
3. Miscellaneous storm drainage items per item.  

END OF SECTION 
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SECTION  01 31 13 – CONTRACTOR'S PROJECT MANAGEMENT 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes the administrative and procedural provisions for construction operations. 

B. Related Sections: 

1. DIVISION 00 SPECIFICATION SECTIONS, INCLUDING GENERAL AND 
SUPPLEMENTARY CONDITIONS. 

2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. CAD: Computer Aided Design and Drafting. 

C. RFI: Request for Information. Seeking information required by or clarifications of the Contract 
Documents. 

D. MINUTES: A method of documenting key topics discussed with a focus on decisions made and 
directions given and by whom during a meeting. A verbatim transcript is not necessary. 

1.3 SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

B. Key Personnel Names: Within fifteen (15) days of starting construction operations, submit a list of 
key personnel assignments, including superintendent and other personnel in attendance at 
Project site. Identify individuals and their duties and responsibilities, list telephone numbers, and 
e-mail addresses. Provide names, and telephone numbers of individuals assigned as alternates 
in the absence of individuals assigned to Project. Keep list available and current at all times. 

1.4 COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in the Contract Documents to ensure 
efficient and orderly installation of each part of the Work. Coordinate construction operations that 
depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results, where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Conservation: Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. Coordinate use of temporary 
utilities to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually incorporated 
into, the Work. See other Sections for disposition of salvaged materials that are designated 
as Owner's property. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures required 
for coordination. Include such items as required notices, reports, and list of attendees at 
meetings. 
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1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work 
is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and scheduled activities of other contractors to avoid 
conflicts and to ensure orderly progress of the Work. Such administrative activities include, but 
are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.5 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Use of Architect's Digital Data Files: Digital data files of Architect's CAD drawings will be provided 
by Architect, if available, for Contractor's use during construction, as per written request made by 
the Contractor. 

1. Digital data files may be used by Contractor in preparing coordination drawings, Shop 
Drawings, and Project Record Drawings. 

2. Architect makes no representations as to the accuracy or completeness of digital data files as 
they relate to Contract Drawings. 

3. Digital Drawing Software Program: Contract Drawings are available in Auto CAD. 
4. Contractor, and other parties granted access by Contractor to Architect's digital data files, 

shall execute attached data licensing agreement form "USER AGREEMENT FOR 
ELECTRONIC FILES." 

B. Web-Based Project Management Software Package: Use of Contractor' web-based Project 
management software package for purposes of hosting and managing Project communication 
and documentation until Final Completion, is acceptable. 

1. Web-based Project management software includes, at a minimum, the following features: 

a. Compilation of Project data, including Contractor, subcontractors, Architect, Architect's 
consultants, Owner, and other entities involved in Project. Include names of individuals 
and contact information. 

b. Access control for each entity for each workflow process, to determine entity's digital 
rights to create, modify, view, and print documents. 

c. Document workflow planning, allowing customization of workflow between project 
entities. 

d. Creation, logging, tracking, and notification for Project communications required in other 
Specification Sections, including, but not limited to, RFIs, submittals, Minor Changes in 
the Work, Construction Change Directives, and Change Orders. 

e. Track status of each Project communication in real time, and log time and date when 
responses are provided. 

f. Procedures for handling PDFs or similar file formats, allowing markups by each entity. 
Provide security features to lock markups against changes once submitted. 

g. Processing and tracking of payment applications. 
h. Processing and tracking of contract modifications. 
i. Creating and distributing meeting minutes. 
j. Document management for Drawings, Specifications, and coordination drawings, 

including revision control. 
k. Management of construction progress photographs. 
l. Mobile device compatibility, including smartphones and tablets. 

2. Provide up to seven (7) Project management software user licenses for use by users as 
identified by Owner and Architect. 



 CONTRACTOR'S PROJECT MANAGEMENT 2533 
 

 
© DARDEN ARCHITECTS, INC. 01 31 13 - 3 of 9 1/28/2026 10:15 AM 

3. At completion of Project, provide digital archive in format that is readable by common desktop 
software applications in format acceptable to Architect. Provide data in locked format to 
prevent further changes. 

C. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare as 
follows: 

1. Assemble complete submittal package into a single indexed file, incorporating submittal 
requirements of a single Specification Section and transmittal form with bookmarks enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 
3. Certifications: Where digitally submitted certificates and certifications are required, provide a 

digital signature with digital certificate on where indicated. 
4. Do not submit password protected documents or restricted documents. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form 
specified. 

1. RFIs submitted to Architect by other parties controlled by Contractor will be returned without 
response. 

2. Coordinate and submit RFIs in a prompt manner to avoid delays in work. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Owner name. 
3. Owner's Project number. 
4. Name of Architect. 
5. Architect's Project number. 
6. Date. 
7. Name of Contractor. 
8. RFI number, numbered sequentially. 
9. RFI subject. 
10. Specification Section number and title and related paragraphs, as appropriate. 
11. Drawing number and detail references, as appropriate. 
12. Field dimensions and conditions, as appropriate. 
13. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract 

Time or the Contract Sum, Contractor shall state impact in the RFI. 
14. Contractor's signature. 
15. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: Use forms accepted by the Architect and Owner. Attachments shall be electronic files 
in PDF format. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow 
seven (7) days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. 
will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 
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2. Architect's action may include a request for additional information, in which case Architect's 
time for response will date from time of receipt by Architect of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract 
Sum may be eligible for Contractor to submit Change Proposal. 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Architect in writing within five (5) days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly. Include not less than the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number, including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Architect within three (3) days if Contractor 
disagrees with response. 

1.7 COORDINATION DRAWINGS 

A. Prepare coordination drawings according to requirements in individual Sections, and additionally 
where installation is not completely indicated on Shop Drawings, where limited space availability 
necessitates coordination, or if coordination is required to facilitate integration of products and 
materials fabricated or installed by more than one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to indicate 
and resolve conflicts. Do not base coordination drawings on standard printed data. Include 
the following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination drawings. Prepare 
sections, elevations, and details as needed to describe relationship of various systems 
and components. 

b. Coordinate the addition of trade-specific information to coordination drawings in a 
sequence that best provides for coordination of the information and resolution of conflicts 
between installed components before submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, structural, 
civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated replacement of 
components during the life of the installation. 

e. Show location and size of access doors required for access to concealed dampers, 
valves, and other controls. 

f. Indicate required installation sequences. 
g. Indicate dimensions shown on Drawings. Specifically note dimensions that appear to be 

in conflict with submitted equipment and minimum clearance requirements. Provide 
alternative sketches to Architect indicating proposed resolution of such conflicts. Minor 
dimension changes and difficult installations will not be considered changes to the 
Contract. 

2. Review: Architect will review coordination drawings to confirm that, in general, the Work is 
being coordinated, but not for the details of the coordination, which are Contractor's 
responsibility. If Architect determines that coordination drawings are not being prepared in 
sufficient scope or detail, or are otherwise deficient, Architect will so inform Contractor, who 
shall make suitable modifications and resubmit. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 
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1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of 
visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan drawings 
with section drawings where required to adequately represent the Work. 

2. Above Ceiling: Indicate subframing for support of ceiling, and wall systems, mechanical and 
electrical equipment, and related Work. Locate components within ceiling plenums to 
accommodate layout of light fixtures, fire sprinklers, mechanical ducts, support structures, 
structural elements (beams, joist, trusses) and other components indicated on Drawings. 
Indicate areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms, showing plans and 
elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door 
floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and similar 
items. 

6. Mechanical and Plumbing Work: Show the following: 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including insulation, 
bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, access doors, 
cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 

a. Runs of vertical and horizontal conduit 1-1/4 inchesin diameter and larger. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-alarm 

locations. 
c. Panel board, switchboard, switchgear, transformer, busway, generator, and motor-control 

center locations. 
d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

8. Fire-Protection System: Show the following: Locations of standpipes, mains piping, branch 
lines, pipe drops, and sprinkler heads. 

9. Site Utility Coordination: Show the following: 

a. Existing and proposed underground and surface utility improvements including gas, 
domestic water, fire water, chilled water, hot water, irrigation, storm sewer, sanitary 
sewer, electrical power, and communications.  No site improvements shall be installed 
prior to Architect's and Owner's review of coordination drawing.  Architect's and Owner's 
review is only for general conformance with the Contract Documents. Contractor is 
responsible to obtain their own GPR Services to locate utilities within the construction site 
area. 

C. Coordination Drawing Process: Prepare coordination drawings in the following manner: 

1. Schedule submittal and review of Structural Steel, Wood Framing, Fire Sprinkler, Plumbing, 
HVAC, and Electrical Shop Drawings to make required changes prior to preparation of 
coordination drawings. 

2. Commence routing of coordination drawing files with HVAC Installer, who will provide 
drawing plan files denoting approved ductwork. HVAC Installer will locate ductwork and 
piping on a single layer, using orange color. Forward drawings to Plumbing Installer. 

3. Plumbing Installer will locate plumbing and equipment on a single layer, using blue color. 
4. Electrical Installer will indicate service and feeder conduit runs and equipment in green color. 

Electrical Installer shall forward drawing files to Communications and Electronic Safety and 
Security Installer. 

5. Communications and Electronic Safety and Security Installer will indicate cable trays and 
cabling runs and equipment in purple color. Communications and Electronic Safety and 
Security Installer shall forward completed drawing files to Contractor. 

6. Contractor shall perform the final coordination review. As each coordination drawing is 
completed, Contractor will meet with Architect to review and resolve conflicts on the 
coordination drawings. 



 CONTRACTOR'S PROJECT MANAGEMENT 2533 
 

 
© DARDEN ARCHITECTS, INC. 01 31 13 - 6 of 9 1/28/2026 10:15 AM 

D. Coordination Digital Data Files: Prepare coordination digital data files according to the following 
requirements: 

1. File Preparation Format: 

a. Same digital data software program, version, and operating system as original Drawings, 
operating in Microsoft Windows operating system. 

2. File Submittal Format: Submit or post coordination drawing files using PDF format, or in a 
format as requested by the Architect. 

1.8 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting. Notify Owner and Architect of scheduled meeting 
dates and times a minimum of seven days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Entity responsible for conducting meeting will record significant discussions and 

agreements achieved. Distribute the meeting minutes to everyone concerned, including 
Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference: Schedule and conduct a preconstruction conference before starting 
construction, at a time convenient to Owner and Architect, but no later than 15 days after 
execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Architect, and their consultants; Contractor 
and its superintendent; major subcontractors; suppliers; and other concerned parties shall 
attend the conference. Participants at the conference shall be familiar with Project and 
authorized to conduct matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Introductions, responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Use of web-based Project software. 
h. Review of General Conditions/Requirements. 
i. Procedures for processing field decisions and Change Orders. 
j. Procedures for RFIs. 
k. Procedures for Submittals. 
l. Procedures for Substitutions. 
m. Procedures for testing and inspecting. 
n. Procedures for processing Applications for Payment. 
o. Distribution of the Contract Documents. 
p. Submittal procedures. 
q. Sustainable design requirements. 
r. Preparation of Record Documents. 
s. Use of the premises. 
t. Work restrictions. 
u. Working hours. 
v. Owner's occupancy requirements. 
w. Responsibility for temporary facilities and controls. 
x. Procedures for moisture and mold control. 
y. Procedures for disruptions and shutdowns. 
z. Construction waste management and recycling. 
aa. Parking availability. 
bb. Office, work, and storage areas. 
cc. Equipment deliveries and priorities. 
dd. Project Safety. 
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ee. Security. 
ff. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other Sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise Owner and 
Architect of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the particular 
activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility requirements. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written instructions. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. Initiate 
whatever actions are necessary to resolve impediments to performance of the Work and 
reconvene the conference at earliest feasible date. 

D. Project Closeout Conference: Schedule and conduct a project closeout conference, at a time 
convenient to Owner and Architect, but no later than 90 days prior to the scheduled date of 
Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees: Authorized representatives of Owner, Architect, and their consultants; Contractor 
and its superintendent; major subcontractors; suppliers; and other concerned parties shall 
attend the meeting. Participants at the meeting shall be familiar with Project and authorized to 
conduct matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, including 
the following: 

a. Preparation of Record Documents. 
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b. Procedures required prior to inspection for Substantial Completion and for final inspection 
for acceptance. 

c. Procedures for completing and archiving web-based Project software site data files. 
d. Submittal of written warranties. 
e. Requirements for preparing operations and maintenance data. 
f. Requirements for delivery of material samples, attic stock, and spare parts. 
g. Requirements for demonstration and training. 
h. Preparation of Contractor's punch list. 
i. Procedures for processing Applications for Payment at Substantial Completion and for 

final payment. 
j. Submittal procedures. 
k. Coordination of separate contracts. 
l. Owner's partial occupancy requirements. 
m. Installation of Owner's furniture, fixtures, and equipment. 
n. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings: Conduct progress meetings at weekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conduct matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review other 
items of significance that could affect progress. Include topics for discussion as appropriate to 
status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. Determine 
whether each activity is on time, ahead of schedule, or behind schedule, in relation to 
Contractor's construction schedule. Determine how construction behind schedule will be 
expedited; secure commitments from parties involved to do so. Discuss whether 
schedule revisions are required to ensure that current and subsequent activities will be 
completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Status of sustainable design documentation. 
5) Deliveries. 
6) Off-site fabrication. 
7) Access. 
8) Site use. 
9) Temporary facilities and controls. 
10) Progress cleaning. 
11) Quality and work standards. 
12) Status of correction of deficient items. 
13) Field observations. 
14) Status of RFIs. 
15) Status of Proposal Requests. 
16) Pending changes. 
17) Status of Change Orders. 
18) Pending claims and disputes. 
19) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting 
minutes to each party present and to parties requiring information. 
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a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting, where revisions to the schedule have been made or recognized. Issue revised 
schedule concurrently with the report of each meeting. 

F. Coordination Meetings: Conduct Project coordination meetings at weekly intervals. Project 
coordination meetings are in addition to specific meetings held for other purposes, such as 
progress meetings and preinstallation conferences. 

1. Attendees: Each contractor, subcontractor, supplier, and other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities shall be 
represented at these meetings. All participants at the meetings shall be familiar with Project 
and authorized to conduct matters relating to the Work. Advise Owner and Architect of 
scheduled meeting dates. 

2. Agenda: Review and correct or approve minutes of the previous coordination meeting. 
Review other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Combined Contractor's Construction Schedule: Review progress since the last 
coordination meeting. Determine whether each contract is on time, ahead of schedule, or 
behind schedule, in relation to combined Contractor's construction schedule. Determine 
how construction behind schedule will be expedited; secure commitments from parties 
involved to do so. Discuss whether schedule revisions are required to ensure that current 
and subsequent activities will be completed within the Contract Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule after each 
coordination meeting, where revisions to the schedule have been made or recognized. 
Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of RFIs. 
14) Proposal Requests. 
15) Change Orders. 
16) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 
NOT APPLICABLE 

END OF SECTION 
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USAGE AGREEMENT FOR ELECTRONIC FILES 

Release of Liability 

Documents Transmitted By: Darden Architects, Inc. 6790 N. West Ave. Fresno CA 93711 

PROJECT NAME: ________________________________________________________________ 

ARCHITECT PROJECT NO.: _______________________________________________________ 

PROJECT ARCHITECT:  _____________________________________________________ 

I ______________________________________, as a duly authorized agent 

of______________________________________ (Contractor) have an agreement for construction 

services on the above named project.  The Contractor acknowledges having received at least one (1) 

complete set of Contract Documents for the project and has posted all Addenda and all other contract 

documents issued to date. 

The Contractor is requesting the electronic CAD files of work prepared by the Architect and/or Architect's 

Consultants (Design Team) on the subject project, so that the information therein may be utilized in the 

Contractor's work on the same project.  The Contractor understands that these files are being provided as 

a courtesy and they are strictly intended for the Contractor's sole convenience and they are not 

recognized Contract Documents.  This request is subject to the following conditions, which the Contractor 

hereby agrees to abide by: 

1. It is understood and agreed to that any files and/or documents provided are instruments of 

professional service by the Design Team and are intended for one-time use solely in the 

construction of this project.  They are and shall remain the property of the Architect or the 

Architect's Consultants, who is deemed to be the author of the drawings and data, and who shall 

retain all common law, statutory law, and all other rights, including copyrights.  

2. The Contractor shall indemnify and hold harmless, the Design Team, its officers, directors, 

employees or subcontractors, to the fullest extent permitted by law, against all claims, liabilities, 

losses, damages, and costs, including but not limited to attorney's fees and defense costs arising 

out of or resulting from contractor's use of these electronic files, or in any way connected with the 

modification, misinterpretation, misuse, or reuse by the Contractor or by others. 

3. The Contractor agrees that by using these electronic files, the Contractor is in no way relieved of 

the duty to fully comply with the Contract Documents, including and without limitation, the need to 

check, confirm and coordinate all dimensions and other details, take field measurements, verify 

field conditions and coordinate with all other contractors for the project. 

4. It is agreed to that these electronic files are not Contract Documents. Differences may exist 

between electronic files and corresponding hard-copy Contract documents. The Design Team 

makes no representation regarding the accuracy or completeness of the electronic files provided 

to the contractor.  In the event that a conflict arises, the signed and sealed hard-copy Contract 

Documents shall govern.  Contractor is responsible for determining if any conflict exists. 

5. The Contractor understands that the Design Team makes no representation as to the 

compatibility of these files with Contractor's computer hardware or software.  The Contractor 

understands that the accuracy of the information is an artifact of the techniques used to generate 

it and is in no way intended to imply actual accuracy.  It is also understood that the automated 

conversion of information and data from the system and format used by the Design Team to an 

alternate system or format cannot be accomplished without the possibility of introduction of 

inexactitudes, anomalies and errors. 
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6. Because information presented on the electronic files can be modified, unintentionally or 

otherwise, the Design Team reserves the right to edit the drawings to remove information deemed 

not necessary and/or remove all indications of ownership and/or involvement from each 

electronic display. 

7. The Design Team will only furnish those drawings directly applicable to the shop drawings the 

contractor wishes to create.  The Contractor understands that not all electronic files may be 

available at the Design Team's discretion. 

8. The Contractor understands that the Architect's Consultants may have Additional Conditions for 

release of their electronic files or documents, and the Contractor hereby agree to abide by the 

Consultants conditions in addition to the stated conditions in this agreement.  Additional 

Conditions (if any) are attached to this agreement. 

9. The Contractor understands that the Architect and the Architect's Consultants will incur certain 

costs in providing the requested electronic files.  The Contractor agrees to pay the Design Team 

a service fee of $120.00 per sheet, per delivery, prior to any delivery of the electronic files to 

compensate the Design Team for the labor to prepare and transmit the files and for the additional 

risk that this transfer will occasion. 

10. Under no circumstances shall delivery of the electronic files for use by the Contractor be deemed 

a sale by the Owner, the Design Team, or any member of the Design Team.  The Design Team 

makes no warranties, either expressed or implied, of merchantability or fitness for any particular 

purpose.  In no event shall the Design Team be liable for any loss of profit or any consequential 

damages as a result of Contractor's use or reuse of the electronic files. 

Darden Architects, Inc. 

Description of the requested documents and/or CAD files: 

___  Civil ___  Structural ___  Mechanical ___  Electrical ___  Other(s)  

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

________________________________________ _______________________ 

Printed Name   Title 

________________________________________ _______________________ 

Signed Dated 
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SECTION  01 32 16 – CONSTRUCTION SCHEDULES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes: 

1. Provide all material, labor, equipment and services necessary to completely provide 
Construction Schedules, Materials, accessories, and other related items necessary to 
complete the Project as indicated by the Contract Documents. 

a. Provide an acceptable Critical Path Method (CPM) construction schedule and updating 
methods. 

b. Use specific scheduling software. 
c. Designate the Contractor's acceptable scheduling representative or utilize an acceptable 

scheduling consultant. 
d. Prepare and submit a Preliminary Project Schedule (PPS). 
e. Prepare and submit a CPM Baseline Project Schedule (BPS), and submit "cost-loaded" 

schedule data for the express use in the Monthly Progress. 
f. Produce acceptable Monthly Schedule Updates (MSU), provide monthly schedule 

narrative reports, and attend monthly scheduling meetings. 
g. Prepare Short Interval Schedules (SIS). 
h. Prepare and submit Fragnet Submittals, when seeking time extensions, and/or float 

consumption. 
i. Prepare acceptable recovery schedule(s) if the progress is unsatisfactory, and the 

requirement to gain acceptance from Architect for schedule revisions and sequence 
changes. 

j. Schedule Inclement Weather impacts and resulting Mud impacts (if any) into the CPM 
Baseline Project Schedule (BPS), and for the requirement for time extension requests for 
unusually severe weather. 

2. Provide projected Construction Schedule for entire Work and revise periodically. 
3. Provide separate sub-schedule, showing all submittal information and the time frames in 

which they are to be submitted, that include the following: 

a. Coordination Drawings. 
b. Product Data. 
c. Shop Drawings. 
d. Samples. 
e. Quality Assurance/Control Submittals. 
f. Closeout Submittals. 

4. Provide sub-schedules to define critical portions of entire schedule. 

B. Related Sections: 

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP.  

1.2 DEFINITIONS 

A. BPS: Baseline Project Schedule. 

B. CPM Critical Path Method: The longest continuous chain of activities through the schedule that 
establishes the minimum overall project duration. 

C. "Activity": A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources, including manpower, equipment or materials.  Work activities shall include, 
but not limited to, mobilization; submittals; Architect's review of submittals; procurement; delivery; 
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installation and checkout of equipment or material; subcontractor's items of work and major 
construction activities. 

1. Critical activities are activities on the critical path. 
2. Predecessor activity is an activity that must be completed before a given activity can be 

started. 

D. "Event": An event is the starting or ending point of an activity. 

E. "Fragnet": A detailed proposed change in time based on an activity or activities, but do not show 
effect to the completion date. 

F. "Milestone": A key or critical point in time for reference or measurement. 

G. "Float": Float for any activity, milestone completion date or contract completion date shall be 
considered a resource available to both the Owner and Contractor.  Neither the Owner nor the 
Contractor shall have exclusive ownership of the float.  Float shall be a resource to all parties, 
and shall be consumed by whoever utilizes it first. 

H. "Inclement Weather": TEMPERATURE, PRECIPITATION (aka Rainfall & Rain Days) or FOG.  
The conditions for Inclement Weather are defined herein, and valuations of Inclement Weather 
are listed in the Meteorological Data NOAA Chart. 

I. MSU: Monthly Schedule Updates. 

J. "Mud" (aka Mud Days): Mud is a direct result of precipitation, and for this reason Mud is treated 
different than precipitation.  Mud, or muddy site conditions, will become a candidate for time 
extensions, only if the amount of precipitation exceeds that which is anticipated and considered 
normal "Inclement Weather" for a given month. 

K. NOAA: National Oceanic and Atmospheric Administration. 

L. NTP: Notice to Proceed. 

M. PDM: Precedence Diagram Methodology.  

N. PPS: Preliminary Project Schedule.  

O. SIS: Short Interval Schedules. 

P. "Unusually Severe Weather": more severe than the anticipated "Inclement Weather" for any given 
month. 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

1. Quality Assurance/Control Submittals: 

a. Submit the Contractor's Construction Schedule and Submittal Sub-Schedule within 35 
calendar days after the Award of Contract date, unless otherwise stated in the General 
Conditions. 

b. Submit updated schedules as required by change in Work Progress. 

2. All items listed below, unless otherwise indicated, shall be submitted in triplicate: 

a. Within seven (7) days after the Award of Contract: 

1) The Contractor shall provide evidence to demonstrate the competency in the use of 
CPM scheduling, including evidence of the use of cost-loaded Primavera CPM 
scheduling on projects of similar value and complexity.  Upon failure of the Contractor 
to satisfy the Architect of its CPM scheduling competency, the Contractor shall be 
required to employ a qualified CPM schedule consultant who regularly performs 
these services and who in the opinion of the Architect possesses the capacity and 
qualifications required to perform CPM scheduling for this project.  

b. Within seven (7) days after the Notice to Proceed: 

1) Submit the Contractor's authorized representative and their qualifications. 

c. Within twenty-one (21) days after the Notice to Proceed: 

1) Submit Preliminary Project Schedule (PPS)  

d. Within sixty (60) days after the Notice to Proceed:  

1) Submit Baseline Project Schedule (BPS). 
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e. Within seventy-five (75) days after the Notice to Proceed:  

1) Submit cost-loaded schedule data. 

3. Coordination Schedules: 

a. Contractor's Monthly Schedule Updates (MSU) as needed one week prior to progress 
payments. 

b. Contractor's Short Interval Schedules (SIS) as needed at the regularly scheduled weekly 
meetings. 

4. Contractor's Time Extension Requests / Fragnet Submittals: 

a. "Notice of Delay" requests within twenty-four (24) hours after a delay event, on form 
provided at end of this section. 

1) Notice of Delay Form shall be accompanied by the required COR, CCD, RFP or other 
documents issued by the Architect. 

b. Fragnet Submittal Forms (in quadruplicate) within fourteen (14) days after a delay event. 

1) Fragnet Submittal Forms shall be accompanied by the required COR, CCD, RFP or 
other documents issued by the Architect. 

5. Submittal Sub-Schedule Submittal: 

a. Submit the Submittal Sub-Schedule within 35 calendar days after the Award of Contract 
date, unless otherwise stated in the General Conditions. 

1.4 QUALITY ASSURANCE 

A. Qualifications: 

1. The Contractor shall designate, in writing, an authorized representative in its firm who shall 
be responsible for the preparation, revising, and updating of the cost-loaded Critical Path 
Method schedule (hereinafter referred to as CPM) utilizing Primavera scheduling software.  
The Contractor’s representative shall have direct project control and complete authority to act 
on behalf of the Contractor in fulfilling the construction scheduling requirements set forth 
herein.  Such authority shall not be interrupted throughout the duration of the project. The 
requirements for the CPM schedule are included to assure adequate planning and execution 
of the work and to assist the Architect and Owner in appraising the reasonableness of the 
proposed schedule, evaluating progress of the work and for reviewing the Progress Payment 
Applications. 

2. The Contractor must have scheduling capabilities (hardware and software, inclusive of 
plotter) located at the construction site, or readily accessible in a local area office.  Any 
Consultant must have the capacity and capability of supporting the project by producing 
schedule-related data within two (2) days of request by the Contractor, Architect, or Owner. 

B. Regulatory Requirements: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS. 

C. Meetings: 

1. Progress Meetings: Scheduled by the Contractor on a weekly basis for the proper 
coordination of the work. 

a. Minimum agenda shall be to review the work progress, and the following: 

1) Discuss field observations, problems, and decisions; 
2) Identification of any potential problems that may impede planned progress; 
3) Corrective measures to regain projected schedules; 
4) Maintenance of quality and work standards in accordance with manufacturer's 

warranty requirements. 

2. Participants (or designated representative of) invited to attend each of the above meetings 
shall be as follows: 

a. Contractor. 
b. Owner.  
c. Architect.  
d. Project Inspector. 
e. Installer.  
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f. Material Manufacturer(s). 
g. Subcontractors, as appropriate (including any accessory subcontractors). 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS  

A. Products specified are from companies listed below, or approved equivalent. These products 
listed herein establish the size, pattern, color range and function selected by the Architect for this 
Project.  Manufacturers listed as acceptable alternative manufacturers must still comply with the 
requirements of the products listed in order to be approved as an equivalent during the Submittal 
Process.  If the acceptable alternative manufacturers listed are not approved during the Submittal 
Process due to non-compliance with the contract documents, then the Contractor shall submit 
product specified.  

1. Specified product manufacturer, or approved equivalent: 

a. PRIMAVERA "Project Planner Version 3." 

B. Products from other manufacturers not listed must submit in accordance with Specification 
Section - SUBSTITUTION PROCEDURES. 

2.2 MATERIALS  

A. Contractor's Construction Schedule Form: 

1. Prepare in form of horizontal bar chart. 

a. Provide separate horizontal-box-column for each trade or operation. 
b. Order: Chronological order of beginning of each item of Work. 
c. Identify each column. 

1) By specification section number. 
2) By distinct graphic delineation. 

d. Horizontal time scale: Identify first workday of each week. 
e. Scale and spacing to allow space for updating. 

2. Sheet size and type: 24" x 36", transparency. 
3. Content of Contractor's Construction Schedule Form. 

a. Provide complete sequence of construction by activity. 
b. Identify Work of separate, logically grouped activities. 

4. Provide diskette copies of CPM Network, as required. 
5. Contractor shall use "Primavera" Project Planner Version P3 for Critical Path Method (CPM) 

Scheduling. 

a. The alternative is the means of providing Owner's Representative with files on CD's or 
DVD's (WINDOWS Formatted Disks) in a form that can be completely restored into 
"Primavera" without requiring the use of a Conversion Program or utilizing other software. 

B. Submittal Sub-Schedule Form: 

1. Prepare separate Submittal Sub-Schedule, as called for in Specification Section - 
SUBMITTAL PROCEDURES. 

PART 3 - EXECUTION 

3.1 SCHEDULES [AND PROCEDURES FOR CONSTRUCTION SCHEDULES] 

A. Architect will review schedules and return within 10 days after receipt. 

1. Resubmit within 7 days after return of review copy. 

B. Updating: 

1. As a condition of Application Payments (Progress Payments), the Contractor shall show all 
changes occurring since previous submission of updated schedules, or certify in writing that 
no changes have occurred.  Failure to provide an updated schedule or certification could 
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cause the Architect and Project Inspector to recommend that no payments by the Owner be 
made until the Contractor has complied with the conditions required for payments. 

2. Indicate progress of each activity and show completion dates. 

C. Distribution: 

1. Print copies of schedules for distribution. 
2. Distribute copies of reviewed schedules to: 

a. Job site file. 
b. Project Inspector. 
c. Architect. 
d. Sub-contractors. 
e. Other concerned parties. 

3. Instruct recipients to report any inability to comply and provide detailed explanation with 
suggested remedies. 

D. General Requirements: 

1. The Architect considers the project schedule requirements to be of significant importance to 
both the Contractor and the Owner.  The development, submittal, acceptance and 
maintenance of the Baseline Project Schedule (BPS) and subsequent Monthly Schedule 
Updates (MSU) must be given high priority. 

2. Work under this section shall consist of providing a computerized, time-scaled, cost-loaded 
Critical Path Method (CPM) Contract Schedule using Precedence Diagram Methodology 
(PDM) showing in detail how the Contractor plans to execute, coordinate and generate 
progress billings for the work. 

3. All schedule submittals (PPS, BPS, MSU's, Fragnets, schedule revisions and recovery 
schedules) shall include four (4) copies of the following: 

a. An electronic copy of the schedule on CD (Compact Disc). 
b. A time-scaled logic diagram or a time-scaled bar chart. 
c. A tabular report that shows early start, early finish, late start, late finish, original duration, 

remaining duration, total float and percentage completion appropriately organized and 
sorted by building, site zones, and major activity codes. 

d. A predecessor-successor tabular report organized by building, site zones, and major 
activity codes. 

e. A written narrative report describing the progress since last report, problems or delays 
experienced, mitigation undertaken, anticipated progress next month, and a listing of all 
submittals, RFIs, change directives, Owner-supplied equipment or other Owner-
controlled and critical constraints affecting the Contractor’s progress, or anticipated to 
become a critical constraint in the next month. 

f. A listing of all significant changed, added or deleted activities, revised logic relationships, 
durations, descriptions, etc. (revisions for routine updates excluded). 

g. Except for time extension requests, a cost report must be provided listing each activity 
and its associated cost, percentage of work accomplished, earned value to date, previous 
payments and amount earned for the update period.  For all new or redefined activities 
created through updates, change orders, or for fragnet delay analyses for time extension 
requests, a cost report should also be provided listing each new or redefined activity and 
its associated cost. 

h. A cash flow envelope report and cash flow projection diagram (S-curves) shall be 
submitted with the finalized, cost-loaded baseline project schedule.  This report and 
diagram shall be based on the planned monthly progress billings expressed as a 
percentage of the total project cost.  The report and diagram shall calculate and show two 
projections – one based on early starts/early finishes, and another based on late 
starts/late finishes.  Monthly Schedule Updates (MSU) shall show actual billings plotted 
against early and late curves. 

i. In addition, from month-to-month, the Architect may request the Contractor provide (at no 
cost) the following reports or schedule plots: 

1) Total or free float report from least to most float. 
2) Plots or reports of activities grouped by subcontractors, selected trades or buildings. 
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3) Plots or reports of activities with scheduled early start in a given time frame (such as 
a 30- or 60-day look-ahead schedule). 

4) Subcontractor certifications, indicating approval of the subcontractors scheduled 
work, acknowledging outside factors such as manpower resources, stacking of 
trades, multiple mobilizations, coordination of space with other trades and the 
stacking of trades. 

4. Contractor's Construction Schedule: 

a. The Contractor's Construction Schedule shall be the basis for evaluating the job progress 
and time extension requests.  The responsibility for developing the construction schedule, 
accurately updating the schedule, and monitoring the actual progress of the work 
compared to the planned schedule rests solely with the Contractor. 

1) Failure of the Contractor to include any element of the work or any inaccuracy in the 
Contractor's Construction Schedule will not relieve Contractor from the responsibility 
for accomplishing all the work in accordance with the Contract requirements. 

b. Progress payments may be withheld in whole or part should the Contractor fail to comply 
with the requirements of this section. 

c. No separate payment will be made to the Contractor for any of the requirements of this 
section.  All such costs shall be part of the Contractor's planned project overhead costs 
included in its bid. 

E. Early Completion Schedules: 

1. Early completion schedules may be prohibited due to certain physical or monetary constraints 
imposed upon the Owner.  If an early completion schedule is not prohibited, and is 
contemplated by the Contractor as part of its bidding strategy, it is hereby expressly 
understood by the Contractor that early completion schedules will only be acceptable under 
the condition that the schedule be reasonable and realistic, and if the Contractor certifies that 
it has included general conditions costs in its bid sufficient for the entire contractual time of 
performance.  It is also understood, therefore, that no damages for delay will be recoverable 
if the project is prolonged beyond the early completion date, but still completed within the 
entire contract duration.  

F. Preliminary Project Schedule (PPS): 

1. Contractor shall furnish the Architect with a PPS within twenty-one (21) days after receiving 
the Notice to Proceed. 

2. The PPS shall indicate a detailed plan for the work to be completed in the first ninety (90) 
days of the contract, including planned mobilization of plant and equipment; sequence of 
early operations; and procurement of materials and equipment.  Work beyond first ninety (90) 
days shall be shown in a summary-level bar chart manner. 

a. The PPS will be temporarily used to record and monitor the progress of the work until the 
Baseline Project Schedule has been completely developed and accepted.  Recorded 
data on the Preliminary Project Schedule shall be incorporated into the Baseline Project 
Schedule during the first monthly update. 

3. Architect will review the PPS within seven (7) days for general conformance.  Contractor shall 
incorporate any review comments into the preparation of the Baseline Project Schedule 
(BPS).  

G. Baseline Project Schedule (BPS): 

1. Within sixty (60) days after the Notice to Proceed, Contractor shall submit a detailed BPS 
presenting an orderly and realistic plan for the completion of the entire project.  The PBS 
shall be in full conformance with the requirements of this specification. 

a. The project start date, completion date and the intermediate milestone dates shown in 
the BPS should match Contract requirements. 

2. Unless otherwise approved by the Architect, no activity on the BPS shall have a duration 
longer than fifteen (15) days, with the exception of submittal, approval, fabrication and 
delivery (procurement) activities.  Activity durations shall be the total number of days required 
to perform that activity, including consideration for normal and anticipated weather-related 
impacts that might prolong performance of that activity.  National Oceanic and Atmospheric 
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Administration (NOAA) from the nearest observing site to the project shall be the contractual 
basis for determining "normal" weather or departures from normal.  

3. "Responsibility" codes shall be identified for each activity to indicate the responsible 
subcontractor.  Other codes for "area," "trade" or "submittal/procurement" shall be similarly 
utilized to allow schedule data to be sorted and organized into separate, coherent reports or 
plots. 

4. The BPS shall include a separate sub-schedule for all submittal, approval and procurement 
activities, including owner-furnished items.  Data shall include a particular specification 
reference, description of item of work covered, and a trade or subcontractor reference. 
Schedule activities that are dependent on submittal approval and/or material delivery shall 
not be scheduled to start earlier than the reasonably expected approval or delivery dates. 

a. Coordinate Submittal Schedule with the list of subcontractors, Schedule of Values and 
the list of products as well as the Contract Construction Schedule. 

b. Prepare the schedule in chronological order.  Provide information as called for in 
specification section -  SUBMITTAL PROCEDURES. 

c. Distribution: Following the Architect's response to the initial submittal, print and 
distribute copies to the Architect, Owner, Subcontractors, and other parties required to 
comply with submittal dates indicated. 

5. The BPS shall not show more than 10% of the total activities as critical.  The BPS shall not 
show more than 20% of the activities with total float of 10 working days or less.  The schedule 
shall not show any activities with negative float.  Start and Finish constraints, unless identified 
in the contract documents, shall be minimized as much as possible to avoid logic conflicts. 

6. The BPS shall show the total cost of performing each activity.  This cost shall be the total of 
labor, material and equipment, including general conditions, overhead and profit.  The BPS 
shall not show a separate, individual activity for general conditions, overhead and profit.  The 
cost of general conditions, overhead and profit shall be prorated to all cost-loaded activities.  
The sum of the cost for all activities shall equal the total contract value. 

7. The Contractor shall submit the proposed BPS, less cost-loaded data, within sixty (60) days 
after NTP.  The Architect will commence a review to ascertain any lack of compliance with 
these specifications.  Absent any notice from the Architect of such problems or compliance 
issues, the Contractor shall submit cost-loaded data within fifteen (15) days after the BPS 
was submitted, or within seventy-five (75) days of NTP. 

a. The Architect will review the proposed BPS with cost loading for general conformance.  
Within thirty (30) days after the BPS is submitted, or fifteen (15) days after receipt of cost-
loaded data, the Architect will accept the contract schedule or will return it with 
comments.  If the proposed schedule is returned with comments, Contractor shall revise 
the schedule to incorporate the comments.  The schedule shall be resubmitted for 
acceptance within seven (7) days.  The accepted BPS shall become the Contract 
Construction Schedule. 

H. Monthly Schedule Updates (MSU): 

1. The Contractor shall submit an MSU, each month, which accurately indicates the actual 
progress of the work during the prior month.  The "data date" (or date through which progress 
is reported) shall be identified on all update reports or schedule plots. For cost-loaded 
schedules, the data date shall be the progress billing cut-off date (typically the 25th of the 
month).  Schedule updates shall be submitted within five (5) days after the Architect approves 
the billing percentages. 

a. The MSU shall indicate the actual start and finish dates of activities commenced or 
completed during the prior month.  Once "as-built" start and finish dates are updated and 
accepted as accurate, this data shall not be changed.  The MSU shall show the 
percentage complete for each activity. 

2. Schedule calculations shall be performed as follows.  If the Contractor has proceeded out-of-
sequence from the planed logic, the Contractors monthly update shall use the "retained logic" 
option to perform schedule calculations.  Also, when the duration(s) of schedule activities are 
calculated, the "contiguous duration" option shall be used.  Interruptible durations are not 
acceptable. 
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3. The Contractor shall submit a narrative report along with the MSU.  This narrative report shall 
include a description of the progress achieved that month, a description of problems or 
delays experienced, an analysis of the effect of approved time extensions to critical activities 
upon the project completion date, a discussion of current or anticipated delays, and if there is 
a lack of progress for which the Contractor is responsible, an explanation of mitigating actions 
taken or a proposal for recovery shall be provided.  Further, if the schedule data is changed 
due to a routine updating only, no identification or discussion of such changes is required in 
the Monthly Schedule Update.  However, if the work is re-sequenced, or if activities are 
added or deleted, these schedule data changes must be specifically identified, discussed and 
submitted.  Specifically, such submittals shall be separate and apart from monthly update 
submittals. 

4. As part of the MSU, and as part of the Architect’s review of the Contractor’s progress that 
month, a monthly schedule meeting shall be held.  The monthly meeting shall be held on a 
mutually agreed date, but no later than ten (10) days after the submittal of the MSU.  The 
Contractor's designated schedule representative shall attend.  The intent of these monthly 
meetings is to address and resolve all schedule issues for the prior month.  The Architect 
requires the MSU no later than seven (7) days prior to the monthly schedule meeting.  The 
Architect may waive or postpone the monthly meeting(s). 

5. The Architect will review the Contractor's MSU submittal.  Any of the Architect's comments 
shall be incorporated into the next update for the Architect’s verification. 

I. Sequence Changes / Recovery Schedules / Schedule Revisions: 

1. If the Architect determines that the sequence of the construction differs significantly from the 
Contract schedule, the Contractor shall submit a revised schedule for approval within fifteen 
(15) days of the Architect's request.  The Contractor agrees to be bound by the Contractor's 
revised, re-sequenced or optimized schedules, and agrees to make no claim for such. 

2. If a Contractor falls fourteen (14) days behind schedule on milestone dates or completion 
dates, the Contractor will be required to prepare and submit a recovery schedule for review 
and acceptance.  The recovery schedule shall show how the Contractor intends to 
reschedule the work in order to regain the time lost.  

3. If the Contractor intends to alter its planned sequence or approach to the work, the 
Contractor shall submit its requested schedule revisions or sequence changes to the 
Architect for review and comment.  This submittal shall be separate from the routine MSU, 
and shall include a description of the reason(s) for the schedule changes, a description of the 
changes being made, a list of all added and deleted activities, changed logic relationships, 
changed activity durations or descriptions, etc.  If the requested changes are reviewed and 
found acceptable, the schedule revision shall be made and incorporated into the project 
schedule prior to the next MSU. 

J. Short Interval Schedules (SIS): 

1. At the regularly scheduled weekly meetings, the Contractor shall submit to the Architect and 
District a SIS, which is a three-week-look-ahead schedule.  The SIS shall be a three-week 
snapshot of the work generated from the most recent monthly update.  The SIS shall include 
the prior week, the current week, and one week thereafter.  The SIS shall contain sufficient 
detail to evaluate inspection requirements, and for the Contractor to submit its manpower and 
equipment needs.   

K. Time Extension Requests / Fragnet Submittals: 

1. The Contractor shall provide "Notice of Delay" and a Fragnet Submittal to the Architect for all 
claimed time extension requests, showing the impact of the delay event on the contract 
schedule.  The Notice of Delay form and Fragnet Submittal form is included at the end of this 
specification section. 

2. The Fragnet Submittal shall demonstrate the time impact based on the date(s) and durations 
of the delay event, the status of construction at that point in time, and the affect on the 
scheduled sequence and progress of the work.  The Fragnet Submittal shall be based on the 
latest Monthly Schedule Update.  The Fragnet Submittal shall also include all supporting 
project documentation or delay calculations that establish entitlement and quantify the delay.  
All required documentation shall have the Fragnet Submittal number posted in the upper-right 
hand corner of the page.  
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3. "Float" on slack time shall not be for the exclusive use or benefit of the Contractor or Owner.  
Extensions of time for performance will be granted only to the extent that the equitable time 
adjustment for the activity or activities affected exceeds the total float along the activity path 
at the time the delay event occurred or when an instrument of the Contract (CCD) or change 
order was directed. 

4. The Contractor acknowledges and agrees that mitigation of delays due to delay events may 
require a change to preferential sequences of work.  The Contractor must propose possible 
mitigation plans (sequence changes and any costs) for otherwise critical path delays.  The 
Architect will evaluate the cost of mitigation versus the cost of extended project performance. 
The Contractor agrees to be bound by the Contractor's revised, re-sequenced or optimized 
schedules, and agrees to make no claim for such. 

5. Fragnet Submittals shall be provided in quadruplicate and within fourteen (14) days after a 
delay event, and/or with a Change Order Request (COR) in response to a CCD, RFP, or 
other documents issued by the Architect.  In cases where the Contractor does not provide 
"Notice of Delay" and/or a Fragnet Submittal for a delay event within the specified time limits, 
then it is mutually agreed that the delay event has no time impact on the contract completion 
date (or interim milestones) and no time extension is required. 

6. The Owner (or District) shall not be liable for any acceleration costs due to the Contractor's 
failure to comply with the contract requirements for requesting, documenting and 
demonstrating that a time extension is required for a delay event.  The Contractor's obligation 
to timely perform per the schedule will not be excused until time extension requests are 
approved by the Architect.  The BPS shall include delays for anticipated precipitation.  Hence 
the duration for activities will not be adjusted, that is until the actual amount of precipitation 
days exceed the anticipated precipitation days indicated in the NOAA chart, and/or the 
resulting mud impacts affect the critical path of the schedule.  

7. Upon mutual agreement by the Architect and Contractor, the Monthly Schedule Updates shall 
include the approved time extensions (if any).  No delay events that are the subject of a float 
consumption request or a time extension request will be incorporated into the Monthly 
Schedule Update until approved by the Architect. 

8. In the event of multiple delaying events, and upon approval through the time extension 
approval process, the delay events shall be updated into the current Monthly Schedule 
Update in the actual order of the delaying events. 

L. Time Extensions For Unusually Severe Weather: 

1. General: 

a. "Inclement Weather": The Owner reserves the right to update Meteorological Data 
included in the NOAA Chart, so that it reflects the most accurate data for the project site, 
site conditions and locality. 

b. "Unusually Severe Weather" is more severe than the anticipated Inclement Weather for 
any given month.  

c. NOAA, is the National Oceanic and Atmospheric Administration 
d. "Mud" (aka Mud Days) shall be considered as muddy site conditions, which prohibit 

access to and around the project site, including access to the buildings. The Contractor 
shall understand that even if the anticipated normal precipitation were exceeded for a 
given month, not all Mud Days are eligible for time extensions.  Only a portion of the 
actual Mud Days will be considered for a time extension, of which they will be the 
percentage of actual precipitation that are above and beyond the anticipated normal 
precipitation or "Inclement Weather": See "Unusually Severe Weather".  Also, 
precipitation and Mud need to affect the activities on the critical path in order for them to 
impact the project schedule.  If precipitation and Mud do not affect the critical path of the 
project, there is no effect to the project and such conditions are not eligible for time 
extensions. Differing site soil conditions and drainage patterns will create individual 
variations in how "Mud" affects the site and the progress of the Work.  It is the 
Contractors obligation to become aware of the site soil conditions, drainage patterns, and 
other elements that may affect the resulting impacts due to Mud. 

2. The provisions herein specify the procedures for the determination of excusable time 
extensions for unusually severe weather. Inclement Weather, using the NOAA data (to be 
provided by the Contractor prior to first payment request and approved by the Architect - 
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"sample" NORMALS, MEANS AND EXTREMES data chart provided herein) and resulting 
Mud impacts due to anticipated precipitation, shall be scheduled into the schedule.  In order 
for the Architect to award a time extension under this clause, the Contractor must satisfy the 
following conditions: 

a. The Unusual Weather clause experienced at the project site during the affected contract 
period must be found to be Unusually Severe Weather, that is, more severe than the 
anticipated Inclement Weather and Mud for any given month. 

b. The Unusually Severe Weather clause must actually cause a delay to the completion of 
the Contract.  The delay must be beyond the control and without the fault of negligence of 
the Contractor. 

3. The following "sample" schedule of anticipated monthly Inclement Weather is based on 
National Oceanic and Atmospheric Administration (NOAA) data for the Fresno Area and the 
schedule provided by the Contractor for the area where the project is located shall constitute 
the baseline for evaluating weather-related time extensions.  The Contractor progress 
schedule must include the effect of anticipated Inclement Weather and Mud in all weather 
dependent activities.  Further, the Contractor’s bid shall include all costs for potential 
disruption as a result of anticipated Inclement Weather and Mud: Disruption to the project 
may involve cost and time impacts.  The Contractor shall be responsible for all impacts 
resulting from the anticipated amount of Mud and Inclement Weather shown in the actual 
NOAA Meteorological Data Chart in the area where the project is located.  Impacts include, 
but are not limited to, de-watering, mucking, temporary weather protection, gravel roadways, 
equipment downtime, etc. 

4. Upon Notice-to-Proceed (NTP) and continuing through the Contract duration, the Contractor 
shall record on the Contractor Daily Reports, each occurrence of Inclement Weather and 
Mud, and the resulting impact to the progress of scheduled work.  Each occurrence of 
Inclement Weather and Mud, must be verified and approved by the Inspector of Record. 
Inclement Weather days will be as defined by the following "sample" NOAA data and will be 
counted chronologically from the first to the last day of each month, with each daily incidence 
of "Inclement Weather" being counted as a whole day.  Once the number of days of 
anticipated "Inclement Weather" and "Mud" are exceeded in a given month, the Contractor 
will become eligible for an excusable, non-compensable time extension for "Unusually Severe 
Weather."  After anticipated "Inclement Weather" and "Mud" delays are exceeded, an 
"Unusually Severe Weather" delay day will occur when adverse weather prevents work on 
critical activities for more than fifty percent (50%) of the Contractor's scheduled work day.  
Upon experiencing critical path delays due to "Unusually Severe Weather," the Contractor 
shall seek a time extension from the Architect via the Change Order Request process. If the 
foregoing conditions are met, an excusable a non-compensable time extension will be 
granted. The Contractor will incorporate all approved Change order Request Submittals into 
the current Monthly Schedule Update. 

THE REST OF THIS PAGE IS INTENTIONAL BLANK  
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M. Meteorological Data Chart 1 
 

EXAMPLE 
Meteorological Data for Fresno, California 
Normals, Means and Extremes 

TEMPERATURE (degrees F) PRECIPITATION*** FOG 

 Normal Extremes    

Month Daily 
Max. 

Daily 
Min. 

Record 
Highes
t 

Record 
Lowest 

Mean* 
Number Calendar / 
Work  

Norma
l (in) 

Mean** 
Number Calendar / 
Work 

   Days per Month  Days per Month 

Jan 54.1 37.4 78 19 7.5/5.4 1.96 11.8/8.4 

Feb 61.7 40.5 80 24 7.1/5.1 1.8 6.0/4.3 

Mar 66.6 43.4 90 26 7.1/5.1 1.89 1.7/1.2 

Apr 75.1 47.3 100 32 4.1/2.9 0.97 0.3/0.2 

May 84.2 53.7 107 36 1.9/1.4 0.3 0.1/0.1 

Jun 92.7 60.4 110 44 0.7/0.5 0.08 0.0/0.0 

Jul 98.6 65.1 112 50 0.2/0.1 0.01 0.0/0.0 

Aug 96.7 63.8 111 49 0.3/0.2 0.03 0.1/0.1 

Sep 90.1 58.8 111 37 1.0/0.7 0.24 0.1/0.1 

Oct 79.7 50.7 102 27 2.2/1.6 0.53 0.9/0.6 

Nov 64.7 42.5 89 26 5.2/3.7 1.37 5.8/4.1 

Dec 53.7 37.1 76 18 6.7/4.8 1.42 12.1/8.6 

Year     44.1/31.5 10.6 38.8/27.7 

 

Source: NOAA, National Oceanic and Atmosphere Administration. 

* Precipitation of 0.01 inches or more. 

** Heavy Fog visibility 1/4 mile or less. 

*** Refer to the term Mud, for mud impacts. 

 Above data is subject to change, based upon the locality of the project.  Contractor shall 
assemble the data and submit to The Architect for confirmation, review and modifications: 
 Obtain data from NOAA (828) 271-4800, or the Local Weather Office. 
 http://www.ncdc.noaa.gov 
 

 
  

http://www.ncdc.noaa.gov/
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FRAGNET SUBMITTAL FORM 

 
Date: _________________________________________ Fragnet No.: _________ 
From: Name of Contractor Sheet ______ of ______ 
To: Darden Architects, 6790 N. West Avenue, Fresno, CA  93711   (559) 448-8051 
 
Description of Delay: By reference to attached schedule Fragnet, the following delay occurred: 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
 
_________________________________________________ Continued on Sheets ____ of ____ 
Time Extension Requested:_______________ work days x 1.4 = _______________ calendar days. 
Time Requested for Activity:_______________  Time Requested for Project:_______________  
Related Documents: The following construction documents provide evidence of the delay event: 
RFI Nos.: _____________________________ SI Nos.: __________________________ 
CCD Nos.: _____________________________ RFP Nos.:
 __________________________ 
Daily Reports Dated:_____________________________________________________ and attached. 
Project Correspondence Dated:____________________________________________ and attached. 
Other Documentation:_________________________________________________________________ 
 
Schedule-Related Information: By reference to the attached Fragnet, provide the following: 
Predecessor Activity to Fragnet: _________________________________________________________ 
Successor Activity to Fragnet: ___________________________________________________________ 
 
Affected CPM Schedule Activities (list IDs and descriptions): 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
 
 
NOTICE OF DELAY FORM 
 
Date: _________________________________________  
From: Name of Contractor Sheet ______ of ______ 
To: Darden Architects, 6790 N. West Avenue, Fresno, CA  93711   (559) 448-8051 
 
Description of Delay:  the following delay occurred: 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
_________________________________________________  Continued on Sheets ____ of ____ 
 
Related Documents: The following construction documents provide evidence of the delay event: 
RFI Nos.: _____________________________ SI Nos.: ____________________________ 
CCD Nos.: _____________________________ RFP Nos.: __________________________ 
Daily Reports Dated:_____________________________________________________ and attached. 
Project Correspondence Dated:____________________________________________ and attached. 
Other Documentation:__________________________________________________________________ 
 
Affected CPM Schedule Activities (list IDs and descriptions): 
____________________________________________________________________________________ 
____________________________________________________________________________________ 
____________________________________________________________________________________ 

END OF SECTION 
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SECTION  01 32 26 – FORMS AND REPORTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Contractor to provide all Forms and Reports as required by the Architect for Administrative 
Procedures and other related items necessary to document the Project as required by the 
Contract Documents, including but not limited to those forms provided under this specification 
section. 

B. CalGREEN Forms: 

1. Contractor shall provide all California Green Building Standards Code Certification 
Worksheets and other related items necessary to document the Project as required by the 
AHJ, including, but not limited to, those forms provided under this specification section. 

a. Obtain the latest documents from the California Building Standards Commission; 
revisions may have been made since the publication of this Project Manual. 

C. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS 
2. DIVISION 01 SPECIFICATION SECTIONS 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP 

1.2 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

B. Forms and Reports as attached to this section when required by the Architect. 

1.3 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SCHEDULES 

A. Listing of Architect required Forms and Reports     

1. 01 32 26.01-DAILY SUPERINTENDENT'S REPORT  
2. 01 32 26.02-SUBCONTRACTOR'S DAILY REPORT  
3. 01 32 26.03-SHOP DRAWING AND SUBMITTAL TRANSMITTAL  
4. 01 32 26.04-REQUEST FOR INFORMATION (RFI)  
5. 01 32 26.05-SUPPLEMENTAL INSTRUCTIONS (SI) 
6. 01 32 26.06-REQUEST FOR PROPOSAL (RFP)  
7. 01 32 26.07-CONSTRUCTION CHANGE DIRECTIVE (CCD) 
8. 01 32 26.08-CHANGE ORDER REQUEST REVIEW (COR) 

a. (Review form provided by the Contractor is subject to review and comments by the 
Owner and Architect). 

9. 01 32 26.09-CHANGE ORDER (CO) 
10. 01 32 26.10-FRAGNET SUBMITTAL FORM 
11. 01 32 26.11-APPLICATION FOR PAYMENT (AP) 
12. 01 32 26.12-CONTRACTOR'S TESTING / INSPECTION REQUEST FORM 
13. 01 32 26.13-CONTRACTOR'S "DEVIATION NOTICE" INSPECTION REPORT FORM 
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14. 01 32 26.14-CONTRACTOR'S FINAL INSPECTION REQUEST FORM 
15. 01 32 26.15-CONTRACTOR'S PUNCHLIST INSPECTION REQUEST FORM 
16. 01 32 26.16-CONTRACTOR'S PUNCHLIST 
17. Periodic field reports issued by the Architect and Engineers. 
18. Contractor's Punch List Response and Correction form is required for each Punch List 

Review report, citing the issuing Punch List Review format number(s). 
19. Completed Contractor's Punch List and Final Inspection Reports issued by the Architect, 

Engineers and the Owner. 
20. See the attached Forms and Reports suitable for reproduction by the Contractor or 

Subcontractor. 

B. Listing of California Green Building Standards Code Certification Worksheets: 

1. WORKSHEET (WS-1) BASELINE WATER USE 
2. WORKSHEET (WS-2) WATER USE REDUCTION 
3. CONSTRUCTION WASTE MANAGEMENT (CWM) PLAN 
4. CONSTRUCTION WASTE MANAGEMENT (CWM) WORKSHEET 
5. CONSTRUCTION WASTE MANAGEMENT (CWM) ACKNOWLEDGMENT 

END OF SECTION 

 



 

(JOB NO./REPORT NO.) (DATE/DAY)

(JOB NAME) WEATHER DESCRIPTION

(WORK SHIFT)                      /          FROM          /          TO       (PROJECT MANAGER/SUPERINTENDENT)

PM/ ENGR/       LABORERS           CEM FINISHERS     OPER ENGR

SUPT TK FMAN JRMAN APP FMAN LAB FMAN JRMAN APP JRMAN APP OTHER

CONCRETE:                CY TODAY:___________________ LOCATION: ___________________________________________________ CY TO DATE: ______________________

WORK SUMMARY:

DELAYS / WORK RELEASED BY OWNER:

CHANGE ORDERS / EXTRA WORK ORDERS:

INSTRUCTIONS FROM ARCHITECT / OWNER:

MATERIALS / EQUIP. DELIVERED TO JOB: INSPECTIONS / TESTS PERFORMED

SAFETY / ACCIDENTS: MAJOR EQUIP. ON SITE:

GENERAL CONTRACTOR'S

DAILY SUPERINTENDENT'S REPORT

CARPENTERS

TOTAL

 013226.01



    NO. OF MEN        FOREMAN'S NAME

MAJOR EQUIPMENT ON SITE:

BACK CHARGES:

REMARKS:

BACKSIDE OF GENERAL CONTRACTOR'S REPORT

SUBCONTRACTORS ON JOB WORK DESCRIPTION / LOCATION

 013226.01



PROJECT: DATE:

_________________________________________     ________________________________________     _____________________________________

SHIFT TIME      FOREMAN:          WEATHER:

WORK DESCRIPTION AND LOCATION:

DELAYS:

CHANGE ORDERS / EXTRA WORK ORDERS:

INSTRUCTIONS RECEIVED FROM GC: TESTS / INSPECTIONS PERFORMED:

MATERAL / EQUIPMENT DELIVERIES: MAJOR EQUIPMENT ON SITE:

SAFETY / ACCIDENTS:

SUBCONTRACTOR'S

DAILY REPORT

WORK DESCRIPTION / LOCATIONCRAFTCREW SIZESUB-SUBCONTRACTOR

 013226.02
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PROJECT:

FUSD Edison High School Gymnasium Additions
540 E. California Ave

SUBMITTAL NO.: 001

DATE RECEIVED: 12/10/2020 NO. RECEIVED: 1 DATE RETURNED: 1/6/2021

CONTRACTOR:

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93727-

SHOP DRAWING AND SUBMITTAL TRANSMITTAL

Fresno CA 937

COPIES TO:

Contractor: 1 Owner: 1 Inspector: 1 File: 1 Other: 1

SPEC SECTION: 033500

SUPPLIER:
Ro's Precise

DESCRIPTION: Polished Concrete - PD

TRANSMITTED BY ARCHITECT  TO: Darden / Interiors

DATE SENT: 12/10/2020

DATE RETURNED: 1/6/2021

NO. SENT: 1

ARCHITECT'S REVIEW:

NO EXCEPTION TAKEN WITH MODIFICATION NOTED

NO EXCEPTION TAKEN RELATIVE TO DESIGN

REJECTED AND RESUBMIT

AMEND AS NOTED AND RESUBMIT

ACTION:

DESIGN CONSULTANT'S REVIEW:

NO EXCEPTION TAKEN WITH MODIFICATION NOTED

NO EXCEPTION TAKEN RELATIVE TO DESIGN

REJECTED AND RESUBMIT

AMEND AS NOTED AND RESUBMIT

ACTION:

Architects Remarks:

Please submit the following physical color samples for review:

 -Gray

 -Black

 -Midnight Black

 -Gold

 -Raw Sienna

 -Caramel

Consultants Remarks:

Contractor Remarks:

O and M MANUALS

Other Required Information:

WARRANTY:

ARCHITECT:

FUSD Edison High School Gymnasium Additions

Substitution: Yes:

Approved Substitution

DATE RETURNED: 1/6/2021

1938

CPM Activity / Submittal Task No.: 

Early Start (ES) Date: Late Finish (LF) Date: 

Early Finish (EF) Date: Scheduled Float Time: 0

SEE ATTACHED LETTER

DSA Approval Req'd N

6790 N. West Ave

Fresno, California  93711

Darden Architects

N

N

R

A

N

N

R

A

013226.03
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6790 N. West Ave

Fresno, California  93711

559.448.8051

559.446.1765

www.dardenarchitects.com

Respond By: 12/8/2020

Project: FUSD Edison High School 

Gymnasium Additions

Date: 11/24/2020

Light Guage Metal Stud Header Jamb Framing (J4-X/S106)

Detail J4 X/S106 shows "nested and screwed" type jamb and header construction. Contractor would like 

to propose a pre-manufactured jamb header/Header system. The use of a pre-manufactured jamb / header 

system has proven to greatly reduce industrial build up at rough openings. Attach is the Cemco product 

data packet for your review (Note only interior tables are in Cemco catalogs, Exterior are supplied as a job 

specific item). If this system is something the project would consider, TSI willsupply shops drafted by 

Cemco with calc's at our cost for your review.

REQUEST FOR INFORMATION

Owner Mech. FileInspector Other

If the Contractor considers that this supplemental instruction requires a change in the Contract Sum or Contract Time, the Contractor 
shall not proceed with this Work and shall promptly submit an itemized proposal to the Architect for doing this work.  If your proposal is 
found to be satisfactory and in order, this supplemental instruction will be superseded by a Construction Change Directive.

Refered To:

INFORMATION REQUESTED:

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract 
Documents without change in the Contract Sum or Contract Time.  Proceeding with the Work in accordance with these instructions 
indicates your acknowledgement that there will be no change in the Contract Sum or Contract Time.

Copy: Pages Attached: 20

Attn: Justo Padron

To:

Architect Project No. 1938

Cost Impact:

Schedule Impact:  Days Pages Attached: 20

Signature:

SUPPLEMENTAL INSTRUCTIONS:

SEOR  will consider this product and review the inteiror tables with the exterior calculations once they are 

submitted. 

Scott Carter

BRA

11/25/2020

Consultant :

Date:

RFI No.: 001

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93727-

Date 11/30/2020

Testing Lab Structural Elec

11/24/2020 11/25/2020Refered Date: Return Date:

11/25/2020

Tarlton & SonTrade/Contractor: Schedule Task No/Item:

6790 N. West Ave

Fresno, California  93711

Darden Architects

BRA

Architect

Yes NoDSA/HCAI Review 

Required

Apprd

013226.04
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Architect Project No.: 1938

PROJECT:

FUSD Edison High School Gymnasium Additions

DSA Appl. No.: 02-117976

DSA File No.: 10-H8

OPSC Appl. No.:

540 E. California Ave

SUPPL. INST. NO.: 01

DATE OF ISSUANCE: 1/6/2021

CONTRACT DATE:

NOTICE TO PROCEED: 11/30/2020

OWNER:

Fresno Unified School District

2309 Tulare Street

Fresno CA  93721-

CONTRACTOR:

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93727-

Addendum #1 DSA Approved

Attached is the DSA Approved Addendum #1. 

This Addendum shall be used for construction. The differences between what was issued during bidding and what was 

DSA Approved have been clouded in RED for the contractor's convenience. If the contractor feels an additional cost 

is required by any of these differences, they shall submit a cost to the Architect and Owner for review and 

authorization.

SUPPLEMENTAL INSTRUCTIONS

OWNER INSPECTOR TESTING LAB STRUCTURAL MECHANICAL ELECTRICAL

Fresno CA 937

Issued By:

Darden Architects, Inc.

If the Contractor considers that this supplemental instruction requires a change in the Contract Sum or Contract Time, the Contractor shall not 

proceed with this Work and shall promptly submit an itemized proposal to the Architect for doing this work.  If your proposal is found to be 

satisfactory and in order, this supplemental instruction will be superceded by a Construction Change Directive.

Description:

Attachments:

DSA Approved Addendum #1

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without 

change in the Contract Sum or Contract Time.  Proceeding with the Work in accordance with these instructions indicates your acknowledgement that 

there will be no change in the Contract Sum or Contract Time.

Andrew Corral, Architect

CONTRACTOR OTHER

Trade/Contractor: Schedule Task No/Item:

HCAI  No.:

6790 N. West Ave

Fresno, California  93711

559.448.8051

559.446.1765

Tel:

Fax:

www.dardenarchitects.com

013226.05
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PROJECT:

FUSD Edison High School Gymnasium Additions
540 E. California Ave

REQUEST FOR PROPOSAL NO.: 01

DATE OF ISSUANCE: 7/9/2021

CONTRACT DATE:OWNER:

Fresno Unified School District

2309 Tulare Street

Fresno CA  93721-

CONTRACTOR:

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93727-

Trap Primers

The Owner has requested that the trap primers be revised to be fed from the adjacent water closets. Please provide 

a cost to make the changes shown on Drawings RFP-01 PX01 &PX02.

RFP-01 PX01-

Removed the trap primers TP-1 and access panel at wall between Women’s Restroom #122 and Gym 

Storage #111, next to mop sink, and replaced it with a trap primer connection from the water closet flush 

valve stem at WC-2, (closest to the water heater)

RFP-01 PX02-

Removed the trap primers TP-1 and access panel at wall behind the ice maker and replaced it with (2) trap 

primer connection from (2) water closet flush valve stems at the restroom next to Athletic Trainer #11

REQUEST FOR PROPOSAL

OWNER CONTRACTOR ARCHITECT CONSULTANT INSPECTOR OTHER

Fresno CA 937

ISSUED BY:

Darden Architects, Inc.

This is not a Change Order, Construction Change Directive, or a direction to proceed with the Work described in the proposed modifications.

Description:

Attachments

RFP-01 PX01 & RFP-01 PX02

Please submit an itemized proposal for change in the Contract Sum and Contract Time for proposed modifications to the Contract Documents 

described herein.  Submit proposal promptly or notify the Architect in writing of the date on which you anticipate submitting your proposal.

Andrew Corral,  Architect

Architect Project No.: 1938

DSA Appl. No.: 02-117976

DSA File No.: 10-H8

OPSC Appl. No.:

NOTICE TO PROCEED: 11/30/2020

HCAI  No.:

6790 N. West Ave

Fresno, California  93711

559.448.8051

559.446.1765

Tel:

Fax:

www.dardenarchitects.com

013226.06
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6790 N. West Ave

Fresno, California  93711

559.448.8051

559.446.1765

www.dardenarchitects.com

PROJECT:

FUSD Edison High School Gymnasium Additions
540 E. California Ave

DIRECTIVE NO.: 01

DATE OF ISSUANCE: 3/16/2021

CONTRACT DATE:OWNER:

Fresno Unified School District

2309 Tulare Street

Fresno CA  93721-

CONTRACTOR:

BMY Construction Group

5485 E. Olive Avenue
Fresno CA  93727-

Re-Route Existing Raceway

CONSTRUCTION CHANGE DIRECTIVE

OWNER CONTRACTOR ARCHITECT CONSULTANT INSPECTOR OTHER

You are hereby directed to make the following change(s) in this Contract:

Fresno CA 937

CONTRACT ADJUSTMENT
1.  The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

Lump Sum 

Unit Price of $0.00

As provided for in General Conditions and the Supplemental Conditions of the contract.

As Follows:

2.  The Contract Time is proposed to (be adjusted) . The proposed adjustment, if any, is days)increase of

When signed by the Owner and Architect and received by the Contractor, this 

document becomes effective IMMEDIATELY as a Construction Change Directive 

(CCD), and the Contractor shall proceed with the change(s) described above.

Signature by the Contractor indicates the Contractor's 

agreement with the proposed adjustments in Contract 

Sum and Contract Time set forth in this Construction 

Change Directive.

ARCHITECT

Date:

By:

OWNER

Date:

By:

CONTRACTOR

Date:

By:

Fresno Unified School District

2309 Tulare Street

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93721- Fresno CA  93727-

$0.00

Architect Project No.: 1938

DSA Appl. No.: 02-117976

DSA File No.: 10-H8

OPSC Appl. No.:

NOTICE TO PROCEED: 11/30/2020

HCAI  No.:

6790 N. West Ave

Fresno, California  93711

Darden Architects

013226.07
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PROJECT:

FUSD Edison High School Gymnasium Additions

540 E. California Ave

CHANGE ORDER REQUEST NO.: 001

DATE OF ISSUANCE: 2/24/2021

OWNER:

Fresno Unified School District

2309 Tulare Street

Fresno CA  93721-

CONTRACTOR:

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93727-

Material Size Changes

Two HSS members were not available and alternative sizes were provided per RFI No's 11 & 14.  This change caused a 

meterial price increase.

CHANGE ORDER REQUEST REVIEW

DESCRIPTION OF PROPOSED CHANGE:

Fresno CA 937

Scope:

Necessary for:

REVIEWED:

Darden Architects : Date :

The Architect is hereby directed to instruct the Contractor to make the above changes in the Project and to include these changes in a 

subsequent Change Order:

APPROVED:
Fresno Unified School District

2309 Tulare Street

Fresno CA  93721-

Owner : Date :

Referred To:

Date Sent: 2/24/2021

Date Returned: 3/11/2021

ARCHITECT'S REVIEW:

NO EXCEPTION TAKEN RELATIVE TO TIME

NO EXCEPTION TAKEN RELATIVE TO COST

REJECTED

AMEND AS NOTED AND RESUBMIT

ACTION:

DESIGN CONSULTANT'S REVIEW:

NO EXCEPTION TAKEN RELATIVE TO TIME

NO EXCEPTION TAKEN RELATIVE TO COST

REJECTED

AMEND AS NOTED AND RESUBMIT

ACTION: Architects Remarks:

Consultants Remarks

OWNER INSPECTOR STRUCTURAL MECHANICAL ELECTRICALCONTRACTOR OTHER

Date Returned: 3/11/2021

Attachments:

Architect Project No.: 1938

DSA Appl. No.: 02-117976

DSA File No.: 10-H8

OPSC Appl. No.:

HCAI  No.:

6790 N. West Ave

Fresno, California  93711

Darden Architects

6790 N. West Ave

Fresno, California  93711

559.448.8051

559.446.1765

Tel:

Fax:

www.dardenarchitects.com

BRA

Requested By: Contractor

013226.08



013226.08 

CHANGE ORDER REQUEST NO. 

Project Architect's Project No.: 

CHANGE ORDER REQUEST- BREAKDOWN WORKSHEET 

 

WORK DELETED: 

Contractor 

Materials   $0.00 

Equipment  $0.00 

Labor   $0.00 

Material, Equipment, & Labor   $0.00 

TOTAL:         $0.00 

 

ADDITIONAL WORK PERFORMED BY SUB-CONTRACTOR 

Sub-Contractor 

Materials   $0.00 

Equipment  $0.00 

Labor   $0.00 

 

Material, Equipment, & Labor   $0.00 

 Overhead    $0.00 

 Profit     $0.00 

Sub Total:       $0.00 

 

 Contractor 

 Overhead      $0.00 

 Profit       $0.00 

TOTAL:         $0.00 

 
ADDITIONAL WORK PERFORMED BY CONTRACTOR 

Contractor 

Materials   $0.00 

Equipment  $0.00 

Labor   $0.00 

 

Material, Equipment, & Labor   $0.00 

 Overhead    $0.00 

 Profit     $0.00 

TOTAL:         $0.00 

 

TOTAL COST: $0.00 
 
 
 
 

TOTAL COST: $0.00  

TOTAL DAYS: 0  

 

ARCHITECTURAL ADMINISTRATIVE FEES: 

 

Proposal Request Administration $0.00  

Construction Administration $0.00  

TOTAL: $0.00  

DSA Fees:  $0.00  

 



days

PROJECT:

FUSD Edison High School Gymnasium Additions

540 E. California Ave

CHANGE ORDER NO.: 01

DATE OF ISSUANCE:

CONTRACT DATE:OWNER:

Fresno Unified School District

2309 Tulare Street

Fresno CA  93721-

CONTRACTOR:

BMY Construction Group

5485 E. Olive Avenue
Fresno CA  93727-

Description:

See Attached pages for Change Order Items

CHANGE ORDER

OWNER CONTRACTOR ARCHITECT CONSULTANT INSPECTOR OTHER

The Contract is changed as follows:

Fresno CA 937

The Original Contract Sum and  Contract Completion Date: $9,963,000.00

Net change (Contract Sum and Contract Time) by previous Change Orders: $0.00

Contract Sum and Contract Completion Date prior to this Change Order: $9,963,000.00

Contract Sum and Contract Time (increased or decreased) by this Change Order: $10,240.00

New Contract Sum and Contract Completion Date including this Change Order: $9,973,240.00

0

3/13/2022

0

3/13/2022

It is mutually agreed that the affixed signature to this Change Order is evidence that all compensation with respects to the 

changes defined herein have been satisfied with the execution of this document.  Furthermore, no additional 

compensation either monetarily or via time extension to this contract will be sought in respect to this Change Order.

ARCHITECT

Date:

By:

OWNER

Date:

By:

CONTRACTOR

Date:

By:

Fresno Unified School District

2309 Tulare Street

BMY Construction Group

5485 E. Olive Avenue

Fresno CA  93721-Fresno CA  93727-

days

Architect Project No.: 1938

DSA Appl. No.: 02-117976

DSA File No.: 10-H8

OPSC Appl. No.:

NOTICE TO PROCEED: 11/30/2020

HCAI No.:

6790 N. West Ave

Fresno, California  93711

Darden Architects

013226.09
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 FRAGNET SUBMITTAL FORM 

013226.10 

Date:    Sheet of 

From:    Fragnet No.: 

To: Darden Architects, Inc. 

Description of Delay: By reference to attached schedule fragnet, the following delay occurred:  

 

 

 

 

     Continued on Sheets of  

Time Extension Requested: wds, cds.  

Time Requested for Activity:  Time Requested for Project: 

 

Related Documents: The following construction documents provide evidence of the delay event:  

RFI Nos.:  SI Nos.: 

CCD Nos:  RFP Nos.:  

Daily Reports Dated: and attached.  

Project Correspondence Dated: and attached.  

Other Documentation:  

Schedule-Related Information: By reference to the attached fragnet, provide the following: 

Predecessor Activity to Fragnet: 

Successor Activity to Fragnet: 

Affected CPM Schedule Activities (list IDs and descriptions): 

 

 

New CPM Schedule Activities (list IDs and descriptions): 

 

 

END OF FORM 

 

  

   

  

  

  

  

  

 

 

 



 FRAGNET SUBMITTAL FORM 

013226.10 
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013226.11 

APPLICATION FOR PAYMENT 

To:    Project:        

DARDEN ARCHITECTS, INC.    Pay Application No.:   Distribution to:   

6790 N. West Avenue        Owner:  

Fresno, CA 93711  Bid Package No.    Application Date:   Architect:  

         Contractor:  

FROM      Period Ending:   Const Mgr.:  

 Prime Contractor      Inspector:  

           

Address:    Phone:       

           

CONTRACTOR'S APPLICATION FOR PAYMENT  The present status of the account for this Contract is as follows:  

CHANGE ORDER SUMMARY    

APPROVED CHANGE ORDERS:  ORIGINAL CONTRACT SUM $ 

Change 

Order No.:  

Approved 

Date: Amount: 

   

  $  Net Change by Change Orders $ 

  $    

  $  CONTRACT SUM TO DATE: $ 

  $    

  $  TOTAL COMPLETE & STORED TO DATE: $ 

  $    

  $  RETAINAGE:______%: $ 

  $    

TOTALS   TOTAL EARNED LESS RETAINAGE:  $ 
Net change by Change Order $    

    LESS STOP NOTICE(S): $ 
The undersigned Contractor certifies that in the best of his knowledge, information, 

and belief the Work covered by this Application for Payment has been completed in 

accordance with the Contract Documents, that all amounts have been paid by the 

contractor for work for which previous Certificates for Payment were issued and 

payment received from the Owner and that current payment show herein is now due.  

   

 LESS PREVIOUS PAYMENT: $ 

   

 CURRENT PAYMENT DUE: $ 

   

Contractor:    This Certificate is not negotiable.  This AMOUNT CERTIFIED is payable only to 

the Contractor named herein, issuance, payment and acceptance of payment, are 

without prejudice to any rights of the Owner or Contractor under this contract. 

    

  DATE:  

      

CONTRACTOR:     CONSTRUCTION MANAGER: 
   

  DATE:     DATE:  

INSPECTOR:     ARCHITECT:    

  DATE:     DATE:  

 



 

013226.11 
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CONTRACTOR'S TESTING / INSPECTION REQUEST FORM 

013226.12 

    PROJECT: 

 DATE RECEIVED: (by Inspector) 

 TIME RECEIVED: (by Inspector) 

 

 BUILDING: 

 SITE/OFFSITE:  

 CONSTRUCTION PHASE (1, 2, 3, etc.):  

 SPECIFICATION SECTION (No.):  

 PLAN SHEET AND DETAIL:  

  SCOPE OF WORK:  

       (concrete, electrical, etc.) 

  

 INSPECTION REQUESTED BY: 

        (contractor name) 

  

 LOCATION (bldg., room, floor, wall, ceiling, etc.)  

  

 TYPE OF INSPECTION (concrete, framing, welding, masonry, electrical, etc.)  

  

 INSPECTION REQUESTED ON: at am/pm 

         (date)         (time)  

 Note 1: A Minimum Notice of 48 hours is Required to be Received by the Inspection 

 Officer Prior to the Time the Testing / Inspection is Requested to Begin.   

 

 PRINT NAME AND TITLE OF PERSON REQUESTING INSPECTION 

 

 SIGNATURE OF PERSON REQUESTING INSPECTION 

 

 Note 2: Contractor Must Accompany Inspector on Inspection, if Requested.  

 

 PASSED:    FAILED:  

 

 Note 3: See Attached Sheet for Explanation if Inspection Failed. Re-inspection Required. 

 

 INSPECTOR SIGNATURE:  Date: 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

  

  



CONTRACTOR'S TESTING / INSPECTION REQUEST FORM 

013226.12 
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CONTRACTOR'S "DEVIATION NOTICE" INSPECTION REQUEST FORM 

013226.13 

    PROJECT: 

 DATE RECEIVED: (by Inspector) 

 TIME RECEIVED: (by Inspector) 

 

 DEVIATION NOTICE(S) (No.):  

 

 BUILDING: 

 SITE/OFFSITE:  

 CONSTRUCTION PHASE (1, 2, 3, etc.):  

 SPECIFICATION SECTION (No.):  

 SCOPE OF WORK:  

      (concrete, electrical, etc.)     

 

 INSPECTION REQUESTED BY: 

       (contractor company name) 

 

 LOCATION(S) OF WORK FOR INSPECTION (be specific- bldg.(s), room(s), etc.)  

  

 INSPECTION REQUESTED ON: at am/pm 

         (date)         (time)  

 Note 1: A Minimum Notice of 48 hours is Required to be Received by the Inspection 

 Officer Prior to the Time the "Deviation Notice" Inspection is Requested to Begin.   

 

 PRINT NAME OF PERSON REQUESTING DEVIATION NOTICE INSPECTION 

 

 SIGNATURE OF PERSON REQUESTING DEVIATION NOTICE INSPECTION 

 

 Note 2: Contractor Must Accompany Project Inspector on "Deviation Notice" Inspection, 

 if Requested.  

  

 Note 3: See Attached "Deviation Notice" for Inspector’s Comments and/or Date 

 Completed. 

 

 PASSED:    FAILED:  

 

 PROJECT INSPECTOR SIGNATURE: 

                     DATE: 

 

 

 
 

 

 

 

 

 

 

 

 

 

  

 

  

 

 



CONTRACTOR'S "DEVIATION NOTICE" INSPECTION REQUEST FORM 

013226.13 
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CONTRACTOR'S FINAL INSPECTION REQUEST FORM 

013226.14 

    PROJECT: 

 DATE RECEIVED: (by Inspector) 

 TIME RECEIVED: (by Inspector)   

 

 BUILDING: 

 SITE/OFFSITE:  

 CONSTRUCTION PHASE (1, 2, 3, etc.):  

 SPECIFICATION SECTION (No.):   

             SCOPE OF WORK:  

      (concrete, electrical, etc.)     

 

 INSPECTION REQUESTED BY: 

       (contractor company name) 

 

 INSPECTION REQUESTED ON: at am/pm 

         (date)         (time)  

 Note 1: A Minimum Notice of 48 hours is Required to be Received by the Inspection 

 Officer Prior to the Time the Final Inspection is Requested to Begin. Contractor to be 

 Notified by the Construction Manager in Regards to the Actual Date and Time of the 

 Final Inspection.  

 

 PRINT NAME AND TITLE OF PERSON REQUESTING FINAL INSPECTION 

 

 SIGNATURE OF PERSON REQUESTING FINAL INSPECTION 

 

 Note 2: Contractor Must Accompany Project Inspector, Architect and/or Engineer(s) on 

 Final Inspection, if Requested.  

 

 PASSED:    FAILED:  

  

 Note 3: If the Final Inspection Fails Re-Inspection is Required. See Attached Sheet for 

 Comment(s).  

 

 PROJECT INSPECTOR SIGNATURE: 

                     DATE: 

  

 PROJECT ARCHITECT SIGNATURE:  

          DATE: 

 

 

 

 
 

 

 

 

 

 

 

  

 

  

 

 

 

 



CONTRACTOR'S FINAL INSPECTION REQUEST FORM 

013226.14 
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CONTRACTOR'S PUNCHLIST INSPECTION REQUEST FORM 

013226.15 

    PROJECT: 

 DATE RECEIVED: (by Inspector) 

 TIME RECEIVED: (by Inspector)   

 

 BUILDING: 

 SITE/OFFSITE:  

 CONSTRUCTION PHASE (1, 2, 3, etc.):  

 SPECIFICATION SECTION (No.):   

 SCOPE OF WORK:  

      (concrete, electrical, etc.) 

  

 INSPECTION REQUESTED BY: 

       (contractor company name) 

 

 LOCATION(S) OF WORK FOR INSPECTION: (be specific- bldg.(s), room(s), etc.)  

  

 DESCRIPTION OF WORK TO BE INSPECTED: (item number(s) from punchlist) 

  

 INSPECTION REQUESTED ON: at am/pm 

         (date)         (time)  

 Note 1: A Minimum Notice of 48 hours is Required to be Received by the Inspection 

 Officer Prior to the Time the Punchlist Inspection is Requested to Begin.  

 

 PRINT NAME OF PERSON REQUESTING PUNCHLIST INSPECTION 

 

 SIGNATURE OF PERSON REQUESTING PUNCHLIST INSPECTION 

 

 Note 2: Contractor Must Accompany Project Inspector on Punchlist Inspection, if 

 Requested. Items Must Have Already Been Signed Off by Contractor.  

 

 Note 3: Attached Sheet for Contractor’s Signoff and/or Inspector’s Comments and/or 

 Date Completed for the Specific Punchlist Items Noted Above.  

 

 Note 4: This Inspection is NOT A FINAL INSPECTION but Only an Acknowledgement 

 That a Particular Item(s) is/are completed.  

  

 

 
 

 

 

 

 

 

 

 

 

 

 

  

 



CONTRACTOR'S PUNCHLIST INSPECTION REQUEST FORM 

013226.15 

 

  

 

 

INTENTIONALLY LEFT BLANK 

 

 

 



ITEM NO. DESCRIPTION BUILDING & 

ROOM NO.

FLOOR CEILING _____WALLS______                          

N.    S.    E.    W.  

DATE 

OBSERVED

SIGNOFF/ 

COMMENTS

PROJECT: ____________________________ -  CONTRACTOR'S PUNCHLIST

CONTRACTOR NAME: ___________________________ Page ______ of ______

 013226.16
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 SUBMITTAL PROCEDURES 2533 
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SECTION  01 33 00 – SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment and services necessary to completely provide all required 
submittals and other related items necessary to complete the Project as indicated by the Contract 
Documents. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 SUBMITTALS 

A. Contractor's responsibilities: 

1. The Contractor shall check, verify, and be responsible for all field measurements. 
2. The Contractor shall submit a schedule indicating when the required shop drawings and 

submittals will be submitted to the Architect. 

a. Submit schedule within the amount of days as indicated in Specification Section - 
CONSTRUCTION SCHEDULES. 

3. Submit copies as scheduled below, checked and approved by the Contractor for all 
submittals required for the work of the various trades. Deliver submittals promptly to avoid 
delays in delivery of materials or execution of the work. 

a. The Contractor (or Subcontractor) shall mark-up the submittals as to project specifics. If 
the specifications contains a schedule prepared by the Architect (i.e. paint symbols such 
as DW-1, M-1, CB-1, etc., or tile symbols such as CT-1, CT-2, or IWA, IWB, IWC, etc.), 
then the submittal will also contain those designations. Submittals without project 
specifics will be returned to the Contractor as not being properly prepared. 

b. The Contractor shall stamp the Submittals utilizing any language requested by the Owner 
in the General Conditions and the following minimum language: 

 
"This submittal has been reviewed by (Name of Contractor) and approved with respect to the means, 
methods, techniques, sequences, and procedures of construction, and safety precautions and programs 
incidental thereto. The Contractor has reviewed and approved not only the field dimensions, but the 
construction criteria, and has also made written notation regarding any information in the Shop Drawings 
that does not conform to the Contract Documents. The Contractor has reviewed this submittal and 
coordinated with all other Shop Drawings received to date by the Contractor and this duty of coordination 
has not been delegated to subcontractors, material suppliers, the Architect, or the design consultants on 
this project.  The Contractor shall also have indicated that it has not relied upon the dimensions shown on 
the drawings, specifications and schedules, and that the Contractor has double-checked all dimensions 
for accuracy and fit. (Name of Contractor) also warrants that this submittal complies with the Contract 
Documents and comprises no variation thereto." 
By: _______________________________________ Contractor's Signature 
 
 _____________________________________Contractor's Typed Name 
 
Date: ______________________________________ 

c. Substitutions on shop drawings or in product submittals will not be considered without 
prior approval in accordance with Specification Section - SUBSTITUTION 
PROCEDURES. Submittals containing unacceptable items will be rejected. 

d. The Contractor shall make any corrections required by the Architect during the Architect's 
initial review, and re-submit the required corrected copies for final review and distribution. 

B. Architect's responsibilities: 
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1. The Architect will make any desired corrections with reasonable promptness, and return the 
submittal to the Contractor. 

2. The Architect's review of such drawings or schedules shall not relieve the Contractor of 
responsibility for deviations from the drawings or specifications, unless he has, in writing, 
called the Architect's attention to such deviations at the time of submission, and secured 
written acceptance. 

a. The Architect's review shall be for general conformance with the design concept for the 
project and general compliance with the information given in the Contract Documents. 

b. The Architect's review shall not be construed as an "approval," or to relieve the 
Contractor(s) and material suppliers of responsibility for errors or omissions in the 
submitted documents. 

c. Modifications or comments made on the submittals or shop drawings during this review 
do not relieve the Contractor from compliance with the requirements of the drawings and 
specifications. 

d. Acceptance of a specific item does not include acceptance of the assembly of which the 
item is a component. 

C. The following list of items, definitions and required quantities is a minimum required for this 
project. Verify with FACILITY SERVICES SUBGROUP sections for additional quantities required 
within those divisions. 

1. Product Data:  Illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams, other product information, color choices and/or manufacturer's catalog sheets shall 
be specially prepared for the Project (marked-up with project specifics) and shall be 
submitted in sequential sets for each category of work: 

a. Quantity: 

1) Unless otherwise indicated in the Contract Documents, provide Six (6) sets. 

b. Material Safety Data Sheets (MSDS):  MSDS are not required, but it is recognized that 
applicable federal and state laws require the submission of these data sheets to an 
Owner. MSDS shall be turned over to the Owner (without review by the Architect or it's 
consultants) in compliance with federal and state laws. 

2. Shop Drawings: Newly prepared information, drawn to accurate scale, consisting of drawings, 
diagrams, schedules, and other data specifically prepared for the Project by the Contractor, a 
Subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Project. 
Do not reproduce Contract Documents or copy Standard information as the basis of Shop 
Drawings.  Standard information prepared without specific reference to the Project is not 
considered Shop Drawings. 

a. Quantity:  Provide One (1) reproducible original (vellum, sepia or mylar) and Three (3) 
opaque (blue-line or black-line xerographic) prints for each sheet or detail.  

1) The contractor shall receive the marked-up reproducibles and copy the required 
number of sets to the subcontractor, manufacturer's and/or material suppliers. 

b. Contractor's use of Architect's Electronic CAD Files. 

1) Upon written request by Contractor, copies of the Architect's electronic CAD files may 
be available for Contractor's use in connection with this Project. 

a) Contractor's written request shall be on the Architect's "Contractor's Document 
Usage Agreement for Requested Documents" and may include an additional 
Architect's Consultant's Agreements, outlining conditions for providing files. 

b) Contractor's request shall be limited to drawings directly applicable to the Shop 
Drawings the Contractor wishes to create for submittal. 

c) Contractor shall pay the Architect for work incurred for providing the requested 
files.  Payment shall be submitted with the request. 

2) The Architect's electronic CAD files are limited to files that already exist and that not 
all files may be available at the Architect's and Architect's Consultant's discretion. 

3) The Architect's electronic CAD files are not part of the Contract Documents and have 
limitations to the accuracy, incorporating modifications, CAD system formats, CAD 
entity attributes and layering. 
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4) The Architect's electronic CAD files have restrictions on Contractor's use, transmittal 
and delivery of files. 

3. Samples:  Physical examples specially prepared for the Project (marked-up with project 
specifics) which illustrate materials, equipment, or workmanship and establish standards by 
which the Work will be judged. 

a. Quantity: 

1) Unless otherwise indicated in the Contract Documents, provide Four (4) sets. 

b. Color samples shall be submitted on 8-1/2" x 11" cards for all colors scheduling paint 
types specified utilizing the paint symbols designated by the Architect in the drawings and 
specifications. 

c. Manufactured devices or equipment items: 

1) Quantity:  One (1) sample, returned to supplier and which, when approved, may be 
incorporated into the Project. 

4. Quality Assurance/Control submittals:  Consists of design data, test reports, certificates, 
manufacturers instructions, and /or manufacturer's field reports. 

a. Quantity: 

1) Unless otherwise indicated in the Contract Documents, provide Six (6) sets. 

5. Closeout submittals:  Maintenance data, operating manuals, project documents, engineering 
calculations, and/or warranties shall be submitted when required in the various specification 
sections: 

a. Quantity: 

1) Unless otherwise indicated in the Contract Documents, provide Two (2) sets. 

6. Field Samples:  Sample panels of in place construction, or selected area of completed 
substrates or work showing the anticipated compliance with specified characteristics in order 
to establish a standard of quality. 

a. Quantity: 

1) See specific specification section requirements. 

7. Mockups:  Full-sized erected assemblies, used for coordination purposes or for testing in a 
laboratory, or required for approval in a finish form before the actual Project construction 
begins. 

a. Quantity: 

1) See specific specification section requirements. 

D. Substitution, Dispute or Claim Submittals: 

1. Any substitution, dispute or claim submittals relating to this contract, or any Contract breach, 
which are not disposed of by agreement shall be promptly submitted in accordance with the 
GENERAL CONDITIONS, as a claim to and decided by the Architect who shall issue a 
written decision on the dispute. 

2. Adequate supporting data shall include, but is not limited; a statement of the reasons for the 
asserted entitlement, the certified payroll, invoice for material and equipment rental, and an 
itemized breakdown of any adjustment sought. 

3. If no "SUBMISSION UNDER PENALTY OF PERJURY" clause is provided within the 
GENERAL CONDITIONS, then the Contractor shall certify, at the time of submission of a 
substitution, dispute or claim, as follows: 

(The rest of this page is left intentionally blank) 
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SUBMISSION UNDER PENALTY OF PERJURY 

 
I _____________________________________, being the ___________________(Must be an officer), 
declare under penalty of perjury under the laws of the State of California, and do personally certify and 
attest that: I have thoroughly reviewed the attached substitution, dispute or claim for additional 
compensation and/or extension of time, and know its contents, and said claim is made in good faith; the 
supporting data is truthful and accurate; that the amount required accurately reflects the contract 
adjustment for which the Contractor believes the Owner is liable; and further, that I am familiar with 
California Government Code Section 12650, et seq, pertaining to false claims, and further know and 
understand that submission of certification of a false claim may lead to fines, imprisonment and/or other 
severe legal consequences. 
By: _______________________________________ Contractor's Signature 
 
  _______________________________________ Contractor's Typed Name 
 
Date: ______________________________________ 
 Submission of a substitution, dispute or claim, properly certified, with all required supporting 
documentation, and written rejection or denial or all or part of the claim by Owner, is a condition 
precedent to any action, proceeding, litigation, suit or demand for arbitration by Contractor. 
(This page is left intentionally blank) 
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PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SCHEDULES 

A. The following schedule was prepared to assist the Contractor in knowing the required submittals 
for this project, but may not be complete. Specific submittal information as to what is required is 
contained within the individual specification sections and those individual sections shall govern in 
the event of a question. 

B. SUBMITTAL SCHEDULE 

1. 01 11 13 - SUMMARY OF WORK 

a. QUALITY ASSURANCE/ CONTROL SUBMITTALS 

2. 01 25 00 - SUBSTITUTION PROCEDURES 

a. SUBSTITUTION REQUEST FORMS 

3. 01 29 73 - SCHEDULE OF VALUES 

a. SCHEDULE OF VALUES 

4. 01 32 16 - CONSTRUCTION SCHEDULES 

a. CONSTRUCTION SCHEDULE, SHOP DRAWING SUBMITTAL SCHEDULE, CRITICAL 
PATH SCHEDULES, FRAGNETS. 

5. 01 32 26 - FORMS AND REPORTS 

a.  AS REQUIRED BY THIS SPECIFICATION SECTION AND OTHER 
SPECIFICATION SECTIONS. 

6. 01 33 00 - SUBMITTAL PROCEDURES 

a. SHOP DRAWING AND SUBMITTAL SCHEDULE, COLOR SAMPLES OF ALL FINISH 
MATERIALS FOR COLOR BOARD SELECTION. 

7. 01 45 29 - TESTING LABORATORY SERVICES 

a. TESTING SCHEDULE, TEST REPORTS 

8. 01 77 20 - PROJECT CLOSEOUT 

a. ANOTATED CONTRACTOR’S AND ARCHITECT’S PUNCH LIST.  ALL OPERATIONAL 
DATA, ALL MAINTENANCE MANUALS, ALL EXTRA MATERIALS. 

9. 01 78 36 - WARRANTIES 

a. ALL GUARANTEES AND WARRANTIES 

10. 01 78 39 - PROJECT DOCUMENTS 

a. PROJECT "AS-BUILT" DOCUMENTS, PROJECT "RECORD" DOCUMENTS AND 
PROJECT "CERTIFICATION" DOCUMENTS. 

11. 03 15 14 - DRILLED ANCHORS 

a. PRODUCT DATA, ICC EVALUATION SERVICE REPORTS, DSA APPROVAL 
LETTERS. 

12. 03 20 00 - REINFORCEMENT 

a. SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL SUBMITTALS, CLOSEOUT 
SUBMITTALS. 

13. 03 30 00 - CAST-IN-PLACE CONCRETE 

a. PRODUCT DATA, QUALITY ASSURANCE/CONTROL SUBMITTALS, CLOSEOUT 
SUBMITTALS. 

14. 04 22 00 - CONCRETE MASONRY UNITS 

a. SAMPLES, COLOR SAMPLES, PRODUCT DATA CERTIFICATION. 

15. 05 12 00 - STEEL AND FABRICATIONS 
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a. PRODUCT DATA, SHOP DRAWINGS, SAMPLES, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS. 

16. 06 10 00 - ROUGH CARPENTRY 

a. PRODUCT DATA, CERTIFIACTES OF COMPLIANCE, AND WARRANTIES. 

17. 06 41 23 - MODULAR CASEWORK 

a. SHOP DRAWINGS, MANUFACTURER'S SPECIFICATIONS, COLOR SAMPLES, 
MOCK-UP, WI CERTIFICATION. 

18. 07 21 00 - INSULATION 

a. PRODUCT DATA, INSTALLATION INSTRUCTIONS, CLOSEOUT SUBMITTALS. 

19. 07 51 13 - BUILT-UP ROOFING 

a. PRODUCT DATA, SHOP DRAWINGS AND WARRANTIES. 

20. 07 60 00 - SHEET METAL 

a. SHOP DRAWINGS 

21. 07 72 00 - ROOF ACCESSORIES 

a. PRODUCT DATA, SHOP DRAWINGS, SAMPLES AND WARRANTIES. 

22. 07 92 00 - SEALANTS 

a. PRODUCT DATA, COLORS AND WARRANTIES. 

23. 08 11 00 - METAL DOORS AND FRAMES 

a. PRODUCT DATA AND SHOP DRAWINGS. 

24. 08 15 13 - LAMINATE-FACED WOOD DOORS 

a. PRODUCT DATA AND SHOP DRAWINGS. 

25. 08 41 00 - STOREFRONTS 

a. PRODUCT DATA, SHOP DRAWINGS AND WARRANTIES. 

26. 08 70 00 - HARDWARE 

a. HARDWARE SCHEDULE AND CERTIFICATES. 

27. 08 80 00 - GLASS 

a. PRODUCT DATA, MATERIALS LIST, SAMPLES AND CERTIFICATES. 

28. 09 22 16 - METAL FRAMING 

a. PRODUCT DATA (INCLUDING INSTALLATION METHODS) AND  MATERIALS LIST. 

29. 09 24 00 - CEMENT PLASTER  

a. PRODUCT DATA (INCLUDING INSTALLATION METHODS) AND  MATERIALS LIST. 

30. 09 29 00 - GYPSUM BOARD 

a. PRODUCT DATA, FASTENING SCHEDULE AND SAMPLES. 

31. 09 30 00 - TILE  

a. PRODUCT DATA, COLORS, SAMPLES, CERTIFICATES, MAINTENANCE MATERIAL 
AND WARRANTIES. 

32. 09 51 00 - ACOUSTICAL CEILINGS 

a. ACOUSTICAL TILE SAMPLES, SUSPENSION SYSTEM SAMPLES AND DSA 
APPROVED CEILING BRACING DRAWINGS. 

33. 09 65 10 - RESILIENT BASE AND ACCESSORIES 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

34. 09 65 16 - RESILIENT SHEET 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

35. 09 65 19 - RESILIENT TILE 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 
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36. 09 68 40 - CARPET 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

37. 09 72 00 - WALL COVERINGS 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

38. 09 91 00 - PAINTING 

a. PRODUCT DATA, MATERIALS LIST, COLORS, MAINTENANCE INFORMATION AND 
WARRANTIES. 

39. 10 05 00 - MISCELLANEOUS SPECIALTIES 

a. PRODUCT DATA, COLORS AND SAMPLES (WHERE APPLICABLE) FOR ALL ITEMS. 

40. 10 11 00 - VISUAL DISPLAY BOARDS 

a. PRODUCT DATA AND SAMPLE COLORS. 

41. 10 14 00 - IDENTIFYING DEVICES 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

42. 10 14 53 - ROAD AND PARKING SIGNAGE 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

43. 10 21 13 - TOILET PARTITIONS 

a. PRODUCT DATA, SHOP DRAWINGS, CERTIFICATES AND COLORS. 

44. 10 26 00 - WALL AND CORNER GUARDS 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

45. 10 28 13 - TOILET ACCESSORIES 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

46. 10 44 00 - FIRE PROTECTION SPECIALTIES 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

47. 11 66 00 - ATHLETIC EQUIPMENT 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

48. 11 68 00 - PLAYFIELD EQUIPMENT 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, CLOSEOUT SUBMITTALS AND WARRANTIES. 

49. DIV 21 - FIRE SUPPRESSION SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 

50. DIV. 22  - PLUMBING SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 

51. DIV. 23  -HEATING, VENTILATING AND AIR CONDITIONING SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 

52. DIV. 25- INTEGRATED AUTOMATION SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 

53. DIV. 26- ELECTRICAL SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 

54. DIV. 27 -COMMUNICATIONS SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 
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55. DIV. 28- ELECTRONIC SAFETY AND SECURITY SECTIONS 

a. REFER TO APPROPRIATE SPECIFICATION SECTION REQUIREMENTS. 

56. 31 20 00 - EARTHWORK 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, PROJECT RECORD DOCUMENTS, AND WARRANTIES, AND 
DRAWINGS SHOWING KNOWLEDGE OF THE EXTENT OF ENGINEERED PADS. 

57. 32 12 00- PAVEMENT 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, PROJECT RECORD DOCUMENTS, AND WARRANTIES. 

58. 32 80 00- LANDSCAPE IRRIGATION 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, PROJECT RECORD DOCUMENTS, AND WARRANTIES. 

59. 33 40 00- STORM DRAINAGE 

a. PRODUCT DATA, SHOP DRAWINGS, QUALITY ASSURANCE/CONTROL 
SUBMITTALS, PROJECT RECORD DOCUMENTS, AND WARRANTIES. 

END OF SECTION 
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SECTION  01 35 16 – ALTERATION PROJECT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment and services necessary to completely install all materials, 
accessories and other related items necessary to complete the Project as indicated by the 
Contract Documents. 

B. Coordinate the work of trades and schedule elements of alterations and renovation work by 
procedures and methods to expedite completion of the work. 

C. In addition to demolition specifically shown, cut, move or remove items as necessary to provide 
access or to allow alterations and new work to proceed. Include such items as: 

1. Repair or removal of hazardous or unsanitary conditions. 
2. Removal of abandoned items and items serving no useful purpose, such as abandoned 

piping, conduit and wiring. 
3. Removal of unsuitable or extraneous materials not marked for salvage, such as abandoned 

furnishings and equipment, and debris such as rotted wood, rusted metals and deteriorated 
concrete. 

4. Cleaning of surfaces, and removal of surface finishes as needed to install new work and 
finishes. 

D. Patch, repair and refinish existing items to remain, to the specified condition for each material, 
with a smooth and clean transition to adjacent new items of construction. 

E. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS.  
3. 02 41 19 SELECTIVE DEMOLITION 
4. 31 11 00 SITE CLEARING 
5. 04 22 00 CONCRETE MASONRY UNITS 
6. 08 11 00 METAL DOORS AND FRAMES 
7. 09 24 00 CEMENT PLASTER 
8. 09 29 00 GYPSUM BOARD 
9. 09 50 00 ACOUSTICAL CEILINGS 
10. 09 91 00 PAINTING 
11. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

PART 2 - PRODUCTS   

2.1 MATERIALS (Products for Patching, Extending and Matching): 

A. Provide same products or types of construction as that in existing structure as needed to patch, 
extend or match existing. 

B. The Contract Documents will not typically define products or standards of workmanship present in 
existing construction; determine products by inspection and necessary testing, and determine 
quality of workmanship by using existing as a sample for comparison. 

C. The presence of a product, finish, or type of construction requires that patching, extending or 
matching shall be performed as necessary to make work complete and consistent with identical 
standards of  quality. 
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PART 3 - EXECUTION 

3.1 REPAIR / RESTORATION 

A. Patch and extend existing construction using skilled workers capable of matching existing quality 
of workmanship. Quality of patched or extended work shall be not less than that specified for new 
work. 

B. Damaged Surfaces: 

1. Patch and replace portions of existing finished surfaces that are found to be damaged, lifted, 
discolored, or show other imperfections, with matching material. 

a. Provide adequate support of substrate prior to patching the finish. 
b. Refinish patched portions of painted or coated surfaces in a manner to produce uniform 

color and texture over the entire surface. 
c. When existing surface finish cannot be matched, refinish entire surface to nearest 

intersections. 

C. Transition from existing to new work: 

1. When new work abuts or finishes flush with existing work, make a smooth and clean 
transition. Patched work shall match existing adjacent work in texture and appearance so that 
the patch of transition is invisible at a distance of five feet. 

2. When finished surfaces are cut in such a way that a smooth and clean transition with the new 
work is not possible, notify the Architect. Terminate existing surface in a neat manner along a 
straight line at a natural line of division, and provide trim appropriate to finished surface, or as 
otherwise directed by the Architect. 

3.2 ADJUSTING 

A. Test and adjust controls and safeties.  Replace damaged or malfunctioning controls and 
equipment. 

B. Where partitions are removed, patch floors, walls, and ceilings with finish materials to match 
existing. 

1. Where removal of partitions results in adjacent spaces becoming one, re-work floors and 
ceilings to provide smooth and clean planes without breaks, steps, or bulkheads. 

2. Where extreme change of plane of one inch or more occurs, request instruction from the 
Architect as to method of making transition. 

C. Trim and refinish existing doors as necessary to clear new floor finishes. 

3.3 CLEANING 

A. Clean in accordance with Specification Section - PROJECT CLOSEOUT. 

1. Leave area level and free of any ruts or debris.  Appearance of earth surface shall be equal 
to or better than adjacent undisturbed surfaces. 

2. Clean any soiled surfaces immediately. 
3. Finish shall be clean and ready for the application of any additional finishes. 

B. Perform periodic and final cleaning as specified in Specification Section - PROJECT CLOSEOUT. 

1. Clean Owner-occupied areas daily. 
2. Clean spillage, over spray, and heavy collection of dust in Owner-occupied areas 

immediately. 

C. At completion of work of each trade, clean area and make surfaces ready for work of successive 
trades. 

D. At completion of alteration work in each area, provide final cleaning and return space to a 
condition suitable for use by the Owner. 

E. Contractor shall remove all materials and items as indicated on drawings or otherwise required. 
Remove all trash or debris as it accumulates and legally dispose of it off site at no additional cost 
to the Owner. 
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3.4 PROTECTION 

A. Protection from weather: 

1. Protect newly installed work from freezing for 24 hours after erection, installation or 
application. 

B. Protection from traffic:  

1. Provide final protection and maintain conditions, in a manner acceptable to manufacturer and 
installer, which ensures the work of this section being without damage or deterioration until 
the time of Substantial Completion. 

2. Immediately after cleaning, neatly apply four (4) mil thick, minimum, polyethylene film over 
finished surfaces at traffic areas.  Fasten film firmly to surfaces without visually marring those 
surfaces. 

C. Assign the work of moving, removal, cutting and patching, to trades qualified to perform the work 
in a manner to minimize the possibility of damage to each type of work, and provide means of 
returning surfaces to appearance of new work. 

D. Perform cutting and removal work with minimal disruption and manner to avoid damage to 
adjacent work. 

E. Cut finish surfaces such as masonry, tile, plaster or metals, by methods which terminate surfaces 
in a straight line at a natural point of division. 

F. Perform cutting and patching as specified in Specification Section - CUTTING AND PATCHING. 

G. Protect existing finishes, equipment, and adjacent construction from damage. 

1. Protect existing and new work from weather and extremes of temperature. 
2. Maintain existing interior work above 60 degrees F. 
3. Provide weather protection, waterproofing, heat and humidity control as needed to prevent 

damage to remaining work and to new work. 

3.5 SCHEDULES 

A. Schedule work in the sequences specified in Specification Section - SUMMARY OF WORK, if 
applicable. 

END OF SECTION 
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SECTION  01 41 00 – REGULATORY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment and services necessary to completely install all materials, 
accessories and other related items necessary to complete the Project as indicated by the 
Contract Documents. 

B. Section 4-317 (c), Part 1, Title 24, CCR, requires the following: 

1. "The intent of these drawings and specifications is that the work of the alteration, 
rehabilitation or reconstruction is to be in accordance with Title 24, California Code of 
Regulations.  Should any existing conditions such as deterioration of non-complying 
construction be discovered which is not covered by DSA approved documents wherein the 
finished work will not comply with Title 24, California Code of Regulations, a construction 
change document, or a separate set of plans and specifications, detailing and specifying the 
required repair work shall be submitted to and approved by DSA before proceeding with the 
repair work." 

C. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 REFERENCES 

A. References to standards, codes, specifications, recommendations and regulations, refer to the 
latest edition or printing in effect at the date of issue shown in the Documents unless another date 
is implied by the suffix number of the Standards. 

B. Applicable portions of the Standards listed that are not in conflict with the Contract Documents 
shall be construed as specification for this work. 

C. General Standards: 

1. AFPA: American Forest and Paper Association 
2. ANSI: American National Standards Institute 
3. ASTM: American Society for Testing and Materials 
4. CAL/OSHA: California Occupational Safety and Health Administration 

a. State of California Construction Safety Orders 

5. CARB: California Air Resources Board 
6. CS: Commercial Standards of the US Department of Commerce 
7. EPA: Environmental Protection Agency 
8. FMG: Factory Mutual Group 
9. NIBS: National Institute of Building Sciences 
10. NIST: National Institute of Standards and Technology 
11. NFPA: National Fire Protection Association 
12. OSHA: Occupational Safety and Health Administration 

a. Federal Construction Safety Orders 

13. PS: Product Standards of the US Department of Commerce 
14. SS-CDOT: "Standard Specification": 

a. State of California Department of Transportation (CalTrans) 

15. UL: Underwriters Laboratory Incorporated 
16. WH: Warnock Hersey 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 
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B. Quality Assurance/Control Submittals: 

1. Certificates: 

a. Submit three (3) copies of certificates written on the Contractor's Letterhead indicating 
that the required codes shall be present at the Job Site. 

1.4 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. All codes, laws, ordinances, rules, regulations, orders and other legal requirements of City, 
County, State, Federal and other public authorities which bear on performances of Work shall 
be applicable to Project. Latest editions shall be applicable unless specified otherwise. 

2. Relationship between Applicable Codes and Contract Documents. The Contract Documents 
have been developed with the intent to conform to the applicable codes. Nothing within the 
Contract Documents shall be construed to permit Work not conforming to the applicable 
codes. 

B. Major Governing Codes And Regulations: 

1. General:  All work shall comply with the requirements of the following codes and regulations. 
Special reference in other Sections of the Specifications to a specific code will be by use of 
the abbreviation given in front of the Code. 

a. Freestanding equipment (if applicable) shall be provided and installed in accordance with 
the seismic requirements where the Project is located. 

2. NOTE:  * -Indicates that a copy of these codes shall be at the job site at all times. 
3. AUTHORITY HAVING JURISDICTION: 

a. AHJ:   Authority Having Jurisdiction 

4. FEDERAL LAW: 

a. ADA:   Americans with Disabilities Act 

5. CALIFORNIA CODE OF REGULATIONS (Previously known as the California Administrative 
Codes)  

a. CCR-T5:  California Code of Regulations, Title 5-Education. 
b. CCR-T8:  California Code of Regulations, Title 8-Industrial Safety 

1) Contains the California Elevator Safety Code. 

c. CCR-T19:  California Code of Regulations, Title 19-Public Safety. 
d. CCR-T21:  California Code of Regulations, Title 21-Public Works. 
e. *CCR-T24:  California Code of Regulations, Title 24, Part 1-California Administrative 

Code 2025. 

6. CALIFORNIA BUILDING, ELECTRICAL, MECHANICAL, PLUMBING, ENERGY, FIRE, and 
REFERENCED CODES 

a. *CBC:  California Building Code 2022 California Code of Regulations, Title 24-Part 2, 
Volumes 1 and 2, CCR-T24, based on the 2021 edition of the IBC (International Building 
Code), with the latest California State Amendments. 

b. *CEC:  California Electrical Code 2022, California Code of Regulations, Title 24-Part 3, 
CCR-T24, based on the 2020 edition of the NEC (National Electrical Code), with the 
latest California State Amendments. 

c. *CMC:  California Mechanical Code 2022, California Code of Regulations, Title 24, Part 
4, CCR-T24, based on the 2021 edition of the UMC (Uniform Mechanical Code) by 
IAPMO, with the latest California State Amendments. 

d. *CPC:  California Plumbing Code 2022, California Code of Regulations, Title 24, Part 5, 
CCR-T24, based on the 2021 edition of the UPC (Uniform Plumbing Code) by IAPMO, 
with the latest California State Amendments. 

e. *CEnC:  California Energy Code 2022, California Code of Regulations, Title 24, 
Part 6, CCR-T24, and the latest California State Amendments. 

f. *CFC:  California Fire Code 2022, California Code of Regulations, Title 24, Part 9, CCR-
T24, based on the 2021 edition of the IFC (International Fire Code), with the latest 
California State Amendments. 
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1) In addition to all other Chapters in the CFC to be followed, attention is specifically 
called out to comply with Chapter 33 - "Fire Safety During Construction and 
Demolition". 

g. CEBC:  California Existing Building Code 2022, California Code of Regulations, Title 24, 
Part 10, CCR-T24. 

h. CGBSC:  California Green Building Standards Code 2022, California Code of 
Regulations, Title 24-Part 11, CCR-T24 (CALGreen). 

i. CRSC: California Referenced Standard Code 2022, Title 24, Part 12, CCR-T24, with the 
latest California State Amendments. 

7. DSA: DIVISION OF THE STATE ARCHITECT: 

a. DSA:  Regulations of the Division of the State Architect of the State of California: 

1) ACS:  Access Compliance Section 
2) SSS:  Structural Safety Section 
3) FLS:  Fire and Life Safety Section 
4) IR:  Interpretation of Regulations. 

8. OTHER STATE AGENCIES: 

a. AQMCD:  Air Quality Management Control District in the area where the 
project is located. 

b. RWQCB:  Regional Water Quality Control Board in the area where the 
project is located. 

C. Governing Authority: 

1. DSA:   Division of the State Architect. 

a. The provisions of the State of California, Statutes of 1933, Chapter 59, Safety of 
Construction of Public School Buildings Act, and the latest regulation based thereon, of 
the Division of the State Architect of the State of California, shall be the governing 
authority and shall take precedence over other applicable codes. 

b. The following shall be stamped and signed by the A/E on Record or Delegated Design 
Professional per CBC, Part 1, Section 4-317 (h), and the following: 

1) Addenda or Bulletins per Sec. 4-338(b):  All addenda or bulletins shall be signed and 
approved by the Division of State Architect. 

2) Construction Changes per Sec. 4-338(c):  All Construction Changes related to 
structural items, fire safety issues, life safety issues and accessibility compliance 
issues shall be reviewed and approved by the appropriate Division of the State 
Architect. 

3) Substitutions (per DSA) shall be treated like Addenda, or Construction Changes per 
Sec. 4-338(c), and IR A-6:  All substitution requests and substitutions related to 
structural items, fire safety issues, life safety issues and accessibility compliance 
issues shall be reviewed and approved by the appropriate Division of the State 
Architect prior to fabrication and installation. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 
NOT APPLICABLE 

END OF SECTION 
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SECTION  01 42 00 – REFERENCES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment and services necessary to completely install all materials, 
accessories and other related items necessary to complete the Project as indicated by the 
Contract Documents. 

1. The abbreviations, symbols and work meanings not defined in the Contract Documents are in 
accordance with building industry usage and convention. Questions which arise as to 
"meaning," or intent shall be referred to the Architect prior to bidding for interpretation. 

2. Refer to drawings for additional abbreviations and symbols. 
3. Refer to GENERAL and SPECIAL or SUPPLEMENTAL CONDITIONS and specific 

specification Sections for additional definitions. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. EXECUTE: Perform what is required to install, apply, erect and otherwise incorporate products in 
to this Project. 

B. FURNISH: Supply products required, deliver to Project, unload, store and install as required in 
location as directed by Contractor, Owner or Architect. 

C. GUARANTEE: An assurance by the seller or installer that products or Work are as represented or 
will be as promised in compliance with Specifications.  Synonymous and interchangeable with 
WARRANTY. 

D. INSTALL: Incorporate into this Project. 

E. PRODUCTS: The material, equipment, fixtures and other physical substances required to 
execute the Project. 

F. PROVIDE: Furnish and Install into this Project. 

G. WARRANTY: An assurance by the seller or installer that products or Work are as represented or 
will be as promised in compliance with Specifications. Synonymous and interchangeable with 
GUARANTEE. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 
NOT APPLICABLE 

END OF SECTION 
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SECTION  01 45 23 – TESTING AND INSPECTION SERVICES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes: 

1. One Project Inspector (Owner's Inspector), including Special and/or Assistant Inspector(s) 
(minimum Class 3 Rating), as required, will be employed by the Owner in accordance with 
the requirements of CCR-Title 24, Part 1, CALIFORNIA  ADMINISTRATIVE CODE, and the 
latest amendments, and will be assigned to the Project. 

a. Duties of a Project Inspector are specifically defined in CCR-Title 24, Part 1, and the 
latest amendments.  

b. Special Inspections (not within the Project Inspector's abilities) shall be performed by the 
Testing Laboratory or other Special Inspector as approved by the Owner and DSA. 

1) All Special Inspections shall be approved by DSA in accordance with CCR-T24, Part 
1, Chapter 4, Group 1, Article 5, Section 4-335.1. 

2. The Project Inspector shall be employed by the Owner and approved by the Architect, 
Structural Engineer, and DSA. 

a. See the Title Page of this Project Manual for the name of this Project. 
b. Payment of the Project Inspector will be by the Owner. 

3. Provide all access, facilities and information required by the Project Inspector for the Project. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Responsibilities of the Project Inspector: 

1. The Project Inspector will be required to provide inspection of the Work (including 
"Continuous Inspection") as required in CCR-T24, Part 1: 

a. Educational Work: Chapter 4, Group 1, Article 6, 4-342 (b). 

2. The Project Inspector will report to the Owner, the Architect and DSA as required during the 
progress of the Work.  

3. The Project Inspector shall review all Pay Requests prior to submittal to the Architect. 

B. Responsibilities of the Contractor: 

1. Written Statement of Responsibility to the Owner and the Authority Having Jurisdiction  (DSA)  
per CBC Chapter 17A: 

a. Provide a written Statement of Responsibility regarding the Contractor's understanding of 
the special inspection requirements and identifying individuals in their firm responsible for 
exercising control over the conformance to the construction documents. 

2. Provide the Project Inspector free access to any and all parts of the Project at all times. 
3. Provide the Project Inspector information necessary to keep him fully informed with respect to 

the progress, manner and character of Work. 
4. Perform no Work in absence of the Project Inspector unless alternate arrangements have 

been made in advance and agreed to by the Owner, the Architect and DSA. 
5. The Owner's "Inspection of Work" by the Project Inspector shall not relieve the Contractor 

from any conditions of this Contract. 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 
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B. Quality Assurance/Control Submittals: 

1. Written Statement of Responsibility to the Owner and the Authority Having Jurisdiction per 
CBC Chapter 17A. 

2. Project Inspector's Field Reports: 

a. Submit four (4) copies of reports. 

1.4 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 
NOT APPLICABLE 

END OF SECTION 
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SECTION  01 45 29 – TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. The Owner's Testing Laboratory shall be employed by the Owner and approved by the Architect, 
Structural Engineer, and DSA. 

1. Payment of the Owner's Testing Laboratory will be by the Owner. 
2. The Owner shall pay for all initial testing indicated as paid for by Owner except as specified 

otherwise or in the schedule at the end of this section. 

a. Cost of re-testing (due to initial failures) shall be back-charged to the Contractor, and 
those excess costs will be deducted from the Contract Price. 

b. Cost of testing (due to shop fabrication or in-plant testing out of state and beyond a 75-
mile radius of the Project Site) shall be back-charged to the Contractor, and those excess 
costs will be deducted from the Contract Price. 

B. Provide all access, facilities and information required for the testing of the various portions of the 
Work as required by Regulatory Agencies, Planning, Agencies, Building Agencies, and other 
Governmental Inspectors, the Contract Documents and the Owner. 

C. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Responsibility of the Testing Laboratory: 

1. Taking all specimens. 
2. Performing Tests. 

a. The Testing Laboratory's duties shall include all tests required by the DSA 103 Form 
prepared at the time of DSA Approvals, and any other testing as determined by 
authorities or the Project Inspector during the course of the work. 

b. Special Inspections (not within the Project Inspector's abilities) shall be performed by the 
Testing Laboratory or other Special Inspector as approved by the Owner and DSA. 

1) All Special Inspections shall be approved by DSA in accordance with CCR-T24, Part 
1, Chapter 4, Group 1, Article 5, Section 4-335. 

3. Writing Test Reports 
4. Review of "Continuous Inspection" reports by the Project Inspector. 

a. Portions of the Work requiring "Continuous Inspection" shall be performed by the Project 
Inspector (if qualified) and all reports will be reviewed by the Testing Laboratory. 

5. Distribute Test Reports to the Owner, Architect, applicable Engineer, Contractor and to DSA. 

B. Responsibilities of the Contractor: 

1. Contractor shall provide a Testing Schedule that is in accordance with the following: 

a. Format of the Testing Schedule shall be in accordance with Specification Section – 
CONSTRUCTION SCHEDULES. 

b. Cooperates with the Testing Laboratory's schedule of required testing. 
c. Contractor shall coordinate Construction Schedule and Testing Schedule. 

1) Format of testing schedule in accordance with Specification Section – 
CONSTRUCTION SCHEDULES. 

2. Cooperation with testing laboratory: 

a. Provide access to Work being tested. 
b. Provide test samples as selected by testing laboratory. 
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c. Schedule Work so that there shall be no excessive inspection time. 

1) At times that an inspector is required, sufficient work shall be laid out and adequate 
personnel supplied so that the inspector's time shall be used to full advantage. 

2) If inspection costs become excessive because of poor shop or construction 
procedure, such excess costs will be paid for by the Owner, but deducted from the 
Contract Price. 

d. Inspections and tests required by regulatory agencies shall be the responsibility of and 
shall be paid for by the Owner unless specified otherwise. 

e. Inspections and testing performed exclusively for the Contractor's convenience shall be 
the sole responsibility of the Contractor. 

f. Test Reports: 

1) Distribute test reports and related instruction to insure all required re-testing and/or 
replacement of materials. 

g. Payment of Testing: 

1) All testing shall be paid for by the Owner. 

3. Contractor shall be back-charged for re-testing, excessive distance from the Project Site,  or 
extra testing required because of initial failures. 

1.3 REFERENCE STANDARDS 

A. ASTM: American Society for Testing and Materials 

1. ASTM E329 Agencies Engaged in the Testing and/or Inspection of Materials Used in 
Construction (Standard Specification for) 

1.4 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

B. Quality Assurance/Control Submittals: 

1. Test Reports: 

a. Submit four (4) copies of testing laboratory's report. 

1.5 QUALITY ASSURANCE 

A. Qualifications: 

1. Testing Laboratory Qualifications: 

a. In accordance with the latest Edition of ASTM E329. 

B. Regulatory Requirements and Reference Standards: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS, and the 
following: 

a. In accordance with regulatory agencies and appropriate ASTM Standards. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SCHEDULES 

A. Testing Schedule at the end of this section should be used as a guide only and it is not 
considered a complete list.  Refer to regulatory agency requirements and specific specification 
section for complete testing requirements. 

B. TESTING SCHEDULE 

1. 03 15 14 - DRILLED ANCHORS 

a. Tension Tests. 

1) Paid by Owner. 
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2. 03 20 00 - REINFORCEMENT 

a. Rebar Material per ACI 318, CBC TABLE 1705A.2.1, CBC Sections 1903A.1, 1905A, and 
1910A. 

1) Paid by Owner 

b. Continuous Inspection of Welds per ACI 318, CBC TABLE 1705A.2.1, CBC Sections 
1903A.8, 1905A, and 1910A. 

1) Paid by Owner 

3. 03 30 00 - CAST-IN-PLACE CONCRETE 

a. Cement Material per ACI 318, and CBC Sections 1903A, 1905A, and 1910A. 

1) Paid by Owner 

b. Aggregate Material per ACI 318. 

1) Paid by Owner 

c. Concrete Mix per ACI 318. CBC Sections 1903A and 1910A. 

1) Paid by Owner 

d. Concrete Strength Tests per ACI 318. 

1) Paid by Owner 

e. Concrete Compression Tests per ACI 318. 

1) Paid by Owner 

4. 04 22 00 - CONCRETE MASONRY UNITS 

a. Grout Tests/Mortar Tests per CBC Section 2105A.3. 

1) Paid by Owner 

b. Continuous Inspection of Laying Block and Block Cores per THE MASONRY SOCIETY - 
TMS 402 and TMS 602, as set forth in Tables 3 and 4, Level 3 requirements and Chapter 
21A.  Testing shall be in accordance of CBC Section 2105A. 

1) Paid by Owner 

c. Concrete Masonry Unit Tests per CBC Section 2105A.6. 

1) Paid by Owner 

5. 05 12 00 - STEEL AND FABRICATIONS 

a. Steel Material per CBC Section 1705A.2. 

1) Paid by Owner 

b. High Strength Bolts and installation per CBC Section 1705A, and CBC Section  
1705A.2.6. 

1) Paid by Owner 

c. Inspection of Shop and Field Welding per CBC Section 1705A, and CBC Section  
1705A.2.5. 

1) Paid by Owner 

6. 05 30 00 - METAL DECK 

a. Steel Material per CBC Section 1705A, and CBC Section 1705A.2.2. 

1) Paid by Owner 

b. Inspection of Shop and Field Welds per CBC Section 1705A, and Table 1705A.2.1. 

1) Paid by Owner 

7. 06 17 33 - WOOD JOISTS 

a. Continuous Plant Inspection for open web trusses per CBC Section 1705A.5.5. 

1) Paid by Owner 

8. 06 18 00 - GLUE-LAMINATED CONSTRUCTION 

a. Continuous Plant Inspection per CBC Sections 1705A.5.4, and 1705A.10. 

1) Paid by Owner 
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9. 09 22 16 - METAL FRAMING 

a. Metal Stud Material. 

1) Paid by Owner 

b. Metal Stud Welding. 

1) Paid by Owner 

10. 09 51 00 - ACOUSTICAL CEILINGS 

a. Main and cross runners, intersection connectors and expansion devices 

1) Paid by Contractor 

11. DIV. 22 - PLUMBING 

a. Non-Leaking System 

1) Paid by Contractor 

b. Bacteriological Purity 

1) Paid by Contractor 

12. DIV. 23 - HEATING, VENTILATING AND AIR CONDITIONING 

a. Equipment Operation 

1) Paid by Contractor 

b. System Energy Balance 

1) Paid by Contractor 

c. Non-Leaking Hydronic System. 

1) Paid by Contractor 

13. DIV. 26 - SERVICE AND DISTRIBUTION 

a. Equipment Operation 

1) Paid by Contractor 

b. Protective Systems 

1) Paid by Contractor 

14. DIV. 26 - LIGHTING 

a. Equipment Operation 

1) Paid by Contractor 

15. DIV. 27 - MASTER CLOCK AND PUBLIC ADDRESS SYSTEM 

a. Equipment Operation 

1) Paid by Contractor 

16. DIV. 28 - FIRE SPRINKLER SYSTEM 

a. All tests required by NFPA #13. 

1) Paid by Contractor 

17. DIV. 28 - WET CHEMICAL FIRE  SUPPRESSION SYSTEM 

a. All tests required by NFPA #17A. 

1) Paid by Contractor 

18. 31 20 00 - EARTHWORK 

a. Compaction Test 

1) Paid by Owner 

b. Inspection of Excavations and Fills per CBC Table 1705A.6. 

1) Paid by Owner 

c. Department of Toxic Substances Control (DTSC) Independent Testing of Imported soil 

1) Paid by Contractor 

C. Division of the State Architect "Statement of Structural Tests and Special "Inspections": 
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1. In addition to the TESTING SCHEDULE cited above, and elsewhere within the documents, 
DSA requires the Contractor to schedule and manage the following tests to be performed and 
reported as required for this Project. 

2. Failure to schedule these tests is grounds for reduction in Monthly Payment Request 
authorization, and may delay distribution of the Final Payment. 

3. Refer to the approved DSA 103-Listing of Structural Tests and Special Inspections Form. 

END OF SECTION 
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SECTION  01 50 00 – TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment and services necessary to completely install all Temporary 
Utilities, Support Facilities, and Protection Facilities materials, accessories and other related 
items necessary to complete the Project as indicated by the Contract Documents. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 SUBMITTALS 

A. Per SUBMITTAL PROCEDURES. 

B. Shop Drawings: 

1. Project Sign. 

C. Site Safety Plan prior to initial filing of Construction Start Notice/Inspection Card Request.   

D. Temporary Project Enclosure Plan. 

E. Dust Prevention and Control Plan. 

1. Approved application from APCD.  

F. Traffic Control Plan. 

1. Approved application from local City or County Engineer for Traffic Control.  

1.3 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. Per Specification Section - REGULATORY REQUIREMENTS. 
2. CARB Materials and equipment used for this Project shall comply with the current 

applicable regulations of the California Air Resources Board (CARB) and the 
Environmental Protection Agency (EPA), in the area where the project is 
located. 

3. CAL/OSHA California Division of Occupational Safety and Health Administration 
4. EPA Environmental Protection Agency 

1.4 REQUIRED PLAN DOCUMENTS 

A. Site Safety Plan: 

1. Contractor shall be responsible for the development, implementation, and maintenance of a 
written plan establishing a site safety plan at the project site applicable throughout all phases 
of the construction, repair, alteration, or demolition work.  

2. It is the Contractor's responsibility to contact local Fire Authority to discuss the plan. 

a. A copy of the report should be made available to the Project Inspector and local Fire 
Authority.  

b. Plan will be turned over to the Owner and AHJ in compliance with rules and regulations, 
but will not be reviewed. 

3. Regulatory References:  

a. DSA BU 24-05 Bulletin: Fire Safety During Construction and Demolition.  
b. CFC Chapter 33, Section 3308 and sub-sections. 

4. Plan shall address at a minimum:  

a. Project Phases.  
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1) Describe each phase of the construction, repair, alteration, or demolition work.  

b. Site Security Provisions.   
c. Site Safety Director. 

1) Designate responsible program superintendent per CFC 3308.2.  
2) Include name and contact information.  

d. Training Documentation.  

1) Document training of site safety director and fire watch personnel.  

e. Emergency Reporting Procedures. 
f. Fire Department Vehicle Access Routes. 
g. Locations of fire protection equipment. 

1) Include portable fire extinguishers, standpipes, fire department connections and fire 
hydrants.  

h. Smoking and Cooking Policies. 

1) Include designated area to be used where approved, and signage locations in 
accordance with CFC Section 3305.8. 

i. Temporary Heating Equipment. 

1) Location and safety considerations.  

j. Hot Work Operations. 
k. Control Plan for Combustible Waste.  
l. Control Plan for Flammable and Combustible Materials. 

1) Locations and methods for storage and use of flammable and combustible liquids 
and other hazardous materials.  

m. Renovation Work Procedures. 

1) Procedure for impairment of fire protection systems. 
2) Procedure for temporary covering of fire protection devices.   

n. Procedure for Changes. 

B. Temporary Project Enclosure Plan: 

1. Prior to commencing the Work, prepare a Temporary Project Enclosure Plan indicating the 
protection of people, animals, and partial and fully completed work until occupancy by the 
Owner. 

2. Identify temporary egress from existing occupied facilities and as required by authorities 
having jurisdiction. 

3. The Temporary Project Enclosure Plan shall include, but not be limited to, the following: 

a. Contractor’s name and project identification information. 
b. Indicate the duration of the proposed measures based on the completion of the work as a 

whole and if any phases of work are identified. 

c. Indicate proposed temporary fencing and potential exit and entry paths. 

1) Show gate and door locations and indicate who has access. 

d. Indicate proposed temporary wall location(s) and potential exit and entry paths. 

1) Show door location(s) and indicate who has access. 

e. Indicate type of material used for temporary fencing, walls, gates, and doors. 

f. Indicate proposed temporary roads and paved areas. 

g. Indicate proposed temporary offices and storage areas. 

C. Dust Prevention and Control Plan: 

1. Prior to commencing the Work, prepare a Dust Prevention and Control Plan and obtain 
review and approval of the Air Pollution Control District (APCD) in the area where the project 
is located. 

a. Prepare application and file with appropriate fees to APCD upon completion of Dust 
Prevention and Control Plan. 
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2. The Dust Prevention and Control Plan shall specify the methods of control that will be 
utilized, demonstrate the availability of needed equipment and personnel, and identify a 
responsible individual who, if needed, can authorize implementation of additional measures. 

3. All construction shall comply with applicable elements of the APCD’s regulations. 
4. The Dust Prevention and Control Plan shall include, but not be limited to, the following: 

a. Contractor’s name and project identification information. 
b. Procedures and measures to be implemented, but not be limited to: 

1) All material excavated or graded shall be sufficiently watered to prevent excessive 
amounts of dust. 

2) During periods of high winds, all clearing, grading, earth moving, or excavation shall 
cease when dust control measures are unable to avoid visible plumes. 

3) All dust producing material transported off site shall be either sufficiently watered or 
securely covered to prevent excessive amounts of dust. 

4) The area disturbed by clearing, earth moving, or excavation activities shall be 
minimized at all times. 

5) All watering of areas shall be only to the extent required to keep the soil particles in a 
moist condition and not to the extent that erosion of surface soil occurs. 

6) To control general fugitive dust, on-site vehicle speed shall be limited to 15 mph. 
7) All areas with vehicle traffic shall be watered periodically for stabilization of dust 

emissions. 
8) Periodically streets adjacent to the project site shall be cleaned as required to 

remove silts which may have accumulated from construction activities. 

D. Traffic Control Plan: 

1. Prior to commencing the Work, prepare a Traffic Control Plan and obtain approval of the local 
City or County Engineer in the area where the project is located. 

a. Prepare application and file with appropriate fees to the local City or County Engineer 
upon completion of Traffic Control Plan. 

2. The Traffic Control Plan shall include information on construction timing and phasing and 
proposed methods of alleviating potential hazardous and/or inconvenient conditions.  Such 
methods can include, but are not limited to, the use of flagmen, barricades, signs, warning 
lights, detours, phased lane closures, coordination with adjacent property owners, and 
coordination with law enforcement, fire protection and other emergency service agencies. 

1.5 PROJECT CONDITIONS 

A. Environmental Requirements: 

1. Heating and Cooling: 

a. Provide temporary heating and cooling required by construction activities for curing, 
acclimating the building or drying of completed installations or for protecting installed 
construction from adverse effects of low temperatures or high humidity.  Select 
equipment that will not have a harmful effect on completed installations or elements being 
installed, and is maintained prior, during and after the installation in accordance with the 
exterior or interior building materials temperature and humidity guidelines. 

1) Do not use heating units that contribute moisture to the enclosed spaces under 
construction. 

2. Ventilation and Humidity Control: 

a. Provide temporary ventilation required by construction activities for curing, acclimating 
the building or drying of completed installations or for protecting installed construction 
from adverse effects of high humidity.  Select equipment that will not have a harmful 
effect on completed installations or elements being installed.  Coordinate ventilation 
requirements to produce ambient condition required and minimize energy consumption. 

1) Exterior Moisture Control: 

a) Perform the installation of all exterior building cladding only after the substrate to 
which they are being applied is dry and ready to receive them.  Do not apply any 
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cladding if it will trap moisture inside a wall or roof cavity (i.e. insulation that has 
become wet for whatever reasons). 

2) Interior Moisture Control: 

a) Perform the installation of all interior moisture sensitive building materials only 
after the building or space is acclimated to the final environmental conditions 
under which the building is to be operated in accordance within the Owner's 
humidity control guidelines. 

b. Maintain a consistent humidity in accordance with the guidelines for those materials in 
the space at least seven (7) days prior to installation of any moisture sensitive materials 
(i.e. Veneer Plaster, Gypsum Board, Ceiling Tiles, Wood Sensitive Floors, other Flooring 
sensitive to moisture levels, Interior Painting, etc.). 

c. Maintain the same levels or temperature and humidity during the installation of those 
materials, and after the installation of those materials until the building's own mechanical 
systems can be turned on to maintain the facility within the Owner's temperature and 
humidity control guidelines. 

d. Replace any materials that have become wet and damaged due to the Contractor not 
properly protecting installed building materials at no additional cost to the Owner. 

3. Dust control: 

a. Perform work in a manner as to minimize the spread of dust and flying particles.  
b. Thoroughly moisten all surfaces as required to prevent dust from being a nuisance to the 

public, neighbors and concurrent performance of other on-site work. 
c. Temporarily cover mechanical equipment and ductwork openings to prevent the entry of 

construction dust and debris. 

4. Burning:  No burning will be allowed on-site. 
5. Noise Control: 

a. Stationary noise sources shall be of a low-noise emission design, consistent with the best 
available noise reduction technology. 

b. The hours of operation of noise-generating equipment shall be restricted to 6:00 a.m. to 
7:00 p.m. Monday through Friday, and to 8:00 a.m. to 6:00 p.m. on Saturday and 
Sunday. 

c. Mufflers shall be required on all gas and diesel-powered equipment. 

B. Existing Conditions: 

1. Examine site and compare it with the drawings and specifications.  Thoroughly investigate 
and verify conditions under which the work is to be performed.  No allowance will be made for 
extra work resulting from negligence or failure to be acquainted with all available information 
concerning conditions necessary to estimate the difficulty or cost of the work. 

2. Cultural Resources: 

a. The Contractor is advised of the possibility that cultural resources may be discovered 
during project activities. 

b. If any cultural or paleontological materials are uncovered during project activities, work in 
the area or any area reasonably suspected to overlie adjacent remains shall be stopped 
and the Architect advised of the discovery.  The Architect will notify the appropriate 
agency and the work shall remain stopped until professional cultural resources evaluation 
and/or data recovery excavation can be planned and implemented.  Appropriate 
measures to protect remains from accidents, looting, and vandalism shall be 
implemented immediately on discovery. 

c. If human remains are discovered, the work in the area or any area reasonably suspected 
to overlie adjacent remains shall be stopped and the County Coroner and the Architect 
shall be notified immediately.  Appropriate measures to protect remains from accidents, 
looting, and vandalism shall be implemented immediately on discovery.  The work shall 
remain stopped until professional cultural resources evaluation and/or recovery 
excavation can be planned and implemented. 
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PART 2 - PRODUCTS 

2.1 EQUIPMENT 

A. Fire Protection During Construction: 

1. Provide Temporary Fire Protection per CFC Chapter 33 during demolition and construction.  

B. Field Offices: 

1. Contractor's Field Office: 200 square feet. 

a. Size: Nominal 8 feet wide minimum, approximately 200 square feet minimum. 
b. Equipment: 

1) 2A:10B:C Surface Mounted Fire Extinguisher. 
2) Table for review of Drawings. 
3) Files, rack and shelves as required to store Contract Drawings and Project Record 

Drawings in a neat, orderly manner. 
4) One copy of each code listed in Specification Section - REGULATORY 

REQUIREMENTS. 
5) Telephone. 
6) Internet Connection. 
7) Plain Paper Copier / FAX Machine. 

c. Facilities: 

1) Adequate light and power. 
2) Adequate heating, ventilation and air conditioning. 

d. Control and Access: 

1) Door shall be lockable and key shall be supplied to Architect and access shall be 
limited to Owner, Architect, Inspector and Contractor. 

e. All of the above items shall be subject to Architect's approval. 

2. Project Inspector's Field Office: 96 square feet.  

a. Size: Nominal 8 feet wide minimum, approximately 96 square feet minimum. 
b. Equipment: 

1) 2A:10B:C Surface Mounted Fire Extinguisher. 
2) Table for review of Drawings. 
3) Files, rack and shelves as required to store Contract Drawings and Project Record 

Drawings in a neat, orderly manner. 
4) Space for one copy of each code listed in Specification Section - REGULATORY 

REQUIREMENTS. 
5) Telephone. 
6) Internet Connection. 
7) Plain Paper Copier / FAX Machine. 

c. Facilities: 

1) Adequate light and power. 
2) Adequate heating, ventilation and air conditioning. 

d. Control and Access: 

1) Door shall be lockable and key shall be supplied to Architect and access shall be 
limited to Owner, Architect, Inspector and Contractor. 

e. All of the above items shall be subject to Architect's approval. 

C. Project Sign: 

1. The Contractor shall furnish and erect at location as directed by the Architect one sign board 
approximately 4 feet x 8 feet, fabricated of 3/4 inch exterior grade plywood with a sturdy 
frame attached to 4 inch x 4 inch x 14 foot redwood posts set 4 feet in the ground minimum, 
and substantially braced. 

2. The sign to be painted on signboard shall be of design in 4 colors as directed by the 
Architect. 

3. Lettering shall be of style shown, neatly executed by a skilled sign painter. 
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4. The information to be lettered on sign shall be as furnished by the Architect. 

a. Sign will include the names of the  Contractor(s), Owner, Architect, and the project 
designation. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Site verification of conditions: 

1. Report unacceptable conditions to the Architect.  Do not begin work until unacceptable 
conditions have been corrected. 

2. Execution of work under this specification section shall constitute acceptance of existing 
conditions. 

3. Obtain all necessary permits and authorizations by regulatory agencies required to perform 
the work under this section. 

3.2 PREPARATION 

A. Coordination: 

1. Before proceeding, verify plans match existing conditions. 
2. Coordinate work under this specification with work specified under other sections to ensure 

proper and adequate interface of work. 

B. Protection: 

1. The Contractor shall verify and protect existing landscaping, asphalt area, concrete 
walkways, and other site improvements to remain on the site before proceeding with the 
Work. 

2. Prior to starting Work,  hose bibbs, utility lines, etc., to be abandoned and removed within the 
construction area shall be stubbed off outside the limits of construction. 

3. Verify and protect utilities to remain within the construction area and provide special 
construction for their protection. 

3.3 IMPLEMENTATION 

A. General: 

1. Perform Work and provide and maintain Temporary Utilities and Temporary Facilities in 
accordance with the requirements of all regulatory authorities having jurisdiction. 

2. Contractors shall cooperate with other contractors and the Owner in the use of the site, 
Temporary Utilities, Temporary Facilities and shall adjust their operations to maintain 
harmonious relations and uninterrupted progress of the Work. 

3. The Contractor shall assume all responsibility for the provision and maintenance of these 
Temporary Utilities and Temporary Facilities and for the provisions of public safety where the 
operations under this Contract interface with public areas. 

4. Relocate and modify Temporary Utilities and Temporary Facilities, as required by progress of 
the Work. 

5. Remove Temporary Utilities and Temporary Facilities upon completion of the Project. 
6. Temporary Utilities and Temporary Facilities are to be provided and maintained from 

commencement of Work until final acceptance. 

a. The Contractor shall pay all charges required of him for the duration of the project, 
including a 1month period following the date of the Notice of Substantial Completion. 

B. Temporary Utilities: 

1. Install temporary service or connect to existing service. 

a. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

1) Minimum forty-eight (48) hours prior notice to any interruption. 

2. Sewers: 

a. Provide temporary service to remove effluent lawfully. 
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3. Storm Drainage: 

a. Provide temporary service as necessary to remove storm water.  Work shall be 
performed in accordance with the requirements of the Storm Water Pollution Prevention 
Plan (SWPPP), if any.  If no SWPPP is required, then follow local authorities having 
jurisdiction requirements. 

4. Water: 

a. The Owner will pay for all water supply for all purposes of construction at a location to be 
designated at the site.  Extensions within the site shall be provided by the Contractor and 
maintained in a safe and efficient manner. 

5. Electrical: 

a. The Owner will pay and the Contractor shall provide for all electrical facilities and 
services for all purposes of power and lighting for construction at a location to be 
designated at the site.  Extensions within the site shall be provided by the Contractor and 
maintained in a safe and efficient manner. 

1) The Contractor shall pay for cost of electrical energy required in connection with the 
testing of such equipment as generators, transformers, power machinery, and similar 
equipment installed in the work. 

b. The Contractor will provide electrical energy to all subcontractors as required on or about 
the premises. 

c. The Contractor will provide power outlets having adequate electrical characteristics and 
lighting of adequate intensity for the use of other contractors within reasonable distances 
from their needs and within a reasonable period of time after the other contractors have 
requested them. 

6. Telephone: 

a. The Contractor shall provide and pay for all telephone service and telephone equipment 
in the Field Offices until completion of the Work. 

1) Provide an additional dedicated phone line for modem/network connection in the 
Project Inspector's Field Office for use by the Architect's representative. 

7. Heating: 

a. Provide temporary heat required by construction activities, for curing or drying of 
completed installations or protection of installed construction from adverse effects of low 
temperatures or high humidity. 

b. Select UL or FM approved equipment that will not have a harmful effect on completed 
installations or elements being installed. 

1) Except where use of the permanent heating system is authorized, provide temporary 
units that do not introduce moisture into the newly constructed building spaces. 

2) Use of gasoline-burning space heaters, open flame, or salamander type heating units 
is prohibited. 

c. Coordinate ventilation requirements to produce the ambient condition required and 
minimize consumption of energy. 

C. Temporary Facilities: 

1. Support Facilities: 

a. Offices and Storage: 

1) Provide temporary offices and storage facilities located within the construction area. 
2) Protect materials, construction work and their operations from weather, vandalism, 

and theft. 

b. Sanitary Facilities: 

1) Provide adequate, self-contained toilets as required for all persons employed on the 
Project. 

2) In no case shall the permanent plumbing fixtures of the Project be used for this 
purpose. 

c. Temporary Roads and Paved Areas: 
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1) Construct and maintain temporary roads and paved areas adequate for construction 
operations and fire protection during construction. 

d. Traffic Controls: 

1) Implement procedures and measures outlined in the local jurisdiction’s approved 
Traffic Control Plan. 

2) Maintain access for fire-fighting equipment and access to fire hydrants. 
3) Conduct work and comply with applicable building codes and regulations regarding 

the use of public streets and sidewalks and the proper barricading and lighting of 
public thoroughfares surrounding the construction activities. 

4) Provide and maintain access as required to perform work. 
5) Repair all damage as a result of work performed on the project to adjacent roads, 

streets, drives and walks.  Restore to condition as good as existed at commencement 
of the Work. 

e. Project Sign: 

1) Install project sign as submitted and approved. 
2) No other signs will be allowed on the project. 

2. Protection Facilities: 

a. Existing Facilities: 

1) Protect existing vegetation, equipment, structures, utilities, and other improvements 
at project site and on adjacent properties, except those indicated to be removed or 
altered.  Damage occurring during the course of construction shall be repaired to 
condition at the start of the Work. 

b. Environmental: 

1) Provide protection, operate temporary facilities, and conduct construction as required 
to comply with environmental regulations and that minimize possible air, waterway, 
and subsoil contamination or pollution or other undesirable effects. 

c. Project Enclosure: 

1) Implement procedures and measures outlined in Temporary Project Enclosure Plan. 
2) Project enclosure shall protect materials, construction work, and operations from 

vandalism, theft, and to exclude the intrusion of the public into the construction area. 

3) Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration and to 
separate areas occupied by the Owner from fumes and noise. 

4) Maintain security by limiting number of keys and restricting distribution to authorized 
personnel. 

3.4 CLEANING 

A. Clean in accordance with Specification Section – PROJECT CLOSEOUT. 

1. At all times, keep the premises free from accumulations of waste materials or rubbish caused 
by employees or the Work. 

2. Clean all soiled surfaces to remain immediately. 
3. At the completion of the Work, remove all rubbish from and about the building and all tools, 

scaffolding, and surplus materials and shall leave the Work "broom clean" or its equivalent. 

END OF SECTION 
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SECTION 01 57 00 – FUGITIVE DUST CONTROL 

 

PART 1 -  GENERAL 

 

1.1 SUMMARY  

 

A. This Section includes the following: 

1. Provide all material, labor, fees, and services necessary to comply with the San 

Joaquin Valley Air Pollution Control District (SJVAPCD) Regulation VIII for dust 

control requirements. 

2. Contractor will determine the total disturbed surface area and the estimated bulk 

material moving volumes anticipated for the Project to determine if a Construction 

Notification or Dust Control Plan is required. Contractor shall prepare and submit a 

Construction Notification or Dust Control Plan to the SJVAPCD based on these 

expected Project conditions/activities. 

3. Non-residential Projects that will include five acres or more of disturbed surface area 

and/or will be moving, depositing, or relocating more than 2,500 cubic yards of bulk 

material on at least three days of the project are required to submit a Dust Control 

Plan to the SJVAPCD and receive approval prior to commencing earth moving 

activities. 

4. Non-residential projects that will include less five acres of disturbed surface area 

must submit a Construction Notification at least 48 hours prior to commencement of 

any earthmoving activities. No approval or response from the SJVAPCD is required. 

5. Contractor shall be solely responsible for payment of any fees or fines related to 

violations of SJVAPCD Regulation VIII from Project activities/conditions. 

6. All Contract requirements in Division 00 and 01 specifications. 

 

B. This Section does not include: 

1. None. 

 

C. Acronyms: 

1. SJVAPCD  San Joaquin Valley Air Pollution Control District 

 

1.2 REFERENCES  

 

A. SJVAPCD Compliance Assistance Web Page on Dust Control:  

1. https://ww2.valleyair.org/compliance/dust-control/  

 

B. SJVAPCD Regulation VIII 

1. https://ww2.valleyair.org/rules-and-planning/current-district-rules-and-

regulations/regulation-viii-fugitive-pm10-prohibitions/  

 

 

1.3 RELATED SECTIONS  

 

A. Section 31 11 00 – Site Clearing 

 

B. Section 31 20 00 – Earthwork 

 

C. Section 01 57 23 – Stormwater Pollution Prevention Plan 

https://ww2.valleyair.org/compliance/dust-control/
https://ww2.valleyair.org/rules-and-planning/current-district-rules-and-regulations/regulation-viii-fugitive-pm10-prohibitions/
https://ww2.valleyair.org/rules-and-planning/current-district-rules-and-regulations/regulation-viii-fugitive-pm10-prohibitions/
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1.4 SUBMITTALS 

 

A. If applicable, Contractor shall submit to the SJVAPCD the Project Dust Control Plan at 

least 30 days prior to commencing earth moving activities. 

B. If applicable, Contractor shall submit to the SJVAPCD the Project Construction 

Notification at least 48 hours prior to commencing earth moving activities. 

C. Contractor shall submit to Owner the Project Dust Control Plan approved by the 

SJVAPCD or documentation of submission of a Construction Notification to SJVAPCD 

prior to commencing earth moving activities. 

 

1.5 REQUIREMENTS  

 

A. Comply with all requirements of SJVAPCD Regulation VIII throughout the life of this 

contract. 

 

B. The Contractor shall be fully aware of the requirements of SJVAPCD Regulation VIII, the 

requirements of these specifications for preparing, implementing, maintaining, and 

enforcing the provisions of SJVAPCD Regulation VIII, and the impact that Regulation 

VIII will have on the operation, prosecution and cost of the work. A submittal of a bid on 

this project will be considered as prima facie evidence that the Contractor fully 

comprehends these requirements and impacts and has fully allowed for their effect on this 

project, both in time and cost. Failure to comply with SJVAPCD Regulation VIII is a 

violation of local regulations. Contractor hereby agrees to indemnify, defend and hold 

harmless Owner, its officers, agents, and employees from and against any and all claims, 

demands, losses or liabilities of any kind or nature which Owner, its officers, agents, and 

employees may sustain or incur for noncompliance with the Regulation VIII arising out of 

or in connection with the Project, except for liability resulting from the negligence or 

willful misconduct of Owner, its officers, agents or employees. Owner may seek damages 

from Contractor for delay in completing the Project in accordance herewith, including 

damage caused by Contractor’s failure to comply with Regulation VIII requirements. 

 

1.6 QUALITY ASSURANCE  

 

A. None. 

 

PART 2 -  PRODUCTS 

 

2.1 MATERIALS  

 

A. Dust Management Practices (DMPs):  

1. The Contractor is responsible for the providing and furnishing all DMPs, products, 

and practices necessary to comply with Regulation VIII. All materials and DMPs 

shall follow the requirements outlined in Regulation VIII, Rule 8021. 

 

PART 3 -  EXECUTION 

 

3.1 FIELD QUALITY CONTROL 

 

A. Dust Control Training Class Certificate: 

1. At least one key individual representing the Contractor who prepares a Dust Control 

Plan must complete a Dust Control Training Class conducted by the SJVAPCD. 
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2. At least one key individual representing the Contractor who is tasked to implement the 

Dust Control Plan must complete a Dust Control Training Class conducted by the 

SJVAPCD. 

 

3.2 CLEANING AND REMOVAL 

 

A. All temporary DMPs shall be completely removed from the Project Site upon completion 

of construction. 

 

3.3 RECORD KEEPING 

 

A. If a Dust Control Plan applies to the Project, Contractor shall maintain records in accordance 

with the recordkeeping requirements of Regulation VIII, Rule 8011. 

 

3.4 PAYMENT 

 

A. Full compensation for all costs involved in preparing, submitting, implementing, and 

monitoring the implementation of Regulation VIII for this project, including training, 

performing corrective measures, providing all labor, materials, resources to maintain the 

site, and all required records for a Dust Control Plan (if applicable), and being full liable 

for all failures to fulfill the intent and requirements of the Regulation VIII set forth by the 

SJVAPCD, shall be included in the cost bid for the various items of work and no additional 

payment will be made therefor. 

 

 

END OF SECTION 



 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) 2533 

 

BCF 225-0385 015723 - 1 of 9 1/11/2024 3:42 PM 

SECTION 01 57 23 – STORM WATER POLLUTION PREVENTION PLAN (SWPPP) 

 

PART 1 -  GENERAL 

 

1.1 SUMMARY  

 

A. This Section includes the following: 

1. Provide all material, labor, and services necessary to: comply with the State of 

California Construction General Permit Order 2022-0057-DWQ (CGP); implement 

the Project Storm Water Pollution Prevention Plan (SWPPP); and install and 

maintain appropriate Best Management Practices (BMP) according to the SWPPP 

and California Stormwater Quality Association (CASQA) Construction BMP 

Handbook. 

2. Retain a certified Qualified SWPPP Practitioner (QSP) to implement all 

Construction Site Monitoring Program (CSMP) elements of the SWPPP, or delegate 

appropriate roles to the trained Contractor. 

3. Complete and maintain all inspections, sampling, weather monitoring, and 

recordkeeping required by the CGP, commensurate with a Risk Level 1 SWPPP. 

4. Ensure that all conditions are met for SWPPP termination including, but not limited 

to: fully stabilizing all disturbed areas of the site; removing temporary BMPs, 

construction materials, and equipment; cleaning the site of any storm water 

pollutants within 90-days of completing outdoor construction activities; and 

notifying Owner and QSD of acceptable termination conditions. 

5. If Contractor will dewater the site via pump or siphon that will result in discharge 

outside of the Owner’s property, Contractor is required to submit a Notice of Intent 

(NOI) under the California Regional Water Quality Control Board (CRWQCB), 

Central Valley Region, Order R5-2022-0006-02/NPDES CAG995002 for Waste 

Discharge Requirements for Limited Threat Discharges to Surface Waters (Limited 

Threat General Order) and receive an approved Notice of Applicability (NOA) from 

the Executive Office. Contractor shall be solely responsible for fees, implementation, 

compliance, termination, and fines related to the Limited Threat General Order. 

6. All Contract requirements in Division 00 and 01 specifications. 

 

B. This Section does not include: 

1. The Owner shall retain a Qualified SWPPP Developer (QSD) to prepare the SWPPP 

document.  

2. The Owner shall submit the Notice of Intent (NOI), SWPPP, Changes of Information 

(COI), and Annual Reports, Notice of Termination (NOT) to the SWRCB on 

SMARTS.  

3. The Owner shall complete all required QSD inspections. 

4. The Owner shall pay the NOI application fee and annual renewal fees.  

5. The Owner shall maintain the role of LRP and all responsibilities associated, except 

where those responsibilities are assigned to the Contractor within these 

specifications. 

6. The Owner shall complete online digital certification of online reporting on 

SMARTS 

7. After the Contractor has met all conditions for SWPPP termination, Owner shall 

complete the NOT and obtain approval from SWRCB. If the NOT is returned by 

SWRCB due to unacceptable site conditions, Contractor shall implement any 

redresses specified by the SWRCB. 

8. Owner shall ensure that the Project design has incorporated all post-construction 
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requirements specified by the CGP, MS4 permittee, and local agency stormwater 

regulations. 

 

C. Acronyms: 

1. BMP  Best Management Practices 

2. CGP  Construction General Permit 

3. CSMP Construction Site Monitoring Program 

4. CASQA California Stormwater Quality Association  

5. EPA  Environmental Protection Agency 

6. ELAP Environmental Laboratory Accreditation Program  

7. NOA Notice of Applicability 

8. NOI  Notice of Intent 

9. NOT  Notice of Termination 

10. COI   Change of Information  

11. MS4  Municipal Separate Storm Sewer System 

12. NPDES National Pollution Discharge Elimination System 

13. QSD  Qualified SWPPP Developer 

14. QSP  Qualified SWPPP Practitioner 

15. LRP  Legally Responsible Person  

16. PRD  Permit Registration Documents  

17. COM City of Merced 

18. SMARTS Stormwater Multiple Application and Report Tracking System  

19. SWPPP Storm Water Pollution Prevention Plan 

20. SWRCB State Water Resources Control Board 

21. RWQCB Regional Water Quality Control Board 

 

1.2 REFERENCES  

 

A. Construction General Permit:  

1. 2022-0057-DWQ Construction General Permit  

2. https://www.waterboards.ca.gov/water_issues/programs/stormwater/construction/gen

eral_permit_reissuance.html 

 

B. Project SWPPP Document 

1. Available on SMARTS once approved by SWRCB 

2. Available by request from the Owner. 

 

C. CASQA Construction BMP Handbook:  

1. https://www.casqa.org/resources/bmp-handbooks  

2. Appendix G of the Project SWPPP. 

 

D. Order R5-2022-0006-02/NPDES CAG995002 for Waste Discharge Requirements for 

Limited Threat Discharges to Surface Waters (Limited Threat General Order) 

1. https://www.waterboards.ca.gov/centralvalley/board_decisions/adopted_orders/gener

al_orders/r5-2022-0006-02.pdf  

 

1.3 RELATED SECTIONS  

 

A. Section 31 11 00 – Site Clearing 

 

B. Section 31 20 00 – Earthwork 

https://www.waterboards.ca.gov/water_issues/programs/stormwater/construction/general_permit_reissuance.html
https://www.waterboards.ca.gov/water_issues/programs/stormwater/construction/general_permit_reissuance.html
https://www.casqa.org/resources/bmp-handbooks
https://www.waterboards.ca.gov/centralvalley/board_decisions/adopted_orders/general_orders/r5-2022-0006-02.pdf
https://www.waterboards.ca.gov/centralvalley/board_decisions/adopted_orders/general_orders/r5-2022-0006-02.pdf
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C. Section 33 40 00 – Storm Drainage 

 

D. Section 01 57 00 – Fugitive Dust Control 

1.4 SUBMITTALS 

 

A. All submittals shall be in accordance with the submittal requirements of these 

specifications. 

 

B. The Contractor shall provide, to the Owner and QSD, the name, certification number, and 

contact information of their retained QSP within 30 days of starting construction.  

 

C. The Contractor shall provide to the Owner and QSD, completed training records of QSP 

delegation to the Contractor within 30 days of starting construction. 

 

D. The Contractor shall submit to the Owner and QSD the proposed product to be used at the 

site as soil binder or tackifier for the purposes of erosion control for approval. 

 

E. The Contractor, QSP, or QSP Delegates shall submit to the Owner and QSD analytical 

laboratory results from stormwater sampling to the Owner and QSD within 48 hours of 

receiving analytical results from the laboratory. 

 

F. Prior to conducting dewatering operations at any portion of the site via pump or siphon that 

will result in dewatering water discharge out of the Owner’s property, Contractor shall 

submit a Notice of Intent (NOI) for the Limited Threat General Order to the RWQCB 

(Central Valley Region) and receive an approved Notice of Applicability (NOA). 

Contractor is prohibited from conducting dewatering operations until an approved NOA is 

received. Contractor shall submit their approved NOA to the Owner and QSD prior to 

beginning dewatering operations. 

 

G. The Contractor shall provide, to Owner and QSD, documentation of implementing all 

SWPPP requirements, for each Annual Report, within 30 calendar days of the end of each 

reporting period (reporting period is July 1 through June 30 of each year), or upon 

requesting to terminate the Project SWPPP. 

 

H. Upon request from the Owner or Owner’s agents, Contractor shall provide all 

documentation that is required throughout construction including, but not limited to, CSMP 

records, sampling records, non-stormwater spill and discharge events, rain logs, QSP-

signed inspection reports for delegated reports, and completed QSP delegation training 

records. 

 

1.5 REQUIREMENTS  

 

A. General: 

1. Contractor is responsible for understanding and carrying out all provisions of the 

SWPPP, CGP, and any requirements from local agencies (except as excluded above 

in 1.1.B., where Owner responsibilities are specified). 

2. The requirements of the CGP, SWPPP, MS4 permittee, and any other local 

regulations related to stormwater pollution prevention shall be reviewed by 

Contractor, prior to initiating any ground disturbance or other activities that could 
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lead to stormwater pollution, for a full understanding of the intent, objectives, and 

implementation. 

3. Contractor responsibilities begin immediately upon execution of the contract 

containing these specifications and continue until the SWPPP has been terminated 

with SWRCB. 

4. Specific requirements include, but are not limited to: 

a. Daily weather monitoring and record keeping to identify upcoming storm 

events and required qualifying precipitation event-related inspections. 

b. Installation of an on-site rain gauge and daily rain gauge reading recording. 

c. Installation, implementation, and maintenance of BMPs, and prevention of 

prohibited activities and unauthorized non-stormwater discharges. 

d. Conducting and reporting to the QSD all non-visible pollutant release sampling 

and dewatering sampling. 

e. Ensure that all subcontractors and agents are trained to understand and 

implement their relevant responsibilities under the CGP, SWPPP, and these 

specifications. 

f. Pay any penalties, fines, and corrective action costs resulting from failure to 

comply with SWPPP, CGP, and local agency requirements, and hold the 

Owner/LRP harmless from any such failures. 

g. Ensure that all conditions are met for SWPPP termination including, but not 

limited to: fully stabilizing all disturbed areas of the site; removing temporary 

BMPs, construction materials, and equipment; cleaning the site of any storm 

water pollutants; and notifying Owner and QSD of acceptable termination 

conditions. 

5. The SWPPP is an aid to the Contractor in complying with the CGP. CGP 

requirements shall take precedence over anything contained in the SWPPP, 

Contractor shall notify the Owner and QSD of any conflicts between the SWPPP and 

CGP, and no such conflicts shall relieve the Contractor of any responsibilities for 

execution of these specifications. 

6. See the approved SWPPP for the determined Project risk level. The requirements 

associated with the project’s risk level shall be found in the SWPPP.  

 

B. Retaining a Qualified SWPPP Practitioner (QSP) 

1. The Contractor shall retain a certified QSP who will have responsibility and 

oversight for the implementation of the CSMP elements of the SWPPP and CGP. 

2. Contractor shall maintain documentation in the on-site SWPPP and digitally that 

proves a certified QSP conducted oversight of all SWPPP and CGP compliance 

activities including, but not limited to: 

a.  CSMP inspections, training, weather forecast monitoring and recordkeeping, 

on-site rain gauge records, non-visible pollutant discharge sampling, and 

recordkeeping. The responsibilities of the Contractor’s QSP are explained in 

Part 3, Section 3.1 of these SWPPP specifications. 

 

C. Non-visible pollutant discharge sampling: 

1. The Contractor’s QSP shall train Contractor staff members on non-visible pollutant 

observation and sampling procedures of the CGP and Section 7 of the Project 

SWPPP. The QSP and QSP trained delegates shall conduct non-visible sampling 

when required by site observations and activities according to the CGP. 

2. The Contractor shall be prepared with a pH field meter and calibration fluid and 

clean non-visible pollutant sample bottles and preservatives based on the current 

non-visible pollutants on-site, as identified in Section 7 of the Project SWPPP. 



 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) 2533 

 

BCF 225-0385 015723 - 5 of 9 1/11/2024 3:42 PM 

3. The Contractor shall be prepared to preserve stormwater samples on ice to 4° Celsius 

immediately after taking stormwater samples and until being driven, picked-up, or 

shipped to an ELAP certified laboratory. 

4. The Contractor shall pay for all costs related to non-visible pollutant sampling and 

laboratory analysis. 

5. A QSP-trained and delegated Contractor staff member or the QSP shall: 

a. Always be available on-site within one hour during site operation hours to 

conduct non-visible pollutant discharge sampling as required by the CGP. 

b. Complete the non-visible pollutant sampling procedures identified in Section 7 

of the Project SWPPP and according to the CGP immediately after the 

discovery of exposure of non-visible pollutants to stormwater that have a 

potential to discharge off-site. 

c. Take non-visible pollutant samples of effluent from waste dumpsters left 

uncovered during rainfall during site operation hours that have a potential to 

discharge off-site. 

d. Take non-visible pollutant samples of runnoff from demolished building 

materials left uncovered during rainfall during site operation hours that have a 

potential to discharge off-site. 

6. The Contractor or QSP shall report analytical laboratory results from stormwater 

sampling to the Owner and QSD within 48 hours of receiving analytical results from 

the laboratory. 

  

D. Dewatering permitting and compliance with Limited Threat General Order 

1. Contractor is not necessarily required to submit a NOI with the Limited Threat 

General Order and receive an approved NOA. If Contractor can avoid dewatering 

operations, dewater areas of the site without resulting in discharge outside of the 

Owner’s property, or have dewatering water pumped into a wastewater disposal 

truck for authorized disposal, coverage under the Limited Threat General Order is 

not required. 

2. Prior to conducting dewatering operations at any portion of the site via pump or 

siphon that will result in dewatering water discharge out of the Owner’s property, 

Contractor shall submit a NOI for the Limited Threat General Order to the RWQCB 

(Central Valley Region) and receive an approved NOA. Contractor is prohibited 

from conducting dewatering operations until an approved NOA is received. 

Contractor shall comply with all requirements of the approved NOA related to 

dewatering discharges. 

3. Contractor shall be solely responsible for fees, implementation, compliance, NOI 

termination, and fines related to the Limited Threat General Order. 

 

E. The Contractor shall be responsible for achieving Final Stabilization, as defined by the 

CGP, for all areas disturbed by Project construction activities in order to terminate the 

SWPPP within 90-days of completing construction activities, including areas without 

landscaping plans. 

1. The Contractor shall re-establish any existing vegetation disturbed by the Project 

with the same vegetation type as was disturbed. 

2. The Contractor shall achieve Final Stabilization for all graded areas with no 

landscaping plan and disturbed pre-existing non-landscaped vegetation disturbed by 

the Project with either non-vegetative stabilization as defined by the CASQA 

Construction BMP Handbook or by use of seeding/hydroseeding with a native 

erosion control seed mix. 
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F. The Contractor shall be fully aware of the requirements for the full execution of the 

SWPPP; the requirements of these specifications for implementing, maintaining, and 

enforcing the provisions of the SWPPP; and the impact that the SWPPP will have on the 

operation, prosecution and cost of the work. A submittal of a bid on this project will be 

considered as prima facie evidence that the Contractor fully comprehends these 

requirements and impacts and has fully allowed for their effect on this project, both in time 

and cost. Failure to comply with the CGP is a violation of federal and state law. Contractor 

hereby agrees to indemnify, defend and hold harmless Owner, its officers, agents, and 

employees from and against any and all claims, demands, losses or liabilities of any kind or 

nature which Owner, its officers, agents, and employees may sustain or incur for 

noncompliance with the Permit arising out of or in connection with the Project, except for 

liability resulting from the negligence or willful misconduct of Owner, its officers, agents 

or employees. Owner may seek damages from Contractor for delay in completing the 

Project in accordance herewith, including damage caused by Contractor’s failure to comply 

with Permit requirements. 

 

1.6 QUALITY ASSURANCE  

 

A. Certified SWPPP Professionals: 

1. Qualified SWPPP Developer (QSD) 

a. The Owner shall retain a certified QSD.  

b. The QSD’s name, certification number, and contact information shall be listed 

within the SWPPP document. 

2. Qualified SWPPP Practitioner (QSP) 

a. The Contractor shall retain a certified QSP. 

b. The QSP’s name, certification number, and contact information shall be 

provided to the Project QSD and in the on-site SWPPP. 

 

B. Regulatory Requirements:  

1. Contractor shall comply with the lawful requirements of any applicable municipality, 

county, drainage district, municipal storm water management program and other 

local agencies regarding discharges of storm water to separate storm drain system or 

other watercourses under their jurisdiction, including but not limited to the 

following: 

a. EPA  Environmental Protection Agency. 

b. COM  City of Merced 

c. SWRCB  State Water Resources Control Board.  

d. RWQCB  Regional Water Quality Control Board. 

2. All stormwater compliance shall be in accordance with local regulations:  

a. County of Merced. 

b. City of Merced.  

 

PART 2 -  PRODUCTS 

 

2.1 MATERIALS  

 

A. Best Management Practices (BMPs):  

1. The Contractor is responsible for the providing and furnishing all BMPs, products, 

and practices necessary to comply with the SWPPP and CGP. All materials and 

BMPs shall follow the CASQA Construction BMP Handbook and installed as 

described within the fact sheets, unless otherwise instructed by a qualified 
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professional.  

2. The Contractor must provide, implement, and carry out all BMPs required to comply 

with the CGP, regardless of the BMPs contained in the SWPPP, and shall notify 

Owner and QSD of any conflicts between the SWPPP and CGP. 

3. The Contractor shall comply with the erosion control BMP requirements of the CGP, 

stating that BMPs must be initialized immediately to temporarily stabilize an area 

disturbed by construction where construction activities will not be resumed within 14 

days (CGP Appendix D Section II.D.f). 

4. Prior to substantially altering BMPs recommended in the SWPPP, Contractor shall 

notify the Owner and QSD for review of the alternative BMPs and to obtain 

instructions for documenting the changes. 

5. Contractor shall consult with the QSP to ensure all BMPs are appropriate, feasible, 

effective, and correctly implemented.  

6. Any materials required for compliance with the Limited Threat General Order and 

the approved Project NOA, if applicable. 

 

PART 3 -  EXECUTION 

 

3.1 FIELD QUALITY CONTROL 

 

A. Monitoring by the Contractor’s QSP: 

1. Implement the CSMP and document all records in the SWPPP as required by the 

CGP, including, but not limited to: weekly, pre-storm, during-storm, post-storm, and 

quarterly inspections, daily weather monitoring, training of responsible contractor 

and subcontractor personell, and incidental non-visible pollutant discharge sampling. 

a. CSMP inspection reports: 

1)  The QSP or QSP trained delegates shall include photographs showing 

all disturbed areas, BMPs, BMP deficiencies, material storage 

locations, stormwater containment areas, and active construction areas. 

All photographs shall include comments noting any BMP corrective 

actions and completed corrective actions. 

2) The QSP or QSP trained delegates shall document in their CSMP 

Inspection reports when all outdoor construction activities have ceased. 

b. QSP Training Records: 

1) The QSP or QSP trained delegates shall administer and document 

training of contractor and subcontractor staff responsible for BMP 

implementation, instillation, and maintenance and document it in the 

SWPPP. 

2) If QSP delegates any weekly/during storm inspections and/or non-visible 

pollutant discharge sampling requirements to Contractor personnel, 

QSP shall provide and document training to those personnel. 

a) If CSMP inspection have been delegated, the QSP shall review 

and sign all documentation completed by the trained QSP 

delegate.  

c. Weather Monitoring: 

1) The QSP or QSP trained delegates shall save records of daily weather 

monitoring of the nearest NOAA weather station. 

2) The QSP or QSP trained delegates shall record the daily on-site rain 

gauge reading and retain the records for the duration of the Project. 

d. Incidental Non-Visible Pollutant Discharge Sampling: 

1) The QSP or QSP trained delegates shall perform any stormwater and 
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non-stormwater sampling, as required by the CGP. If any samples are 

sent offsite for laboratory analysis, QSP will identify a designated 

ELAP-certified laboratory and coordinate sample procurement, 

transportation, analysis, and recordkeeping. If QSP delegates any of 

these duties to Contractor personnel, QSP shall provide training and 

document the training in the SWPPP. QSP shall upload sampling 

results to SMARTS. 

e. The QSP shall consult with the Contractor to understand the construction 

schedule and identify site areas where erosion control BMPs must be 

initialized immediately to temporarily stabilize an area disturbed by 

construction where construction activities will not be resumed within 14 days 

in accordance with CGP Appendix D Section II.D.f. 

2. New CSMP records outlined above in Part 3, Section 3.1.A shall be provided by the 

QSP to the QSD and Owner on a bi-monthly basis while the SWPPP NOI is active. 

New CSMP records shall be sent in the first week of odd numbered months. 

3. The QSP shall identify required amendments to the SWPPP based on construction 

activity and notify the QSD and Owner. 

4. The QSP shall identify when the site area has achieved “final stabilization” per the 

CGP definition, and inform the QSD and Owner. 

5. The Contractor’s QSP shall advise the Contractor on achieving final stabilization of 

all areas disturbed by the Project within 90-days of outdoor construction activities 

ceasing. The Contractor shall be responsible for achieving final stabilization, as 

defined by the CGP, for all areas disturbed by Project activities, including areas 

without landscaping plans.  

6. For the full monitoring requirements refer to the SWPPP and CGP.  

B. Monitoring by Owner 

1. The Owner has the right to monitor and oversee the Contractor’s implementation and 

maintenance of the BMPs and SWPPP.  

2. Should the Owner determine that the Contractor’s efforts fail to meet the 

requirements of the CGP and the SWPPP, the Owner reserves the right to employ 

any and/or all of the following actions: 

a. Notify the SWRCB of the perceived failure of the Contractor to comply with 

the CGP and SWPPP.  

b. Withhold an amount of money from the Contractor’s Payment Request, equal 

to the Owner’s estimate of the value of the work required to implement and 

maintain the required BMPs, as well as provide the required inspection, 

training, and testing forms. 

c. If the SWPPP is not terminated within 90-days of outdoor construction 

activities ceasing, withhold monies due the Contractor under this Contract, in 

an amount sufficient to complete the work, pay any additional fees due the 

State, and close out the SWPPP in compliance with the General Permit. 

C. Availability and access to the SWPPP:  

1. As required by the SWPPP and CGP, the Contractor shall keep a minimum of one 

copy of the SWPPP, addenda, all PRDS, all inspection reports and all SWPPP 

records in the following locations:  

a. Contractor’s Project Site Field Office.  

b. Contractor’s General Business Office.  

2. The SWPPP shall be made available for public inspection at any time during normal 

business hours.  

3. All SWPPP records shall be made available to the Owner and their agents when 

requested.  
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3.2 CLEANING AND REMOVAL 

 

A. Removal of BMPs 

1. All temporary BMPs shall be completely removed from the Project Site prior to 

filing of the NOT.  

2. The removal of any and all BMPs shall be coordinated and approved by the 

Contractor’s QSP.  

3. All permanent BMPs shall remain on the Project Site, unless directed otherwise by 

Owner. The Owner will be responsible for ongoing inspection and maintenance after 

final acceptance. 

B. Under written agreement and with the approval of the Owner, the Contractor may assign 

maintenance and removal responsibilities of the project BMPs to a subsequent Contractor 

for later work phases at the Project Site. 

 

3.3 RECORD KEEPING 

A. Paper and electronic records of all CSMP inspections, testing, training reports, all PRDs, 

inspection records, site photos, and all other SWPPP related records, shall be retained for a 

period of at least three years after the close of construction. These records shall be 

available at the project site until construction is completed. 

 

3.4 PAYMENT 

A. Full compensation for all costs involved in implementing, and monitoring the 

implementation of the SWPPP for this project, including inspections, sampling, testing, 

and training, performing corrective measures as required to better implement the SWPPP, 

providing all labor, materials, and resources to maintain the SWPPP and all required 

records of the SWPPP, and being full liable for all failures to fulfill the intent and 

requirements of the CGP set forth by the SWRCB, shall be included in the cost bid for the 

various items of work and no additional payment will be made therefor. 

B. If applicable, Full compensation for all costs involved in implementing, and monitoring the 

implementation of the Limited Threat General Order for this project, including inspections, 

sampling, testing, and training, performing corrective measures, providing all labor, 

materials, and resources and being full liable for all failures to fulfill the intent and 

requirements of the Limited Threat General Order set forth by the RWQCB, shall be 

included in the cost bid for the various items of work and no additional payment will be 

made therefor. 

 

 

END OF SECTION 
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SECTION  01 64 00 – OWNER-FURNISHED ITEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all materials, labor, equipment, and services necessary to prepare for installation for 
those items, noted or scheduled within the Contract Documents, indicated as follows: 

1. CFCI - Contractor Furnished, Contractor Installed 
2. OFCI - Owner Furnished, Contractor Installed 
3. OFOI - Owner Furnished, Owner Installed 
4. OFVI - Owner Furnished, Vendor Installed 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. CFCI: CONTRACTOR FURNISHED, CONTRACTOR INSTALLED 

1. When and if the indication "CFCI" is noted on the drawings or listed in the specifications, such 
items are shown or listed for information and will be furnished by and installed by the 
Contractor. Such a designation is listed only for clarity, in order to set the item(s) apart from 
the OFCI, OFOI, and OFVI  related item(s). 

2. All item(s) shown or listed in the drawings and specifications without any indication are in the 
Contract and are part of the Work unless specifically noted otherwise.  

B. OFCI: OWNER FURNISHED, CONTRACTOR INSTALLED   

1. When and if the indication "OFCI" is noted on the drawings or listed in the specifications, 
such item(s) are shown or listed for information and will be furnished by Owner and installed 
by the Contractor.  The Contractor shall coordinate and verify all dimensions and details 
necessary for the proper installation. 

C. OFOI: OWNER FURNISHED, OWNER INSTALLED   

1. When and if the indication "OFOI" is noted on the drawings or listed in the specifications, 
such item(s) are shown or listed for the purpose of general information and will be furnished 
and installed by Owner. The Contractor shall coordinate and verify all dimensions and details 
necessary for proper installation. 

D. OFVI: OWNER FURNISHED, VENDOR INSTALLED 

1. When and if the indication "OFVI" is noted on the drawings or listed in the specifications, such 
item(s) are shown or listed for information and will be furnished by the Owner and installed by 
the Vendor.  The Contractor shall coordinate and facilitate all work to be completed by the 
Vendors. 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

B. Coordination Drawings: 

1. Submit installer's coordination drawings or other documents indicating the work of this section 
with that of related work of other sections for proper interface of the completed work.  Installer 
shall coordinate and obtain approvals from the work of other related sections prior to 
submitting to the Architect. 

2. The Owner will provide Product Data, Shop Drawings, Piping and Wiring Diagrams, Catalog 
Data Sheets for any items provided under this Specification Section. 

C. Closeout Submittals in accordance with Specification Sections in Division One: 
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1. Project Record Documents in accordance with Specification Section - PROJECT 
DOCUMENTS. 

1.4 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS, and the 
following: 

a. CARB Materials and equipment used for this Project shall comply with the current 
applicable regulations of the California Air Resources Board (CARB) and the 
Environmental Protection Agency (EPA).   Regulatory changes may affect the 
formulation, availability, or use of the specified coatings.  Confirm availability of coatings 
to be used prior to use, and notify the Architect of any recent changes in the Local 
California Air District Standards where the Project is located, that may have occurred 
after the preparation of this specification section. 

B. Meetings: 

1. Progress Meetings:  Scheduled by the Contractor for the proper performance of the work. 

a. Minimum agenda shall be to review the work progress; discuss field observations, 
problems, and decisions; identification of any potential problems which may impede 
planned progress; corrective measures to regain projected schedules; and maintenance 
of quality and work standards in accordance with manufacturer's warranty requirements. 

2. Final Inspection:  Scheduled by the Contractor upon proper completion of the work. 

a. Minimum agenda shall be a walkover inspection to identify problems which may impede 
the issuance of any warranties or guarantees, and discussion of maintaining the work 
until substantial completion notice for the project is filed. 

3. Participants (or designated representative of) invited to attend each of the above meetings 
shall be as follows: 

a. Contractor. 
b. Owner.  
c. Architect. 
d. Installer. 
e. Material Manufacturer(s). 
f. Subcontractors, as appropriate (including any accessory subcontractors). 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Packing, shipping, handling, and unloading: 

1. Products shall be handled in such a manner as to assure that they are free from dents, 
scratches and other damage.  Damaged products will not be accepted.  Contractor shall 
inspect prior to unloading, for any damaged goods, and if OK, will allow unloading and be 
responsible for the goods. 

B. Acceptance at Site: 

1. The Contractor shall accept delivery of any items and the responsibility for all items to be 
furnished to him by the Owner. 

C. Storage and protection: 

1. Owner Furnished Equipment:  The Owner will coordinate and inform the Contractor as to 
delivery dates for Owner Furnished Equipment to the Project Site.  The Contractor shall be 
responsible for unloading, uncrating, and protecting such equipment. 

2. When only a supporting device, or sub-assembly is to be installed by the Contractor the 
Owner shall provide only that portion and shall store and safeguard those portions to be 
installed later by others. 

3. All products shall be protected, handled, and stored in complete compliance with the 
manufacturer's printed instructions to protect the Owner from warranty infringements or loss 
of the full function of the item specified. 
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1.6 PROJECT CONDITIONS OR SITE CONDITIONS 

A. Existing Conditions:  

1. Examine site and compare it with the drawings and specifications.  Thoroughly investigate 
and verify conditions under which the work is to be performed.  No allowance will be made for 
extra work resulting from negligence or failure to be acquainted with all available information 
concerning conditions necessary to estimate the difficulty or cost of the work.  

2. Examine all preparatory work to determine its suitability and completeness.  Notify the 
responsible Contractor of any deficiencies which must be corrected prior to installation. 

3. Be satisfied that all conditions affecting installation, operation or function are suitable for 
installation of the items scheduled. 

4. After installation, and acceptance by the inspector and the Architect, the Contractor shall 
provide protective guards, covers or barricades as required by the manufacturer. 

5. The Contractor shall promptly repair, refurbish, or replace items damaged by his operations 
to a condition satisfactory to the Owners representatives and at no cost to the Owner. 

1.7 WARRANTY 

1. The Contractor shall provide access to the installed items or prepared substrates for the 
inspection of the manufacturers representatives, for the purpose of affirming the warranties 
scheduled. 

2. All work shall be performed in full accordance with the manufacturers warranty requirements 
and all governing codes. 

PART 2 - PRODUCTS 
NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Coordination: 

1. Coordinate work under this specification section with work specified under other sections to 
ensure proper and adequate interface of work. 

a. Prepare all substrate blocking as required by the items Furnished By Owner. 
b. Prepare all wiring and piping connections as required by the items Furnished By Owner. 

B. Protection: 

1. Protect all adjacent surfaces from drips, spray, air pollution of surrounding environment, and 
other damage from work under this specification section. 

C. Surface preparation: 

1. Prepare surface in accordance with manufacturer's instructions and recommendations. 
2. Clean substrates of substances (oil, grease, rolling compounds, incompatible primers, loose 

mill scale, etc.) which could impair bond or installation of materials specified within the 
Contract Documents. 

3.2 INSTALLATION 

A. General: 

1. In accordance with manufacturer's instructions and recommendations unless specifically 
noted otherwise. 

2. In accordance with approved submittals. 
3. In accordance with Regulatory Requirements. 
4. Set plumb, level, and square. 

B. Layout: 

1. Lines shall be straight and true. 

C. Material and Equipment to be installed: 
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SECTION  01 73 29 – CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all material, labor, equipment and services necessary for cutting and patching existing 
materials, accessories and other related items necessary to remodel the Project as indicated by 
the Contract Documents. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

1.2 DEFINITIONS 

A. Cutting:  Removal of existing construction necessary to permit installation or performance of 
Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 
installation of Work. 

1.3 SUBMITTALS 

A. Submit in accordance with Specification Section - SUBMITTAL PROCEDURES: 

B. Coordination Drawings: 

1. Submit any installer's coordination drawings indicating the work of this section with that of 
related work of other sections for proper interface of the completed work.  Installer shall 
coordinate and obtain approvals from the work of other related sections prior to submitting to 
the Architect. 

1.4 QUALITY ASSURANCE 

A. Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved in 
cutting and patching, including mechanical and electrical trades. 

1. Review areas of potential interference and conflict. 
2. Coordinate procedures and resolve potential conflicts before proceeding. 

B. Structural Elements: Do not cut and patch structural elements in a manner that could change their 
load-carrying capacity or load-deflection ratio. 

C. Operational Elements: Do not cut and patch operating elements and related components in a 
manner that results in reducing their capacity to perform as intended or that results in increased 
maintenance or decreased operational life or safety. 

D. Visual Requirements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or in 
occupied spaces in a manner that would, in Architect's opinion, reduce the building's aesthetic 
qualities.  Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

E. The Contractor shall do all cutting, fitting or patching of existing construction and his work as may 
be required to make the several parts come together properly and ready to receive or be received 
by work of other contractors as shown, or reasonably implied by the drawings and specifications 
for the completed structure.  All work shall be as directed by the Architect to achieve the intended 
work and degree of finish shown. 

F. Any cost caused by defective or ill-timed work shall be borne by the party responsible therefor. 
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1.5 WARRANTY 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during cutting and patching operations, by methods and with materials so as not to void existing 
warranties. 

PART 2 - PRODUCTS   

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections of these Specifications. 

B. Existing Materials: Use materials identical to existing materials.  For exposed surfaces, use 
materials that visually match existing adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will match the visual and functional performance of existing materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 

1. Compatibility: Before patching, verify compatibility with and suitability of substrates, including 
compatibility with existing finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Temporary Support: Provide temporary support of Work to be cut. 

B. Protection:  Protect existing construction during cutting and patching to prevent damage.  Provide 
protection from adverse weather conditions for portions of Project that might be exposed during 
cutting and patching operations. 

C. Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage to 
adjoining areas. 

D. Existing Services: Where existing services are required to be removed, relocated, or abandoned, 
bypass such services before cutting to avoid interruption of services to occupied areas. 

3.3 FIELD QUALITY CONTROL 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

1. Cut existing construction to provide for installation of other components or performance of 
other construction, and subsequently patch as required to restore surfaces to their original 
condition.  

B. Cutting:  Cut existing construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not hammering 
and chopping.  Cut holes and slots as small as possible, neatly to size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Existing Finished Surfaces: Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Concrete or Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-
core drill.  Do not overcut concrete corners – hand chip all corners to prevent over-cutting 
lines.  Cut any masonry pavers at grout lines, and don't overcut into adjacent brick that is to 
remain. 
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4. Excavating and Backfilling: Comply with requirements in applicable Division 2 Sections where 
required by cutting and patching operations. 

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 
removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

C. Grinding and Sandblasting: Where grinding and sandblasting is required of existing construction, 
perform in accordance with industry standards for proper preparation of new construction or 
finishes. 

D. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work.  Patch with durable seams that are as invisible as possible.  
Provide materials and comply with installation requirements specified in other Sections of these 
Specifications. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate 
integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 
into retained adjoining construction in a manner that will eliminate evidence of patching and 
refinishing. 

a. All hard paving and walk replacement shall be flush with adjacent existing construction.  
Compact existing subgrade so that there is no settling of adjacent horizontal surfaces 
greater than 1/4", and that all surfaces are ADA compliant. 

b. When altering surfaces in brick paving, match nearby adjacent horizontal concrete 
surfaces in color and texture.  Take care to protect adjacent brick surfaces from concrete 
slurry and finishing operations.  Clean exposed surfaces of brick immediately so that no 
signs of adjacent concrete work is seen. 

c. Match existing adjacent exposed aggregate concrete paving (color and texture) when 
construction is proposed for areas paved with exposed aggregate concrete. 

d. Match existing adjacent colored concrete paving (color and texture) when construction is 
proposed for areas paved with colored concrete. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area into 
another, patch and repair floor and wall surfaces in the new space.  Provide an even surface 
of uniform finish, color, texture, and appearance.  Remove existing floor and wall coverings 
and replace with new materials, if necessary, to achieve uniform color and appearance. 

a. Where patching occurs in a painted surface, apply primer and intermediate paint coats 
over the patch and apply final paint coat over entire unbroken surface containing the 
patch.  Provide additional coats until patch blends with adjacent surfaces. 

4. Ceilings:  Patch, repair, or rehang existing ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition. 

E. Insert specific installation requirements if not specified elsewhere.  Specific installation 
requirements are better specified in individual Sections. 

END OF SECTION 
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SECTION  01 74 19 – CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Requirements governing execution of the work including, but not limited to, the following: 

1. Salvaging non-hazardous demolition waste. 
2. Recycling non-hazardous construction and demolition waste. 
3. Disposing of non-hazardous construction and demolition waste. 

B. Related Sections:  

1. DIVISION 00 SPECIFICATION SECTIONS 
2. DIVISION 01 SPECIFICATION SECTIONS 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP 

1.2 DEFINITIONS 

A. Construction Waste: Building and site improvement materials and other solid waste resulting from 
construction, modernization, remodeling, renovation, or repair operations. Construction waste 
includes packaging. 

B. Demolition Waste: Building and site improvement materials resulting from demolition or selective 
demolition and site clearing operations. 

C. Disposal: Removal off-site of construction and demolition waste and subsequent sale, recycling, 
reuse, or deposit in landfill acceptable to authorities having jurisdiction. 

D. Recycle: Recovery of construction or demolition waste for subsequent processing in preparation 
for reuse. 

E. Salvage: Recovery of construction or demolition waste and subsequent sale or reuse in another 
facility. 

1.3 SYSTEM DESCRIPTION 

A. Performance Requirements 

1. General: 

a. Achieve end-of-project rate for salvage/recycling of minimum [65][75][90] percent by 
weight of total non-hazardous construction and demolition waste generated by the Work. 

b. Practice efficient waste management in the use of materials in the course of the Work. 
c. Use all reasonable means to divert construction demolition waste from landfills and 

incinerators. 

1.4 SUBMITTALS 

A. Submit in accordance with Specification Section – SUBMITTAL PROCEDURES: 

B. Quality Assurance/Control Submittal: 

1. Waste Management Plan. 
2. Waste Management Progress Reports. 

1.5 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. In accordance with Specification Section - REGULATORY REQUIREMENTS and the 
following: 

a. CARB Materials and equipment used for this project shall comply with the current 
applicable regulations of the California Air Resources Board and the Environmental 
Protection Agency (EPA), in the area where the project is located. 

b. CAL/OSHA California Division of Occupational Safety and Health Administration. 
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c. CF County of Merced, codes and ordinances. 
d. DTSC Department of Toxic Substances Control. 
e. EPA Environmental Protection Agency. 

B. Waste Management Plan: 

1. Prior to commencing the Work, submit Waste Management Plan. The Plan must include, but 
not limited to, the following: 

a. Contractor's name and project identification information. 
b. Procedures to be implemented. 
c. Materials to be salvaged, recycled, or disposed. 
d. Estimated quantities of material broken down by material categories. 
e. Names and locations of entities who receive salvaged and recycled materials. 
f. Tonnage calculations that demonstrate that the Contractor will salvage, re-use, or recycle 

the minimum percentage by weight of the construction and demolition waste materials 
generated by the Work.  

C. Waste Management Progress Reports: 

1. Submit the Report with each application for progress payment.  

a. Failure to submit the Report and it supporting documentation can render the application 
for progress payment incomplete and delay the progress payment.  

2. Each Report must include, but not limited to, the following: 

a. List of material categories. 
b. Weight quantity of waste by material category. 
c. Weight quantity of waste salvaged. 
d. Weight quantity of waste recycled. 
e. Total weight quantity of salvaged and recycled waste by material category. 
f. Weight percentage of waste salvaged and recycled by material category. 
g. Include manifests, weight tickets, receipts, and invoices specifically identifying the 

universal waste, salvaged, reused, and recycled materials. 
h. Signature line for Contractor. 

D. Meetings: 

1. Pre- Demolition………………………………………Schedule prior to the start of work. 

a. Coordinate the work with other work being performed. 
b. Identify any potential problems, which may impede the proper disposal of materials. 
c. Review areas where waste and recycle bins will be located. 
d. Review where salvaged materials will be stored. 
e. Review demolition waste disposal and material recycling procedures and environmental 

goals per Waste Management Plan with all subcontractors and waste haulers. 

2. Progress:………………Scheduled by the Contactor during the performance of the work. 

a. Review for maintaining proper procedures. 
b. Inspect and identify any problems and acceptable corrective measures. 

3. Completion:…………Scheduled by the Contactor upon proper completion of the work. 

a. Inspect and identify any problems. 
b. Submit final Progress Report summarizing total construction and demolition waste 

weights, percentages salvaged, recycled, and disposed. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Cleaning, handling, and packing: 

1. Salvaged Items shall be handled in such a manner as to assure that they are free from 
damage. 

2. Salvaged Items shall be cleaned and packed or cleaned and palleted before off-site 
transport. 

B. Storage and protection 

1. Salvaged Items shall be stored in a dry, protected area prior to transport. 
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2. Cover with protective waterproof covering providing for adequate air circulation and 
ventilation.  

1.7 PROJECT CONDITIONS 

A. Environmental requirements; 

1. Comply with federal, state, and local regulations pertaining to solid waste, recycling, chemical 
waste, sanitary waste, and noise pollution. 

2. Perform work in a manner as to minimize the spread of dust and flying particles. 
3. No burning will be allowed on-site.  

B. Existing conditions: 

1. Examine project site and building(s) and compare it with the drawings and specifications. 
Thoroughly investigate and verify conditions under which the work is to be performed. No 
allowance will be made for extra work resulting from negligence or failure to be acquainted 
with all available information concerning conditions necessary to estimate the difficulty or cost 
of the work. 

2. Conduct work so as not to interfere unnecessarily with adjacent buildings, roads, streets, 
drives, and walks. 

a. Do not close or obstruct streets, alleys, walks, or passageways without permission from 
authorities having jurisdiction and coordinating same with immediate neighbors whose 
business operation may be affected. 

b. Safety measures shall be taken to insure an uninterrupted flow of traffic around the site 
as required by local Police and Fire Departments. 

3. Storage or sale of removed items on-site is not permitted. 

4. Hazardous materials are present in buildings and structures to be selectively demolished. 
The Owner has prepared a report for the Contractor to review and use. 

a. Hazardous material remediation is specified in Specification Section - HAZARDOUS 
MATERIAL PROCEDURES. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Furnish all materials, tools, equipment, facilities, and services as required for performing the 
construction and demolition waste disposal work. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verification of conditions: 

1. Report unacceptable conditions to the Architect. Do not begin work until unacceptable 
conditions have been corrected. 

2. Execution of work under this specification section shall constitute acceptance of existing 
conditions. 

3. Obtain all necessary permits and authorizations by regulatory agencies required to perform 
the Work under this Section. 

3.2 PREPARATION 

A. Coordination: 

1. Before proceeding, verify plans match existing conditions. 
2. Review documents of existing construction provided by Owner against existing conditions.  
3. If conflicts are encountered, report it to the Architect. Then prepare recommendation(s) for 

correction and submit to Architect for review. 
4. Coordinate work under this specification section with work specified under other sections.  

B. Protection: 



 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 2533 
 

 
© DARDEN ARCHITECTS, INC. 01 74 19 - 4 of 6 1/28/2026 10:15 AM 

1. Property: 

a. Provide temporary weather protection to prevent damage to salvage and recycled items. 
b. All damage inflicted on public and private property and the property of the Owner shall be 

repaired or restored to the original condition prior to the start of this Work. All repair or 
replacement work shall be done at no additional cost to the owner. 

3.3 IMPLEMENTATION 

A. General: 

1. Implement waste management plan as submitted. 
2. Provide handling, containers, storage, signage, transportation, and other items as required to 

implement waste management plan during the entire duration of the contract. 
3. Designate and label specific areas on project site necessary for separating materials that are 

to be salvaged, recycled, reused, and donated. 
4. Universal Waste: Dispose per DTSC requirements. 

a. Batteries 
b. Electronic Waste, Cathode Ray Tubes (CRT’s), and CRT glass 
c. Lamps: fluorescent light tubes, CFL bulbs, HID bulbs, metal halide bulbs, etc. 
d. Mercury wastes  
e. Non-empty aerosol cans 
f. PV modules 

B. Demolition Waste: 

1. Salvaged items for delivery to Owner or other entity: 

a. Clean salvaged items. 
b. Pack or crate items after cleaning. Identify contents of containers. 
c. Store items in a secure area until pick-up or delivery to Owner. 

d. Transport item to Owner's storage area [on-site][off-site][list address]. 
e. Protect items from damage during transport and storage. 

2. Salvaged items for reuse in the work: 

a. Clean salvaged items. 
b. Store items in a secure and dry area until ready for installation. 

3. Recyclable materials: 

a. Prepare and maintain recyclable waste materials according to recycling facility 
requirements. 

b. Maintain materials free of dirt, adhesives, solvents, petroleum contamination, and other 
substances deleterious to the recycling process. 

c. Separate recyclable demolition waste from other waste materials.  Separate recyclable 
waste by material type at project site to the maximum extent practical according to 
approved waste management plan. 

1) Provide appropriately marked containers or bins for controlling recyclable waste until 
they are removed from the project site. 

2) Include a list of acceptable and unacceptable materials at each container or bin. 
3) Inspect containers and bins for contamination and remove contaminated materials if 

found. 
4) Processed materials stockpiled on site shall not be mixed with other materials. Shape 

stockpiles to drain surface water. Cover stockpiles to prevent windblown dust. 
5) Processed material shall be stockpiled away from construction. Do not stockpile 

within drip line of remaining trees. 

d. Remove recyclable demolition waste off project property and transport to recycling 
receiver or processor.  

e. The following list is of common material types which can be recycled. The list of material 
types is in no way complete but is representative of materials that can be sorted and 
recycled as per the intent of this specification section. 

1) Concrete: Remove reinforcement and other metals from concrete and sort with other 
metals. 
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2) Wood: Sort and stack members according to size, type, and length of member. 
3) Metals: Separate metal by type. Stack structural steel members according to size and 

length. Remove bolts, nuts, washers, and other hardware from members. 
4) Gypsum Board: Stack large clean pieces on wood pallets in a dry location. Remove 

edge trim and sort with other metals. 
5) Acoustical Ceiling Tile: Stack large clean pieces on wood pallets in a dry location. 
6) Metal Suspension System: Separate metal members including trim and other metals 

from acoustical ceiling tile and sort with other metals. 
7) Carpet: Roll large pieces tightly after removing debris, trash, adhesive, and any tack 

strips. Store carpet in a dry location. 
8) Piping: Reduce piping to straight lengths and store by type and size. Separate 

supports, hangers, valves, sprinklers, and other components by type and size. 
9) Conduit: Reduce conduit to straight lengths and store by type and size. 

4. Site clearing waste: 

a. Excavated top soil and land clearing debris not recycled and reused on-site shall be 
removed to an off-site recycling location or disposed of at a landfill that accepts inert 
material. 

C. Construction Waste: 

1. Recyclable materials: 

a. Prepare and maintain recyclable waste materials according to recycling facility 
requirements. 

b. Maintain materials free of dirt, adhesives, solvents, petroleum contamination, and other 
substances deleterious to the recycling process. 

c. Recycle paper and beverage containers used by on-site workers. 

d. Separate recyclable construction waste from other waste materials.  Separate recyclable 
waste by material type at project site to the maximum extent practical according to 
approved waste management plan. 

e.  

1) Provide appropriately marked containers or bins for controlling recyclable waste until 
they are removed from the project site. 

2) Include a list of acceptable and unacceptable materials at each container or bin. 
3) Inspect containers and bins for contamination and remove contaminated materials if 

found. 

f. Remove recyclable construction waste off project property and transport to recycling 
receiver or processor.  

g. The following list is of common material types which can be recycled. The list of material 
types is in no way complete but is representative of materials that can be sorted and 
recycled as per the intent of this specification section. 

1) Cardboard Packaging: Breakdown into flat sheets. Bundle and store in a dry place. 
2) Polystyrene Packaging: Separate and bag materials. 
3) Pallets: As much as possible, require deliveries using pallets to remove pallets from 

the project site. For pallets that remain on-site, breakdown pallets into component 
wood pieces and comply with requirements for recycling wood. 

4) Crates: Break down crates into component wood pieces and comply with 
requirements for recycling wood. 

5) Wood: Clean Cut-Offs of lumber and grind or chip into small pieces. 
6) Gypsum Board: Stack large clean pieces on wood pallets in a dry location. 

D. Disposal of Waste: 

1. Except for items or materials to be salvaged, recycled, or otherwise reused remove and 
transport waste materials from project site and legally dispose of them in a manner 
acceptable to authorities having jurisdiction.  

2. Dispose of universal waste properly per DTSC standards.  
3. Do not allow waste material to accumulate on site. 
4. Transport waste in a manner that will prevent spillage on adjacent surfaces and areas. 
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3.4 CLEANING 

1. Clean in accordance with Specification Section – PROJECT CLOSEOUT: 

a. Immediately clean any soiled surfaces to remain. 

END OF SECTION 
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SECTION  01 77 20 – PROJECT CLOSEOUT 

PART 1 - GENERAL 

1.1 SUMMARY  

A. Provide all material, labor, equipment and services necessary to completely install all materials, 
accessories and other related items necessary to complete the Project as indicated by the 
Contract Documents. 

B. Related Sections:   

1. DIVISION 00 SPECIFICATION SECTIONS. 
2. DIVISION 01 SPECIFICATION SECTIONS. 
3. SPECIFICATION SECTIONS IN THE FACILITY CONSTRUCTION SUBGROUP. 
4. SPECIFICATION SECTIONS IN THE SITE AND INFRASTRUCTURE SUBGROUP. 

C. Work Included: 

1. Project cleanup and coordination of all cleaning work required under all sections of this 
specification. 

2. Collection of and processing for delivery to the Architect of all Project Record Drawings 
required under this and other various Sections of the Specifications. 

3. Compile and assemble all required documents, operation data, maintenance manuals, and 
parts lists for all equipment items provided for this project. 

4. Start-up of all mechanical, electrical, and miscellaneous equipment items; and adjustment 
required for the performance specified. 

5. Compile and assemble all guarantees, warranties, or other written documentation to establish 
the requirements outlined under all sections of this specification. 

6. Repair and touch-up on all items damaged during the construction and handling processes. 
7. Furnish maintenance material and spare parts as specified within DIVISIONS 02 through 49 

of these specifications. 
8. Deliver to the Architect all assembled copies of those items required in Articles 1 through 6 

above for presentation to the Owner. 

D. It shall be the responsibility of the Contractor to provide all labor and materials necessary to 
achieve completion of the items listed under Paragraph A, B and C above, although certain items 
may be specified under the work of other trades. Periodic removal of debris, cleaning, repair, and 
testing of times in various areas of the construction site shall be carried out under the direction of 
the Contractor. 

1.2 SUBMITTALS 

A. Submit in accordance with Specification Section  - SUBMITTAL PROCEDURES: 

B. Quality Assurance/Control Submittals: 

1. Design Data.  

a. All design data as required by the Contract Documents. 

2. Test Reports:  

a. Submit four (4) copies of reports. 
b. Submit four (4) copies of reports required by regulatory requirements. 
c. Submit four (4) copies of ICC Evaluation Service Report. 
d. Submit four (4) copies of Testing Laboratory's report. 
e. All other Test Reports as required by the Contract Documents. 

3. Certificates: 

a. Submit three (3) copies of certificates. 

4. Manufacturer's Instructions: 

a. Submit three (3) copies of manufacturer's instructions. 

5. Manufacturer's Field Reports: 
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a. Submit three (3) copies of manufacturer's field reports. 

6. Engineering Calculations: 

a. Submit four (4) copies of engineering calculations computed and signed by a registered 
Civil or Structural Engineer in the State of California. 

1.3 Closeout Submittals in accordance with Specification Sections in Division One: 

A. Maintenance Data in accordance with Specification Section  - PROJECT CLOSEOUT. 

B. Operation Data in accordance with Specification Section  - PROJECT CLOSEOUT. 

C. Warranty in accordance with Specification Section  - WARRANTIES. 

D. Project Record Documents: 

1. Various Sections of the detailed specifications require Project Record Drawings to be 
prepared by the Contractor(s). These drawings shall be collected by the Contractor, checked 
for conformance to the specific requirements, and when completed, delivered to the Architect. 
The Contractor shall also be responsible for collecting bound operating and maintenance 
manuals required of all trades supplying equipment, and for delivering them to the Architect. 

E. Documents Required for Project Certification 

1. Compile and neatly assemble with indexed and labeled tabs, three (3) sets of the required 
documents for project certification by the State Agencies.  The required documents include, 
but are not limited to, the following; 

a. Document Required List "Form" for Project Certification: ORS-6. 

1) This document shall be used to organize and index the required documents. 

b. Project Information "Forms": 

1) Project Site Inspector(s): SSS-5. 
2) In-Plant Inspector(s), required for re-locatable buildings only:  SSS-5. 
3) Contract Information: DSA-102. 

c. Final Verified Report "Forms" from the Architect and Engineers: 

1) Architect’s Final Verified Report: DSA-6A/E. 
2) Structural Engineer's Final Verified Report: DSA-6A/E. 
3) Mechanical Engineer's Final Verified Report: DSA-6A/E. 
4) Electrical Engineer's Final Verified Report: DSA-6A/E. 

d. Final Verified Report "Forms" from the Contractor(s) and Inspector(s): 

1) Project Site Inspector(s) Final Verified Report: DSA-6. 
2) Contractor(s) Final Verified Report: DSA-6. 
3) In-Plant Inspector(s) Final Verified Report: DSA-6. 
4) Special Inspector(s) Final Verified Report: DSA-6. 

e. Other Final Verified Reports and Affidavits for: 

1) Laboratory - To be signed by Licensed Professional Engineer. 
2) Shop Welding and Fabrication - To be signed by AWS/CWI Welding Inspector 
3) Field Welding - To be signed by AWS/CWI Welding Inspector 
4) High Strength Bolt Installation 
5) Glu-Laminated Fabrication 
6) Manufactured Trusses 
7) Masonry Inspection 
8) Engineered Fill - To be signed by the Geotechnical Engineer 
9) Bleacher Fabrication 
10) Other items required by the State Agencies 

f. Notices, Certificates, and Change Orders 

1) Notice of Completion - Signed by the Owner, Notarized and recorded with the County 
Recorders Office. 

2) Weighmaster Certificate(s) 
3) Automatic Fire Sprinkler System  
4) Fire Alarm System Components 
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5) Fire Standpipe System 
6) Fire Suppression System 
7) Smoke Ventilation System 
8) Skylight System 
9) Bleacher System 
10) Change Orders - Signed and fully executed. 
11) Other documents and/or requirements required by the State Agencies 

g. Field Visit Reports, Correction Reports, Punch Lists & Final Review Reports 

1) Field Visit Reports from State Agencies 
2) Field Visit Reports from Architect and Engineers 
3) Inspector's Correction Reports 
4) Contractor Punch Lists 
5) Architect, Engineers and Owner Final Review Reports 
6) A jointly signed and notarized Affidavit from the Contractor and Project Inspector 

(formerly the Inspector of Record), indicating that any and all items of correction 
noted in the above documents have been corrected (including Testing Laboratory 
Reports).  

1.4 QUALITY ASSURANCE: 

A. Safety, Fire and Environmental Protection, and Insurance standards shall be strictly adhered to in 
all phases of the construction work.  It shall be the responsibility of the Contractor to determine 
the standards applicable to this project as set forth in all codes, regulations, and ordinances 
having jurisdiction, and as set forth elsewhere in the Specifications. 

B. All specific requirements stipulated in, or required by code references included under all sections 
of DIVISIONS 02 through 49 inclusive of this specification, and as detailed under Article 3.4 of 
this Section, shall be required under this Contract. 

PART 2 - PRODUCTS   

2.1 MATERIALS 

A. Cleaning Materials: 

1. Use only those specified materials or types of materials recommended and approved by the 
manufacturer of the item to be cleaned. 

B. Touch-Up Materials: 

1. Use only those materials furnished by or as recommended and approved by the 
manufacturer of the item to be touched up. Colors and finish characteristics shall exactly 
match the base material and extra materials, labor, and services required to achieve this 
result shall be provided by the Contractor(s). 

C. Replacement Materials: 

1. Materials that are damaged and not repairable, or materials that are destroyed shall be 
replaced with equal and identical materials of the same manufacture and shall function in 
conjunction with the remaining portions of that material. Items no longer manufactured or 
available shall be replaced with comparable materials as approved by the Architect and at no 
additional cost to the Owner. 

2. Materials that are required for maintenance replacement by the owner after the guarantee 
period has expired, or by the contractor during the guarantee period shall exactly match 
those materials installed as to make, style, color lot, etc., under this contract, and shall be 
delivered to the owner in marked, identified containers. 

D. Extra Materials: 

1. Carefully examine the requirements of the applicable Sections of all DIVISIONS and 
specifically of  DIVISION 09 and deliver the materials required to the Owner. 
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PART 3 - EXECUTION 

3.1 REPAIR AND RESTORATION 

A. All damaged items shall be repaired and replaced as directed using proper materials and 
craftsmen skilled in that particular trade. Materials shall be as follows: 

1. All repair or replacement parts shall be of the same equality and manufacturer as the item 
being repaired. 

2. All touch-up paint shall be as provided by the item manufacturer for that purpose and shall 
exactly match the original color and finish. 

3.2 FIELD QUALITY CONTROL 

A. Final Reviews:  

1. In addition to all items covered under those Sections of Divisions 02 through 49 inclusive, the 
Contractor shall comply with the requirements stated herein.  

a. The Contractor shall request in writing a final review (see Contractor's Request for Final 
Review form at the end of this Specification Section). 

1) The Contractor shall allow a forty-eight (48) hour time period of advance notification 
prior to the requested date and time indicated on the Review Request form. 

2) The Contractor represents that the work has been carefully inspected by the 
Contractor to determine that the work is complete and in compliance with all 
requirements set forth.  

b. The Contractor shall prepare and shall submit the initial Contractor's Punch List 
identifying the items that remain uncompleted forty-eight (48) hours prior to the scheduled 
final review by the Architect. 

c. Under no circumstances shall the Contractor ask the Architect or his representative to 
make these determinations for him. 

2. The Architect shall review the initial Contractor's Punch List along with the Owner's Project 
Inspector, and determine together whether or not the Project is ready for final review. If 
approved, the Architect or its representative will make the final review on the date and time 
requested in the Contractor's Request for Final Review form, except under the following 
conditions: 

a. Upon reviewing a portion of the Project and finding quantities of work incomplete or not in 
compliance, the review shall cease, and the Architect will notify the Contractor. 

b. If the Contractor has assured the Architect of the completeness and/or accuracy of the 
work, and the review does not bear this contention out. 

3. The above conditions will be adhered to rigidly to prevent the Architect from being required to 
act as a supervisory agent of the Contractor by being asked to determine the degree of 
completion.  

a. When the Contractor requests additional reviews, he shall reimburse the Architect for all 
time and expense incurred as indicated on the Contractor's Request for Final Review 
form at the end of this Specification Section. 

b. The Architect is herein defined as any of those firms or individuals listed by references on 
the drawings, including all consultants identified herein. 

c. All requests for Project Final Review (and re-review) shall be made in writing on the form 
provided at the end of this Specification Section. 

4. When the Architect does approve of the degree of readiness for the Project based on the 
initial Contractor's Punch List and the readiness of the Project, the Architect will make his 
final review, adding to the Contractor's Punch List any other items that require further 
completion. 

5. The Contractor shall take the initial Contractor's Punch List, together with the Architect's 
Punch List, and initial and date each item on each list as to when it was completed. 

6. Once both lists are completed and signed by the Project Inspector, the Contractor shall 
submit to the Architect the completed lists for final review and approval prior to filing for 
Substantial Completion. 
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3.3 CLEANING 

A. During Construction: 

1. Oversee cleaning and ensure that building and grounds are maintained free from 
accumulations of waste materials and rubbish. 

2. Sprinkle dusty debris with water. 
3. At reasonable intervals during progress of work, clean up site and access and dispose of 

waste materials, rubbish, and debris. 
4. Provide suitable containers and locate on site for collection of waste materials, rubbish, and 

debris. 
5. Do not allow waste materials, rubbish and debris to accumulate and become an unsightly or 

hazardous condition. 
6. Remove waste materials, rubbish and debris form the site and legally dispose of at public or 

private dumping areas off the Owner's property.  
7. Vacuum clean interior building areas when ready to receive finish painting and continue 

vacuum cleaning on an as-needed basis until building is ready for acceptance or occupancy. 
8. Lower waste materials in a controlled manner with as few handling as possible; do not drop 

or throw materials from heights. 
9. Schedule cleaning operations so that dust and other contaminants resulting from cleaning 

process will not fall on wet, newly painted surfaces. 

B. Final Cleaning: 

1. Use experienced professional cleaners for final cleaning. 
2. At completion of construction and just prior to acceptance or occupancy, conduct a final 

review of exposed interior and exterior surfaces. 
3. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from interior 

and exterior surfaces. 
4. Repair, patch, and touch-up marred surfaces to match adjacent finishes. 
5. Broom clean paved surfaces; rake clean other surfaces of grounds. 
6. Replace air conditioning filters if units were operated during construction. 
7. Clean ducts, blowers, and coils if air conditioning units were operated during construction 
8. Maintain cleaning until the building, or portion thereof, is accepted by the Owner.  

3.4 DEMONSTRATION 

A. During Construction and as each piece of equipment is installed, provide the following tests: 

1. Verify that all external service connections have been properly completed, and that piping 
and/or wiring is properly sized, and contain all necessary safety devices. 

2. Verify that the equipment is free of shipping materials, tie downs, or other internal 
obstructions. 

3. Conduct tests employing the manufacturer's operating instructions as a sequential guide. 
4. Verify that all portions of the equipment function properly and that the total performance 

criteria is satisfied. 
5. Make adjustments, replacements, or repairs necessary to achieve full operational capability 

and repeat tests until performance is achieved and approval obtained. 

B. Prior to acceptance, verify that all conditions specified in the Article titled FIELD QUALITY 
CONTROL, Final Review, have been satisfied and that equipment is ready for continuous use. 
Provide the following services preparatory to acceptance: 

1. Clean or replace all filters and/or strainers. 
2. Adjust all belts and drive mechanisms. 
3. Lubricate all moving parts as required by manufacturer's operating instructions. 
4. Demonstrate to the Owner's representative and the Architect or Engineer the method and 

sequence of operation, and provide testing devices and/or data to verify that performance 
equals that specified. 

5. Provide operating instructions in bound form along with manufacturer's parts list and written 
warranties. 

3.5 SCHEDULES 

A. See next page for Request for Final Review from the Contractor(s): 
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CONTRACTOR’S REQUEST  
FOR  
FINAL REVIEW FORM 
 
PROJECT:_______________________________________________________________________ 
  (Name of Project and DA Project Number) 
 
TO:  DARDEN ARCHITECTS, INC. 
  6790 N. West Avenue 
  FRESNO, CA 93711 
FROM:__________________________________________________________________________ 
  (Contractor) 
 
 ___________________________________________________________________________ 
  (Address) 
 ______________________________________________________________________ 
WE HEREBY request Final Review on ______________________ and ___________________.  
  (Date) (Time) 
 
WE HEREBY, request and certify:  
 

• The project is ready for Final Review. 

• The undersigned will compensate the Architect at a rate of $176.00 an hour for further 
review, investigation and comments if it is determined that the Project is not ready for final 
review as indicated earlier within this Specification Section. The Architect is herein defined as 
any of those firms or individuals listed by reference on the Drawings, including all Consultants 
identified herein. 

 
Submitted By (Contractor) 
        Below is 
Signature___________________________   for Use by Design Consultant only 
Firm_______________________________  ___ Conditions for Final Review Accepted 
Address____________________________  ___ Final Review Accepted as Noted 
Date_______________________________  ___ Final Review Not Accepted 
Telephone__________________________  By_______________________________ 
       Date______________________________  
       Remarks___________________________ 
       __________________________________ 
       __________________________________ 
       __________________________________ 

END OF SECTION 


