
 Completed Work:
 The site was muddy from the previous winter weather and that day’s rain.
 Laying of CMU masonry has resumed since the winter weather.  Masonry work was not ongoing during this site visit due to 
the morning’s rain.
 MEP installation continues in the classroom and throughout the corridors.
 The retention pond appears to be operating properly.  
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 Upcoming Work / Look Ahead:

 Continue setting and filling the ICF forms.
 Continue placing concrete floor slabs.
 Continue laying of masonry in the kitchen area.
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South Side of the Site and Building
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Copper line and wire pathway Installation Continues at Corridor C01
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Installation of Ductwork at the First Floor Classrooms
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Upper Retention Pond
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Lower Retention Pond
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