
Anticipated Schedule
Red Light Running Cameras

Project
Start

February
2026

Initial 
Location 

Screening
March 2026

Final 
Screening 
Analysis 

April 2026

Public 
Information 

Meeting 
April 28, 2026

CPED
Meeting
May 20, 

2026

Final ATESD Plan 
Town Council

Meeting/Public 
Hearing 

June 23, 2026

USDOT NEPA
Approval

September 2026

OSTA 
Approval

September 
2026

ATESD Red 
Light 

Running 
Plan Draft 
May 2026

Draft NEPA
Submission to 

Town

NEPA Submission to
FHWA (includes SHPO) 

End of May 2026

Final ATESD Red 
Light Running Plan 

Submission to 
OSTA 

July 2026

ATESD Red Light 
Running Plan 

Final Draft
June 2026
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