
 Completed Work:
 The site was muddy from the previous winter weather.  The weather appears to be adversely affecting the schedule.  
 Laying of CMU masonry continues at the Cafeteria and the Second Floor.
 MEP installation continues in the classroom and throughout the corridors.
 The retention pond appears to be operating properly.  
 Installation of metal stud framing continues at the tops of the EX-type wall.
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 Upcoming Work / Look Ahead:

 Continue setting and filling the ICF forms.
 Continue placing concrete floor slabs.
 Continue laying of masonry in the kitchen area and the second floor.
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South Side of the Site and Building
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Copper line and wire pathway Installation Continues at Corridor C02
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Installation of Ductwork at the First Floor Classrooms and Metal Studs
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Laying Masonry at the Second Floor
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Upper Retention Pond
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