
 

 
 
 
 
    

 BID DOCUMENTS 
 

                                             BID NO. 16MOT26 
FOR 

               EXTERIOR PAINTING AT WASHINGTON ELEMENTARY SCHOOL 
 

 
             Mandatory Job Walk: Tuesday, March 31, 2026; 10:00 a.m. PST 

 

 Location:  Washington Elementary School, 
                      4225 Sanborn Avenue 

 Lynwood, CA 90262 
 

Bid Due Date/Time/Place: Thursday, April 16, at 10:00 am PST 

Location: Lynwood Unified School District 
Purchasing Department, 2nd Floor 
11321 Bullis Road 
Lynwood, CA 90262 
Attn: Porfiria Mora 
 

Inquiries by email to: Porfiria Mora, Buyer at pmora@mylusd.org and cc: 
purchasingfinal@mylusd.org 

 

**Phone calls for information concerning this BID will not be accepted 

Important: Firms interested in submitting a response to this BID, are not to contact by any means, any Board 
Member, Administrator, or staff member of the District other than the designated Buyer identified above 
regarding this BID. If this directive is violated, the District may deem the Firm’s “submittal” to be “Non-
Responsive”, and no further consideration will be given. 

mailto:pmora@mylusd.org
mailto:purchasingfinal@mylusd.org
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NOTICE TO 

CONTRACTORS 
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NOTICE TO CONTRACTORS; CALL FOR BIDS 

The District reserves the right to change and/or modify the submittal schedule. 
 

Scheduled Activities Dates Time 

BID Advertised – 1st Week Advertisement Thursday, March 19, 2026  

BID Advertised – 2nd Week Advertisement Thursday, March 26, 2026  

Mandatory Pre-bid Conference & Job Walk  Tuesday, March 31, 2026   10:00 a.m.  

PreQual Package due Tuesday, April 7, 2026  2:00 p.m. 

Deadline for RFI’s Monday, April 6, 2026 12:00 p.m. 

Deadline for Addenda.      Friday, April 10, 2026  

BIDs due               Thursday, April 16, 2026 10:00 a.m. 

Notice of Intent to Award Friday, April 17, 2026  

Board of Education Meeting for Award Thursday, May 14, 2026  

Notice to Award Tuesday, May 19, 2026  

Estimated Construction Start Date Tuesday, June 23, 2026  

NOTICE IS HEREBY GIVEN that Lynwood Unified School District, acting by and through its Board of Education, will 
receive up to, but not later than the above-stated date and time, Bid Proposals for the Work of the Project 
described above. 

1. Bid Proposal. All information or responses of a Bidder in its Bid Proposal and other documents accompanying 
the Bid Proposal shall be complete, accurate and true; incomplete, inaccurate or untrue responses or 
information provided therein by a Bidder shall be grounds for the District to reject such Bidder’s Bid Proposal 
for non-responsiveness. Bid Proposals shall be submitted with the following: 

● Bid Proposal Sheet 
● Subcontractors List 
● Qualification Statement 
● Attachment A: Letter of Assent 
● Attachment B: DVBE Participation Statement 
● Attachment C: Non-Collusion Affidavit 
● Attachment D: Certificate of Workers Compensation Insurance 
● Attachment E: Drug-Free Workplace Certification 
● Attachment F: Bid Bond 
● Attachment L: Self Performance Declaration Requirement 

2. Bidder and Subcontractors DIR Registered Contractor Status. Pursuant to Labor Code § 1771.1, Bidders must 
be a DIR Registered Contractor when submitting a Bid Proposal. The Bid Proposal of a Bidder who is not a 
DIR Registered Contractor when the Bid Proposal is submitted will be rejected for non-
responsiveness. All Subcontractors identified in a Bidder’s Subcontractors’ List must be DIR Registered 
contractors at the time the Bid Proposal is submitted. 

3. Duration of Bid Proposals. Bid Proposals shall not be withdrawn by any Bidder for a period of Sixty days 
{60) days after the opening of Bid Proposals. During this time, all Bidders shall guarantee prices quoted in 
their respective Bid Proposals. 

[END OF SECTION] 
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SECTION 2 

SCOPE OF WORK/ 
SPECIFICATIONS 
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GENERAL SCOPE OF WORK 

 
BID # 16MOT25; Exterior Painting at Washington Elementary School 
 

Scope of Work Overview:  Bidder must be able to provide all management, 
labor, subcontractors, equipment, and materials for exterior painting of all 
campus buildings and doors and awnings. The contract time is anticipated to 
be 39 (thirty-nine) consecutive calendar days.
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SECTION 3 

 
INSTRUCTIONS TO 

BIDDERS 
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INSTRUCTIONS FOR BIDDERS 

1. Preparation and Submittal of Bid Proposal. All information required by the bid forms must be completely 
and accurately provided. Numbers shall be stated in both words and figures where required in the bid forms; 
conflicts between a number stated in words and in figures are governed by the words. Partially completed 
Bid Proposals or Bid Proposals submitted on other than the bid forms included herein are non-responsive 
and will be rejected. Any document submitted with a Bid Proposal which is not complete, accurate and 
executed, as required by each document, will result in the Bid Proposal being deemed non-responsive. 
All Bid Proposals shall be submitted before the latest date/time for submitting Bid Proposals (See Notice to 
Contractors). Bidders are solely responsible for timely submission of Bid Proposals to the District at the place 
designated in the Notice to Contractors. 

2. Bid Security. Each Bid Proposal shall be accompanied by Bid Security in the form of: (i) a certified or cashier’s 
check made payable to the District or (ii) a Bid Bond, in the form and content included with the Contract 
Documents in an amount equal to Ten Percent (10%) of the Bid Proposal amount, inclusive of the price(s) 
proposed for additive Alternate Bid Items, if any. A Bid Proposal submitted without the required Bid Security 
is non-responsive and will be rejected. If the Bid Security is a Bid Bond, the Bidder’s Bid Proposal shall be 
deemed responsive only if the Bid Bond is issued by an Admitted Surety Insurer under Code of Civil Procedure 
§995.120 in the form and content included herein, duly completed and executed (with notary 
acknowledgements) on behalf of the Bidder and Surety. Bid Security shall be submitted as set forth in the 
Call for Bids. 

3. Bidder Modifications; Withdrawal or Modification of Submitted Bid Proposal. 

3.1. Erasures; Inconsistent or Illegible Bid Proposals. Bid Proposals must not contain any erasures, 
interlineations or other corrections unless the same are suitably authenticated by affixing in the margin 
immediately opposite such erasure, interlineations or correction the initials or surname(s) of 
the person(s) signing the Bid Proposal. Any Bid Proposal not conforming with the foregoing may be 
deemed by the District to be non-responsive. If any Bid Proposal or portions thereof, is determined by 
the District to be illegible, ambiguous or inconsistent, the District may reject such a Bid Proposal as 
being non-responsive. 

3.2. Withdrawal or Modification of Submitted Bid Proposal. Bid Proposals may be withdrawn or modified 
only if: (i) the Bidder submitting the Bid Proposal submits a written request for withdrawal or 
modification to the District; and (ii) the written withdrawal or modification request is actually received 
by the District prior to the latest date/time for submittal of Bid Proposals. Requests for withdrawal of a 
Bid Proposal after the public opening of Bid Proposals pursuant to Public Contract Code §5100 et seq. 
will be considered only if in strict conformity with requirements of Public Contract Code §5100 et seq. 

4. Examination of Site and Contract Documents. Each Bidder shall, at its sole cost and expense, inspect the Site 
and to become fully acquainted with the Contract Documents and conditions affecting the Work. The failure 
of a Bidder to receive or examine any of the Contract Documents or to inspect the Site shall not relieve such 
Bidder from any obligation with respect to the Bid Proposal, or the Work required under the Contract 
Documents. The District assumes no responsibility or liability to any Bidder for, nor shall the District be bound 
by, any understandings, representations or agreements of the District’s representatives, agents, employees 
or officers concerning the Contract Documents or the Work made prior to execution of the Contract which 
are not in the form of Bid Addenda duly issued by the District. The submission of a Bid Proposal shall be 
deemed prima facie evidence of the Bidder’s full compliance with the requirements of this section. 

5. Contract Time. The Project must be completed within the Contract Time of Thirty-nine (39) calendar 
days after the commencement date established by the District’s Notice to Proceed. 

6. Agreement and Bonds.  The Agreement which the successful Bidder, as Contractor, will be required to 
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execute along with the forms for the Labor and Material Payment Bond, Performance Bond and other 
documents and instruments which will be required to be furnished by the successful are included or 
described in the Contract Documents and shall be carefully examined by the Bidder. The required number 
of executed copies of the Agreement and the form and content of the Performance Bond, the Labor and 
Material Payment Bond, Subcontractor Performance Bond and other documents or instruments required at 
the time of execution of the Agreement are specified in the Contract Documents. 

7. Pre-Bid Questions; Contract Document Interpretation and Modifications. 
7.1. Bidder Pre-Bid Questions. Any Bidder in doubt as to the true meaning of any part of the Contract 

Documents, finds discrepancies, errors or omissions therein, or finds variances in any of the Contract 
Documents with the Laws (“Pre-Bid Questions”), shall submit Pre-Bid Questions as set forth in the Call 
for Bids. Bidders are solely and exclusively responsible for submitting Pre-Bid Questions no later than 
the time/date designated in the Call for Bids. Responses to Pre-Bid Questions will be by written 
addenda. Failure to request interpretation or clarification of any portion of the Contract Documents 
pursuant to the foregoing is a waiver of any discrepancy, defect or conflict therein. 

7.2. No Oral Interpretations. No person is authorized to: (i) render an oral interpretation or correction of 
any portion of the Contract Documents; or (ii) provide oral responses to Pre-Bid Questions. No Bidder 
is authorized to rely on any such oral interpretation, correction or response. 

7.3. District’s Right to Modify Contract Documents; Addenda. Before the public opening and reading of Bid 
Proposals, the District will respond to Pre-Bid Questions and other revisions to the Work or the Contract 
Documents by written addenda. If the District issues any addenda during the bidding, the failure of 
any Bidder to acknowledge such addenda in its Bid Proposal will render the Bid Proposal 
non-responsive and rejected. If the District conducts a Mandatory Job Walk, addenda will only be 
distributed to Bidders on the Bidders List compiled from Bidders attending the Mandatory Job Walk. 

7.4. Bidder’s Assumptions. The District is not responsible for any assumptions made or used by the Bidder 
in calculating its Bid Proposal Amount including, without limitation, assumptions regarding costs of 
labor, materials, equipment or substitutions/alternatives for any material, equipment, product, item or 
system incorporated into or forming a part of the Work which have not been previously expressly 
approved and accepted by the District. The successful Bidder, upon award of the Contract by the 
District, if any, will be required to complete the Work for the amount bid in the Bid Proposal within the 
Contract Time and in accordance with the Contract Documents. 

8. Award of Contract. 

8.1. Waiver of Irregularities or Informalities. The District reserves the right to reject any and all Bid Proposals 
or to waive any irregularities or informalities in any Bid Proposal or in the bidding. 

8.2. Award to Responsible Bidder Submitting Lowest Priced Responsive Bid Proposal. The award of the 
Contract, if made by the District through action of its Board of Education, will be to the responsible 
Bidder submitting the lowest priced responsive Bid Proposal. 

8.3. Award of Contract. If the Bidder submitting this Bid Proposal is awarded the Contract, the Bidder will 
execute and deliver to the District the Agreement in the form attached hereto within Five (5) calendar 
days after notification of award of the Contract. Concurrently with delivery of the executed Agreement 
to the District, the Bidder awarded the Contract shall deliver to the District: 

● Agreement 
● Certificates of Insurance evidencing all insurance coverages the Bidder and its 

Subcontractors are required to obtain under the Contract Documents 
● Labor and Material Payment Bond 
● Performance Bond 
● Certificate of Workers’ Compensation Insurance 
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Failure of the Bidder awarded the Contract to strictly comply with the preceding may result in the 
District’s rescinding award of the Contract and/or forfeiture of the Bidder’s Bid Security. In such an 
event, the District may, in its sole and exclusive discretion, elect to award the Contract to the 
responsible Bidder submitting the next lowest priced Bid Proposal or reject all Bid Proposals. 

8.4. Responsive Bid Proposal. A responsive Bid Proposal means a Bid Proposal which conforms, in all 
material respects, to the Bid and Contract Documents. A Bid Proposal which does not conform to 
material bidding requirements, as reasonably determined by the District, is subject to rejection for non-
responsiveness. 

8.5. Responsible Bidder. 

8.5.1. Bidder Capacity. Factors affecting the Bidder’s capacity to perform and complete the Work will 
be assessed, including: (i) Bidder’s access to labor, materials and other resources necessary to 
complete the Work; (ii) Bidder’s ability to complete the Work within the time established for 
completion of the Work, or portions thereof; and (iii) Bidder’s ability to complete warranty 
obligations. 

8.5.2. Bidder Character, Integrity. Factors reflecting the character and integrity of the Bidder, 
including: (i) other public agency finding/determination, within the past five (5) years, that the 
Bidder is not responsible; (ii) currently debarred from bidding public works projects or 
debarment from bidding within past five (5) years; and (iii) false claims liability within the past 
five (5) years under local, state or federal laws. 

8.5.3. Bidder Financial Capability. Factors considered include: (i) sufficiency of the Bidder’s financial 
resources; (ii) whether the Bidder is current in payment of debts and performance of other 
financial obligations; and (iii) bankruptcy or insolvency proceedings have been instituted within 
the past five (5) years. 

8.5.4. Bidder Prior Performance. The Bidder’s prior performance on prior public works contracts, 
including without limitation: (i) cost overruns; (ii) compliance with general conditions and other 
contractual requirements, including schedule development, schedule updates and coordination 
of labor, material/equipment procurements and subcontractors; (iii) completion within 
allocated time; (iv) submittal of unsubstantiated, unsupported or excessive cost proposals, 
claims or contract adjustment requests; (v) completion of a project by a surety; (vi) owner’s 
exercise of default remedies; and (vii) finding or determination by any public agency that the 
Bidder is not a responsible bidder. 

8.5.5. Safety. Factors include: (i) findings of serious or willful safety violations of safety laws, 
regulations or requirements by any local, state or federal agency within the past five (5) years; 
(ii) adequacy and implementation of safety plans, programs for on-site and off-site painting and 
Painting related activities; and (iii) Workers Compensation Insurance EMR rating exceeding 1.25. 

8.5.6. Subcontractors; Subcontractors List. Each Bidder shall identify its proposed Subcontractors for 
the proposed Work, including any Alternate Bid Items, who will perform/provide portions of the 
Work valued at or more than one-half (½) of one percent (1%) of the amount proposed by the 
Bidder for the Work. The Bidder’s proposed Subcontractors shall be identified in the form of 
Subcontractors List. The Subcontractors List requires the Bidder’s disclosure of information 
relating to each listed Subcontractor as set forth in the Subcontractors List. Failure of a Bidder 
to provide all required information for all listed Subcontractors will result in rejection of the 

 Bidder’s Bid Proposal for non-responsiveness.  All Bidders are referred to the Contract 
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Documents and the notation therein that all Contract Documents are intended to be 
complementary and that the organization or arrangements of the Specifications and Drawings 
shall not limit the extent of the Work of the Contract Documents. The omission of any portion 
or item of Work from the Bid Proposal or from the sub-bidders’ sub-bids which is/are necessary 
to produce the intended results and/or which are reasonably inferable from the Contract 
Documents is not a basis for adjustment of the Contract Price or the Contract Time. 
Dissemination of the Contract Documents to sub-bidders and dissemination of addenda issued 
during the bidding process is solely the responsibility of each Bidder. 

9. DVBE Participation Goal. Bidders must meet the DVBE Participation Goal or demonstrate that Good Faith 
Efforts were made to meet the DVBE Participation Goal. The DVBE Participation Goal is not a quota or a set-
aside, but Good Faith Efforts must be made to achieve the DVBE Participation Goal. The DVBE Participation 
Goal and related documents establishing a Bidder’s achievement of the DVBE Participation Goal are set forth 
in the DVBE Participation Policy and DVBE Worksheets. All Bid Proposals be submitted with the completed 
DVBE Worksheets. The Bid Proposal of a Bidder who did not meet the DVBE Participation Goal and who 
does not demonstrate by the DVBE Worksheets that Good Faith Efforts were made to achieve the DVBE 
Participation Goal will be rejected for non-responsiveness. 

10. Workers’ Compensation Insurance. Pursuant to California Labor Code §3700, the successful Bidder shall 
secure Workers’ Compensation Insurance for its employees engaged in the Work of the Contract. The 
successful Bidder shall execute and deliver to the District the form of Workers Compensation Certification 
included in the Contract Documents concurrently with such Bidder’s delivery of the executed Agreement to 
the District. 

11. Bid Security Return. The Bid Security of the four (4) Bidders submitting the four (4) lowest priced responsive 
Bid Proposals, will be held by the District for ten (10) calendar days after the period for which Bid Proposals 
must be held open (which is set forth in the Call for Bids) or until posting by the successful Bidder(s) of the 
bonds, certificates of insurance required and return of executed copies of the Agreement, whichever occurs 
later, at which time the Bid Security of such other Bidders will be returned to them. 

12. Forfeiture of Bid Security. If the Bidder awarded the Contract fails or refuses to execute the Agreement 
within time set forth in the Bid Proposal, the District may declare the Bidder’s Bid Security forfeited as 
damages caused by the failure of the Bidder to enter into the Contract and may thereupon award the 
Contract for the Work to the responsible Bidder submitting the next lowest priced Bid Proposal or may call 
for new bids, in its sole and exclusive discretion. 

13. Contractors’ License. No Bid Proposal will be considered from a Bidder who, at the time Bid Proposals are 
opened, is not licensed to perform the Work, in accordance with the Contractors’ License Law, California 
Business & Professions Code §§7000 et seq. This requirement is not a mere formality and will not be waived 
by the District or its Board of Education. The required California Contractors’ License classification(s) for the 
Work is set forth in the Call for Bids. 

14. CWA Letter of Assent. The Work is subject to the Community Workforce Agreement (“CWA”) between the 
District and the Los Angeles/Orange Counties Building and Trades Council. Each Bidder must submit the 
completed and executed CWA Letter of Assent concurrently with submitting its Bid Proposal. All 
Subcontractors must complete and execute the CWA Letter of Assent as a condition to performing any Work. 

15. Bidder’s Qualifications. Each Bidder shall submit with its Bid Proposal the form of Qualifications Statement, 
which is included within the Contract Documents. All information required by the Qualifications Statement 
shall be completely and fully provided. Any Bid Proposal not accompanied by the Qualifications Statement 
completed with all information required and bearing the signature of the Bidder’s duly authorized 
representative under penalty of perjury will render the Bid Proposal non-responsive and rejected. If the 
District determines that any information provided by a Bidder in the Qualifications Statement is false or 



Exterior Painting at Washington Elementary Schools 
 BID#16MOT26 Page | 12 

 

 

misleading, or is incomplete so as to be false or misleading, the District may reject the Bid Proposal submitted 
by such Bidder as being non-responsive. If any response to the “Essential Requirements” section of the 
Qualifications Statement is a “not qualified” response, the Bidder’s Bid Proposal will be rejected for failure 
of the Bidder to meet minimum qualifications for the Work. 

1. Job-Walk. The District will conduct a Job-Walk at the time(s) and place(s) designated in the Call for Bids. If 
attendance at the Job Walk is indicated in the Call for Bids as being mandatory, the failure of any Bidder to 
have its authorized representative present at the entirety of the Job-Walk will render the Bid Proposal of 
such Bidder to be non-responsive. 

2. Public Records. Bid Proposals and other documents responding to the Call for Bids become the exclusive 
property of the District upon submittal to the District. At such time as the District issues the Notice of Intent 
to award the Contract pursuant to these Instructions for Bidders, all Bid Proposals and other documents 
submitted in response to the Call for Bids become a matter of public record and shall be thereupon be 
considered public records, except for information contained in such Bid Proposals deemed to be Trade 
Secrets (as defined in California Civil Code §3426.1) and information provided in response to the 
Qualifications Statement. A Bidder that indiscriminately marks all or most of its Bid Proposal as exempt from 
disclosure as a public record, whether by the notations of “Trade Secret,” “Confidential,” “Proprietary,” or 
other similar notations, may result in, or render, the Bid Proposal non-responsive and rejected. The District 
is not liable or responsible for the disclosure of such records, including those exempts from disclosure if 
disclosure is deemed required by law, by an order of Court, or which occurs through inadvertence, mistake 
or negligence on the part of the District or its officers, employees or agents. At such time as Bid Proposals 
are deemed a matter of public record, pursuant to the above, any Bidder or other 
party shall be afforded access for inspection and/or copying of such Bid Proposals, by request made to the 
District in conformity with the California Access to Public Records Act, California Government Code §§6250, 
et. seq. If the District is required to defend or otherwise respond to any action or proceeding wherein 
request is made for the disclosure of the contents of any portion of a Bid Proposal deemed exempt from 
disclosure hereunder, the Bidder submitting the materials sought by such action or proceeding agrees to 
defend, indemnify and hold harmless the District in any action or proceeding from and against any liability, 
including without limitation attorneys’ fees arising therefrom. The party submitting materials sought by any 
other party shall be solely responsible for the cost and defense in any action or proceeding seeking to compel 
disclosure of such materials; the District’s sole involvement in any such action shall be that of a stakeholder, 
retaining the requested materials until otherwise ordered by a court of competent jurisdiction. 

16. Notice of Intent to Award Contract. Following the public opening and reading of Bid Proposals, the District 
will issue a Notice of Intent to Award the Contract, identifying the Bidder to whom the District intends to 
award the Contract and the date/time/place of the District’s Board of Education meeting at which award of 
the Contract will be considered. 

17. Bid Protest. 

17.1. Submittal of Bid Protest. Any Bidder submitting a Bid Proposal to the District may file a protest of the 
District’s intent to award the Contract provided that all of the following are complied with: (i) the bid 
protest is in writing; (ii) the bid protest is filed and received by the District’s Assistant Superintendent, 
Business Services (“Assistant Superintendent'') not more than five (5) calendar days after the date of 
issuance of the District’s Notice of Intent to Award the Contract; and (iii) the written bid protest sets 
forth, in detail, all grounds for the bid protest, including without limitation all facts, supporting 
documentation, legal authorities and argument in support of the grounds for the bid protest; any 
matters not set forth in the written bid protest shall be deemed waived. All factual contentions must 
be supported by competent, admissible and credible evidence. Any bid protest not conforming to 
the foregoing shall be rejected by the District as invalid. 

17.2. District Review and Disposition of Bid Protest. Provided that a bid protest is filed in strict conformity 
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with the foregoing, the Assistant Superintendent or such individual(s) as may be designated by 
him/her (“Designee”) will review and evaluate the basis of the bid protest. The Assistant 
Superintendent or Designee shall provide the Bidder submitting the bid protest with a written 
statement concurring with or denying the bid protest (“Bid Protest Response”). The Bid Protest 
Response is deemed the final action of the District and not subject to appeal or reconsideration by 
any other employee or officer of the District or the Board of Education of the District. The issuance 
of the Bid Protest Response by the Assistant Superintendent or the Designee is an express condition 
precedent to the institution of any legal or equitable proceedings relative to the bidding process, the 
District’s intent to award the Contract, the District’s disposition of any bid protest or the District’s 
decision to reject all Bid Proposals. If any such legal or equitable proceedings are instituted and the 
District is named as a party thereto, the prevailing party(ies) shall recover from the other party(ies), 
as costs, all attorneys’ fees and costs incurred in connection with any such proceeding, including any 
appeal arising therefrom. Each Bidder shall acknowledge in the Bid Proposal that the foregoing is a 
binding attorneys’ fee agreement pursuant to Civil Code §1717 and shall be enforceable against the 
Bidder and the District. 

[END OF SECTION] 
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PROJECT: 

BID PROPOSAL 
Bid # 16MOT25 Exterior Painting at Washington Elementary Schools  

 
Bidder Project 

 

(Bidder Name) 

(Street Address) 

(City, State, Zip Code) 

( )  
(Telephone) 

Bidder Contact Person and Email  
 

(Name) 

 
 

(Email Address) 

Contractors’ License  
 

(License Number) 
 

 

(Expiration Date) 
 

 

(License Classifications) 

DIR Registration Number  
 

1. Bid Proposal Price.  

1.1. Base Bid Price. The undersigned Bidder, having become familiarized with the Contract Documents and 
the local conditions affecting the performance or cost of to perform the Work, the Bidder proposes and 
agrees to perform the Work of the Contract Documents including, without limitation, providing and 
furnishing any and all of the labor, materials, tools, equipment and services necessary to perform all 
obligations under the Contract Documents for the sum of: 

 
TOTAL BASE BID PRICE IN WORDS & NUMBERS FOR WASHINGTON ELEMENTARY SCHOOL: 

 
 Dollars ($ ). 

 
 

1.2 Bid Proposal Price. The Bid Proposal Price is the sum of the Base Bid Price (Paragraph 1.1) plus 
Aggregate Amount (Paragraph 1.2) which is: 

 
 Dollars ($ ). 
 
 
 
 

 
[CONTINUED NEXT PAGE] 
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2.  Addenda. The Bidder confirms that: (i) it has received and reviewed all Addenda issued by the District, if 

any, as set forth below; and (ii) that this Bid Proposal incorporates and is inclusive of, all items or other 
matters contained in all Addenda, if any, issued by or on behalf of the District. Failure of the Bidder to 
acknowledge all Addenda may result in rejection of the Bid Proposal for non-responsiveness. 

 

ADDENDUM NO. ADDENDUM ISSUE DATE 
  

  

  
  
  

3. DVBE Participation Goal. The Bidder acknowledges that the District has established a three percent (3%) 
Participation Goal for DVBEs in connection with the Work. The Bidder certifies to the District that the Bidder 
achieved the DVBE Participation Goal or the Bidder did not achieve the DVBE Participation Goal, but made 
Good Faith Efforts to achieve the DVBE Participation Goal, as noted by the checkbox below. 

□ The Bidder achieved the DVBE Participation Goal. 
□ The Bidder did not achieve the DVBE Participation Goal, but made Good Faith Efforts to 

achieve the DVBE Participation Goal 

The Bidder acknowledges that if this Bid Proposal and the foregoing documents are not fully in compliance with 
applicable requirements set forth in the Call for Bids, Instructions for Bidders and in each of the foregoing 
documents, the Bid Proposal may be rejected as non-responsive. 

4. Contractors’ License. The Bidder certifies that: (i) it is possesses a valid and in good standing Contractors’ 
License, in the necessary class(es), for performing the Work as set for in the Call for Bids; (ii) that such license 
shall be in full force and effect throughout the duration of the performance of the Work; and (iii) that all 
Subcontractors providing or performing any portion of the Work are properly licensed to perform 
their respective portions of the Work at the time of submitting this Bid Proposal and will remain so 
properly licensed at all times during their performance of the Work. 

 
A. The successful bidder must possess a valid and active Class  C-33” Contractor’s License at the time of 

bid and throughout the duration of this Contract. 
 

5. Award of Contract. If the Bidder submitting this Bid Proposal is awarded the Contract, the undersigned will 
execute and deliver to the District the Agreement in the form set forth in the Contract Documents within 
five (5) business days after notification of award of the Contract. Concurrently with delivery of the executed 
Agreement to the District, the Bidder awarded the Contract shall deliver to the District: (i) Certificates of 
Insurance evidencing all insurance coverages required under the Contract Documents; (ii) the Performance 
Bond; and (iii) the Labor and Material Payment Bond. Failure of the Bidder awarded the Contract to strictly 
comply with the preceding may result in the District’s rescission of the award of the Contract and/or 
forfeiture of the Bidder’s Bid Security. In such an event, the District may, in its sole and exclusive discretion, 
elect to award the Contract to the responsible Bidder submitting the next lowest Bid Proposal, or to reject 
all Bid Proposals. 

6. Acknowledgments, Certifications and Authority. The Bidder acknowledges its receipt, review and 
understanding of the Drawings, the Specifications and other Contract Documents pertaining to the proposed 
Work. The Bidder certifies that the Contract Documents are, in its opinion, adequate, feasible and complete 
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for providing, performing and painting the Classroom Building in a sound and suitable manner for the use 
specified and intended by the Contract Documents. The Bidder certifies that it has, or has available, all 
necessary equipment, personnel, materials, facilities and technical and financial ability to complete the Work 
for the amount bid herein within the Contract Time and in accordance with the Contract Documents. The 
undersigned is an employee of the Bidder and is authorized by the Bidder to execute this Bid Proposal on 
behalf of the Bidder and to bind the Bidder to this Bid Proposal. 

By:   
(Signature) 

 
(Typed or Printed Name) 

Title: 



 

 

 

 

                                                                    SUBCONTRACTORS LIST 
 

Project (“the Work”) BID # 16MOT26 Exterior Painting Washington Elementary School 

Bidder Name  
 

Bidder’s Representative 
Signature 

 
 

(Signature) 

 
 

(Typed or Printed Name) 

 
Licensed Name of 

Subcontractor 
Address of Office, Mill or Shop & Phone # Trade or Portion of Work Contra License N 

    

    

    

    

    

    

    

    

    

    

    

[DUPLICATE THIS FORM FOR ADDITIONAL SUBCONTRACTORS] 
Exterior Painting at Washington Elementary Schools 
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QUALIFICATIONS STATEMENT 
The District will review this information to determine if you are a “Responsible” Respondent. 

1. RESPONDENT QUALIFICATIONS 

1.1. Respondents must be a California Department of Industrial Relations registered contractor 
at the time of submitting the RFQ/P/BID response. 

(Provide proof; submit a copy and label as Exhibit Q.2.1.) 
 

1.2.  Must possess a valid and active California Contractors License; Class C-33 Painting and 
Decorating” at the time of bid and throughout the duration of this Contract 

(Provide proof; submit a copy and label as Exhibit Q.2.2.) 
 

1.3. Have experience Painting exterior school buildings for at least five (5) California K-12 
customers in the past five (5) years. 

(Provide proof; submit a copy and label as Exhibit Q.2.3.) 
 

1.4. Be able to meet the District’s contract funding limits and schedule objectives 

□ Affirm 
 

1.5. Be able to assign sufficient skilled, knowledgeable and experienced personnel to complete 
and implement project obligations. 

□ Affirm 
 

1.6. Not be suspended or debarred from accepting contract awards from State of California and 
Federal Government entities. 

□ Affirm 
 

1.7. At any time during the last ten (10) years, the Respondent, or any predecessor to the 
Respondent, has not been convicted of a crime involving any federal, state, or local law 
related to a public project similar in nature and scope to this RFQ/P/BID. 

□ Affirm 
 

1.8. Judgments and Arbitration Awards. Within the past ten (10) years, the Respondent has not 
been a party to a judgment entered in a civil proceeding or an arbitration award issued by an 
arbitrator in a binding arbitration proceeding related to a public project similar in nature and 
scope to this RFQ/P/BID. 

□ Affirm 
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[CONTINUED ON NEXT PAGE] 
1.1. Performance Bond. Within the past five (5) years no claims have been made against any 

Performance Bond issued for Respondent, or a predecessor to the Respondent related to a 
public project similar in nature and scope to this RFQ/P/BID. 

□ Affirm 

1.2. Insurance. The Respondent is able to meet the District’s insurance requirements described 
below. 

□ Affirm 
 

Required Insurance Policy Certificate Minimum Coverage Limits 
Workers Compensation In accordance with law 
Employers Liability One Million Dollars ($1,000,000) 
Comprehensive General Liability 
(including property damage and 
automobile liability) 

One Million Dollars ($1,000,000) per 
occurrence/Two Million Dollars 
($2,000,000) in the aggregate 

Professional Liability One Million Dollars ($1,000,000) per claim 
Two Million Dollars ($2,000,000) in the 
aggregate 

The undersigned is duly authorized to execute this Qualifications Statement under penalty of perjury 
on behalf of the above-identified Respondent. 

The undersigned warrants and represents that he/she has personal knowledge of each of the responses 
to this Qualifications Statement and/or that he/she has conducted all necessary and appropriate 
inquiries to determine the truth, completeness and accuracy of responses to this Qualifications 
Statement. 

The undersigned declares and certifies that the responses to this Qualifications Statement are 
complete and accurate; there are no omissions of material fact or information that would render any 
response to be false or misleading and there are no misstatements of fact in any of the responses. 

If the District determines that any response herein is false or misleading or contains misstatements of 
fact, the Response will not further participate in the RFQ/P/BID selection for award process. 

I declare under penalty of perjury under California law that the foregoing is true and correct. 

Name of Representative:   

Title of Representative:   

Respondents Firm Name:   

Date:   

Signature of Representative:   

[END OF SECTION] 
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SECTION 6 

 
ENCLOSURES & 
ATTACHMENTS 
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1.1.1. Advertisements. Advertise (with sufficient time for submission of sub-bids and the Bidder’s 

good faith consideration of the same) prior to the last date for submittal of Bid Proposals in: 
(i) one or more daily or weekly newspapers of general circulation published in the locality of 
the Work, and (ii) one or more painting trade publications, and (iii) one or more con painting 
trade publications, journals or papers focusing on DVBEs. Each of the advertisements pursuant 
to the preceding, must state the following: (i) identification of the general description of the 
Work and an identification of the District; (ii) state the closing date and time for the District’s 
receipt of Bid Proposals; (iii) state the last date and time for submission of sub-bids from DVBEs 
to the Bidder; (iv) request sub-bids from DVBE Subcontractors or Material Suppliers; (v) 
identify the type of Work of the Contract available for sub-bids by DVBEs; and (vi) 
unequivocally state the requirement of bonds, if any, of a DVBE sub-Bidder and who is to bear 
the expense of obtaining any required bonds. 

 
1.2. Contract Audit. The successful Bidder awarded the Contract agrees that the District, or its designee, 

shall have the right to review, obtain and/or copy any and all writings, materials, documents and other 
records pertaining to utilization of DVBEs in performance of the Contract. The successful Bidder 
awarded the Contract agrees that the District, or its designee, shall have access to any of the successful 
Bidder’s premises upon reasonable notice, during usual business hours for the purpose of interviewing 
employees and inspecting and/or copying such writings, materials, documents and other documents 
which may be relevant to a matter under investigation for the purpose of determining compliance 
with the DVBE Participation Goal Program Policy. 

2. Capitalized Terms. Capitalized terms used herein shall be as defined herein or elsewhere in the Contract 
Documents. 

[END OF SECTION] 
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ATTACHMENT B: 

DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 
PARTICIPATION STATEMENT 

Each bidder must complete this form in order to comply with the Lynwood Unified School District (“District”) policy 
for participation of disabled veteran business enterprises (School District projects funded in whole or in part by the 
State of California pursuant to the Leroy F. Greene School Facilities Act of 1998. (Education Code §17070.10, et seq.) 

 
Project Name:   

Bid No.:   

DSA No.:   
 

The undersigned, on behalf of the Contractor named below, certifies that the Contractor has made reasonable 
efforts to secure participation by DVBE in the Contract to be awarded for the above-referenced Bid No., including 
participation by DVBE subcontractors and/or material suppliers. 

 
Check only one of the following: 
□ The Contractor was unable after reasonable efforts to secure DVBE participation in the Contract for the 

above-referenced Project/Bid No. However, the Contractor will use DVBE services if the opportunity arises 
at any time during construction of the Project. Upon completion of the Project, the Contractor will report to 
the District the total dollar amount of DVBE participation in any Contract awarded to Contractor, and in any 
change orders, for the above-referenced Project. 

 
□ The Contractor has secured DVBE participation in the Contract for the above referenced Project/Bid No., 

and anticipates that such DVBE participation will equal approximately  dollars 
($  ), which represents approximately  percent ( %) of the total 
Contract for such Project. Upon completion of the Project, Contractor will report to the District the actual 
total dollar amount of DVBE participation in the Contract awarded to Contractor, and in any change orders, 
for such Project 

 
 

Company:   
 

Name:   
 

Title:   
 

Signature:   
 

Date:   
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ATTACHMENT C: NON-COLLUSION 

 

 
STATE OF CALIFORNIA COUNTY OF   
I,  , being first duly sworn, deposes and says 

(Typed or Printed Name) 

 

that I am the  of  , 
(Title) (Bidder Name) 

the party submitting the foregoing Bid Proposal (“the Bidder”). In connection with the foregoing Bid Proposal, 
the undersigned declares, states and certifies that: 

1. The Bid Proposal is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization or corporation. 

2. The Bid Proposal is genuine and not collusive or sham. 

3. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham 
bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any other bidder or 
anyone else to put in a sham bid, or to refrain from bidding. 

4. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price, or that of any other bidder, or to fix any overhead, profit or 
cost element of the bid price or that of any other bidder, or to secure any advantage against the public 
body awarding the contract or of anyone interested in the proposed contract. 

5. All statements contained in the Bid Proposal and related documents are true. 

6. The bidder has not, directly or indirectly, submitted the bid price or any breakdown thereof, or the 
contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to 
any person, corporation, partnership, company, association, organization, bid depository, or to any 
member or agent thereof to effectuate a collusive or sham bid. 

Executed this  day of  , 20 at  . 
(City, County and State) 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 

 
Signature 

 
Name Printed or Typed 
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ATTACHMENT D: CERTIFICATE OF WORKERS’ COMPENSATION INSURANCE 

 

I,   the   of 
(Name)  (Title) 

 

 , declare, state and certify that: 
(Contractor Name) 

1.  I am aware that California Labor Code §3700(a) and (b) provides: 

“Every employer except the state shall secure the payment of compensation in one or more 
of the following ways: 

(a) By being insured against liability to pay compensation in one or more insurers 
duly authorized to write compensation insurance in this state. 
(b) By securing from the Director of Industrial Relations a certificate of consent to 
self-insure either as an individual employer, or one employer in a group of employers, 
which may be given upon furnishing proof satisfactory to the Director of Industrial 
Relations of ability to self-insure and to pay any compensation that may become due to 
his or her employees”. 

2. I am aware that the provisions of California Labor Code §3700 require every employer to be insured against 
liability for workers’ compensation or to undertake self-insurance in accordance with the provisions of that 
code, and I will comply with such provisions before commencing the performance of this Contract. 

3. The following information pertains to the Workers Compensation Insurance policy: 
 

Name of Insurer  

Policy No.  

Expiration Date  

Name, Address, Telephone, 
Fax  and  Email  Address  of 
contact for Insurer or Broker 

 

 
(Contractor Name) 

By 
(Signature) 

 
(Typed or printed name) 
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ATTACHMENT E: DRUG-FREE WORKPLACE 

I,  , am the  of 
(Print Name) (Title) 

 . I declare, state and certify to all of the following: 
(Contractor Name) 

1. I am aware of the provisions and requirements of California Government Code §§8350 et seq., the Drug Free Workplace 
Act of 1990. 

2. I am authorized to certify, and do certify, on behalf of Contractor that a drug free workplace will be provided by 
Contractor by doing all of the following 

2.1. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession 
or use of a controlled substance is prohibited in Contractor’s workplace and specifying actions which will be taken 
against employees for violation of the prohibition; 

2.2. Establishing a drug-free awareness program to inform employees about all of the following: 

(i) The dangers of drug abuse in the workplace; 
(ii) Contractor’s policy of maintaining a drug-free workplace; 
(iii) The availability of drug counseling, rehabilitation and employee-assistance programs; and 
(iv) The penalties that may be imposed upon employees for drug abuse violations; 

2.3. Requiring that each employee engaged in the performance of the Contract be given a copy of the statement 
required by subdivision (A), above, and that as a condition of employment by Contractor in connection with the 
Work of the Contract, the employee agrees to abide by the terms of the statement. 

3. Contractor agrees to fulfill and discharge all of Contractor’s obligations under the terms and requirements of California 
Government Code §8355 by, inter alia, publishing a statement notifying employees concerning: (a) the prohibition of 
any controlled substance in the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each 
employee engaged in the performance of the Work of the Contract be given a copy of the statement required by 
California Government Code §8355(a) and requiring that the employee agree to abide by the terms of that statement. 

4. Contractor and I understand that if the District determines that Contractor has either: (a) made a false certification 
herein, or (b) violated this certification by failing to carry out and to implement the requirements of California 
Government Code §§8355, the Contract awarded herein is subject to termination, suspension of payments, or both. 
Contractor and I further understand that, should Contractor violate the terms of the Drug-Free Workplace Act of 1990, 
Contractor may be subject to debarment in accordance with the provisions of California Government Code 
§§8350, et seq. 

5. Contractor and I acknowledge that Contractor and I are aware of the provisions of California Government Code 
§§8350, et seq. and hereby certify that Contractor and I will adhere to, fulfill, satisfy and discharge all provisions of and 
obligations under the Drug-Free Workplace Act of 1990. 

6. I declare under penalty of perjury under the laws of the State of California that all of the foregoing is true and correct. 

Executed at  this  day of  , 20 . 
(City and State) 

 
(Signature) 

 
(Handwritten or Typed Name) 
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ATTACHMENT F1: FINGERPRINT CERTIFICATE 

I,  , am the  of 
(Print Name) (Title) 

 . I declare, state, and certify all of the following: 
(Entity/Contractor Name) 

1. I am aware of the provisions and requirements of California Education Code §45125.1 and §45125.2, regarding 
fingerprinting of persons providing services to school districts. As such, I understand that as a public works contractor, 
California Education Code §45125.2 establishes three (3) methods for ensuring the safety of pupils as described below. 

1.1. Installation of a physical barrier. 

1.2. Continual supervision and monitoring of all of the contractor's employees by an employee of the contractor whom 
the Department of Justice has ascertained has not been convicted of a violent or serious felony. 

1.3. Surveillance of contractor’s employees by school personnel. 

The District requires Entity/Contractor to be able to comply with method (1.2) above. As such, Entity/Contractor must 
have a California Department of Justice issued ORI number under which Entity’s/Contractor’s employees have been 
fingerprinted, allowing the California Department of Justice to notify Entity/Contractor upon ascertaining that an individual 
whose fingerprints were submitted to it has been convicted of a violent or serious felony. Upon such notification, 
Entity/Contractor shall immediately remove any such individual from District sites. 

Additional Fingerprint Certificates shall be provided to the District as Entity’s/Contractor’s supervisory staff changes. 

  
2. I have personal knowledge of and/or have made due and diligent inquiry with respect to the following, and based on said 

knowledge and/or inquiry I certify that: 

2.1. The fingerprints of each person identified on Fingerprint Certificate Attachment, providing continual supervision and 
monitoring of all of Entity’s/Contractor’s staff, including subcontractors of all tiers, while 
Entity/Contractor/subcontractor(s) are on District Sites, have been submitted to the California Department of Justice 
under the ORI number provided above pursuant to Education Code §45125.1 and §45125.2; and 

2.2. The California Department of Justice has issued written or electronic verification that each person identified on 
Fingerprint Certificate Attachment has not been convicted of a felony, as defined in Education Code §45122.1, and 
has no criminal felony proceedings, as defined in Education Code §45122.1, pending against him or her. 

3. Entity/Contractor and I understand that if the District determines that Entity/Contractor has either: (a) made a false 
certification herein, or (b) violates this certification by failing to carry out and to implement the requirements of California 
Education Code §45125.1, the Contract is subject to termination, suspension of payments, or both. 

4. I am authorized to execute this Fingerprint Certificate on behalf of the Entity/Contractor. All of the statements set forth 
above and all of the information provided in the Fingerprint Certificate Attachment are true, correct, complete, and 
accurate. Further, there are no omissions or misstatements of material fact in the foregoing statements or in the 
information set forth in the Fingerprint Certificate Attachment which would render such statements and/or information to 
be false or misleading. 

5. Unsupervised Contact with students means contact that provides the person opportunity and probability for personal 
communication or touch with students when not under direct District supervision. Entity/Contractor shall ensure that 
Entity/Contractor, any subcontractors of all tiers, and their officers, employees, and agents will have no Unsupervised 
Contact with students while on District property. Entity/Contractor will work with the District and with Entity’s/Contractor’s 
subcontractors to ensure compliance with this requirement and shall take all measures necessary to ensure compliance 
with this requirement, without compromising the day-to-day educational operations at each school site where 
Entity/Contractor is performing work. If Entity/Contractor is unable to ensure through a security plan (which includes but 
is not limited to provision of an on-site Superintendent who has passed DOJ fingerprinting, and is present at the work areas 
whenever work is being performed, installation of temporary barriers and fencing, isolation of the work areas or rooms 
from the rest of the campus or painting, provision of separate sanitation and break areas for the workers, and provision of 
a separate path or supervised escort to and from the work for painting employees) that prevention of 
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unsupervised contact with students in a particular circumstance, cannot be achieved, then Entity/Contractor shall 
immediately notify the District before commencing or continuing any work that could result in Unsupervised Contact, and 
shall refrain from commencing or continuing the work until Entity/Contractor has remedied the issues which may lead to 
Unsupervised Contact with students. 

I declare under penalty of perjury under the laws of the State of California that all of the foregoing is true and correct. 

Executed at  this  day of  , 20 . 
(City and State) 

 
(Signature) 

 
(Handwritten or Typed Name) 

 
*FINGERPRINT CERTIFICATE ATTACHMENT MUST BE COMPLETED IN ACCORDANCE WITH THE ABOVE* 
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ATTACHMENT F2: FINGERPRINT CERTIFICATE ATTACHMENT 

The fingerprints of each person identified below, providing continual supervision and monitoring of all of Entity’s/Contractor’s 
staff, including subcontractors of all tiers, while Entity/Contractor/subcontractor(s) are on District Sites, have been submitted to 
the California Department of Justice under the Entity’s/Contractor’s ORI number pursuant to Education Code §45125.1 and 
§45125.2; and, 

The California Department of Justice has issued written or electronic verification that each person identified has not been 
convicted of a felony, as defined in Education Code §45122.1, and has no criminal felony proceedings, as defined in Education 
Code §45122.1, pending against him or her. 

 
NAME DATE OF DOJ VERIFICATION 
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ATTACHMENT G: BID BOND 

KNOW ALL MEN BY THESE PRESENTS that we,  , as Surety and 
 , as Principal, are jointly and severally, along with their respective 
heirs, executors, administrators, successors and assigns, held and firmly bound unto Lynwood Unified School 
District (“the Obligee”) for payment of the penal sum hereof in lawful money of the United States, as more 
particularly set forth herein. 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

WHEREAS, the Principal has submitted the accompanying Bid Proposal to the Obligee for the Work commonly 
described as Bid #16MOT26 Exterior Painting at Washington Elementary School 

                   Address: 4225 Sanborn Avenue, Lynwood, Ca 90262 

WHEREAS, subject to the terms of this Bond, the Surety and the Principal are jointly and severally firmly bound 
unto the Obligee in the penal sum equal to Ten Percent (10%) of the maximum amount of the Bid Proposal 
submitted by the Principal to the Obligee, inclusive of amounts proposed for additive Alternate Bid Items, if any. 

NOW THEREFORE, if the Principal shall not withdraw said Bid Proposal within the period specified therein after 
the opening of the same, or, if no period be specified, for sixty (60) days after opening of said Bid Proposal; and 
if the Principal is awarded the Contract, and shall within the period specified therefore, or if no period be 
specified, within five (5) days after the prescribed forms are presented to him for signature, enter into a written 
contract with the Obligee, in accordance with the Bid Proposal as accepted and give such bond(s) with good and 
sufficient surety or sureties, as may be required, for the faithful performance and proper fulfillment of such 
Contract and for the payment for labor and materials used for the performance of the Contract, or in the event 
of the withdrawal of said Bid Proposal within the period specified for the holding open of the Bid Proposal or the 
failure of the Principal to enter into such Contract and give such bonds within the time specified, if the Principal 
shall pay the Obligee the difference between the amount specified in said Bid Proposal and the amount for which 
the Obligee may procure the required Work and/or supplies, if the latter amount be in excess of the former, 
together with all costs incurred by the Obligee in again calling for bids, then the above obligation shall be void 
and of no effect, otherwise to remain in full force and effect. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition 
to the terms of the Contract or the Call for Bids, the Work to be performed thereunder, the Drawings or the 
Specifications accompanying the same, or any other portion of the Contract Documents shall in no way affect its 
obligations under this Bond, and it does hereby waive notice of any such change, extension of time, alteration 
or addition to the terms of said Contract, the Call for Bids, the Work, the Drawings or the Specifications, or any 
other portion of the Contract Documents. 

[CONTINUED NEXT PAGE] 
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In the event suit or other proceeding is brought upon this Bond by the Obligee, the Surety and Principal shall be 
jointly and severally liable for payment to the Obligee all costs, expenses and fees incurred by the Obligee in 
connection therewith, including without limitation, attorneys’ fees. 

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this   day of 
 , 20   by their duly authorized agents or representatives. 
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ATTACHMENT H: PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS that we,  , as Surety and 
 , as Principal, are jointly and severally, along with their respective heirs, 
executors, administrators, successors and assigns, held and firmly bound unto Lynwood Unified School District (“the 
Obligee”) for payment of the penal sum of  _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Dollars 
($_______________________) in lawful money of the United States, well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, successors and assigns, jointly and severally. 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

WHEREAS, the Obligee, by resolution of its Board of Education has awarded to the Principal a Contract for the 
Work described as Bid #16MOT26 Exterior Painting at Washington Elementary School 
                   Address: 4225 Sanborn Avenue, Lynwood, CA 90262 

WHEREAS, the Principal, has entered into an agreement with the Obligee for performance of the Work; the 
Agreement and all other Contract Documents set forth therein are incorporated herein and made a part hereof 
by this reference. 

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish a bond ensuring the 
Principal’s prompt, full and faithful performance of the Work of the Contract Documents. 

NOW THEREFORE, if the Principal promptly, fully and faithfully performs each and all of the obligations and 
things to be done and performed by the Principal in strict accordance with the terms of the Contract Documents 
as they may be modified or amended from time to time; and if the Principal indemnifies and saves harmless the 
Obligee and all of its officers, agents and employees from any and all losses, liability and damages, claims, 
judgments, liens, costs, and fees of every description, which may be incurred by the Obligee by reason of the 
failure or default on the part of the Principal in the performance of any or all of the terms or the obligations of 
the Contract Documents, including all modifications, and amendments, thereto, and any warranties or 
guarantees required thereunder; then this obligation shall be void; otherwise, it shall be, and remain, in full force 
and effect. 

The Surety, for value received, hereby stipulates and agrees that no change, adjustment of the Contract Time, 
adjustment of the Contract Price, alterations, deletions, additions, or any other modifications to the terms of 
the Contract Documents, the Work to be performed thereunder, or to the Specifications or the Drawings shall 
limit, restrict or otherwise impair Surety’s obligations or Obligee’s rights hereunder. The Surety hereby waives 
notice from the Obligee of any such changes, adjustments of Contract Time, adjustments of Contract Price, 
alterations, deletions, additions or other modifications to the Contract Documents, the Work to be performed 
under the Contract Documents, or the Drawings or the Specifications. 

If the Obligee terminates the Contract due to the Principal’s breach or default of the Principal’s obligations 
thereunder, within twenty (20) days after written notice from the Obligee to the Surety of the Principal’s breach 
or default of the Contract Documents and Obligee’s termination of the Contract, the Surety shall notify Obligee 
in writing of Surety’s assumption of obligations hereunder by its election to either remedy the default or breach 
of the Principal or to take charge of the Work of the Contract Documents and complete the Work at its own 
expense (“the Notice of Election”); provided, however, that the procedure by which the Surety undertakes to 
discharge its obligations under this Bond shall be subject to the advance written approval of the Obligee, which 
approval shall not be unreasonably withheld, limited or restricted. The insolvency of the Principal or the 
Principal’s denial of a failure of performance or default under the Contract Documents shall not by itself, without 
the Surety’s prompt, diligent inquiry and investigation of such denial, be justification for Surety’s failure to give 
the Notice of Election or for its failure to promptly remedy the failure of performance or default of the Principal 
or to complete the Work.  
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If the Surety fails to issue its Notice of Election to Obligee within the time provided for hereinabove, the Obligee 
may thereafter cause the cure or remedy of the Principal’s failure of performance or default or to complete the 
Work. The Principal and the Surety shall be jointly and severally liable to the Obligee for all damages and costs 
sustained by the Obligee as a result of the Principal’s failure of performance under the Contract Documents or 
default in its performance of obligations thereunder, including without limitation the costs of cure or completion 
of the Work exceeding the then remaining balance of the Contract Price; provided that the Surety’s liability 
hereunder for the costs of performance, damages and other costs sustained by the Obligee upon the Principal’s 
failure of performance or default under the Contract Documents shall be limited to the penal sum hereof, which 
shall be deemed to include the costs or value of any Changes to the Work which increases the Contract Price. If 
suit or other proceeding is brought upon this Bond by the Obligee, the Surety and Principal shall be jointly and 
severally liable for payment to the Obligee of all costs, expenses and fees incurred by the Obligee therewith, 
including without limitation, attorneys’ fees. 

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this   day of  , 
20  by their duly authorized agent or representative. 
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ATTACHMENT I: LABOR AND MATERIALS PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS that we,  , as Surety and 
    , as Principal, are jointly and severally, along with their respective 
heirs, executors, administrators, successors and assigns, held and firmly bound unto Lynwood Unified School 
District (“the Obligee”) for payment of the penal sum of 
 Dollars ($ ) in lawful money of 
the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally. 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

WHEREAS, the Obligee, by resolution of its Board of Education has awarded to the Principal a Contract for the 
Work described as Bid #16MOT26 Exterior Painting at Washington Elementary School 

                   Address: 4225 Sanborn Avenue, Lynwood, CA 90262 

WHEREAS, the Principal, has entered into an Agreement with the Obligee for performance of the Work, the 
Agreement and all other Contract Documents set forth therein are incorporated herein by this reference and 
made a part hereof. 

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish a bond for the prompt, 
full and faithful payment to any Claimant, as hereinafter defined, for all labor materials or services used, or 
reasonably required for use, in the performance of the Work. 

NOW THEREFORE, if the Principal shall promptly, fully and faithfully make payment: (i) to any Claimant for all 
labor, materials or services used or reasonably required for use in the performance of the Work; (ii) of amounts 
due under the Unemployment Insurance Code for work or labor performed under the Contract; and 
(iii) of amounts required to be deducted, withheld and paid to the Employment Development Department 
from wages of the employees of the Principal and its Subcontractors under Section 13020 of the 
Unemployment Insurance Code with respect to work and labor under the Contract then this obligation shall 
be void; otherwise, it shall be, and remain, in full force and effect. 

The term “Claimant” shall refer to any person, corporation, partnership, proprietorship or other entity 
including without limitation, all persons and entities described in California Civil Code §9100, providing or 
furnishing labor, materials or services used or reasonably required for use in the performance of the Work 
under the Contract Documents, without regard for whether such labor, materials or services were sold, leased 
or rented. This Bond shall insure to the benefit of all Claimants so as to give them, or their assigns and 
successors, a right of action upon this Bond. 

In the event that suit is brought on this Bond by any Claimant for amounts due such Claimant for labor, 
materials or services provided or furnished by such Claimant, the Surety shall pay for the same and reasonable 
attorneys’ fees pursuant to California Civil Code §9554. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, 
deletion, addition, or any other modification to the terms of the Contract Documents, the Work to be 
performed thereunder, the Specifications or the Drawings, or any other portion of the Contract Documents, 
shall in any way limit, restrict or otherwise affect its obligations under this Bond; the Surety hereby waives 
notice from the Obligee of any such change, extension of time, alteration, deletion, addition or other 
modification to the Contract Documents, the Work to be performed under the Contract 

[CONTINUED NEXT PAGE] 
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Documents, the Drawings or the Specifications of any other portion of the Contract Documents. 

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this   day of 
 , 20 by their duly authorized agent or representative. 
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ATTACHMENT J: VERIFICATION OF CERTIFIED PAYROLL RECORDS 
SUBMITTAL TO LABOR COMMISSIONER 

I am the  for  in 
(Superintendent/Project Manager) (Contractor) 

connection with  . 
(Project Name) 

1. This Verification is submitted to Lynwood Unified School District concurrently with the Contractor’s 
submittal of an Application for Progress Payment to the District, identified as Application For Progress 
Payment No.  (“the Pay Application”). 

2. The Pay Application requests the District’s disbursement of a Progress Payment for the value of Work 
performed between  , 20  and  , 20  . 

3. The Contractor has submitted Certified Payroll Records (“CPR”) to the Labor Commissioner for all 
employees of the Contractor engaged in performance of Work subject to prevailing wage rate 
requirements for the period of time covered by the Pay Application. 

4. All Subcontractors who are entitled to any portion of payment to be disbursed pursuant to the Pay 
Application have submitted their CPRs to the Labor Commissioner for all of their employees performing 
Work subject to prevailing wage rate requirements for the period of time covered by the Pay Application. 

5. I have reviewed the Contractor’s CPRs submitted to the Labor Commissioner. The CPRs submitted to the 
Labor Commissioner by the Contractor are complete and accurate for the period of time covered by the 
Pay Application. 

6. I have reviewed the Subcontractors’ CPRs submitted to the Labor Commissioner. The CPRs submitted to 
the Labor Commissioner by the Subcontractors are complete and accurate for the period of time covered 
by the Pay Application. 

I declare under penalty of perjury under California law that the foregoing is true and correct. I executed this 
Certification on the  day of  , 20 at 
 . 

(City and State) 

By:   
 

(Typed or Printed Name) 
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ATTACHMENT K: GUARANTEE 

NOTE: This form is to be submitted with the final pay request 

Project: Bid #16MOT26 Exterior Painting at Washington Elementary School 
                   Address: 4225 Sanborn Avenue, Lynwood, CA 90262 

The Contractor hereby warrants and guarantees to the District that all work, materials, equipment and workmanship provided, 
furnished or installed by or on behalf of Contractor in connection with the above referenced Project (the "Work") have been 
provided, furnished and installed in strict conformity with the Contract Documents for the Work, including without limitation, the 
Drawings and the Specifications. Contractor further warrants and guarantees that all work, materials, equipment and 
workmanship as provided, furnished and/or installed are fit for use as specified and fulfill all applicable requirements of the 
Contract Documents including without limitation, the Drawings and the Specifications. Contractor shall, at its sole cost and 
expense, repair, correct and/or replace any or all of the work, materials, equipment and/or workmanship of the Work, together 
with any other items which may be affected by any such repairs, corrections or replacement, that may be unfit for use as 
specified or defective within a period of two (2) years from the date of the District's Final Acceptance of the Work, ordinary wear 
and tear and unusual abuse or neglect excepted. 

In the event of the Contractor's failure and/or refusal to comply with the provisions of this Guarantee, within the period 
of time set forth in the Contract Documents after the District's issuance of the Notice to the Contractor of any defect(s) in 
the Work, materials, equipment or workmanship, Contractor authorizes the District, without further notice to Contractor, 
to repair, correct and/or replace any such defective item at the expense of the Contractor. The Contractor shall reimburse 
the District for all costs, expenses or fees incurred by the District in providing or performing such repairs, corrections or 
replacements within ten (10) days of the District's presentation of a demand to the Contractor for the same. 

The provisions of this Guarantee and the provisions of the Contract Documents for the Work relating to the Contractor's 
Guarantee(s) and warranty(ies) relating to the Work shall be binding upon the Contractor's Performance Bond Surety and 
all successors or assigns of Contractor and/or Contractor's Performance Bond Surety. 

The provisions of this Guarantee are in addition to, and not in lieu of, any provisions of the Contract Documents for the 
Work relating to the Contractor's guarantee(s) and warranty(ies) or any guarantee(s) or warranty(ies) provided by any 
material supplier or manufacturer of any equipment, materials or other items forming a part of, or incorporated into the 
Work, or any other guarantee or warranty obligation of the Contractor, prescribed, implied or imposed by law. 

The undersigned individual executing this Guarantee on behalf of Contractor warrants and represents that he/she is duly 
authorized to execute this Guarantee on behalf of Contractor and to bind Contractor to each and every provision hereof. 

Contractor 
 

(Contractor Name) 

 
(Signature of Contractor‘s Authorized Employee, Officer 
Or Representative) 

 
(Printed Name and Title) 

(Date) 

 
 
 

 



 

 

 
Attachment L 

SELF-PERFORMANCE DECLARATION 
 

(To be executed by Bidder and submitted with Bid Proposal) 
 

PROJECT NAME: [Insert School Name] Modernization / New Construction 
 

PROJECT NUMBER: [Insert Project #] 

 

1. DECLARATION OF COMPLIANCE 
The undersigned Bidder hereby certifies that it will perform, with its own organization and with 
workers under its own direct supervision and control, work amounting to not less than forty 
percent (40%) of the total original Contract Price. 

2. CALCULATION OF SELF-PERFORMANCE 
To demonstrate compliance, the Bidder shall complete the table below. "Self-Performed 
Work" is defined as work involving the Bidder’s own labor force, equipment, and 
overhead, excluding all costs associated with subcontractors. 

 

Description of Scope / Trade (e.g., Concrete, 
Framing, Demo) 

License Class Estimated Dollar 
Value 

Scope 1:  $ 

Scope 2:  $ 

Scope 3:  $ 

Scope 4:  $ 

TOTAL VALUE OF SELF-PERFORMED WORK:  $ 



 

 

 
3. VERIFICATION FORMULA 
The District will verify the percentage using the following formula: 

 

 
4. ACKNOWLEDGMENTS 

 
● Direct Supervision: The Bidder certifies that "own organization" includes only workers 

employed and paid directly by the Prime Contractor and utilized on its payroll. 
● Audit Rights: The District reserves the right to audit certified payroll records (CPRs) 

and daily sign-in sheets during construction to ensure the 60% threshold is maintained. 
● Substitution: Any shift in work from "Self-Performed" to "Subcontracted" after the bid 

award must be approved in writing by the District and must comply with Public Contract 
Code § 4107. 

 

 
BIDDER NAME:   

 
BY (Signature):   

 
NAME/TITLE:   

 
DATE:   

 
CALIFORNIA CONTRACTOR LICENSE #:   



 

 

 
 
 

The "Non-Responsive" Disqualification 

1. Authority: PCC § 20111 & § 20111.5 A bid is "responsive" if it promises to do exactly what 
the bid documents require. If the bid documents mandate a Self-Performance Declaration 
showing 40% work, and the bidder either leaves the form blank or submits a list showing 
they are subcontracting 70% of the work, the district can reject the bid "on its face." 

2. The "Non-Responsible" Disqualification 

Authority: PCC § 1103 A bidder is "responsible" if they have the capacity, experience, and 
fitness to perform the work. By setting a 60% threshold, the District is effectively defining 
"responsibility" as having a large enough in-house workforce to handle the majority of the 
project. 

● PCC § 1103 Definition: Defines a "Responsible Bidder" as one who has demonstrated 
the "quality, fitness, capacity, and experience to satisfactorily perform the public works 
contract." 
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SAMPLE AGREEMENT 
THIS AGREEMENT is entered as of [insert date] in the City of Lynwood, County of Los Angeles, State of 
California, by and between Lynwood Unified School District, a California Unified School District hereinafter 
“District” and  (“Contractor”). 

WITNESSETH, that the District and the Contractor in consideration of the mutual covenants contained herein 
agree as follows: 

1. The Work. Within the Contract Time and for the Contract Price, subject to adjustments thereto 
pursuant to the Contract Documents, the Contractor shall perform and provide all necessary labor, 
materials, tools, equipment, utilities, services and transportation to complete in a workmanlike 
manner all of the Work required in connection with the work of improvement commonly 
referred to as Exterior Painting at Washington School, located at 4225 Sanborn, Lynwood, CA 
90262. The Contractor shall complete all Work covered by the Contract Documents, including 
without limitation, the Drawings and Specifications prepared by the Architect,   and other 
Contract Documents enumerated in Article 5 below, along with all modifications and 
addenda thereto issued in accordance with the Contract Documents. 

2. Contract Time. The Contractor shall achieve Substantial Completion of the Work within the Contract 
Time which is Thirty-nine (39_) calendar days after the date established in the Notice to Proceed 
issued by or on behalf of the District for commencement of the Work. 

3. Contract Price. The District shall pay the Contractor as full consideration for the Contractor’s 
full, complete and faithful performance of the Contractor’s obligations under the Contract Documents, 
subject to adjustments of the Contract Price in accordance with the Contract Documents, the Contract 
Price of    Dollars 
($ ). The District’s payment of the Contract Price shall be in accordance with the 
Contract Documents. The Contract Price is based upon the Contractor’s Base Bid Proposal, and the 
following Alternate Bid Items, if any:  . 

4. Liquidated Damages. The Contractor shall be subject to assessment of Liquidated Damages set forth in 
the Special Conditions if the Contractor: (i) fails to submit each Submittal required by the Contract 
Documents in accordance with the Submittal Schedule incorporated into the Contractor’s painting 
Schedule; or (ii) fails to achieve Substantial Completion of the Work within the Contract Time, subject to 
adjustments thereto in accordance with the Contract Documents; and/or (iii) fails to complete all Punch 
List items within the time established pursuant to the Contract Documents. 

5. Limitation on Damages. In the event of the District’s breach or default of its obligations under the Contract 
Documents, the damages, if any, recoverable by the Contractor shall be limited to general damages which 
are directly caused by said breach or default of the District and shall exclude any and all special or 
consequential damages, if any, suffered by the Contractor. By executing this Agreement, the Contractor 
expressly acknowledges the foregoing limitation to the recovery only of general damages from the District 
if the District is in breach or default of its obligations under the Contract Documents. The Contractor 
expressly waives any right to and foregoes the recovery of any special or consequential damages from the 
District including, without limitation, damages for: i) lost or impaired bonding capacity; and/or, ii) lost 
profits arising out of or in connection with any past, present, or future work of improvement, except for 
the Project which is the subject of the Contract Documents; and/or iii) loss of productivity. 
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6. The Contract Documents. The documents forming a part of the Contract Documents consist of the 

following: 
00 01 13 Call for Bids, including Bid Addenda, if any 
00 01 21 DSA Form 103 
00 21 13 Instructions for Bidders 
00 41 00 Bid Proposal 
00 41 13 Alternate Bid Items Proposal Form 
00 43 13 Subcontractors List 
00 45 15 Qualifications Statement 
00 45 19 Non-Collusion Affidavit 
00 45 26 Certificate of Workers Compensation 

Insurance 
00 45 27 Drug-Free Workplace Certification 
00 45 58.01 DVBE Attachment A, Bidder DVBE Statement 

00 45 46 Fingerprint Certification 
00 52 00 Agreement 
00 61 10 Bid Bond 
00 61 13 Performance Bond 
00 61 14 Labor and Material Payment Bond 
00 62 90 Verification of Certified Payroll Records Submittal 

 
7. Authority to Execute. The individual(s) executing this Agreement on behalf of the Contractor is/are duly 

and fully authorized to execute this Agreement on behalf of Contractor and to bind the Contractor to each 
and every term, condition and covenant of the Contract Documents. 

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULATED BY THE CONTRACTORS’ STATE LICENSE 
BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO THE REGISTRAR, CONTRACTORS’ 
STATE LICENSE BOARD, P.O. BOX 2600, SACRAMENTO, CALIFORNIA 95826 

IN WITNESS WHEREOF, this Agreement has been duly executed by the District and the Contractor as 
of the date set forth above. 

 

 

 to Labor Commissioner 
00 63 90 Guarantee Form 
00 65 37 Contractor Certification of Subcontractor Claim 
00 72 00 General Conditions 
00 73 00 Special Provisions 

 Drawings 
 Specifications 
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GENERAL CONDITIONS TABLE OF CONTENTS 

 

1. DEFINITIONS; GENERAL 
1.1. District 
1.2. Contractor 
1.3. Architect. 
1.4. The Work. 
1.5. The Project. 
1.6. Surety. 
1.7. Subcontractors; Sub-Subcontractors. 
1.8. Material Supplier. 
1.9. Drawings and Specifications. 
1.10. Special Conditions; Supplemental Conditions. 
1.11. Contract Documents 
1.12. Intent and Correlation of Contract Documents. 

1.12.1. Work of the Contract Documents 
1.12.2. Technical Terms 
1.12.3. Conflict in Contract Documents 
1.12.4. Drawing Dimensions 

1.13. Shop Drawings; Samples; Product Data 
(“Submittals”) 

1.14. Division of State Architect (“DSA” 
1.15. Project Inspector 
1.16. Contract Document Terms 
1.17. Contractor’s Superintendent 
1.18. Record Drawings 
1.19. painting on Manage 
1.20. painting Equipment 
1.21. Site 
1.22. Field Clarifications 
1.23. Defective or Non-Conforming Work 
1.24. Delivery 
1.25. Notice to Proceed 
1.26. Progress Reports; Verified Reports 
1.27. Laws 
1.28. painting Change Directive 

2. DISTRICT 
2.1. Information Required of District 

2.1.1. Surveys; Site Information 
2.1.2. Permits; Fees 
2.1.3. Drawings and Specifications 
2.1.4. Furnishing of Information. 

2.2. District’s Right to Stop the Work 
2.3. Partial Occupancy or Use 

2.3.1. District’s Right to Partial Occupancy 
2.3.2. No Acceptance of Defective or 

Nonconforming Work. 
2.4. The Project Inspector. 

2.4.1. Authority of Project Inspector 
2.4.2. Limitations on Project Inspector 
2.4.3. Contractor Access for Project Inspector 
2.4.4. Contractor and District Responsibilities for 

Costs and Fees of Project Inspector 

3. ARCHITECT; PROJECT MANAGER AND CONTRACT 
ADMINISTRATION 

3.1. Administration of the Contract. 
3.2. Architect’s Periodic Site Observations 
3.3. Contractor Responsibility for painting 

Means, Methods and Sequences 
3.4. Review of Applications for Payment 
3.5. Rejection of Work 
3.6. Submittals 

3.6.1. Processing of Submittals 
3.6.2. Architect’s Review 
3.6.3. Time for Architect’s Review 

3.7. Changes to the Work; Change Orders 
3.8. Completion. 
3.9. Interpretation of Contract Documents; Architect 

as Initial Arbiter of Disputes. 
3.10. Request for Interpretation. 
3.11. Communications 
3.12. Termination of Architect or Painting 

Manager; Substitute Architect or painting 
Manager 

4. THE CONTRACTOR 
4.1. Contractor Review of Contract Documents. 

4.1.1. Examination of Contract Documents 
4.1.2. Field Measurements 
4.1.3. Dimensions; Layouts and Field Engineering 
4.1.4. Work in Accordance with Contract 

Documents 
4.2. Site Investigation; Subsurface Conditions 

4.2.1. Contractor Investigation 
4.2.2. Subsurface Data 
4.2.3. Subsurface Conditions 

4.3. Supervision and Painting Procedures 
4.3.1. Supervision of the Work 
4.3.2. Responsibility for the Work 
4.3.3. Layouts; Surveys 
4.3.4. Waste Materials 
4.3.5. painting Utilities 
4.3.6. Existing Utilities; Removal, Relocation and 

Protection 
4.3.6.1. Contractor Responsibility for 

Locating Utilities 
4.3.6.2. Contractor Responsibility for 

Damage to Underground Facilities 
4.3.6.3. Contract Responsibility for 

Maintaining Utility Services 
4.3.6.4. Unmarked; Unknown Utilities 

4.3.7. Conferences and Meetings 
4.3.7.1. Pre- Painting Conference 

4.3.7.2. Progress Meeting 
4.3.7.3. Pre-Installation Conference 
4.3.7.4. Special Meetings. 
4.3.7.5. Minutes of Meetings 

4.3.8. Temporary Sanitary Facilities 
4.3.9. Noise and Dust Control 

4.3.9.1. Noise Control 
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4.3.9.2. Dust Control 
4.3.9.3. Contractor Failure to Comply 

4.4. Labor and Materials 
4.4.1. Payment for Labor, Materials and Services 
4.4.2. Employee Discipline 
4.4.3. Compliance with Immigration Reform and 

Control Act of 1986 
4.4.4. Contractor’s Project Manager and 

Superintendent 
4.4.4.1. Qualifications of Contractor 

Superintendent and Contractor 
Project Manager 

4.4.4.2. Contractor Superintendent 
4.4.4.3. Contractor Project Manager 

4.4.5. Prohibition on Harassment 
4.4.5.1. District’s Policy Prohibiting 

Harassment 
4.4.5.2. Contractor’s Adoption of 

Anti-Harassment Policy 
4.4.5.3. Prohibition on Harassment at the 

Site 
4.5. Taxes 
4.6. Permits, Fees and Notices; Compliance With Laws 

4.6.1. Payment of Permits, Fees. 
4.6.2. Compliance With Laws 
4.6.3. Notice of Variation from Laws 
4.6.4. DIR Registration 

4.7. Submittal 
4.7.1. Purpose of Submittals 
4.7.2. Contractor’s Submittals 

4.7.2.1. Prompt Submittals 
4.7.2.2. Approval of Subcontractor 

Submittals 
4.7.2.3. Verification of Submittal 

Information 
4.7.2.4. Information Included in Submittals 
4.7.2.5. Contractor Responsibility for 

Deviations 
4.7.2.6. No Performance of Work Without 

Architect Review 
4.7.3. Architect Review of Submittals 
4.7.4. Submittal Review Notations 
4.7.5. Deferred Approval Items 

4.8. Materials and Equipment 
4.8.1. Specified Materials, Equipment 
4.8.2. Approval of Substitutions or Alternatives 
4.8.3. “Sole Source” Products 
4.8.4. Placement of Material and Equipment 

Orders 
4.8.5. District’s Right to Place Orders for Materials 

and/or Equipment 
4.9. Safety 

4.9.1. Safety Programs 
4.9.2. Contractor Safety Plan 
4.9.3. Safety Precautions 
4.9.4. Safety Signs, Barricades 
4.9.5. Safety Notices 
4.9.6. Safety Coordinator 
4.9.7. Emergencies; First Aid 

4.9.8. Hazardous Materials 
4.9.8.1. General 
4.9.8.2. Prohibition on Use of Asbestos C 

painting Building Materials 
(“ACBMs”) 

4.9.8.3. Disposal of Hazardous Materials 
4.10. Maintenance of Documents 

4.10.1. Documents at Site 
4.10.2. Maintenance of Record Drawings 
4.10.3. Daily Reports by Contractor 

4.11. Site 
4.11.1.1. Contractor Use of Site 
4.11.1.2. Limitations Upon Site Work 

Activities 
4.12. Clean-Up 
4.13. Access to the Work 
4.14. Information and Facilities for the Project Inspector 

4.14.1. Information to Project Inspector 
4.14.2. Facilities and Services for Project Inspector 

4.15. Patents and Royalties 
4.16. Cutting and Patching 
4.17. Encountering of Hazardous Materials 
4.18. Wage Rates; Employment of Labor 

4.18.1. Prevailing Wage Rates 
4.18.1.1. Prevailing Wage Rate Schedules 
4.18.1.2. Payment of Prevailing Rates 
4.18.1.3. Prevailing Rate Penalty 
4.18.1.4. Prevailing Wage Rate Monitoring 

and Enforcement 
4.18.2. Payroll Records 

4.18.2.1. Certified Payroll Records 
4.18.2.2. Certified Payroll Records Submittal 

to Labor Commissioner 
4.18.2.3. Inspection and Copies of Certified 

Payroll Records 
4.18.3. Hours of Work 

4.18.3.1. Limits on Hours of Work 
4.18.3.2. Penalty for Excess Hours 
4.18.3.3. Contractor Responsibility 

4.18.4. Apprentices 
4.18.4.1. Employment of Apprentices 
4.18.4.2. Apprenticeship Certificate 
4.18.4.3. Ratio of Apprentices to Journeymen 
4.18.4.4. Exemption from Ratios 
4.18.4.5. Contributions to Trust Funds 
4.18.4.6. Contractor’s Compliance 

4.18.5. Employment of Independent Contractors 
4.19. Assignment of Antitrust Claims 
4.20. DSA Painting Oversight 

4.20.1. DSA Approved Documents 
4.20.2. Correction of Non-Conforming Work 
4.20.3. Verification of DSA 152 Forms 
4.20.4. Test/Inspection Communications 
4.20.5. DSA Form 156 Notifications to Project 

Inspector 
4.20.6. Limitations on Contract Work 
4.20.7. Final Verified Report 

4.21. . DSA Verified Reports 
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4.21.1. Contractor Actions 
4.21.2. District Withholdings From Final Payment 

4.22. Disabled Veteran Business Enterprises (DVBE) 
Participation Goal. 

4.22.1. Continuing Responsibility. 
4.22.2. DVBE Participation Reports and Data. 
4.22.3. Contract Audit. 

4.23. Employee Fingerprinting; Contractor’s Compliance 
With Education Code §§ 45125.1 and 45125.2 

4.23.1. General; School Session Requirements 
4.23.2. Non-School Session 

4.24. District Required Identification 

5. SUBCONTRACTORS 
5.1. Subcontracts 
5.2. Contractor and Subcontractor Communication 
5.3. Subcontractor DIR Contractor Registration 

5.3.1. No Subcontractor Performance of Work 
Without DIR Registration 

5.3.2. Contractor Obligation to Verify 
Subcontractor DIR Registration Status. 

5.3.3. Contractor Obligation to Request 
Substitution of Listed Subcontractor Who Is 
Not DIR Registered Contractor 

5.3.4. Contractor/Subcontractor Penalties 
pursuant to Labor Code § 1771.1(g) 

5.3.5. Subcontractor Penalties pursuant to Labor 
Code § 1771.1(h)(1) 

5.4. Substitution of Listed Subcontractor 
5.4.1. Substitution Process 
5.4.2. Responsibility of Contractor Upon 

Substitution of Subcontractor 
5.5. Subcontractors’ Work 

6. INSURANCE; INDEMNITY; BONDS 
6.1. Workers’ Compensation Insurance; Employer’s 

Liability Insurance. 
6.2. Commercial General Liability and Property 

Insurance. 
6.3. Painting Risk “All-Risk” Insurance. 
6.4. Contractors' Pollution Liability Insurance. 
6.5. Coverage Amounts. 
6.6. Required Qualifications of Insurers. 
6.7. Certificates of Insurance. 
6.8. Subcontractors’ Insurance. 
6.9. Maintenance of Insurance. 
6.10. Contractor’s Insurance Primary. 
6.11. Payment Bond; Performance Bond. 
6.12. Contractor Indemnity. 

7. CONTRACT TIME 
7.1. Substantial Completion of the Work Within 

Contract Time 
7.2. Progress and Completion of the Work 

7.2.1. Time of Essence 
7.2.2. Substantial Completion 
7.2.3. Correction or Completion of the Work After 

Substantial Completion 
7.2.3.1. Punchlist 

7.2.3.2. Time for Completing Punch List 
Items 

7.2.4. Final Completion 
7.2.5. Contractor Responsibility for Multiple 

Inspections 
7.2.5.1. Final Acceptance 

7.3. Painting Schedule 

7.3.1.1. Submittal of Preliminary painting 
Schedule 

7.3.1.2. Organization and Contents 
7.3.1.3. Incorporation of Rain Days 
7.3.1.4. painting Schedule Software 
7.3.1.5. Contract Time and Preliminary 

Schedule 
7.3.1.6. “Float” Time 
7.3.1.7. DSA painting Oversight Process 
7.3.1.8. Submittal of Preliminary Schedule 
7.3.1.9. Review of Preliminary painting 

Schedule 
7.3.1.10. Preparation of Submittal of Contract 

painting Schedule 
7.3.2. Revisions to Approval painting Schedule 

7.3.2.1. Updates to Approved painting 
Schedule 

7.3.2.2. Contractor Responsibility for 
Painting Schedule 

7.4. Adjustment to Contract Time 
7.4.1.1. Excusable Delays 
7.4.1.2. Compensable Delays 
7.4.1.3. Inexcusable Delays 
7.4.1.4. Procedure for Adjustment of 

Contract Time 
7.4.2. Limitations Upon Adjustment of Contract 

Time on Account of Delays 
7.5. Liquidated Damages 
7.6. District Right to Take-Over Work 

8. CONTRACT PRICE 
8.1. Contract Price 
8.2. Cost Breakdown 
8.3. Progress Payments 

8.3.1. Applications for Progress Payments 
8.3.2. District’s Review of Applications for Progress 

Payments 
8.3.3. Review of Applications for Progress 

Payments 
8.3.4. District’s Disbursement of Progress 

Payments 
8.3.4.1. Timely Disbursement of Progress 

Payments 
8.3.4.2. Untimely Disbursement of Progress 

Payments 
8.3.4.3. District’s Right to Disburse Progress 

Payments by Joint Checks 
8.3.4.4. No Waiver of Defective or 

Non-Conforming Work 
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8.3.4.5. Progress Payments for Changed 
Work 

8.3.5. Materials or Equipment Not Incorporated 
into the Work 

8.3.5.1. Limitations Upon Payment 
8.3.5.2. Materials or Equipment Delivered 

and Stored at the Site 
8.3.5.3. Materials or Equipment Not 

Delivered or Stored at the Site 
8.3.5.4. Materials or Equipment in 

Fabrication or Transit 
8.3.5.5. Exclusions from Progress Payments 
8.3.5.6. Title to Work 

8.4. Substitute Security for Retention 
8.5. Final Payment 

8.5.1. Application for Final Payment 
8.5.2. Conditions Precedent to Disbursement of 

Final Payment 
8.5.3. Disbursement of Final Payment 
8.5.4. Waiver of Claims 
8.5.5. Claims Asserted After Final Payment 

8.6. Withholding of Payments 
8.7. Payments to Subcontractors 
8.8. Computerized Job Cost Reporting 

8.8.1. Job Cost Reporting System Software 
8.8.2. Job Cost Reporting System Requirements 
8.8.3. Job Cost Information 

9. CHANGES 
9.1. Changes in the Work 

9.1.1. Proposal Request 
9.1.2. Contractor Cost Proposal 

9.2. painting Change Directive 
9.3. Oral Order of Change in the Work 
9.4. Contractor Submittal of Data for Work Direction 

Adjustments 
9.5. Adjustment to Contract Price and Contract Time 

on Account of Changes to the Work 
9.5.1. Adjustment to Contract Price 

9.5.1.1. Mutual Agreement 
9.5.2. Basis for Adjustment of Contract Price. 

9.5.2.1. Allowable Labor Costs. 
9.5.2.1.1. Limitation to Field Labor and 

Prevailing Wage Rates. 
9.5.2.1.2. Fringe Benefits, Payroll Taxes and 

Labor Burdens 
9.5.2.1.3. Excluded Labor Costs. 

9.5.2.2. Materials and Equipment. 
9.5.2.3. painting Equipment. 

9.5.3. Mark-up on Costs of Changes to the Work 
9.5.4. Contractor Maintenance of Records 

9.6. Adjustment to Contract Time 
9.7. Addition or Deletion of Alternate Bid Item(s) 
9.8. Change Orders 
9.9. Unilateral Change Orders 
9.10. Contractor Notice of Changes 
9.11. Disputed Changes 
9.12. Emergencies 
9.13. Minor Changes in the Work 

9.14. . Unauthorized Changes 

10. SEPARATE CONTRACTORS 
10.1. District’s Right to Award Separate Contracts 
10.2. District’s Coordination of Separate Contractors 
10.3. Mutual Responsibility 
10.4. Discrepancies or Defects 
10.5. District’s Right to Withhold for Delay to Separate 

Contractors 
10.5.1. Progress of Work 
10.5.2. District’s Right to Withhold 
10.5.3. Non-Exclusive Remedy 

11. TESTS AND INSPECTIONS 
11.1. Tests; Inspections; Observations 

11.1.1. Contractor’s Notice; Request for painting 
Inspection 

11.1.2. Costs of Tests and Inspections 
11.1.3. Testing/Inspection Laboratory 
11.1.4. Additional Tests, Inspections and Approvals 

11.2. Delivery of Certificates 
11.3. Timeliness of Tests, Inspections and Approvals 

12. UNCOVERING AND CORRECTION OF WORK 
12.1. Inspection of the Work 

12.1.1. Access to the Work 
12.1.2. Limitations Upon Inspections 

12.2. Uncovering of Work 
12.3. Rejection of Work 
12.4. Correction of Defective or Non-Conforming Work 
12.5. Removal of Non-Conforming or Defective Work 
12.6. Failure of Contractor to Correct Defective or 

Non-Conforming Work 
12.7. Acceptance of Defective or Non-Conforming Work 

13. WARRANTIES 
13.1. Workmanship and Materials 
13.2. Warranty Work 
13.3. Guarantee 
13.4. Survival of Warranties 

14. SUSPENSION OF WORK 
14.1. District’s Right to Suspend Work. 
14.2. Adjustments to Contract Price and Contract Time 

15. TERMINATION 
15.1. Termination for Cause 

15.1.1. District’s Right to Terminate 
15.1.2. District’s Rights Upon Termination 
15.1.3. Completion by the Surety 
15.1.4. Assignment and Assumption of 

Subcontracts 
15.1.5. Costs of Completion 
15.1.6. Contractor Responsibility for Damages 
15.1.7. Conversion to Termination for Convenience 
15.1.8. District’s Rights Cumulative 

15.2. Termination for Convenience of the District 

16. MISCELLANEOUS 
16.1. Governing Law 
16.2. Marginal Headings; Capitalized Headings; 

Interpretation 
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16.3. Successors and Assigns 
16.4. Cumulative Rights and Remedies; No Waiver. 
16.5. Severability. 
16.6. No Assignment by Contractor. 
16.7. Gender and Number. 
16.8. Independent Contractor Status. 
16.9. Notices. 
16.10. Disputes; Continuation of Work. 
16.11. Dispute/Claims Resolution. 

16.11.1. Contractor Continuation of Work. 
16.11.2. Public Contract Code §9204 Claims 

Resolution Procedures. 
16.11.3. Claim Defined. 

16.11.3.1. Claim Documentation. 
16.11.3.2. District Claim Review Statement. 

16.11.4. Meet and Confer. 
16.11.4.1. Meet and Confer Demand. 
16.11.4.2. Meet and Confer Statement. 

16.11.5. Non-Binding Mediation. 
16.11.5.1. Contractor Initiation. 
16.11.5.2. Mediator Selection. 
16.11.5.3. Mediation Procedures. 
16.11.5.4. Mediation Costs. 
16.11.5.5. Post-Mediation Disputed Claims. 
16.11.5.6. Waiver. 

16.11.6. Payments of Undisputed Claims. 

16.11.7. Subcontractor Claims. 
16.11.7.1. Subcontractor Claim Submittal. 
16.11.7.2. Contractor Certification of 

Subcontractor Claim. 
16.11.7.3. District Review of Subcontractor 

Claim. 
16.11.7.4. Disputed Subcontractor Claims. 

16.11.8. Government Code Claim Requirements. 
16.11.9. Section 20104.4 Dispute Resolution 

Procedures; Claims Less Than $375,000. 
16.11.10. Binding Arbitration of Claims Exceeding 

$375,000. 
16.11.10.1. AAA Arbitration. 
16.11.10.2. Demand for Arbitration. 
16.11.10.3. Discovery. 
16.11.10.4. Arbitration Award. 
16.11.10.5. Arbitration Fees and Expenses. 
16.11.10.6. Limitation on Arbitrator. 
16.11.10.7. Inapplicability to Bid Bond. 

16.12. Limitation on Special/Consequential Damages. 
16.13. Capitalized Terms. 
16.14. Attorney’s Fees. 
16.15. Provisions Required by Law Deemed Inserted. 
16.16. Days. 
16.17. Prohibited Interests. 
16.18. Entire Agreement. 
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GENERAL CONDITIONS 

1. DEFINITIONS; GENERAL 

1.1. District. The “District” refers to Lynwood Unified School District and unless otherwise stated, 
includes, the District’s authorized representatives, including the Project Manager, if a Project 
Manager is designated, the District’s Board of Education and the District’s officers, employees, agents 
and representatives. 

1.2. Contractor. The Contractor is the person or entity identified as such in the Agreement; references to 
“Contractor” include the Contractor’s authorized representative. 

1.3. Architect. The Architect is the person or entity identified as such in the Agreement; references to 
the “Architect” include the Architect’s authorized representative 

1.4. The Work. The “Work” is the painting and services required by the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment or services 
provided or to be provided by the Contractor to fulfill the Contractor’s obligations under the Contract 
Documents. The Work may constitute the whole or a part of the Project. 

1.5. The Project. The Project is the total painting of which the Work performed by the Contractor under 
the Contract Documents which may be the whole or a part of the Project and which may include 
painting by the District or by separate contractors. 

1.6. Surety. The Surety is the person or entity that executes, as surety, the Contractor’s Labor and 
Material Payment Bond and/or Performance Bond. 

1.7. Subcontractors; Sub-Subcontractors. A Subcontractor is a person or entity who has a direct contract 
with the Contractor to perform a portion of the Work. “Subcontractor” does not include a separate 
contractor to the District or subcontractors of any separate contractor. A Sub-Subcontractor is a 
person or entity of any tier, who has a direct or indirect contract with a Subcontractor to perform a 
portion of the Work at the site. 

1.8. Material Supplier. A Material Supplier is any person or entity who only furnishes materials, 
equipment or supplies for the Work without fabricating, installing or consuming them in the Work. 

1.9. Drawings and Specifications. The Drawings are the graphic and pictorial portions of the Contract 
Documents, wherever located and whenever issued, showing generally, the design, location and 
dimensions of the Work and may include without limitation, plans, elevations, sections, details, 
schedules or diagrams. The Specifications are that portion of the Contract Documents consisting of 
the written requirements for materials, equipment, painting systems, standards, criteria and 
workmanship for the Work and related services. The Drawings and Specifications are intended to 
delineate and describe the Work and its component parts so as to permit skilled and competent 
contractors to bid upon the Work and prosecute the same to completion. Large scale Drawings shall 
take precedence over smaller scale Drawings as to shape and details of painting. Figured dimensions 
on Drawings shall govern, but Work which is not dimensioned shall be as directed or required by field 
conditions. Specifications shall govern as to materials, workmanship and installation procedures. 

1.10. Special Conditions; Supplemental Conditions. Special Conditions and Supplemental Conditions, if 
any, are part of the Contract Documents, setting forth provisions and requirements applicable to the 
Work which is not otherwise established in the Contract Documents. 

1.11. Contract Documents. The Contract Documents consist of the Agreement between the District and 
the Contractor, Conditions of the Contract (whether General, Special, Supplemental or otherwise), 
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Drawings, Specifications, including addenda issued prior to execution of the Agreement and any 
other documents listed in the Agreement. The Contract Documents shall include modifications 
issued after execution of the Agreement. The Contract Documents form the Contract for painting. 

1.12. Intent and Correlation of Contract Documents 

1.12.1. Work of the Contract Documents. The intent of the Contract Documents is to include all items 
necessary for the proper execution and completion of the Work by the Contractor. The Contract 
Documents are complementary and what is required by one shall be as binding as if required by 
all; performance by the Contractor shall be required to the extent consistent with the Contract 
Documents and reasonably inferable therefrom as being necessary to produce the intended 
results. Organization of the Specifications into divisions, sections or articles, and the 
arrangement of Drawings shall not control the Contractor in dividing the Work among 
Subcontractors or in establishing the extent of Work to be performed by any trade. Where any 
portion of the Contract Documents is silent and information appears elsewhere in the Contract 
Documents, such other portions of the Contract Documents shall control. 

1.12.2. Technical Terms. Unless otherwise stated in the Contract Documents, words or terms which 
have well-known technical or painting industry meanings are used in the Contract Documents in 
accordance with such recognized meanings. 

1.12.3. Conflict in Contract Documents. Conflicts, inconsistencies or ambiguities in the Contract 
Documents shall be resolved by the Architect in accordance with Article 3.1.9 of the General 
Conditions; where conflicts or inconsistencies arise between the Drawings and the 
Specifications, in resolving such conflicts or inconsistencies, the Architect will be governed 
generally by the following standards: the Drawings are intended to describe matters relating to 
placement, type, quantity and the like; the Specifications are intended to describe matters 
relating to quality, materials, compositions, manufacturers and the like. In the event of 
conflicting provisions between the Contract Documents that were not called to the attention of 
the Architect or District prior to award of the Contract, the Architect shall determine which of 
the conflicting requirements shall govern. In general, the Architect shall use as a guideline the 
more stringent requirements or the more expensive material unless, in the opinion of the 
Architect, other requirements are more appropriate. The decision of the Architect is final and 
shall not be further reviewable or appealable by arbitration or litigation. If conflicts exist 
between portions of the Contract Documents regarding the quality of any item, product, 
equipment or materials, unless otherwise directed or authorized by the District, the Contractor 
shall provide the item, product, equipment or material of the highest or more stringent quality. 
If conflicts, inconsistencies, or ambiguities exist between the Special Conditions and the General 
Conditions, the Special Condition shall prevail. 

1.12.4. Drawing Dimensions. Dimensions given on the Drawings take precedence over scaled 
measurements, and large-scale Drawings take precedence over small scale Drawings. Figures 
take precedence over scaled dimensions. Scaling of dimensions is performed at the Contractor’s 
own risk. 

1.13. Shop Drawings; Samples; Product Data (“Submittals”). Shop Drawings are diagrams, schedules and 
other data specially prepared for the Work by the Contractor or a Subcontractor, Sub-
Subcontractor, manufacturer, Material Supplier, or distributor to illustrate some portion of the 
Work. Samples are physical examples of materials, equipment or workmanship forming a part of, 
or to be incorporated into the Work. Product Data are illustrations, standard schedules, 
performance charts, instructions, brochures, diagrams and other information furnished by the 
Contractor to illustrate materials or equipment for some portion of the Work. Shop Drawings, 
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Samples and Product Data prepared or furnished by the Contractor or any of its Subcontractors 
or Material Suppliers are collectively referred to as “Submittals”. 

1.14. Division of State Architect (“DSA”). DSA is the California Division of the State Architect including 
without limitation the DSA’s Office of Construction Services, Office of Design Services and the 
Office of Regulatory Services; references to the DSA in the Contract Documents shall mean the 
DSA, its offices and its authorized employees and agents. The authority of the DSA over the Work 
and the performance thereof shall be as set forth in the Contract Documents and Title 24 of the 
California Code of Regulations. 

1.15. Project Inspector. The Project Inspector is the individual designated and employed by the District 
in accordance with the requirements of Title 24 of the California Code of Regulations. The Project 
Inspector shall be authorized to act on behalf of the District as provided for in the Contract 
Documents and the Laws, including without limitation, in Title 24 of the California Code of 
Regulations, as the same may be amended from time to time. 

1.16. Contract Document Terms. The term “provide” means “provide complete in place” or to “furnish 
and install” such items. Unless otherwise provided in the Contract Documents, the terms 
“approved;” “directed;” “satisfactory;” “accepted;” “acceptable;” “proper;” “required;” 
“necessary” and “equal” shall mean as approved, directed, satisfactory, accepted, acceptable, 
proper, required, necessary and equal, in the opinion of the Architect. The term “typical” as used 
in the Drawings shall require the installation or furnishing of such item(s) of the Work designated 
as “typical” in all other areas similarly marked as “typical” or which are reasonably inferable as a 
“typical” condition; Work in such other areas shall conform to that shown as “typical” or as 
reasonably inferable therefrom. 

1.17. Contractor’s Superintendent. The Contractor’s Superintendent is the individual employed by the 
Contractor whose principal responsibility shall be the supervision and coordination of the Work; 
the Contractor’s Superintendent shall not perform routine construction labor. 

1.18. Record Drawings. The Record Drawings are a set of the Drawings marked by the Contractor during 
the performance of the Work to indicate completely and accurately the actual as-built condition 
of the Work. The Record Drawings shall be sufficient for a capable and qualified draftsman to 
modify the Drawings to reflect and indicate the Work actually in place at Final Completion of the 
Work. 

1.19. Project Manager, The Project Manager is an independent contractor retained by the District and is 
authorized and empowered to act on behalf of the District as set forth in the Contract Documents. 
The District reserves the right to remove or replace the Project Manager prior to completion of 
the Work without adjustment of the Contract Price or the Contract Time or otherwise affect, limit 
or restrict Contractor’s obligations hereunder. The Project Manager for the Work is identified in the 
Special Conditions. If no Project Manager is designated for the Work, references to the Project 
Manager in the Contract Documents are deemed deleted and replaced with references to the 
Architect, Project Inspector and/or the District as applicable and appropriate in the context of 
usage. 

1.20. Painting Equipment. “Painting Equipment” is equipment utilized for the performance of any 
portion of the Work, but which is not incorporated into the Work. 

1.21. Site. The Site is the physical area designated in the Contract Documents for Contractor’s 
performance, painting and installation of the Work. 
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1.22. Field Clarifications. A written or graphic document consisting of supplementary details, 

instructions or information issued on behalf of the District which clarifies or supplements the 
Contract Documents and which becomes a part of the Contract Documents upon issuance. Field 
Clarifications do not constitute an adjustment of the Contract Time or the Contract Price, unless a 
Change Order relating to a Field Clarification is authorized and issued under the Contract 
Documents. The Contractor’s obligations under the Contract Documents include performance and 
completion of Work noted in Field Clarifications. 

1.23. Defective or Non-Conforming Work. Defective or non-conforming Work is any Work which is 
unsatisfactory, faulty or deficient by: (i) not conforming to the requirements of the Contract 
Documents; (ii) not conforming to the standards of workmanship of the applicable trade or 
industry; (iii) not being incompliance with the requirements of any inspection, reference, standard, 
test, or approval required by the Contract Documents; or (iv) damage occurring prior to Final 
Completion of all of the Work. The Contractor shall promptly correct, repair or replace any portion 
of the Work subject to a Notice of Non-Compliance. 

1.24. Delivery. The term “delivery” used in conjunction with any equipment, materials or other items to 
be incorporated into the Work shall mean the unloading and storage in a protected condition 
pending incorporation into the Work. 

1.25. Notice to Proceed. The Notice to Proceed is the written notice issued by or on behalf of the District 
to the Contractor authorizing the Contractor to proceed with commencement of the Work and 
which establishes the date for commencement of the Contract Time. 

1.26. Progress Reports; Verified Reports. Progress Reports are written reports prepared by the 
Contractor and its Subcontractors on a daily basis. Daily Progress Reports shall be completed and 
submitted to the District not later than 9:00 A.M. of the ensuing business day. Daily Progress 
Reports must include: (i) the number of labor and supervising personnel at the Site; (ii) the 
labor/work classification of each laborer; (iii) a detailed description of the Work in progress and 
completed; (iv) weather/environmental conditions; and (v) problems encountered with a potential 
impact to the Contract Time or the Contract Price. Verified Reports are periodic written reports 
prepared by the Contractor and submitted to the DSA; Verified Reports shall be in such form and 
content as required by the applicable provisions of Title 24 of the California Code of Regulations. 
A material obligation of the Contractor is the preparation of complete and accurate Progress 
Reports, if required, and Verified Reports as well as the timely submission of the same. 

1.27. Laws. The term “Laws” as used in the Contract Documents shall refer to all laws, ordinances, codes, 
rules and/or regulations promulgated by any governmental or quasi-governmental agency with 
jurisdiction over any portion of the Work and which apply to any portion of the Work. Laws refer 
to those enacted and in effect as of the execution of the Agreement, amendments thereto 
occurring during the performance of the Work and subsequently enacted Laws that take effect 
during the performance of the Work. No adjustment of the Contract Time or the Contract Price 
shall be allowed for the Contractor’s compliance with the Laws. 

1.28. Painting Change Directive. A painting Change Directive is a written instrument issued by or on 
behalf of the District to the Contractor directing a Change to the Work prior to the Contractor and 
District reaching full agreement on an adjustment of the Contract Time and/or Contract Price on 
account of such Change. A material obligation of the Contractor is timely performance of Work 
noted in a painting Change Directive. A painting Change Directive may be effectuated by issuance 
of a Field Order or similar instruction by the Architect when authorized by the District. 

2. DISTRICT 
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2.1. Information Required of the District. 

2.1.1. Surveys; Site Information. Information, if any, concerning physical characteristics of the Site, 
including without limitation, surveys, soils reports, and utility locations, to be provided by the 
District are set forth in the Contract Documents. Information not provided by the District or 
necessary information in addition to that provided by the District concerning physical 
characteristics of the Site which is required shall be obtained by Contractor without adjustment 
to the Contract Price or the Contract Time. 

2.1.2. Permits; Fees. Except as otherwise provided in the Contract Documents, the District shall secure 
and pay for necessary permits, approvals, easements, assessments and charges required for 
painting, use or occupancy of permanent structures or for permanent changes in existing 
facilities which are part of the Work. If permits or other authorization of public authorities with 
jurisdiction over any portion of the Work are designated as the responsibility of the Contractor 
under the Contract Documents, the Contractor shall be solely responsible for obtaining the 
same. The cost of such permits or authorizations and any costs incurred by the Contractor in 
obtaining such permits shall be included within the Contract Price, unless otherwise expressly 
provided for in the Contract Documents. Notwithstanding any provision of the Contract 
Documents the contrary, without adjustment of the Contract Time or the Contract Price, the 
Contractor shall pay for and obtain the following as necessary for completion or performance of 
the Work: (i) temporary Fire Department permits for temporary material handling, storage 
and/or dispensing facilities for fuel, oil, liquid or gasses; (ii) Air Quality Management District 
permits relating to temporary facilities used in connection with any portion of the Work; and 
(iii) City of Lynwood business license. 

2.1.3. Drawings and Specifications. Without adjustment of the Contract Time or the Contract Price, 
the Contractor shall be responsible for completing all Work and other obligations of the 
Contractor under the Contract Documents. At the commencement of the Work, the District, 
through the Project Manager or the Architect, will provide the Contractor with the number of 
sets of the Contract Documents indicated in the Special Conditions. The Contractor may obtain 
additional sets of the Contract Documents at the cost of reproduction. 

2.1.4. Furnishing of Information. Information or services to be provided by the District under the 
Contract Documents shall be furnished by the District with reasonable promptness to avoid 
delay in the orderly progress of the Work. Information about existing conditions furnished by 
the District under the Contract Documents is obtained from sources believed to be reliable, but 
the District neither guarantees nor warrants that such information is complete and accurate. 
The Contractor shall verify all information provided by the District. To the extent that the 
Contract Documents depict existing conditions on or about the Site, or the Work involves the 
renovation, removal or remodeling of existing improvements or the Work involves any tie-in or 
other connection with any existing improvements, the conditions and/or existing improvements 
depicted in the Contract Documents are as they are believed to exist. Contractor shall bear the 
risk of any variations between conditions or existing improvements depicted in the Contract 
Documents and those conditions or existing improvements actually encountered in the 
performance of the Work. Subject to the provisions of Article 4.2.3, the existence of any 
variations between conditions or existing improvements depicted in the Contract Documents 
and those actually encountered in the performance of the Work shall not result in any District 
liability therefor, nor shall any such variations result in an adjustment of the Contract Time or 
the Contract Price. 
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2.2. District’s Right to Stop the Work. In addition to the District’s right to suspend the Work or terminate 

the Contract pursuant to the Contract Documents, the District, may, by written order, direct the 
Contractor to stop the Work, or any portion thereof, until the cause for such stop work order has 
been eliminated if the Contractor: (i) fails to correct Work which is not in conformity and in 
accordance with the requirements of the Contract Documents, or (ii) otherwise fails to carry out the 
Work in conformity and accordance with the Contract Documents. The right of the District to stop 
the Work hereunder shall not be deemed a duty on the part of the District to exercise such right for 
the benefit of the Contractor or any other person or entity, nor shall the District’s exercise of such 
right waive or limit the exercise of any other right or remedy of the District under the Contract 
Documents or at law. If Work is stopped or suspended pursuant to the foregoing, the Contract Price 
and the Contract Time are not subject to adjustment. The Painting Manager shall be authorized to 
exercise and enforce the rights of the District under this Article 2.2. 

2.3. Partial Occupancy or Use. 

2.3.1. District’s Right to Partial Occupancy. The District may occupy or use any completed or partially 
completed portion of the Work, provided that: (i) the District has obtained the consent of, or is 
otherwise authorized by, public authorities with jurisdiction thereof, to so occupy or use such 
portion of the Work and (ii) the District and the Contractor have accepted, in writing, the 
responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, 
utilities, damage to the Work, insurance and the period for correction of the Work and 
commencement of warranties required by the Contract Documents for such portion of the Work 
partially used or occupied by the District. If the Contractor and the District are unable to agree 
upon the matters set forth in (ii) above, the District may nevertheless use or occupy any portion 
of the Work, with the responsibility for such matters subject to resolution in accordance with 
the Contract Documents. Immediately prior to such partial occupancy or use of the Work, or 
portions thereof, the District, the Project Inspector, the Contractor, Project Manager, and the 
Architect shall jointly inspect the portions of the Work to be occupied or to be used to determine 
and record the condition of the Work. Repairs, replacements or other corrective action noted 
in such inspection shall be promptly performed and completed by the Contractor so that the 
portion of the Work to be occupied or used by the District is in conformity with the requirements 
of the Contract Documents and the District’s occupancy or use thereof is not impaired. The 
District’s use or occupancy of the Work or portions thereof pursuant to the preceding shall not 
be deemed “completion” of the Work as that term is used in Public Contract Code §7107. 

2.3.2. No Acceptance of Defective or Nonconforming Work. Unless otherwise expressly agreed upon 
by the District and the Contractor, the District’s partial occupancy or use of the Work or any 
portion thereof, shall not constitute the District’s acceptance of Defective or Non-Conforming 
Work. Notwithstanding the District’s partial occupancy of the Work, the Contractor shall 
promptly correct, repair or replace all Defective or Non-Conforming Work in areas partially 
occupied by the District. 

2.4. Project Inspector. 

2.4.1. Authority of Project Inspector. In addition to the authority and rights of the Project Inspector as 
provided for elsewhere in the Contract Documents and/or the Laws, all of the Work shall be 
performed under the observation of the Project Inspector. The foregoing notwithstanding, the 
Contractor shall not perform any Work deviating from the Contract Documents solely on the 
basis of direction by the Project Inspector; such deviations shall be deemed defective or 
non-conforming Work subject to correction or replacement at the sole cost of the Contractor 
and without adjustment of the Contract Time. The performance of the duties of the Project 
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Inspector shall not relieve or limit the Contractor’s performance of its obligations under the 
Contract Documents. 

2.4.2. Limitations on Project Inspector. The Project Inspector does not have authority to interpret the 
Contract Documents or to modify the Work depicted in the Contract Documents. The Project 
Inspector has no authority relative to the content or scope of the Contractor’s safety 
plan/program. The Contractor shall not perform any Work deviating from the Contract 
Documents solely on the basis of direction by the Project Inspector; such deviations shall be 
deemed Defective or Non-Conforming Work subject to correction or replacement at the sole 
cost of the Contractor and without adjustment of the Contract Time. 

2.4.3. Contractor Access for Project Inspector. The Contractor shall provide the Project Inspector with 
access to all parts of the Work at any time, wherever located and whether partially or completely 
fabricated, manufactured, furnished or installed. 

2.4.4. Contractor and District Responsibilities for Costs and Fees of Project Inspector. The District is 
responsible only for payment of the fees of the Project Inspector for standard eight (8) hour 
work days Mondays through Fridays, excepting holiday days (“Project Inspector Standard 
Workdays”). Unless the District directs the Contractor to perform Work exceeding the Project 
Inspector Standard Workdays, for any Work performed by the Contractor outside the Project 
Inspector Standard Workdays, the Contractor shall be responsible for payment of Project 
Inspector fees for Project Inspector services relating to such Work. All services provided by the 
Project Inspector exceeding an eight (8) hour workday Mondays through Fridays and/or the first 
eight (8) hours on Saturdays shall be at one and one-half (1½) times the Project Inspector’s basic 
hourly rate. All hours of service provided by the Project Inspector in excess of eight (8) hours on 
Saturdays, and all hours of service provided by the District’s Inspector on holiday days or on 
Sundays are at two (2) times the Project Inspector’s basic hourly rate. Fees for services provided 
by the Project Inspector beyond the Project Inspector Standard Workdays set forth above are 
the sole responsibility of the Contractor; the District may deduct such fees from the Contract 
Price then or thereafter due the Contractor. 

3. PROJECT MANAGER AND CONTRACT ADMINISTRATION 

3.1. Administration of the Contract. The Architect and the Project Manager will provide administration 
of the Contract as described in the Contract Documents, and will be the District’s representatives 
during painting until the time that Final Payment is due the Contractor under the Contract 
Documents. The Architect and Project Manager will advise and consult with the District and the 
Project Inspector with respect to the administration of the Contract and the Work. The Architect and 
the Project Manager are authorized to act on behalf of the District to the extent provided for in the 
Contract Documents; and shall have the responsibilities and powers established by the Laws, 
including Title 24 of the California Code of Regulations. The Project Manager is authorized to stop 
the Work whenever deemed necessary in the sole discretion of the Project Manager to ensure that 
the Work is completed in accordance with the Contract Documents. 

3.2. Project Manager Periodic Site Observations. The Project Manager will visit the Site at intervals 
appropriate to the stage of painting to become generally familiar with the progress and quality of the 
completed Work and to determine, in general, if the Work is being performed in a manner indicating 
that the Work, when completed, will be in accordance with the Contract Documents. The Architect 
will not be required to make exhaustive or continuous Site inspections to check quality or quantity of 
the Work. On the basis of Site observations as an architect, the Architect will keep the District 
informed of the progress of the Work, and will endeavor to guard the District against defects and 
deficiencies in the Work. 
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3.3. Contractor Responsibility for Painting Means, Methods and Sequences. Neither the District, Project 
Inspector, Architect or the Project Manager will have control over or charge of and be responsible 
for painting means, methods, techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Work, these being solely the Contractor’s responsibility. The 
District, Architect, Project Inspector or Project Manager have no control over or charge of and are 
not responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, 
or of any other persons performing portions of the Work. 

3.4. Review of Applications for Payment. The Architect, Project Inspector and Project Manager will each 
review the Contractor’s Applications for Progress Payments and for Final Payment, evaluate the 
extent of Work performed and certify to the District the amount properly due the Contractor on such 
Application for Payment. 

3.5. Rejection of Work. The Architect and/or Project Manager are authorized to reject Work which is 
defective or does not conform to the requirements of the Contract Documents. Whenever the 
Architect, Project Inspector or the Project Manager consider it necessary or advisable, for 
implementation of the intent of the Contract Documents, they shall have authority to require 
additional inspections or testing of the Work, whether or not such Work is fabricated, installed or 
completed. The authority of the Architect, Project Inspector or the Project Manager or a decision 
made in good faith by the Architect, Project Inspector or Project Manager to exercise or not to 
exercise such authority shall not give rise to a duty or responsibility to the Contractor, 
Subcontractors, Material Suppliers, their agents or employees, or other persons performing portions 
of the Work. 

3.6. Submittals. 

3.6.1. Processing of Submittals. Submittals required by the Contract Documents shall be prepared by 
or on behalf of the Contractor in accordance with the requirements of the Contract Documents. 
If the District retains a Project Manager for the Work, Submittals shall be transmitted by the 
Contractor to the Project Manager for distribution by the Project Manager to the Architect and 
the District. Upon completion of the Architect’s review of a Submittal, the Project Manager shall 
transmit the reviewed Submittal to the Contractor for the Contractor’s distribution to its 
Subcontractor(s) and other affected parties. If the District does not retain a Project Manager for 
the Work, Submittals shall be submitted by the Contractor to the Architect or such other party 
designated in the Contract Documents or by the Architect for review and processing. 

3.6.2. Architect’s Review. The Architect will review and approve or take other appropriate action upon 
the Contractor’s Submittals, but only for the limited purpose of checking for general 
conformance with information given and the design concept expressed in the Contract 
Documents. Review of Submittals is not conducted for the purpose of determining the accuracy 
and completeness of other details such as dimensions and quantities, or for substantiating 
instructions for installation or performance of equipment or systems, all of which remain the 
responsibility of the Contractor as required by the Contract Documents. The Architect’s review 
of the Contractor’s Submittals shall not relieve the Contractor of its obligations under the 
Contract Documents. The Architect’s review of Submittals shall not constitute approval of safety 
measures, programs or precautions or, unless otherwise specifically stated by the Architect, of 
any painting means, methods, techniques, sequences or procedures. The Architect’s approval 
of a specific item in a Submittal shall not indicate 
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approval of an assembly of which the item is a component with the Submittal(s) required and 
relating to such assembly have been reviewed by the Architect. 

3.6.3. Time for Architect’s Review. The Architect’s review of Submittals will be conducted promptly so 
as not to delay or hinder the progress of the Work or the activities of the Contractor, the District 
or the District’s separate contractors while allowing sufficient time, in the Architect’s reasonable 
professional judgment, to permit adequate review of Submittals. The foregoing 
notwithstanding, the Architect’s review and return of Submittals will conform with the time 
limits and other conditions, if any, set forth in the Specifications or the Submittal Schedule if the 
Submittal Schedule is required by other provisions of the Contract Documents. 

3.7. Changes to the Work; Change Orders. The District will prepare Change Orders, and with the written 
approval of the District, may authorize minor Changes in the Work which do not result in adjustment 
of the Contract Time or the Contract Price. The District is authorized to issue Field Clarifications and 
Field Orders. 

3.8. Completion. The Architect, Project Inspector and the Project Manager will conduct observations to 
determine the date(s) of Substantial Completion and the date(s) of Final Completion. The Project 
Manager will receive from the Contractor and forward to the District, for the District’s review and 
records, written warranties and related documents or other items required by the Contract 
Documents upon close-out of the Work which are assembled by the Contractor. If a Project Manager 
is not retained for the Work, the Contractor shall submit such items to the Architect for forwarding 
to the District. The Architect, Project Inspector and Project Manager will verify that the Contractor 
has complied with all requirements of the Contract Documents and is entitled to receipt of Final 
Payment. 

3.9. Interpretation of Contract Documents; Architect as Initial Arbiter of Disputes. The Architect will 
interpret and decide matters concerning the requirements of the Contract Documents on written 
request of either the District or the Contractor. The Architect’s response to such requests will be 
made with reasonable promptness and within the time limits agreed upon, if any. If no agreement is 
reached establishing the time for the Architect’s review and response to requests, the Architect shall 
be afforded a ten (10) calendar day period after receipt of such request to review and respond 
thereto. Interpretations and decisions of the Architect will be consistent with the intent of and 
reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. 
When making such interpretations and decisions, the Architect will endeavor to secure faithful 
performance by both the District and the Contractor, will not show partiality to either and will not be 
liable for results of interpretations or decisions so rendered in good faith. The Architect’s decisions 
on matters relating to aesthetic effect will be final if consistent with the intent expressed in the 
Contract Documents. If there is any disagreement, dispute or other matter in controversy between 
the District and the Contractor, in addition to other requirements established by the Contract 
Documents or by law, the submission of the same to the Architect for its decision shall be a condition 
precedent to initiation of dispute resolution procedures. 

3.10. Request for Information. If the Contractor encounters any condition which the Contractor believes, 
in good faith and with reasonable basis, is the result of an ambiguity, conflict, error or omission in 
the Contract Documents (collectively “the Conditions”), it shall be affirmative obligation of the 
Contractor to timely notify the Architect and the Project Manager, in writing, of the Conditions 
encountered and to request an interpretation from the Architect necessary to address and resolve 
any such Conditions before proceeding with any portion of the Work affected or which may be 
affected by such Conditions. If the Contractor fails to timely notify the Architect and the Project 
Manager in writing of any Conditions encountered and the Contractor proceeds to perform any 
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portion of the Work containing or affected by such Conditions the Contractor shall bear all costs 
associated with or required to correct, remove, or otherwise remedy any portion of the Work 
affected thereby without adjustment of the Contract Time or the Contract Price. In requesting an 
interpretation of the Architect to address and resolve any Conditions the Contractor shall act with 
promptness in submitting any such written request so as to allow the Architect a reasonable period 
of time to review, evaluate and respond to any such request, taking into account the current status 
of the progress and completion of the Work and the actual or potential impact of any such Conditions 
upon the completion of the Work within the Contract Time. The Contract Time shall not be subject 
to adjustment in the event that the Contractor shall fail to timely request information from the 
Architect. If the Architect reasonably determines that any of Contractor’s request(s) for information: 
(i) does not reflect adequate or competent supervision or coordination by the Contractor or any 
Subcontractor; or (ii) does not reflect the Contractor’s adequate or competent knowledge of the 
requirements of the Work or the Contract Documents; or (iii) is not justified for any other reason, 
Contractor shall be liable to the District for all costs incurred by the District associated with the 
processing, reviewing, evaluating and responding to any such request for interpretation, including 
without limitation, fees of the Project Manager and the Architect as well as any other design 
consultant to the Architect or the District. If the Contractor requests further clarification of a 
response to a Request for Interpretation, the subsequent Request for Interpretation shall be 
identified by the same number as the initial Request for Information followed by an alphabetical 
letter, beginning with the letter “A”. In responding to any of Contractor’s Request(s) for 
Interpretation, the Architect shall, in the response, indicate if the Architect has made the 
determination pursuant to the preceding sentence and, if so, the amount of costs to be borne by the 
Contractor for the processing, review, evaluation and response to the Request for Interpretation. 
Thereafter, the District is authorized to deduct such amount from any portion of the Contract Price 
then or thereafter due the Contractor. 

3.11. Communications. All communications regarding the Work, the performance thereof or the Contract 
Documents shall be in writing; verbal communications shall be reduced to writing. Communications 
between the Contractor and the District or the Architect shall be through the Project Manager, if one 
is retained for the Work. Communications between the Contractor and the District’s separate 
contractors, if any, shall be through the District. All written communications between the Contractor 
and any Subcontractor, Material Supplier or others directly or indirectly engaged by the Contractor 
to perform or provide any portion of the Work shall be available to the District, the Project Manager 
and the Architect for review, inspection and reproduction as may be requested from time to time. 
Failure or refusal of the Contractor to permit the District, the Project Manager or Architect to review, 
inspect or reproduce such written communications may be deemed a default of Contractor 
hereunder. The District reserves the right to implement a computerized data logging and storage 
system for communications relating to the Work. The Contractor’s use and access to such data 
logging systems will be as established by the District and the Project Manager. The Contractor’s use 
of the data logging system will be without charge or expense to the Contractor; provided, however, 
the Contract Time and the Contract Price shall not be subject to adjustment on account of the use of 
the data logging system or training of the Contractor’s personnel on the use and functions of the data 
logging system. 

3.12. Termination of Architect or Project Manager; Substitute Architect or Project Manager. In case of 
termination of employment of the Architect or the Project Manager, the District shall appoint a 
substitute architect or substitute Project manager whose status under the Contract Documents shall 
be that of the Architect or the Project Manager, as applicable. 
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4. THE CONTRACTOR 

4.1. Contractor Review of Contract Documents. 

4.1.1. Examination of Contract Documents. The Contractor shall carefully study and compare the 
Contract Documents with each other and with information furnished by the District pursuant to 
the Contract Documents and shall at once report to the Architect and the Project Manager any 
errors, inconsistencies or omissions discovered. If the Contractor performs any Work knowing, 
or with reasonable diligence should have known that, it involves an error, inconsistency or 
omission in the Contract Documents without prior notice to the Architect and the Project 
Manager of the same, the Contractor shall assume full responsibility for such performance and 
shall bear all attributable costs for correction of the same. 

4.1.2. Field Measurements. Prior to commencement of the Work, or portions thereof, the Contractor 
shall take field measurements and verify field conditions at the Site and shall carefully compare 
such field measurements and conditions and other information known to the Contractor with 
information provided in the Contract Documents. Errors, inconsistencies or omissions 
discovered shall be reported in writing to the Architect, Project Inspector and the Project 
Manager at once. 

4.1.3. Dimensions; Layouts and Field Engineering. Unless otherwise expressly provided, dimensions 
indicated in the Drawings are intended for reference only. The Drawings are intended to be 
diagrammatic and schematic in nature; the Contractor shall be solely responsible for 
coordinating the Work of the Contract Documents. All field engineering required for laying out 
the Work and establishing grades for earthwork operations shall be by the Contractor at its 
expense. Any field engineering or other engineering to be provided or performed by the 
Contractor under the Contract Documents and required or necessary for the proper execution 
or installation of the Work shall be provided and performed by an engineer duly registered 
under the laws of the State of California in the engineering discipline for such portion of the 
Work. Upon commencement of any item of the Work, the Contractor is responsible for 
dimensions of such item of Work and related Work; without adjustment of the Contract Time or 
Contract Price, the Contractor is responsible for making component parts of the Work fit 
together properly. Before ordering any materials or doing any Work, the Contractor and each 
Subcontractor shall verify measurements and shall be responsible for the correctness and 
accuracy of the same. No extra charge or compensation will be allowed on account of 
differences between actual dimensions and the dimensions indicated on the Drawings. Any 
difference between actual field dimensions and those indicated in the Drawings shall be 
submitted to the Architect for resolution before proceeding with the Work in affected areas. 

4.1.4. Work in Accordance with Contract Documents. The Contractor shall perform all of the Work in 
strict conformity with the Contract Documents and approved Submittals. 

4.2. Site Investigation; Subsurface Conditions. 

4.2.1. Contractor Investigation. The Contractor shall be responsible for, and by executing the 
Agreement acknowledges, that it has carefully examined the Site and has taken all steps it 
deems reasonably necessary to ascertain all conditions which may affect the Work, or the cost 
thereof, including, without limitation, conditions bearing upon transportation, disposal, 
handling or storage of materials; availability of labor and materials; access to the Site; and the 
physical conditions and the character of equipment, materials, labor and services necessary to 
perform the Work. Any failure of the Contractor to do so will not relieve it from the 
responsibility for fully and completely performing all Work without adjustment to the Contract 
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Price or the Contract Time. The District assumes no responsibility to the Contractor for any 
understandings or representations concerning conditions or characteristics of the Site, or the 
Work, made by any of its officers, employees or agents prior to the execution of the Agreement, 
unless such understandings or representations are expressly set forth in the Agreement. 

4.2.2. Subsurface Data. By executing the Agreement, the Contractor acknowledges that it has 
examined the boring data and other subsurface data available and satisfied itself as to the 
character, quality and quantity of surface and subsurface materials, including without limitation, 
obstacles which may be encountered in performance of the Work, insofar as this information is 
reasonably ascertainable from an inspection of the Site, review of available subsurface data and 
analysis of information furnished by the District under the Contract Documents. Subsurface data 
or other soils investigation report provided by the District hereunder are not a part of the 
Contract Documents. Information contained in such data or report regarding subsurface 
conditions, elevations of existing grades, or below grade elevations are approximate only and is 
neither guaranteed or warranted by the District to be complete and accurate. The Contractor 
shall examine all boring and other subsurface data to make its own independent interpretation 
of the subsurface conditions and acknowledge that its bid is based upon its own opinion of the 
conditions which may be encountered. 

4.2.3. Subsurface Conditions. If the Work under the Contract Documents involves digging trenches or 
other excavations that extend deeper than four feet below the surface, the Contractor shall 
promptly and before the following conditions are disturbed, notify the Project Inspector, in 
writing, of any: (i) material that the Contractor believes may be material that is hazardous waste, 
as defined in California Health and Safety Code §25117, that is required to be removed to a Class 
I or Class II or Class III disposal site in accordance with provisions of existing law; (ii) subsurface 
or latent physical conditions at the site differing from those indicated; or (iii) unknown physical 
conditions at the site of any unusual nature, different materially from those ordinarily 
encountered and generally recognized as inherent in the Work or the character provided for in 
the Contract Documents. If upon notice to the District of the conditions described above and 
upon the District’s investigation thereof, the District determines that the conditions so 
materially differ or involve such hazardous materials which require an adjustment to the 
Contract Price or the Contract Time, the District shall issue a Change Order in accordance with 
Article 9 hereof. In accordance with California Public Contract Code §7104, any dispute arising 
between the Contractor and the District as to any of the conditions listed in (i), (ii) or (iii) above, 
shall not excuse the Contractor from the completion of the Work within the Contract Time and 
the Contractor shall proceed with all Work to be performed under the Contract Documents. The 
District reserves the right to terminate the Contract pursuant to Article 15.2 hereof should the 
District determine not to proceed because of any condition described in (i), (ii) or (iii) above. 

4.3. Supervision and Painting Procedures. 
4.3.1. Supervision of the Work. The Contractor shall supervise and direct performance of the Work, 

using the Contractor’s best skill and attention. The Contractor shall be solely responsible for, 
and have control over, painting means, methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract Documents, unless Contract 
Documents give other specific instructions concerning these matters. The Contractor is 
responsible for inspection of completed or partially completed Work to determine that such 
Work is in proper condition to receive subsequent Work. 
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4.3.2. Responsibility for the Work. The Contractor is responsible to the District for acts and omissions 

of the Contractor’s employees, Subcontractors and their agents and employees, and all other 
persons performing any portion of the Work under a contract with the Contractor. The 
Contractor shall not be relieved of the obligation to perform the Work in accordance with the 
Contract Documents either by activities or duties of the Project Manager, Project Inspector or 
the Architect in their administration of the Contract, observations of the Work, or by tests, 
inspections or approvals required or performed by persons other than the Contractor. 

4.3.3. Layouts; Surveys. The Contractor is solely responsible for laying-out the Work so that painting 
of the Work conforms to the requirements of the Contract Documents and so that all 
component parts of the Work are coordinated. The Contractor is responsible for maintenance 
and preservation of benchmarks, reference points and stakes for the Work, with all costs 
associated therewith included in the Contract Price. The Contractor is solely responsible for all 
loss or costs resulting from the loss, destruction, disturbance or damage of benchmarks, 
reference points or stakes. 

4.3.4. Waste Materials. Every effort should be made by the contractor to recycle all waste materials 
removed from the District. The State requires 50% of all waste (by weight) to be recycled. In an 
effort to maintain this compliance, Contractor shall submit all weight tickets, bill of ladings or 
tonnage reports of any waste materials sent out for recycling from a work site within the West 
Valley-Mission Community College District. Copies of the documents shall be submitted to the 
Project Manager. Final payment will be contingent upon receipt of these documents. 

4.3.5. Painting Utilities. The District will furnish and pay the costs of utility services for the Work as 
set forth in the Special Conditions; all other utilities necessary to complete the Work and the 
Contractor’s obligations, including utility connections, temporary distributions, temporary 
transformers, routing, and removal thereof at completion of the Work shall be obtained by the 
Contractor without adjustment of the Contract Price or the Contract Time. The installation 
and/or removal of any such temporary utility services and distributions by the Contractor shall 
be coordinated with the District’s facilities operations and other District activities at the Site, so 
operations and activities at or about the Site are not interrupted and utility services are not 
impaired or interrupted. 

4.3.6. Existing Utilities; Removal, Relocation and Protection. 
4.3.6.1. Contractor Responsibility for Locating Utilities. The Contractor is responsible for 

locating all below grade drainage lines, storm drains, sewers, domestic water, gas, 
electrical, hot water and irrigation utility services, vaults, duct banks and other similar 
items or utilities services (collectively “Underground Facilities”) which are shown in the 
Drawings or other portions of the Contract Documents; or (ii) which are identified in 
information relating to Underground Facilities maintained by the regional notification 
center, “Underground Service Alert” (“USA”). Contractor shall locate and mark locations 
of the Underground Facilities shown in the Contract Documents and information 
relating to Underground Facilities maintained by USA before proceeding with Work that 
may: (i) damage, destroy or impair Underground Facilities; or (ii) limit, disrupt or 
interrupt utility services provided through Underground Facilities. Prior to commencing 
Work in the proximity of Underground Facilities or other underground structures that 
can be readily inferred from adjacent surface improvements, Contractor shall further 
locate, by carefully excavating with small equipment, potholing and principally by hand, 
such utilities or installations that are to remain and that are subject to damage, 
destruction or disruption. 
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4.3.6.2. Contractor Responsibility for Damage to Underground Facilities. Without adjustment of 

the Contract Time or the Contract Price, the Contractor shall repair or replace all damage 
to or destruction of Underground Facilities occurring during performance of the Work. 
All such repairs or replacements shall be with materials, equipment and other items 
consistent with those in place prior to commencement of the Work and when the repair 
or replacement is completed, the Underground Facilities shall be in the same functional 
and operational condition as prior to the damage or destruction. 

4.3.6.3. Contractor Responsibility for Maintaining Utility Services. The Contractor shall maintain 
in service all utility services provided through the Underground and Overhead Facilities 
unless the Contractor has notified the District and painting Manager in writing of utility 
service disruptions at least three (3) working days in advance of the anticipated 
disruption of utility services. Notwithstanding the Contractor’s notice pursuant to the 
foregoing, the District may, in the sole discretion of the District, direct alternative 
times/days for the anticipated utility service disruption as necessary for conduct of on-
going activities or operations of the District at and about the Site. The Contractor shall 
be liable for all costs, fees or charges incurred by the District to provide utility services 
if there is disruption, interruption or limitation of any utility services for which the 
Contractor has not provided the advance written notice of utility disruption pursuant to 
the foregoing. The District may deduct such costs, fees or charges from the Contract 
Price then or thereafter due the Contractor. Utilities include heating, A/C, plumbing and 
electrical. 

4.3.6.4. Unmarked; Unknown Utilities. Additional Underground Facilities not shown in the 
Contract Documents or USA data may exist on or about the Site. The Contractor shall 
be alert to their existence; if they are encountered, Contractor shall immediately report 
such Underground Facilities to the Project Inspector, Project Manager and District for 
disposition of the same prior to disturbing any existing condition. In accordance with 
California Government Code §4215, the District is responsible for the timely removal, 
relocation, or protection of existing main or trunkline utility facilities located on the Site 
which are not identified in the Contract Documents. Contractor shall be compensated 
for the costs of locating, repairing damage not due to the Contractor’s failure to exercise 
reasonable care, and removing or relocating such utility facilities not indicated in the 
Contract Documents with reasonable accuracy, and for equipment on the Site 
necessarily idled during such work. Contractor shall not be assessed Liquidated 
Damages for delay in completion of the Work when such delay is caused by the failure 
of the District or the District of the utility to provide for removal or relocation of such 
utility facilities. Nothing in this Article 4.3.6 shall be deemed to require the District to 
indicate the presence of existing service laterals or appurtenances whenever the 
presence of such utilities on the Site can be inferred from the presence of other visible 
facilities, such as buildings, meters and junction boxes, on or adjacent to the Site. If such 
utility facilities are owned by a public utility, the public utility shall have the sole 
discretion to perform repairs or relocation work or permit the Contractor to do such 
repairs or relocation work at a reasonable price. 

4.3.7. Conferences and Meetings. A material obligation of the Contractor under the Contract 
Documents is the attendance at required meetings by the Contractor’s supervisory personnel 
for the Work and the Contractor’s management personnel as required by the Contract 
Documents or as requested by the District. The Contractor’s personnel participating in 
conferences and meetings relating to the Work shall be authorized to act on behalf of the 
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Contractor and to bind the Contractor. The Contractor is solely responsible for arranging for the 
attendance by Subcontractors, Material Suppliers at meetings and conferences relating to the 
Work as necessary, appropriate or as requested by the District. 

4.3.7.1. Pre-Painting Conference. The Contractor’s representatives (and representatives of 
Subcontractors as requested by the District) shall attend a Pre- painting Conference at 
such time and place as designated by the District. The Pre- painting Conference will 
generally address the requirements of the Work and Contract Documents, and to 
establish painting procedures. Subject matters of the Pre- painting Conference will 
include as appropriate: (i) responsibilities of the Contractor and Subcontractor under 
the OCIP; (ii) administrative matters, including an overview of the respective 
responsibilities of the District, Architect, Project Manager, Contractor, Subcontractors, 
Project Inspector and others performing any part of the Work or services relating to the 
Work; (iii) Submittals; (iv) Changes and Change Order processing; (v) employment 
practices, including Certified Payroll preparation and submission, prevailing wage rate 
responsibilities of the Contractor and Subcontractors, compliance with apprenticeship 
standards and Division of Labor Standards (“DSLE”) monitoring and enforcement of 
prevailing wage rate requirements; (vi) Progress Schedule development and 
maintenance; (vii) development of Schedule of Values and payment procedures; (viii) 
communications procedures, including the handling of Requests for Interpretation; (ix) 
conduct of pre-installation meetings to plan and coordinate work of new contractors, 
separate contractors and to plan for utility outages; (x) emergency and safety 
procedures; (xi) Site visitor policies; (xii) conduct of Contractor/Subcontractor personnel 
at the Site; (xiii) punchlist/close-out procedures; and (xiv) Contractor and Subcontractor 
DIR Contractor Registration. 

4.3.7.2. Progress Meetings. Progress meetings will be conducted on regular intervals (weekly 
unless otherwise expressly indicated elsewhere in the Contract Documents). The 
Contractor’s representatives and representatives of Subcontractors (as requested by 
the District) shall attend Progress Meetings. Progress Meetings will be chaired by the 
Project Manager, District or Architect and will generally include as agenda items: Site 
safety, field issues, coordination of Work, a review of a three week look-ahead schedule 
prepared by the Contractor’s Superintendent, painting progress and impacts to timely 
completion, if any. The purposes of the Progress Meetings include: a formal and regular 
forum for discussion of the status and progress of the Work by all Project participants, 
a review of progress or resolution of previously raised issues and action items assigned 
to the Project participants, and reviews of the Progress Schedule and Submittals. 

4.3.7.3. Pre-Installation Conference. The Contractor’s representatives (and representatives of 
Subcontractors as requested by the District or the Project Manager) shall attend a 
Pre-Installation Conference prior to the initiation of a new phase of Work or in 
connection with the delivery and installation of major items of equipment incorporated 
into the Work. Pre-Installation Conferences will generally address the requirements of 
the new phase of Work and Contract Documents, and/or to coordinate delivery and 
installation of major equipment items. 

4.3.7.4. Special Meetings. As deemed necessary or appropriate by the District, Special Meetings 
will be conducted with the participation of the Contractor, Subcontractors and other 
Project participants as requested by the District. Attendance of the 
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Contractor, Subcontractors and others as directed by the District at Special Meetings is 
a material obligation of the Contractor under the Contract Documents. 

4.3.7.5. Minutes of Meetings. Following the conclusion of the Pre-painting Conference, 
Progress Meetings and Special Meetings, the Project Manager or Architect will prepare 
and distribute minutes reflecting the items addressed and actions taken at a meeting or 
conference. Unless the Contractor notifies the Architect or the Project Manager, as 
applicable, in writing of objections or corrections to minutes prepared hereunder within 
five (5) days of the date of distribution of the minutes, the minutes as distributed shall 
constitute the official record of the meeting or conference. No objections or corrections 
of any Subcontractor or Material Supplier shall be submitted directly to the Architect or 
the Project Manager; such objections or corrections shall be submitted to the Architect 
and the Project Manager through the Contractor. If the Contractor timely interposes 
objections or notes corrections, the resolution of such matters shall be addressed at the 
next scheduled Progress Meeting. 

4.3.8. Temporary Sanitary Facilities. At all times during Work at the Site, the Contractor shall obtain 
and maintain temporary sanitary facilities in conformity with the Laws. The Contractor shall 
maintain temporary sanitary facilities in a neat and clean manner with sufficient toilet room 
supplies. Personnel engaged in the Work are not permitted to use toilet facilities at or about the 
Site. 

4.3.9. Noise and Dust Control. 

4.3.9.1. Noise Control. The Contractor shall install noise reducing devices on painting 
equipment. Contractor shall comply with the requirements of the city and county having 
jurisdiction with regard to noise ordinances governing painting sites and activities. 
Painting Equipment noise at the Site shall be limited and only as permitted by the Laws. 
If classes are in session at any point during the progress of the Work, and, in the District’s 
reasonable discretion, the noise from any Work disrupts or disturbs the students or 
faculty or the normal operation of the college, at the District’s request, the Contractor 
shall schedule the performance of all such Work around normal college hours or make 
other arrangements so that the Work does not cause such disruption or disturbance. In 
no event shall such arrangements result in adjustment of the Contract Price or the 
Contract Time. 

4.3.9.2. Dust Control. The Contractor shall be fully and solely responsible for maintaining and 
upkeeping all areas of the Site and adjoining areas, outdoors and indoors, free from 
flying debris, grinding powder, sawdust, dirt and dust as well as any other product, 
product waste or work waste, that by becoming airborne may cause respiratory 
inconveniences to persons, particularly to students and District personnel. Additionally, 
the Contractor shall take specific care to avoid deposits of airborne dust or airborne 
elements. Such protection devices, systems or methods shall be in accordance with the 
Laws, including without limitation, the regulations established by the EPA and OSHA. 
Additionally, the Contractor shall be the sole party responsible to regularly and routinely 
clean up and remove any and all deposits of dust and other elements. Damage and/or 
any liability derived from the Contractor’s failure to comply with these requirements 
shall be exclusively at the cost of the Contractor, including, without limitation, any and 
all penalties that may be incurred for violations of the Laws, and any amounts expended 
by the District to pay such damages shall be due and payable to the District on demand. 
Contractor shall replace any damaged property or 
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part thereof and professionally clean any and all items that become covered or partially 
covered to any degree by dust or other airborne elements. If classes are in session at 
any point during the progress of Work, and, in the District’s reasonable determination, 
debris, powder, sawdust, dirt or dust from any Work disrupts or disturbs the students 
or faculty or the normal operation of the District, at the District’s request, the Contractor 
shall schedule the performance of all such Work around normal District hours and make 
other arrangements so that the Work does not cause such disruption or disturbance. In 
no event shall such arrangements result in adjustment of the Contract Price or the 
Contract Time. 

4.3.9.3. Contractor Failure to Comply. If the Contractor fails to comply with the requirements 
for dust control, noise control, or any other maintenance or clean up requirement of the 
Contract Documents, the District, Architect, Project Inspector or Project Manager are 
each authorized to notify the Contractor in writing of such failure and the Contractor 
shall take immediate action. Should the Contractor fail to respond with immediate and 
responsive action and not later than twenty-four (24) hours from such notification, the 
District shall have the absolute right to proceed as it may deem necessary to remedy 
such matter. Any and all costs incurred by the District in connection with such actions 
shall be the sole responsibility of, and be borne by, the Contractor; the District may 
deduct such amounts from the Contract Price then or thereafter due the Contractor. 

4.4. Labor and Materials. 

4.4.1. Payment for Labor, Materials and Services. Unless otherwise provided in the Contract 
Documents, the Contractor shall provide and pay for all labor, materials, equipment, tools, 
Painting Equipment and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for proper execution and completion of the Work, whether temporary or 
permanent and whether or not incorporated in the Work. 

4.4.2. Employee Discipline. The Contractor shall enforce strict discipline and good order among the 
Contractor’s employees, the employees of any Subcontractor or Sub-subcontractor, and all 
other persons performing any part of the Work at the Site. The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. The Contractor 
shall dismiss from its employ and direct any Subcontractor or Sub-subcontractor to dismiss from 
their employment any person deemed by the District to be unfit or incompetent to perform 
Work and thereafter, the Contractor shall not employ nor permit the employment of such 
person for performance of any part of the Work without the prior written consent of the District, 
which consent may be withheld in the reasonable discretion of the District. 

4.4.3. Compliance with Immigration Reform and Control Act of 1986. The Contractor is solely and 
exclusively responsible for employment of individuals for the Work of the Contract in conformity 
with the Immigration Reform and Control Act of 1986, 8 USC §§1101 et seq. (the "IRCA"); the 
Contractor shall also require Subcontractors and any other person or entity employing labor in 
connection with any of the Work to similarly comply with the IRCA. The foregoing includes 
without limitation, verification that individuals engaged in any Work are legally entitled to do 
so. 

4.4.4. Contractor’s Project Manager and Superintendent. 

4.4.4.1. Qualifications of Contractor’s Superintendent and Contractor Project Manager. Prior to 
start of Work at the Site, the Contractor shall submit in writing to the District and 
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Project Manager, the qualifications of the Contractor’s proposed superintendent 
(“Contractor Superintendent”) and the Contractor’s proposed Project Manager 
(“Contractor PM”) for acceptance by the Project Manager and District. The Contractor’s 
proposed Contractor Superintendent and proposed Contractor PM shall each have 
recent experience in similar types of painting to the Work. The Contractor’s proposed 
Contractor Superintendent and Contractor PM shall be satisfactory to the District and 
Project Manager and shall not be changed during the Work unless the Contractor’s 
employment of the Contractor Superintendent or Contractor PM is terminated by the 
Contractor for cause or the Contractor Superintendent or Contractor PM voluntary 
ceases employment by the Contractor. The Contractor shall dismiss the Contractor 
Superintendent or the Contractor PM if they are deemed, in the sole reasonable 
judgment of the District, to be unfit, incompetent or incapable of performing the 
functions assigned to them. In such an event, the District shall have the right to approve 
of the replacement Contractor Superintendent or Contractor Project Manager, as 
applicable. 

4.4.4.2. Contractor Superintendent. Competency of the Contractor Superintendent shall 
include, without limitation, a minimum of three (3) years prior experience as a 
superintendent for a general contractor on projects similar in size, scope and complexity 
to the Work. The Contractor’s communications relating to the Work or the Contract 
Documents shall be through the Contractor Superintendent. The Contractor 
Superintendent shall represent the Contractor and communications given to the 
Contractor Superintendent shall be binding as if given to the Contractor. 

4.4.4.3. Contractor Project Manager. The Contractor shall employ a Contractor PM who shall be 
a senior management employee of the Contractor. The Contractor PM shall be at the 
Site periodically to observe the progress and quality of the Work in progress and in place. 
The Contractor PM shall be responsible for directing and coordinating human and 
material resources of the Contractor and Subcontractors throughout the course of the 
Work using management techniques so that the Work is completed for the Contract 
Price and within the Contract Time. 

4.4.5. Prohibition on Harassment. 

4.4.5.1. District’s Policy Prohibiting Harassment. The District is committed to providing a campus 
and workplace free of sexual harassment and harassment based on factors such as race, 
color religion, national origin, ancestry, age, medical condition, marital status, disability 
or veteran status. Harassment includes without limitation, verbal, physical or visual 
conduct which creates an intimidating, offensive or hostile environment such as racial 
slurs; ethnic jokes; posting of offensive statements, posters or cartoons or similar 
conduct. Sexual harassment includes without limitation the solicitation of sexual favors, 
unwelcome sexual advances, or other verbal, visual or physical conduct of a sexual 
nature. 

4.4.5.2. Contractor’s Adoption of Anti-Harassment Policy. Contractor shall adopt and implement 
all appropriate and necessary policies prohibiting any form of discrimination in the 
workplace, including without limitation harassment on the basis of any classification 
protected under local, state or federal law, regulation or policy. Contractor shall take all 
reasonable steps to prevent harassment from occurring, including without limitation 
affirmatively raising the subject of harassment among its employees, expressing strong 
disapproval of any form of harassment, developing 
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appropriate sanctions, informing employees of their right to raise and how to raise the 
issue of harassment and informing complainants of the outcome of an investigation into 
a harassment claim. Contractor shall require that any Subcontractor or Sub-
subcontractor performing any portion of the Work to adopt and implement policies in 
conformity with this Article 4.4.5. 

4.4.5.3. Prohibition on Harassment at the Site. Contractor shall not permit any person, whether 
employed by Contractor, a Subcontractor, Sub-subcontractor, or any other person or 
entity, performing any Work at or about the Site to engage in any prohibited form of 
harassment. Any such person engaging in a prohibited form of harassment directed to 
any individual performing or providing any portion of the Work at or about the Site 
shall be subject to appropriate sanctions in accordance with the anti-harassment 
policy adopted and implemented pursuant to Article 4.4.5.2 above. Any person, 
performing or providing Work on or about the Site engaging in a prohibited form of 
harassment directed to any student, faculty member or staff of the District or directed 
to any other person on or about the Site shall be subject to immediate removal and shall 
be prohibited thereafter from providing or performing any portion of the Work. Upon 
the District’s receipt of any notice or complaint that any person employed directly or 
indirectly by Contractor in performing or providing the Work has engaged in a prohibited 
form of harassment, the District will promptly undertake an investigation of such notice 
or complaint. In the event that the District, after such investigation, reasonably 
determines that a prohibited form of harassment has occurred, the District shall 
promptly notify the Contractor of the same and direct that the person engaging in such 
conduct be immediately removed from the Site. Unless the District’s determination that 
a prohibited form of harassment has occurred is grossly negligent or without reasonable 
cause, District shall have no liability for directing the removal of any person determined 
to have engaged in a prohibited form of harassment nor shall the Contract Price or the 
Contract Time be adjusted on account thereof. Contractor and the Surety shall defend, 
indemnify and hold harmless the District and its employees, officers, agents, and 
representatives from any and all claims, liabilities, judgments, awards, actions or causes 
of actions, including without limitation, attorneys’ fees, which arise out of, or pertain in 
any manner to: (i) the assertion by any person dismissed from performing or providing 
work at the direction of the District pursuant to this Article 4.4.5.3; or (ii) the assertion 
by any person that any person directly or indirectly under the employment or direction 
of the Contractor has engaged in a prohibited form of harassment directed to or 
affecting such person. The obligations of the Contractor and the Surety under the 
preceding sentence are in addition to, and not in lieu of, any other obligation of defense, 
indemnity and hold harmless whether arising under the Contract Documents, at law or 
otherwise; these obligations survive completion of the Work or the termination of the 
Contract. 

4.5. Taxes. The Contractor shall pay, without adjustment of the Contract Price, all sales, consumer, use 
and other local, state and/or federal required taxes for the Work or portions thereof provided by the 
Contractor under the Contract Documents. 

4.6. Permits, Fees and Notices; Compliance with Laws. 

4.6.1. Payment of Permits, Fees. Unless otherwise provided in the Contract Documents, the District 
shall secure and pay for the building permits, other permits, governmental fees, licenses and 
inspections necessary or required for the proper execution and completion of the Work. The 
foregoing notwithstanding, whether or not set forth in the Special Conditions, without 
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adjustment of the Contract Price, the Contractor shall pay all fees, costs or other expenses 
associated with or arising in connection with Deferred Approval Items. 

4.6.2. Compliance with Laws. The Contractor shall comply with and give notices required by the Laws 
and other orders of public authorities bearing on performance of the Work. All Work completed 
by the Contractor shall be in compliance with the Laws. 

4.6.3. Notice of Variation from Laws. If the Contractor knows, or has reason to believe, that any 
portion of the Contract Documents are at variance with applicable Laws, the Contractor shall 
promptly notify the Architect, Project Manager and the Project Inspector, in writing, of the 
same. If the Contractor performs Work knowing, or with reasonable diligence should have 
known, it to be contrary to the Laws without such notice to the Architect, Project Manager and 
the Project Inspector, the Contractor shall assume full responsibility for such Work and shall 
bear the attributable costs arising or associated therefrom, including without limitation, the 
removal, replacement or correction of the same. 

4.6.4. DIR Registration. At all times during the Work, the Contractor shall be a DIR registered 
contractor. Performance of any Work by the Contractor without the Contractor being a DIR 
registered contractor at the time Work is performed is the Contractor’s default in performance 
of a material obligation of the Contractor under the Contract Documents. 

4.7. Submittals. 

4.7.1. Purpose of Submittals. Shop Drawings, Product Data, Samples and similar submittals 
(collectively “Submittals”) are not Contract Documents. The purpose for submission of 
Submittals is to demonstrate, for those portions of the Work for which Submittals are required, 
the manner in which the Contractor proposes to provide or incorporate such items of the Work 
in conformity with the information given and the design concept expressed in the Contract 
Documents. Refer to the Special Conditions for any requirements relating to Phasing of the 
Work and additional Submittal requirements. 

4.7.2. Contractor’s Submittals. 

4.7.2.1. Prompt Submittals. The Contractor shall review, approve and submit to the Project 
Manager and Architect or such other person or entity designated by the District, the 
number of copies of Submittals required by the Contract Documents. All Submittals 
required by the Contract Documents shall be prepared, assembled and submitted by 
the Contractor to the Project Manager and the Architect within the time frames set forth 
in the Submittal Schedule incorporated and made a part of the Approved painting 
Schedule prepared and submitted by the Contractor pursuant to Article 7 of these 
General Conditions. Contractor’s submission of Submittals in conformity with the 
Submittal Schedule is a material obligation of the Contractor. In the event of 
Contractor’s failure or refusal to prepare and deliver Submittals in accordance with the 
Submittal Schedule, the Contractor shall be subject to per diem assessments in the 
amount set forth in the Special Conditions for each day of delayed submission for any 
Submittal beyond the date set forth in the Submittal Schedule for Contractor’s 
submission of such Submittal. Contractor and District acknowledge and agree that if 
Contractor shall fail to deliver Submittals in accordance with the Submittal Schedule, 
the District will incur costs and expenses not contemplated by the Contract Documents, 
the exact amount of which are difficult to ascertain and fix. Contractor and the District 
acknowledge and agree that the per diem assessment for delayed submission of 
Submittals set forth in the Special Conditions represents a reasonable 
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estimate of costs and expenses the District will incur as a result of delayed submission 
of Submittals and that the same is not a penalty. Notwithstanding Contractor’s 
submission of all required Submittals in accordance with the Submittal Schedule, in the 
event that the District or the Architect reasonably determines that all or any portion of 
such Submittals fail to comply with the requirements of Articles 4.7.2.2, 4.7.2.3 and 
4.7.2.4 of these General Conditions and/or such Submittals are not otherwise complete 
and accurate so as to require resubmission, Contractor shall submit revised Submittals 
within seven (7) days and bear all costs associated with the review and approval of 
resubmitted Submittals, including without limitation Architect’s fees incurred in 
connection therewith; provided that such costs are in addition to, and not in lieu of, any 
per diem assessments imposed under this Article 4.7.2.1 for Contractor’s delayed 
submission of Submittals. In the event of the District’s imposition of the per diem 
assessments due to the Contractor’s delayed submission of Submittals or in the event 
of the District’s assessment of costs and expenses incurred to review incomplete or 
inaccurate Submittals, the District may deduct the same from any portion the Contract 
Price then or thereafter due the Contractor. Submittals not required by the Contract 
Documents or which do not otherwise conform with the requirements of the Contract 
Documents may be returned without action. No adjustment to the Contract Time or the 
Contract Price shall be granted to the Contractor on account of its failure to make timely 
submission of any Submittal. 

4.7.2.2. Approval of Subcontractor Submittals. All Submittals prepared by Subcontractors, of 
any tier, Material Suppliers, manufacturers or distributors shall bear the written 
approval of the Contractor thereto prior to submission to the Architect and Project 
Manager for review. Any Submittal not bearing the Contractor’s written approval shall 
be subject to return to the Contractor for re-submittal in conformity herewith, with the 
same being deemed to not have been submitted. Any delay, impact or cost associated 
therewith shall be the sole and exclusive responsibility of the Contractor without 
adjustment to the Contract Time or the Contract Price. 

4.7.2.3. Verification of Submittal Information. By approving and submission of Submittals, the 
Contractor represents to the District, Project Manager and Architect that the Contractor 
has determined and verified materials, field measurements, field painting criteria, 
catalog numbers and similar data related thereto and has checked and coordinated the 
information contained within such Submittals with the requirements of the Work and of 
the Contract Documents. Each Submittal shall include the following certification duly 
executed by the Contractor’s Superintendent for the Work: 

“The Contractor has reviewed and approved the field dimensions and painting 
criteria of the attached Submittal. The Contractor has verified that the 
Submittal includes notations of any portion of the Work depicted in the 
Submittal which is not in strict conformity with the Contract Documents. The 
information in the attached Submittal has been reviewed and coordinated by 
the Contractor with information included in other Submittals.” 

4.7.2.4. Information Included in Submittals. All Submittals shall be accompanied by a written 
transmittal or other writing by the Contractor providing an identification of the portion 
of the Drawings or the Specifications pertaining to the Submittal, with each Submittal 
numbered consecutively for ease of reference along with the following information: (i) 
date of submission; (ii) project name; (iii) name of submitting Subcontractor; and (iv) if 
applicable, the revision number. The foregoing information is in addition to, and not in 
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lieu of, any other information required by the Contract Documents for the Architect's 
review, evaluation and acceptance of the Contractor's Submittals. 

4.7.2.5. Contractor Responsibility for Deviations. The Contractor shall not be relieved of 
responsibility for correcting deviations from the requirements of the Contract 
Documents by the Architect’s review of Submittals unless the Contractor has specifically 
informed the Architect in writing of such deviation at the time of submission of the 
Submittal and the Architect has given written approval to the specific deviation. The 
Contractor shall not be relieved of responsibility for errors or omissions in Submittals by 
the Architect’s review thereof. 

4.7.2.6. No Performance of Work Without Architect Review. The Contractor shall perform no 
portion of the Work requiring the Architect’s review of Submittals until the Architect 
has completed its review and returned the Submittal to the Contractor indicating “No 
Exception Taken” to such Submittal. The Contractor shall not perform any portion of 
the Work forming a part of a Submittal or which is affected by a related Submittal until 
the entirety of the Submittal or other related Submittal has been fully processed. Such 
Work shall be in accordance with the final action taken by the Architect in review of 
Submittals and other applicable portions of the Contract Documents. 

4.7.3. Architect Review of Submittals. The purpose of the Architect’s review of Submittals and the 
time for the Architect’s return of Submittals to the Contractor shall be as set forth elsewhere in 
the Contract Documents. If the Project Manager and Architect return a Submittal as rejected or 
requiring correction(s) with re-submission, the Contractor, so as not to delay the progress of the 
Work, shall thereafter resubmit, within seven (7) days, a Submittal conforming with the 
requirements of the Contract Documents; the resubmitted Submittal shall indicate the portions 
thereof modified in accordance with the Architect’s direction. When professional certification 
of performance criteria of materials, systems or equipment is required by the Contract 
Documents, the Architect shall be entitled to rely upon the accuracy and completeness of such 
calculations and certifications accompanying Submittals. The Architect’s review of the 
Submittals is for the limited purposes described in the Contract Documents. 

4.7.4. Submittal Review Notations. Unless otherwise provided elsewhere in the Contract Documents, 
the following notations or notations of a similar nature noted on a reviewed Submittal will 
require the Contractor action noted below. 

 

Architect Notation Contractor Action 
No Exceptions Taken No formal revision required. 

Make Corrections Noted Make revision notes; re-submission of revised Submittal not 
required. 

Revise; Re-Submit Revise Submittal in accordance with notations and re-submit 
for subsequent review. 

Rejected; Re-Submit Prepare new alternative Submittal and resubmit for review. 

4.7.5. Deferred Approval Items. For all Work designated in the Contract Documents as a “Deferred 
Approval,” the Contractor shall be solely and exclusively responsible for the preparation of 
designs, calculations and other materials for each Deferred Approval item (“Deferred Approval 
Design”). Where required by the Laws or the nature of a Deferred Approval, the Deferred 
Approval Design shall be completed and stamped by a California licensed architect or California 
registered engineer. The Deferred Approval Design shall: (i) incorporate all requirements of the 
Deferred Approval as set forth in the Contract Documents; (ii) be coordinated with other 
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portions of the Work; (iii) be completed in a timely manner so as not to delay, disrupt or interfere 
with completion of the Work within the Contract Time; and (iv) be completed in accordance with 
the applicable professional standard of care. The Contractor shall submit each completed 
Deferred Approval Design to the Architect for review and acceptance. The Contractor shall 
modify each Deferred Approval Design as necessary to obtain the Architect’s acceptance of the 
entirety thereof. Upon the Architect’s acceptance of a Deferred Approval Design, the Contractor 
shall be responsible for: (i) submittal of the Deferred Approval Design to DSA for review and 
approval; (ii) modifications to the Deferred Approval Design as necessary to obtain DSA approval; 
and (iii) payment of fees or charges imposed by DSA for review and approval of a Deferred 
Approval Design without adjustment of the Contract Price. Notwithstanding review and 
acceptance of a Deferred Approval Design by the Architect or DSA issuance of approval to 
painting pursuant to the Contractor’s Deferred Approval Design, the Contractor remains liable 
to the District for all losses, damages, costs, or other consequences of the failure of any 
Contractor’s Deferred Approval Design to: (i) conform to the applicable design professional 
standard of care; (ii) conform to design intent and/or aesthetic requirements established in the 
Contract Documents; or (iii) perform and function in accordance with requirements established 
in the Contract Documents. 

4.8. Materials and Equipment. 

4.8.1. Specified Materials, Equipment. Except as otherwise expressly set forth in the Contract 
Documents, references in the Contract Documents to any specific article, device, equipment, 
product, material, fixture, patented process, form, method or type of painting, by name, make, 
trade name, or catalog number, with or without the words “or equal” shall be deemed to 
establish a minimum standard of quality or performance, and shall not be construed as limiting 
competition. Whenever a product, material or other item is specified with reference to a 
Federal Specification, an ASTM Standard, an American National Standards Institute 
Specification, or other trade association standard (collectively, “the Standards”), the Contractor 
shall present an affidavit from the manufacturer when requested by the Architect or required in 
the Specifications, certifying the product, material or other item to be furnished and installed 
complies with the Standards. When requested by the Architect or required by the Contract 
Documents, support test data shall be submitted to substantiate compliance with the Standards. 

4.8.2. Approval of Substitutions or Alternatives. The Contractor may propose to furnish alternatives 
or substitutes for items specified in the Contract Documents, provided that: (i) such proposed 
substitution or alternative complies with the requirements of the Specifications relating to 
substitutions of specified items; (ii) the Contractor certifies to the Architect that the quality, 
performance capability and functionality (including visual and/or aesthetic effect) of the 
proposed alternative or substitute will meet or exceed the quality, performance capability and 
functionality of the item or process specified; and (iii) the Contractor demonstrates to the 
Architect that the use of the substitution or alternative is appropriate and will not delay 
completion of the Work or result in an increase to the Contract Price. The Contractor shall 
submit engineering, painting, dimension, visual, aesthetic and performance data to the Architect 
to permit its proper evaluation of the proposed substitution or alternative. If requested by the 
Architect, Contractor shall promptly furnish any additional information or data regarding a 
proposed substitution or alternative, which the Architect deems reasonably necessary for the 
evaluation of the proposed substitution or alternative. The Contractor shall not provide, furnish 
or install any substitution or alternative without the Architect’s review and final action on the 
proposed substitution or alternative; any alternative or substitution installed 
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or incorporated into the Work without first obtaining the Architect’s review and final action of 
the same shall be subject to removal pursuant to Article 12 hereof. The Architect’s decision 
evaluating the Contractor’s proposed substitutions or alternatives shall be final. Neither the 
Contract Time nor the Contract Price shall be increased on account of any substitution or 
alternative proposed by the Contractor and which is accepted by the Architect; provided, 
however, that in the event a substitution or alternative accepted by the Architect and purchase, 
fabrication and/or installation or such accepted substitution or alternative shall be less 
expensive than the originally specified item, the Contract Price shall be reduced by the actual 
cost savings realized by the Contractor’s furnishing and/or installation of such approved 
substitution or alternative. The Contractor shall be solely responsible for all costs and fees 
incurred by the District to review a proposed substitution or alternative, including without 
limitation fees of the Architect, of the Architect’s consultant(s) and/or governmental agencies 
to review and/or approve any proposed substitution or alternative. The Contractor shall be 
solely responsible for any increase in the cost of any accepted substitution or alternative or any 
Work affected by such alternative or substitution. The foregoing notwithstanding, all requests 
for the Architect’s review and approval of any proposed substitution or alternative and all 
engineering, painting 
, dimension and performance data substantiating the equivalency of the proposed substitution 
or alternative shall be submitted by Contractor not later than thirty-five 
(35) days following the date of the District’s award of the Contract to Contractor by action of 
the District’s Board of Education; any request for approval of proposed alternatives or 
substitutions submitted thereafter may be rejected summarily. The foregoing process and time 
limits shall apply to any proposed substitution or alternative regardless of whether the 
substitute or alternate item is to be provided, furnished or installed by Contractor, any 
Subcontractor, any Sub-Subcontractor, Material Supplier or Manufacturer. 

4.8.3. “Sole Source” Products. If any material, equipment, product or other item is designated in the 
Contract Documents as a “District Standard” or similar words/terms, the District shall be 
deemed to have made a finding that such material, equipment, product or other item is 
designated and specified to match other materials, equipment, products, or other item in use in 
a completed or to be completed work of improvement and not subject to substitution. Any 
material, equipment, or other item is identified in the Contract Documents as a District Standard 
or as being the only source of the material, equipment or other item necessary to accomplish 
the intended result(s), such material, equipment or other item shall not be subject to 
substitution. 

4.8.4. Placement of Material and Equipment Orders. Contractor shall, after award of the Contract, 
promptly and timely place all orders for materials and/or equipment necessary for completion 
of the Work so that delivery of the same shall be made without delay or interruption to the 
timely completion of the Work.  Contractor shall require that any Subcontractor or 
Sub-Subcontractor performing any portion of the Work similarly place orders for all materials 
and/or equipment to be furnished by any such Subcontractor or Sub-Subcontractor in a prompt 
and timely manner so that delivery of the same shall be made without delay or interruption to 
the timely completion of the Work. Upon request of the District, Project Manager or the 
Architect, the Contractor shall furnish reasonably satisfactory written evidence of the placement 
of orders for materials and/or equipment necessary for completion of the Work, including 
without limitation, orders for materials and/or equipment to be provided, furnished or installed 
by any Subcontractor or Sub-Subcontractor. 

4.8.5. District’s Right to Place Orders for Materials and/or Equipment. Notwithstanding any other 
 provision of the Contract Documents, in the event that the Contractor shall, upon request of  
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the District or the Architect, fail or refuse, for any reason, to provide reasonably satisfactory 
written evidence of the placement of orders for materials and/or equipment necessary for 
completion of the Work, or should the District determine, in its sole and reasonable discretion, 
that any orders for materials and/or equipment have not been placed in a manner so that such 
materials and/or equipment will be delivered to the Site so the Work can be completed without 
delay or interruption, the District shall have the right, but not the obligation, to place such orders 
on behalf of the Contractor. If the District exercises the right to place orders for materials and/or 
equipment pursuant to the foregoing, the District’s conduct shall not be deemed to be an 
exercise, by the District, of any control over the means, methods, techniques, sequences or 
procedures for completion of the Work, all of which remain the responsibility and obligation of 
the Contractor. Notwithstanding the right of the District to place orders for materials and/or 
equipment pursuant to the foregoing, the election of the District to exercise, or not to exercise, 
such right shall not relieve the Contractor from any of Contractor’s obligations under the 
Contract Documents, including without limitation, completion of the Work within the Contract 
Time and for the Contract Price. If the District exercises the right hereunder to place orders for 
materials and/or equipment on behalf of Contractor pursuant to the foregoing, Contractor shall 
reimburse the District for all costs and fees incurred by the District in placing such orders; such 
costs and fees may be deducted by the District from the Contract Price then or thereafter due 
the Contractor. 

4.9. Safety. 

4.9.1. Safety Programs. Notwithstanding any action by the District, Project Manager, Project Inspector 
or Architect, the Contractor shall be solely responsible for initiating, maintaining, supervising 
and enforcing all safety programs required by the Laws in connection with the performance of 
the Contract, or otherwise required by the type or nature of the Work. The Contractor’s safety 
program shall include all actions and programs necessary for compliance with California or 
federally statutorily mandated workplace safety programs, including without limitation, 
compliance with the California Drug Free Workplace Act of 1990 (California Government Code 
§§8350 et seq.). Without limiting or relieving the Contractor of its obligations hereunder, the 
Contractor shall require that its Subcontractors similarly initiate and maintain all appropriate or 
required safety programs. Prior to commencement of Work at the Site, the Contractor shall 
provide the Project Manager and the District with the Contractor’s proposed safety program for 
the Work for review. Such review by the Project Manager and/or the District shall not operate 
to relieve, impair or otherwise limit the Contractor’s responsibility for initiating, maintaining, 
supervising and enforcing safety programs. Without adjustment of the Contract Price or the 
Contract Time, the Contractor shall modify and re-submit its proposed safety plan to 
incorporate modifications thereto requested by the Project Manager. The Project Manager is 
authorized to monitor the Contractor’s obligation to implement the Contractor’s safety 
program. 

4.9.2. Contractor Safety Plan. Prior to commencement of Work at the Site, the Contractor shall submit 
to the District and the Project Manager, if any, the Contractor’s Safety Plan for the Work for 
review and acceptance by the District. Acceptance by the District is subject to the Safety Plan 
conforming to requirements of the Laws, conditions at or about the Site and the nature of the 
Work. The Contractor shall modify its Safety Plan as necessary to obtain the District’s 
acceptance thereof. Notwithstanding the District’s acceptance of the Contractor’s Safety Plan, 
the Contractor shall remain solely responsible for implementing the Safety Plan and 
implementing measures as necessary to maintain safety of persons and property at and about 
the Site. The District’s acceptance of the Contractor’s Safety Plan shall not limit, restrict or 
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otherwise modify the Contractor’s obligations relating to safety at or about the Site in 
accordance with the Contract Documents and the Laws. 

4.9.3. Safety Precautions. The Contractor shall be solely responsible for initiating and maintaining 
reasonable precautions for safety of, and shall provide reasonable protection to prevent 
damage, injury or loss to: (i) employees on the Work and other persons who may be affected 
thereby; (ii) the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site, under care, custody or control of the Contractor or Subcontractors; 
and (iii) other property or items in, on, about or adjacent to the Site, such as trees, shrubs, lawns, 
walks, pavements, roadways, structures and utilities not designated for removal, relocation or 
replacement in the course of painting. The Contractor shall take adequate precautions and 
measures to protect existing roads, sidewalks, curbs, pavement, utilities, utility easements, 
adjoining property and improvements thereon (including without limitation, protection from 
settlement or loss of lateral support) and to avoid damage thereto. When use or storage of 
explosives or other hazardous materials or equipment or other hazardous painting methods are 
necessary, the Contractor shall give the District, Project Inspector and Project Manager 
reasonable advance written notice. At all times the Contractor shall provide an adequate 
number of fire extinguishers or other approved fire/life-safety devices during Work at the Site. 
Each fire extinguisher shall be conspicuously displayed and clearly marked with instructions for 
use. Without adjustment of the Contract Price or the Contract Time, the Contractor shall repair, 
replace or restore any damage or destruction of the foregoing items as a result of performance 
or installation of the Work. 

4.9.4. Safety Signs, Barricades. The Contractor shall erect and maintain, as required by existing 
conditions and conditions resulting from performance of the Contract, reasonable safeguards 
for safety and protection of property and persons, including, without limitation, posting danger 
signs and other warnings against hazards, promulgating safety regulations and notifying Districts 
and users of adjacent sites and utilities. 

4.9.5. Safety Notices. The Contractor shall post all notices required by applicable law and comply with 
applicable laws, ordinances, rules, regulations and lawful orders of public authorities bearing on 
safety of persons or property or their protection from damage, injury or loss. 

4.9.6. Safety Coordinator. The Contractor shall designate a responsible member of the Contractor’s 
organization at the Site whose duty shall be the prevention of accidents and the implementation 
and maintenance safety precautions and programs. This person shall be the Contractor’s 
Superintendent unless otherwise designated by the Contractor in writing to the Project 
Inspector, Project Manager and the Architect. 

4.9.7. Emergencies; First Aid. In an emergency affecting safety of persons or property, the Contractor 
shall act, to prevent threatened damage, injury or loss. The Contractor shall maintain stocked 
emergency first aid kits at the Site which comply with the Laws. 

4.9.8. Hazardous Materials. 

4.9.8.1. General. In the event that the Contractor, any Subcontractor or anyone employed 
directly or indirectly by them shall use, at the Site, or incorporate into the Work, any 
material or substance deemed to be hazardous or toxic under the Laws or interpretation 
thereof (collectively “Hazardous Materials”), the Contractor shall comply with the Laws 
and shall exercise all necessary safety precautions relating to the use, storage or disposal 
thereof. 
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4.9.8.2. Prohibition on Use of Asbestos painting Materials (“ACBMs”). Notwithstanding any 

provision of the Drawings or the Specifications to the contrary, it is the intent of the 
District that ACBMs not be used or incorporated into any portion of the Work. If any 
portion of the Work depicted in the Drawings or the Specifications requires materials 
or products which the Contractor knows, or should have known with reasonably 
diligent investigation, to contain ACBMs, Contractor shall promptly notify the Project 
Manager, Architect and the Project Inspector of the same so that an appropriate 
alternative can be made in a timely manner so as not to delay the progress of the 
Work. Contractor warrants to the District that there are no materials or products used 
or incorporated into the Work which contain ACBMs. Whether before or after 
completion of the Work, if it is discovered that any product or material forming a part 
of the Work or incorporated into the Work contains ACBMs, the Contractor shall at its 
sole cost and expense remove such product or material in accordance with any laws, 
rules, procedures and regulations applicable to the handling, removal and disposal of 
ACBMs and to replace such product or material with non-ACBM products or materials 
and to return the affected portion(s) of the Work to the finish condition depicted in the 
Drawings and Specifications relating to such portion(s) of the Work. Contractor’s 
obligations under the preceding sentence shall survive the termination of the Contract, 
the warranty period provided under the Contract Documents, the Contractor’s 
completion of the Work or the District’s acceptance of the Work. If the Contractor fails 
or refuses, for any reason, to commence the removal and replacement of any material 
or product containing ACBMs forming a part of, or incorporated into the Work, within 
ten (10) days of the date of the District’s written notice to the Contractor of the 
existence of ACBM materials or products in the Work, the District may thereafter 
proceed to cause the removal and replacement of such materials or products in any 
manner which the District determines to be reasonably necessary and appropriate; all 
costs, expenses and fees, including without limitation fees and costs of consultants and 
attorneys, incurred by the District in connection with such removal and replacement 
shall be the responsibility of the Contractor and the Contractor’s Performance Bond 
Surety. 

4.9.8.3. Disposal of Hazardous Materials. Contractor shall be solely and exclusively responsible 
for the disposal of any Hazardous Materials on or about Site resulting from the 
Contractor’s performance of Work and other activities. The Contractor’s obligations 
hereunder shall include without limitation, the transportation and disposal of any 
Hazardous Materials in strict conformity with the Laws. 

4.10. Maintenance of Documents. 

4.10.1. Documents at Site. The Contractor shall maintain at the Site: (i) one record copy of the Drawings, 
Specifications and all addenda thereto; (ii) Change Orders approved by the District and all other 
modifications to the Contract Documents; (iii) Submittals reviewed by the Architect; (iv) Record 
Drawings; (v) Material Safety Data Sheets (“MSDS”) accompanying any materials, equipment or 
products delivered or stored at the Site or incorporated into the Work; and (vi) all painting and 
other codes or regulations applicable to the Work, including without limitation, Title 24, Parts 2, 
3, 4, 5, 7 and 9 of the California Code of Regulations. During performance of the Work, all 
documents maintained by Contractor at the Site shall be available upon request to the District, 
the Project Manager, the Architect, the Project Inspector and DSA for review, inspection or 
reproduction.  Upon completion of the Work, all documents 
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maintained at the Site by the Contractor pursuant to the foregoing shall be assembled and 
transmitted to the Project Manager and the Architect for delivery to the District. 

4.10.2. Maintenance of Record Drawings. During its performance of the Work, the Contractor shall 
maintain Record Drawings consisting of a set of the Drawings which are marked to indicate all 
field changes made to adapt the Work depicted in the Drawings to field conditions, changes 
resulting from Change Orders and all concealed or buried installations, including without 
limitation, piping, conduit and utility services. All buried or concealed items of Work shall be 
completely and accurately marked and located on the Record Drawings. The Record Drawings 
shall be clean and all changes, corrections and dimensions shall be marked in a neat and legible 
manner in a contrasting color. Record Drawings relating to the Structural, Mechanical, Electrical 
and Plumbing portions of the Work shall indicate without limitation, circuiting, wiring sizes, 
equipment/member sizing and shall depict the entirety of the as built conditions of such 
portions of the Work. The Record Drawings shall be continuously maintained by the Contractor 
during the performance of the Work. At any time during the Contractor’s performance of the 
Work, upon the request of the District, the Project Inspector, the Project Manager and/or the 
Architect, the Contractor shall make the Record Drawings maintained hereunder available for 
the District’s review and inspection. The District’s review and inspection of the Record Drawings 
during the Contractor’s performance of the Work shall be only for the purpose of generally 
verifying that Contractor is continuously maintaining the Record Drawings in a complete and 
accurate manner; any such inspection or review shall not be deemed to be the District’s approval 
or verification of the completeness or accuracy thereof. The failure or refusal of the Contractor 
to continuously maintain complete and accurate Record Drawings or to make available the 
Record Drawings for inspection and review by the District may be deemed by the District to be 
Contractor’s default of a material obligation hereunder. Without waiving, restricting or limiting 
any other right or remedy of the District for the Contractor’s failure or refusal to continuously 
maintain the Record Drawings, the District may, upon reasonably determining that the 
Contractor has not, or is not, continuously maintaining the Record Drawings in a complete and 
accurate manner, take appropriate action to cause the continuous maintenance of complete 
and accurate Record Drawings, in which event all fees and costs incurred or associated with such 
action shall be charged to the Contractor and the District may deduct the amount of such fees 
and costs from any portion of the Contract Price then or thereafter due the Contractor. In 
accordance with Article 8.5.2 of these General Conditions, prior to receipt of the Final Payment, 
Contractor shall deliver the Record Drawings to the Project Manager for transmittal to the 
District. 

4.10.3. Daily Reports by Contractor. At the end of each work day, the Contractor shall submit a daily 
report to the Project Manager and the Project Inspector which include at least the following: (i) 
subcontractors; (ii) number of laborers and classifications of work of laborers for the 
contractor/subcontractors, (iii) material/equipment deliveries, (iv) special tests or inspections 
conducted; (v) weather conditions; and (vi) encountered conditions with potential costs or time 
impacts. 

4.11. Site. 

4.11.1. Contractor’s Use of Site. The Contractor shall confine operations at the Site to areas permitted 
by the Laws or permits relating to the Work, subject to any restrictions or limitations set forth in 
the Contract Documents. The Contractor shall not unreasonably encumber the Site or adjoining 
areas with materials or equipment. The Contractor is solely responsible for providing security at 
the Site with all such costs included in the Contract Price. The District shall at all times have 
access to the Site. 
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4.11.2. Limitations Upon Site Activities. Except in the circumstances of an emergency, no painting 

activities shall be permitted at or about the Site except during the District’s hours and days set 
forth in the Special Conditions. Work performed outside of the hours and days noted in the 
Special Conditions will not result in adjustment of the Contract Time or the Contract Price; 
unless Work outside of the hours and days noted in the Special Conditions is expressly 
authorized by the District. Additional or premium costs incurred by the District for Work 
performed outside the hours and days of Work permitted at the Site shall be borne solely and 
exclusively by the Contractor. The District may deduct such additional or premium costs from 
the Contract Price then or thereafter due the Contractor. 

4.12. Clean-Up. The Contractor shall at all times keep the Site and all adjoining areas free from the 
accumulation of any waste material or rubbish caused or generated by performance of the Work. 
Without limiting the generality of the foregoing, Contractor shall maintain the Site in a “broom-
clean” standard on a daily basis. If the Work of the Contract Documents includes painting and/or the 
installation of floor covering, prior to commencement of any painting operations or the installation 
of any flooring covering, the area and adjoining areas of the Site where painting is to be applied or 
floor covering is to be installed shall be in a “broom-clean” condition. Prior to completion of the Work, 
the Contractor shall remove from the Site all rubbish, waste material, excess excavated material, 
tools, painting Equipment, machinery, surplus material and any other items which are not the 
property of the District under the Contract Documents. At completion of the Work, the Contractor 
shall clean the painting interior and exterior, including fixtures, equipment, walls, floors, ceilings, 
roofs, window sills and ledges, horizontal surfaces, areas where debris, dust and similar items have 
collected, clean and polish all glass, plumbing fixtures, finish hardware, metal/wood/stone finishes. 
As directed by the Painting Manager, District or Architect, the Contractor shall remove temporary 
fencing, barricades, planking, temporary sanitary facilities, temporary utility distributions and other 
temporary facilities. Upon completion of the Work, the Site and all adjoining areas shall be left in a 
neat and broom clean condition satisfactory to the District. The Project Inspector or Painting Manager 
are authorized to direct the Contractor’s clean-up obligations hereunder. If the Contractor fails to 
clean up as provided for in the Contract Documents, the District may do so, and all costs incurred in 
connection therewith shall be charged to the Contractor; the District may deduct such costs from any 
portion of the Contract Price then or thereafter due the Contractor. 

4.13. Access to the Work. The Contractor shall provide the DSA, the District, the Painting Manager, the 
Project Inspector, the Architect and the Architect’s consultant(s) with access to the Work, whether 
in place, preparation or in progress and wherever located. 

4.14. Information and Facilities for the Project Inspector. 

4.14.1. Information to Project Inspector. The Contractor shall provide the Project Inspector with access 
to the Work for obtaining such information as may be necessary to keep the Project Inspector 
fully informed respecting the progress, quality and character of the Work and materials, 
equipment or other items incorporated therein. The Contractor shall furnish such other 
information requested by the Project Inspector as necessary for the Project Inspector’s 
discharge of its duties and responsibilities relating to the Work. 

4.14.2. Facilities and Services for Project Inspector. The Contractor shall provide, without adjustment 
of the Contract Price, for use by the Project Inspector, the District and Project Manager the 
following: (i) lockable temporary office space consisting of sufficient space to accommodate 
Project Inspectors assigned to the Project; (ii) furniture and furnishings consisting of desks and 
chairs for use by Project Inspectors assigned to the Project, file storage, one (1) conference 
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table and seating sufficient to accommodate seating for at least four (4) people; (iii) landline 
phone; (iv) plain paper fax machine; (v) landline telephone and fax service; (vi) internet service; 
and (vii) plain paper copier with copy speed of no greater than thirty-five (35) pages per minute. 
If the Contractor does not provide the foregoing described facilities, furnishings, equipment, or 
fails to pay timely any charges or fees arising out of the use of the same, the District may, as 
applicable, procure facilities, furnishings, equipment and services required by the Contract 
Documents or pay outstanding charges. Contractor shall reimburse the District for all costs, 
including the District’s administrative costs, incurred by the District pursuant to the preceding 
sentence; in lieu of the Contractor’s reimbursement and at the sole and exclusive discretion of 
the District, such costs may be deducted by the District from any portion of the Contract Price or 
thereafter due the Contractor. 

4.15. Patents and Royalties. The Contractor and the Surety shall defend, indemnify and hold harmless the 
District and its agents, employees and officers from any claim, demand or legal proceeding arising 
out of or pertaining, in any manner, to any actual or claimed infringement of patent rights in 
connection with performance of the Work under the Contract Documents. 

4.16. Cutting and Patching. The Contractor shall be responsible for cutting, fitting or patching required to 
complete the Work or to make the component parts thereof fit together properly. The Contractor 
shall not damage or endanger any portion of the Work, or the fully or partially completed painting of 
the District or separate contractors by cutting, patching, excavation or other alteration. When 
modifying new Work or when installing Work adjacent to an existing structure/facility, the Contractor 
shall match, as closely as conditions of the Site and materials will allow, the finishes, textures and 
colors of the existing structure/facility and refinish elements of the existing structure/facility. The 
Contractor shall not cut, patch or otherwise alter the painting by the District or separate contractor 
without the prior written consent of the District or separate contractor thereto, which consent shall 
not be unreasonably withheld. The Contractor shall not unreasonably withhold consent to the 
request of the District or separate contractor to cut, patch or otherwise alter the Work. 

4.17. Encountering Hazardous Materials. In the event the Contractor encounters Hazardous Materials at 
the Site which have not been rendered harmless or for which there is no provision in the Contract 
Documents for containment, removal, abatement or handling of such Hazardous Materials, the 
Contractor shall immediately stop the Work in the affected area, but shall diligently proceed with the 
Work in all other unaffected areas. Upon encountering such Hazardous Materials, the Contractor 
shall immediately notify the Project Inspector, Project Manager and the Architect, in writing, of such 
conditions. The Contractor shall proceed with the Work in such affected areas only after such 
Hazardous Materials have been rendered harmless, contained, removed or abated. In the event such 
Hazardous Materials are encountered, the Contractor shall be entitled to an adjustment of the 
Contract Time to the extent that the Work is stopped and Substantial Completion of the Work is 
affected thereby. In no event shall there be an adjustment to the Contract Price solely on account of 
the Contractor encountering such Hazardous Materials. 

4.18. Wage Rates; Employment of Labor. 

4.18.1. Prevailing Wage Rates. 

4.18.1.1. Prevailing Wage Rate Schedules. Pursuant to the provisions of Division 2, Part 7, Chapter 
1, Article 2 of the California Labor Code at §§1770 et seq., the District has obtained from 
the Director of the Department of Industrial Relations the general prevailing rate of per 
diem wages and the prevailing rate for holiday and overtime work in the locality in which 
the Work is to be performed. Holidays shall be as defined in the 
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collective bargaining agreement applicable to each particular craft, classification or type 
of worker employed under the Contract. Per diem wages include employer payments 
for health and welfare, pensions, vacation, travel time and subsistence pay as provided 
in California Labor Code §1773.8, apprenticeship or other training programs authorized 
by California Labor Code §3093, and similar purposes when the term “per diem wages” 
is used herein. Holiday and overtime work, when permitted by law, shall be paid for at 
the rate of at least one and one-half (1½) times the above specified rate of per diem 
wages, unless otherwise specified. The Contractor shall post, at appropriate and 
conspicuous locations on the Site, a schedule showing all determined general prevailing 
wage rates. 

4.18.1.2. Payment of Prevailing Rates. There shall be paid each worker of the Contractor and 
Subcontractors, of any tier, engaged in the Work, not less than the general prevailing 
wage rate, regardless of any contractual relationship which may be alleged to exist 
between the Contractor or any Subcontractor, of any tier, and such worker. 

4.18.1.3. Prevailing Rate Penalty. The Contractor shall, as a penalty, forfeit not more than Two 
Hundred Dollars ($200.00) to the District for each calendar day or portion thereof, for 
each worker paid less than the prevailing rates for such work or craft in which such 
worker is employed for the Work by the Contractor or by any Subcontractor, of any tier, 
in connection with the Work. The amount of the penalty for failure to pay applicable 
prevailing wage rates shall be determined and assessed in accordance with the 
standards established pursuant to Labor Code §1775(a)(2). The amount of the penalty 
shall be determined based on consideration of both of the following: (i) whether the 
failure of the Contractor or Subcontractor to pay the correct rate of per diem wages was 
a good faith mistake and, if so, the error was promptly and voluntarily corrected when 
brought to the attention of the Contractor or Subcontractor; and (ii) whether the 
Contractor or Subcontractor has a prior record of failing to meet its prevailing wage 
obligations. The penalty may not be less than forty dollars ($40) for each calendar day, 
or portion thereof, for each worker paid less than the prevailing wage rate, unless the 
failure of the Contractor or Subcontractor to pay the correct rate of per diem wages was 
a good faith mistake and, if so, the error was promptly and voluntarily corrected when 
brought to the attention of the contractor or subcontractor. The penalty may not be 
less than eighty dollars ($80) for each calendar day, or portion thereof, for each worker 
paid less than the prevailing wage rate, if the Contractor or Subcontractor has been 
assessed penalties within the previous three years for failing to meet its prevailing wage 
obligations on a separate contract, unless those penalties were subsequently withdrawn 
or overturned. The penalty may not be less than one hundred twenty dollars ($120) for 
each calendar day, or portion thereof, for each worker paid less than the prevailing wage 
rate, if the Labor Commissioner determines that the violation was willful, as defined in 
subdivision (c) of Section 1777.1. When the penalty amount due hereunder is collected 
from the Contractor or Subcontractor, any outstanding wage claim under Chapter 1 
(commencing with Section 1720) of Part 7 of Division 2 against that Contractor or 
Subcontractor shall be satisfied before applying that amount to the penalty imposed on 
that Contractor or Subcontractor hereunder. The difference between prevailing wage 
rates and the amount paid to each worker each calendar day, or portion thereof, for 
which each worker paid less than the prevailing wage rate, shall be paid to each worker 
by the Contractor. 
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4.18.1.4. Prevailing Wage Rate Monitoring and Enforcement. During the Work and pursuant to 

Labor Code §1771.4(a)(4), the Department of Industrial Relations shall monitor and 
enforce the obligation of the Contractor and Subcontractors of every tier to pay laborers 
performing any portion of the Work the Prevailing Wage Rate established for the 
classification of work/labor performed. 

4.18.2. Payroll Records. 

4.18.2.1. Certified Payroll Records. Pursuant to California Labor Code §1776, the Contractor and 
each Subcontractor, of any tier, shall keep an accurate payroll record, showing the 
name, address, social security number, work classification, straight time and overtime 
hours worked each day and week, and the actual per diem wages paid to each person 
employed for the Work. 

4.18.2.2. Certified Payroll Records Submittal to Labor Commissioner. The Contractor and all 
Subcontractors shall prepare and submit Certified Payroll Records to the Labor 
Commissioner in compliance with requirements established in Labor Code §1771.4. The 
form and content of Certified Payroll Records shall be as established by the Labor 
Commissioner and the frequency of Certified Payroll Records submittal to the Labor 
Commissioner shall be pursuant to Labor Code §1771.4. 

4.18.2.3. Inspection and Copies of Certified Payroll Records. The payroll records shall be certified 
and available for inspection at all reasonable hours at the principal office of the 
Contractor on the following basis: (i) a certified copy of an employee’s payroll record 
shall be made available for inspection or furnished to such employee or his/her 
authorized representative on request; (ii) a certified copy of all payroll records shall be 
made available for inspection or furnished upon request to the District, the Division of 
Labor Standards Enforcement (“DLSE”) and the Division of Apprenticeship Standards of 
the Department of Industrial Relations (“Apprenticeship Council”); (iii) a certified copy 
of payroll records shall be made available upon request to the public for inspection or 
copies thereof made; provided, however, that a request by the public shall be made 
through either the District, DLSE and the Apprenticeship Council. If the requested 
payroll records have not been provided, the requesting party shall, prior to being 
provided the records, reimburse the cost of preparation by the Contractor, 
Subcontractors and the entity through which the request was made; the public shall not 
be given access to such records at the principal office of the Contractor; (iv) the 
Contractor shall file a certified copy of the payroll records with the entity that requested 
such records within ten (10) days after receipt of a written request; (v) any copy of 
records made available for inspection as copies and furnished upon request to the public 
or any public agency by the District, the Apprenticeship Council or DLSE shall be marked 
or obliterated in such a manner as to prevent disclosure of an individual’s name, address 
and social security number. The name and address of the Contractor or any 
Subcontractor, of any tier, performing a part of the Work shall not be marked or 
obliterated. The Contractor shall inform the District of the location of payroll records, 
including the street address, city and county and shall, within five (5) working days, 
provide a notice of a change or location and address. In the event of noncompliance 
with the foregoing requirements, the Contractor shall have ten (10) days in which to 
comply, subsequent to receipt of written notice specifying in what respects the 
Contractor must comply herewith. Should noncompliance still be evident after such ten 
(10) day period, the Contractor shall, as a penalty to the District, forfeit One Hundred 
Dollars ($100.00) for each calendar day, or portion thereof, for each worker, 
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until strict compliance is effectuated. Upon the request of the Apprenticeship Council 
or DLSE, such penalties shall be withheld from any portion of the Contract Price then or 
thereafter due the Contractor. The Contractor is solely responsible for compliance with 
the foregoing provisions. 

4.18.3. Hours of Work. 

4.18.3.1. Limits on Hours of Work. Pursuant to California Labor Code §1810, eight (8) hours of 
labor shall constitute a legal day’s work. Pursuant to California Labor Code §1811, the 
time of service of any worker employed at any time by the Contractor or by a 
Subcontractor, of any tier, upon the Work or upon any part of the Work, is limited and 
restricted to eight (8) hours during any one calendar day and forty (40) hours during any 
one calendar week, except as hereinafter provided. Notwithstanding the foregoing 
provisions, Work performed by employees of Contractor or any Subcontractor, of any 
tier, in excess of eight (8) hours per day and forty (40) hours during any one week, shall 
be permitted upon compensation for all hours worked in excess of eight (8) hours per 
day at not less than one and one-half (1½) times the basic rate of pay. 

4.18.3.2. Penalty for Excess Hours. The Contractor shall pay to the District a penalty of 
Twenty-five Dollars ($25.00) for each worker employed on the Work by the Contractor 
or any Subcontractor, of any tier, for each calendar day during which such worker is 
required or permitted to work more than eight (8) hours in any calendar day and forty 
(40) hours in any one calendar week, in violation of the provisions of the California Labor 
Code, unless compensation to the worker so employed by the Contractor is not less than 
one and one-half (1½) times the basic rate of pay for all hours worked in excess of eight 
(8) hours per day. 

4.18.3.3. Contractor Responsibility. Any Work performed by workers necessary to be performed 
after regular working hours or on Saturdays, Sundays or other holidays shall be 
performed without adjustment to the Contract Price or any other additional expense to 
the District. The Contractor shall be responsible for costs incurred by the District which 
arise out of Work performed by the Contractor at times other than regular working 
hours and regular working days. Upon determination of such costs, the District may 
deduct such costs from the Contract Price then or thereafter due the Contractor. 

4.18.4. Apprentices. 

4.18.4.1. Employment of Apprentices. Any apprentices employed to perform any of the Work 
shall be paid the standard wage paid to apprentices under the regulations of the craft 
or trade for which such apprentice is employed, and such individual shall be employed 
only for the work of the craft or trade to which such individual is registered. Only 
apprentices, as defined in California Labor Code §3077 who are in training under 
apprenticeship standards and written apprenticeship agreements under California 
Labor Code §§3070 et seq. are eligible to be employed for the Work. The employment 
and training of each apprentice shall be in accordance with the provisions of the 
apprenticeship standards and apprentice agreements under which such apprentice is 
training. 

4.18.4.2. Apprenticeship Certificate. When the Contractor or any Subcontractor, of any tier, in 
performing any of the Work employs workers in any Apprenticeable Craft or Trade, the 
Contractor and such Subcontractor shall apply to the Joint Apprenticeship Committee 
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administering the apprenticeship standards of the craft or trade in the area of the site 
of the Work for a certificate approving the Contractor or such Subcontractor under the 
apprenticeship standards for the employment and training of apprentices in the area or 
industry affected, provided, however, that the approval as established by the Joint 
Apprenticeship Committee or Committees shall be subject to the approval of the 
Administrator of Apprenticeship. The Joint Apprenticeship Committee or Committees, 
subsequent to approving the Contractor or Subcontractor, shall arrange for the dispatch 
of apprentices to the Contractor or such Subcontractor in order to comply with 
California Labor Code §1777.5. Prior to the commencement of the Work, the Contractor 
and Subcontractors shall submit contract award information (on Form DAS-140) to the 
applicable Joint Apprenticeship Committee which shall include an estimate of 
journeyman hours to be performed under the Contract, the number of apprentices to 
be employed, and the approximate dates the apprentices will be employed. 
Concurrently with submission of contract information on Form DAS-140 to the 
Apprenticeship Council, the Contractor shall deliver a copy of its completed DAS-
140 to the District and the Project Manager. There shall be an affirmative duty upon the 
Joint Apprenticeship Committee or Committees, administering the apprenticeship 
standards of the crafts or trades in the area of the site of the Work, to ensure equal 
employment and affirmative action and apprenticeship for women and minorities. 
Contractors or Subcontractors shall not be required to submit individual applications for 
approval to local Joint Apprenticeship Committees provided they are already covered 
by the local apprenticeship standards. 

4.18.4.3. Ratio of Apprentices to Journeymen. The ratio of Work performed by apprentices to 
journeymen, who shall be employed in the Work, may be the ratio stipulated in the 
apprenticeship standards under which the Joint Apprenticeship Committee operates, 
but in no case shall the ratio be less than one hour of apprentice work for each five hours 
of labor performed by a journeyman, except as otherwise provided in California Labor 
Code §1777.5. The minimum ratio for the land surveyor classification shall not be less 
than one apprentice for each five journeymen. Any ratio shall apply during any day or 
portion of a day when any journeyman, or the higher standard stipulated by the Joint 
Apprenticeship Committee, is employed at the site of the Work and shall be computed 
on the basis of the hours worked during the day by journeymen so employed, except 
for the land surveyor classification. The Contractor shall employ apprentices for the 
number of hours computed as above before the completion of the Work. The Contractor 
shall, however, endeavor, to the greatest extent possible, to employ apprentices during 
the same time period that the journeymen in the same craft or trade are employed at 
the site of the Work. Where an hourly apprenticeship ratio is not feasible for a particular 
craft or trade, the Division of Apprenticeship Standards, upon application of a Joint 
Apprenticeship Committee, may order a minimum ratio of not less than one apprentice 
for each five journeymen in a craft or trade classification. The Contractor or any 
Subcontractor covered by this Article and California Labor Code §1777.5, upon the 
issuance of the approval certificate, or if it has been previously approved in such craft or 
trade, shall employ the number of apprentices or the ratio of apprentices to journeymen 
stipulated in the apprenticeship standards. Upon proper showing by the Contractor that 
it employs apprentices in such craft or trade in the State of California on all of its 
contracts on an annual average of not less than one apprentice to each five journeymen, 
the Division of Apprenticeship Standards may grant a certificate exempting the 
Contractor from the 1-to-5 ratio as set 
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forth in this Article and California Labor Code §1777.5. This Article shall not apply to 
contracts of general contractors, or to contracts of specialty contractors not bidding for 
work through a general or prime contractor, involving less than Thirty Thousand Dollars 
($30,000.00) or twenty (20) working days. The term “Apprenticeable Craft or Trade,” as 
used herein shall mean a craft or trade determined as an Apprenticeable occupation in 
accordance with rules and regulations prescribed by the Apprenticeship Council. 

4.18.4.4. Exemption from Ratios. The Joint Apprenticeship Committee shall have the discretion 
to grant a certificate, which shall be subject to the approval of the Administrator of 
Apprenticeship, exempting the Contractor from the 1-to-5 ratio set forth in this Article 
when it finds that any one of the following conditions are met: (i) unemployment for the 
previous three-month period in such area exceeds an average of fifteen percent (15%) 
or; (ii) the number of apprentices in training in such area exceeds a ratio of 1-to-5 
in relation to journeymen, or; (iii) the Apprenticeable Craft or Trade is replacing at least 
one-thirtieth (1/30) of its journeymen annually through apprenticeship training, either 
on a statewide basis or on a local basis, or; (iv) if assignment of an apprentice to any 
Work performed under the Contract Documents would create a condition which would 
jeopardize such apprentice’s life or the life, safety or property of fellow employees or 
the public at large, or if the specific task to which the apprentice is to be assigned is of 
such a nature that training cannot be provided by a journeyman. When such 
exemptions from the 1-to-5 ratio between apprentices and journeymen are granted to 
an organization which represents contractors in a specific trade on a local or statewide 
basis, the member contractors will not be required to submit individual applications for 
approval to local Joint Apprenticeship Committees, provided they are already covered 
by the local apprenticeship standards. 

4.18.4.5. Contributions to Trust Funds. The Contractor or any Subcontractor, of any tier, who, 
performs any of the Work by employment of journeymen or apprentices in any 
apprenticeable Craft or Trade and who is not contributing to a fund or funds to 
administer and conduct the apprenticeship program in any such craft or trade in the 
area of the site of the Work, to which fund or funds other contractors in the area of the 
site of the Work are contributing, shall contribute to the fund or funds in each craft or 
trade in which it employs journeymen or apprentices in the same amount or upon the 
same basis and in the same manner as the other contractors do, but where the trust 
fund administrators are unable to accept such funds, contractors not signatory to the 
trust agreement shall, using California Apprenticeship Council Training Fund 
Contributions Form CAC-2, pay a like amount to the California Apprenticeship Council. 
DLSE is authorized to enforce the payment of such contributions to such fund(s) as set 
forth in California Labor Code §227. Such contributions shall not result in an increase in 
the Contract Price. 

4.18.4.6. Contractor’s Compliance. The responsibility of compliance with this Article for all 
Apprenticeable Trades or Crafts is solely and exclusively that of the Contractor. All 
decisions of the Joint Apprenticeship Committee(s) under this Article are subject to the 
provisions of California Labor Code §3081. If the Contractor willfully fails to comply with 
the provisions of this Article and California Labor Code §1777.5, pursuant to California 
Labor Code §1777.7, the Contractor shall: (i) be denied the right to bid on any public 
works contract for a period of one (1) year from the date the determination of non-
compliance is made by the Administrator of Apprenticeship; and (ii) forfeit, as a civil 
penalty, Fifty Dollars ($50.00) for each calendar day of noncompliance. 
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Notwithstanding the provisions of California Labor Code §1727, upon receipt of such 
determination, the District shall withhold such amount from the Contract Price then due 
or to become due. Any such determination shall be issued after a full investigation, a 
fair and impartial hearing, and reasonable notice thereof in accordance with reasonable 
rules and procedures prescribed by the California Apprenticeship Council. Any funds 
withheld by the District pursuant to this Article shall be deposited in the General Fund 
or other similar fund of the District. The interpretation and enforcement of California 
Labor Code §§1777.5 and 1777.7 shall be in accordance with the rules and procedures 
of the California Apprenticeship Council. 

4.18.5. Employment of Independent Contractors. Pursuant to California Labor Code §1021.5, 
Contractor shall not willingly and knowingly enter into any agreement with any person, as an 
independent contractor, to provide any services in connection with the Work where the services 
provided or to be provided requires that such person hold a valid contractors’ license issued 
pursuant to California Business and Professions Code §§7000 et seq. and such person does not 
meet the burden of proof of his/her independent contractor status pursuant to California Labor 
Code §2750.5. If the Contractor employs any person in violation of the foregoing, Contractor 
shall be subject to the civil penalties under California Labor Code 
§1021.5 and any other penalty provided by law. In addition to the penalties provided under 
California Labor Code §1021.5, Contractor’s violation of this Article 4.18.5 or the provisions of 
California Labor Code §1021.5 shall be deemed an event of Contractor’s default under Article 
15.1 of these General Conditions.  The Contractor shall require any Subcontractor or 
Sub-Subcontractor performing or providing any portion of the Work to adhere to and comply 
with the foregoing provisions. 

4.19. Assignment of Antitrust Claims. Pursuant to California Government Code §4551, the Contractor and 
its Subcontractor(s), of any tier, hereby offers and agrees to assign to the District all rights, title and 
interest in and to all causes of action they may have under Section 4 of the Clayton Act, (15 U.S.C. 
§15) or under the Cartwright Act (California Business and Professions Code §§16700 et seq.), arising 
from purchases of goods, services or materials hereunder or any Subcontract. This assignment shall 
be made and become effective at the time the District tenders Final Payment to the Contractor, 
without further acknowledgment by the parties. If the District receives, either through judgment or 
settlement, a monetary recovery in connection with a cause of action assigned under California 
Government Code §§4550 et seq., the assignor thereof shall be entitled to receive reimbursement 
for actual legal costs incurred and may, upon demand, recover from the District any portion of the 
recovery, including treble damages, attributable to overcharges that were paid by the assignor but 
were not paid by the District as part of the Contract Price, less the expenses incurred by the District 
in obtaining that portion of the recovery. Upon demand in writing by the assignor, the District shall, 
within one year from such demand, reassign the cause of action assigned pursuant to this Article if 
the assignor has been or may have been injured by the violation of law for which the cause of action 
arose: and (i) the District has not been injured thereby; or (ii) the District declines to file a court action 
for the cause of action. 

4.20. DSA Painting Oversight. All of the Work is subject to DSA painting Oversight processes and 
procedures; a material obligation of the Contractor hereunder is the Contractor’s compliance with 
the processes and procedures established by DSA for the Work. As applicable, the foregoing shall 
include without limitation, the processes and procedures established under DSA PR 13-01 in effect at 
the time of performing the Work hereunder. The foregoing shall include: 

4.20.1. DSA Approved Documents. The Contractor shall carefully study the DSA approved documents 
and shall plan a schedule of operations well ahead of time. 
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4.20.2. Correction of Non-Conforming Work. If at any time it is discovered that Work is not in 

accordance with the DSA approved painting documents, the Contractor shall correct the Work 
immediately. 

4.20.3. Verification of DSA 152 Forms. The Contractor shall verify that DSA 152 forms were issued prior 
to the commencement of painting. 

4.20.4. Test/Inspection Communications. The Contractor shall meet with the Architect, painting 
Manager, the Laboratory of Record retained by the District for special tests/inspections and the 
Project Inspector to mutually communicate and understand the testing and inspection program, 
and the methods of communication appropriate for the Work. 

4.20.5. DSA Form 156 Notifications to Project Inspector. The Contractor shall notify the Project 
Inspector, in writing, of the commencement of painting of each and every aspect of the Work at 
least 48 hours in advance by submitting Commencement/Completion of Work Notification (form 
DSA 156), or other agreed upon written documents, to the Project Inspector. The Contractor 
shall notify the Project Inspector of the completion of painting of each and every aspect of the 
Work by submitting form DSA 156 (or other agreed upon written documents) to the Project 
Inspector. 

4.20.6. Limitations on Contractor Work. Until the Project Inspector has signed off applicable blocks and 
sections of the form DSA 152, the Contractor may be prohibited from proceeding with 
subsequent painting activities that cover up the unapproved Work. Any subsequent painting 
activities, that cover up the unapproved Work, will be subject to a “Stop Work Order” from DSA 
or the District, and are subject to removal and remediation if found to be in non-
compliance with the DSA approved painting documents. 

4.20.7. Final Verified Report. The Contractor shall submit the final Contractor Verified Report. (form 
DSA 6-C) to DSA and the Project Inspector. The DSA 6-C reports are required to be submitted by 
the Contractor upon occurrence of any of the following events: (i) the Work is substantially 
complete (DSA considers the Work to be complete when the painting is sufficiently complete in 
accordance with the DSA approved painting documents so that the owner can occupy or utilize 
the Work); (ii) Work is suspended for a period of more than one (1) month; (iii) services of the 
Contractor are terminated for any reason prior to the completion of the Work; or (iv) DSA 
requests a verified report. 

4.21. DSA Verified Reports. 

4.21.1. Contractor Actions. The Contractor acknowledges and agrees that a material obligation of the 
Contractor under the Contract Documents is the completion by the Contractor of all actions and 
activities which by the Contract Documents or by the Laws are the responsibility of the 
Contractor relating to DSA reporting requirements pursuant to Education Code §81141 
(including amendments thereto) and issuance of DSA’s Certificate of Compliance for the Project 
pursuant to Education Code §81147 (including amendments thereto) upon completion of the 
Work. The foregoing shall include without limitation, the timely preparation, completion and 
filing of Verified Reports during Project painting and the filing of the Final Verified Report with 
DSA within thirty (30) days of the determination of Final Completion. The Contractor shall 
provide the District, the Project Inspector, Architect, Painting Manager with copies of all Verified 
Reports completed by the Contractor and submitted to DSA; such copies shall be provided to 
the Project Inspector, Architect, the Painting Manager and the District concurrently with the 
Contractor’s submission thereof to DSA. 
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4.21.2. District Withholdings from Final Payment. Notwithstanding any provision of the Contract 

Documents to the contrary, the completion and filing of the Final Verified Report with DSA by 
the Contractor is an express condition precedent to the District’s disbursement of the Final 
Payment. If the Contractor fails to prepare and file the Final Verified Report with DSA within 
thirty (30) days of the determination of Final Completion, the District may in the sole and 
exclusive discretion of the District retain and withhold ten percent (10%) of the Final Payment 
from disbursement to the Contractor as damages for the failure of the Contractor to have timely 
and completely discharged its obligations hereunder. The Contractor acknowledges and agrees 
that the foregoing withholdings by the District is a reasonable estimate of the damages and other 
losses the District will sustain due to the failure of the Contractor to have timely and fully 
discharged its obligations hereunder. 

4.22. Disabled Veteran Business Enterprises (DVBE) Participation Goal. 

4.22.1. Continuing Responsibilities. The Contractor shall secure the participation of DVBEs in 
accordance with the Contractor’s DVBE Good Faith Efforts Worksheets submitted with the 
Contractor’s Bid Proposal. 

4.22.2. DVBE Participation Reports and Data. During performance of the Work, the Contractor shall 
maintain complete and accurate records of DVBE participation in executing the Work. From 
time-to-time, upon the request of the District, the Contractor shall submit reports, in form and 
content satisfactory to the District, regarding DVBE Participation in the Work of the Contract, 
including the participation of DVBEs in the performance of approved Changes to the Work (DVBE 
Reports). The failure or refusal of the Contractor to submit DVBE Reports during performance 
of the Work within ten (10) days of the District’s request for DVBE Reports may be deemed by 
the District to be the Contractor’s default of a material obligation of the Contract Documents 
and thereupon, the District may exercise any right or remedy provided for under the Contract 
Documents or at law, including without limitation termination for Contractor default or the 
withholding of payments otherwise due under the Contract Documents until such DVBE 
Report(s) is/are received. If requested by the District, upon completion of the Work, the 
Contractor shall submit a final DVBE Report identifying all DVBEs utilized in the performance of 
the Work, the type or classification of the Work performed by each such DVBE and the dollar 
value of the Work performed by each such DVBE. In the event that the District shall request a 
report of DVBE utilization upon completion of the Work of the Contract, the submission of such 
report in form and content satisfactory to the District shall be deemed a condition precedent to 
the District’s obligation to make payment of the Final Payment under the Contract Documents. 
The submission of such final DVBE Report shall be in addition to, and not in lieu of any other 
conditions precedent set forth in the Contract Documents for the District’s obligation to make 
payment of the Final Payment. The Contractor shall maintain books and records of DVBE 
Participation in the Work for at least three (3) years following Final Completion; during such time, 
the District shall have access, upon reasonable advance notice, to such books and records for 
inspection or reproduction. 

 
4.22.3. Contract Audit. The Contractor agrees that the District, or its designee, shall have the right to 

review, obtain and/or copy any and all writings, materials, documents and other records 
pertaining to utilization of DVBEs in performance of the Contract. The shall provide the District, 
or its designee, access to the Contractor’s premises upon reasonable notice, during usual 
business hours for the purpose of interviewing employees and inspecting and/or copying such 
writings, materials, documents and other documents which may be relevant to a matter 
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under investigation for the purpose of determining compliance with the DVBE Participation Goal 
Program Policy. 

4.23. Employee Fingerprinting; Contractor’s Compliance with Education Code §§ 45125.1 and 45125.2. 

4.23.1. General; School Session Requirements. The Contractor acknowledges that the safety of 
students on or about the Site is of paramount importance and that Contractor’s compliance with 
these provisions is a material obligation of the Contractor under the Contract Documents. To 
ensure the safety of students on or about the Site, the Contractor agrees that if at any time 
during performance of any Work at or about the Site occurs when classes are in session at the 
Site or during school related functions at the Site, no personnel of the Contractor, 
Subcontractor, Material Supplier or others performing or providing any portion of the Work of 
the Contract Documents will be permitted access to the Site unless such personnel are 
specifically identified in the Fingerprint Certificate Attachment. Any personnel at the Site who is 
not identified in the Fingerprint Certificate Attachment will be immediately removed from the 
Site and will not be permitted access until a Fingerprint Certification is submitted to the District 
identifying such personnel in the Fingerprint Certificate Attachment thereto. Neither the 
Contract Time nor the Contract Price shall be adjusted on account of the removal of any 
personnel from the Site pursuant to the foregoing. 

4.23.2. Non-School Session. If at any time during performance of Work at or about the Site which when 
classes are not in session at the Site or when there are no other school related functions at the 
Site, personnel of the Contractor, Subcontractors, Material Suppliers or others performing or 
providing any portion of the Work will be permitted access to the Site without such personnel 
being specifically identified in the Fingerprint Certificate Attachment. The foregoing 
notwithstanding, during such times, the Contractor shall comply with the provisions of 
Education Code §42125.2 by either: (a) erecting physical barriers to limit contact with students 
or (b) continual supervision and monitoring of personnel at the Site by a employee of the 
Contractor who has been verified by the California Department of Justice as not having been 
convicted of a violent or serious felony. If the Contractor elects the procedure under (b) in the 
preceding sentence, the Contractor shall submit a Department of Justice verification that such 
employee has not been convicted of a violent or serious felony and has no felony proceedings 
pending against her/him. The provisions of Education Code §45125.2 notwithstanding, there 
will be no surveillance of the personnel of the Contractor, Subcontractors, Material Suppliers or 
others performing or providing Work at the Site by the personnel of the District, Architect, 
Project Manager, or the Inspector. 

4.24. District Required Identification. In addition to compliance with the foregoing, if the District requires 
the issuance of identification badges or other means of identification, no person will be permitted 
access to the Site until the District has issued such person an identification badge or other means of 
identification. Notwithstanding compliance with the foregoing requirements, if the District requires 
that identification badges be issued and worn at the Site, any person providing or performing Work 
at the Site who has not been issued or who is not wearing his/her identification badge will be 
immediately removed from the Site; such person will not be permitted access to the Site until the 
District has issued such person an identification badge and/or such person wears her/her 
identification badge issued by the District. The removal of any personnel from the Site under the 
foregoing provisions shall not result in adjustment of the Contract Price or the Contract Time. 

5. SUBCONTRACTORS 

5.1. Subcontracts. Any Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written agreement between the Contractor and such Subcontractor which specifically incorporates 
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by reference the Contract Documents and which specifically binds the Subcontractor to the 
applicable terms and conditions of the Contract Documents, including without limitation, the policies 
of insurance required under Article 6 of these General Conditions and the termination provisions of 
Article 15, and obligates the Subcontractor to assume toward the Contractor all the obligations and 
responsibilities of the Contractor which by the Contract Documents the Contractor assumes toward 
the District, the Project Inspector, DSA, the Project Manager and the Architect. The foregoing 
notwithstanding, no contractual relationship shall exist, or be deemed to exist, between any 
Subcontractor and the District, unless the Contract is terminated and District, in writing, elects to 
assume the Subcontract. Each Subcontract for a portion of the Work shall provide that such 
Subcontract may be assigned to the District if the Contract is terminated by the District pursuant to 
Article 15.1 hereof, subject to the prior rights of the Surety obligated under a bond relating to the 
Contract. The Contractor shall provide to the District copies of all executed Subcontracts and 
Purchase Orders to which Contractor is a party within thirty (30) days after Contractor’s execution of 
the Agreement. During performance of the Work, the Contractor shall, from time to time, as and 
when requested by the District, the Architect or the Project Manager provide the District with copies 
of any and all Subcontracts or Purchase Orders relating to the Work and all modifications thereto. 
The Contractor’s failure or refusal, for any reason, to provide copies of such Subcontracts or Purchase 
Orders in accordance with the two preceding sentences is Contractor’s default of a material term of 
the Contract Documents. 

5.2. Contractor and Subcontractor Communication. All written communications between the Contractor 
and any Subcontractor, Material Supplier or others directly or indirectly engaged by the Contractor 
to perform or provide any portion of the Work shall be available to the District, the Project Manager 
and the Architect for review, inspection and reproduction as may be requested from time to time. 
The foregoing is a material obligation of the Contractor hereunder. 

5.3. Subcontractor DIR Contractor Registration. 

5.3.1. No Subcontractor Performance of Work Without DIR Registration. No portion of the Work is 
permitted to be performed by a subcontractor, of any tier, unless the Subcontractor is a DIR 
Registered contractor. The foregoing DIR contractor registration requirement is applicable for 
all Subcontractors, including without limitation, lower tier Subcontractors and Subcontractors 
who are not identified in the Contractor’s Subcontractors List. 

5.3.2. Contractor Obligation to Verify Subcontractor DIR Registration Status. An affirmative and 
on-going obligation of the Contractor under the Contract Documents is the Contractor’s 
verification that all Subcontractors are at all times during performance of the Work in full and 
strict compliance with DIR contractor registration requirements. The Contractor shall not permit 
or allow any Subcontractor to perform any Work without the Contractor’s verification that the 
Subcontractor is in full and strict compliance with DIR contractor registration requirements. 

5.3.3. Contractor Obligation to Request Substitution of Listed Subcontractor Who Is Not DIR Registered 
Contractor. If Contractor inadvertently identified a Subcontractor in the Contractor’s 
Subcontractors List submitted with the Contractor’s proposal for the Work who was not a DIR 
registered contractor at the time of opening of proposals for the Work or if a Subcontractor’s 
DIR contractor registration lapses prior to or during a Subcontractor’s performance of Work, the 
Contractor shall request the District’s consent to substitute the Subcontractor who is not a DIR 
registered contractor pursuant to Labor Code §1771.1(c)(3) and/or Labor Code §1771.1(d). 
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5.3.4. Contractor/Subcontractor Penalties Pursuant to Labor Code § 1771.1(g). If the Labor 

Commissioner or his or her designee determines that the Contractor or Subcontractor engaged 
in the performance of any public work contract without having been a DIR registered contractor, 
the Contractor or Subcontractor shall forfeit, as a civil penalty to the state, one hundred dollars 
($100) for each day of work performed in violation of the registration requirement, not to 
exceed an aggregate penalty of eight thousand dollars ($8,000) in addition to any penalty 
registration fee assessed pursuant to clause (ii) of subparagraph (E) of paragraph 
(2) of subdivision (a) of Section 1725.5. 

5.3.5. Subcontractor Penalties Pursuant to Labor Code § 1771.1 (h)(1). In addition to, or in lieu of, any 
other penalty or sanction authorized pursuant to this chapter, a higher tiered contractor or 
subcontractor who is found to have entered into a subcontract with an unregistered lower tier 
subcontractor to perform any public work in violation of the requirements of Section 1725.5 
shall be subject to forfeiture, as a civil penalty to the state, of one hundred dollars ($100) for 
each day the unregistered lower tier subcontractor performs work in violation of the registration 
requirement, not to exceed an aggregate penalty of ten thousand dollars ($10,000). 

5.4. Substitution of Listed Subcontractor. 

5.4.1. Substitution Process. Any request of the Contractor to substitute a listed Subcontractor will be 
considered only if such request is in strict conformity with this Article 5.4 and California Public 
Contract Code §4107. All costs incurred by the District, including without limitation, costs of the 
Project Inspector, the Architect, the Project Manager or attorneys’ fees in the review and 
evaluation of a request to substitute a listed Subcontractor shall be borne by the Contractor; 
such costs may be deducted by the District from the Contract Price then or thereafter due the 
Contractor. 

5.4.2. Responsibilities of Contractor Upon Substitution of Subcontractor. The District’s consent to the 
Contractor’s substitution of a listed Subcontractor shall not relieve Contractor from its obligation 
to complete the Work within the Contract Time and for the Contract Price. The substitution of 
a listed Subcontractor shall not, under any circumstance, result in, or give rise to any to any 
increase of the Contract Price or the Contract Time on account of such substitution. In the event 
of the District’s consent to the substitution of a listed Subcontractor, the Architect shall 
determine the extent to which, if any, revised or additional Submittals will be required of the 
newly substituted Subcontractor. If the Architect determines that revised or additional 
Submittals are required of the newly substituted Subcontractor, the Architect shall promptly 
notify the Contractor, in writing, of such requirement. In such event, revised or additional 
Submittals shall be submitted to Architect not later than thirty (30) days following the date of 
the Architect’s written notice to the Contractor pursuant to the foregoing sentence; provided 
that if in the reasonable and good faith judgment of the Architect, the progress of the Work or 
completion of the Work requires submission of additional or revised Submittals by the newly 
substituted Subcontractor in less than thirty (30) days, the Architect shall so state in its written 
notice to the Contractor. In the event that the revised or additional Submittals are not submitted 
by Contractor within thirty (30) days, or such earlier time as determined by the Architect 
pursuant to the preceding sentence, following the Architect’s written notice of the requirement 
for revised or additional Submittals, Contractor shall be subject to the per diem assessments for 
late Submittals as set forth in Article 4.7.2.1 of these General Conditions. Any revised or 
additional Submittals required pursuant to this Article 5.4.2 shall conform with the requirements 
of Article 4.7 of these General Conditions. The Contractor shall reimburse the District for all fees 
and costs, including without limitation fees of the Project Manager, Architect 
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and/or any design consultant to the Architect or the District and DSA fees, incurred or associated 
with the processing, review and evaluation of any revised or additional Submittals required 
pursuant to this Article 5.4.2; the District may deduct such fees and costs from any portion of 
the Contract Price then or thereafter due the Contractor. In the event that additional or revised 
Submittals are required pursuant to this Article 5.4.2, such requirement shall not result in an 
increase to the Contract Time or the Contract Price. 

5.5. Subcontractors’ Work. Whenever the Work of a Subcontractor is dependent upon the Work of the 
Contractor or another Subcontractor, the Contractor shall require the Subcontractor to: (i) 
coordinate its Work with the dependent Work; (ii) provide necessary dependent data and 
requirements; (iii) supply and/or install items to be built into the dependent Work of others; (iv) make 
appropriate provisions for dependent Work of others; (v) carefully examine and understand the 
portions of the Contract Documents (including Drawings, Specifications and Field Clarifications) and 
Submittals relating to the dependent Work; and (vi) examine the existing dependent Work and verify 
that the dependent Work is in proper condition for the Subcontractor’s Work. If the dependent Work 
is not in a proper condition, the Subcontractor shall notify the Contractor in writing and not proceed 
with the Subcontractor’s Work until the dependent Work has been corrected or replaced and is in a 
proper condition for the Subcontractor’s Work. 

6. INSURANCE, BONDS AND INDEMNITY 

6.1. Workers’ Compensation Insurance; Employer’s Liability Insurance. The Contractor shall purchase and 
maintain Workers’ Compensation Insurance as will protect the Contractor from claims under 
workers’ or workmen’s compensation, disability benefit and other similar employee benefit acts 
which are applicable to the Work to be performed, whether such operations be by the Contractor or 
by a Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for 
whose acts any of them may be liable. Contractor shall purchase and maintain Employer’s Liability 
Insurance covering bodily injury (including death) by accident or disease to any employee which 
arises out of the employee’s employment by Contractor. The Employer’s Liability Insurance required 
of Contractor hereunder may be obtained by Contractor as a separate policy of insurance or as an 
additional coverage under the Workers’ Compensation Insurance required to be obtained and 
maintained by Contractor hereunder. The limits of liability for the Employer’s Liability Insurance 
required hereunder shall be as set forth in the Special Conditions. 

6.2. Commercial General Liability and Property Insurance. The Contractor shall purchase and maintain 
Commercial General Liability and Property Insurance covering the types of claims set forth below 
which may arise out of or result from Contractor’s operations under the Contract Documents and for 
which the Contractor may be legally responsible: (i) claims for damages because of bodily injury, 
sickness or disease or death of any person other than the Contractor’s employees; (ii) claims for 
damages insured by usual personal injury liability coverage which are sustained (a) by a person as a 
result of an offense directly or indirectly related to employment of such person by the Contractor, or 
(b) by another person; (iii) claims for damages, other than to the Work itself, because of injury to or 
destruction of tangible property, including loss of use resulting therefrom; (iv) claims for damages 
because of bodily injury, death of a person or property damages arising out of ownership, 
maintenance or use of a motor vehicle; (v) contractual liability insurance applicable to the 
Contractor’s obligations under the Contract Documents; (vi) Completed Operations; and (vii) 
pollution liability. 

6.3.  Risk “All-Risk” Insurance. The Contractor, during the progress of the Work and until Final Acceptance 
of all Work by the District, shall maintain Risk “All-Risk” Completed Value Insurance Coverage on all 
insurable Work included under the Contract Documents which coverage is to 
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provide extended coverage and insurance against vandalism and malicious mischief, perils of fire, 
sprinkler leakage, civil authority, sonic boom, collapse and flood upon the entire Work which is the 
subject of the Contract Documents, and including completed Work and Work in progress to the full 
insurable value thereof. Contractor’s Risk Insurance shall include coverage and insurance against the 
perils of earthquake if so indicated in the Special Conditions. Such insurance shall include the District 
as an additional named insured, and any other person with an insurable interest designated by the 
District as an additional named insured. The risk of damage to the Work due to the perils covered by 
the Risk “All Risk” Insurance, as well as any other hazard which might result in damage to the Work, is 
that of the Contractor and the Surety, and no claims for such loss or damage shall be recognized by 
the District, nor will such loss or damage excuse the complete and satisfactory performance of the 
Contract by the Contractor. 

6.4. Contractors' Pollution Liability Insurance. The Contractor shall provide Contractors' Pollution Liability 
Insurance covering environmental liabilities including, without limitation, those resulting from 
painting and remediation operations, whether performed by the contractor or subcontractors and 
claims alleging improper supervision of subcontractors. If the Work of any Subcontractor involves the 
Storm Water Pollution Prevention Plan (“SWPPP”), the removal of asbestos, the 
removal/replacement of underground tanks or the removal of toxic chemicals and substances, such 
Subcontractor(s), are required to obtain Contractor's Pollution Liability insurance covering the risk of 
exposure to asbestos, lead and/or toxic/hazardous materials encountered during painting of the 
Project. 

6.5. Coverage Amounts. The insurance required of the Contractor hereunder shall be written for not less 
than any limits of liability specified in the Contract Documents, or required by law, whichever is 
greater. In the event of any loss or damage covered by a policy of insurance required to be obtained 
and maintained by the Contractor hereunder, the Contractor shall be solely and exclusively 
responsible for the payment of the deductible, if any, under such policy of insurance, without 
adjustment to the Contract Price on account thereof. 

6.6. Required Qualifications of Insurers. The Contractor and Subcontractors’ policies of Commercial 
General Liability and Property/Casualty insurance and the Contractor’s painting Risk insurance will 
be accepted by the District only if the insurer(s) are: (i) A.M. Best rated A- or better; (ii) A.M. Best 
Financial Size Category VII or higher; and (iii) authorized under California law to transact business in 
the State of California and authorized to issue insurance policies in the State of California. If at any 
time during performance of the Work, the insurer(s) issuing a policy of insurance covering 
Commercial General Liability or Property/Casualty is/are not A.M. Best rated A- or better and is/are 
not A.M. Best Financial Size Category VII or higher, the Contractor or Subcontractor, as applicable 
shall within thirty (30) days of the District’s written notice of the insufficiency of an insurer to the 
Contractor, obtain insurance coverage(s) from alternative insurer(s) who is/are then A.M. Best rated 
A- or better and who is/are A.M. Best Financial Size Category VII or higher. If the Contractor fails to 
deliver Certificate(s) of Insurance from an alternative insurer(s) meeting or exceeding the A.M. Best 
rating and A.M. Best Financial Size Category set forth above, within thirty (30) days of the date of the 
District’s issuance of a written notice pursuant to the preceding sentence, in addition to any other 
right or remedy of the District under the Contract Documents or arising by operation of law, the 
District may withhold disbursement of any Progress Payment otherwise due hereunder until the 
Contractor has delivered such Certificate(s) of Insurance from an alternative insurer(s). 

6.7. Certificates of Insurance. Prior to commencing the Work, Contractor shall deliver to the District 
Certificates of Insurance evidencing the insurance coverages required by the Contract Documents. 
Failure or refusal of the Contractor to deliver Certificates of Insurance may be deemed by the District 
to be a default of a material obligation of the Contractor under the Contract Documents, 
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and thereupon the District may proceed to exercise any right or remedy provided for under the 
Contract Documents or at law. The Certificates of Insurance and the insurance policies required by 
the Contract Documents shall contain a provision that coverages afforded under such policies will 
not be canceled or allowed to expire until at least thirty (30) days prior written notice has been given 
to the District. The insurance policies required of Contractor hereunder shall also name the District 
as an additional insured as its interests may appear. The additional Insured acknowledgement shall 
be submitted as a separate declaration from the Contractor’s insurance provider (ACCORD form 
modifications are not acceptable). Should any policy of insurance be canceled before Final 
Acceptance of the Work by the District and the Contractor fails to immediately procure replacement 
insurance as required, the District reserves the right to procure such insurance and to deduct the 
premium cost thereof and other costs incurred by the District in connection therewith from any sum 
then or thereafter due the Contractor under the Contract Documents. The Contractor shall, from time 
to time, furnish the District, when requested, with satisfactory proof of coverage of each type of 
insurance required by the Contract Documents; failure of the Contractor to comply with the District’s 
request may be deemed by the District to be a default of a material obligation of the Contractor 
under the Contract Documents. 

6.8. Subcontractors’ Insurance. Contractor shall require that every Subcontractor, to obtain and maintain 
the policies of insurance set forth in Articles 6.1 and 6.2 of these General Conditions; the coverages 
and limits of liability of such policies of insurance to be obtained and maintained by Subcontractors 
shall be as set forth in the Special Conditions. The policies of insurance to be obtained and 
maintained by Subcontractors hereunder are in addition to, and not in lieu of, Contractor obtaining 
and maintaining such policies of insurance. Each of the policies of insurance obtained and maintained 
by a Subcontractor hereunder shall conform to the requirements of this Article 6. Upon request of 
the District, Contractor shall promptly deliver to the District Certificates of Insurance evidencing that 
the Subcontractors have obtained and maintained policies of insurance in conformity with the 
requirements of this Article 6. Failure or refusal of the Contractor to provide the District with 
Subcontractors’ Certificates of Insurance evidencing the insurance coverages required hereunder is 
a material default of Contractor hereunder. 

6.9. Maintenance of Insurance. Any insurance bearing on the adequacy of performance of Work shall be 
maintained after the District’s Final Acceptance of all of the Work for the full one year correction of 
Work period and any longer specific guarantee or warranty periods set forth in the Contract 
Documents. Should such insurance be canceled before the end of any such periods and the 
Contractor fails to immediately procure replacement insurance as specified, the District reserves the 
right to procure such insurance and to charge the cost thereof to the Contractor. Nothing contained 
in these insurance requirements is to be construed as limiting the extent of the Contractor’s 
responsibility for payment of damages resulting from its operations or performance of the Work 
under the Contract Documents, including without limitation the Contractor’s obligation to pay 
Liquidated Damages. In no instance will the District’s exercise of its option to occupy and use 
completed portions of the Work relieve the Contractor of its obligation to maintain insurance 
required under this Article until the date of Final Acceptance of the Work by the District, or such time 
thereafter as required by the Contract Documents. The insurer providing any insurance coverage 
required hereunder shall be to the reasonable satisfaction of the District. 

6.10. Contractor’s Insurance Primary. All insurance and the coverages thereunder required to be obtained 
and maintained by Contractor hereunder, if overlapping with any policy of insurance maintained by 
the District, shall be deemed to be primary and non-contributing with any policy maintained by the 
District and any policy or coverage thereunder maintained by District shall be deemed excess 
insurance. To the extent that the District maintains a policy of insurance covering 
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property damage arising out of the perils of fire or other casualty covered by the Contractor’s Risk 
Insurance or the Comprehensive General Liability Insurance of the Contractor or any Subcontractor, 
the District, Contractor and all Subcontractors waive rights of subrogation against the others. The 
costs for obtaining and maintaining the insurance coverages required herein shall be included in the 
Contract Price. 

6.11. Payment Bond; Performance Bond. Prior to commencement of the Work, the Contractor shall furnish 
a Performance Bond as security for Contractor’s faithful performance of the Contract and a Labor and 
Material Payment Bond as security for payment of persons or entities performing work, labor or 
furnishing materials in connection with Contractor’s performance of the Work under the Contract 
Documents. Unless otherwise stated in the Special Conditions, the amounts of the Performance Bond 
and the Payment Bond required hereunder shall be one hundred percent (100%) of the Contract Price. 
Said Labor and Material Payment Bond and Performance Bond shall be in the form and content set 
forth in the Contract Documents. The Surety on any bond required under the Contract Documents 
shall be: (i) an Admitted Surety Insurer as that term is defined in California Code of Civil Procedure 
§995.120; and (ii) A.M. Best rated A-/VII or better. The failure or refusal of the Contractor to furnish 
either the Performance Bond or the Labor and Material Payment Bond in strict conformity with 
foregoing may be deemed by the District as a default by the Contractor of a material obligation 
hereunder. 

6.12. Contractor Indemnity. The Contractor shall indemnify, defend and hold harmless the Indemnified 
Parties who are: (i) the District and its Board of Education, officers, employees, agents and 
representatives (including the Project Inspector); (ii) the Architect and its Design Consultants and 
their respective agents and employees; (iii) if one is designated by the District for the Work, the 
Painting Manager and its agents and employees; and (iv) the Project Inspector. The Contractor’s 
obligations hereunder includes indemnity, defense and hold harmless of the Indemnified Parties 
from and against any and all damages, losses, claims, demands, liabilities, actions or causes of action 
which arise, in whole or in part, from the Work, the Contract Documents or the negligent, grossly 
negligent, reckless or willful acts, omissions or other conduct of the Contractor, any Subcontractor or 
any person or entity engaged by them for the Work. The Contractor’s obligations pursuant to the 
foregoing include without limitation: (i) injuries to or death of persons; (ii) damage to property; (iii) 
theft, destruction or loss of property; (iv) Stop Payment Notice claims asserted by any person or entity 
in connection with the Work; and (v) other losses, liabilities, damages or costs resulting from, in whole 
or part, negligent, grossly negligent or willful conduct of the Contractor or Subcontractors, of any tier. 
If any action or proceeding, whether judicial, administrative, arbitration or otherwise, shall be 
commenced on account of any claim, demand or liability subject to Contractor’s obligations 
hereunder, and such action or proceeding names any of the Indemnified Parties as a party thereto, 
the Contractor shall, at its sole cost and expense, defend the named Indemnified Parties in such 
action or proceeding with counsel reasonably satisfactory to the named Indemnified Parties. In the 
event that there shall be any judgment, award, ruling, settlement, or other relief arising out of any 
such action or proceeding to which any of the Indemnified Parties are bound by, Contractor shall pay, 
satisfy or otherwise discharge any such judgment, award, ruling, settlement or relief; Contractor shall 
indemnify and hold harmless the Indemnified Parties from any and all liability or responsibility arising 
out of any such judgment, award, ruling, settlement or relief. The Contractor’s obligations hereunder 
are binding upon Contractor’s Performance Bond Surety and these obligations shall survive 
notwithstanding Contractor’s completion of the Work or the termination of the Contract until barred 
by the applicable Statute of Limitations. 

7. CONTRACT TIME 
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7.1. Substantial Completion of the Work Within Contract Time. Unless otherwise expressly provided in 

the Contract Documents, the Contract Time is the period of time, including authorized adjustments 
thereto, allotted in the Contract Documents for achieving Substantial Completion of the Work. The 
date for commencement of the Work is the date established by the Notice to Proceed issued by the 
District pursuant to the Agreement, which shall not be postponed by the failure to act of the 
Contractor or of persons or entities for whom the Contractor is responsible. The date of Substantial 
Completion is the date certified by the Architect, Project Manager and the Project Inspector. 

7.2. Progress and Completion of the Work. 

7.2.1. Time of Essence. Time limits stated in the Contract Documents are of the essence. By executing 
the Agreement, the Contractor confirms that the Contract Time is a reasonable period for 
performing and achieving Substantial Completion of the Work. The Contractor shall employ and 
supply a sufficient force of workers, material and equipment, and prosecute the Work with 
diligence so as to maintain progress, to prevent Work stoppage and to achieve Substantial 
Completion of the Work within the Contract Time. 

7.2.2. Substantial Completion. Substantial Completion is that stage in the progress of the Work when 
the Work is complete and approved by DSA and other governmental agencies with jurisdiction 
over the Work or any portion thereof in accordance with the Contract Documents so the District 
can occupy or use the Work for its intended purpose. Substantial Completion shall be 
determined by the Architect, the Project Manager and the Project Inspector upon request by 
the Contractor in accordance with the Contract Documents. The good faith and reasonable 
determination of Substantial Completion by the Project Inspector, the Project Manager and the 
Architect shall be controlling and final. 

7.2.3. Correction or Completion of the Work After Substantial Completion. 

7.2.3.1. Punchlist. Upon achieving Substantial Completion of the Work, the District, The Project 
Inspector, the Project Manager, the Architect and the Contractor shall jointly inspect 
the Work and prepare a comprehensive list of items of the Work to be corrected or 
completed by the Contractor (“the Punch List”). The exclusion of, or failure to include, 
any item on the Punchlist shall not alter or limit the obligation of the Contractor to 
complete or correct any portion of the Work in accordance with the Contract 
Documents. 

7.2.3.2. Time for Completing Punch List Items. In addition to setting forth items for correction 
or completion pursuant to Article 7.2.3.1 Contractor shall promptly and diligently 
proceed to complete all Punch List items within the time established by the Architect, 
Project Manager and District. If the Contractor fails or refuses, for any reason, to 
complete all Punch List items within the time established, the Contractor shall be subject 
to assessment of Liquidated Damages in accordance with Article 7.4 hereof. The 
foregoing notwithstanding, if the Contractor fails or refuses to complete all Punch List 
items, the District may in its sole and exclusive discretion and without further notice to 
Contractor, elect to cause the completion of all remaining Punch List items provided, 
however that such election by the District is in addition to and not in lieu of any other 
right or remedy of the District under the Contract Documents or the Laws. If the District 
elects to complete Punch List items of the Work, pursuant to the foregoing, Contractor 
shall be responsible for all costs incurred by the District in connection herewith and the 
District may deduct such costs from the Contract Price then or thereafter due the 
Contractor. If these costs exceed the remaining balance of the 
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Contract Price due to the Contractor, the Contractor and the Performance Bond Surety 
are liable to the District for any such excess costs. 

7.2.4. Final Completion. Final Completion is that stage of the Work when all Work has been completed 
in accordance with the Contract Documents, including without limitation, the performance of 
all correction or completion items noted upon Substantial Completion, and obligations of the 
Contractor under the Contract Documents are fully performed by the Contractor. Final 
Completion shall be determined by the Architect, Project Manager and the Project Inspector 
upon request of the Contractor. The good faith and reasonable determination of Final 
Completion by the Project Inspector, Project Manager and the Architect shall be controlling and 
final. 

7.2.5. Contractor Responsibility for Multiple Inspections. If the Contractor requests determination of 
Substantial Completion or Final Completion and it is determined by the Project Inspector, 
Project Manager or the Architect that the Work does not then justify certification of Substantial 
Completion or Final Completion and re-inspection is required at a subsequent time to make 
such determination, the Contractor shall be responsible for all costs of such re-inspection, 
including without limitation, the fees of the Project Manager, Architect and the Project Inspector 
for such re-inspections. The District may deduct such costs from the Contract Price then due or 
thereafter due to the Contractor. 

7.2.6. Final Acceptance. Final Acceptance of the Work shall occur upon approval of the Work by the 
District’s Board of Education; such approval shall be submitted for adoption at the next regularly 
scheduled meeting of the District’s Board of Education after the determination of Final 
Completion. The commencement of any warranty or guarantee period under the Contract 
Documents shall be deemed to be the date upon which the District’s Board of Education 
approves of the Final Acceptance of the Work. 

7.3. Painting Schedule. 

7.3.1. Preliminary Painting Schedule. 

7.3.1.1. Organization and Contents. The purpose of the Preliminary painting Schedule is to 
assure adequate planning and execution of the Work so that it is completed within the 
Contract Time and to permit evaluation of the progress of the Work. The Preliminary 
painting Schedule shall be organized into groupings by location, responsibility, 
specifications, sections, etc. The Preliminary painting Schedule shall take into 
consideration and incorporate requirements set forth in the Contract Documents, 
including without limitation requirements relating to: (i) painting Phases; (ii) protection 
of facilities; (iii) temporary facilities and services; (iv) rebate opportunities; (v) utility 
relocations/renovations; (vii) access to Site; (viii) other concurrent projects adjacent to 
the Site; (ix) temporary storage; and (x) notifications. Contents of the Preliminary 
Schedule must include at a minimum the following: (i) indicate the date(s) for 
commencement and completion of various portions of the Work including without 
limitation, procurement, fabrication and delivery of major items, materials or 
equipment, completion of: foundation, building framing/structural elements, 
mechanical/electrical/ plumbing rough-in, painting, exterior doors and windows, 
interior finishes, etc.; (ii) indicate manpower and other resources required for 
completion of each painting Schedule activity; (iii) indicate costs for completion of each 
painting Schedule activity; (iv) identify each Submittal required by the Contract 
Documents, the date for the Contractor’s submission of each Submittal and the date 
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for the return of the reviewed Submittal to the Contractor; and (v) indicate sequencing 
and interdependencies of activities. 

7.3.1.2. Incorporation of Rain Days. The Preliminary Painting Schedule must incorporate the 
number of “Rain Days” as stipulated in the Special Conditions for each month to be 
anticipated during the Contract Time. If Rain Days noted in the Special Conditions do 
not actually occur during the Work, the unused “Rain Days” shall revert to “float time” 
in the painting Schedule. The number of Rain Days noted in the Special Conditions must 
be shown within the critical path of the Preliminary painting Schedule and the Rain Days 
shall not extend the Contract Time for achieving Substantial Completion of the Work. 

7.3.1.3. Painting Schedule Software. Unless otherwise provided in the Special Conditions, the 
painting Schedules required under this Article 7 shall be prepared in a critical path 
format utilizing the then most recent version of P3e/c™ for painting, Primavera Project 
Planner Scheduling Software. 

7.3.1.4. Contract Time and Preliminary Schedule. The Contractor may submit a Preliminary 
painting Schedule depicting completion of the Work in a duration shorter than the 
Contract Time; provided that such Preliminary painting Schedule shall not be a basis for 
adjustment to the Contract Price if completion of the Work occurs after the time 
depicted therein, nor shall such Preliminary painting Schedule be the basis for any 
extension of the Contract Time, the Contractor’s entitlement to any extension of the 
Contract Time shall be based upon the Contract Time and not on any shorter duration 
which may be depicted in the Contractor’s Preliminary Painting Schedule. 

7.3.1.5. “Float” Time. If the painting Schedules required under this Article 7.3 incorporate 
therein any “float” time, such float shall be deemed to jointly belong to and owned by 
the District and the Contractor. As used herein, “float time” shall be deemed to refer to 
the time between earliest finish date and the latest finish date of each activity shown 
on the painting Schedule. The Painting Schedule prepared by the Contractor shall not 
sequester float through float suppression techniques such as extending activity 
durations, using preferential logic, etc. 

7.3.1.6. DSA Painting Oversight Process. The Contractor’s schedule shall take into account the 
effect of the DSA painting oversight process on the progression of the Work, including 
without limitation the prohibition under DSA PR 13-01 from proceeding with 
subsequent Work prior to the Project Inspector’s sign-off of preceding Work. No 
adjustment of the Contract Time will be considered or allowed for the time necessary to 
implement and complete the DSA painting oversight process. 

7.3.2. Submittal of Preliminary Painting Schedule. Within fifteen (15) calendar days following 
execution of the Agreement, the Contractor shall prepare and submit to the District, the Project 
Manager and the Architect a Preliminary Painting Schedule indicating, in graphic form, the 
estimated rate of progress and sequence of all Work required under the Contract Documents. 

7.3.3. Review of Preliminary Painting Schedule. The District, the Project Manager and the Architect 
shall review the Preliminary Painting Schedule submitted by the Contractor pursuant to Article 
7.3.1 above for conformity with the requirements of the Contract Documents. Within fifteen 
(15) days of the date of receipt of the Preliminary Painting Schedule, the Preliminary Painting 
Schedule will be returned to the Contractor with comments to the form or content thereof. 
Review of the Preliminary Progress Schedule and any comments thereto by the District, the 
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Project Manager and/or the Architect shall not be deemed to be the assumption of painting 
means, methods or sequences by the District, the Project Manager or the Architect, all of which 
remain the Contractor’s obligations under the Contract Documents. 

7.3.4. Preparation and Submittal of Contract Painting Schedule. Within ten (10) days of the District’s 
return of the Preliminary painting Schedule to the Contractor pursuant to Article 7.3.2 above, 
the Contractor shall prepare and submit to the Architect and the painting Project Manager the 
painting Schedule, fully cost and resource loaded, which incorporates therein the comments to 
the Preliminary painting Schedule. Upon the Contractor’s submittal of such painting Schedule, 
the District, the Project Manager and the Architect shall review the same for purposes of 
determining conformity with the requirements of the Contract Documents. Within fifteen (15) 
days of the receipt of the painting Schedule, the District will approve such painting Schedule or 
will return the same to the Contractor with comments to the form or content. In the event there 
are comments to the form or content thereof, the Contractor, shall within seven (7) days of 
receipt of such comments, revise and resubmit the painting Schedule incorporating therein such 
comments. Upon the District’s approval of the form and content of a painting Schedule, the 
same shall be deemed the “Approved painting Schedule.” The District’s approval of a painting 
Schedule shall be for the sole and limited purpose of determining conformity with the 
requirements of the Contract Documents. By the Approved painting Schedule, the District shall 
not be deemed to have exercised control over, or approval of, painting means, methods or 
sequences, all of which remain the responsibility and obligation of the Contractor in accordance 
with the terms of the Contract Documents. Further, the Approved painting Schedule shall not 
operate to limit or restrict any of Contractor’s obligations under the Contract Documents nor 
relieve the Contractor from the full, faithful and timely performance of such obligations in 
accordance with the terms of the Contract Documents. The activities, commencement and 
completion dates of activities, and the sequencing of activities depicted on the Approved 
painting Schedule shall not be modified or revised by the Contractor without the prior consent, 
or direction, of the District and the Architect. Updates to the Approved painting Schedule 
pursuant to Article 7.3.6 below shall not be deemed revisions to the Approved painting 
Schedule. In the event that the Approved painting Schedule shall depict completion of the Work 
in a duration shorter than the Contract Time, the same shall not be a basis for an adjustment of 
the Contract Time or the Contract Price in the event that actual completion of the Work shall 
occur after such the time depicted in such Approved painting Schedule. In such event, the 
Contract Price shall not be subject to adjustment on account of any additional costs incurred by 
the Contractor to complete the Work prior to the Contract Time, as adjusted in accordance with 
the terms of the Contract Documents. Any adjustment of the Contract Time or the Contract Price 
shall be based upon the Contract Time set forth in the Contract Documents and not any shorter 
duration which may be depicted in the Approved painting Schedule. 

7.3.5. Revisions to Approved Painting Schedule. In the event that the progress of the Work or the 
sequencing of the activities of the Work shall materially differ from that indicated in the 
Approved painting Schedule, as determined by the District in its reasonable discretion and 
judgment, the District may direct the Contractor to revise the Approved painting Schedule; 
within fifteen (15) days of the District’s direction, the Contractor shall prepare and submit to the 
Architect and the painting Manager a revised Approved painting Schedule, for review and 
approval by the District. The Contractor may request consent of the District to revise the 
Approved painting Schedule. Any such request shall be considered by the District only if in 
writing setting forth the Contractor’s proposed revision(s) to the Approved painting Schedule 
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and the reason(s) therefore. The District may consent to, or deny, any such request of the 
Contractor to revise the Approved painting Schedule in its reasonable discretion. 

7.3.6. Updates to Approved Painting Schedule. The Contractor shall monitor and update the Approved 
painting Schedule on a monthly basis, provide four week rolling schedules on a weekly basis or 
more frequently as required by the conditions or progress of the Work, or as may be requested 
by the District. The Contractor shall provide the District, the painting Manager and the Architect 
with updated Approved painting Schedules indicating progress achieved and activities 
commenced or completed within the prior updated Approved painting Schedule. Updates to 
the Approved painting Schedule shall not include any revisions to the activities, commencement 
and completion dates of activities or the sequencing of activities depicted on the Approved 
painting Schedule. Any such revisions to the Approved painting Schedule shall result in the 
District’s rejection of such update and Contractor shall, within seven (7) days of the District’s 
rejection of such update, submit to the Architect and the painting Manager an Updated 
Approved painting Schedule which does not incorporate any such revisions. The Contractor shall 
also submit, with its updates to the Approved painting Schedule, a narrative statement including 
a description of current and anticipated problem areas of the Work, delaying factors and their 
impact, and an explanation of corrective action taken or proposed by the Contractor. If the 
progress of the Work is behind the Approved painting Schedule, the Contractor shall indicate 
what measures will be taken to place the Work back on schedule. The District may, from time 
to time, and in the District’s sole and exclusive discretion, transmit to the Contractor’s 
Performance Bond Surety the Approved painting District’s election to transmit, or not to 
transmit such information, to the Contractor’s Performance Bond Surety shall not limit the 
Contractor’s obligations under the Contract Documents. 

7.3.7. Contractor Responsibility for Painting Schedule. The Contractor is responsible for the 
preparation, submittal and maintenance of the Painting Schedules required by the Contract 
Documents, and any failure of the Contractor to do so may be deemed by the District as the 
Contractor’s default in the performance of a material obligation under Contract Documents. Any 
and all costs or expenses required or incurred to prepare, submit, maintain, and update the 
Painting Schedules shall be solely that of the Contractor and no such cost or expense shall be 
charged to the District. The Contract Price shall not be subject to adjustment on account of costs, 
fees or expenses incurred or associated with the Contractor’s preparation, submittal, and 
maintenance or updating of the Painting Schedules. 

7.4. Adjustment to Contract Time. If Substantial Completion is delayed, adjustment, if any, to the 
Contract Time on account of such delay shall be in accordance with this Article 7.4. 

7.4.1. Excusable Delays. If Substantial Completion of the Work is delayed by Excusable Delays, the 
Contract Time shall be subject to adjustment for such a reasonable period of time as determined 
by the Architect; Excusable Delays shall not result in any increase in the Contract Price. 
Excusable Delays refer to unforeseeable and unavoidable casualties or other unforeseen causes 
beyond the control, and without fault or neglect, of the Contractor, any Subcontractor, Material 
Supplier or other person directly or indirectly engaged by the Contractor in performance of any 
portion of the Work. Excusable Delays include unanticipated and unavoidable labor disputes, 
unusual and unanticipated delays in transportation of equipment, materials or painting 
Equipment reasonably necessary for completion and proper execution of the Work, 
unanticipated unusually severe weather conditions or applicable orders of public health 
authorities which prohibit, limit or restrict Work at the Site. Excusable Delay events do 
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not include potential time or costs impacts for procurement, fabrication or delivery of 
materials/equipment for incorporation into the Work which were known or should have been 
known by the Contractor at the time of the Contractor’s submittal of the Bid Proposal for the 
Work. Neither the financial resources of the Contractor or any person or entity directly or 
indirectly engaged by the Contractor in performance of any portion of the Work shall be deemed 
conditions beyond the control of the Contractor. If an event of Excusable Delay occurs, the 
Contract Time shall be subject to adjustment hereunder only if the Contractor establishes: (i) 
full compliance with all applicable provisions of the Contract Documents relative to the method, 
manner and time for Contractor’s notice and request for adjustment of the Contract Time; (ii) 
that the event(s) forming the basis for Contractor’s request to adjust the Contract Time are 
outside the reasonable control and without any fault or neglect of the Contractor or any person 
or entity directly or indirectly engaged by Contractor in performance of any portion of the Work; 
and (iii) that the event(s) forming the basis for Contractor’s request to adjust the Contract Time 
directly and adversely impacted the critical path of the Work as indicated in the Approved 
painting Schedule or the most recent updated Approved painting Schedule relative to the 
date(s) of the claimed event(s) of Excusable Delay. The foregoing provisions notwithstanding, if 
the Special Conditions set forth a number of “Rain Days” to be anticipated during performance 
of the Work, the Contract Time shall not be adjusted for rain related unusually severe weather 
conditions until and unless the actual number of Rain Days during performance of the Work shall 
exceed those noted in the Special Conditions and such additional Rain Days shall have directly 
and adversely impacted the critical path of the Work as depicted in the Approved painting 
Schedule or the most recent updated Approved painting Schedule relative to the date(s) of such 
additional Rain Days. 

7.4.2. Compensable Delays. If Substantial Completion of the Work is delayed and such delay is caused 
by the acts or omissions of the District, Project Manager, the Architect, or separate contractor 
employed by the District (collectively “Compensable Delays”), upon Contractor’s request and 
notice, in strict conformity with Articles 7 and 9 of these General Conditions, the Contract Time 
will be adjusted by Change Order for such reasonable period of time as determined by the 
Architect and the District. In accordance with California Public Contract Code §7102, if the 
Contractor’s progress is delayed by any of the events described in the preceding sentence, 
Contractor shall not be precluded from the recovery of damages directly and proximately 
resulting therefrom, provided that the District is liable for the delay, the delay is unreasonable 
under the circumstances involved and the delay was not within the reasonable contemplation of 
the District and the Contractor at the time of execution of the Agreement. In such event, 
Contractor’s damages, if any, shall be limited to direct, actual and unavoidable additional costs 
of labor, materials or painting Equipment directly resulting from such delay, and shall exclude 
indirect or other consequential damages. Except as expressly provided for herein, Contractor 
shall not have any other claim, demand or right to adjustment of the Contract Price arising out 
of delay, interruption, hindrance or disruption to the progress of the Work. Adjustments to the 
Contract Price and the Contract Time, if any, on account of Changes to the Work or Suspension 
of the Work shall be governed by the applicable provisions of the Contract Documents, including 
without limitation, Articles 9 and 14 of these General Conditions. 

7.4.3. Inexcusable Delays. Inexcusable Delays refer to any delay to the progress of the Work caused 
by events or factors other than those specifically identified in Articles 7.4.1 and 7.4.2 above. 
Neither the Contract Price nor the Contract Time shall be adjusted on account of Inexcusable 
Delays. 
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7.4.4. Procedure for Adjustment of Contract Time. The Contract Time shall be subject to adjustment 

only in strict conformity with applicable provisions of the Contract Documents. Failure of 
Contractor to request adjustment(s) of the Contract Time in strict conformity with applicable 
provisions of the Contract Documents shall be deemed Contractor’s waiver of the same. 

7.4.5. Limitations Upon Adjustment of Contract Time on Account of Delays. Any adjustment of the 
Contract Time on account of an Excusable Delay or a Compensable Delay shall be limited as set 
forth herein. If an Excusable Delay and a Compensable Delay occur concurrently, the maximum 
extension of the Contract Time shall be the number of days from the commencement of the first 
delay to the cessation of the delay which ends last. If an Inexcusable Delay occurs concurrently 
with either an Excusable Delay or a Compensable Delay, the maximum extension of the Contract 
Time shall be the number of days, if any, which the Excusable Delay or the Compensable Delay 
exceeds the period of time of the Inexcusable Delay. In addition to the foregoing limitations 
upon extension of the Contract Time, no adjustment of the Contract Time shall be made on 
account of any Excusable Delays or Compensable Delays unless such delay(s) actually and 
directly impact Work or Work activities on the critical path of the then current and updated 
Approved Painting Schedule as of the date on which such delay first occurs. The District shall 
not be deemed in breach of, or otherwise in default of any obligation hereunder, if the District 
shall deny any request by the Contractor for an adjustment of the Contract Time for any delay 
which does not actually and directly impact Work or Work activities on the critical path of the 
then current and updated Approved painting Schedule. 

7.5. Liquidated Damages. Should the Contractor neglect, fail or refuse to: (i) submit Submittals in 
accordance with the Approved painting Schedule; (ii) achieve Substantial Completion of the Work 
within the Contract Time, (subject to adjustments authorized under the Contract Documents); or 
(iii) complete Punch List items within the time established pursuant to the Contract Documents, the 
Contractor agrees to pay to the District the amount of per diem Liquidated Damages set forth in the 
Special Conditions, not as a penalty but as Liquidated Damages, for every day beyond the Contract 
Time, as adjusted, until Submittals are submitted, Substantial Completion or completion of the Punch 
List items are achieved. The Liquidated Damages amounts set forth in the Special Conditions are 
agreed upon by and between the Contractor and the District because of the difficulty of fixing the 
District’s actual damages in the event of delayed submission of Submittals, Substantial Completion 
or completion of Punch List items. The Contractor and the District specifically agree that said 
amounts are reasonable estimates of the District’s damages in such an event, and that such amounts 
do not constitute a penalty. Liquidated Damages may be deducted from the Contract Price then or 
thereafter due the Contractor. The Contractor and the Surety shall be liable to the District for any 
Liquidated Damages exceeding any amount of the Contract Price then held or retained by the District. 
In the event that the Contractor shall fail or refuse to complete Punch List items and the District elects 
to exercise its right to cause completion or correction of such items pursuant to Article 7.2.3.2 hereof, 
the District’s assessment of Liquidated Damages pursuant to the foregoing shall be in addition, and 
not in lieu of, the District’s right to charge Contractor with the cost of completing or correcting such 
items of the Work, as provided for under Article 7.2.3.2. The Contractor and the District acknowledge 
and agree that the provisions of this Article 7.5 are reasonable under the circumstances existing at 
the time of the Contractor’s execution of the Agreement. 

7.6. District Right to Take-Over Work. Unless caused by the District, Architect, Project Manager or the 
Project Inspector, if the Contractor fails or refuses, for any reason and at any time, to furnish 
adequate materials, labor, equipment or services to maintain progress of the Work in accordance 
with the then current Approved painting Schedule after twenty-four (24) hour advance written 
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notice from the Project Manager to the Contractor of its failure or refusal, the District may thereafter 
furnish or cause to be furnish such materials, labor, equipment or services necessary to maintain 
progress of the Work in accordance with the then current painting Schedule. All costs, expenses or 
other charges (whether direct, indirect and administrative) incurred by the District in furnishing such 
materials, labor, equipment or services shall be at the sole cost of the Contractor and the District may 
deduct the same from the Contract Price then or thereafter due the Contractor. The District’s exercise 
of rights pursuant to the foregoing shall not be deemed a waiver or limitation of any other right or 
remedy of the District under the Contract Documents or the Laws. 

8. CONTRACT PRICE 

8.1. Contract Price. The Contract Price is the amount stated in the Agreement as such, and subject to any 
authorized adjustments thereto in accordance with the Contract Documents, is the total amount 
payable by the District to the Contractor for performance of the Work under the Contract 
Documents. The District’s payment of the Contract Price to the Contractor shall be in accordance 
with the Contract Documents. The Contract Price is inclusive of all expenses, fees, costs or other 
charges incurred by the Contractor to complete all of the Contractor’s obligations under the Contract 
Documents. The Contract Price shall not be subject to adjustment for costs incurred by the 
Contractor, including without limitation, extended work-hours or premium labor costs to complete 
utility tie-ins and/or to avoid disruption of utility services or the District’s on-going operations and 
activities. Rebates obtained by the Contractor or any Subcontractor for materials, equipment or 
services utilized to complete the Work or incorporated into the Work shall be deemed the property 
of the District. The Contractor shall completely and accurately account for all rebates arising out of 
the Work and shall deliver proceeds to the District reflecting the full value of all such rebates. 

8.2. Cost Breakdown. Within fifteen (15) days of the execution of the Agreement by Contractor, 
Contractor shall furnish, on forms provided by the District, a detailed estimate and complete Cost 
Breakdown of the Contract Price. The Cost Breakdown shall be subject to review and approval by the 
Project Manager and District of the form and content thereof. In the event that the District shall 
reasonably object to any portion of the Cost Breakdown, within ten (10) days of the District’s receipt 
of the Cost Breakdown, the District shall notify the Contractor, in writing of the District’s objection(s) 
to the Cost Breakdown. Within five (5) days of the date of the District’s and the Project Manager’s 
written objection(s), Contractor shall submit a revised Cost Breakdown to the District and the Project 
Manager for review and approval. The foregoing procedure for the preparation, review and approval 
of the Cost Breakdown shall continue until the District and the Project Manager has approved of the 
entirety of the Cost Breakdown. Once the Cost Breakdown is approved by the District and the 
painting Manager, the Cost Breakdown shall not be thereafter modified or amended by the 
Contractor without the prior consent and approval of the District and the Project Manager, which 
may be granted or withheld in their sole reasonable discretion. 

8.3. Progress Payments. 

8.3.1. Applications for Progress Payments. During the Contractor’s performance of the Work, the 
Contractor shall submit monthly, on the first working day of each month, to the Project Manager 
and the Architect, Applications for Progress Payments, on forms approved or designated by the 
District, setting forth an itemized estimate of the value of the Work completed in the preceding 
month for the purpose of the District’s making of Progress Payments thereon. Values utilized in 
the Applications for Progress Payments shall be based upon the District approved Cost 
Breakdown pursuant to Article 8.2 above and such values shall be only for determining the basis 
of Progress Payments to Contractor, and shall not be considered as fixing a basis for 
adjustments, whether additive or deductive, to the Contract 
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Price, or for determining the extent of Work actually completed. In addition to submitting the 
Application for Progress Payment, the Contractor shall submit with each Application for Progress 
Payment a detailed summary of (i) the break-down of the Progress Payment requested reflecting 
the amount of the requested Progress Payment to be retained by the Contractor; (ii) the 
Subcontractors/Material Suppliers to whom the remaining balance of the requested Progress 
Payment will be disbursed to along with the amount to be disbursed to each identified 
Subcontractor/Material Supplier; and (iii) the amounts disbursed by the Contractor to the 
Subcontractors/Material Suppliers from the immediately preceding Progress Payment. 

8.3.2. District’s Review of Applications for Progress Payments. In accordance with Public Contract 
Code §20104.50, upon receipt of an Application for Progress Payment, the District shall cause 
the same to be reviewed by the Project Inspector, the Project Manager, if one is designated by 
the District, and the Architect, as soon as is practicable after receipt of such Application for 
Progress Payment. Such review shall be for the purpose of determining that the Application for 
Progress Payment is a proper Progress Payment request. For purposes of this Article 8.3.2, an 
Application for Progress Payment shall be deemed “proper” only if it is submitted on the form 
approved by the District, with all of the requested information of such form of Application for 
Progress Payment completely and accurately provided by the Contractor and such completed 
Application for Progress Payment is accompanied by: (i) the form of Verification of Certified 
Payroll Records Submittal to Labor Commissioner, executed under penalty of perjury by the 
Contractor’s Superintendent and/or the Contractor PM; which verifies that all Certified Payroll 
Records for the Contractor and all Subcontractors for the period of time covered by the 
Application for Progress Payment have been completed and submitted in strict conformity with 
Labor Code §1771.4; (ii) duly completed and executed forms of Conditional Waiver and Release 
of Rights Upon Progress Payment in accordance with California Civil Code §8132 of the 
Contractor, all Subcontractors of any tier, and Material Suppliers covering the Progress Payment 
requested; (iii) duly completed and executed forms of Unconditional Waiver and Release of 
Rights upon Progress Payment in accordance with California Civil Code §8134 of the Contractor, 
all Subcontractors of any tier, and Material Suppliers covering the Progress Payment received 
by the Contractor under the prior Application for Progress Payment; (iv) if applicable, a current 
union statement reflecting that the Contractor and any Subcontractor of any tier, are current in 
the payment of any supplemental fringe benefits required pursuant to any collective bargaining 
agreement to which the Contractor or any such Subcontractor is a party to or is otherwise bound 
by; (v) a certification by the Contractor that it has continuously maintained, or caused to 
maintained, the Record Drawings reflecting the actual as-built conditions of the Work 
performed be for which the Progress Payment is requested, it being understood that such 
certification is subject to verification by the District, Architect or the Project Manager prior to 
disbursement of the Progress Payment; and (vi) an updated painting Schedule, reflecting Work 
actually completed and in progress. In accordance with Public Contract Code §20104.50, an 
Application for Progress Payment determined by the District not to be a proper Application for 
Progress Payment shall be returned by the District to the Contractor as soon as is practicable 
after receipt of the same from the Contractor, but in no event not more than seven (7) days 
after the District’s receipt thereof. The District’s return of any Application for Progress Payment 
pursuant to the preceding sentence shall be accompanied by a written document setting forth 
the reason(s) why the Application for Progress Payment is not proper. 

8.3.3. Review of Applications for Progress Payments. Upon receipt of an Application for Progress 
Payment, the Architect, Project Manager and the Project Inspector shall inspect and verify the 
Work to determine whether it has been performed in accordance with the terms of the 
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Contract Documents and to determine the portion of the Application for Progress Payment 
which is properly due to the Contractor under the terms of the Contract Documents. 

8.3.4. District’s Disbursement of Progress Payments. 

8.3.4.1. Timely Disbursement of Progress Payments. In accordance with Public Contract Code 
§20104.50, within thirty (30) days after the District’s receipt of a proper Application for 
Progress Payment, there shall be paid, by District, to Contractor a sum equal to ninety 
five percent (95%) of the value of the Work indicated in the Application for Progress 
Payment which is actually in place as of the date of the Application for Progress Payment 
and as verified and approved by the Project Inspector, Project Manager and the 
Architect and the pro rata portion of the Contractor’s overhead, supervision and general 
conditions costs and profit for that month; provided, however, that the District’s 
obligation to disburse any Progress Payment shall be subject to the District’s receipt of 
all documents set forth in Article 8.3.2 above, each and all of which are conditions 
precedent to the District’s obligation to disburse Progress Payments. If an Application 
for Progress Payment is determined not to be proper due to the failure or refusal of the 
Contractor to submit documents with the Application for Progress Payment, as required 
by Article 8.3.2, or incompleteness or inaccuracies in any such documents submitted or 
if it is reasonably determined that the Record Drawings have not been continuously 
maintained to reflect the actual as built conditions of the Work completed or scheduled 
to be completed in the period for which the Progress Payment is requested, the thirty 
(30) day period hereunder for the District’s timely disbursement of a Progress Payment 
shall be deemed to commence on the date that the District is actually in receipt of 
documents not submitted with the Application for Progress Payment, or corrections to 
documents with the Application for Progress Payment so as to render them complete 
and accurate, or the date upon which the Contractor accurately and fully completes 
preparation of the Record Drawings relating to the Work for which the Progress 
Payment is requested. 

8.3.4.2. Untimely Disbursement of Progress Payments. In accordance with Public Contract Code 
§20104.50, in the event that the District shall fail to make any Progress Payment within 
thirty (30) days after receipt of an undisputed and properly submitted Application for 
Progress Payment, the District shall pay the Contractor interest on the undisputed 
amount of such Application for Progress Payment equal to the legal rate of interest set 
forth in California Code of Civil Procedure §685.010(a). The foregoing notwithstanding, 
in the event that the District shall determine that any Application for Progress Payment 
is not proper, pursuant to Article 8.3.2 above, and the District does not return such 
Application for Progress Payment within the seven (7) day period provided for in Article 
8.3.2, the period of time for the District’s disbursement of the Progress Payment on such 
Application for Progress Payment without incurring the interest liability shall be reduced 
by the number of days exceeding the seven (7) day return period. 

8.3.4.3. District’s Right to Disburse Progress Payments by Joint Checks. Provided that the District 
is in receipt of the applicable Subcontract or Purchase Order, the District, may in its sole 
discretion, issue joint checks to the Contractor and such Subcontractor or Material 
Supplier in satisfaction of its obligation to make Progress Payments or the Final Payment 
due hereunder. 
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8.3.4.4. No Waiver of Defective or Non-Conforming Work. The approval of any Application for 

Progress Payment or the disbursement of any Progress Payment to the Contractor shall 
not be deemed nor constitute acceptance of defective Work or Work not in conformity 
with the Contract Documents. 

8.3.4.5. Progress Payments for Changed Work. The Contractor’s Applications for Progress 
Payment may include requests for payment on account of Changes in the Work which 
have been properly authorized and approved by the Project Inspector, Project Manager 
and the Architect and all other governmental agencies with jurisdiction over such 
Change in accordance with the terms of the Contract Documents and for which a Change 
Order has been issued. Except as provided for herein, no other payment shall be made 
by the District for Changes in the Work. 

8.3.5. Materials or Equipment Not Incorporated into the Work. 

8.3.5.1. Limitations Upon Payment. Except as expressly provided for herein, no payments shall 
be made by the District on account of any item of the Work, including without limitation, 
materials or equipment which, at the time of the Contractor’s submittal of an 
Application for Progress Payment, has/have not been incorporated into and made a part 
of the Work. 

8.3.5.2. Materials or Equipment Delivered and Stored at the Site. The District may, in its sole 
and exclusive discretion, make payment for materials or equipment not yet 
incorporated into the Work if, at or prior to the time of the Contractor’s submittal of a 
an Application for Progress Payment incorporating therein a request for payment of 
such materials or equipment if all of the following are complied with: (i) the materials 
or equipment have been delivered to the Site; (ii) adequate arrangements, reasonably 
satisfactory to the District, have been made by the Contractor to store and protect such 
materials or equipment at the Site including without limitation, insurance reasonably 
satisfactory to the District, covering and protecting against the risk of loss, destruction, 
theft or other damage to such materials or equipment while in storage if such coverage 
is not afforded under the policy of Risk insurance obtained by the District pursuant to 
the Contract Documents; and (iii) the establishment of procedures reasonably 
satisfactory to the District by which title to such materials or equipment will be vested 
in the District upon the District’s payment therefor. The Contractor acknowledges that 
the discretion to make, or not to make, payment for materials or equipment delivered 
or stored at the Site pursuant to the preceding sentence shall be exercised exclusively 
by the District; the District’s exercise of discretion not to make payment for materials or 
equipment delivered or stored at the Site, but not yet incorporated into the Work shall 
not be deemed the District’s default hereunder. If the District elects to make payment 
for materials or equipment delivered and stored at the Site, the costs and expenses 
incurred to comply with the requirements of (ii) and (iii) of this Article 8.3.5.2 shall be 
borne solely and exclusively by the Contractor and no payment shall be made by the 
District on account of such costs and expenses. 

8.3.5.3. Materials or Equipment Not Delivered or Stored at the Site. No payments shall be made 
by the District for materials or equipment to be incorporated into the Work where such 
materials or equipment have not been delivered or stored at the Site. The foregoing 
notwithstanding, the District may, in its sole and exclusive discretion, elect to make 
payment for materials or equipment not incorporated into the Work and which are not 
delivered or stored at the Site at or prior to the time of the Contractor’s 
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submittal of an Application for Progress Payment incorporating therein a request for 
payment of such materials or equipment provided that each and all of the following 
have been complied with: (i) adequate arrangements, reasonably satisfactory to the 
District, have been made by the Contractor to store and protect such materials or 
equipment which include without limitation, insurance reasonably satisfactory to the 
District, covering and protecting against the risk of loss, destruction, theft or other 
damage to such materials or equipment while in storage if coverage for the same is not 
afforded under the policy of Risk insurance obtained by the District pursuant to the 
Contract Documents; and (ii) the establishment of procedures reasonably satisfactory 
to the District by which title to such materials or equipment will be vested in the District 
upon the District’s payment therefor. The Contractor acknowledges that the discretion 
to make, or not to make, payment for such materials or equipment pursuant to the 
preceding sentence shall be exercised exclusively by the District; the District’s exercise 
of discretion not to make payment for such materials or equipment shall not be deemed 
the District’s default hereunder. If the District elects to make payment for materials or 
equipment not at the Site, the costs and expenses incurred to comply with the 
requirements of (i) and (ii) of this Article 8.3.5.3 shall be borne solely and exclusively by 
the Contractor and no payment shall be made by the District on account of such costs 
and expenses. 

8.3.5.4. Materials or Equipment in Fabrication or Transit. The provisions of this Article 8.3.5 
notwithstanding, the District shall not make any payment on account of any materials 
or equipment which are in the process of being fabricated or which are in transit to the 
Site of or other storage location. 

8.3.5.5. Exclusions from Progress Payments. In addition to the District’s right to withhold 
disbursement of any Progress Payment provided for in the Contract Documents, neither 
the Contractor’s Application for Progress Payment shall include, nor shall the District be 
obligated to disburse any portion of the Contract Price for amounts which the 
Contractor does not intend to pay any Subcontractor, of any tier, or Material Supplier 
because of a dispute or any other reason. 

8.3.5.6. Title to Work. The Contractor warrants that title to all Work covered by an Application 
for Progress Payment will pass to the District no later than the time of payment. The 
Contractor further warrants that upon submittal of an Application for Progress Payment, 
all Work for which a Progress Payment has been previously issued and the Contractor 
has received payment from the District therefore shall, to the best of the Contractor’s 
knowledge, information and belief, be free and clear of liens, claims, stop notices, 
security interests or encumbrances in favor of the Contractor, Subcontractors, Material 
Suppliers or other persons or entities making a claim by reason of having provided labor, 
materials and equipment relating to the Work. 

8.4. Substitute Security for Retention. In accordance with the provisions of California Public Contract 
Code §22300, eligible and equivalent securities may be substituted for any monies withheld by the 
District to ensure the Contractor’s performance under the Contract Documents at the request and 
expense of the Contractor and in conformity with the provisions of California Public Contract Code 
§22300. The foregoing and the provisions of California Public Contract Code §22300 
notwithstanding, failure of the Contractor to request the substitution of eligible and equivalent 
securities for monies to be withheld by the District prior to submission of the first Application for 
Progress Payment shall be deemed the Contractor’s waiver of rights under Section 22300. 



Lynwood Unified School District 

Exterior Painting at Washington Elementary Schools 
 BID# 16MOT26 
 

Page | 104 

 

 

 
8.5. Final Payment. 

8.5.1. Application for Final Payment. When the Contractor has achieved Final Completion of the Work 
and has otherwise fully performed its obligations under the Contract Documents, the Contractor 
shall submit an application for Final Payment on such form as approved by the District. 
Thereupon, the Architect, Painting Manager and the Project Inspector will promptly make a final 
inspection of the Work and when the Architect, painting Manager and the Project Inspector find 
the Work acceptable under the Contract Documents and that the Contract has been fully 
performed by the Contractor, the Architect, Project Manager and the Project Inspector will 
thereupon promptly approve the Application for Final Payment, stating that to the best their 
knowledge, information and belief, the Work has been completed in accordance with the terms 
of the Contract Documents. The Final Payment shall include the remaining balance of the 
Contract Price and any retention from Progress Payments previously withheld by the District. 

8.5.2. Conditions Precedent to Disbursement of Final Payment. Neither Final Payment nor any 
remaining Contract Price shall become due until the Contractor submits to the District each and 
all of the following, the submittal of which are conditions precedent to the District’s obligation 
to disburse the Final Payment: (i) an affidavit or certification by the Contractor that payrolls, bills 
for materials and other indebtedness incurred in connection with the Work for which the District 
or the District’s property may or might be responsible or encumbered have been paid or 
otherwise satisfied; (ii) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after the Contractor’s receipt of Final Payment is currently in 
effect; (iii) a written statement that the Contractor knows of no substantial reason that the 
insurance will not be renewable to cover any period following Final Payment as required by the 
Contract Documents; (iv) consent of the Surety on the Labor and Material Payment Bond and 
Performance Bond, to Final Payment if required; (v) duly completed and executed forms of 
Conditional or Unconditional Waivers and Releases of rights upon Final Payment of the 
Contractor, Subcontractors of any tier and Material Suppliers in accordance with California Civil 
Code §8136 or §8138, with each of the same stating that there are, or will be, no claims for 
additional compensation after disbursement of the Final Payment; (vi) Operations and 
Maintenance manuals and separate warranties provided by any manufacturer or distributor of 
any materials or equipment incorporated into the Work; (vii) the Record Drawings; (viii) the form 
of Guarantee included in the Contract Documents duly executed by an authorized representative 
of the Contractor; (ix) any and all other items or documents required by the Contract Documents 
to be delivered to the District upon completion of the Work; (x) the completion and submittal of 
all reports required by the Contract Documents, including without limitation, verified reports 
required by applicable provisions of the California Code of Regulations; (xi) if required by the 
District, such other data establishing payment or satisfaction of obligations such as receipts, 
releases and waivers of liens, stop notices, claims, security interest or encumbrances arising out 
of the Contract to the extent and in such form as may be required by the District; and (xii) 
Affidavits of each Subcontractor to the Contractor which affirm that the Subcontractor has made 
payments to its employees engaged in the Work in accordance with the specified general 
prevailing wage rate of per diem wages for the classification(s) of labor provided each such 
employee; such Affidavits shall be in such form and content established by the District and shall 
be executed under penalty of perjury by an authorized employee or officer of each 
Subcontractor to the Contractor. 

8.5.3. Disbursement of Final Payment. Provided that the District is then in receipt of all documents 
and other items in Article 8.5.2 above as conditions precedent to the District’s obligation to 
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disburse Final Payment, not later than sixty (60) days following Final Acceptance the District 
shall disburse the Final Payment to the Contractor. Pursuant to California Public Contract Code 
§7107, if there is any dispute between the District and the Contractor at the time that 
disbursement of the Final Payment is due, the District may withhold from disbursement of the 
Final Payment an amount not to exceed one hundred fifty percent (150%) of the amount in 
dispute. If the Contractor complies with all of the condition’s precedent to the District’s 
disbursement of the Final Payment, except for providing reasonably satisfactory written 
evidence of the Contractor’s preparation and filing with DSA of the DSA Final Verified Report, 
the District may withhold and retain ten percent (10%) of the Final Payment in accordance with 
Article 4.21.2 of these General Conditions. In such event, provided that the Contractor has fully 
complied with and satisfied all other conditions precedent set forth in Article 8.5.2, the District 
will disburse the remaining balance of the Final Payment (after deduction for failure to file the 
DSA Final Verified Report) to the Contractor; such disbursement shall constitute the District’s 
full and complete performance of payment obligations to the Contractor hereunder. 

8.5.4. Waiver of Claims. The Contractor’s acceptance of the Final Payment is a waiver and release by 
the Contractor of any and all claims against the District for compensation or otherwise in 
connection with the Contractor’s performance of the Contract. 

8.5.5. Claims Asserted After Final Payment. Any lien, stop notice or other claim filed or asserted after 
the Contractor’s acceptance of the Final Payment by any Subcontractor, of any tier, laborer, 
Material Supplier or others in connection with or for Work performed under the Contract 
Documents shall be the sole and exclusive responsibility of the Contractor who further agrees 
to indemnify, defend and hold harmless the District and its officers, agents, representatives and 
employees from and against any claims, demands or judgments arising or associated therewith, 
including without limitation attorneys’ fees incurred by the District in connection therewith. If 
any lien, stop notice or other claim of any Subcontractor, Laborer, Material Supplier or others 
performing Work under the Contract Documents remains unsatisfied after Final Payment is 
made, Contractor shall refund to District all monies that the District may pay or be compelled to 
pay in discharging any lien, stop notice or other claim, including, without limitation all costs and 
reasonable attorneys’ fees incurred by District in connection therewith. 

8.6. Withholding of Payments. The District may withhold any Progress Payment or the Final Payment, in 
whole or in part, or back charge the Contractor to the extent it may deem advisable to protect the 
District on account of: (i) defective Work or Work not in conformity with the requirements of the 
Contract Documents which is not remedied; (ii) failure of the Contractor to make payments when 
due Subcontractors or Material Suppliers for materials or labor; (iii) claims filed or reasonable 
evidence of the probable filing of claims by Subcontractors, laborers, Material Suppliers, or others 
performing any portion of the Work under the Contract Documents for which the District may be 
liable or responsible including, without limitation, Stop Notice Claims filed with the District pursuant 
to California Civil Code §9350 et seq.; (iv) a reasonable doubt that the Contract can be completed 
for the then unpaid balance of the Contract Price; (v) tax demands filed in accordance with California 
Government Code §12419.4; (vi) other claims, penalties and/or forfeitures for which the District is 
required or authorized to retain funds otherwise due the Contractor; (vii) any amounts due from the 
Contractor to the District under the terms of the Contract Documents; (viii) violations of the 
obligations of the Contractor or any Subcontractor relating to the employment of labor in connection 
with the Work; or (ix) the Contractor’s failure to perform any of its obligations under the Contract 
Documents, including without limitation, its default under the Contract Documents or its failure to 
maintain adequate progress of the Work. In addition to the foregoing, the District shall not be 
obligated to process any Application for Progress Payment or Final Payment, nor shall 
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Contractor be entitled to any Progress Payment or Final Payment so long as any lawful or proper 
direction concerning the Work or the performance thereof or any portion thereof, given by the 
District, the Project Inspector, the painting Manager, the Architect or any public authority having 
jurisdiction over the Work, or any portion thereof, shall not be fully and completely complied with by 
the Contractor. When the District is reasonably satisfied that the Contractor has remedied any such 
deficiency, payment shall be made of the amount withheld. In lieu of making payment of withheld 
amounts to the Contractor, the District may, in its sole exclusive discretion, apply withheld amounts 
to the payment and satisfactions of debts and obligations of the Contractor relating to the Work. In 
doing, the District shall be an agent of the Contractor for the sole and limited purpose of making 
payment(s) to others for the Work on behalf of the Contractor; payments made by the District 
pursuant to the foregoing shall be deemed payments to the Contractor and the Contract Price shall 
be adjusted to reflect such payment(s). The foregoing notwithstanding, if the District withholds and 
retains ten percent (10%) of the Final Payment pursuant to Articles 4.21.2 and 8.5.3 of these General 
Conditions, the Contractor shall not be entitled to receipt or payment of any portion of such 
withholdings and the District is not obligated to disburse such withholdings to the Contractor. The 
District shall not be liable to the Contractor or others for its good faith decision to make or not make 
payment(s) of amounts withheld from the Contractor pursuant to the foregoing. If the District elects 
to make payments to others of amounts withheld from the Contractor, the District may do so without 
prior judicial determination; the District will render the Contractor a complete and accurate 
accounting of amounts withheld and paid to others on behalf of the Contractor. 

8.7. Payments to Subcontractors. The Contractor shall pay all Subcontractors for and on account of Work 
of the Contract performed by such Subcontractors in accordance with the terms of their respective 
subcontracts and as provided for pursuant to California Public Contract Code §10262, the provisions 
of which are deemed incorporated herein by this reference. In the event of the Contractor’s failure 
to make payment to Subcontractors in conformity with California Public Contract Code §10262, the 
provisions of California Public Contract Code §10253 shall apply; by this reference, the provisions of 
California Public Contract Code §10253 are incorporated herein in its entirety, except that the 
references in said Section 10253 to “the director” shall be deemed to refer to the District. The 
Contractor shall timely make payment of retention due Subcontractors in accordance with Public 
Contract Code §7107. 

9. CHANGES 

9.1. Changes in the Work. The District, at any time, by written order, may make Changes within the 
general scope of the Work under the Contract Documents or issue additional instructions, require 
additional Work or direct deletion of Work. The Contractor shall not proceed with any Change 
involving an increase or decrease in the Contract Price or the Contract Time without prior written 
authorization from the District. The foregoing notwithstanding, the Contractor shall promptly 
commence and diligently complete any Change to the Work subject to the District’s written 
authorization issued pursuant to the preceding sentence; the Contractor is not relieved or excused 
from its obligation to promptly commence and diligently complete any Change subject to the 
District’s written authorization by virtue of the absence or inability of the Contractor and the District 
to agree upon the extent of any adjustment to the Contract Time or the Contract Price on account of 
such Change. The issuance of a Change Order pursuant to this Article 9 in connection with any Change 
authorized by the District under this Article 9.1 is not a condition precedent to Contractor’s obligation 
to promptly commence and diligently complete any such Change authorized by the District 
hereunder. The District’s right to make Changes shall not invalidate the Contract nor relieve the 
Contractor of any liability or other obligations under the Contract Documents. Any requirement of 
notice of Changes in the scope of Work to the Surety shall be the responsibility of the Contractor. 
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Changes to the Work depicted or described in the Drawings or the Specifications shall be subject to 
approval by the DSA. The District may make Changes to bring the Work or the Project into compliance 
with environmental requirements or standards established by Laws enacted after award of the 
Contract. 

9.1.1. Proposal Request. The District may, without directing or authorizing a Change to the Work, 
request that the Contractor provide a proposal for adjustment of the Contract Time and/or the 
Contract Price, in connection with a Change being considered by the District. Such a request will 
be through the District’s form of Proposal Request. Unless otherwise expressly provided in a 
Proposal Request issued on behalf of the District to the Contractor, the Contractor shall respond 
to each Proposal Request within five (5) days of the issuance thereof. If the Contractor fails or 
refuses to respond to a Proposal Request within said five (5) days and the District elects to 
proceed with the potential Change noted in a Proposal Request, the reasonable determination 
of the District of the extent of adjustment of the Contract Price or the Contract Time on account 
of the potential Change shall be binding and enforceable against the Contractor. 

9.1.2. Contractor Cost Proposal. Within five (5) days after the Contractor’s receipt of a Proposal 
Request directing a Change in the Work or furnishing the written notice regarding any oral order 
directing a Change in the Work, the Contractor shall submit to the Architect, the Project 
Inspector, the Project Manager and the District a detailed written statement setting forth the 
general nature of the Change, the amount of any adjustment to the Contract Price and impact 
to the then current Schedule on account thereof, properly itemized and supported by a detail 
Schedule analysis and sufficient substantiating data to permit evaluation of the same, and the 
extent of adjustment of the Contract Time, if any, required by such Change. No claim or 
adjustment to the Contract Price or the Contract Time shall be allowed if not asserted by the 
Contractor in strict conformity herewith or if asserted after Final Payment is made under the 
Contract Documents. The District’s form of Cost Proposal shall be used and completed by the 
Contractor to submit data pursuant to these provisions. 

9.2. Change Directive. A Change Directive is a written instrument issued by or on behalf of the District 
directing a Change to the Work prior to the Contractor and District reaching full agreement on an 
adjustment of the Contract Time and/or Contract Price on account of such Change. The Contractor 
shall promptly commence and diligently complete any Change to the Work subject to a Change 
Directive issued hereunder. The issuance of a Change Order pursuant to this Article 9 in connection 
with any Change Directive authorized by the District is not a condition precedent to Contractor’s 
obligation to promptly commence and diligently complete any such Change Directive. Upon 
completion of the Work subject to a Change Directive, if the Contractor and District have not agreed 
on the adjustment of Contract Time and/or Contract Price for such Change, District shall issue a 
Unilateral Change Order pursuant to this Article 9. 

9.3. Oral Order of Change in the Work. Any oral order, direction, instruction, interpretation, or 
determination (collectively “Work Direction”) from the District, Project Manager or the Architect 
which in the opinion of the Contractor causes any change to the scope of the Work, or otherwise 
requires an adjustment to the Contract Price or the Contract Time, shall be treated as a Change only 
if the Contractor gives the District, Project Manager and Architect written notice within ten (10) days 
of the Work Direction and prior to acting in accordance therewith. Time is of the essence in 
Contractor’s written notice pursuant to the preceding sentence so that the District can promptly 
investigate and consider alternative measures to address the Work Direction giving rise to 
Contractor’s notice. Accordingly, Contractor acknowledges that its failure, for any reason, to give 
written notice within ten (10) days of such Work Direction shall be deemed Contractor’s waiver of 
any right to assert or claim any entitlement to an adjustment of the Contract Time or the Contract 
Price on account of such Work Direction. The written notice shall state the date, circumstances, 
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extent of adjustment to the Contract Price or the Contract Time, if any, requested, and the source of 
the Work Direction that the Contractor regards as a Change. Unless the Contractor acts in strict 
accordance with this procedure, any such Work Direction shall not be treated as a Change and the 
Contractor hereby waives any claim for any adjustment to the Contract Price or the Contract Time 
on account thereof. 

9.4. Contractor Submittal of Data for Work Direction Adjustments. Within ten (10) days after furnishing 
the written notice required by Article 9.3 regarding any Work Direction, the Contractor shall submit 
to the Architect, the Project Inspector, the Project Manager and the District, on the District form of 
Cost Proposal, a detailed written statement setting forth the general nature of the Change the 
Contractor deems to be incorporated into a Work Direction, the extent of any adjustment to the 
Contract Price or the Contract Time on account thereof, properly itemized and supported by a detail 
Schedule analysis and sufficient substantiating data to permit evaluation of the same, and the extent 
of adjustment of the Contract Time, if any, required by such Work Direction. No claim or adjustment 
to the Contract Price or the Contract Time shall be allowed on account of any Work Direction if not 
asserted by the Contractor in strict conformity herewith or if asserted after Final Payment is made 
under the Contract Documents. 

9.5. Adjustment to Contract Price and Contract Time on Account of Changes to the Work. 
 

9.5.1. Adjustment to Contract Price. Adjustments to the Contract Price due to Changes in the Work 
shall be determined by application of one of the following methods, in the following order of 
priority: 

9.5.1.1. Mutual Agreement. By negotiation and mutual agreement, on a lump sum basis, 
between the District and the Contractor on the basis of the estimate of the actual and 
direct increase or decrease in costs on account of the Change. Upon request of the 
District, Project Manager and/or the Architect, the Contractor shall provide a detailed 
estimate of increase or decrease in costs directly associated with performance of the 
Change along with cost breakdowns of the components of the Change and supporting 
data and documentation. The Contractor’s estimate of increase or decrease in costs 
pursuant to the foregoing, if requested, shall be in sufficient detail and in such form as 
to allow the District, the Project Inspector, the Project Manager, and the Architect to 
review and assess the completeness and accuracy thereof. The Contractor shall be 
solely responsible for any additional costs or additional time arising out of, or related in 
any manner to, its failure to provide the estimate of costs within the time specified in 
the request of the District, the Project Manager and/or the Architect for such estimate. 

9.5.1.2. Determination by the District. By the District, whether or not negotiations are initiated 
pursuant to Article 9.5.1.1 above, based upon actual and necessary costs incurred by 
the Contractor as determined by the District on the basis of the Contractor’s records. If 
the procedure set forth in this Article 9.5.1.2 is utilized to determine the extent of 
adjustment to the Contract Price on account of Changes to the Work, promptly upon 
determining the extent of adjustment to the Contract Price, the District shall notify the 
Contractor in writing of the same; the Contractor shall be deemed to have accepted the 
District’s determination of the amount of adjustment to the Contract Price on account 
of a Change to the Work unless Contractor shall notify the District, the Architect and the 
Project Inspector, in writing, not more than fifteen (15) days from the date of the 
District’s written notice, of any objection to the District’s determination. Failure of the 
Contractor to timely notify the District, the Architect and the Project Inspector of 
Contractor’s objections to the District’s determination of the extent of adjustment to 
the Contract Price shall be deemed Contractor’s acceptance of the District’s 
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determination and a waiver of any right or basis of the Contractor to thereafter protest 
or otherwise object to the District’s determination. Notwithstanding any objection of 
the Contractor to the District’s determination of the extent of any adjustment to the 
Contract Price pursuant to this Article 9.5.1.2, Contractor shall, pursuant to Article 9.6 
below, diligently proceed to perform and complete any such Change. 

9.5.2. Basis for Adjustment of Contract Price. If Changes in the Work require an adjustment of the 
Contract Price pursuant to Articles 9.5.1.1 or 9.5.1.2 above, the basis for adjustment of the 
Contract Price shall be as follows: 

9.5.2.1. Allowable Labor Costs. Except in the event adjustment of the Contract Price for a District 
authorized Change is computed by unit prices, the labor costs allowable for 
incorporation into a Contract Price adjustment for a Change shall be limited as set forth 
herein. 

9.5.2.1.1. Limitation to Field Labor and Prevailing Wage Rates. The Contract Price adjustment 
for labor necessary to complete a Change shall be limited to the laborers of the 
Contractor or Subcontractors actually and necessarily engaged in 
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the performance of the Change and for which there is a prevailing wage rate 
classification. Wage rates for laborers shall not exceed the applicable prevailing 
wage rates in the locality of the Site and shall be in the labor classification(s) 
necessary for the performance of the Change. Use of a labor classification which 
would increase labor costs associated with any Change shall not be permitted. 
Overtime labor charges for performing any part of the Change shall only be allowed 
if authorized in writing by the Architect, Project Manager and the District prior to 
Contractor’s performance of the overtime labor. 

9.5.2.1.2. Fringe Benefits, Payroll Taxes and Labor Burdens. The Contractor or Subcontractor 
may adjust the prevailing wage rate for allowable labor costs to reflect fringe 
benefits, payroll taxes and labor burdens actually incurred by Contractor and 
provided to such labor directly engaged in performing a Change. The allowable 
adjustment for fringe benefit payments, payroll taxes and labor burdens shall not, 
however, exceed fifteen percent (15%) of the applicable prevailing wage rate and 
shall not be subject to the additional mark-up set forth in Article 9.5.2.4 and the 
Special Conditions. 

9.5.2.1.3. Excluded Labor Costs. The Contract Price adjustment for labor costs on account of 
a Change shall exclude costs: (i) for preparing estimate(s) of the costs of the 
Change; (ii) to maintain records relating to the costs of the Change; (iii) for 
coordination and assembly of materials and information relating to the Change or 
performance thereof; (iv) to supervise, coordinate or manage the Work of a 
Change; or (v) any other general administrative overhead or general conditions 
costs associated with the Change or performance thereof as such costs are 
incorporated into the overhead and general conditions mark-up costs set forth in 
Article 9.5.2.4. 

9.5.2.2. Materials and Equipment. Contractor shall be compensated for the costs of materials 
and equipment necessarily and actually used or consumed in connection with the 
performance of Changes. Costs of materials and equipment may include reasonable 
costs of transportation from a source closest to the site of the Work and delivery to the 
Site. If discounts by Material Suppliers are available for materials necessarily used in the 
performance of Changes, they shall be credited to the District. If materials and/or 
equipment necessarily used in the performance of Changes are obtained from a supplier 
or source owned in whole or in part by the Contractor, compensation therefore shall 
not exceed the current wholesale price for such materials or equipment. If, in the 
reasonable opinion of the District, the costs asserted by the Contractor for materials 
and/or equipment in connection with any Change is excessive, or if the Contractor fails 
to provide satisfactory evidence of the actual costs of such materials and/or equipment 
from its supplier or vendor of the same, the costs of such materials and/or equipment 
and the District’s obligation for payment of the same shall be limited to the then lowest 
wholesale price at which similar materials and/or equipment are available in the 
quantities required to perform the Change. The District may elect to furnish materials 
and/or equipment for Changes to the Work, in which event the Contractor shall not be 
compensated for the costs of furnishing such materials and/or equipment or any mark-
up thereon. 

9.5.2.3. Painting Equipment. Contractor shall be compensated for the actual cost of the 
necessary and direct use of painting Equipment in the performance of Changes to the 
Work. Use of such painting Equipment in the performance of Changes to the Work shall 
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be compensated in increments of fifteen (15) minutes. Rental time for painting 
Equipment moved by its own power shall include time required to move such painting 
Equipment to the site of the Work from the nearest available rental source of the same. 
If painting Equipment is not moved to the Site by its own power, Contractor will be 
compensated for the loading and transportation costs in lieu of rental time. The 
foregoing notwithstanding, neither moving time or loading and transportation time 
shall be allowed if the painting Equipment is used for performance of any portion of the 
Work other than Changes to the Work. Unless prior approval in writing is obtained by 
the Contractor from the Architect, the Project Inspector and the District, no costs or 
compensation shall be allowed for time while painting Equipment is inoperative, idle or 
on standby, for any reason. The Contractor shall not be entitled to an allowance or any 
other compensation for painting Equipment or tools used in the performance of 
Changes to the Work where such painting Equipment or tools have a replacement value 
of one thousand dollars ($1,000.00) or less. Painting Equipment costs claimed by the 
Contractor in connection with the performance of any Change to the Work shall not 
exceed rental rates established by distributors or painting equipment rental agencies in 
the locality of the Site; any costs asserted which exceed such rental rates shall not be 
allowed or paid. Unless otherwise specifically approved in writing by the Architect, the 
Project Inspector, Project Manager and the District, the allowable rate for the use of 
painting Equipment in connection with Changes to the Work shall constitute full 
compensation to the Contractor for the cost of rental, fuel, power, oil, lubrication, 
supplies, necessary attachments, repairs or maintenance of any kind, depreciation, 
storage, insurance, labor (exclusive of labor costs of the painting Equipment operator), 
and any all other costs incurred by the Contractor incidental to the use of such painting 
Equipment. 

9.5.3. Mark-up on Costs of Changes to the Work. In determining the cost to the District and the extent 
of increase to the Contract Price resulting from a Change adding to the Work, the allowance for 
mark-ups on the costs of the Change for all overhead (including home office and field overhead), 
general conditions costs and profit associated with the Change shall not exceed the percentage 
set forth in the Special Conditions, regardless of the number of Subcontractors, of any tier, 
performing any portion of any Change to the Work. If a Change to the Work reduces the Contract 
Price, no profit, general conditions or overhead costs shall be paid by the District to the 
Contractor for the reduced or deleted Work. In such an event, the adjustment to the Contract 
Price shall be the actual cost reduction realized by the reduced or deleted Work multiplied by 
the percentage set forth in the Special Conditions for mark-ups on the cost of a Change adding 
to the scope of the Work. 

9.5.4. Contractor Maintenance of Records. If the Contractor is directed to perform any Changes to the 
Work pursuant to Article 9.1 or 9.2, or should the Contractor encounter Work Conditions which 
the Contractor, pursuant to Article 9.8, believes would obligate the District to adjust the Contract 
Price and/or the Contract Time, Contractor shall maintain detailed records itemizing each 
element of costs along with substantiating evidence of costs incurred on a daily basis. Such 
records shall include without limitation hourly records for labor and painting Equipment and 
itemized records of materials and equipment used that day in connection with the performance 
of any Change to the Work. In the event that more than one Change to the Work is performed 
by the Contractor in a calendar day, Contractor shall maintain separate records of labor, painting 
Equipment, materials and equipment for each such Change. If any Subcontractor, of any tier, 
shall provide or perform any portion of any Change to the Work, Contractor shall require that 
each such Subcontractor maintain records in accordance with this 
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Article. Each daily record maintained hereunder shall be signed by Contractor Superintendent 
or Contractor’s authorized representative; such signature shall be deemed Contractor’s 
representation and warranty that all information contained therein is true, accurate, complete 
and relate only to the Change referenced therein. All records maintained by a Subcontractor, of 
any tier, relating to the costs of a Change to the Work shall be signed by such Subcontractor’s 
authorized representative or Subcontractor’s Superintendent. All records maintained 
hereunder shall be subject to inspection, review and/or reproduction by the District, the 
Architect, the Project Manager or the Project Inspector upon request. If the Contractor fails or 
refuses, for any reason, to maintain or make available for inspection, review and/or reproduction 
such records and the adjustment to the Contract Price on account of any Change to the Work is 
determined pursuant to this Article, the District’s reasonable good faith determination of the 
extent of adjustment to the Contract Price on account of such Change shall be final, conclusive, 
dispositive and binding upon Contractor. Contractor’s obligation to maintain records hereunder 
is in addition to, and not in lieu of, any other Contractor obligation under the Contract 
Documents with respect to Changes to the Work. 

9.6. Adjustment to Contract Time. If any Change to the Work authorized pursuant to this Article 9, the 
Contract Time affects the critical path of the Work, the Contract Time shall be extended or reduced 
by Change Order for a period of time commensurate with the time reasonably necessary to perform 
such Change. The Contractor is solely responsible for submitting scheduling data, analysis and other 
materials necessary or required by the District to substantiate the Contract Time adjustment 
requested by the Contractor for a Change. The District is not obligated to consider any adjustment 
to the Contract Time on account of a Change until the Contractor has submitted such scheduling 
data, analysis and other materials. In the event that any Change shall require an extension of the 
Contract Time, the Contractor shall not be subject to Liquidated Damages for such period of time. If 
completion of the Work is delayed by causes for which the District is responsible and the delay is 
unreasonable under the circumstances involved, and not within the contemplation of the Contractor 
and the District at the time of execution of the Agreement, the Contractor shall not be precluded 
from the recovery of damages arising therefrom. 

9.7. Addition or Deletion of Alternate Bid Item(s). If the Bid for the Work includes proposal(s) for Alternate 
Bid Item(s), during Contractor’s performance of the Work, the District may elect, pursuant to this 
Article to add any such Alternate Bid Item(s) if the same did not form a basis for award of the Contract 
or delete any such Alternate Bid Item(s) if the same formed a basis for award of the Contract. If the 
District elects to add or delete any such Alternate Bid Item(s) pursuant to the foregoing, the cost or 
credit for such Alternate Bid Item(s) shall be as set forth in the Contractor’s Bid Proposal. If any 
Alternate Bid Item is added or deleted from the Work pursuant to the foregoing, the Contract Time 
shall be adjusted by the number of days allocated for the added or deleted Alternate Bid Item in the 
Contract Documents; if days are not allocated for any Alternate Bid Item added or deleted pursuant 
to the foregoing, the Contract Time shall be equitably adjusted. 

9.8. Change Orders. If the District approves of a Change, a written Change Order prepared by the 
Architect or the Project Manager on behalf of the District shall be forwarded to the Contractor 
describing the Change and setting forth the adjustment to the Contract Time and the Contract Price 
(broken down by costs for labor, materials, equipment, Subcontractor mark-ups and other costs 
incorporated into the Change Order), if any, on account of such Change. All Change Orders shall be 
in full payment and final settlement of all claims for direct, indirect and consequential costs, costs of 
delays or impacts related to, or arising out of, items covered and affected by the Change Order, 
including without limitation: impacts of any kind; preparation and processing of any and all related 
RFIs, ASIs, Bulletins, FCDs, Quotes, and/or CCDs; inefficiencies; productivity losses; delay; 
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acceleration; field and home office overhead; and any and all other incidental costs for all of the work 
described in the Change Order, as well as any and all adjustments to the Contract Time necessitated 
thereby. Any claim or item relating to any Change incorporated into a Change Order not presented 
by the Contractor for inclusion in the Change Order shall be deemed waived. The Contractor shall 
execute the Change Order prepared pursuant to the foregoing; once the Change Order has been 
prepared and forwarded to the Contractor for execution, without the prior approval of the District 
which may be granted or withheld in the sole and exclusive discretion of the District, the Contractor 
shall not modify or amend the form or content of such Change Order, or any portion thereof. The 
Contractor’s attempted or purported modification or amendment of any such Change Order, without 
the prior approval of the District, shall not be binding upon the District; any such unapproved 
modification or amendment to such Change Order shall be null, void and unenforceable. Unless 
otherwise expressly provided for in the Contract Documents or in the Change Order, any Change 
Order issued hereunder shall be binding upon the District only upon action of the District’s Board of 
Education approving and ratifying such Change Order. In the event of any amendment or 
modification made by the Contractor to a Change Order for which there is no prior approval by the 
District, in accordance with the provisions of this Article 9.8, unless otherwise expressly stated in its 
approval and ratification of such Change Order, any action of the Board of Education to approve and 
ratify such Change Order shall be deemed to be limited to the Change Order as prepared by the 
painting Manager or the Architect; such approval and ratification of such Change Order shall not be 
deemed the District’s approval and ratification of any unapproved amendment or modification by 
the Contractor to such Change Order. The form and content of Change Orders shall be as set forth 
in the attachments to the Special Conditions. 

9.9. Unilateral Change Order. A Unilateral Change Order is a Change Order issued by the District, in the 
sole and exclusive discretion of the District, before the Contractor and District have agreed on the 
extent of adjustment of the Contract Time or the Contract Price relating to a Change. The District 
may, in its sole discretion, issue a Unilateral Change Order for any Change to the Work authorized by 
the District when the Contractor and the District have been unable to reach mutual agreement as to 
the extent of any adjustment to the Contract Price or Contract Time on account of such Change. The 
Contractor shall proceed to perform the Change to the Work as set forth in Unilateral Change Orders; 
failure of the Contractor to strictly comply with and perform Changes in accordance with Unilateral 
Change Orders shall be deemed the Contractor’s default of a material obligation hereunder. Any 
claim of the Contractor for adjustment of the Contract Time or Contract Price beyond the 
adjustments established by a Unilateral Change Order shall accrue as of the date of the Board of 
Education’ action approving or ratifying a Unilateral Change Order; claims for adjustment of the 
Contract Time or Contract Price and shall be subject to the claim provisions set forth in Article 
16.11. Notwithstanding any provision of the Contract Documents to the contrary, an express 
condition precedent to the Contractor’s exercise of rights and remedies under Article 16.11 relating 
to a Unilateral Change Order, is the Contractor notification to the District, Architect and painting 
Manager, if any, in writing of the Contractor’s objections to all or any portion of a Unilateral Change 
Order or the basis for adjustment of the Contract Time or Contract Price within ten (10) days after 
the date of the Board of Education meeting ratifying or approving a Unilateral Change Order; failure 
of the Contractor to do so is deemed the Contractor’s acceptance of the entirety of a Unilateral 
Change Order, as approved or ratified by the District’s Board of Education and an express, 
unequivocal waiver by the Contractor of any right or remedy of the Contractor, under the Contract 
Documents or the Laws to: (i) object to the Unilateral Change Order or any portion thereof; or (ii) 
further adjustment of the Contract Time or the Contract Price on account of the Change(s) 
incorporated into a Unilateral Change Order. 
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9.10. Contractor Notice of Changes. If the Contractor should claim that any instruction, RFI, FCD, ASI, 

Bulletin, request, the Drawings, the Specifications, action, condition, omission, default, or other 
situation (collectively “Work Conditions”) obligates the District to increase the Contract Price or to 
extend the Contract Time, the Contractor shall notify the Project Inspector, the painting Manager 
and the Architect, in writing, of such claim within ten (10) days from the date of its actual or 
Contractor’s notice of the factual basis supporting the same. The District shall consider any such 
claim of the Contractor only if sufficient supporting documentation is submitted with the Contractor’s 
notice to the Project Inspector, the painting Manager and the Architect. Time is of the essence in 
Contractor’s written notice pursuant to the preceding sentence so that the District can promptly 
investigate and consider alternative measures to address such Work Conditions. Accordingly, 
Contractor acknowledges that its failure, for any reason, to give written notice (with sufficient 
supporting documentation to permit the District’s review and evaluation) within ten (10) days of its 
actual or Constructive knowledge of any Work Conditions for which the Contractor believes there 
should an adjustment of the Contract Time or the Contract Price shall be deemed Contractor’s waiver, 
release, discharge and relinquishment of any right to assert or claim any entitlement to an 
adjustment of the Contract Time or the Contract Price on account of any such Work Conditions. If 
the District determines that the Contract Price or the Contract Time are subject to adjustment based 
upon the events, circumstances and supporting documentation submitted with the Contractor’s 
written notice submitted hereunder, any such adjustment shall be determined in accordance with the 
provisions of Articles 9.5.1 and 9.5.2. 

9.11. Disputed Changes. In the event of any dispute or disagreement between the Contractor and the 
District, the Project Manager or the Architect regarding the characterization of any item as a Change 
to the Work or as to the appropriate adjustment of the Contract Price or the Contract Time on 
account thereof, the Contractor shall promptly proceed with the performance and completion of 
such item of the Work, subject to a subsequent resolution of such dispute or disagreement in 
accordance with the terms of the Contract Documents. The Contractor’s failure or refusal to proceed 
with such Work is the Contractor’s default of a material obligation of the Contractor under the 
Contract Documents. 

9.12. Emergencies. In an emergency affecting or threatening the safety of persons, or which affects or 
threatens the Work, or other property, the Contractor, without special instruction or prior 
authorization from the District, the Project Manager or the Architect, is permitted to act at its 
discretion to prevent such threatened loss or injury. Any compensation claimed by the Contractor 
on account of such emergency work shall be submitted and determined in accordance with this 
Article 9. 

9.13. Minor Changes in the Work. The Architect or the painting Manager may order minor Changes in the 
Work not involving an adjustment in the Contract Price or the Contract Time and not inconsistent 
with the intent of the Contract Documents. Such Changes shall be effected by written order and shall 
be binding on the District and the Contractor. The Contractor shall carry out such orders promptly. 

9.14. Unauthorized Changes. Any Work beyond the extent of Work shown on the Contract Documents, 
or any extra Work performed or provided by the Contractor without notice to the Architect, the 
painting Manager and the Project Inspector in the manner and within the time set forth in Articles 
9.2 or 9.8 shall be considered unauthorized and at the sole expense of the Contractor. Work so done 
will not be measured or paid for, no extension to the Contract Time will be granted on account thereof 
and any such Work may be ordered removed at the Contractor’s sole cost and expense. The failure 
of the District to direct or order removal of such Work shall not constitute acceptance or approval of 
such Work nor relieve the Contractor from any liability on account thereof. 
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10. SEPARATE CONTRACTORS 

10.1. District’s Right to Award Separate Contracts. The District reserves the right to perform painting or 
operations related to the Project with the District’s own forces or to award separate contracts in 
connection with other portions of the Project or other painting or operations at or about the Site. If 
the Contractor claims that delay or additional cost is involved because of such action by the District, 
the Contractor shall seek an adjustment to the Contract Price or the Contract Time as provided for in 
the Contract Documents. Failure of the Contractor to request such an adjustment of the Contract 
Time or the Contract Price in strict conformity with the provisions of the Contract Documents 
applicable thereto shall be deemed a waiver of the same. 

10.2. District’s Coordination of Separate Contractors. The District shall provide for coordination of the 
activities of the District’s own forces and of each separate contractor with the Work of the 
Contractor, who shall cooperate with them. The Contractor shall participate with other separate 
contractors and the District in reviewing their respective painting Schedules when directed to do so. 
The Contractor shall make any revisions to the Approved painting Schedule for the Work hereunder 
deemed necessary after a joint review and mutual agreement. The painting Schedules shall then 
constitute the painting Schedules to be used by the Contractor, separate contractors and the District 
until subsequently revised. 

10.3. Mutual Responsibility. The Contractor shall afford the District and separate contractors a reasonable 
opportunity for storage of their materials and equipment and performance of their activities at the 
Site and shall connect and coordinate the Contractor’s Work, painting and operations with theirs as 
required by the Contract Documents. 

10.4. Discrepancies or Defects. If part of the Contractor’s Work depends for proper execution or results 
upon painting or operations by the District or a separate contractor, the Contractor shall, prior to 
proceeding with that portion of the Work, promptly report to the Architect, the Project Manager and 
the Project Inspector any apparent discrepancies or defects in such other painting that would render 
it unsuitable for such proper execution and results. Failure of the Contractor to so report shall 
constitute an acknowledgment that the District’s or separate Contractors’ completed or partially 
completed painting is fit and proper to receive the Contractor’s Work, except as to defects not then 
discoverable by the Contractor’s reasonable diligence. 

10.5. District’s Right to Withhold for Delay to Separate Contractors. 

10.5.1. Progress of Work. Unless caused by the District, Architect, painting Manager, Project Inspector, 
or separate contractor, if the Contractor fails or refuses, for any reason and at any time, to 
furnish adequate materials, labor, equipment, tools and/or services to maintain progress of the 
Work in accordance with the then current painting Schedule thereby delaying the Work of 
separate contractor(s), the District may, after forty-eight (48) hours advance written notice from 
the District to the Contractor of its failure or refusal, direct, instruct and authorize the separate 
contractor(s) to furnish or cause to be furnished such materials, labor, equipment, tools and/or 
services necessary to maintain progress of the Work in accordance with the then current 
painting Schedule. 

10.5.2. District’s Right to Withhold. If the work of a separate contractor to the District on the Project is 
delayed by the acts or omissions of the Contractor, any and all costs, expenses, and/or other 
charges incurred by the District for the work of such separate contractor(s) resulting from such 
acts or omissions of the Contractor shall be the sole responsibility of, and be borne by, the 
Contractor, and the District may deduct the amount of any and all such costs, expenses, and/or 
other charges from the Contract Price then or thereafter due the Contractor. If the Contract 
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Price then or thereafter due the Contractor is insufficient to cover such amounts, the Contractor 
and the Performance Bond Surety shall be jointly and severally liable to the District for such 
amounts in excess of the Contract Price, provided that the liability of the Performance Bond 
Surety shall be limited to the penal sum of the Performance Bond. The assessment and/or 
withholding of the amount of such costs, expenses, and/or other charges shall be in addition to, 
and not in lieu of, any liquidated damages assessed and/or withheld from Contractor under 
Article 7.5 hereof. 

10.5.3. Non-exclusive Remedy. The District’s exercise of rights pursuant to the foregoing shall not be 
deemed a waiver or limitation of any other right or remedy of the District under the Contract 
Documents, or arising by operation of the Laws. 

11. TESTS AND INSPECTIONS 

11.1. Tests; Inspections; Observations. 

11.1.1. Contractor’s Notice; Request for painting Inspection. If the Contract Documents, the Laws or 
any public authority with jurisdiction over the Work requires the Work, or any portion thereof, 
to be specially tested, inspected or approved, the Contractor shall give the Architect, the Project 
Manager and the Project Inspector written notice of the readiness of such Work for observation, 
testing or inspection at least two (2) working days prior to the time for the conducting of such 
test, inspection or observation. If inspection, testing or observation is by authority other than 
the District, the Contractor shall inform the Project Inspector and the painting Manager not less 
than two (2) working days prior to the date fixed for such inspection, test or observation. When 
requesting special tests, inspections or approvals, the Contractor shall complete and submit the 
District’s form of Request for painting Inspection. The Contractor shall not cover up any portion 
of the Work subject to tests, inspections or observations prior to the completion and satisfaction 
of the requirements of such test, inspection or observation. In the event that any portion of the 
Work subject to tests, inspection or approval shall be covered up by Contractor prior to 
completion and satisfaction of the requirements of such tests, inspection or approval, 
Contractor shall be responsible for the uncovering of such portion of the Work as is necessary 
for performing such tests, inspection or approval without adjustment of the Contract Price or 
the Contract Time on account thereof. 

11.1.2. Cost of Tests and Inspections. The District will pay for fees, costs and expenses for the initial 
tests/inspections of materials/equipment forming a part of the Work which are conducted at 
the Site or a location within a one hundred (100) mile radius of the Site. All fees, costs or 
expenses for subsequent tests/inspections or for tests/inspections conducted at a location 
situated more than a one hundred (100) mile radius from the Site (including without limitation, 
travel and travel-related expenses) shall be borne solely and exclusively by the Contractor. The 
foregoing notwithstanding, if the portion(s) of the Work subject to tests/inspections is/are not 
ready for such test/inspection at the time indicated in the Contractor’s notice under Article 
11.1.1 or if upon completion of such test/inspection, the portion(s) of the Work subject to such 
test/inspection do not meet or exceed the minimum requirements of such test/inspection, the 
Contractor shall be solely responsible for the payment of all fees, costs or expenses arising out 
of or related in any manner to subsequent tests/inspections of such portion(s) of the Work, and 
resulting delays, disruptions or other impacts to completion of the Project. Further, 
notwithstanding the District’s payment of fees, costs or expenses for conducting initial 
tests/inspections, if any actions or failures to act of the Contractor or person or entity providing 
or performing Work under the direction or control of the Contractor require tests/inspections 
to be conducted over a period of more than eight (8) hours per day by any single person or on 
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weekends/holidays, the Contractor shall be solely responsible for the payment of fees, costs or 
expenses which result from test/inspection services which exceed eight (8) hours per day by any 
single person or on weekends/holidays. 

11.1.3. Testing/Inspection Laboratory. The District shall select duly qualified person(s) or testing 
laboratory(ies) to conduct the tests and inspections to be paid for by the District and required 
by the Contract Documents. Tests and inspections required of the Work shall be as set forth in 
the Contract Documents and as required by the Laws, including without limitation, Title 24 of 
the California Code of Regulations. Test/inspection standards shall be as set forth in the Contract 
Documents or established by the Laws. Where inspection or testing is to be conducted by an 
independent laboratory or testing agency, materials or samples thereof shall be selected by the 
laboratory, testing agency, the Project Inspector, the Project Manager or the Architect and not 
by the Contractor. 

11.1.4. Additional Tests, Inspections and Approvals. If the Architect, the Project Manager, the Project 
Inspector or public authorities having jurisdiction over the Work determine that portions of the 
Work require additional testing, inspection or approval, the Architect will, upon written 
authorization from the District, instruct the Contractor to make arrangements for such 
additional testing, inspection or approval by an entity acceptable to the District, and the 
Contractor shall give timely notice to the Architect, the Project Manager and the Project 
Inspector of when and where tests and inspections are to be made so the Project Inspector and 
the Architect may observe such procedures. The District shall bear the costs of such additional 
tests, inspections or approvals, except to the extent that such additional tests, inspections or 
approvals reveal any failure of the Work to comply with the requirements of the Contract 
Documents, in which case the Contractor shall bear all costs made necessary by such failures, 
including without limitation, the costs of corrections, repeat tests, inspections or approvals and 
the costs of the Architect’s services or its consultants in connection therewith. 

11.2. Delivery of Certificates. Required certificates of testing, inspection or approval shall, unless 
otherwise required by the Contract Documents, be secured by the Contractor and promptly delivered 
to the Project Manager. 

11.3. Timeliness of Tests, Inspections and Approvals. Tests or inspections required and conducted 
pursuant to the Contract Documents shall be made or arranged by Contractor to avoid delay in the 
progress of the Work. 

12. UNCOVERING AND CORRECTION OF WORK 

12.1. Inspection of the Work. 
12.1.1. Access to the Work. All Work and all materials and equipment forming a part of the Work or 

incorporated into the Work are subject to inspection by the District, the Project Manager, the 
Architect and the Project Inspector for conformity with the Contract Documents. The Contractor 
shall, at its cost and without adjustment to the Contract Price or the Contract Time, furnish any 
facilities necessary for sufficient and safe access to the Work for purposes of inspection by the 
District, the painting Manager, the Architect, the Project Inspector, DSA or any other public or 
quasi-public authority with jurisdiction over the Work or any portion thereof. 

12.1.2. Limitations Upon Inspections. Inspections, tests, measurements, or other acts of the Architect, 
the Project Manager and the Project Inspector hereunder are for the sole purpose of assisting 
them in determining that the Work, materials, equipment, progress of the Work, and quantities 
generally comply and conform to the requirements of the Contract Documents. These acts or 
functions shall not relieve the Contractor from performing the Work in full 
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compliance with the Contract Documents. No inspection by the Architect, the Project Manager 
or the Project Inspector shall constitute or imply acceptance of Work inspected. Inspection of 
the Work hereunder is in addition to, and not in lieu of, any other testing, inspections or 
approvals of the Work required under the Contract Documents. 

12.2. Uncovering Work. If any portion of the Work is covered contrary to the request of the Architect, the 
Project Manager, the Project Inspector or the requirements of the Contract Documents, it must, if 
required by the Architect, Project Manager or the Project Inspector, be uncovered for observation 
by the Architect, Project Manager and the Project Inspector and be replaced at the Contractor’s 
expense without adjustment of the Contract Time or the Contract Price. 

12.3. Rejection of Work. Prior to the District’s Final Acceptance of the Work, any Work or materials or 
equipment forming a part of the Work or incorporated into the Work which is Defective or 
Non-Conforming Work may be rejected by the District, the Project Manager, the Architect or the 
Project Inspector and the Contractor shall correct such rejected Work without any adjustment to the 
Contract Price or the Contract Time, even if the Work, materials or equipment have been previously 
inspected by the Architect or the Project Inspector and the Defective or Non-Conforming Work was 
not observed. 

12.4. Correction of Defective or Non-Conforming Work. The Contractor shall promptly correct any 
Defective or Non-Conforming Work whether observed before or after Substantial Completion and 
whether or not fabricated, installed or completed. The Contractor shall bear all costs of correcting 
Defective or Non-Conforming Work, including additional testing and inspections and compensation 
for the Architect’s services and expenses made necessary thereby. The Contractor shall bear all costs 
of correcting destroyed or damaged Painting Work, whether completed or partially completed, of the 
District or separate contractors, caused by the Contractor’s correction or removal of Defective or Non-
Conforming Work. 

12.5. Removal of Non-Conforming or Defective Work. The Contractor shall, at its sole cost and expense, 
remove from the Site all Defective or Non-Conforming Work which is neither corrected by the 
Contractor nor accepted by the District. 

12.6. Failure of Contractor to Correct Defective or Non-Conforming Work. If the Contractor fails to 
commence to correct Defective or Non-Conforming Work within three (3) days of notice by or on 
behalf of the District of such condition and promptly thereafter complete the same within a 
reasonable time, the District may correct it in accordance with the Contract Documents. If the 
Contractor does not proceed with correction of such Defective or Non-Conforming Work within the 
time fixed herein, the District may remove it and store the salvable materials or equipment at the 
Contractor’s expense. If the Contractor does not pay costs of such removal and storage after written 
notice, the District may sell such materials or equipment at auction or at private sale and shall 
account for the proceeds thereof, after deducting costs and damages that should have been borne 
by the Contractor, including without limitation compensation for the Project Manager’s services, the 
Architect’s services, attorneys’ fees and other expenses made necessary thereby. If such proceeds 
of sale do not cover costs which the Contractor should have borne, the Contract Price shall be 
reduced by the deficiency. If payments of the Contract Price then or thereafter due the Contractor 
are not sufficient to cover such amount, the Contractor and the Surety shall promptly pay the 
difference to the District. 

12.7. Acceptance of Defective or Non-Conforming Work. The District may, in its sole and exclusive 
discretion, elect to accept Defective or Non-Conforming Work instead of requiring its removal and 
correction, in which case the Contract Price shall be reduced as appropriate and equitable. The 
District’s determination of the extent of reduction of the Contract Price on account of Defective or 
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Non-Conforming Work accepted by the District shall be binding, conclusive, dispositive and not 
subject to appeal or other dispute resolution procedures, unless such determination is manifestly 
unreasonable. 

13. WARRANTIES 

13.1. Workmanship and Materials. The Contractor warrants to the District that (i) the Work and all 
materials and equipment incorporated therein conform to requirements of the Contract Documents; 
(ii) all materials and equipment incorporated into the Work are new, of good quality and of the most 
suitable grade and quality for the purpose intended, unless otherwise specified in the Contract 
Documents and (iii) all Work and workmanship shall be of good quality, free from faults and defects 
and in conformity with the requirements of the Contract Documents. If required by the Architect, 
Project Inspector, the Project Manager or the District, the Contractor shall furnish satisfactory 
evidence as to the kind and quality of materials and equipment incorporated into the Work. Any 
Work, or portion thereof not conforming to these requirements, including substitutes or alternatives 
not properly approved in accordance with the Contract Documents may be deemed defective. 
Where there is an approved substitution of, or alternative to, material or equipment specified in the 
Contract Documents, the Contractor warrants to the District that such installation, painting, material, 
or equipment will equally perform the function and have the quality of the originally specified 
material or equipment. The Contractor expressly warrants the merchantability, the fitness for use, 
and quality of all substitute or alternative items in addition to any warranty given by the manufacturer 
or supplier of such item. 

13.2. Warranty Work. If, within one (1) year after the date of Final Acceptance, or such other time frame 
set forth elsewhere in the Contract Documents, any of the Work or workmanship is found to be 
defective or not in accordance with the requirements of the Contract Documents, or otherwise 
contrary to the warranties contained in the Contract Documents, the Contractor shall commence all 
necessary corrective action not more than seven (7) days after receipt of a written notice from the 
District to do so, and to thereafter diligently complete the same. If the Contractor fails or refuses to 
commence correction of any such item within said seven (7) day period or to diligently prosecute 
such corrective actions to completion, the District may, without further notice to Contractor, cause 
such corrective Work to be performed and completed. In such an event, Contractor and Contractor’s 
Performance Bond Surety shall be responsible for all costs in connection with such corrective Work, 
including without limitation, general administrative overhead costs of the District in securing and 
overseeing such corrective Work. Nothing contained herein shall be construed to establish a period 
of limitation with respect to any obligation of the Contractor under the Contract Documents. The 
obligations of the Contractor hereunder shall be in addition to, and not in lieu of, any other 
obligations imposed by any special guarantee or warranty required by the Contract Documents, 
guarantees or warranties provided by any manufacturer of any item or equipment forming a part of, 
or incorporated into the Work, or otherwise recognized, prescribed or imposed by law. Neither the 
District’s Final Acceptance, the making of Final Payment, any provision in Contract Documents, nor 
the use or occupancy of the Work, in whole or in part, by District shall constitute acceptance of Work 
not in accordance with the Contract Documents nor relieve the Contractor or the Contractor’s 
Performance Bond Surety from liability with respect to any warranties or responsibility for Defective 
or Non-Conforming Work, or materials, equipment and workmanship incorporated therein. 

13.3. Guarantee. Upon completion of the Work, Contractor shall execute and deliver to the District the 
form of Guarantee included within the Contract Documents at Section 00 65 36. The Contractor’s 
execution and delivery of the form of Guarantee is an express condition precedent to any obligation 
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of the District to disburse the Final Payment to the Contractor and any right of the Contractor to Final 
Payment. 

13.4. Survival of Warranties; Surety Obligations. The Contractor’s warranty obligations hereunder shall 
survive the Contractor’s completion of Work under the Contract Documents, the District’s Final 
Acceptance or the termination of the Contract. The obligations of the Surety issuing the Performance 
Bond shall include assumption and discharge of the Contractor’s warranty obligations if the 
Contractor fails or refuses to perform its warranty obligations hereunder in strict conformity 
herewith. 

14. SUSPENSION OF WORK 

14.1. District’s Right to Suspend Work. The District may, without cause, and without invalidating or 
terminating the Contract, order the Contractor, in writing, to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine. When all or a portion of the 
Work is to be suspended for any reason, the Contractor and each Subcontractor shall cover over, and 
securely fasten down all coverings, to protect the Work from damage, destruction or deterioration 
from any cause. The Contractor shall resume and complete the Work suspended by the District in 
accordance with the District’s directive, whether issued at the time of the directive suspending the 
Work or subsequent thereto. 

14.2. Adjustments to Contract Price and Contract Time. If the District orders suspension of the Work, an 
adjustment shall be made to the Contract Price for increases in the direct cost of performance of the 
Work of the Contract Documents, actually caused by suspension, delay or interruption ordered by 
the District; provided however that no adjustment of the Contract Price shall be made to the extent: 
(i) that performance is, was or would have been so suspended, delayed or interrupted by another 
cause for which the Contractor is responsible under the Contract Documents; (ii) that an equitable 
adjustment is made or denied under another provision of the Contract Documents; or (iii) the 
suspension is determined to be reasonably necessary to comply with an order, instruction or similar 
directive of local, regional, state-wide or federal public health authorities. In the event of the 
District’s suspension of the Work, the Contract Time shall be equitably adjusted. 

15. TERMINATION 

15.1. Termination for Cause. 

15.1.1. District’s Right to Terminate. The District may terminate the Contract by written notice to the 
Contractor upon the occurrence of any one or more of the following events of the Contractor’s 
default: (i) if the Contractor refuses or fails to prosecute the Work with diligence as will insure 
Substantial Completion of the Work within the Contract Time, or if the Contractor fails to 
substantially Complete the Work within the Contract Time; (ii) if the Contractor becomes 
bankrupt or insolvent, or makes a general assignment for the benefit of creditors, or if the 
Contractor or a third party files a petition to reorganize or for protection under any bankruptcy 
or similar laws, or if a trustee or receiver is appointed for the Contractor or for any of the 
Contractor’s property on account of the Contractor’s insolvency, and the Contractor or its 
successor in interest does not provide adequate assurance of future performance in 
accordance with the Contract Documents within ten (10) days of receipt of a request for such 
assurance from the District; (iii) if the Contractor repeatedly fails to supply sufficient skilled 
workmen or suitable materials or equipment; (iv) if the Contractor repeatedly fails to make 
prompt payments to any Subcontractor, of any tier, or Material Suppliers or others for labor, 
materials or equipment; (v) if the Contractor disregards the Laws or requirements of any public 
entity having jurisdiction over the Work; (vi) if the Contractor disregards proper directives of 
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the Architect, the Project Manager, the Project Inspector or District; (vii) 
Defective/Non-Conforming Work which the Contractor neglects or refuses to correct; or (viii) if 
the Contractor otherwise violates in any material way any provisions or requirements of the 
Contract Documents. Once the District determines that sufficient cause exists to justify the 
action, the District may terminate the Contract without prejudice to any other right or remedy 
the District may terminate the Contract for the Contractor’s default by written notice to the 
Contractor. The Contract shall be deemed terminated for Contractor default as of the effective 
date set forth in the District’s written notice of termination. The District shall have the sole 
discretion to permit the Contractor to remedy the cause(s) for the termination without waiving 
the District’s right to terminate the Contract, or otherwise waiving, restricting or limiting any 
other right or remedy of the District under the Contract Documents or the Laws arising out of 
the Contractor’s default(s). 

15.1.2. District’s Rights Upon Termination. If the Contract is terminated pursuant to this Article 15.1, 
the District may take over the Work and prosecute it to completion, by contract or otherwise, 
and may exclude the Contractor from the Site. The District may take possession of the Work 
and of all of the Contractor’s tools, appliances, painting equipment, machinery, materials, and 
plant which may be on the Site, and use the same to the full extent they could be used by the 
Contractor without liability to the Contractor. In exercising the District’s right to prosecute the 
completion of the Work, the District may also take possession of all materials and equipment 
stored at the Site or for which the District has paid the Contractor but which are stored 
elsewhere, and finish the Work as the District deems expedient. In exercising the District’s right 
to prosecute the completion of the Work, the District shall have the right to exercise its sole 
discretion as to the manner, methods, and reasonableness of the costs of completing the Work 
and the District shall not be required to obtain the lowest figure for completion of the Work. In 
the event that the District takes bids for remedial Work or completion of the Work, the 
Contractor shall not be eligible for the award of such contract(s). 

15.1.3. Completion by the Surety. If the Contract is terminated pursuant to this Article 15.1, the District 
may demand that the Surety take over and complete the Work. The District may require that in 
so doing, the Surety not utilize the Contractor in performing and completing the Work. Upon the 
failure or refusal of the Surety to take over and begin completion of the Work within twenty (20) 
days after demand therefore, the District may take over the Work and prosecute it to 
completion as provided for above. 

15.1.4. Assignment and Assumption of Subcontracts. The District shall, in its sole and exclusive 
discretion, have the option of requiring any Subcontractor or Material Supplier to perform in 
accordance with its Subcontract or Purchase Order with the Contractor and assign the 
Subcontract or Purchase Order to the District or such other person or entity selected by the 
District to complete the Work. 

15.1.5. Costs of Completion. In the event of termination under this Article 15.1, the Contractor shall 
not be entitled to receive any further payment of the Contract Price until the Work is completed. 
If the unpaid balance of the Contract Price as of the date of termination exceeds the District’s 
direct and indirect costs and expenses for completing the Work, including without limitation, 
attorneys’ fees, fees for additional professional and consultant services, and the District’s 
administrative costs, such excess shall be used to pay the Contractor for the cost of the Work 
performed prior to the effective date of termination with a reasonable allowance for overhead 
and profit. If the District’s costs and expenses to complete the Work exceed the unpaid Contract 
Price, the Contractor and the Surety are jointly and severally liable to the 
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District for the difference between costs and expenses to complete the Work and the unpaid 
Contract Price as of the date of termination. 

15.1.6. Contractor Responsibility for Damages. The Contractor and the Surety shall be jointly and 
severally liable for all damage sustained by the District resulting from, in any manner, the 
termination of Contract under this Article 15.1, including without limitation, attorneys’ fees, and 
for all costs necessary for repair and completion of the Work exceeding the Contract Price. 

15.1.7. Conversion to Termination for Convenience. If the Contract is terminated under this Article 15.1, 
and it is determined, for any reason, that the Contractor was not in default under the provisions 
hereof, the termination shall be deemed a Termination for Convenience of the District and 
thereupon, the rights and obligations of the District and the Contractor shall be determined in 
accordance with Article 15.2 hereof. 

15.1.8. District’s Rights Cumulative. If the Contract is terminated pursuant to this Article 15.1, the 
termination shall not affect or limit any rights or remedies of the District against the Contractor 
or the Surety. The rights and remedies of the District under this Article 15.1 are in addition to, 
and not in lieu of, any other rights and remedies provided by the Laws or under the Contract 
Documents. Any retention or payment of monies to the Contractor by the District shall not be 
deemed to release the Contractor or the Surety from any liability hereunder. 

15.2. Termination for Convenience of the District. The District may at any time, in its sole and exclusive 
discretion, by written notice to the Contractor, terminate the Contract in whole or in part when it is 
in the interest of, or for the convenience of, the District. In such case, the Contractor shall be entitled 
to payment for: (i) Work actually performed and in place as of the effective date of such termination 
for convenience of the District, with a reasonable allowance for profit and overhead on such Work, 
and (ii) reasonable expenses for reasonable protection of Work in place and suitable storage and 
protection of materials and equipment delivered to the Site (as directed or authorized by the District) 
but not yet incorporated into the Work, provided that such payments shall not exceed the total 
Contract Price as reduced by payments previously made to the Contractor and as further reduced by 
the value of the Work not yet completed. The Contractor shall not be entitled to profit and overhead 
on Work which was not performed as of the effective date of the termination for convenience of the 
District. The District may, in its sole discretion, elect to have subcontracts assigned pursuant to Article 
15.1.4 above after exercising the right hereunder to terminate for the District’s convenience. 

16. MISCELLANEOUS 

16.1. Governing Law. This Contract shall be governed by and interpreted in accordance with the laws of 
the State of California. 

16.2. Marginal Headings; Capitalized Headings; Interpretation. The titles of the various Articles of these 
General Conditions and elsewhere in the Contract Documents are used for convenience of reference 
only and are not intended to, and shall in no way, enlarge or diminish the rights or obligations of the 
District or the Contractor and shall have no effect upon the painting or interpretation of the Contract 
Documents. Except as otherwise expressly provided, capitalized terms used in the Contract 
Documents shall have the meaning and definition for such terms as set forth in the Contract 
Documents. The Contract Documents shall be construed as a whole in accordance with their fair 
meaning and not strictly for or against the District or the Contractor. 

16.3. Successors and Assigns. Except as otherwise expressly provided in the Contract Documents, all terms, 
conditions and covenants of the Contract Documents shall be binding upon, and shall insure 
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to the benefit of the District and the Contractor and their respective heirs, representatives, 
successors-in-interest and assigns. 

16.4. Cumulative Rights and Remedies; No Waiver. Duties and obligations imposed by the Contract 
Documents and rights and remedies available thereunder shall be in addition to and not in lieu of or 
otherwise a limitation or restriction of duties, obligations, rights and remedies otherwise imposed or 
available by law. No action or failure to act by the District shall constitute a waiver of a right or 
remedy afforded it under the Contract Documents or the Laws nor shall such an action or failure to 
act constitute approval of or acquiescence in a breach hereunder, except as may be specifically 
agreed in writing. 

16.5. Severability. In the event any provision of the Contract Documents shall be deemed illegal, invalid, 
unenforceable and/or void, by a court or any other governmental agency of competent jurisdiction, 
such provision shall be deemed to be severed and deleted from the Contract Documents, but all 
remaining provisions hereof, shall in all other respects, continue in full force and effect. 

16.6. No Assignment by Contractor. The Contractor shall not sublet or assign the Contract, or any portion 
thereof, or any monies due thereunder, without the express prior written consent and approval of 
the District, which approval may be granted, conditioned or withheld in the sole and exclusive 
discretion of the District. The District’s approval to such assignment shall be upon such terms and 
conditions as determined by the District in its sole and exclusive discretion. 

16.7. Gender and Number. Whenever the context of the Contract Documents so required, the neuter 
gender shall include the feminine and masculine, the masculine gender shall include the feminine 
and neuter, the singular number shall include the plural and the plural number shall include the 
singular. 

16.8. Independent Contractor Status. In performing its obligations under the Contract Documents, the 
Contractor is an independent contractor to the District and not an agent or employee of the District. 
Nothing contained herein shall be deemed or construed as creating a relationship of employer and 
employee between the District and the Contractor or any Subcontractors, employees of the 
Contractor or Subcontractors or their respective agents and representatives. Neither the Contractor, 
Subcontractors nor any employees of the Contractor or Subcontractors are entitled to any rights or 
privileges of District employees. 

16.9. Notices. Notices under this Agreement shall be delivered by United States Mail, Certified, Return 
Receipt Requested with postage fully prepaid or by email. Notices delivered by United States Mail 
shall be deemed effective the third (3rd) working day after the postmark date. Notices delivered by 
email before 12:00 PM on District work days shall be deemed effective four (4) hours after delivery 
to the recipient’s email server. Emails delivered to the recipient’s email server after 12:00 PM on a 
District work day or on District holiday days shall be deemed effective as of 12:00 PM the ensuing 
workday. The recipients and addresses for notices may be modified by the Parties by notice to the 
other. Notices shall be addressed as set forth in the Agreement. 

16.10. Disputes; Continuation of Work. Notwithstanding any claim, dispute or other disagreement between 
the District and the Contractor regarding performance under the Contract Documents, the scope of 
Work thereunder, or any other matter arising out of or related to, in any manner, the Contract 
Documents, the Contractor shall proceed diligently with performance of the Work in accordance with 
the District’s written direction, pending any final determination or decision regarding any such claim, 
dispute or disagreement. 
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16.11. Dispute/Claims Resolution. 

16.11.1. Contractor Continuation of Work. Notwithstanding any claim, dispute, disagreement or other 
matter in controversy between the District and the Contractor relating to the Contract 
Documents and/or the Work, the Contractor shall continue to diligently prosecute and perform 
the Work in accordance with requirements of the Contract Documents, pending any final 
determination or decision regarding any such claim, dispute, disagreement or matter in 
controversy. 

16.11.2. Public Contract Code §9204 Claims Resolution Procedures. Claims of the Contractor are subject 
to the non-binding dispute resolution procedures set forth in Public Contract Code 
§9204 (“Section 9204”) provided, however, that the Contractor’s initiation of Section 9204 
procedures is expressly subject to the Contractor’s prior full and timely compliance with 
requirements and procedures of the Contract Documents relating to procedures for resolution 
of claims, change orders, disputes and other matters in controversy under the Contract 
Documents. 

16.11.3. Claim Defined. The term “Claim” shall be as defined in Section 9204. 

16.11.3.1. Claim Documentation. The Contractor shall furnish reasonable documentation to 
support each Claim. “Reasonable documentation” includes, without limitation: (i) 
contractual and legal basis establishing Claim entitlement or merit; (ii) factual basis 
establishing District liability for the Claim; (iii) detailed breakdown of labor, materials, 
equipment and other costs included in the Claim; and (iv) detailed basis, including 
Schedule analysis and fragnets supporting any Contract Time adjustment or Liquidated 
Damages relief included in the scope of a Claim. 

16.11.3.2. District Claim Review Statement. Within forty five(45) days (or such other time mutually 
agreed to by the District and the Contractor) after receipt of a properly submitted and 
properly documented Claim, the District will conduct a reasonable review of the Claim 
and provide the Contractor with a written statement identifying the disputed and 
undisputed portions of the Claim (“Claim Review Statement”). If the District does not 
provide the Contractor with the Claim Review Statement for any Claim within forty five 
(45) days (or other time mutually agreed to by the District and the Contractor) after 
receipt of a properly submitted and properly documented Claim, the Claim is deemed 
rejected in its entirety and thereupon, the Contractor may initiate the Meet and Confer 
process described below. A Claim deemed rejected pursuant to the foregoing does not 
constitute an adverse finding of Claim merit or the Contractor’s responsibility or 
qualifications. If the Claim Review Statement identifies any undisputed portion of a 
Claim (“Undisputed Claim”) and payment is due from the District on the Undisputed 
Claim, the District shall process and make payment on the Undisputed Claim within sixty 
(60) days after the issuance date of the Claim Review Statement. 

16.11.4. Meet and Confer. 

16.11.4.1. Meet and Confer Demand. If the Contractor disputes any portion of the Claim Review 
Statement, or if a Claim is deemed rejected by the District not providing the Contractor 
with the Claim Review Statement within the time permitted under Section 9204, the 
Contractor may demand an informal conference to meet and confer with the District for 
settlement of the issues in dispute (“Meet and Confer”). The Contractor’s Meet and 
Confer request must be submitted to the District: (i) in writing; (ii) by registered 
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mail or certified mail, return receipt requested; and (iii) within ten (10) days after the 
Claim Review Statement is submitted to the Contractor or within ten (10) days after the 
date the Claim is deemed rejected, as applicable. Failure of the Contractor to strictly 
comply with the foregoing is deemed a waiver of the Contractor’s right to request the 
Meet and Confer and the Non-Binding Mediation procedures under Section 9204. If the 
Contractor strictly complies with the foregoing, the District will schedule the Meet and 
Confer conference within thirty (30) days of the Contractor’s Meet and Confer request 
for settlement of disputed portions of the Claim Review Statement. 

16.11.4.2. Meet and Confer Statement. Within ten (10) business days after conclusion of the Meet 
and Confer conference, if any portion of a Claim remains disputed, the District shall 
provide the Contractor a written statement identifying the disputed and undisputed 
portions of the Claim (“Meet and Confer Statement”). If the Meet and Confer Statement 
identifies any Undisputed Claim and payment is due from the District on the Undisputed 
Claim, the District shall process and make payment on the Undisputed Claim within sixty 
(60) days after date the Meet and Confer Statement is issued 

16.11.5. Non-Binding Mediation. 

16.11.5.1. Contractor Initiation. The Contractor may request non-binding mediation 
(“Mediation”) of disputed portions of a Claim identified in the Meet and Confer 
Statement. The Contractor’s Mediation demand must be submitted to the District: (i) 
in writing; (ii) by registered mail or certified mail, return receipt requested; (iii) within 
ten (10) days after the Meet and Confer Statement is submitted to the Contractor; and 
(iv) with specific identification of the disputed Claims issues subject to Mediation. 
Failure of the Contractor to strictly comply with the foregoing is deemed a waiver of 
the Contractor’s right to demand Mediation procedures under Section 9204. 

16.11.5.2. Mediator Selection. The District and Contractor shall mutually agree to a mediator 
within ten (10) business days after the date of the Contractor’s demand for Mediation. 
If the District and Contractor do not mutually agree to a mediator, the District and 
Contractor shall each select a mediator and the District/Contractor selected mediators 
shall select a qualified neutral third party to mediate the disputed portion of the Claim. 

16.11.5.3. Mediation Procedures. Mediation includes any nonbinding process, including, but not 
limited to, neutral evaluation or a dispute review board, in which an independent third 
party or board assists the District and Contractor in dispute resolution through 
negotiation or by issuance of an evaluation. 

16.11.5.4. Mediation Costs. All costs, fees and expenses of the mediator(s) and mediation 
administration shall be shared equally by the District and Contractor. The foregoing 
notwithstanding, the Contractor and District shall each bear the costs, fees and 
expenses of their own attorneys, experts and consultants. 

16.11.5.5. Post-Mediation Disputed Claims. Any Claims issues in dispute after Mediation shall be 
resolved in accordance with the applicable provisions of the Contract Documents. 

16.11.5.6. Waiver. The District and Contractor may mutually agree to waive, in writing, Mediation 
under Section 9204 and subject to the Contractor’s compliance with Government Code 
Claim requirements, proceed directly to commencement of a civil action or binding 
arbitration. 
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16.11.6. Payments of Undisputed Claims. If a payment due from the District for Undisputed Claims 

identified in the Claim Review Statement or the Meet and Confer Statement issued for a Claim 
is not made within the time established under Section 9204 the overdue portion of such 
payment shall bear interest at the rate of seven percent (7%) per annum from the date due. The 
District’s credit application of any amount due for an Undisputed Claim against amounts due 
from the Contractor under the Contract Documents shall be deemed payment of the Undisputed 
Claim. 

16.11.7. Subcontractor Claims. 

16.11.7.1. Subcontractor Claim Submittal. If a Subcontractor, of any tier (collectively 
“Subcontractor”) lacks legal standing to assert a Claim against the District because 
privity of contract does not exist, the Contractor may present the District a Claim on 
behalf of the Subcontractor (“Subcontractor Claim”). Each Subcontractor requesting 
submittal of a Subcontractor Claim to the District shall furnish reasonable 
documentation to support the Subcontractor Claim. Within forty-five (45) days of 
receipt of a Subcontractor’s written request to submit a Subcontractor Claim, the 
Contractor shall notify the Subcontractor in writing as to whether the Contractor 
presented the Subcontractor Claim to the District. If the Contractor did not present 
the Subcontractor Claim, the Contractor shall provide the Subcontractor with a 
statement of the reasons for not having done so. 

16.11.7.2. Contractor Certification of Subcontractor Claim. The District’s review of Subcontractor 
Claims is expressly subject to the Contractor’s submittal of a duly completed and 
executed form of Contractor Certification of Subcontractor Claim certifying that the 
Contractor has thoroughly reviewed the Subcontractor Claim and based on the 
Contractor’s review, certify that: (i) the Subcontractor Claim is made by the 
Subcontractor in good faith; (ii) the Subcontractor Claim is supported by reasonable 
documentation establishing entitlement to the relief requested and District liability 
therefor; and (iii) the Subcontractor Claim does not incorporate any request constituting 
a False Claim under applicable law, including the California False Claim Act (Government 
Code §12650 et seq). The form of Contractor Certification of Subcontractor Claim is 
included in the Contract Documents. 

16.11.7.3. District Review of Subcontractor Claim. Subcontractor Claims presented by the 
Contractor to the District are subject to the Section 9204 non-binding dispute resolution 
procedures set forth above, as modified herein. Requests for the District to conduct 
Meet and Confer and/or non-binding mediation procedures must be submitted jointly 
by the Contractor and the Subcontractor submitting the Subcontractor Claim. If 
Mediation proceedings are initiated in connection with a Subcontractor Claim, mediator 
and mediation administration fees and costs shall be borne equally by the District, 
Contractor and Subcontractor. 

16.11.7.4. Disputed Subcontractor Claims. Subcontractor Claims which are not fully resolved by 
the Section 9204 non-binding dispute resolution procedures shall be resolved by Section 
20104.4 Dispute Resolution Procedures or binding arbitration, as applicable. 
Commencement of Section 20104.4 Dispute Resolution Procedures or binding 
arbitration proceedings in connection with any Subcontractor Claim is subject to 
compliance with Government Code Claims requirements. 

16.11.8. Government Code Claim Requirements. Pursuant to Government Code §930.6, any claim, 
demand, dispute, disagreement or other matter in controversy asserted by the Contractor, 
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whether on behalf of itself or a Subcontractor, against the District for money or damages, 
including without limitation Claims or portions thereof remaining in dispute after completion of 
the Section 9204 non-binding dispute resolution procedures described above are deemed a “suit 
for money or damages'' and shall be subject to the provisions of Government Code 
§§945.4, 945.6 and 946 (“Government Code Claims Process”). An express condition precedent 
to the Contractor’s initiation of Section 20104.4 Dispute Resolution Procedures or binding 
arbitration proceedings pursuant to the following is the Contractor’s compliance with the 
Government Code Claims Process, including without limitation, presentation of the claim, 
demand, dispute, disagreement or other matter in controversy between the Contractor and the 
District seeking money or damages to the District and acted upon or deemed rejected by the 
District in accordance with Government Code §900, et seq. 

16.11.9. Section 20104.4 Dispute Resolution Procedures; Claims Less Than $375,000. Any Claim, or 
portion thereof, in dispute after completion of the Section 9204 non-binding dispute resolution 
procedures and the Government Code Claims Process which is equal to or less $375,000 shall be 
resolved in accordance with the civil action procedures established in Public Contract Code 
§20104.4. Unless otherwise agreed to by the District and the Contractor in writing, the 
mediation conducted pursuant to Section 9204 procedures shall excuse any further obligation 
under Section 20104.4 to mediate after litigation has been commenced. 

16.11.10. Binding Arbitration of Claims Exceeding $375,000. 

16.11.10.1. AAA Arbitration. Any Claim, or portion thereof in dispute after completion of the 
Section 9204 procedures and the Government Code Claims Process which exceeds 
$375,000 and any other claims, disputes, disagreements or other matters in controversy 
between the District and the Contractor arising out of, or related, in any manner, to the 
Contract Documents, or the interpretation, clarification or enforcement thereof shall be 
resolved by binding arbitration conducted in accordance with the painting Industry 
Arbitration Rules of the American Arbitration Association (“AAA”) in effect as of the date 
that a Demand for Arbitration is filed, except as expressly modified herein. The locale 
for any arbitration commenced hereunder shall be the regional office of the AAA closest 
to the Site. 

16.11.10.2. Demand for Arbitration. A Demand for Arbitration shall be filed and served within a 
reasonable time after the occurrence of the claim, dispute or other disagreement giving 
rise to the Demand for Arbitration, but in no event shall a Demand for Arbitration be 
filed or served after the date when the institution of legal or equitable proceedings 
based upon such claim, dispute or other disagreement would be barred by the 
applicable statute of limitations. If more than one Demand for Arbitration is filed by 
either the District or the Contractor relating to the Work or the Contract Documents, all 
Demands for Arbitration shall be consolidated into a single arbitration proceeding, 
unless otherwise agreed to by the District and the Contractor. The Contractor’s Surety, 
a Subcontractor or Material Supplier to the Contractor and other third parties may be 
permitted to join in and be bound by an arbitration commenced hereunder if required 
by the terms of their respective agreements with the Contractor, except to the extent 
that such joinder would unduly delay or complicate the expeditious resolution of the 
claim, dispute or other disagreement between the District and the Contractor, in which 
case an appropriate severance order shall be issued by the Arbitrator(s). 
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16.11.10.3. Discovery. In connection with any arbitration proceeding commenced hereunder, the 

discovery rights and procedures provided for in California Code of Civil Procedure 
§1283.05 shall be applicable, and the same shall be deemed incorporated herein by this 
reference. 

16.11.10.4. Arbitration Award. The award rendered by the Arbitrator (“Arbitration Award”) shall be 
final and binding upon the District and the Contractor only if the Arbitration Award is: (i) 
supported by substantial evidence; (ii) based on applicable legal standards in effect that 
the time the Arbitration Award is issued; and (iii) supported by written findings of fact 
and conclusions of law in conformity with California Code of Civil Procedure §1296. Any 
Arbitration Award that does not conform to the foregoing is invalid and unenforceable. 
The District and Contractor hereby expressly agree that the Court shall, subject to 
California Code of Civil Procedure §§1286.4 and 1296, vacate the Arbitration Award if, 
after review, the Court determines either that the Arbitration Award does not fully 
conform to the foregoing. The confirmation, enforcement, vacation or correction of an 
arbitration award rendered hereunder shall be made by the Superior Court of the State 
of California for the county in which the Site is situated. The substantive and procedural 
rules for such post-award proceedings shall be as set forth in California Code of Civil 
Procedure §1285 et seq. 

16.11.10.5. Arbitration Fees and Expenses. The expenses and fees of the Arbitrator shall be divided 
equally among all of the parties to the arbitration. Each party to any arbitration 
commenced hereunder shall be responsible for and shall bear its own attorneys’ fees, 
witness fees and other costs or expenses incurred in connection with such arbitration. 
The foregoing notwithstanding, the Arbitrator may award arbitration costs, including 
Arbitrator’s fees but excluding attorneys’ fees, to the prevailing party. By this arbitration 
provision, the District and the Contractor acknowledge and agree that neither shall 
recover from the other any attorneys’ fees associated with or arising out of any legal, 
administrative or other proceedings filed or instituted in connection with or arising out 
of the Contract Documents or the performance of either the District or the Contractor 
thereunder. The limited exceptions in the Contract Documents that provide attorneys’ 
fees for specific issues shall neither be construed as applying to this arbitration provision 
under California Civil Code §1717(a) nor be deemed to be “authorized by the Laws.” 

16.11.10.6. Limitation on Arbitrator. The Superior Court for the State of California for the County in 
which the Project Site is situated has the sole and exclusive jurisdiction, and an 
arbitrator has no authority, to hear and/or determine a challenge to the 
commencement or maintenance of an arbitration proceeding on the grounds that: (i) 
the subject matter of the arbitration proceeding is barred by the applicable statute of 
limitations; (ii) the subject matter of the arbitration proceeding is barred by a provision 
of the California Government Claims Act; (iii) the subject matter of the arbitration 
proceeding is outside the scope of the arbitration clause; (iv) the Contractor has failed 
to satisfy all conditions precedent to commencement or maintenance of an arbitration 
proceeding; (v) waiver of the right to compel arbitration; (vi) grounds exist for the 
revocation of the arbitration agreement; and/or, (vii) there is the prospect that a ruling 
in arbitration would conflict or potentially with a ruling in a pending proceeding 
regarding the Project on a common issue of law or fact. 

16.11.10.7. Inapplicability to Bid Bond. The arbitration proceedings described above are not 
applicable to disputes, disagreements or enforcement of rights or obligations under 
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the Bid Bond. All claims, disputes and actions to enforce rights or obligations under the 
Bid Bond shall be adjudicated only by judicial proceedings commenced in a court of 
competent jurisdiction. 

16.12. Limitation on Special/Consequential Damages. In the event of the District’s breach or default of its 
obligations under the Contract Documents, the damages, if any, recoverable by the Contractor shall 
be limited to general damages which are directly caused by the breach or default of the District and 
shall exclude any and all special or consequential damages, if any. The Contractor expressly 
acknowledges the foregoing limitation to recovery of only general damages from the District if the 
District is in breach or default of its obligations under the Contract Documents; the Contractor 
expressly waives and relinquishes any recovery of special or consequential damages from the District. 

16.13. Capitalized Terms. Except as otherwise expressly provided, capitalized terms used in the Contract 
Documents shall have the meaning and definition for such terms as set forth in the Contract 
Documents. 

16.14. Attorneys’ Fees. Except as expressly provided for in the Contract Documents, or authorized by law, 
neither the District nor the Contractor shall recover from the other any attorneys’ fees or other costs 
associated with or arising out of any legal, administrative or other proceedings filed or instituted in 
connection with or arising out of the Contract Documents or the performance of either the District or 
the Contractor thereunder. 

16.15. Provisions Required by Law Deemed Inserted. Each and every provision of law and clause required 
by law to be inserted in the Contract Documents is deemed to be inserted herein and the Contract 
Documents shall be read and enforced as though such provision or clause are included herein, and if 
through mistake, or otherwise, any such provision or clause is not inserted or if not correctly inserted, 
then upon application of either party, the Contract Documents shall forthwith be physically amended 
to make such insertion or correction. 

16.16. Days. Unless otherwise expressly stated, references to “days” in the Contract Documents shall be 
deemed to be calendar days. 

16.17. Prohibited Interests. No employee of the District, who is authorized in such capacity on behalf of the 
District to negotiate, make, accept or approve, or to take part in negotiating, making, accepting or 
approving any architectural, engineering, inspection, painting or material supply contract or 
subcontract in connection with the Work shall become directly or indirectly financially interested in 
the Work or any part thereof. 

16.18. Entire Agreement. The Contract Documents contain the entire agreement and understanding 
between the District and the Contractor concerning the subject matter hereof, and supersedes and 
replaces all prior negotiations, proposed agreements or amendments, whether written or oral. No 
amendment or modification to any provision of the Contract Documents shall be effective or 
enforceable except by an agreement in writing executed by the District and the Contractor. 

[END OF SECTION] 
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SPECIAL PROVISIONS/SPECIAL CONDITIONS 
1. Application of Special Conditions. These Special Conditions form a part of the Contract Documents for the

Work generally described as:

Bid# 16MOT26 Exterior Painting at Washington Elementary Schools 
4225 Sanborne Avenue, Lynwood 

2. Notice to Proceed; Commencement of Contract Time. The Contractor shall commence Work and the
Contract Time shall be deemed to commence on the date stated in the Notice to Proceed issued by or on
behalf of the District to the Contractor. The Contractor shall achieve Substantial Completion of the Work
within the Contract Time set forth in the Agreement.

3. Project Manager. The Project Manager for the Work is Susan Trevizo.

4. Liquidated Damages.
4.1 Liquidated Damages Scheduled.  If the Contractor does not achieve Completion of the Work, the

Contractor shall be assessed Liquidated Damages in the amount of Four hundred Dollars ($400.00) per 
day, until completion of the work is achieved. 

5. Hours and Days of Work at the Site.
5.1 Noise Ordinance Work Hours/Days. In addition to requirements established in other portions of the

Contract Documents and by the Laws, the Contractor’s performance of Work at the Site shall comply 
with and limited by Landscaping activity limitations and/or Landscaping noise limitations 
established by ordinance, rule or regulation by the City of Lynwood. The foregoing notwithstanding, 
the Contractor is solely responsible for: (i)determining municipal ordinances, rules or regulations 
relating to Landscaping activities/ Landscaping noise limitations; and (ii)compliance with such 
ordinances, rules or regulations without adjustment of the Contract Price or the Contract Time. 
The City of Lynwood Noise Ordinance is enforced between 7:00pm - 7:00am. 

5.2 Limitations on Work Hours/Days. 

Work activities at the Site will be limited or prohibited on days (i) devoted to student testing or when 
testing of students may be adversely affected by Work activities at the Site; or (ii)when other special 
events or functions are scheduled. The contractor shall familiarize itself with District activities at the 
Site to avoid Work activity interferences or disturbances to such District activities. The Contractor's 
Landscaping schedule shall take into account District activities which limit or preclude Work activities at 
the Site. 

6. Insurance Coverage Limits.
6.1 Contractor Insurance. Pursuant to Article 6 of the General Conditions, the Contractor shall obtain and

maintain the following insurance coverages with minimum coverage limits as set forth below: 
Policy of Insurance Minimum Coverage Limits 

Commercial General Liability Insurance Per Occurrence: $1,000,000.00 
Aggregate: $2,000,000.00 

Workers Compensation In accordance with the Laws 

Employers Liability One Million Dollars ($1,000,000) 

Contractor’s Pollution Liability Per Occurrence: N/A 
Aggregate: N/A 

pmora
Highlight

pmora
Highlight
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6.2 Subcontractor Insurance. Pursuant to Article 6 of the General Conditions, each Subcontractor shall 
obtain and maintain the following insurance coverages with minimum coverage limits as set forth 
below: 

Policy of Insurance Minimum Coverage Limits 
Commercial General Liability Insurance Per Occurrence: $1,000,000.00 

Aggregate: $ 2,000,000.00 

Workers Compensation In accordance with the Laws 

Employers Liability One Million Dollars ($1,000,000) 

Contractor’s Pollution Liability 
(As applicable, if Subcontractor’s work involves SWPPP, the 
removal of asbestos, the removal/replacement of underground 
tanks or the removal of toxic chemicals and substances) 

Per Occurrence: N/A. 

Aggregate: N/A 

6.3 Additional Insured. “The Lynwood Unified School District, its Board, officers, agents and employees are named 

additional insured." The wording indicated above must be included in all ISO forms. 

7. District Provided Temporary Utilities. Pursuant to Article 4.3.4 of the General Conditions, during the
Contractor’s performance of the Work, the District will provide the Contractor with utility services. If the District
provides any utility services for use by the Contractor: (i) the District may discontinue, limit or condition use of
such services by a Contractor if the District reasonably determines that the Contractor has wasted such utilities, and
(ii) the District shall not be liable to the Contractor, nor shall the Contract Time or the Contract Price be increased
if any District provided temporary utility service is discontinued or disrupted for any reason other than the
District’s non-payment of undisputed utility charges. If provided by the District, the Contractor may use the
temporary electrical power and domestic potable water service in connection with the Work provided that: (i) the
District may discontinue, limit or condition use of such services by a Contractor if the District reasonably
determines that the Contractor has wasted such utilities, and (ii) the District shall not be liable to the Contractor, nor
shall the Contract Time or the Contract Price be increased if any District provided temporary utility service is
discontinued or disrupted for any reason other than the District’s non-payment of undisputed utility charges.
Notwithstanding any provision of the Contract Documents to the contrary, the Contractor shall not use
District provided water supply in connection with any earthwork or grading operations; water supply for
earthwork or grading operations shall be obtained by the Contractor, without adjustment of the Contract Time or
the Contract Price, from an offsite source or mobile water delivery service. Further, notwithstanding the District
providing a point of connection for the Contractor’s telephone/data service at the Site, the Contractor is solely
responsible for the payment of utility service charges therefor.

8. Critical Submittals. Critical Submittals are Contractor prepared shop drawings, product data or samples that are
critical to the achieving Substantial Completion of the Work within the Contract Time. Critical Submittals may
include, but not be limited to, steel shop drawings, concrete precast panel shop drawings, DSA required Deferred
Approval submittals, or any submittals in conjunction with Landscaping activities within the first fifty one (51) days
of the L a n d s c a p i n g  Schedule or long lead fabrication/procurement item requiring Submittals.
Notwithstanding any provision of the Contract Documents to the contrary, Critical Submittals must be submitted
by the Contractor within seven (7) business days of the commencement date for the Work as set forth in the
Notice to Proceed issued by or on behalf of the District. If there is a dispute or disagreement between the
District and the Contractor as to whether any Submittal is deemed a Critical Submittal, the determination of the
Project Manager and the Architect shall be final and binding on the Contractor and the District.
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9. Contractor Personnel Parking. Personnel of the Contractor, Subcontractors and others performing Work at
the Site will be allowed to park, with a valid District parking permit, in the parking spaces at a location
designated by the District. The foregoing notwithstanding, the extent or location of parking for such
personnel may be modified by the District as reasonably necessary to facilitate and accommodate
necessary parking for the District’s activities and functions in and about the Site. Neither the Contract
Price nor the Contract Time shall be adjusted as a result of any such District

10. Project Signage and Barricades. In addition to safety signage required per General Conditions 4.9.3, the
Contractor shall furnish and install and maintain additional project signage as set forth in the Contract
Documents. Contractor shall provide temporary utilities, barricade, enclosures, temporary signs, storage
units, chutes, hoist, scaffolds railing, and other facilities or services as required. Prior to Application for Final
Payment, Contractor shall remove all temporary facilities, utilities and equipment from the site. Contractor
shall clean, repair and/or reconstruct, as necessary, the site so as to restore it to the condition as found at
the point of Notice to Proceed.

11. Mark-Ups on Changes to the Work. In the event of Changes to the Work, pursuant to Article 9 of the General
Conditions, the mark-up for all overhead (including home and field office overhead), general conditions costs
and profit, shall not exceed the percentage of allowable direct actual costs for performance of the Change
as set forth below.
11.1  Subcontractor Performed Changes. For the portion of any Change performed by Subcontractors of

any tier, the percentage mark-up on allowable actual direct labor and materials costs incurred by all 
Subcontractors, the foregoing mark-up shall not be applied to the Subcontractor mark-up. 

11.2 Blank Intentionally 
11.3 Bond Premium Costs. A bond premium expense in an amount equal to the lesser of the Contractor’s 

actual bond premium rate of the total actual direct costs of labor and materials (before 
Subcontractor and Contractor mark-ups) will be allowed. 

11.4 Exclusions from Mark-Up of Actual Costs. Mark-ups on the actual cost of materials/equipment 
incorporated into a Change or for purchase/rental of Landscaping Equipment shall not be applied to 
any portion of such costs which are for sales, use or other taxes arising out of the purchase 
of materials/equipment and/or for purchase/rental of Landscaping Equipment. 

12. Rain Days. Pursuant to Article 7.4.1 of the General Conditions, the number of Rainy Days(including
inclement weather) for this Contract is 7days. Include a critical path activity entitled "Remaining Inclement
Weather Days" on the initial Contract Schedule. This activity shall have an initial duration of seven (7) work
days and shall be the last activity in the schedule prior to the activity entitled "Completion". All predecessor
activities must pass through the Inclement Weather day's activity. The contractor shall request use of the
Inclement Weather Day when a critical path activity has been delayed due to inclement weather. This
request must occur in the same month as the inclement weather delay and must be approved by a Change
Order. Inclement Weather Delays to non-critical activities will note considered. If, at completion, there are
inclement weather days still remaining, the Completion date shall not be adjusted. If at or near completion,
additional inclement weather days are required, the completion date shall be adjusted accordingly by
processing a Change Order for a non-compensable time extension.

13. Blank Intentionally
14. Waste and Recycling Report Acknowledgement. As required by the Laws, the District collects data

and submits reports of all waste and recycling streams. As a part of this effort, the District requires
the Contractor to submit reports on all painting generated waste, including soils exports,
Landscaping generated debris, and all general Landscaping debris (“Waste/Recycling Report”).
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SPECIAL PROVISIONS/SPECIAL CONDITIONS 

SP-1. Cooperation. Contract shall recognize that the District Administration will remain in operation during 
progress of the work. Contractor shall cooperate at all times with the administration to provide minimum 
inconvenience to the District's employees and visitors on the site. Adequate notice shall be given to the 
administration of any interruption of utilities or services required for the proper completion of the work. 
Contractor shall notify District 72 hours in advance of interrupting any utilities including heating, Air 
Conditioning, Plumbing and Electrical. 

SP-2. Protection. 
A. All existing improvements adjacent to work shall be protected from damage. Contractor shall exercise all

required precautions necessary to protect the District's property from damage. The contractor shall be
responsible for and bear all expenses for any damage to District’s property occasioned on account of
operations under the contract. Contractor shall provide temporary gates and barricades to protect work areas.
Such protection shall remain in place during the extent of this Contract, or

SP-3.  Special Clean-Up. When Contractor is required to perform work in rooms or areas after regular 
working hours, in these rooms or areas, the following cleaning shall be done upon completion of work each day: 

A. Remove debris and unused materials on a daily basis.
B. Contractor shall cleanup all debris, resulting from Landscaping.
C. Contractor shall perform all work so as to avoid unnecessary inconvenience on the School Site Facilities

Buildings, staff and students.
D. Cleanup and dust palliation shall be performed as required and all rubbish and debris shall be disposed of

frequently off district property.
E. The contractor is responsible of dust control on and off the Project site. When work operations produce dust

the Project site and/or streets shall be sprinkled with water to minimize the generation of dust.

SP-4. Work Site Designation for Staging Areas, Temporary Facilities and Parking: 

A. The Contractor shall be responsible for installing and maintaining barricades to protect workers and the
public.

B. Contractor shall provide temporary storage bins and temporary Portable Toilets, scaffolds, railing and other
facilities or service as required.

C. Prior to Application for Final Payment, the Contractor shall remove all temporary facilities, utilities and
equipment from the site. Contractor shall clean, repair and/or reconstruct, as necessary, the site so as to
restore it to the condition as found at the point of Notice to Proceed.

D. Contractor shall not use the District's trash containers.

E. Contractor’s trash bins are to be covered with lids and locked to prevent vandalism

F. All contractor and subcontractors shall park off site unless otherwise approved by the District

G. Contractor shall not block or obstruct intersections, traffic lanes, driveways or parking lot entrances.

H. When moving equipment, Contractor to provide a Spotter and backup warning devices.

SP-5. Badges for Construction Related Work. 
A. The Contractor shall provide company Logo vest or T-shirts for all employees and subcontractors

working in the project.

SP-6. Security. In addition to the security requirements set forth elsewhere in the Contract Documents, the 
Contractor must adhere to the following: 

A. Locked Door Policy. No building, room or site gate shall be left unsecured for any period of time when
not occupied by the Contractor and/or after the Contractor’s daily work hours.

B. Parking Facilities. Any movement of vehicles on district property, including trucks and passenger
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vehicles for construction purposes, shall be approved by district authorities. Parking in parking lots, if 
required, shall be arranged in advance with proper authorities. 

SP-7. Protection of Persons and Property 

i. Safety plan for each site.

b. Covering and Cleaning: Cover and protect the District's property within the project limits, as
required to prevent soiling or damage by dust, dirt, water, fumes, or otherwise as deemed
necessary by the District or Project Manager.

c. Repair or replace any damage to existing structures, improvements and equipment caused by
Contractor's operations, at Contractor's expense, with District approval.

d. Repair or replace damaged work with new materials, to restore the damaged areas and surfaces
equal to and matching, the conditions which existed prior to damage, or at start of the work of
this Contract, at no cost to the District upon District approval.

e. Prior to start of work, Contractor, and Facilities Project Manager shall conduct an on-site
inspection of existing conditions and the Contractor shall clearly document and report damaged
conditions to the District. Items not reported to the District at time of inspection will be assumed
to be the result of Contractor's work, whose responsibility it will be to repair or replace those
items. Contractors shall include, along with his report to the District, digital, dated photographs.

SP-8. Working Hours. 

Work hours are subject to standard construction hours per the Noise Ordinance set by the City of 
Lynwood. Contractor is expected to work days and times as necessary, to complete the work within 
the specified time of completion without any additional cost to the District. 

Washington Elementary Schools Legal and Local 

Holidays: Saturday, July 4, 2026 
Summer Recess TBD "Summer school will be held at the sites in 5 classrooms." 

Other Important Dates: 
First Day of School:  Monday, August 10, 2026 

0.8.1 During performance of this Contract, the school site will remain occupied at various 
buildings on campus. Work outside buildings will be permitted during work hours, provided 
that they are not disruptive and safe access to and exits from buildings are maintained while 
students and office personal are on site temporary barriers shall be erected around 
construction and work areas. 

0.8.2 If any work performed during business hours (7:00 a.m. to 4:30 p.m.) is found to be disruptive 
(as determined by the District), the contractor will be required to re-schedule subject work to 
occur during non-working hours and or weekends without any additional cost to the District. 

0.8.2 Alternate shift is defined as work performed after business hours. Business hours are from 7:00 
AM to 4:30 PM, Monday through Friday. 

0.8.3 Work hours are subject to standard construction hours per the Noise Ordinance set by the City 
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of Lynwood. Contractor is expected to work weekends and holidays, as necessary, to complete 
the work within the specified time of completion without any additional cost to the District. At 
the District’s request, Contractor shall modify the working hours for the Contract without 
adjustment of the Contract Time or Contract Price. (Reference General Conditions Article 8.2). 

SP-9. Operational Constraints 

A. The Contractor is required to furnish all materials, labor, equipment, power, and maintenance to
provide temporary power during power shutdowns. These shutdowns may have to occur after
normal working hours and extended schedules and or weekend or holidays due to district activities
to prevent interruption to critical operations. All shutdowns must be carefully coordinated with the
district. Temporary power shall be provided to maintain services to critical loads such as computers,
freezers, coolers, fire alarm, security, etc.

SP-10. Work Sequence 

Conduct work smoothly without interfering or delaying work under this contract or other contacts of 
other parties with the District. 

SP-11. District’s Project Manager 

The District’s Project Manager is Susan Trevizo. 

SP-12 Award of Contract. 
The district reserves the right to reject any or all bids, or to waive any irregularities 
or informalities in any bids or in the bidding. 

SP-13  Number of Contract Documents. 
The number of executed copies of the Agreement is Two (2), the number of 
Performance Bonds and Payment Bonds required is Two (2). 

SP-14  Site Examination. Before bidding on this work, the Contractor shall make a careful examination of the 

premises and existing equipment and services. By act of submitting a proposal from the work indicated 
in this contract, the Contractor shall be deemed to have made such study and examination, and that he 
is familiar with and accepts all conditions at the site. 

Part 1 GENERAL 

1.01. MEASUREMENTS AND DRAWINGS 

A. Drawings or measurements included with Contract Documents are for the convenience of the
Contractor. Complete responsibility for detailed dimensions lies with the Contractor. Contractor shall
verify all dimensions with the actual on-site conditions. Where the work of Contractor is to join
another trade, Contractor’s shop drawings shall show actual dimensions and method of joining work
of those trades.

1.02. CODES AND ORDINANCES 

A. All work covered by these Contract Documents is to be done in full accord with national, state and
local codes, ordinances, and safety regulations as are in effect at time of Contract award.

1.03. LABOR LAWS 
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conform to regulations of enforcement bodies having jurisdiction. Contractor shall furnish material 
samples for approval. 

1.16. SUPERVISION 

A. Contractor shall assign a competent Project Manager, superintendent, and on-site foreman for a
project satisfactory to the Owner and Project Manager. Such persons shall represent Contractor and
all instructions given to them shall be binding as if given to Contractor.

1.17. ROUTINE BUSINESS 

A. After award of Contract all business relating to required work shall be transacted through Project
Manager unless otherwise directed. 

1.18. LIENS AND AFFIDAVITS 

A. Neither final payment nor any part of billing retention shall become due until Contractor shall deliver
to Owner a complete release of all liens arising out of this Contract, or receipts marked paid in full in
lieu thereof. In addition, the Contractor shall furnish an affidavit to the Owner that so far as he has
knowledge or information, releases or receipts include all labor and materials for which a lien could
be filed. If any lien remains unsatisfied after all payments are made by Owner, Contractor shall refund
to Owner all monies the latter may be compelled to pay in discharging such a lien, including all costs
and reasonable attorney’s fees.

1.19. CLAIMS FOR EXTRA COST 
A. Contractor claims for extra cost due to additions or changes to required work shall be submitted to

Project Manager in writing within a reasonable time after such additions or changes identified or
are requested and, in any event, before proceeding with required work. No such claim shall be valid
unless so made. Maximum charge for additions/changes to work shall be Contractor cost +10%
handling fee + 15% for overhead and profit. Contractors' cost shall be verifiable from actual supplier
invoices, purchase orders, time tickets, etc. Contractor shall make no additions, changes alterations,
or omissions, or perform extra work, without receipt of written authorization of Owner.

1.20. DELAYS AND EXTENSION OF TIME 
A. If Contractor progress is delayed due to acts of Owner, Project Manager, acts of other Contractors,

fire, floods, or other casualties beyond the control or without fault or negligence of Contractor, time
for completion of the work shall be extended for a period determined by Owner/
Project Manager to be equivalent to time of such delay. Contractor must notify the Project Manager,
in writing, of such delay within 48 hours after delay commences or no extension of time will be
granted. Extension of time without written request within said period on one or more occasions shall
not be deemed a waiver of provisions of this article.

1.21. PROGRESS OF WORK 

A. Upon award, verbally or in writing, Contractor shall reconfirm in writing the starting and completion
schedule including equipment delivery dates based upon the information submitted on its bid form.

B. Contractor shall submit, in writing, monthly reports with payment request, including current
equipment delivery dates and anticipated completion dates for individual units and groups of units.

[END OF SECTION] 
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SCOPE OF WORK: 3/31/26 
BID NO. 16MOT26 

EXTERIOR PAINTING – WASHINGTON ELEMENTARY SCHOOL 

IT IS THE INTENT OF THIS CONTRACT TO PROVIDE A FULLY FINISHED EXTERIOR UPGRADE TO ALL 
BUILDINGS ON THE EXISTING WASHINGTON ELEMENTRY SCHOOL CAMPUS AT THE LYNWOOD 
UNIFIED SCHOOL DISTRIST. 

THE ATTACHED PHOTOGRAPHS AND SPECIFICATIONS ARE INTENDED TO GIVE A GENERAL 
REPRESENTATION OF THE EXTERIOR ELEMENTS OF THE BUILDINGS ONLY AND TO GIVE THE 
CONTRACTOR A BASIC UNDERSTANDING OF THE OVERALL SCOPE. 

THE SCOPE OF THE PROJECT INCLUDES, BUT NOT LIMITED TO THE FOLLOWING: 

1. THREE COLOR SCHEME TO BE USED THROUGHOUT THE CAMPUS 

2. INTERIOR CAFETERIA, STAGE, CEILINGS, DOORS TO BE INCLUDED IN THE SCOPE OF 
WORK 

3. SURFACE PREPARATION AND RE-FINISHING OF ALL EXTERIOR PLASTER WALLS, SOFFITS, 
COLUMNS, FASCIA, GUTTERS, DOWNSPOUTS, PAINTED SURFACE MOUNTED CONDUIT, 
INTERIOR TUBULAR GATES, AWNINGS, PAINTED DATA AND ELECTRICAL BOXES 

    ETC. WITH NEW PAINT SYSTEM. 
4. PREPARE ALL PAINTED METALLIC ELEMENTS TO RECEIVE HIGH PERFORMANCE 

ARCHITECTURAL GRADE PAINT. 
5. PREPARATION AND RE-FINISHING OF EXISTING COVERED WALK. (COLUMNS, BEAMS, 

SUPPORTS, TRIM, FASCIA, UNDERSIDE OF WOOD & METAL DECK, ETC.) 
6. PREPARATION AND RE-FINISHING OF ALL EXISTING ROOF EDGE FLASHING. 
7. PREPARATION AND RE-FINISHING OF ALL EXPOSED METAL COLUMNS, HANDRAILS, 

GUARDRAILS, BRACKETS, DECORATIVE METAL ELEMENTS, ETC. GALVANIZED METAL 
       HANDRAILS/GUARDRAILS REMAIN UNPAINTED. 
8. PREPARATION AND RE-FINISHING OF ALL METAL AND WINDOW FRAMES (EXTERIOR & INTERIOR 

SURFACE ONLY). ALUMINUM FRAMED WINDOWS AND FRAMES ARE INCLUDED IN THE SCOPE      
OF WORK INCLUDING THE STOREFRONT AT ALL BUILDINGS. ALUMINUM FRAMES NOT PAINTED 
ARE NOT BE PAINTED.  

9. PREPARATION AND RE-FINISHING OF ALL DOORS, FRAMES AND DOORS (INTERIOR, EXTERIOR, 
STRIKE AND HINGE SIDES). DOOR HARDWARE EXCLUDED. 

10. GALVANIZED HANDRAILS, SHADE SHELTER, WALL PANELS TO BE POWER WASHED & CLEAN 
11. DROP OFF CURBS TO BE PAINTED AND MATCH TO EXISTING COLORS 
10. REMOVE OF ALL SIGNAGE INCLUDING AT DOORS AND ADA SIGNAGE AND RE-INSTALL 

UPON COMPLETION OF FINISH WORK WITH VANDAL PROOF SCREWS. OWNER TO 
PROVIDE NEW SIGNAGE TO BE INSTALLED BY PAINTING CONTRACTOR.  

11. (E) BUILDING LOUVER VENT BLADES TO BE STRAIGTHENED AND RE-PAINTED. 
12 (E) METAL FASCIA TRIM TO BE RE-FINISHED IF PAINTED. 
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13. (E) DOWNSPOUT/GUTTERS/COLUMNS TO BE RE-FINISHED. 
14. (E) BUILDING ACCENTS TO BE RE-FINISHED. 
15.   (E) LIGHT POSTS TO BE RE-FINISHED. 

 
16. PATCH EXISTING WALL TO MATCH ORIGINAL AND RE-FINISH. 
17. (E) PAINTED OR NON PAINTED BOLLARDS TO BE RE-FINISHED. 
18. (E) ELECTRICAL EQUIPMENT AND CONDUITS TO BE RE-FINISHED. 
19. (E)  RUST AT GATES AND SCREENS ONLY AND APPLY FINISH. 
20. (E) LIGHT POST FIXTURES TO BE INCLUDED FROM SCOPE OF WORK. 
21. (E) CAMERA EQUIPMENT AND WIRELESS DATE DEVICES TO BE EXCLUDED FROM SCOPE OF 

WORK. MUST PROTECT FROM DAMAGE OF THIS PROJECT. 
22. (E) STAINLESS STEEL UTILITY COVERS TO BE EXCLUDED FROM SCOPE OF WORK. 
23. (E) FIRE ALARM DEVICES TO BE EXCLUDED FROM SCOPE OF WORK. 
24. (E) MARQUEE SIGN BOX AND POST TO BE RE-FINISHED 
25. (E) MURALS TO BE PROTECTED IN PLACE.  

26. (E) EXISTING BANNERS ON WALL TO BE REMOVED AND REINSTALLED. 
27. (E) EXISTING BACK PACK RAILS TO BE REMOVED AND RE-INSTALLED. 
28. (E) EXISTING BLDG ID LETTERING TO BE REPAINTED TO MATCH EXISTING COLOR.  
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PROPERTY SERVICES 
INTERIOR & EXTERIOR RE-PAINT SPECIFICATION 

PROJECT INFORMATION 
Specification Date February 16, 2026 
Job Name Washington Elementary School 
Address 4225 Sanborn 
City, State, Zip Code Lynwood, CA  90262 
Scope of Work Complete preparation and repaint. 

MANAGEMENT COMPANY INFORMATION 
Management Company Lynwood Unified School District 
Contact Susan M. Trevizo 
Address 11300 Wright Road 
City, State, Zip Code Lynwood, CA  90262 
Phone 310.603.1491 
Email smtrevizo@mylusd.org 

VISTA PAINT INFORMATION 
Representative Name Blanca Lopez 
Phone 818.940.7307 
E-Mail blopez@vistapaint.com 

mailto:smtrevizo@mylusd.org
mailto:blopez@vistapaint.com


Painting Contractor 
Owner / Owner’s Representative 

2 

PART I. GENERAL 

1.01  GENERAL CONDITIONS 

A. The Painting Contractor shall provide all paints, labor, tools, and supplies to perform a complete repaint 
of all exterior surfaces of the above project as specified.

B. The Painting Contractor shall cooperate with the District’s Representative in every way, which shall 
include conducting the work at a time as agreed upon.

C. Damage to existing property, of any nature, caused by the Painting Contractor shall be repaired to the 
satisfaction of the District at the Painting Contractor’s expense.

D. Painting Contractor shall be responsible for obtaining all business permits, District color approvals, 
licenses, etc. applicable for the performance of this job.

E. Upon awarding of the contract, a certificate of liability shall be issued naming the District as 
ADDITIONALLY INSURED for the duration of the job. Refer to front end bid documents.

F. Unless otherwise specified, any and all surfaces considered to be custom additions, such as custom 
finishes, color, or any homeowner upgraded or installed items or finishes not originally installed, 
painted, or otherwise maintained by the District are NOT included in this scope of work.

G. Lead:
1. This specification is written assuming a lead-free substrate. Substrates painted before 1978 should 

be tested for lead.
2. Vista Paint/Bidding Contractors do not inspect/test for lead.
3. Lead testing is the responsibility of the property District and should be procured from an 

independent certified resource.

1.02  COLORS 

A. Final color selections will be provided by the District Representative.
B. The Owner’s Representative must choose and approve all colors prior to application.
C. If color change is decided upon, the Contractor awarded the bid shall be prepared to provide labor to 

apply up to one gallon of paint on the substrate at no additional charge for the application of paint 
samples.

D. Unless otherwise specified, bids are to be submitted for a same or similar color re-paint.  If a significant 
color change is decided upon, additional coats may be required at additional cost.

PART II. PRODUCTS AND HANDLING 

2.01 MATERIALS 

A. Materials shall be pure, unadulterated, first quality, and shall be delivered to the project in original
unbroken packages bearing the maker's name and brand number.  All materials shall be from Vista Paint
Corporation.

B. Materials shall comply with all current requirements of the Environmental Agency, the appropriate Air
Pollution Control District, and all other local, state, or Federal agencies.
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2.02 PRODUCT HANDLING 

A. Paint mixing and thinning, if necessary, shall be according to the manufacturer’s
instruction.

1. Any mixing required shall be done in the specified work and storage area.  All mixing and/or thinning
material such as paint thinners, tools, rags, and partially filled containers shall be returned to the
storage area at the completion of each day’s work.

B. No storage of material will be permitted on site overnight unless approved by the District'(s)
Representative.  Approved storage must be in designated locations and shall be clearly marked to
prevent injury or property damage.  Storage of materials must comply with local health and fire
regulations.

PART III. EXECUTION 

3.01 SCHEDULING OF WORK 

A. Painting Contractor shall coordinate the commencement of all work with the District Representative so
as not to cause inconvenience to the residents.

B.

3.02 CONDITION OF SURFACES 

A. Painting Contractor to examine all surfaces.  Any surfaces that are in question or that will affect the 
execution or quality of work must be brought to the attention of the District Representative before 
painting commences.

1. Thoroughly examine the specification at the site, in similar conditions under which work will be 
performed, before submitting a proposal.  Clarify any questions or conditions with the District 
Representative and the Vista Paint Property Services Consultant prior to submission.

2. No allowance for lack of knowledge of obvious existing conditions will be made after bids have 
been accepted.

3. When the Vista Paint specified coating is applied to any and all substrates, Vista Paint will not 
guarantee against or assume liability for the peeling/failure of any previously applied existing 
coating(s).

4. Structural issues and pre-existing conditions in need of repair that are not addressed prior to 
painting and subsequently contribute to premature coating failure are excluded from any 
warranty given or implied.
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3.03 WORKMANSHIP 

A. Provide best quality workmanship, performed by skilled mechanics in compliance with this specification.

B. Perform work under conditions best suited to the production of acceptable work as per manufacturer 
recommendations.

C. All work will be subject to approval by the Representative.  Correct all work, which does not comply with 
the intent of the specification.

D. Protect all adjacent areas and surfaces from damage from misplaced paint and preparation work (i.e., 
automobiles, sidewalks, asphalt, concrete, plants, and patio furniture).

E. Protect all landscaping during the painting period.  Coordinate with District representative for regulation 
of sprinkler and /or irrigation equipment during the painting process.

F. Ensure that hardware is removed/protected before painting is started and replaced/uncovered when 
painting in that area is completed.

G. When surfaces to receive paint come into contact with earthen areas, trench these areas to just below 
grade for aesthetic purposes.  Replace trenched earth at the completion of the painting.  Thoroughly 
clean these surfaces from all dirt & grime.

H. Noise control; Coordinate with the District Representative before using noisy, motorized equipment.

I. DO NOT apply paint in rain, fog, or mist.   Refer to the product data sheet for specified temperature 
recommendations.

J. Immediately clean up all accidental spatters, spillage, and misplaced paint and restore the affected 
surface to its original condition.

K. Provide a clean, orderly, and liability-free work area.

L. The Painting Contractor shall take all necessary steps to protect the public and all property concerned.

M. Coverage: the number of coats specified is the minimum number acceptable.  If full coverage is not 
obtained with the specified number of coats, apply an additional number of coats as necessary to 
produce the required finish.

N. The District Representative will coordinate to have all trimming or removal of trees and vegetation from 
or around surfaces to be painted to allow for easy access of men and equipment prior to the 
commencement of work.

O. If applicable, the removal of hangings, etc. to be removed by the with a minimum of five days’ notice.

P. All previously painted surfaces and items not specifically listed that form a part, or are in connection 
with, the indicated work, shall be painted.  Patch and repair as necessary to provide a sound substrate.

Q. Clean-up: At the completion of work each day, remove all materials, supplies, debris, and rubbish caused 
by the Painting Contractor and leave workspaces and paint storage areas in clean, acceptable condition.

R. The Homeowner Association will provide water requirements used (pressure washing structures, 
cleaning of tools & supplies, all necessary clean-up of surfaces, etc.) for the project.
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3.04 SURFACE PREPARATION 

A. Masonry Substrates:
1. Prior to application of prime/ finish coat systems provide a clean, sound surface free of dust, dirt,

contaminants, and efflorescence by use of a high-pressure power wash and hand scraping or use of
mechanical grinders where necessary.  Additionally, areas are to be scrubbed with a bristle brush to
ensure the complete removal of any residual salts.  Power-washed areas are to be coated when dry
to ensure new salt deposits do not occur.  Failure to do so may cause adhesion issues or result in
delamination and invalidate any manufacturer warranty given or implied.

2. Where mildew is present, remove by scrubbing with a commercial mildew wash formulated for this
purpose or with a solution of one part household bleach to three parts water shortly before
painting. Bleached areas are to be thoroughly rinsed and allowed to dry completely prior to the
application of patching/caulking/prime/finish coat systems.

3. Large cracks to be beveled out prior to filling.  Large cracks and holes may require repeated
applications of patching materials to bring them flush with the adjacent substrate.  All repairs and
caulking is to be feathered in to blend with the adjacent substrate.

4. Large holes in stucco/plaster/cement to be patched with Rapid Set Premium Stucco Patch or Rapid
Set Wunder Fixx Concrete Patching Compound in the appropriate texture.  Allow the patch to cure
to an acceptable pH level prior to the application of prime/finish coat systems.  Large cracks in
stucco/plaster/cement to be caulked with Vista 55-Year Acrylic Urethane Sealant.

5. All concrete / stucco substrates to have no more than 12% moisture content prior to application of
prime/finish coat systems.

Special Notes – Masonry Substrates 

After scraping all loose bubbling paint, sand to a feather finish prior to application of primer to ensure a 
smooth finish. 
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3.04 SURFACE PREPARATION (CONTINUED) 

A. Masonry Substrates: (Continued)

Paint landing and stairs with Vista No. 400 Acripoxy II. 

Paint landing and stairs with Vista No. 400 Acripoxy II. 
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3.04 SURFACE PREPARATION (CONTINUED) 

B. Wood Substrates:
1. Clean all surfaces from dirt, dust, contaminants, and loose, peeling paint prior to the application of

prime/finish coat systems.

2. Scrape and smooth all areas to receive paint, sanding all remaining paint material to a feathered
edge.  Remove mildew with a solution of chlorine bleach, TSP, and water.

3. All glossy or slick surfaces are to be de-glossed by sanding or chemical de-glosser as necessary to
ensure the best possible adhesion when repainting with water-based paint.

4. Prime all raw wood areas as specified in section 3.05.

5. Fill holes, cracks, and imperfections as specified during the bid process.  Repeated application of
patching / caulking materials may be necessary to bring repaired areas flush with adjacent
substrate. Caulking to be Vista 55-Year Acrylic Urethane Sealant.

6. Raw wood areas are to be primed prior to patching/caulking, and re-prime patched/caulked areas
after repairs are fully cured.

7. If wood repair is included in the painting contract, awarded contractor to fully prime all six sides of
any new wood prior to installation to ensure the best possible performance.

8. All wood substrates to have no more than 12% moisture content prior to application of prime/finish
coat systems.
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3.04 SURFACE PREPARATION (CONTINUED) 

C. Metal Substrates:
1. Dust, dirt, rust, scale, oil/grease, contaminants, peeling or loose paint to be removed by high-

pressure power washing, scraping, sanding, hand/power tool scraping, and wire brushing as
necessary to ensure a clean sound substrate for application of prime/finish coat systems.  Scrape
and sand smooth all areas to receive the finish.

2. De-gloss all shiny/ slick surfaces prior to application of finish coat systems when repainting with
water-based paint.

3. All metal to be free of moisture prior to application of prime/finish coat systems.

4. Prime all bare metal within three hours of preparation.  Top coat all primed areas immediately upon
cure.

Special Notes – Metal Substrates 

Example of metal substrates to be included in the spec. 
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CHECKLIST FOR CRACK AND HOLE REPAIR
Checked Boxes Indicate Scope of Work 

MASONRY INCLUDE EXCLUDE NOTE 
1/32” or Larger  Bevel/Caulk/Patch 
Hairline Cracks  Fill With Paint 
Holes in Stucco / Concrete / Plaster  Match Adjacent Texture 
Panel Expansion Joints:  

A. Caulk Existing Cracks  

3.05 PAINT FINISH SCHEDULE 

Finish surfaces in accordance with the following procedure(s) for the surface and finish desired.  All products are 
to be applied as needed to achieve full coverage.  Product names and numbers refer to products manufactured 
and/or distributed by Vista Paint with no substitutions unless otherwise noted or amended in writing.  Refer to 
Preparation Section 3.04 and Substrate Checklists Section 3.06 for additional information. 

INTERIOR AREAS SEMI-GLOSS FINISH 

Lunch Room Walls/Ceilings 

Full Prime: 8600 Polytec Primer, DFT = 2.0 mils 
1st Finish Coat: 5740 Polytec Semi-Gloss, DFT = 2.0 – 2.5 mils 
2nd Finish Coat: 5740 Polytec Semi-Gloss, DFT = 2.0 – 2.5 mils 

Stage Area/Ceiling 

Full Prime: 4000 Uniprime, DFT = 1.8 mils 
1st Finish Coat: 8400 Carefree Semi-Gloss, DFT = 1.4 mils 
2nd Finish Coat: 8400 Carefree Semi-Gloss, DFT = 1.4 mils 

MASONRY AREAS EGGSHELL FINISH 

Building Walls, and Retaining Walls 

Full Prime: 4000 Uniprime, DFT = 1.8 mils 
1st Finish Coat: 7500 Acriglo Eggshell, DFT = 1.5 mils 
2nd Finish Coat: 7500 Acriglo Eggshell, DFT = 1.5 mils 
Note See special notes Section 3.04A 
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3.05 PAINT FINISH SCHEDULE (CONTINUED) 

MASONRY AREAS SEMI-GLOSS FINISH 

Yellow Curbs (Safety Yellow) 

1st Finish Coat: 6800 Online Semi-Gloss, DFT = 2.5 – 3.5 mil 
2nd Finish Coat: 6800 Online Semi-Gloss, DFT = 2.5 – 3.5 mil 
Note See special notes Section 3.04A 

WOOD AREAS EGGSHELL FINISH 

Siding – T-111, and Window Trim 

Full Prime: 4000 Uniprime, DFT = 1.8 mils 
1st Finish Coat: 7500 Acriglo Eggshell, DFT = 1.5 mils 
2nd Finish Coat: 7500 Acriglo Eggshell, DFT = 1.5 mils 

WOOD AREAS SEMI-GLOSS FINISH (CLEAN / DE-GLOSS) 

Classroom Doors/Jambs (Inside/Outside) 

Full Prime: 8600 Polytec Primer, DFT = 2.0 mils 
1st Finish Coat: 5740 Polytec Semi-Gloss, DFT = 2.0 – 2.5 mils 
2nd Finish Coat: 5740 Polytec Semi-Gloss, DFT = 2.0 – 2.5 mils 

Ramp Floors, Stairs at W0 Building and Concrete Step in Preschool Playground 

1st Finish Coat: 400 Acripoxy II 
2nd Finish Coat: 400 Acripoxy II 

METAL AREAS EGGSHELL FINISH (MATCH ADJACENT) 

A/C Units, and Piping/Conduit 

Full Prime: 9600 Protec Metal Primer, DFT = 2.0 mild 
1st Finish Coat: 7500 Acriglo Eggshell, DFT = 1.5 mils 
2nd Finish Coat: 7500 Acriglo Eggshell, DFT = 1.5 mils 
Note See special notes Section 3.04C 
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3.05 PAINT FINISH SCHEDULE (CONTINUED) 

METAL AREAS SEMI-GLOSS FINISH 

Doors/Jambs, Electrical Panel Doors/Jambs, Fencing, Galvanized Fencing, Kick Plates, Mansard Roofing, Poles, Ribbed 
Metal, Underhangs, Utility Closet Doors, Walls, Window Frames and Wrought Iron Fencing, Gates and Hand/Balcony 
Railing 

Full Prime: 8600 Polytec Primer, DFT = 2.0 mils 
1st Finish Coat: 5740 Polytec Semi-Gloss, DFT = 2.0 – 2.5 mils 
2nd Finish Coat: 5740 Polytec Semi-Gloss, DFT = 2.0 – 2.5 mils 
Note See special notes Section 3.04C 
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3.06 SUBSTRATE CHECKLISTS 

INTERIOR SUBSTRATES CHECKLIST
Checked Boxes Indicate Scope of Work 

DESCRIPTION INCLUDE EXCLUDE NOTES 
Lunch Room Walls/Ceilings  
Stage Area/Ceiling  

MASONRY SUBSTRATES CHECKLIST
Checked Boxes Indicate Scope of Work 

DESCRIPTION INCLUDE EXCLUDE NOTES 
Building Walls  
Retaining Walls  
Yellow Curbs  Safety Yellow 

WOOD SUBSTRATES CHECKLIST
Checked Boxes Indicate Scope of Work 

DESCRIPTION INCLUDE EXCLUDE NOTES 
Classroom Doors/Jambs  Inside/Outside 
Concrete Step in Preschool Playground  
Ramp Floors  
Siding – T-111  Back-Roll Required 
Stairs at W0 Building  
Window Trim  

METAL SUBSTRATES CHECKLIST
Checked Boxes Indicate Scope of Work 

DESCRIPTION INCLUDE EXCLUDE NOTES 
A/C Units  
Doors/Jambs  
Electrical Panel Doors/Jambs  
Fencing  
Galvanized Fencing  
Kick Plates  
Mansard Roofing  
Piping/Conduit  Match Adjacent 
Poles  
Ribbed Metal  
Underhangs  
Utility Closet Doors  Sand or Degloss 
Walls  
Window Frames  Match Adjacent / Mask Threads 
Wrought Iron Fencing  
Wrought Iron Gates  
Wrought Iron Railing 
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3.07 REQUIREMENTS 

A. Contract Documents

These specifications shall be included in and form part of the contract agreed upon between Painting Contractor 
and District (s). 

B. Insurance and Guaranties

The Contractor shall carry Workmen’s Compensation Insurance for every person employed by him/her on the 
premises and shall maintain such insurance in full force during the entire time of the contract. 

C. Execution

By submitting a bid, the Contractor agrees and warrants that he has examined the specifications, visited the site, 
and become familiar with the site conditions and logistics of the complex and accepts that they are adequate for 
the proper completion of the project.  

Further, the Contractor acknowledges that Vista Paint is not responsible for ensuring that these proposed 
specifications are in compliance with any and all applicable laws, codes and regulations (including but not 
limited to environmental or area-specific restrictions).   

It is further acknowledged that the Products specified herein comply with all current local VOC restrictions as of 
the date written on the specification; however, prior to the use of specified products, the applicator shall 
reconfirm compliance. 

The Contractor shall be responsible for verifying field measurements and conditions before ordering materials 
and prefabricated items.  The Contractor shall be solely responsible for determining the amount of material 
required to complete the project.  

The Contractor also acknowledges that even though specifications are being provided, Vista Paint is not 
affiliated with or in any manner connected with the person applying the product and Vista Paint assumes no 
liability for application.   

Do not dispose of trash in the dumpsters on site.  Awarded Contractor is responsible for all trash removal off-
site.  
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Itemized Bid Sheet (To Be Complete and Submitted With All Bids) 
 

Bidding Contractors, in response to the Property Owner / Representative, bids are to be submitted 
and broken down as follows.  This form must be completed in its entirety.  All bids are to be for  

similar color repaint unless otherwise noted in this specification.  If a significant color  
change is later decided upon, additional coats may be required at additional cost. 

ITEM # SCOPE BID 

1 Complete preparation and repaint per specifications of 
Washington Elementary School. 

ESTIMATED DAYS TO COMPLETION (WEATHER 
PERMITTING) 

BID PRICES EFFECTIVE UNTIL 
(DAY / MONTH / YEAR) 

CONTRACTOR WARRANTY 
WOOD MASONRY METAL 

I have read the entire specification as set forth and agree to abide by and follow the specification with no alterations or 
substitutions unless otherwise agreed upon in writing with the manufacturer’s consent.  All materials are to be 
purchased through Vista Paint and applied as per manufacturer recommendations.  

Company Name – Contractor / Estimator Signature / Date 



Drying Time
Touch:		  30 minutes
Recoat:		  2 - 4 hours
Normal Traffic: 	 24 hours
Heavy Traffic:	 72 hours

Coverage
Up to 250 square feet per gallon, depending on porosity and texture 
of the surface. Up to 100 square feet per gallon if aggregate is added. 

Mil Thickness
Wet = 6.0		 Dry = 2.6
Wet = 12.0 (with aggregate)

Thinning
Use at package consistency. If thinning is required, use water 
sparingly.

Composition
Titanium Dioxide 		  14.0%
Extenders			  14.5%
TOTAL PIGMENT		  28.5%

Resin			   25.0%
Additives			   5.0%
Water			   41.5%
TOTAL VEHICLE		  71.5%

Weights & Measurements +/-3.0%

Solids by Volume:		  40.0%
Solids by Weight:		  53.0%
VOC:			   46 g/l
Weight Per Gal:		  11.3 lbs.
Viscosity:			  98 - 102 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural Coatings.
MPI - #60

Description
A premium high performance epoxy-fortified acrylic floor paint for 
interior and exterior floor use. Low sheen finish will provide durability 
and abrasion resistantance which will minimize dirt tracking.

Recommended Uses
Interior and exterior concrete, asphalt and properly primed wood 
floors. NOT recommended for garage floors.

Colors
White
Bases P, D, and A
Anti-Slip Special Order

Packaging
One and five gallon containers

Surface Preparation
Concrete: Mechanical abrasion of surface (bead or sand- blast) will 
achieve the best result. A diluted solution of muriatic or phosphoric 
acid may also be used to etch the surface. 

CAUTION: 
ACIDS ARE DANGEROUS IF HANDLED IMPROPERLY. FOLLOW 

ACID LABEL PRECAUTIONS CAREFULLY AND DISPOSE OF 
PROPERLY. 

If cement is extremely smooth, etching process may require repeating. 
Follow etching process with a thorough TSP or other detergent 
cleaning and rinse with generous amounts of water. After drying, 
remove any loose dust or dirt by vacuum cleaning or further rinsing. 
Test for porosity prior to paint application.

Wood: Glossy or slick surfaces must be scuff sanded prior to 
application of paint coatings. All contaminants that may impair 
adhesion must be removed and may require priming. New wood must 
be primed. Moisture content of wood should be 8% or less.

Primer
Wood:			   4200 Terminator II
			   8000 Carefree Prime-ZALL
Concrete / Asphalt:		  Self-Priming

Application
Two (2) coats are recommended for optimum durability. First coat on 
concrete may be thinned up to 10% with water. Brush or roll. Ambient 
and surface temperatures must be above 55o F and relative humidity 
below 80%. Clean up with soap and water.

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.

Vista Paint Corporation | 2020 E. Orangethrope Ave. Fullerton CA 92831
www.vistapaint.com
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Interior / Exterior Epoxy-Fortified Acrylic Floor Paint

Acripoxy II
400 400

 Acripoxy II Interior / Exterior Epoxy-Fortified Acrylic Floor Paint

Architectural Coating - Specialty

Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Coverage
Up to 450 square feet per gallon, depending on porosity 
and texture of the surface.

Mil Thickness
Wet = 4.0		  Dry = 1.8

Thinning
Use at package consistency. If thinning is required, use 
water sparingly.

Composition
Titanium Dioxide 		  11.8%
Extenders			   17.4%
TOTAL PIGMENT		  29.2%

Proprietary Resin		  22.1%
Additives			   4.1%
Water				    44.6%
TOTAL VEHICLE		  70.8%

Weights & Measurements +/-3.0%

Solids by Volume:		  39.0%
Solids by Weight:		  53.6%
VOC:				    48 g/l
Weight Per Gal:			   10.9 lbs.
Viscosity:			   92 - 96 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural 
Coatings.
LEED - complies with LEEDv4
CDPH Section 01350 - Standard Method V1.2 2017
MPI - #6

Description
A premium plus, multi-purpose 100% acrylic primer for 
exterior and interior applications. Superior resistance to 
efflorescence and alkalinity on concrete and masonry.
Dries to a durable film which provides an excellent base 
for all top coats.

Recommended Uses
New concrete, drywall, masonry, wood, galvanized metal 
and aluminum. This product can also be used on most 
previously painted surfaces.

Colors
New concrete, drywall, masonry, wood, galvanized metal 
and aluminum. This product can also be used on most 
previously painted surfaces.

Packaging
Quart, one and five gallon containers

Surface Preparation
Surfaces must be clean, dry and free from all  
contaminants that may impair adhesion. Glossy or slick 
surfaces must be scuff sanded prior to application of 
paint coatings and may require priming. Woods prone to 
extractive bleeding require a stain blocking primer.

Passivation coatings applied to galvanized metal 
must be removed prior to priming. Newly galvanized 
substrates should be tested for chromates. Refer 
to SSPC SP-16 for proper testing and surface 
preparation.

Application
Brush, roll or spray.  Ambient and surface temperatures 
must be above 40F and relative humidity below 80%.  
Do not apply when air or surface temperature may drop 
below 35F within 48 hours.

Drying Time
Touch:		  30 minutes
Recoat:		 2 - 4 hours

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.

Vista Paint Corporation | 2020 E. Orangethrope Ave. Fullerton CA 92831
www.vistapaint.com
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Interior / Exterior 100% Acrylic Primer

Uniprime
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Architectural Coating - Premium Plus

Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Application
Brush, roll or spray. Ambient and surface temperatures must be above 
50°F and relative humidity below 80%. Clean tools and equipment 
with soap and water.

Drying Time
Touch:		  1 hour
Recoat:		  4 hours

Coverage
300 - 350 square feet per gallon, depending on porosity and texture 
of the surface. 

Thickness
Wet = 5.0	 mil	 Dry = 2.0 - 2.5 mil

Thinning
Use at package consistency. If thinning is required, use water 
sparingly. 

Composition
Titanium Dioxide 			   20.0%
Extenders				   0.5%
TOTAL PIGMENT			   20.5%

Proprietary Resin			   27.2%
Additives 				   4.5%
Water				    47.8%
TOTAL VEHICLE			   79.5%

Weights & Measurements +/-3.0%

Solids by Volume:			   37.9%
Solids by Weight:			   50.3%
VOC:				    <50 g/l
Weight Per Gal:			   10.4 lbs.
Viscosity:				   100 - 110 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural Coatings.
LEED - complies with LEEDv4
CDPH Section 01350 - Standard Method V1.2 2017

Description
Polytec Semi-Gloss is a premium plus interior/exterior architectural 
coating for use over wood, drywall, cementitious substrates and 
primed metal. The product is based on a multi-phase self crossed-
linking acrylic & polyurethane polymer system that contains several 
proprietary resin technologies. This provides the coating with an 
extremely tough surface resistant to household chemicals and surface 
damage due to heavy use. These attributes provide the coating with 
a hard durable surface, characteristic of a superior architectural 
coating. In addition, this new technology has excellent adhesion to 
a variety of surfaces including plastics. Because it is formulated with 
the latest in self-crosslinking acrylic polyurethane polymers it does not 
yellow with aging. Polytec Semi-Gloss has excellent scuff & burnish 
resistance especially in dark colors and is resistant to abrasion, stains, 
moisture, lanolin, hand oils and household & industrial chemicals. 
Environmentally the technology has a VOC <50 g/l and has a very low 
odor emittance, making it an excellent product for interior applications.
 

Recommended Uses
Cabinets, wood paneling, doors, frames, furniture and properly primed 
plaster, drywall, concrete & masonry surfaces. All metal surfaces must 
be primed or previously coated prior to application. This product IS 
NOT recommended directly on metal (NOT A DTM PRODUCT) or 
for table tops. 

Colors
White and Off-White
Bases: A, D, H & M

Packaging
One and five gallon containers

Finish
Semi-Gloss, sheen @ 60° = 55.0% (+/- 3.0%)

Surface Preparation
Proper preparation is essential to performance of water based 
coatings. Remove oil, grease, dirt, loose rust, loose peeling paint or 
other contaminants that may impair adhesion and affect performance. 
Glossy or slick surfaces should be lightly sanded. For caulking use 
Vista 55-year caulk. 

Primer
Plaster / Drywall:		  8000 Carefree Prime-ZALL
Concrete / Masonry:	 4600 Uniprime II
			   8000 Carefree Prime-ZALL
New Wood (Interior):		 6600 AquaLac
			   8000 Carefree Prime-ZALL
Repaint Wood (Interior):	 8000 Carefree Prime-ZALL
			   8600 Polytec Primer
Wood (Exterior):		  4000 Uniprime
			   8000 Carefree Prime-ZALL
Metal Non-Galvanized:	 8600 Polytec Primer
			   9600 Protec Metal Prime
Metal Galvanized:		  4800 Metal Pro Primer
			   8600 Polytec Primer
Aluminum:		  8600 Polytec Primer

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.

Vista Paint Corporation | 2020 E. Orangethrope Ave. Fullerton CA 92831
www.vistapaint.com
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Architectural Coating - Premium Plus

Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Application
Apply by brush, roller or spray. Do not paint during 
extreme cold, frost, fog, or damp weather conditions. 
Recommended application temperature ranges 50° F 
- 90°F. Do not apply below 50°F or if rain is expected 
within 24 hours.

Safety Precautions: When using this product where high 
foot traffic areas exists and may become slippery when 
wet, aggregate such as clean sand or antislip additives 
should be added if non-skid characteristics are desired.

Rinse spray equipment and tools promptly with warm 
soapy water.

Drying Time
Touch:		  30 - 60 minutes 
Recoat:		 2 hours

Coverage
Up to 250 square feet per gallon, depending on porosity 
and texture of the surface.

Mil Thickness
Wet = 7.0 - 8.0		  Dry = 2.5 - 3.5

Thinning
No thinning necessary. Use at package consistency. 

Product Mixing
Important! Agitate or stir before using product to allow 
for uniform consistency of paint. 

			 
Continued Next Page

Description
6800 On-Line is a premium acrylic semi-gloss curb 
and instructional enamel that offers the finest in traffic 
marking paint. On-Line provides excellent adhesion, 
is durable and offers a tough flexible film coating with 
excellent color retention.

Product Advantages: On-Line is color fast, remains 
flexible over time, is durable, easy to apply and can 
be applied by air and airless spray equipment, brush 
or roller. Requires no thinning, is pre-strained and is 
environmentally safe and user friendly.

Recommended Uses
On-Line is designed for use on curbs and instructional 
markings requiring a semi-gloss finish. For use on most 
new and previously painted concrete, asphalt, masonry, 
roadways, parking lots, primed metal pole traffic guards 
and more. A multi-surface product suitable for most 
traffic-bearing surface applications.

Colors
White, Red, Blue, Yellow*, Green* and Black*

Packaging
One gallon containers

Finish
Semi-Gloss

Surface Preparation
Surface must be clean, dry and free from dirt, oil, grease, 
carbons, wax, loose or peeling paint or contaminants 
that may interfere with adhesion. Pressure wash using 
degreasers or TSP, etching, bead or sand blasting is a 
recommended method of removal of any/all dirt deposits 
prior to application.

New asphalt or top sealed asphalt surfaces should 
ideally be allowed to thoroughly cure before striping. 
Place a small inconspicuous test strip to determine if 
surface of asphalt has cured sufficiently to paint. On-line 
is not recommended over water soluble top sealers.

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.

Vista Paint Corporation | 2020 E. Orangethrope Ave. Fullerton CA 92831
www.vistapaint.com
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Storage Conditions
Store in dry well-ventilated area. Storage temperatures 
should be between 40°F and 90°F. Do Not Freeze. Shelf 
life is recommended at 12 months.

Composition
Titanium Dioxide 		  18.0%
Extenders			   9.5%
TOTAL PIGMENT		  27.5%

Resin				    24.3%
Additives / Solvent		  8.4%
Water				    39.8%
TOTAL VEHICLE		  72.5%

Weights & Measurements +/-3.0%

Solids by Volume:		  38.6%
Solids by Weight:		  51.5%
VOC:				    45 g/l
Weight Per Gal:			   10.5 lbs.
Viscosity:			   80 - 87 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural 
Coatings.

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.

Vista Paint Corporation | 2020 E. Orangethrope Ave. Fullerton CA 92831
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Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Coverage
Up to 398 square feet per gallon, depending on porosity and 
texture of the surface.

Mil Thickness
Wet = 4.3		  Dry = 1.5

Thinning
Use at package consistency. If thinning is required, use water 
sparingly.

Composition
Titanium Dioxide 			   17.2%
Extenders			   10.7%
TOTAL PIGMENT		  27.9%

Resin				    21.7%
Additives				   6.1%
Water				    44.3%
TOTAL VEHICLE			  72.1%

Weights & Measurements +/-3.0%

Solids by Volume:			  35.1%
Solids by Weight:			   48.0%
VOC:				    <2 g/l
Weight Per Gal:			   10.4 lbs.
Viscosity:			   92 - 96 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural Coatings.
CDPH Section 01359 - Standard Method V1.2 2017
MPI - #143

*NOTE: Zero VOC is defined as no VOC containing solvents added in the manufacturing 
process of this product. Slight traces of VOC are present in additives used in manufacturing. 
This product has less than half the allowable VOC of the SCAQMD Super Compliant 
Coatings category.

*NOTE: This product complies with the Super Compliant Coatings category under SCAQMD 
definitions.

Description
Acriglo Eggshell is a premium zero* VOC 100% acrylic 
for interior/exterior surfaces. This product provides 
good block resistance, durability, adhesion and mildew 
resistance. Low odor makes Acriglo Eggshell suitable 
for institutional, commercial and residential applications. 
NOTE: This product contains ingredients which resist 
the growth of mircrobes on the surface of the paint film.

Recommended Uses
Properly primed drywall, concrete, masonry, wood and metal.

Colors
White and custom colors
Bases: D, & P

Packaging
One and five gallon containers

Finish
Eggshell, sheen at 60° = 18.0 - 20.0%

Surface Preparation
Surfaces must be clean, dry and free from all contaminants 
that may impair adhesion. Smooth Wood and glossy or slick 
surfaces must be scuff sanded prior to application of paint 
coatings and may require priming.

Primer
Drywall (New): 		  1100 Hi Build Sealer	
Drywall (Existing): 		 4000 Uniprime
Concrete/Masonry:	 4600 Uniprime II
Wood (Exterior): 		  4200 Terminator II
Wood (Interior): 		  4000 Uniprime
Ferrous Metal:		  9600 Protec Metal Prime 
			            White 
			   9610 Protec Metal Prime
			            Red Oxide
Non-Ferrous:		  4800 Metal Pro Primer 
			            White 
			   4810 Metal Pro Primer
			            Red Oxide	

Application
Brush, roll or spray. Ambient and surface temperatures must 
be above 55°F and relative humidity below 80%. Clean tools 
and equipment with soap and water.

Drying Time
Touch:		  2 hours
Recoat:		  8 hours

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.
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Architectural Coating - Premium

Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Application
Brush, roll or spray. Ambient and surface temperatures must be above 
50°F and relative humidity below 80%. Clean tools and equipment 
with soap and water.

Drying Time
Touch:		  2 hours
Recoat:		  8 hours

Coverage
Up to 375 square feet per gallon, depending on porosity and texture 
of the surface.

Thickness
Wet = 4.2	 mil	 Dry = 1.4 mil

Thinning
Use at package consistency. If thinning is required, use water 
sparingly.

Composition
Titanium Dioxide 		  20.3%
Extenders			  1.4%
TOTAL PIGMENT		  21.7%

Acrylic Resin		  19.5%
Additives			   4.6%
Water			   54.2%
TOTAL VEHICLE		  78.3%

Weights & Measurements +/-3.0%

Solids by Volume:		  35.0%
Solids by Weight:		  47.7%
VOC:			   44 g/l
Weight Per Gal:		  10.7 lbs.
Viscosity:			  96 - 100 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural Coatings.
LEED - complies with LEEDv4
CDPH Section 01350 - Standard Method V1.2 2017
MPI - #11, #54, #54 X-Green, #141, #153, #163, #311

Description
Carefree Semi-Gloss is a premium plus 100% acrylic enamel for interior 
and exterior surfaces. This top-of-the- line enamel provides block 
resistance with excellent scrubbability and durability and is formulated 
to withstand moderate to severe weather conditions. Excellent choice 
for use in food and beverage areas, restrooms, doors, trim and exterior 
substrates where a superior semi-gloss finish is desired. NOT FOR 
USE ON FOOD CONTACT SURFACES. Carefree can be used in 
areas where oil based products were previously required. NOTE: This 
product contains ingredients which resist the growth of mircrobes on 
the surface of the paint film.

Recommended Uses
Properly primed drywall, concrete, masonry, wood and metal.

Colors
White, stock colors and custom colors to order
Bases: A, D, H, & M

Packaging
Quart, one and five gallon containers

Finish
Semi-Gloss, sheen at 60° = 60.0 - 64.0%

Surface Preparation
Surfaces must be clean, dry and free from all contaminants that may 
impair adhesion. Glossy or slick surfaces must be scuff sanded prior 
to application of paint coatings and may require priming.

Primer
Drywall (New): 		  1100 Hi-Build Sealer
			   8000 Carefree Prime-ZALL
Drywall (Existing): 		  4000 Uniprime
			   8000 Carefree Prime-ZALL
Concrete/Masonry:		  4600 Uniprime II
			   8000 Carefree Prime-ZALL
Wood (Interior):		  6600 AquaLac Undercoat
			   8000 Carefree Prime-ZALL
Wood (Exterior):		  4000 Uniprime
			   8000 Carefree Prime-ZALL
Metal Non-Galvanized: 	 8600 Polytec Primer
			   9600 Protec Metal Prime
Metal Galvanized: 		  8600 Polytec Primer
			   4800 Metal Pro Primer
Aluminum:		  8600 Polytec Primer

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.

Vista Paint Corporation | 2020 E. Orangethrope Ave. Fullerton CA 92831
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Architectural Coating - Premium Plus

Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Mil Thickness
Wet = 5.0		 Dry = 2.0

Thinning
Use at package consistency. If thinning is required, use water 
sparingly.

Composition
Titanium Dioxide 		  10.5%
Extenders			  13.0%
TOTAL PIGMENT		  23.5%

Proprietary Resin		  23.75%
Additives			   5.25%
Water			   47.5%
TOTAL VEHICLE		  76.5%

Weights & Measurements +/-3.0%

Solids by Volume:		  37.0%
Solids by Weight:		  47.0%
VOC:			   <85 g/l
Weight Per Gal:		  10.26 lbs.
Viscosity:			  95 - 100 KU

Testing				    Results
Adhesion (ASTM D 3359-97)			   5B
Permability Testing 				    3.65
     (ASTM D 1653-13 Method A)
Enamel Hold-out (ASTM D 7786)		  1.67 Excellent
Humidity Resistance 			   10 Excellent
     (ASTM D 4587-91) 10 (no effect)
Pencil Hardness (ASTM D 3363-05)		  3H
Water Blistering (ASTM D 714)			   None
Contrast Ratio (ASTM D 2805)			  98.5
Flow and Leveling (ASTM D 4062)		  Excellent
Prohesion Corrosion (ASTM D 5894-96)		  Excellent 
     3 Cycle: 4 hrs Light / 4 hr Condensation
Degree of Corrosion (ASTM D 4587-91)		  No Corrosion
Galvanized Adhesion 			   Excellent
     (ASTM D 3359-09 Method B)
Mandrel Bend (ASTM D 522-13)		  1/8 Inch
Flash Rust Resistance (CRGI Test Method 37) 	 None
Chemical Resistance (ASTM D 1308-02)		 Excellent

Conformance
SCAQMD - complies with Rule 1113, Architectural Coatings.
LEED - complies with LEEDv4
CDPH Section 01350 - Standard Method V1.2 2017

Description
A premium plus multi-purpose primer/sealer/bonder formulated for 
interior/exterior applications. Based on high performance multi-phase 
self-crosslinking acrylic and polyurethane polymers, Polytec Primer 
provides excellent adhesion to hard-to-paint surfaces and can be 
top coated with alkyds, acrylics, epoxy and urethane technologies. 
Polytec Primer is formulated for DTM applications and provides 
superior long term corrosion & flash rust resistance. Polytec Primer 
embodies user friendly technology providing excellent flow & leveling 
properties that can easily be sanded if required. It is a low odor, low 
VOC, HAPS-free product containing no formaldehyde or isocyanates.

Recommended Uses
Wood, cabinets, ferrous and galvanized metal, brass, aluminum, 
copper, concrete, masonry, drywall, fiberglass, glass, most plastics 
and other difficult surfaces. DO NOT USE ON TREX, KYNAR OR 
OTHER SIMILAR COMPOSITES. DO NOT USE ON STAINLESS 
STEEL.

Colors
8600 White and 8610 Red Oxide

Packaging
One and five gallon containers

Finish
Low Sheen

Surface Preparation
All surface must be clean, dry and free from contaminants that may 
impair adhesion (i.e. dirt, grease, oil, wax, loose paint, etc.). Glossy or 
slick surfaces should be lightly sanded for best adhesion.

Metal - all metal surfaces must be cleaned based on SSPC- SP1, SP2 
and SP3 guidelines. New galvanized metal & very shiny/smooth metals 
must be acid etched. Passivation coatings applied to galvanized 
metal must be removed prior to priming. Newly galvanized 
substrates should be tested for chromates. Refer to SSPC SP-16 
for proper testing and surface preparation.

Plastics - due to the diversity of plastics, a test sample should be 
applied to ensure adhesion.

Application
Brush, roll or spray. Ambient and surface temperatures must be above 
55°F and relative humidity below 80%. Clean tools and equipment 
with soap and water.

Drying Time
Touch:		  30 minutes
Recoat:		  2 hours

Coverage
Up to 300 - 350 square feet per gallon, depending on porosity and 
texture of the surface.

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.
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Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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Coverage
Up to 325 square feet per gallon, depending on porosity 
and texture of the surface.

Mil Thickness
Wet = 5.5	 Dry = 2.0

Thinning
Use at package consistency. If thinning is required, use 
water sparingly.

Composition
Titanium Dioxide 		  11.7%
Extenders			   22.1%
TOTAL PIGMENT		  33.8%

Proprietary Resin		  17.1%
Additives / Solvent		  1.5%
Water				    47.6%
TOTAL VEHICLE		  66.2%

Weights & Measurements +/-3.0%

Solids by Volume:		  36.6%
Solids by Weight:		  52.3%
VOC:				    <10 g/l
Weight Per Gal:			   11.2 lbs.
Viscosity:			   96 - 100 KU

Conformance
SCAQMD - complies with Rule 1113, Architectural
Coatings.
LEED - complies with LEEDv4
CDPH Section 01350 - Standard Method V1.2 2017
MPI - #107

*NOTE: This product complies with the Super Compliant Coatings category under SCAQMD 
definitions.

Description
Protec Metal Prime is a premium plus interior/exterior 
advanced technology alkyd emulsion water based metal
primer. This product has excellent adhesion to ferrous 
and non-ferrous metal. It also provides excellent 
corrosion resistance, particularly, when it is top coated 
with Protec Alkyd Emulsion (9900 Gloss, 9800 Semi-
Gloss and 9700 Satin). Protec Metal Prime contrary to 
conventional solvent based primer is low VOC and very 
low odor. It is ideal for use on light industrial, commercial, 
and residential metal surfaces.

Recommended Uses
Ideal for use on structural steel, equipment, wrought iron,
aluminum, anodized aluminum, and metal buildings. NOT 
RECOMMENDED OVER GALVANIZED SURFACES.

Colors
9600 White, 9610 Red Oxide

Packaging
One and five gallon containers

Finish
Flat

Surface Preparation
Minimum surface preparation is Hand Tool Cleaning per
SSPC-SP2 or SSPC-SP3 Power Tool Cleaning.

Remove all oil and grease from the surface per SSPCSP1 
Solvent Cleaning.

For better performance, use Commercial Blast Cleaning
per SSPC-SP6. 

Application
Brush, roll or spray. Mix thoroughly. Recommend to apply 
when air and surface temperatures are between 50° and 
100°F and relative humidity is below 80%. Extreme heat 
or humidity will affect dry time.

Drying Time
Touch:		  1 hour
Recoat:		 6 hours

DISCLAIMER: To the best of our knowledge, the technical data contained herein are true and accurate at the date of issuance and offered in good faith. All technical information is subject to change without prior 
notice. This product is guaranteed to give satisfactory performance if applied and used in accordance with the label instructions. Any liability shall be limited to a refund of the purchase price, or replacement of this 
product. This warranty does not include labor or cost of labor for the application of any coating. All express and all implied warranties are hereby disclaimed and excluded including all implied warranties of fitness for 
a particular use and merchantability. Final determination of the suitability of product or intended use is the sole responsibility of the user. Additional information may be obtained from your local sales representative.
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Architectural Coating - Premium Plus

Vista Paint is the industry leader when it comes to relying on 
renewable energy. At Vista Paint, our products are manufactured 
using 100% solar energy.

Products bearing this logo are Non-EG Certified. Ethylene Glycol 
(EG), is listed as a toxic air contaminant and hazardous pollutant. 
EG is a solvent used in some water-based paints. Vista Paint has 
replaced EG with non-toxic alternative solvents. Any Vista Paint 
product with this logo is formulated without EG (Non-EG).
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