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ADDENDUM 1 
Date of Addendum: March 30, 2026 

 

 

NOTICE TO ALL SUBMITTING STATEMENT OF QUALIFICATIONS 

The Request for Qualifications for the District Wide Boiler Upgrades project are 

modified as set forth in this Addendum.   The original RFQ and any previously issued 

addenda remain in full force and effect, except as modified by this Addendum, which 

is hereby made part of the RFQ.  Design-build Teams shall take this Addendum into 

consideration when preparing and submitting your Statement of Qualifications. 
 

 

1.0 - REQUEST FOR QUALIFICATIONS 

Item Page No. Description of Change 

- - - 

 

 

2.0 QUESTIONS AND ANSWERS 

The following questions and answers are provided as a matter of information to clarify 

issues raised during or around the October 12th information meeting.  

Item Questions and Answers 

2.1 

Q: Is the district factoring in any snow days for the proposed schedule, and 
can any Summer 2026 Phased Construction begin prior to the Major Break 
schedule start date of August 3rd? 
A: The district does not currently have any snow make up days.  We 

anticipate the contract execution will take through June to complete. Work can 

take place as soon as the contract is executed as long as scopes are not 

disruptive to the learning environment. 

2.2 

Q: Will the District allow for the required hard copy to be delivered in any other 
way than same-day standard mail? 

• For context, our last ESD project submission followed the same 
instructions but was received late by the selection committee 
due to USPS handling. 

A: Only the on-time submission of the digital copy is required for a valid 
submission. The hard copy is for our records only and can arrive after the 
submission deadline. 

2.3 
Q: Are there any steam boilers in the district? 
A: There are currently no steam heating systems in the district. 
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2.4 

Q: Will any of the work include going from gas boilers to electric boilers? 
A: While this could be explored on a site-by-site basis, we anticipate that the 
cost to retrofit electrical infrastructure at most sites would exceed the value or 
a like in kind replacement for high efficiency gas boilers. However, we do want 
to at least quickly vet the option for some sites. 

2.5 

Q: What are the MWBE goals for the district, there were no percentages listed 
in the RFQ? 
A: MBE: 10.00%   WBE: 6.00%   SBE/PWSBE: 5.00%   VET:5.00%    
Local: 30.00% (25 mile radius from Edmonds School District.) 

2.6 

Q: Is there any student interest, or interest for student involvement in the 
project? 
A: We encourage and welcome student involvement, it requires coordination 
and effort from the Capital Projects department, the Design Builder, the 
teaching staff, and the students. 

2.7 

Q: Is there any priority to the work, are they listed in priority order? 
A: We want to explore how to prioritize the work as one of the earliest steps of 
the project to maximize efficiency and minimize risk. We know the single plant 
systems are high risk and the two high school systems are low risk. The 
specific prioritization and bundling will be a critical early design step which we 
will want to discuss with the awarded design-build team. 

2.8 
Q: Will you send out a list of attendees? 
A: A list has been included below. 

2.9 

Q: The RFQ asks for 3 recent similar projects and to expand on 1 of those. 
Are you just looking for a project description for the other 2? 
A: For all three projects please provide a brief project description, schedule 
comparison, cost comparison, preconstruction services list, owner reference, 
participating team member, and any major claims.  For one of those projects 
go into additional detail on any or all of these sections and connect the work 
directly to your understanding of the scope of work for this boiler upgrades 
project. 

2.10 

Q: On pg 13, proposed team c. “for each individual resume please provide a 
quote or a focus statement about a project success, lesson learned, or project 
goal.” We understand this to be a quote from a building partner or a client. Do 
you also mean on quote or focus statement that can be from the individual on 
the resume? 
A: The quote or focus statement can be from a partner or client or from the 
individual themselves. Whatever you think represents that individual best. It 
should be attributed to someone, so we know where it came from. 

2.11 

Q: Does the MACC include escalation through 2028? 
A: The MACC is the total MACC including escalation through the end of the 
project, we are hoping that completion can be earlier than 2028 and that the 
savings on escalation could be realized as added project value. 

2.12 

Q: Will a copy of the 2024 assessment report identifying the 15 boilers with 
severe deficiencies be made available to the successful shortlisted firms in 
the next phase? 
A: This information will be provided at a later stage. 
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2.13 
Q: Will good faith surveys across the facilities be provided to the successful 
shortlisted firms? 
A: This information will be provided at a later stage. 

2.14 

Q: What are the district expectations regarding communication and 
coordination with school staff and the broader community related to site 
access, shutdown scheduling, and construction impact? Specifically, will the 
district provide a designated liaison, or will the Progressive Design-Build team 
be responsible for developing and managing this communication plan. 
A: Will Thomsen is the central point of contact between the Design Builder 
and the School staff and community. However, as lessons learned from our 
other projects, a communication plan between the Design Builder and the 
District should be developed during pre-design and managed by both parties. 

 

 
Attendance list for Pre submittal Meeting: 
 
Luis Martinez 
Project Executive | Howard S. Wright, a Balfour Beatty company 
C: 2069499064 | E: martinezl@hswc.com 
 
Brad Jannusch - GLY Construction - 425-306-6071 - brad.jannusch@gly.com 
 
Jason Carver - Ameresco jcarver@ameresco.com cc bjewett@ameresco.com 
 
Isaac Opedal 
Auburn Mechanical 
206-402-2858 
isaacopedal@auburnmechanical.com 
 
Leo Maya, Design West Engineering 
(425) 466-3946 
lmaya@designwesteng.com 
 
Tessa Fox 
Andersen Construction 
tfox@andersen-const.com 
425-446-2256 
 
Jeff Menday Sr Project Manager | Howard S. Wright, a Balfour Beatty company C: 206-
769-9401 | E: mendayj@hswc.com 
 
Stirrett Johnsen Mechanical 
Niles Stirrett 
360-536-3698 
Niles.Stirrett@sjimech.com 
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Ivy LeVangie Johansen Mechanical - ivyl@johansenmehc.com 
 
Allison Raduziner, Pilchuck Business Consulting Pilchuck@earthlink.net; - 
 
Marcie Lohr, GFT (formerly BCE Engineers), 253-922-0446, mrlohr@gftinc.com 
 
Zervas Architects 
Annie Jones 
Ph: (360)734-4744 
officeadmin@zervasgroup.com; amy@zervasgroup.com 
 
Kristy Alley | EBD Services. MEP. 206-226-7176, Kristy.alley@ebd-services.com 
 
Debbie Kim , Turner and Towsend Heery 
 
Brian Cawley PE C 206.300.3817   V v-card 
Hargis Engineers 
 
Michael.Thomas  to  Everyone 3:02 PM (Edited) 
Michael Thomas Delta Mechanical miket@hvacdelta.com 2538638415 
 
Justin Rodgers | GFT  to  Everyone 3:02 PM 
Justin Rodgers, GFT, 360-431-8777, jmrodgers@gftinc.com 
 
Matthew Bowser - Ameresco 
mbowser@ameresco.com 
719-447-5877 
 
Lou Cumbo - MacDonald-Miller - (206) 409-3479 - Lou.Cumbo@macmiller.com 
 
Andy Johansen, Johansen Mechanical - andyj@johansenmehc.com 
 
Alex Hunt, Design West Engineering 
Ahunt@designwesteng.com 
(425).458.9700 
 
Steve Hehr, Pipe Construction 
steve@pipeconstruction.com 
 
Aaron Curfman, Faber Construction 
 
aaron@faberconstruction.com 
 
Reid Herron, Design West Engineering  rherron@designwesteng.com 
 
Tess Wakasugi-Don, GLY Construction 
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Moe Salem, ATS Automation Moes@atsinc.org 
 
Shannon Brush,  Hargis Engineers, shannon.brush@hargis.biz 
 
Dylan Turner, Greenbusch, dylant@greenbusch.com 
 
Daryl Fonslow, Stantec, daryl.fonslow@stantec.com 
 
Alex Rolluda, Rolluda Architects, alex@rolludaarchitects.com 
 
Theo Browne, Holaday-Parks 
 
 
 

END OF ADDENDUM 1 
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