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LETTER FROM THE CHAIR

The Citizens’ Oversight Committee (COC) is proud to present this Annual Report, highlighting the 
achievements of the Long Beach Unified School District’s bond program during the fiscal year spanning 
July 1, 2024, to June 30, 2025.

This past year marked a pivotal moment in the District’s bond program, with significant progress in 
upgrading and enhancing school facilities. Among the most notable advancements, LBUSD successfully 
completed the installation of high-efficiency heating, ventilation, and air conditioning (HVAC) systems at 
schools across the District. As of June 30, 2025, 89% of Long Beach Unified Schools are equipped with 
air conditioning systems. These improvements have created a more comfortable and productive learning 
environment, providing better climate control and air quality while also supporting energy efficiency.

In addition, the Long Beach Unified School District reached a major milestone in the Measure K Athletic 
Facilities program, successfully completing and preparing to return multiple state-of-the-art sports venues 
for student-athlete and community use. These comprehensive modernizations provide premier facilities 
across the district, significantly enhancing opportunities for competition, training, and community 
engagement.

The COC also reviewed expenditures, financial statements, and staff reports on capital projects funded 
by the District's bond measures. After thorough evaluation, an independent audit firm awarded the District 
its highest financial accountability and performance rating. This marks the program’s thirteenth 
consecutive year receiving this prestigious recognition.

We’re pleased to affirm the auditor’s findings, and we’re honored to oversee a program that provides 
students with the learning spaces they need to succeed.

As we reflect on the progress made in the 2024-25 fiscal year, we are excited about the future. In the next 
school year, we look forward to the ongoing progress of the Washington Middle School and Polytechnic 
High School campus transformation projects, two projects that will provide lasting pride and benefits for 
students, staff and the community.

Richard Turrentine
Chairperson
LBUSD Citizens’ Oversight Committee
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MEASURE K, E AND Q BOND OVERVIEW

Measure K is a ballot initiative, approved by 71 percent of voters in November 2008, which makes available $1.2 
billion from property taxes to build, renovate and improve schools in the Long Beach Unified School District. The 
funds come from issuance of a series of bonds to occur four to six times in about ten years.

Since the measure was approved, steady progress has been made to reconfigure and restore Long Beach Unified 
School District’s aging schools. The funds have paid for three new small high schools (McBride, Sato and 
Browning) and construction of a new swimming pool at Cabrillo High, renovation of the auditoriums at Poly and 
Wilson high schools and the rebuilding of Jordan High School.

Dozens of Measure K projects, identified as the most critical, have already been completed. These include 
district-wide wireless data communication, seismic retrofitting, accessibility upgrades, telecommunications systems 
upgrades, fire alarm/ intercom/clock replacements, boiler replacement and outdated portable removal.

In addition, these funds paid for building Nelson Academy and the complete rebuilding of Newcomb Academy and 
Roosevelt Elementary.

In response to strong public support for repairing aging schools, the Long Beach Unified School District Board of 
Education approved the placement of Measure E, a $1.5 billion school repair and safety bond initiative on the 
November 2016 ballot. Approved by 75 percent of voters, Measure E funds: 

REPAIRS: Many campuses were built 60 to 70 years ago and needed important health and safety repairs. Also, 
buildings must meet handicap accessibility and earthquake standards, old restrooms and leaky roofs must be 
replaced, and further
upgrades made to fire alarms and security systems, plumbing, electrical and other infrastructure.

TECHNOLOGY: To enable students’ future success, modern science and computer labs, libraries, and classroom 
technology will be funded.

AIR CONDITIONING: When temperatures rise, schools with inadequate or no air conditioning are forced to 
send students home due to overheated classrooms. By installing modern energy efficient air conditioning systems, 
LBUSD will help improve learning by making sure classrooms are always comfortable and ventilated.

SAFETY: Improving indoor and outdoor recreational areas,
including fields, gyms and swimming pools, will allow afterschool programs to be expanded and provide 
supervised activities designed to reduce gang involvement and increase graduation rates.

Measure Q, the Long Beach Unified School District’s health, safety and student achievement bond measure, was 
approved by local voters by a yes vote of 60.72% in November 2022. This bond measure provides the District 
$1.7 billion for school renovations and the possibility of state matching funds totaling millions of dollars over the 
life of the bond, funding fund health and safety improvements at all District schools and select projects in the 
Facility Master Plan priority categories, including expansion of pre-kindergarten/transitional kindergarten 
programs, wellness and green spaces, career and technical education classrooms, and high-tech media centers, 
among other enhancements.
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1.0 COC Overview

The Long Beach Unified School District (the "District") successfully obtained voter approval in the 
November 4, 2008 election (the "2008 Bond Election") to issue up to $1,200,000,000 in general 
obligation bonds, known as "Measure K." An Independent Citizens' Bond Oversight Committee was 
established for Measure K on February 3, 2009. In addition, the District gained approval in the 
November 8, 2016 election to issue up to $1,500,000,000 in general obligation bonds. Most recently, the 
District was successful in the November 8, 2022 election (the "2022 Bond Election"), in which voters 
approved the issuance of up to $1,700,000,000 in general obligation bonds, referred to as "Measure Q." 
Together, the 2008, 2016, and 2022 elections are collectively known as the "Elections," and Measure K, 
Measure E, and Measure Q are referred to as the "Measures."

These Elections were conducted under Proposition 39, known as the Strict Accountability in Local School 
Construction Bonds Act of 2000 (Chapter 15264 et seq. of the Education Code, "Prop 39"). In 
accordance with Section 15278 of the Education Code, the District is required to establish an 
Independent Citizens’ Bond Oversight Committee for Measure Q to ensure compliance with Prop 39's 
accountability standards.

The Board of Education of the Long Beach Unified School District (the "Board") formally establishes and 
assigns the duties and responsibilities of the Independent Citizens’ Bond Oversight Committee (the 
"Committee") as outlined in the Bylaws. It is important to note that the Committee does not have 
independent legal authority outside of the District.

2.0 Purpose
The purposes of the Committee are set forth in Prop 39 and the Bylaws are specifically made subject to 
the applicable provisions of Prop 39 as to the duties and rights of the Committee. The Committee shall 
be deemed to be subject to the Ralph M. Brown Public Meetings Act of the State of California (the 
“Ralph M. Brown Act”) and shall conduct its meetings in accordance with the provisions thereof. The 
District shall provide necessary administrative support to the Committee as shall be consistent with the 
Committee's purposes, as set forth in Prop 39. The Committee shall serve as the statutory Oversight 
Committee for each of the Measures.

3.0 Membership 
The Committee shall consist of at least seven (7) members appointed by the Board of Education from a 
list of candidates submitting written applications, and based on criteria established by Prop 39, to wit:

(a) One (1) member shall be the parent or guardian of a child enrolled
in the District.
(b) One (1) member shall be both a parent or guardian of a child enrolled
in the District and active in a parent-teacher organization, such as the Parent Teacher Association
or a school site council.
(c) One (1) member active in a business organization representing the
business community located in the District.
(d) One (1) member active in a senior citizens' organization.
(e) One (1) member active in a bona-fide taxpayers association.
(f) Two (2) members of the community at-large.

In accordance with applicable law, committee members will be appointed to serve a term of two 
(2) years and no member may serve more than three (3) consecutive terms. The Citizens’ Bond 
Oversight Committee shall meet at least once a year but no more frequently than up to six (6) 
times a year. 
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The following table lists the 2024-2025 members, represented group, and current terms. 

**   Citizens’ Oversight Committee Member Recruitment   **
As part of our continued commitment to growth and excellence, we have made significant efforts this 

year to attract and recruit new members.  Filling key vacancies across all levels of the organization 
remains a top priority, ensuring we have the talent and diversity needed to drive our mission forward. 

4.0 Committee Activities 

In order to perform the duties as set forth within the Bylaws, the Committee engaged in the
following authorized activities (where applicable):

1. District staff presented financial reports, various processes and approaches, communications, 
and regular updates on current projects. Handouts were distributed at the meetings and 
subsequently posted to the District’s Bond website;

2. Receive and review copies of the District's annual independent performance audit and annual 
independent financial audit as required by Article XIILA of the California Constitution;

3. Inspected District facilities and grounds for which bond proceeds have been or will be 
expended;

4. Reviewed efforts by the District to maximize bond proceeds by implementing various cost-saving 
measures;

5. Received from the Board, within three months of the District receiving the Audits, responses to 
any and all findings, recommendations, and concerns addressed in the Audits, and review said 
responses. 

Member Representation Group Current Term

Michael Bishop Chairperson, Senior Citizens’ 
Organization

3rd term expires 9/2025

Vacant Parent/PTO Accepting Applications

Osvaldo Avila Member, 
Community-At-Large

1st term expires 11/2025

Steve Davis Member, Business 
Representative

1st term expires 11/2025

Raul Nario Member, Parent/Guardian 2nd term expires 6/2026

Richard Turrentine Member, 
Community-At-Large

1st term expires 09/2026

Vacant Member, Taxpayers’ 
Association

Accepting Applications
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5.0 District Support
The District provided the Committee with technical and administrative assistance as follows:
1) Prepared and posted public notices, as required by the Ralph M. Brown Act. Ensured that all notices to
the public were provided in the same manner as notices regarding meetings of the District
Board;
2) Provided meeting rooms with audio/visual equipment;
3) Prepared and distributed copies of meeting materials, such as agendas and reports;
4) Retained all Committee records and provided public access on the District website; and
5) Attended Committee proceedings and reported on the status of projects and expenditures of
Measure E, K and Q bond proceeds. The following District staff provided administrative support:

• David Miranda, Assistant Superintendent, Facilities & Operations;
• Tracy Nishihira, Executive Director, Facilities Development and Planning;
• Sara Slater, Facilities Project Accountant; and

6.0 Meeting Dates
During the 2024-2025 school year, the Committee met four times. In addition to conducting the meetings 
at sites, District staff conducted tours as part of the meetings.

July 2023 through June 2024 Meetings
● September 25, 2024 (Location: Polytechnic High School);
● December 16, 2024  (Location: Video Conference – via Zoom);
● February 6, 2025 (Location: Lakewood High School); and
● April 22, 2025 (Location: Video Conference – via Zoom).

7.0 Project Updates
The following projects were completed since the last annual report, covering July 1, 2024 to June 30,2025:

●

Construction started or continued on the following projects, July 1, 2024 through June 30, 2025:
● Avalon K-12 School: Site Improvements: Baseball Field;
● Carver Elementary School: Heating, Ventilation and Air Conditioning (HVAC) Plus;
● Gant Elementary School: Heating, Ventilation and Air Conditioning (HVAC) Plus;
● Hamilton Middle School: Gymnasium;
● Hoover Middle School: Heating, Ventilation and Air Conditioning (HVAC) Plus;
● Jordan High School: Phase 5A: Stadium Modernization (Bleacher & Athletic Fields);
● Jordan High School: Phase 6: Gymnasium and Pool;
● Lakewood High School: Aquatic Center;
● Los Cerritos Elementary School:Heating, Ventilation and Air Conditioning (HVAC) Plus; 
● Marshall Academy of the Arts: Heating, Ventilation and Air Conditioning (HVAC) Plus;
● Millikan High School: Heating, Ventilation and Air Conditioning (HVAC) Plus;
● Stanford Middle School: Heating, Ventilation and Air Conditioning (HVAC);
● Tincher Preparatory School: Heating, Ventilation and Air Conditioning (HVAC) Plus;
● Wilson High School: Aquatic Center;
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Heating, Ventilation & Air Conditioning (HVAC) District Wide

LBUSD has made significant strides toward creating a safer, more comfortable learning environment by fast-tracking the 
installation of HVAC systems across its schools. Originally planned for a longer rollout, this project was accelerated in 
response to record-breaking heatwaves and increasing concerns over extreme temperatures and poor air quality. This 
proactive approach ensures students and staff are protected from the impacts of extreme weather sooner than anticipated.

Wrapped up soon after June 30, 2025: Gant Elementary School, Stanford Middle School and Tincher 
Preparatory School continued near completion.

Began or continued in 2025: Millikan High School, Polytechnic High School, Hoover Middle School, Carver 
Elementary School, Los Cerritos Elementary School and Marshall Academy of the Arts began their HVAC projects.

Following Year: Three additional LBUSD campuses will start HVAC installations or upgrades: Henry Elementary 
School, Stevenson Elementary School and Sato Academy of Mathematics & Science.

Next Three Years: After wrapping up with Washington Middle School, all district schools will have new air 
conditioning systems, with the exception of Polytechnic High School who will be coming to the end of their HVAC 
installation shortly thereafter.

Thanks to the support of Measure E bonds approved by voters, this ambitious project has become a reality. With HVAC 
systems now installed at 74 out of 83 Long Beach Unified schools, LBUSD is committed to creating a healthier, more 
sustainable learning environment for students. For campuses still in the planning or installation phases, heat mitigation 
measures are already in place to ensure students and staff remain comfortable while the upgrades are completed.

HVAC Projects Started: 2017
Anticipated Project Completion: 2028, concluding with Polytechnic High School

As of June 30, 2025:

● Funding Sources: 
○ $ Measure E Bond Fund

Total Project Expenditures:         $809,765,892

BOND PROJECT UPDATES

Stanford Middle School Millikan High School Gant Elementary School
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Athletic Facilities: Delivering State-of-the-Art Venues

Throughout the reporting period, significant advancements were made with the athletics facility upgrades.

● Underway: The Jordan Gymnasium and pool projects have commenced.
● Nearing Completion:The all-weather multi-sport field at Avalon K-12 School and the new gymnasium at 

Hamilton Middle School.
● Will be returned to the site for use beginning Q1 2025-2026: New aquatics centers at Wilson and 

Lakewood high schools, and the Jordan High School Stadium (football/soccer).

Page 7

Jordan High School - Gymnasium + Pool

This project consists of:
● A new aquatic center and one-story gymnasium 

building.
● The gymnasium, covering 65,000 square feet, will 

include competition and practice gymnasiums, weight 
room, wrestling room, dance room, fitness room, 
trainer room, offices, team rooms, locker rooms, and 
storage spaces.

● The aquatic center, located west of the gym, will 
feature a competition swimming pool, restrooms, 
team room, pool equipment building, ticket/storage 
building, and sports lighting.

● New aluminum bleachers will be installed in the 
western section of the aquatic center.

● Additional features include a concrete pool deck, 
scoreboard, stadium lights, hardscaped areas, low 
site walls, and new utility lines.

● The aquatic center will have CMU perimeter walls.
Completed Work as of June 30, 2025: 

● Demolition of the existing building was completed, 
including removal of debris and site improvements. 
The swimming pool was successfully drained, utility 
services were safely disconnected, and demolition 
and abatement activities are continuing in 
accordance with the approved project plan.

Currently Working On: 
● Over excavation and deep soil mixing

Upcoming Work:
● Continue deep soil mixing and testing of piles

Construction Started: August 2024
Anticipated Completion: August 2027

As of June 30, 205:

Total Budget:  $98,280,002
● Funding Sources: 

○ $98,280,002 Measure K Bond Fund
Total Commitment (Encumbrances): $69,887,054
Total Project Expenditures:  $10,377,625

ADD IMAGE
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Hamilton Middle School – Gymnasium 

This project consists of:
● Construction of a new gymnasium and locker room 

building, along with associated site work.
● Demolition of the existing gymnasium and locker 

room building.
● Modernization of two SDC classrooms in the 

existing Building 500.

Completed Work as of June 30, 2025:
● Completion of the new Gymnasium.

Currently Working On:
● Beneficial occupancy in August.  
● Demolition of the existing gymnasium.

Upcoming Work
● Asphalt pavement over location of the demolished 

gymnasium footprint.

Construction Started: May 2024
Anticipated Completion: October 2025

As of June 30, 205:

Total Budget: $35,532,786 
● Funding Sources: 

○ $35,532,786 Measure K Bond Fund
Total Commitment (Encumbrances):  $34,905,700
Total Project Expenditures:     $31,149,963

ADD IMAGE
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Avalon K-12 - Ball Field

This project consists of:
● Redesigning the baseball field to include enlarged 

synthetic turf play field with the use of retaining 
walls

● Accessibility improvements to include accessible 
parking spaces, and path of travel to the field area

Completed Work as of June 30, 2025:
● Installation of exterior lighting
● Concrete pours for stairs, benches, and amphitheater 

seating

Currently Working On:
● Guardrail at drop off area to be installed.
● Planting and landscaping delivery, maintenance, and 

installation
● Installation of perimeter chain link fencing and 

bleachers

Upcoming Work:
● Completion of the turf.

Construction Started: September 2023
Anticipated Completion: October 2025

As of June 30, 2025:

Total Budget: $33,875,482
● Funding Sources:

○ $33,875,482 Measure E Bond Fund
Total Commitment (Encumbrances): $33,172,342
Total Project Expenditures:               $25,910,114



August 2025
PROJECT OVERVIEW

The Long Beach Unified School District completed a comprehensive 
modernization of the Jordan High School athletics stadium, delivering a 
state-of-the-art facility designed to support student-athletes and enhance the fan 
experience. The project replaced outdated infrastructure and added new 
amenities to serve their football and soccer programs.

KEY UPGRADES COMPLETED:

● All-Weather Track & Field: Durable, year-round surface supporting a 
variety of athletic events.

● Multi-Sport Field Markings: Field striped for both football and soccer.
● Expanded Seating Capacity: Home-side bleachers accommodate up to 

3,500 spectators, featuring accessible elevated seating for inclusive viewing.
● Modern Press Box: Equipped with a full control system integrated with a 

new digital scoreboard.
● Digital Scoreboard: Includes video playback, real-time stats, and 

celebratory animations for scores and victories.
● Enhanced Game-Day Experience: New home-side ticketing and 

concessions facilities.
● Separate Visitor Entry: Designated ticketing area for visiting teams and 

fans.
● Improved Amenities: Restroom facilities for both spectators and teams.
● State-of-the-Art Home Team Room: Includes lockers, restrooms, and 

an AV system with a large-screen TV for strategy sessions and team 
gatherings.

Construction Started: May 2024
Anticipated Completion: July 2025
Upcoming Work: The next phase of Jordan High School Renovations include 
new baseball and softball fields, basketball courts, a state-of-the-art gymnasium 
and an outdoor competition swimming pool with bleachers and a 
ticket/concessions area. The existing indoor pool will be converted into an 
auxiliary gym to support expanded athletic programs and student activities. This 
phase will mark the final stage of construction, completing the full campus 
transformation.

FINANCIAL SUMMARY

Funding Source: Measure K
Total Budgeted: $25.6M

PROJECT TEAM

LBUSD Facilities Development & Planning Team
Architect: PJHM Architects, Inc.
Contractor: C.W. Driver
Civil Engineer: SLR Engineering
Electrical Engineer: TK1SC
Structural Engineer: MHP Structural Engineers
Landscape Architect: IDG Landscape Architecture & Planning
Mechanical/Plumbing: Capital Engineering Consulting, Inc.

Jordan High School 
6500 Atlantic Ave, Long Beach, CA 90805
Major Renovation Phase 5A: Stadium Modernization (Bleachers & Athletic Fields)

Measure 
K



August 2025
PROJECT OVERVIEW

This project included the construction of a 51.5-meter by 25-yard modular 
competition pool, featuring a concrete pool floor, entry stairs, and a 
prefabricated Myrtha panel system with a movable bulkhead. It also involved 
building new support facilities, including a locker room building, a 
ticketing/snack bar building, and a mechanical equipment building. Additional 
features include spectator seating with overhead canopies, outdoor deck 
storage areas, event lighting, and a digital event scoreboard. As part of the 
overall scope, the existing softball field was relocated to accommodate the new 
aquatic center.

KEY UPGRADES COMPLETED:
Pool & Deck Area:

● 51.5-meter x 25-yard Myrtha prefabricated competition pool with movable 
bulkhead

● Stadium lighting for evening practices and events
● Bleacher seating for up to 500 spectators with overhead shade structures
● Large video scoreboard for live event coverage and results
● Security cameras throughout the facility
● Dedicated equipment storage areas
● Outdoor showers and concrete seating
● Accessible restroom facilities

 Aquatic Center Buildings:
● Concessions and ticketing building for meets and events
● Locker rooms for boys, girls, and all-gender use, each with private 

showers, restrooms, and lockers
● Multi-purpose room with A/V system and large screen, opening to pool 

deck for indoor/outdoor use
● Two staff offices, each with private restroom and shower
● First aid room
● Pool attendant office with dedicated restroom, shower, and A/V control 

room
● Laundry room with washer and dryer
● Secure chemical storage with truck-accessible delivery points
● Mechanical and electrical rooms
● Additional storage room for equipment

Construction Started: June 2023
Anticipated Completion: July 2025

Work Previously Completed: Campus-Wide Heating, Ventilation, and Air 
Conditioning (HVAC) Upgrades, Installation of All-Weather Athletic Field and
Construction of New Softball Field

Upcoming Work: Natatorium Repurposing

FINANCIAL SUMMARY

Funding Source: Measure K
Total Budgeted: $47.4M

PROJECT TEAM

LBUSD Facilities Development & Planning Team
Architect: Studio WC
Contractor: Balfour Beatty
Civil Engineer: VCA Engineers, Inc.
Electrical Engineer: Johnson Consulting Engineers, Inc.
Structural Engineer: Welsh Structures
Landscape Architect: M Zaki Design, Inc.
Mechanical/Plumbing: Pocock Design Solutions
Pool Designer: Counsilman-Hunsaker

Lakewood High School 
4400 Briercrest Ave, Lakewood, CA 90713
Aquatic Center

Measure 
K



September 2025
PROJECT OVERVIEW

This project included the construction of three new buildings, designed to 
support a variety of functions. These buildings house the girls' and boys' locker 
rooms, staff offices, restrooms, modern locker rooms and gender-neutral 
restrooms. Additional spaces include multi-purpose rooms, as well as 
mechanical and electrical rooms, concessions, storage areas and ticket booths. 
A key feature of the project is the construction of a state-of-the-art inground 
Myrtha pool.

KEY UPGRADES COMPLETED:
Pool & Deck Area:

● 51.5-meter x 25-yard Myrtha prefabricated competition pool with movable 
bulkhead

● Stadium lighting for evening practices and events
● Bleacher seating for up to 500 spectators with overhead shade structures
● Large video scoreboard for live event coverage and results
● Security cameras throughout the facility
● Dedicated equipment storage areas
● Outdoor showers and concrete seating
● Accessible restroom facilities

 Aquatic Center Buildings:
● Concessions and ticketing building for meets and events
● Locker rooms for boys, girls, and all-gender use, each with private 

showers, restrooms, and lockers
● Multi-purpose room with A/V system and large screen, opening to pool 

deck for indoor/outdoor use
● Two staff offices, each with private restroom and shower
● First aid room
● Pool attendant office with dedicated restroom, shower, and A/V control 

room
● Laundry room with washer and dryer
● Secure chemical storage with truck-accessible delivery points
● Mechanical and electrical rooms
● Additional storage room for equipment

Construction Started: November 2023
Anticipate Completion: August 2025 

Work Previously Completed: Campus-Wide Heating, Ventilation, and Air 
Conditioning (HVAC) Upgrades, Seismic upgrades and Modernization of 
Auditorium Building, Installation of All-Weather Athletic Field and Replacement 
of the gymnasium aged wood bleachers with power-operated bleachers

Upcoming Work: Gymnasium Modernization and the Repurposing of the 
Natatorium

FINANCIAL SUMMARY

Funding Source: Measure K
Total Budgeted: $41.5M

PROJECT TEAM

LBUSD Facilities Development & Planning Team
Architect: PBK Architects
Contractor: Bernards
Civil Engineer: VCA Engineers
Electrical Engineer: Lars Henderson Electrical
Structural Engineer: KNA Structural Engineers
Landscape Architect: Silver Bar Studio
Mechanical: Scott Douglas Newman
Plumbing: Christian Van Goodhue

Wilson High School 
4400 E 10th St, Long Beach, CA 90804
Aquatic Center

Measure 
K



TOTAL PROJECT EXPENDITURES THROUGH JUNE 30, 2025

BOND PROJECTS BY THE NUMBERS

$61,332,55 (3%)

$56,257,124 (3%)

$35,741,493 (2%)
$42,551,651 (2%)
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61K+
Students benefiting from at 

least one bond-funded 
project

2.197B+
Expended on the 

improvement of our 
schools

37
Schools with new heating, 

ventilation and air 
conditioning

All 83
Schools have campus wide 

Wi-Fi



CURRENT & FUTURE EXPENDITURES THROUGH JUNE 30, 2025

COMPLETED, IN PROGRESS & PLANNED PROJECTS AS OF 
JUNE 30, 2025

Planned Projects

In Progress

Completed
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Expenditures

Future Expenditures



8.0 Audit Findings

After a rigorous review process, an independent audit firm granted the District its highest financial 
accountability and performance rating for the thirteenth consecutive year.

9.0 Conclusion
Based upon the listed activities, the Committee advises the public that the District is in compliance with 
Article XIIIA, Section 1(b)(3) of the California Constitution: Bond proceeds have been expended on 
projects set forth in ballot measure; fuerther, it was noted that the Measure K, Measure E and Measure 
Q bond Program funds, were expended for salaries and benefits only to the extent allowable and audits 
have been performed as prescribed by law. 

10.0 Additional Information
Meeting minutes, audits, and other related documents can be accessed on the Long Beach Unified 
School District Bond Website at lbschoolbonds.net.
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