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​Solana Beach School District Superintendent and Board of Education,​

​The​ ​Independent​ ​Citizens’​ ​Oversight​ ​Committee​ ​(ICOC)​ ​of​ ​the​ ​Solana​ ​Beach​
​School​​District​​is​​pleased​​to​​present​​our​​eighth​​annual​​report.​​The​​FY​​2024-2025​
​Annual Report covers activity for the period ending June 30, 2025.​

​Building​​on​​the​​commitment​​from​​the​​voters​​in​​November​​2016,​​the​​District​​was​
​provided​​the​​authority​​to​​issue​​$105,000,000​​in​​general​​obligation​​bonds​​and​​has​
​issued​ ​a​ ​total​ ​of​ ​$103,530,000.​ ​The​ ​cost​ ​of​ ​issuance​ ​through​ ​June​ ​2021​ ​was​
​$1,470,000.​​The​​SBSD​​Board​​of​​Trustees​​has​​prioritized​​the​​projects​​approved​​by​
​the​ ​public​ ​in​ ​Measure​ ​JJ,​ ​including​ ​(but​ ​not​ ​limited​ ​to)​ ​the​ ​rebuilding​ ​of​ ​the​
​Skyline​​and​​Solana​​Vista​​Schools.​​This​​year,​​the​​District​​has​​completed​​the​​Carmel​
​Creek​​School​​modernization​​and​​the​​Solana​​Pacific​​School​​kitchen​​upgrades,​​and​
​is nearly complete with the Solana Pacific HVAC/Roofing upgrades.​

​The​ ​ICOC​ ​wishes​ ​to​ ​thank​ ​the​ ​District’s​​staff​​and​​project​​management​​team​​for​
​their​​support,​​detailed​​updates,​​and​​transparency​​of​​information,​​not​​only​​to​​the​
​Committee,​​but​​also​​to​​the​​public.​​The​​ICOC​​is​​the​​principal​​author​​of​​this​​report,​
​with​ ​assistance​ ​provided​ ​by​ ​SBSD​ ​staff.​ ​The​ ​ICOC​ ​is​ ​very​ ​appreciative​ ​of​ ​their​
​continuing​ ​support.​ ​SBSD​ ​has​ ​consistently​ ​provided​ ​the​ ​ICOC​ ​with​ ​technical​
​information,​​as​​well​​as​​support​​for​​the​​production​​and​​distribution​​of​​the​​report​
​annually​ ​since​ ​the​ ​passage​ ​of​​Measure​​JJ.​​This​​annual​​report​​is​​available​​on​​the​
​Measure JJ ICOC website and is also available by request from the district offices.​

​While​ ​much​ ​information​ ​is​ ​provided​ ​in​ ​this​ ​annual​ ​report,​ ​we​​direct​​readers​​to​
​the​​Board​​of​​Trustees’​​meeting​​minutes​​for​​details​​on​​specific​​changes​​in​​project​
​budgets​​(www.sbsd.net).​​While​​some​​construction​​timelines​​have​​been​​adjusted,​
​the​​district​​has​​not​​experienced​​any​​project​​cancellations​​or​​scope​​reductions​​to​
​date.​

​We​​welcome​​your​​questions​​and​​comments.​​You​​will​​find​​ICOC​​members’​​e-mail​
​addresses​​on​​our​​website.​​For​​more​​information​​about​​Measure​​JJ​​and​​the​​ICOC,​
​please visit:​​http://www.sbsd.net/ICOC​

​Sincerely,​

​Christos Komninakis​

​Christos Komninakis, Member​
​Solana Beach School District​
​Independent Citizens’ Oversight Committee​

http://www.sbsd.net/ICOC


​INTRODUCTION​
​Measure​​JJ​​is​​a​​$105​​million​​bond​​initiative​​approved​​by​​over​​55%​​of​​District​​voters​​in​​November​
​2016.​ ​The​ ​Measure​ ​JJ​ ​Bond​ ​Measure​ ​stated​ ​that​ ​Measure​ ​JJ​ ​is​ ​to​ ​"repair​ ​and​ ​upgrade​ ​aging,​
​outdated​ ​classrooms,​ ​science​ ​labs,​ ​libraries,​ ​and​ ​school​ ​buildings;​ ​restore​ ​deteriorating​ ​roofs,​
​plumbing,​ ​and​ ​electrical​ ​systems;​ ​improve​ ​student​ ​safety​ ​and​ ​campus​ ​security;​ ​and,​ ​provide​
​access​ ​to​ ​education,​ ​facilities,​ ​science,​ ​and​ ​technology​ ​needed​ ​to​ ​prepare​ ​for​ ​high​ ​school,​
​college,​ ​and​ ​careers,​ ​and​ ​qualify​ ​for​ ​State​ ​grants,​ ​shall​ ​the​ ​Solana​ ​Beach​ ​School​ ​District​​issue​
​$105,000,000​​in​​bonds​​at​​legal​​interest​​rates,​​annual​​audits,​​a​​citizens’​​oversight​​committee,​​and​
​NO money for administrators’ salaries.” See “Full Text of Measure” in Exhibit A.​

​Measure​​JJ​​was​​passed​​under​​the​​rules​​of​​California​​Proposition​​39​​(passed​​in​​November​​2000).​
​California​​Assembly​​Bill​​1908​​(executed​​July​​2000)​​requires​​school​​districts​​that​​pass​​Proposition​
​39​​bonds​​to​​appoint​​an​​Independent​​Citizens’​​Oversight​​Committee​​(ICOC)​​“to​​ensure​​that​​funds​
​are spent only on school and classroom improvement and for no other purpose.”​

​The​ ​District​ ​has​ ​completed​ ​two​ ​issuances​ ​of​ ​general​ ​obligation​ ​bonds​ ​in​ ​the​ ​amount​ ​of​
​$105,000,000​ ​for​ ​Measure​​JJ​​projects.​​The​​first​​issuance​​in​​May​​2017​​yielded​​$48,780,000​​and​
​the second issuance in March 2019 yielded $54,750,000 after financing costs.​

​For additional information about Measure JJ, visit the ICOC page at​​www.sbsd.net/ICOC​​.​

http://www.sbsd.net/ICOC


​INDEPENDENT CITIZENS’ OVERSIGHT COMMITTEE (ICOC)​
​The​ ​Solana​ ​Beach​ ​School​ ​District​ ​Board​ ​of​ ​Education​​selects​​seven​​candidates​​to​​serve​​on​​the​
​Independent​​Citizens’​​Oversight​​Committee.​​Members​​serve​​staggered​​two-year​​terms​​and​​not​
​more​ ​than​ ​three​ ​consecutive​ ​terms.​ ​Three​ ​members​ ​renewed​ ​their​ ​membership​ ​for​ ​another​
​term​​in​​2025.​​The​​Board​​solicits​​applications​​and​​traditionally​​appoints​​members​​to​​new​​terms​
​at its regular May Board meeting.​

​Current ICOC Member Roster​

​Lauren Hay | 2-Year Term, Appointed 2025, laurenhay@sbsd.net​

​Abha Tirtha | 2-Year Term, Appointed 2024, abhatirtha@sbsd.net​

​Ashley Peterson | 2-Year Term, Appointed 2024, ashleypeterson@sbsd.net​

​Christos Komninakis | 2-Year Term, Appointed 2024, christoskomninakis@sbsd.net​

​Jehan Seirafi | 2-Year Term, Appointed 2025, jehanseirafi@sbsd.net​

​Jerry Suppa | 2-Year Term, Appointed 2025, jerrysuppa@sbsd.net​

​Vacancy | Member of a Taxpayer Organization​

​Solana Beach School District Board of Education​

​Dana King, ​​President​

​Debra H. Schade, Ph.D., ​​Vice President​

​Katie Suel, Ph.D., ​​Clerk​

​Gaylin Allbaugh, ​​Member​

​Jomi Richard, ​​Member​

​District Superintendent​

​Jennifer Burks, Ed.D.​



​ROLE OF THE ICOC​

​The​ ​ICOC​ ​provides​ ​after-the-fact​ ​review​ ​and​ ​monitoring​ ​of​ ​how​ ​the​ ​District​ ​has​ ​spent​
​Measure​​JJ​​bond​​funds.​​The​​ICOC​​does​​not​​have​​the​​authority​​to​​approve​​or​​determine​​how​
​the​ ​bond’s​ ​funds​ ​are​ ​spent,​ ​the​ ​rate​ ​of​ ​taxes​ ​collected,​​bond​​financing,​​or​​the​​contracting​
​process​​(requirements​​definition,​​contract​​modeling​​and​​strategy,​​bid​​solicitation,​​contractor​
​or consultant selection, contract negotiations, authorizing contract changes, etc.).​

​The​​ICOC​​is​​required​​to​​advise​​the​​public​​on​​the​​District’s​​compliance​​with​​the​​requirements​
​of Article 13A, Section 1(b) (3) of the California Constitution, including:​

​•​ ​Expenditure of bond funds only for the construction, reconstruction, rehabilitation, or​
​replacement of school facilities;​

​•​ ​Prohibition of the expenditure of bond funds for any teacher or administrative salaries​
​or other school operating expenses;​

​•​ ​Obtaining an annual independent performance audit to ensure that bond funds have​
​been expended only on the specific projects listed; and​

​•​ ​Obtaining an annual independent financial audit of the proceeds from the sale of the​
​bonds until all those proceeds have been expended for the school facilities projects.​

​To fulfill its duty, the ICOC will:​

​•​ ​Understand the District’s priority-setting process for Measure JJ projects.​

​•​ ​Compare the initiative’s language with the District’s project plans to verify compliance​
​with voter-approved Measure JJ improvements.​

​•​ ​Build relationships with District representatives and verify the appropriateness of bond​
​expenditures.​

​•​ ​Ensure that the information is transparent and open to the public.​

​•​ ​Review the annual independent performance and financial audit of Measure JJ funds.​

​•​ ​Remain current on all matters pertaining to the implementation of the Measure JJ​
​projects.​



​FINDINGS OF THE INDEPENDENT PERFORMANCE AND FINANCIAL AUDIT​

​California​​Senate​​Bill​​1473​​(SB​​1473),​​signed​​September​​22,​​2010,​​requires​​that​​the​​financial​
​and​ ​performance​ ​audits​ ​required​ ​by​ ​Article​ ​13A,​ ​Section​ ​1(b)(3)(c)​ ​of​ ​the​ ​California​
​Constitution​ ​for​ ​bond​ ​funds​ ​approved​ ​under​ ​Proposition​ ​39​ ​be​ ​conducted​ ​in​ ​accordance​
​with​ ​the​ ​Generally​ ​Accepted​ ​Government​ ​Auditing​ ​Standards​ ​(GAGAS),​ ​also​ ​known​​as​​the​
​Yellow Book, issued by the Comptroller General of the United States.​

​The​ ​ICOC,​ ​at​ ​their​ ​March​ ​2026​ ​meeting,​ ​reviewed​ ​the​ ​results​ ​of​ ​the​ ​performance​ ​and​
​financial​​audits​​prior​​to​​their​​presentation​​to​​the​​Board​​of​​Trustees​​at​​its​​regular​​April​​Board​
​meeting.​ ​The​​required​​independent​​performance​​audit​​and​​independent​​financial​​audit​​for​
​Measure​​JJ​​was​​conducted​​by​​CWDL,​​Certified​​Public​​Accountants​​(Independent​​Auditor)​​for​
​the​​year​​ending​​June​​30,​​2025.​​The​​complete​​reports​​are​​included​​as​​EXHIBIT​​C.​​This​​report​
​and​ ​all​ ​prior​ ​audit​ ​reports​ ​are​ ​available​ ​on​ ​the​ ​District’s​ ​Measure​ ​JJ​ ​page​ ​at​
​http://www.sbsd.net/ICOC​​.​

​The​​Independent​​Auditor​​issued​​an​​unmodified​​opinion​​for​​the​​FY​​2025​​financial​​statements​
​for​ ​the​ ​Measure​ ​JJ​ ​Building​ ​Fund,​ ​with​ ​no​ ​findings​ ​of​​material​​weakness,​​and​​no​​issues​​of​
​non-compliance.​ ​According​ ​to​ ​the​ ​financial​ ​audit,​ ​during​ ​FY​ ​2025,​ ​the​ ​District​ ​recorded​
​$7,292,687​​in​​facilities​​acquisition​​and​​construction​​expenditures​​from​​the​​Fund.​​The​​notes​
​to​​the​​audit​​stated​​that​​the​​Fund​​had​​$3,775,988​​in​​cash​​deposited​​in​​the​​San​​Diego​​County​
​Treasury​ ​Investment​ ​Pool​ ​at​ ​the​ ​end​ ​of​ ​FY​ ​2025.​ ​The​ ​audit​ ​stated​ ​that​ ​the​ ​District​ ​had​
​$60,730​​in​​construction​​commitments​​for​​Carmel​​Creek​​School​​modernization,​​$474,000​​for​
​Solana Pacific kitchen upgrades, and $606,848 for Solana Pacific HVAC/Roofing upgrades.​

​The​​performance​​audit​​tested​​75​​percent​​(about​​$5,400,000)​​of​​the​​expenditures​​in​​FY​​2025​
​from​ ​the​ ​Measure​ ​JJ​ ​Building​ ​Fund​ ​for​ ​“validity,​ ​allowability,​ ​and​ ​accuracy​ ​and​ ​concluded​
​that​​the​​sampled​​expenditures​​were​​in​​compliance​​with​​the​​terms​​of​​the​​Measure​​JJ​​ballot​
​language,​ ​the​ ​District​ ​approved​ ​facilities​ ​plan,​ ​and​ ​applicable​ ​state​ ​laws​ ​and​ ​regulations.”​
​The​​Auditor​​noted​​that​​there​​were​​no​​personnel​​costs​​charged​​to​​the​​Fund​​in​​FY​​2025;​​the​
​District​ ​had​ ​no​ ​significant​ ​bid​ ​activity;​ ​and​ ​appears​ ​to​ ​be​ ​properly​ ​reviewing​ ​projects​ ​and​
​applying appropriate procedures over contract and bidding procedures.​

​ICOC REVIEW OF THE PERFORMANCE AND FINANCIAL AUDITS​

​California​ ​Senate​ ​Bill​ ​581​ ​(SB​ ​581),​ ​signed​ ​August​ ​12,​ ​2013,​ ​requires​ ​that​ ​independent​
​performance​​and​​financial​​audits​​for​​the​​preceding​​year​​be​​conducted​​and​​submitted​​to​​the​
​ICOC​​no​​later​​than​​March​​31​​of​​each​​year​​for​​its​​review.​​SB​​581​​also​​requires​​that​​the​​District​
​provide​​the​​ICOC​​with​​responses,​​within​​three​​months,​​to​​any​​finding,​​recommendation,​​or​
​concern addressed in the annual independent performance and financial audits.​

​The​ ​ICOC​ ​held​ ​a​ ​meeting​ ​on​ ​March​ ​18,​ ​2026,​ ​to​ ​receive​ ​and​​accept​​the​​performance​​and​
​financial​ ​audits​ ​of​ ​the​ ​fiscal​ ​year​ ​2024-2025​ ​Measure​ ​JJ​ ​bonds​ ​and​ ​ask​ ​questions​ ​of​ ​the​
​Independent​ ​Auditor’s​ ​representative.​ ​On​ ​the​ ​basis​ ​of​ ​this​ ​review,​ ​the​ ​ICOC​ ​accepted​ ​the​
​Independent Auditor’s financial and performance reports.​

http://www.sbsd.net/ICOC


​A SUMMARY OF THE ICOC ANNUAL ACTIVITIES​

​The​ ​ICOC​ ​meets​ ​throughout​ ​the​ ​year.​ ​During​ ​the​​first​​meeting​​of​​the​​year,​​the​​District​​will​
​review​ ​the​ ​rules​ ​of​ ​the​ ​Brown​ ​Act​ ​and​ ​role​​of​​the​​ICOC​​for​​new​​and​​continuing​​members,​
​and​​the​​ICOC​​sets​​a​​schedule​​for​​the​​year’s​​meetings.​​At​​each​​meeting,​​District​​staff​​present​
​detailed​ ​financial​ ​reports​ ​and​ ​describe​ ​the​ ​status​ ​of​ ​ongoing​ ​and​ ​planned​ ​construction​
​projects.​

​All​ ​ICOC​ ​meeting​ ​dates​ ​and​ ​agendas​ ​are​ ​available​ ​on​ ​the​ ​district​ ​website:​
​http://www.sbsd.net/ICOC​​. Meetings held during the​​2024-2025 year:​

​●​ ​Wednesday, September 4, 2024, 6:00 p.m., Carmel Creek School​
​●​ ​Wednesday, December 4, 2024, 6:00 p.m., Solana Pacific School​
​●​ ​Wednesday, March 5, 2025, 6:00 p.m., Carmel Creek School​

​Meetings for the 2025-2026 year include:​

​●​ ​Wednesday, September 3, 2025, 6:00 p.m., District Office​
​●​ ​Wednesday, March 18, 2026, 6:00 p.m., District Office​

http://www.sbsd.net/ICOC


​STATUS OF MEASURE JJ BOND PROJECTS​

​The​ ​following​ ​table​ ​summarizes​ ​the​ ​status​ ​on​ ​June​ ​30,​ ​2025,​ ​of​ ​the​ ​Measure​ ​JJ​ ​bond​
​projects​ ​by​ ​school​ ​site​ ​and​ ​reflects​ ​the​ ​District’s​ ​priority-setting​ ​process​ ​for​ ​Measure​ ​JJ​
​projects.​ ​The​ ​total​ ​amount​ ​for​ ​all​ ​projects​ ​represents​ ​the​ ​amount​ ​of​ ​Measure​ ​JJ​ ​funds​
​budgeted​ ​or​ ​spent​ ​to-date​ ​on​​these​​projects​​as​​through​​June​​2025.​​The​​District​​expects​​to​
​receive​ ​some​ ​funding​ ​reimbursement​ ​from​ ​the​ ​State​ ​and​ ​CFD​ ​sources​ ​that​ ​will​ ​replenish​
​Measure​ ​JJ​ ​dollars.​ ​Additional​ ​Measure​ ​JJ​ ​projects​ ​will​ ​be​ ​completed​ ​when​ ​the​
​reimbursements are received.​

​Measure​ ​JJ​ ​bond​ ​funds​ ​are​ ​being​ ​used​ ​to​ ​implement​ ​the​ ​District’s​ ​Long-Range​ ​Facilities​
​Master​​Plan​​Goals.​​The​​projects​​listed​​in​​the​​bond​​measure​​are​​comprehensive​​(see​​Exhibit​
​A​ ​for​ ​list).​ ​It​ ​is​ ​possible​ ​that​ ​not​​all​​projects​​listed​​in​​the​​Measure​​JJ​​bond​​measure​​will​​be​
​undertaken using bond funds.​

​SBSD School​
​Site​​a​ ​&​

​Project(s)​

​Project​
​Budgets​​b​ ​($)​

​Measure JJ​
​Funds​

​Expended​
​thru FY 2025​

​Other​
​Funds​

​Measure JJ​
​Funds (only)​
​Expended in​
​FY 2025 ($)​

​Project​
​Status​

​6/30/25​

​Carmel Creek​

​Modernization​ ​$10,600,000​ ​$5,935,958​ ​$3,675,744​ ​$3,392,591​ ​Closed​

​Solana Vista​

​Reconstruction​ ​$40,000,000​ ​$37,211,958​ ​N/A​ ​N/A​ ​Closed​

​Shade Structure​ ​$59,975​ ​$59,975​ ​N/A​ ​N/A​ ​Closed​

​Solana Santa Fe​

​Modernization​
​&​

​Reconstruction​

​$26,049,000​​c​ ​$7,771,314​ ​$18,245,583​ ​N/A​ ​Closed​

​Shade Structure​ ​$17,000​​d​ ​$87,237​ ​N/A​ ​N/A​ ​Closed​

​Skyline​

​Reconstruction​ ​$44,990,000​ ​$44,870,431​ ​N/A​ ​N/A​ ​Closed​

​Earl Warren​
​Interim Housing​

​$817,621​ ​$817,621​ ​N/A​
​N/A​ ​Closed​

​Solana​
​Highlands​

​Modernization​ ​$8,447,488​ ​$8,447,488​ ​N/A​ ​N/A​ ​Closed​
​Solana Pacific​

​Kitchen​ ​$5,000,000​ ​$3,257,013​ ​$500,000​ ​$2,656,945​ ​Closed​

​Solar Canopy​ ​$1,003,054​ ​$1,003,054​ ​N/A​ ​N/A​ ​Closed​

​HVAC/Roofing​ ​$6,500,000​ ​$1,243,151​ ​$725,667​ ​$1,243,151​ ​30%​

​TOTALS​ ​$143,484,138​ ​$109,462,049​ ​$23,146,994​ ​$6,049,536​
​a. No Measure JJ-funded projects are currently planned for Solana Ranch.​
​b. Budgeted amounts are for the project and include non-Measure JJ funds but do not include any State provided funds.​
​c. The budgeted amount includes approximately $27 million in Community Facilities District funds.​



​d.​ ​During​​FY​ ​2020,​ ​the​​Measure​​JJ​ ​Fund​​received​​a​ ​transfer​​in​​the​​amount​​of​​$63,572​​from​​CFD​​funds​​to​​reimburse​​Solana​
​Santa​​Fe​​shade​​project​ ​costs.​ ​The​​initial​ ​project​ ​budget​ ​after​ ​CFD​​funds​​was​​$81,237,​​with​​an​​additional​​$6,389​​added​​for​
​contingencies.​

​A TIMELINE OF PLANNED PROJECTS​
​This​ ​timeline​ ​shows​ ​the​ ​chronological​ ​order​ ​of​ ​Measure​ ​JJ​ ​bond​ ​projects,​ ​including​ ​the​
​budgeted​ ​and​ ​actual​ ​costs​ ​of​ ​each​ ​project,​ ​as​ ​well​ ​as​ ​the​ ​bond​ ​issuances​ ​(Issuance​ ​A​ ​in​
​Spring​ ​2017;​ ​Issuance​ ​B​ ​in​ ​Spring​ ​2019).​ ​Included​ ​are​ ​projects​ ​that​ ​are​ ​fully​ ​or​ ​partially​
​funded by the Measure JJ bond; other funding sources are identified where applicable.​



​DISCUSSION OF MATTERS PERTAINING TO THE IMPLEMENTATION OF MEASURE JJ PROJECTS​

​The District’s Facilities Management Team​

​The​ ​responsibilities​ ​for​ ​oversight​ ​of​ ​Measure​ ​JJ​ ​bond​ ​projects​ ​lie​ ​with​ ​the​ ​Core​ ​Facilities​
​Team​ ​led​ ​by​ ​the​ ​District’s​ ​Assistant​ ​Superintendent​ ​of​ ​Business​ ​Services,​ ​Assistant​
​Superintendent​ ​of​ ​Administrative​ ​Operations,​ ​Director​ ​of​ ​Capital​​Facilities​​and​​Technology,​
​and a Facilities Consultant.​

​The​ ​Assistant​ ​Superintendent​ ​of​ ​Business​ ​Services​ ​serves​ ​as​ ​the​ ​Secretary​ ​to​​the​​ICOC;​​all​
​members​ ​of​ ​the​ ​Core​ ​Facilities​ ​Team​ ​and​ ​the​ ​District’s​ ​Superintendent​ ​provide​ ​regular​
​financial and construction status reports at ICOC meetings.​

​Ongoing District Community Engagement Efforts​

​The​ ​District​​has​​regularly​​reported​​the​​results​​of​​its​​community​​engagement​​efforts​​for​​the​
​Carmel​ ​Creek​ ​modernization​ ​and​ ​Solana​ ​Pacific​ ​kitchen​ ​upgrade​ ​via​ ​community​
​reports/meetings.​​Prior​​to​​the​​commencement​​of​​construction​​at​​Carmel​​Creek​​and​​Solana​
​Pacific,​​the​​District​​held​​community​​engagement​​meetings​​and​​has​​worked​​diligently​​to​​keep​
​the​ ​community​ ​informed​ ​of​ ​progress​ ​on​ ​the​ ​project.​ ​As​ ​such,​ ​Carmel​ ​Creek​ ​and​ ​Solana​
​Pacific​​invited​​the​​community​​to​​their​​school’s​​Grand​​Re-Openings​​which​​were​​held​​in​​March​
​2025.​

​At​ ​the​ ​ICOC​ ​meetings,​ ​District​ ​staff​ ​regularly​ ​share​ ​presentation​ ​materials​ ​from​ ​recent​
​community engagement meetings and the results of discussions among participants.​

​Leveraged Funds from Other District Sources for the Carmel Creek Project​

​The​ ​District​ ​leveraged​ ​funding​ ​available​ ​from​ ​other​ ​sources,​ ​such​ ​as​ ​Community​ ​Facilities​
​District​ ​funds​ ​and​ ​grant​ ​funding,​ ​for​ ​the​ ​Carmel​ ​Creek​ ​and​ ​Solana​ ​Pacific​ ​projects.​ ​This​
​strategy​ ​has​ ​freed​ ​some​ ​Measure​​JJ​​funds​​for​​future​​projects​​at​​other​​school​​sites.​​For​​the​
​Carmel​ ​Creek​ ​Project,​ ​in​ ​addition​ ​to​ ​approximately​ ​$5.8​ ​million​ ​in​ ​Measure​ ​JJ​ ​funds,​ ​the​
​District​​used​​$4.1​​million​​from​​the​​Pacific​​Highlands​​Ranch​​Community​​Facility​​District​​funds.​
​For​​the​​Solana​​Pacific​​Project,​​in​​addition​​to​​approximately​​$3.2​​million​​in​​Measure​​JJ​​funds,​
​the District used $500,000 in grant funding.​

​Plans to Complete Solana Pacific HVAC/Roofing Projects in 2026-27​

​The​​District​​plans​​to​​complete​​the​​Solana​​Pacific​​HVAC/Roofing​​project.​​The​​ICOC​​will​​receive​
​updates on the construction and in-person site tours.​

​District Efforts for Facilities Planning and Deferred Maintenance​

​Efforts​ ​by​ ​the​ ​District​ ​to​ ​meet​ ​its​ ​deferred​ ​maintenance​ ​include​ ​a​ ​contribution​ ​from​ ​the​
​General​​Fund​​to​​the​​Deferred​​Maintenance​​Fund​​in​​the​​amount​​of​​$300,000.​​The​​purpose​​of​
​this funding is to keep district facilities in good condition.​

​District Certification of Expenses and Prevailing Wage​
​Staff​ ​reported​ ​that​ ​the​​Solana​​Beach​​School​​District​​strictly​​adheres​​to​​the​​prevailing​​wage​
​requirement for all public works projects.​



​Exhibit D describes the District’s prevailing wage policy.​

​San Diego Taxpayers Association (SDTA) School Bond Transparency Rating​

​For​ ​the​ ​2025​ ​School​ ​Bond​ ​Transparency​ ​Report​ ​Card,​ ​the​ ​SDTA​​awarded​​the​​District​​an​​A-​
​score.​
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​Exhibit B​

​SBSD SFID Boundary map showing exclusion of Pacific Highlands Ranch - November 2016.​

​SBSD SFID Boundary map showing exclusion of Pacific Highlands Ranch - November 20​



​EXHIBIT D​

​Certification of Expenses and Prevailing Wage​

​All workers employed on​​public works projects​​must​​be paid the prevailing wage​
​determined by the Director of the Department of Industrial Relations, according to the​
​type of work and location of the project. The prevailing wage rates are usually based on​
​rates specified in collective bargaining agreements.​

​Public works in general means:​
​●​ ​Construction, alteration, demolition, installation, or repair work done under​

​contract and paid in whole or in part out of public funds.​
​●​ ​It can include preconstruction and post-construction activities related to a public​

​works project.​
​●​ ​For a full definition of public works refer to​​Labor​​Code section 1720​​.​

​Exception: Project inspectors approved by the Division of State Architect (DSA) are​
​subject to registration; however, there is no craft that claims this work, and prevailing​
​wages are not required for DSA-approved project inspectors on Public Works.​

​Solana Beach School District strictly adheres to the prevailing wage requirement for all​
​public works projects.​

http://www.dir.ca.gov/Public-Works/PublicWorks.html
http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=LAB&sectionNum=1720.


​APPENDIX A​
​Expenditures Itemized by Project/Site for 2024-2025:​


