
 Completed Work:
 Laying of CMU masonry continues in the Cafeteria and the Second Floor.
 Placement of hollow core planks has started for Mechanical Platform M302.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of metal stud framing continues at the tops of the EX-type wall.
 Installation of metal door frames has continued in the Administration Area.
 Setting of the ICF forms continues at the second floor.  Placement of concrete has begun at the ICF on the second floor.
 Placement of stone and liner is underway at the upper retention pond.
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 Upcoming Work / Look Ahead:
 Continue setting and filling the ICF forms.
 Continue placing concrete floor slabs.
 Continue laying of masonry in the kitchen area and the second floor.
 Continue the installation of MEP.
 Construction of the gymnasium
 Continue placing hollow core planks.
 Continue metal stud framing.
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North Side of the Site and Building
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Laying of Masonry Continues in the Kitchen Area
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Installation of MEP in the Administration Area Continues
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MEP Installation Continues Through Corridor C01
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MEP Installation Continues Through Classrooms
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Interior of the West Wall of Media Center 144

Week Ending April 17, 2026
7

Helen Caise Wade Elementary School



Placed Concrete Planks at Mechanical Mezzanine M200
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Laying of CMU at the Second Floor Level
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Second Floor at Stair B
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Second Floor North Classrooms
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Installation of the ICF forms continues at the Second Floor
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Second Floor Classroom with Hollow Core Planks for Mech Platform M302
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