
Capital Improvement Project Updates
4-30-26



Agenda
Capital Improvements

• 2024 Capital Project
• Phase 1A
• Phase 1B
• Phase 2
• Phase 3

• Pool Renovation Project

• Public Address & Clock/Speaker Project

• Taft ES Doors & Ramps Project



2024 Capital Project – Ph 1A

Roof Replacement at Little Britain Elem. School

1A



2024 Capital 
Project – Phase 1A

• SED Approval: Complete

• Bidding: Complete

• Construction: Complete

• Closeout: Complete

Little Britain Elementary 
School



2024 Capital Project – Ph 2B

Athletic Fields, Press Box, & Elevators at HS/MS

1B



2024 Capital 
Project – Phase 
1B

• SED Approval: Complete

• Bidding: Complete

• Construction:
- Lower Field (Completion anticipated by Spring 2026)

- Upper Fields (Completion anticipated by Fall 2026)

- Elevators (Completion anticipated by Fall 2026)

• Closeout: Anticipated by end of December 2026
Washingtonville Middle 
School
Washingtonville High School
New Press Box



2024 Capital Project – Ph 2
District-Wide Doors & Improvements at Elem. 
Schools



• SED Approval: Complete

• Bidding: Complete

• Construction:
- Doors (Completion anticipated by Winter 2026)

- HVAC Upgrades (Completion anticipated by Fall 2026)

- Kitchen Equip. (Completion anticipated by Fall 2026)

- Playgrounds (Completion anticipated by Fall 2026)

• Closeout: Anticipated by end of December 2026

2024 Capital 
Project – Phase 2
Washingtonville Middle 
School

Washingtonville High School

Little Britain Elementary 
School

Round Hill Elementary School

Taft Elementary School



2024 Capital Project – Ph 3
Improvements at High School & Middle School



• SED Approval: Complete

• Bidding: Anticipated October 2026

• Construction: Summer 2027
- Site Improvements at HS & MS (Completion anticipated by Fall 2026)

- Infrastructure Upgrades (Completion anticipated by Fall 2026)

- Infrastructure Replacements (Completion anticipated by Fall 2027)

- Renovations (Completion anticipated by Fall 2027)

• Closeout: Anticipated by end of Spring 2028

2024 Capital 
Project – Phase 3
Washingtonville Middle 
School
Washingtonville High School



2024 Capital Project – Ph 3
Improvements at High School & Middle School



Pool 
Renovation 
Project

Washingtonville High School

• SED Approval: Complete

• Bidding: Anticipated October 2026

• Construction: Mar. 2027 – Aug. 2027

• Closeout: Anticipated by end of December 2027



Public Address & Clock/Speaker 
Project
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Public Address & 
Clock/Speaker 
Project

• Scope of Work – Phase 1:
• Public address and clock/speaker 

upgrades in High School and Middle 
School.

• NYSED Approval: Complete

• Construction: Completion anticipated by 
June 2026.

• Closeout: Anticipated by Summer 2026

Phase 1 – High School & Middle 
School



Public Address & 
Clock/Speaker 
Project

Phase 2 – Elementary Schools

• Scope of Work – Phase 2:
• Public address and clock/speaker 

upgrades in Elementary Schools.

• NYSED Approval: Complete

• Construction: Completion anticipated by 
Fall 2026.

• Closeout: Anticipated by end of December 
2026



Doors & Ramp Project

Taft Elementary School
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Doors & Ramp 
Project

• Scope of Work:

• Replacement of Exterior Doors and 
installation of New Ramps and Sidewalks.

• NYSED Approval: Complete

• Bidding: Complete

• Construction: Complete

• Closeout: Anticipated by June 2026

Taft Elementary School



Questions?


