Furniture,
Fixtures &
Equipment
MULTIPLE LOCATIONS

Projects
Mossy Oaks ES

Joseph S Shanklin ES
Port Royal ES

Current Phase
Complete

Tentative Project Schedule

Delivery &

Procurement Install

Completion
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| Scope of work includes furniture replacements for instructional spaces.

Project Details as of April 2026



