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Agenda

• Call to Order

• Approval of Minutes

• Approval of Invoices

• PSR Overall Schedule Review

• PSR Programming Update

• Schedule Update

• SBC Public Relations Working Group Update

• SBC Sustainability Working Group – No Update

• Discussion/Correspondence/New Items

• Committee Questions

• Public Comments

• Adjourn



Approval of 
Minutes





Approval of 
Invoices







PSR Schedule 
Overview 
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Short List of Alternatives for Further Exploration in PSR

REPAIR: PK-K R.1

$26.6 M- $29.4 M

New: PK-K N.1

$79.3 M- $87.6 M

REPAIR: PK-3 R.1 

(Woburn only)

$36.3 M- $40.1 M

New: PK-3 N.1

$135.7 M- $150.0 M

REPAIR: PK-5 R.1 

(North only)

$29.5 M- $32.6 M

RENO/ADD: PK-5 AR.1

$193.3 M- $213.6 M

New: PK-5 N.1

$194.0 M- $214.5 M



• Submit PDP to MSBA

• Confirm Programming 

and Space Summary

April

• Refine PK-5 N.1 

• Public Safety

• Sustainability WG

• SBC Meeting

May • Refine: PK-5 AR.1,    

PK-3 N.1, PK-K N.1

• Evaluation matrix

• SBC Meeting

June

• Cost Estimating

• Evaluation Matrix

• SBC Meeting

July • Community Forum #4

• SBC Meeting  Select 

Preferred Option

• Submit PSR to MSBA

August

Preferred Schematic Schedule Overview 

From the few to the one…Preferred Option



PSR 
Programming 

Update



Programming Update

PreK: Classroom Count

Music: Instrumental Program + Schedule Impact

School Schedule: 6-day Cycle to 7-day Cycle

Spatial Priorities:  Need-to-Haves & Nice-to-Haves
(If Any)



Schedule



Discussion to move SBC Meetings to Tuesdays

SBC Meeting Schedule



SBC Public Relations 
Working Group 

Update






