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Present Name (* Voting Member) Affiliation 

✓ Michelle Cresta* Director of Finance & Operations 

✓ Pam Beaudoin* Superintendent 

✓ Kim Provost* Principal 

✓ Theresa Whitman* SBC Co-Chair 

 John Binieris* SBC Co-Chair 

 Andy Oldeman* Manchester Finance Committee / Mechanical Engineer 

✓ Charlie Hay* Architect School Building Experience 

 Gordon Brewster* Engineer, Sr. Proj. Manager, Owner's PM, former Member of MERMHS & Memorial building 

✓ Tyler Virden* Project Executive -Wise Construction / Paren 

✓ Annie Cameron* Former SC Member and Memorial SBC Member 

 Ariel Fernando Brain* Architect - CBT 

✓ Jen Hocherman* Architect - Partner SV Design 

✓ Michael Gerhardt* Civil Engineer / Parent 

✓ Timonthy McDonald* Architect - Onion Flats 

 Henry Ottenginer*  Manchester Conservation Committee / Education Background 

 David Pereen Resident / Plumbing & Fire 

 Lisa O'Donnell Design & Construction / Essex Planning Board 

 Steve Hunt* Facilities Manager 

✓ Emily Dwyer*  EES Teacher 

✓ Kim Field EES Teacher 

✓ Rachelle Russo EES Teacher 

 Mike Burton Project Director / Partner - DWMP 

✓ Christina Dell Angelo Project Executive - DWMP 

✓ John Albright Project Manager - DWMP 

✓ Rachel Rincon Assistant Project Manager - DWMP 

 Jacob Greco Assistant Project Manager - DWMP 

 James LaPosta  Principal - JCJ Architecture 

✓ Fawn Pellegrini Senior Project Manager - JCJ Architecture 

✓ Dustin Lombardi Architect - JCJ Architecture 

✓ Jeff Elliott Project Architect - JCJ Architecture 

 Emily Czarnecki Principal (Interiors) – JCJ Architecture 

 Mike Pirollo  Principal – MLP Integrated Design 

 Eric Haggstrom Sustainability Director – JCJ Architecture 

 Kelley Tapia Soden Sustainability  
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- Please click here for the agenda  

o This will be referenced in the meeting minutes. 

- Below is a summation of key points, please view the recording here for full transcript and 

chapter summaries.  

  

Item No.  Description 
 

20.1 

  

Call to Order & Intro: Called to order by T. Whitman at 6:03pm, please 

refer to the attendee list. 

Record 

20.2 Approval of April 14, 2026, and April 16, 2026, Meeting Minutes (Vote 

Expected): 

 

A motion to approve April 14, 2026, Meeting Minutes, was made by A. 

Cameron seconded by E. Dwyer. 

 

Discussion: None. 

 

Roll Call Vote: 

Name  Yes/No/Abstain & 

Absent 

Michelle Cresta Yes 

Pam Beaudoin Yes 

Kim Provost Yes 

John Binieris Absent 

Theresa Whitman Yes 

Andy Oldeman  Absent 

Charlie Hay Yes 

Gordon Brewster Absent 

Tyler Virden Yes 

Annie Cameron Yes 

Ariel Fernando Brain Absent 

Jen Hocherman Yes 

Michael Gerhardt Yes 

Timonthy McDonald  Yes 

Henry Oettinger Absent 

Emily Dwyer  Yes 

Record 
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Steve Hunt Advisor – No Vote 

Kim Field Advisor – No Vote 

Rachelle Rousseau Advisor – No Vote 

David Pereen Advisor – No Vote 

Lisa O'Donnell Advisor – No Vote 

 

•  Yes: 11 | No: 0 | Absent/Abstain: 5 

 

 

A motion to approve April 16, 2026, Meeting Minutes, was made by A. 

Cameron seconded by E. Dwyer. 

 

Discussion: None. 

 

Roll Call Vote: 

Name  Yes/No/Abstain & 

Absent 

Michelle Cresta Abstain 

Pam Beaudoin Yes 

Kim Provost Yes 

John Binieris Absent 

Theresa Whitman Abstain 

Andy Oldeman  Absent 

Charlie Hay Yes 

Gordon Brewster Absent 

Tyler Virden Yes 

Annie Cameron Yes 

Ariel Fernando Brain Absent 

Jen Hocherman Abstain 

Michael Gerhardt Yes 

Timonthy McDonald  Yes 

Henry Oettinger Absent 

Emily Dwyer  Yes 

Steve Hunt Advisor – No Vote 

Kim Field Advisor – No Vote 
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Rachelle Rousseau Advisor – No Vote 

David Pereen Advisor – No Vote 

Lisa O'Donnell Advisor – No Vote 

 

•  Yes: 8 | No: 0 | Absent/Abstain: 8 

 

20.3 Invoices and Commitments for Approval (Vote Expected): 

 

Discussion: C. Dell Angelo reported that there are two contract 

amendments under consideration. The first amendment is for Dore and 

Whittier Management Partner Services and involves extending services 

through the end of the schematic design phase, as discussed at the 

previous meeting. The team recently met with the MSBA to review what 

this extension means in terms of amending the feasibility study agreement 

between the MSBA and the district. As a result, the district will need to work 

with legal counsel and bond counsel to determine how the amended 

agreement should be structured, particularly given how funds were 

appropriated between the two towns. This process must be completed with 

the MSBA before the amendment to this contract can be approved. The 

second amendment pertains to PM&C and covers cost estimates prepared 

for the PDP and PSR phases. Approval of this amendment is requested at 

this meeting so that payment can be issued for those completed cost 

estimates. M. Gerhardt questioned whether funds should be reallocated at 

the time work is authorized rather than after completion. C. Dell Angelo 

explained that they are currently seeking approval of an amendment to 

cover additional services and allow payment for two completed cost 

estimates, noting that invoices are received only after work is performed 

and are based on the specific scope. Mike expressed concern that the 

process appears retroactive and suggested amendments should occur 

prior to work being completed. P. Beaudoin asked whether this was due to 

financial constraints or standard practice; C. Dell Angelo clarified that this is 

typical and such expenses are treated as “other project costs,” outside the 

main contract. M. Gerhardt also inquired about PM&C’s contracting 

process, and Christina explained that engagements are often based on 

prior working relationships, with authorization sometimes given verbally 

and formal cost details provided after the work is completed, adding that 

she can supply a breakdown at a future meeting. M. Cresta shared she had 

reviewed the amendment and recommended approval.  

 

A motion to approve the following budget amendment was made by A. 

Cameron and seconded by M. Cresta. No further discussion. 

 

DWMP Amendment #2: $7,500.00 

Record 
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Roll Call Vote: 

 

Name  Yes/No/Abstain & 

Absent 

Michelle Cresta Yes 

Pam Beaudoin Yes 

Kim Provost Yes 

John Binieris Absent 

Theresa Whitman Yes 

Andy Oldeman  Absent 

Charlie Hay Yes 

Gordon Brewster Absent 

Tyler Virden Yes 

Annie Cameron Yes 

Ariel Fernando Brain Absent 

Jen Hocherman Yes 

Michael Gerhardt Yes 

Timonthy McDonald  Yes 

Henry Oettinger Absent 

Emily Dwyer  Yes 

Steve Hunt Advisor – No Vote 

Kim Field Advisor – No Vote 

Rachelle Rousseau Advisor – No Vote 

David Pereen Advisor – No Vote 

Lisa O'Donnell Advisor – No Vote 

 

•  Yes: 11| No: 0 | Absent/Abstain: 5 

 

20.4 PSR Submission Approval (Vote Expected): 

 

Discussion: There was discussion clarifying the expected level of review and 

whether input should be provided prior to the motion being made 

 

A motion to submit the PSR to the MSBA was made by A. Cameron and 

seconded by C. Hay.  

Record 
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Discussion: After the motion was made and seconded, members discussed 

several corrections identified from a partial read-through and requested a 

final proofread before submission. Dore and Whittier and JCJ agreed.  

 

Roll Call Vote: 

Name  Yes/No/Abstain & 

Absent 

Michelle Cresta Yes 

Pam Beaudoin Yes 

Kim Provost Yes 

John Binieris Absent 

Theresa Whitman Yes 

Andy Oldeman  Absent 

Charlie Hay Yes 

Gordon Brewster Absent 

Tyler Virden Yes 

Annie Cameron Yes 

Ariel Fernando Brain Absent 

Jen Hocherman Yes 

Michael Gerhardt Yes 

Timonthy McDonald  Yes 

Henry Oettinger Absent 

Emily Dwyer  Yes 

Steve Hunt Advisor – No Vote 

Kim Field Advisor – No Vote 

Rachelle Rousseau Advisor – No Vote 

David Pereen Advisor – No Vote 

Lisa O'Donnell Advisor – No Vote 

 

•  Yes: 11 | No: 0 | Absent/Abstain: 5 

   

20.5 Schedule Update: 

• 5/12/26 SBC Meeting 

• 5/26/26 SBC Meeting 

• 6/4/26 Community Meeting #6 

Record 
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• 6/9/26 SBC Meeting 

• 6/23/26 SBC Meeting 

• 7/14/26 SBC Meeting 

• 7/28/26 SBC Meeting 

• 8/11/26 SBC Meeting 

• 8/25/26 Community Meeting #7 

• 8/25/26 SBC Meeting 

• 9/8/26 SBC Meeting 

• 9/22/26 SBC Meeting 

• 10/13/26 SBC Meeting 

• 10/27/26 SBC Meeting 

• 10/29/26 Community Meeting #8 

• 11/10/26 SBC Meeting 

• 11/24/26 SBC Meeting 

20.6 Other Topics not Reasonably Anticipated 48 Hours Prior to the 

Meeting: None 

Record 

20.7 Public Comment: None Record 

20.8 Reflections & Action Items: None Record 

20.9 Adjourn: A motion to adjourn the meeting was made at 6:33 pm by E. 

Dwyer and seconded by M. Gerhardt. 

 

Roll Call Vote: 

 

Name  Yes/No/Abstain & 

Absent 

Michelle Cresta Absent 

Pam Beaudoin Yes 

Kim Provost Yes 

John Binieris Absent 

Theresa Whitman Yes 

Andy Oldeman  Absent 

Charlie Hay Yes 

Gordon Brewster Yes 

Tyler Virden Absent 

Annie Cameron Yes 

Ariel Fernando Brian Yes 

Jen Hocherman Absent 

Michael Gerhardt Yes 

Record 
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Timonthy McDonald  Absent 

Henry Oettinger Absent 

Emily Dwyer  Yes 

Steve Hunt Advisor – No Vote 

Kim Field Advisor – No Vote 

Rachelle Rousseau Advisor – No Vote 

David Pereen Advisor – No Vote 

Lisa O'Donnell Advisor – No Vote 

 

 Yes: 9 | No: 0 | Absent/Abstain: 7 

 

Sincerely,  

DORE + WHITTIER 

Rachel Rincon 

Assistant Project Manager 

 

 

 

Cc: Attendees, File 

The above is my summation of our meeting. If you have any additions and/or corrections, please 

contact me for incorporation into these minutes.  

 

Rachel L. Rincon 


