
 Completed Work:
 Laying of CMU masonry continues on the Mezzanine Level.
 MEP installation continues in the classroom, throughout the corridors, and the Administration Area.
 Installation of metal stud framing continues at the tops of the EX-type wall.
 Setting of roof joists continues throughout the Building, including the kitchen and cafeteria.
 Construction of drive lane continues.
 Grouting of masonry cells continues.
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 Upcoming Work / Look Ahead:
 Continue grouting of CMU.
 Continue placing concrete floor slabs.
 Continue setting roof joists.
 Continue the installation of MEP.
 Construction of the gymnasium
 Continue placing topping on the hollow core planks.
 Set mechanical units.
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North Side of the Site and Building
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South Side of the Site and Building
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Installation of the Cafeteria Roof Joists
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MEP installation in Corridor C08
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Roof Joist and Deck Installation at the Media Center
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MEP installation in Corridor C02
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Hollow Core Planks at Mech Platform M302
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Drive Lane Construction
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